

## **PROCUREMENT PLAN (Textual Part)**

**Project information:** P163264 - Cambodia Agricultural Sector Diversification Project

**Project Implementation agency:**

Ministry of Agriculture, Forestry and Fisheries (MAFF)  
Ministry of Rural Development (MRD),  
Ministry of Water Resources and Meteorology (MOWRAM), and  
Ministry of Economy and Finance (MEF)

**Date of the Procurement Plan: November 19, 2018**

**Period covered by this Procurement Plan: 18 months procurement plan**

### **Preamble**

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Royal Kingdom of Cambodia’s Updated Procurement Manual for All Externally Financed Projects/Programs (“Procurement Manual”), promulgated through the Sub-decree 74 dated May 22, 2012, which is issued pursuant to Article 3 of the Kingdom of

Cambodia's Law on Public Procurement dated January 14, 2012, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

- i. *Procurement shall be open to eligible firms from any country;*
- ii. *The request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, without limitation the Bank's right to sanction and the Bank's inspection and audit rights as per attached confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including format;*
- iii. *Each Project shall put in place an effective complaint review system that includes review by the implementing agency and subsequent review by another party not involved in the in the procurement process, if not satisfied with the review of the implementing agency.*

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

***Leased Assets*** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. ***"Not Applicable"***

***Procurement of Second Hand Goods*** as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables ***"Not Applicable"***

***Domestic preference*** as specified under paragraph 5.51 of the Procurement Regulations ***(Goods and Works). Not Applicable***

#### **Other Relevant Procurement Information.**

Except the credit line facilities (tentatively US\$30 million) under the sub-component 1.2 Financing Agriculture Diversification of the project that will be administered by the Rural Development Bank acting as the Treasury Bank on behalf of the Government, and channelled through the financial intermediaries (participating financial institutes); all the procurement activities under other components and sub-components including the matching grant facility under Cambodia Agricultural Sector Diversification Project will be governed by World Bank Procurement Regulation for IPF Borrowers, July 2016 (revised November 2017 and Revised August 2018)

**PROCUREMENT PLAN Cambodia : Cambodia Agricultural Sector Diversification Project**

**General Information**  
**Country:** Cambodia **Bank's Approval Date of the Original Procurement Plan:** 2019-07-31  
**Revised Plan Date(s):** (comma delineated, leave blank 2022-05-21)  
**Project ID:** P163264 **GPN Date:**  
**Project Name:** Cambodia Agricultural Sector Diversification Project  
**Loan / Credit No.:** IDA / 63660  
**Executing Agency:** Ministry of Agriculture, Forestry and Fisheries

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
CERC-MAFF-01 / Support inputs for growing the vegetable (net house, vegetable seedling, fertilizer, TA)	IDA / 63660	Component 5: Contingent Emergency Response	Post	Direct Selection	Direct					3,193,190.00	2,433,541.44	Signed					2020-11-22	2021-02-22	2020-11-27	2021-02-23							2021-01-01	2021-09-15	2021-06-30
MAFF-CW-3 / Post entry and plant quarantine research station (Glasshouse)	IDA / 63660	Component 3: Improving Agriculture Information Systems and Quality Control Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	150,000.00	0.00	Pending Implementation								2021-09-19								2021-11-14	2022-05-13
MAFF-CW-2 / Renovation of Laboratories of Plant Health Laboratory for Plant Protection Sanitary and Phytosanitary (GDHP 4 places), Renovation of national and regional laboratories for GDHP (6 places), Renovation of Laboratory rooms for DAJ (-3 Lots)	IDA / 63660	Component 3: Improving Agriculture Information Systems and Quality Control Management	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	431,500.00	0.00	Pending Implementation					2021-08-17			2021-08-22			2021-10-03				2021-11-02	2021-12-07	2022-06-05
MAFF-CW-4 / Animal Quarantine (Check point (2 Places))	IDA / 63660	Component 3: Improving Agriculture Information Systems and Quality Control Management	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	1,000,000.00	0.00	Pending Implementation					2021-07-30			2021-08-04			2021-09-15			2021-10-15	2021-11-19	2022-05-18	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
MAFF-G-5 / Motorcycles for MAFF (Central and Provincials)	IDA / 63660	Component 4: Project Management, Coordination, Monitoring & Evaluation	Post	UN Agencies (Direct)	Direct			136,800.00	0.00	Cancelled					2019-08-15		2019-08-20									2019-10-04	2019-12-31	
MAFF-G-4 / Vehicles (Station Wagon and Minivan)	IDA / 63660	Component 4: Project Management, Coordination, Monitoring & Evaluation	Post	UN Agencies (Direct)	Direct			118,000.00	149,583.82	Signed					2019-08-15	2020-05-21	2019-08-20	2020-06-02								2019-10-04	2020-09-03	2019-12-31
MAFF-G-7 / Vehicles (Pick-up)	IDA / 63660	Component 4: Project Management, Coordination, Monitoring & Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope		196,000.00	168,700.00	Signed					2020-07-14	2020-07-16	2020-07-19	2020-07-30			2020-08-30	2020-09-01	2020-09-29	2020-09-03	2020-11-03	2020-09-22	2021-05-02	
MAFF-G-13 / Video Conference and Accessories	IDA / 63660	Component 4: Project Management, Coordination, Monitoring & Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		80,000.00	78,500.00	Signed							2020-07-27									2020-09-21	2020-10-05	2021-03-20
MAFF-G-8-R / Motorcycles	IDA / 63660	Component 4: Project Management, Coordination, Monitoring & Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope		136,800.00	140,600.00	Signed					2020-07-29	2020-07-16	2020-08-03	2020-07-30			2020-09-14	2020-09-01	2020-10-14	2020-09-09	2020-11-18	2020-09-22	2021-05-17	
CERC-MAFF-04 / Support inputs for raising chicken/duck (set up farms for chick/duck, vaccines, feed, TA)	IDA / 63660	Component 5: Contingent Emergency Response	Post	Direct Selection	Direct			1,911,910.00	3,075,303.55	Signed					2020-11-24	2021-03-02	2020-11-29	2021-03-31								2021-01-03	2021-09-30	2021-07-02
CERC-MAFF-05 / Support inputs for raising fish/frogs (preparing plastic tents/banks and fingerling, TA)	IDA / 63660	Component 5: Contingent Emergency Response	Post	Direct Selection	Direct			1,309,198.00	1,036,602.18	Signed					2020-11-29	2021-02-22	2020-12-04	2021-02-23								2021-01-08	2021-09-20	2021-07-07
MAFF-G-14 / Firewall and Hard Disk for AIDOC	IDA / 63660	Component 3: Improving Agriculture Information Systems and Quality Control Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,000.00	0.00	Pending Implementation							2021-06-18									2021-08-13	2022-02-09	
MAFF-G-15 / Mobile Lab (4 Vehicles-Van and 2 Vehicles-Pick up) (2 Lots)	IDA / 63660	Component 3: Improving Agriculture Information Systems and Quality Control Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		340,000.00	301,800.00	Completed					2021-06-20	2021-09-09	2021-06-25	2021-09-13			2021-08-06	2021-10-27	2021-09-05	2021-11-05	2021-10-10	2021-12-02	2022-04-08	2022-03-04
MAFF-G-20 / Generator (1-GDA Lab, 1 for GDHP Lab)	IDA / 63660	Component 3: Improving Agriculture Information Systems and Quality Control Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		160,000.00	170,000.00	Completed					2021-06-23	2021-08-13	2021-06-28	2021-08-18			2021-08-09	2021-09-15	2021-09-08	2021-11-05	2021-10-13	2021-12-01	2022-04-11	2021-12-27
MAFF-G-21 / Pest database software development including training to user for GDA	IDA / 63660	Component 3: Improving Agriculture Information Systems and Quality Control Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		72,000.00	0.00	Pending Implementation							2021-06-21									2021-08-16	2022-02-12	
MAFF-G-23 / Development of Animal Health and Production Information System (Hardware software, Server, training to user)	IDA / 63660	Component 3: Improving Agriculture Information Systems and Quality Control Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		40,000.00	0.00	Pending Implementation							2021-07-06									2021-08-31	2022-02-27	
MAFF-G-22 / Laboratory equipment and material for General Directorate of Animal Health and Production	IDA / 63660	Component 3: Improving Agriculture Information Systems and Quality Control Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		394,500.00	0.00	Pending Implementation					2021-06-27		2021-07-02				2021-08-13		2021-09-12			2021-10-17	2022-04-15	
MAFF-G-24 / Printing Poster, campaign on animal health and animal production for GDHP	IDA / 63660	Component 3: Improving Agriculture Information Systems and Quality Control Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		24,000.00	0.00	Pending Implementation							2021-09-10									2021-11-05	2022-05-04	
MAFF-G-25 / Publication Project Documentation	IDA / 63660	Component 4: Project Management, Coordination, Monitoring & Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		70,000.00	0.00	Pending Implementation							2021-11-03									2021-12-29	2022-06-27	
MAFF-G-26 / Motorcycles (40 units)	IDA / 63660	Component 4: Project Management, Coordination, Monitoring & Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		74,000.00	72,800.00	Signed							2021-07-09									2021-09-03	2021-10-12	2022-03-02



MAFF-CS-14 / National Senior M&E Specialist	IDA / 63660	Component 4: Project Management, Coordination, Monitoring & Evaluation	Post	Individual Consultant Selection	Open		189,000.00	38,117.64	Signed	2019-07-25	2019-09-11	2019-09-12	2020-01-15	2019-10-03	2020-01-21	2019-11-07	2020-02-17	2024-12-31
MAFF-CS-6 / International Consultant for Development and Finalization of Law on Quality and Safety of Agricultural Products	IDA / 63660	Component 3: Improving Agriculture Information Systems and Quality Control Management	Post	Individual Consultant Selection	Open		54,000.00	0.00	Pending Implementation	2019-07-26		2019-09-20		2019-10-11		2019-12-27		2020-03-31
MAFF-CS-7 / National Consultant for Development and Finalization of Law on Quality and Safety of Agricultural Products	IDA / 63660	Component 3: Improving Agriculture Information Systems and Quality Control Management	Post	Individual Consultant Selection	Open		18,000.00	0.00	Pending Implementation	2019-07-29		2019-09-16		2019-10-07		2019-12-31		2021-03-31
MAFF-CS-8 / International Consultant for GAP guidelines development.	IDA / 63660	Component 3: Improving Agriculture Information Systems and Quality Control Management	Post	Individual Consultant Selection	Open		126,000.00	0.00	Pending Implementation	2019-07-29		2019-09-16		2019-10-07		2020-01-01		2022-03-31
MAFF-CS-9 / International Consultant for Organic farming guidelines development.	IDA / 63660	Component 3: Improving Agriculture Information Systems and Quality Control Management	Post	Individual Consultant Selection	Open		56,000.00	0.00	Pending Implementation	2019-07-31		2019-09-18		2019-10-09		2019-12-25		2022-01-31
MAFF-CS-3 / TWGAW co-chair assistant	IDA / 63660	Component 1: Enabling Agriculture Diversification	Post	Individual Consultant Selection	Open		102,000.00	0.00	Canceled	2019-08-01		2019-09-19		2019-10-10		2019-12-02		2024-12-31
MAFF-CS-4 / International technical assistance on Cambodian brand and GI development	IDA / 63660	Component 1: Enabling Agriculture Diversification	Post	Individual Consultant Selection	Open		234,000.00	0.00	Pending Implementation	2019-08-01		2019-09-19		2019-10-10		2019-11-29		2021-05-28
MAFF-CS-5 / National technical assistance on Cambodian brand and GI development	IDA / 63660	Component 1: Enabling Agriculture Diversification	Post	Individual Consultant Selection	Open		24,000.00	0.00	Pending Implementation	2019-08-05		2019-09-23		2019-10-14		2019-12-31		2020-08-31
MAFF-CON-8 / External Finance Auditor	IDA / 63660	Component 4: Project Management, Coordination, Monitoring & Evaluation	Post	Direct Selection	Direct		120,000.00	0.00	Canceled	2019-12-02		2019-12-12				2020-02-15		2024-06-28
MAFF-CS-10 / International Consultant for pest identification	IDA / 63660	Component 3: Improving Agriculture Information Systems and Quality Control Management	Post	Individual Consultant Selection	Open		168,000.00	0.00	Pending Implementation	2020-03-27		2020-05-15		2020-06-05		2020-07-10		2022-04-11
MAFF-CS-11 / National Consultant for pest identification	IDA / 63660	Component 3: Improving Agriculture Information Systems and Quality Control Management	Post	Individual Consultant Selection	Open		72,000.00	0.00	Pending Implementation	2020-03-31		2020-05-19		2020-06-09		2020-07-14		2024-08-30
MAFF-CS-29 / Procurement Assistant	IDA / 63660	Component 4: Project Management, Coordination, Monitoring & Evaluation	Post	Individual Consultant Selection	Open		14,400.00	12,000.00	Signed	2020-06-08	2021-01-04	2020-07-27	2021-05-31	2020-08-17	2021-06-03	2020-09-21	2021-06-07	2021-03-20
MAFF-CS-18 / National TA for ISO 17025 accreditation	IDA / 63660	Component 3: Improving Agriculture Information Systems and Quality Control Management	Post	Individual Consultant Selection	Open		18,000.00	0.00	Canceled	2020-08-10		2020-09-28		2020-10-19		2020-11-23		2021-05-22
MAFF-CS-19 / International TA on risk categorization	IDA / 63660	Component 3: Improving Agriculture Information Systems and Quality Control Management	Post	Individual Consultant Selection	Open		28,000.00	0.00	Canceled	2020-09-11		2020-10-30		2020-11-20		2020-12-25		2021-06-23
MAFF-CS-20 / International TA to develop operation manual	IDA / 63660	Component 3: Improving Agriculture Information Systems and Quality Control Management	Post	Individual Consultant Selection	Open		6,000.00	0.00	Canceled	2020-09-11		2020-10-30		2020-11-20		2020-12-25		2021-06-23
MAFF-CS-21 / International technical assistance to support national and regional laboratories*	IDA / 63660	Component 3: Improving Agriculture Information Systems and Quality Control Management	Post	Individual Consultant Selection	Open		168,000.00	0.00	Canceled	2020-09-11		2020-10-30		2020-11-20		2020-12-25		2021-06-23
MAFF-CS-22 / ITA for Developing guidelines and conflict resolution mechanisms	IDA / 63660	Component 3: Improving Agriculture Information Systems and Quality Control Management	Post	Individual Consultant Selection	Open		54,000.00	0.00	Canceled	2020-09-15		2020-11-03		2020-11-24		2020-12-29		2021-06-27
MAFF-CS-23 / NTA for Developing guidelines and conflict resolution mechanisms	IDA / 63660	Component 3: Improving Agriculture Information Systems and Quality Control Management	Post	Individual Consultant Selection	Open		9,000.00	0.00	Canceled	2020-09-15		2020-11-03		2020-11-24		2020-12-29		2021-06-27
MAFF-CS-24 / ITA for study on long term value chain options	IDA / 63660	Component 3: Improving Agriculture Information Systems and Quality Control Management	Post	Individual Consultant Selection	Open		42,000.00	0.00	Canceled	2020-06-25		2020-08-13		2020-09-03		2020-10-08		2021-04-06
MAFF-CS-25 / NTA for study on long term value chain options	IDA / 63660	Component 3: Improving Agriculture Information Systems and Quality Control Management	Post	Individual Consultant Selection	Open		9,000.00	0.00	Canceled	2020-09-16		2020-11-04		2020-11-25		2020-12-30		2021-06-28
MAFF-CS-26 / ITA for Study on nutrition sensitive value chains	IDA / 63660	Component 3: Improving Agriculture Information Systems and Quality Control Management	Post	Individual Consultant Selection	Open		42,000.00	0.00	Canceled	2020-10-15	2021-07-28	2020-12-03		2020-12-24		2021-01-28		2021-07-27
MAFF-CS-27 / NTA for Study on nutrition sensitive value chains	IDA / 63660	Component 3: Improving Agriculture Information Systems and Quality Control Management	Post	Individual Consultant Selection	Open		9,000.00	0.00	Under Implementation	2020-10-15	2021-07-28	2020-12-03		2020-12-24		2021-01-28		2021-07-27
MAFF-CS-28 / NTA for Formulation of regulations	IDA / 63660	Component 3: Improving Agriculture Information Systems and Quality Control Management	Post	Individual Consultant Selection	Open		45,000.00	0.00	Canceled	2020-10-15		2020-12-03		2020-12-24		2021-01-28		2021-07-27
MAFF-CS-1 / International consultant to prepare strategy and implementation plan (Khmer and English)	IDA / 63660	Component 1: Enabling Agriculture Diversification	Post	Individual Consultant Selection	Open		24,000.00	0.00	Under Implementation	2020-06-15	2020-05-21	2020-08-03		2020-08-24		2020-09-28		2021-03-27
MAFF-CS-30 / National Consultant for safeguard	IDA / 63660	Component 4: Project Management, Coordination, Monitoring & Evaluation	Post	Individual Consultant Selection	Open		108,000.00	35,294.12	Signed	2020-07-09	2020-07-02	2020-08-27	2020-09-02	2020-09-17	2020-09-03	2020-10-22	2020-09-08	2021-04-20
MAFF-CS-12-R / International Operation Consultant	IDA / 63660	Component 4: Project Management, Coordination, Monitoring & Evaluation	Prior	Individual Consultant Selection	Open		756,000.00	173,442.00	Signed	2020-10-09	2020-10-08	2020-11-27	2021-01-12	2020-12-18	2021-02-25	2021-01-22	2021-03-01	2021-07-21
MAFF-CS-31 / International technical assistance to support national and regional laboratories	IDA / 63660	Component 3: Improving Agriculture Information Systems and Quality Control Management	Post	Individual Consultant Selection	Open		168,000.00	0.00	Pending Implementation	2021-08-25		2021-10-13		2021-11-03		2021-12-08		2022-06-06

MAFF-CS-32 / International Consultant for Development guidelines and conflict resolution mechanisms	IDA / 63660	Component 3: Improving Agriculture Information Systems and Quality Control Management	Post	Individual Consultant Selection	Open		28,000.00	0.00	Pending Implementation	2021-08-31		2021-10-19		2021-11-09		2021-12-14		2022-06-12
MAFF-CS-33 / National Consultant for Development guidelines and conflict resolution mechanisms	IDA / 63660	Component 3: Improving Agriculture Information Systems and Quality Control Management	Post	Individual Consultant Selection	Open		18,000.00	0.00	Pending Implementation	2021-08-31		2021-10-19		2021-11-09		2021-12-14		2022-06-12
MAFF-CS-34 / National TA for Formulation of regulations (Guideline, Prakas of GMP, Quarantine)	IDA / 63660	Component 3: Improving Agriculture Information Systems and Quality Control Management	Post	Individual Consultant Selection	Open		45,000.00	0.00	Pending Implementation	2021-09-12		2021-10-31		2021-11-21		2021-12-26		2022-06-24
MAFF-CS-35 / National Knowledge Management and Communications Consultant	IDA / 63660	Component 4: Project Management, Coordination, Monitoring & Evaluation	Post	Individual Consultant Selection	Open		36,000.00	39,528.00	Signed	2021-07-13	2021-08-05	2021-08-31	2022-01-11	2021-09-21	2022-01-17	2021-10-26	2022-01-28	2022-04-24
MAFF-CS-36 / TA-National Consultant for Social Safeguard	IDA / 63660	Component 4: Project Management, Coordination, Monitoring & Evaluation	Post	Individual Consultant Selection	Open		35,294.00	38,117.64	Signed	2021-07-12	2021-09-13	2021-08-30	2021-12-17	2021-09-20	2021-12-20	2021-10-25	2021-12-30	2022-04-23
MAFF-CS-37 / ITA for Formulation of law and regulations	IDA / 63660	Component 3: Improving Agriculture Information Systems and Quality Control Management	Post	Individual Consultant Selection	Open		28,000.00	0.00	Pending Implementation	2021-09-16		2021-11-04		2021-11-25		2021-12-30		2022-06-28
MAFF-CS-38 / NTA for Formulation of law and regulations	IDA / 63660	Component 3: Improving Agriculture Information Systems and Quality Control Management	Post	Individual Consultant Selection	Open		12,000.00	0.00	Pending Implementation	2021-09-16		2021-11-04		2021-11-25		2021-12-30		2022-06-28
MAFF-CS-39 / National Consultant for Baseline Survey	IDA / 63660	Component 4: Project Management, Coordination, Monitoring & Evaluation	Post	Direct Selection	Direct		15,000.00	0.00	Canceled	2021-11-02	2021-12-06	2021-11-12				2022-01-16		2022-07-15
MAFF-CS-26-R / ITA for Study on nutrition-sensitive value chains	IDA / 63660	Component 3: Improving Agriculture Information Systems and Quality Control Management	Post	Individual Consultant Selection	Open		42,000.00	0.00	Pending Implementation	2022-06-01		2022-07-20		2022-08-10		2022-09-14		2023-03-13