GOVERNANCE TO ENABLE SERVICE DELIVERY IN MALAWI PROJECT PREPARATION ADVANCE (PPA) PROCUREMENT PLAN

I. General

1. Project Information

Country: Malawi

Project Name: Governance to Enable Service Delivery in Malawi

Project ID: P164961

2. Project Implementation Agency: National Local Government Finance

Committee (NLGFC)

3. Date of the Procurement Plan: February 1, 2019

4. Period Covered by this procurement plan:

II. Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016 revised November 2017 and August 2018) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

<u>This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project.</u> The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations as set forth in STEP.

III. Bank's Standard Procurement Documents:

The Bank's Standard Procurement Documents shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

IV. National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own <u>national open competitive procurement</u> arrangements as set forth in *The Public Procurement and Disposal of Assets Act, 2017 and its subsidiary instruments namely: The Public Procurement Regulations, 2004, Desk Instructions (2005), Standard bidding Documents and Circulars for the Public Procurement and Disposal of Assets (PPDA) Authority such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations under the following conditions:*

- o Provision of "set-asides" contracts for small enterprises shall not be applied.
- o Criteria such as environmental aspect, extent of local content, technology transfer, and managerial, scientific & operational skills development shall not be used in the evaluation of bids unless specifically agreed by the Bank on case to case basis.
- o Procurement Documents include provisions, intended to adequately mitigate against environmental, social (including sexual exploitation and abuse and gender-based violence), health and safety ("ESHS") risks and impacts

When <u>other national procurement arrangements</u> other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

In accordance with paragraph 5.4(c) and 5.5 of the Procurement Regulations, the request for bids/request for proposals/request for quotations document shall require that Bidders/Proposers submitting Bids/Proposals/quotations present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights. The form of the Letter of Acceptance is attached in Appendix 1.

- V. Prequalification: N/A
- **VI.** Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: **Not Applicable.**
- VII. Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations: **Not Applicable.**
- **VIII. Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).
 - (a) Goods: N/A

(b) Works: N/A

Domestic preference is not applicable for National Open Competitive Procurement

IX. Other Relevant Procurement Information

Provide any other relevant procurement information such as procedures for CDD components, Procurement in Situations of Urgent Need of Assistance or Capacity Constraints etc.--NONE

X. Procurement Prior Review Thresholds (US\$ millions): The overall Project procurement Risk is Substantial. The project being a non-emergency project, there would be generally prior reviews of cases unless specifically indicated in the Procurement Plan as a special measure.

Post Review: All contracts not subject to prior review shall be subject to post review.

XI. Procurement Prior Review Thresholds Based on Substantial Risk Rating (US\$ millions)

Type of Procurement	Threshold (Million USD)
Works (including turnkey, supply & installation of plant and equipment, and PPP)	5
Goods, information technology and non-consulting services	1.5
Consultants: firms	0.5
Consultants: Individuals	0.2

XII. Thresholds for procurement approaches and methods

	Works			s, IT and Iting Ser	Shortlist of National Consultants							
Open Internation al	Open Nation al	Request for Quotatio	Open Internation al	Open National	Request for Quotation	Consultin g Services	Engineering & Construction					
All	<	n ≦	All	<	≦	<	Supervision ≦					
7	7	0.2	1	1	0.1	0.2	0.3					

PROCUREMENT PACKAGES WITH METHODS AND TIME SCHEDULES

A. GOODS

B. CONSULTANCY SERVICES

Sr. No	Contract Description	Est. Cost (US\$)	Review by Bank (Prior/ Post)	Market Approach	Selecti on Method	Evaluati on Options	Shortlisti ng (Yes/ No)	Expected date of proposal opening	Expected date of Contract Signature
1	Design of Performance Based Grant, assessment and associated Systems and Procedures for Local Authorities	270,000. 00	Prior	Direct	CDS		Yes	Feb 2019	Mar 2019

SUMMARY

NO	CATEGORY OF PROCUREMENT	VALUE (US\$)
Α	Goods	
В	Works	
С	Consultancy	
D	Non-Consultancy	
	TOTAL	

Appendix 1

Letter of Acceptance of the World Bank's Anti-Corruption Guidelines and Sanctions Framework

Date:	
Invitation of Bids/Proposals No	
To:	

We, along with our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not) consultants and personnel, acknowledge and agree to abide by the World Bank's policy regarding Fraud and Corruption (corrupt, fraudulent, collusive, coercive, and obstructive practices), as set out and defined in the World Bank's Anti-Corruption Guidelines¹ in connection with the procurement and execution of the contract (in case of award), including any amendments thereto.

We declare and warrant that we, along our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not), consultants and personnel, , are not subject to, and are not controlled by any entity or individual that is subject to, a temporary suspension, early temporary suspension, or debarment imposed by a member of the World Bank Group, including, inter alia, a cross-debarment imposed by the World Bank Group as agreed with other international financial institutions (including multilateral development banks), or through the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement. Further, we are not ineligible under the laws or official regulations of [Insert name of Employer as per bidding document] or pursuant to a decision of the United Nations Security Council.

We confirm our understanding of the consequences of not complying with the World Bank's Anti-Corruption Guidelines, which may include the following:

- a. rejection of our Proposal/Bid for award of contract;
- b. in the case of award, termination of the contract, without prejudice to any other remedy for breach of contract; and
- c. sanctions, pursuant to the Bank's Anti-corruption Guidelines and in accordance with its prevailing sanctions policies and procedures as set forth in the Bank's Sanctions Framework. This may include a public declaration of ineligibility, either indefinitely or for a stated period of time,

¹Guidelines on Preventing and Combating Fraud and Corruption in Projects Financed by International Bank for Reconstruction and Development Loans and the International Development Agency Credits and Grants, dated October 15, 2006, and revised in January 2011 and July 2016, as they may be revised from time to time.

(i) to be awarded or otherwise benefit from a Bank-financed contract, financially or in any other manner;² (ii) to be a nominated³ sub-contractor, consultant, manufacturer or supplier, or service provider of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan made by the Bank or otherwise to participate further in the preparation or implementation of any Bank-financed project.

We understand that we may be declared ineligible as set out above upon:

- a. completion of World Bank Group sanctions proceedings according to its prevailing sanctions procedures;
- b. cross-debarment as agreed with other international financial institutions (including multilateral development banks);
- c. the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement; or
- d. temporary suspension or early temporary suspension in connection with an ongoing World Bank Group sanctions proceeding.

For avoidance of doubt, the foregoing effects of ineligibility do not extend to a sanctioned firm's or individual's execution of its ongoing Bank-financed contracts (or its ongoing sub-agreements under such contracts) that are not the subject of a material modification, as determined by the Bank.

We shall permit, and shall cause our sub-contractors, sub-consultants, agents (whether declared or not), personnel, consultants, service providers or suppliers, to permit the Bank to inspect⁴ all accounts, records, and other

2 For the avoidance of doub

² For the avoidance of doubt, a sanctioned party's ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract.

³ A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different names are used depending on the particular bidding document) is one which has been: (i) included by the bidder in its pre-qualification application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.

⁴ Inspections in this context are usually investigative (i.e., forensic) in nature: they involve fact-finding activities undertaken by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining any

documents relating to the procurement process and/or contract execution (in the case of award), and to have them audited by auditors appointed by the Bank.

We agree to preserve all accounts, records, and other documents (whether in hard copy or electronic format) related to the procurement and execution of the contract.

Name of the Bidder/Consultant:
Name of the person duly authorized to sign the Bid/Proposal on behalf of the Bidder/Consultant:
Title of the person signing the Letter:

other documents, data, and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining third-party verification of information.

PROCUREMENT PLAN General Informa		lalawi Governan	ce to Enable	Service Deli	very Projec																							
ountry: roject ID: roject Name:	Malawi P164961 Malawi Gover IDA / D5980	nance to Enable Servict Council	Revised Plan GPN Date:	Date(s): (con		ocurement Pla ed, leave blank																						
NORKS Activity Reference No. /		ı								Estimated	Actual Am				1										Did Evalua	ation Report		
Description	Loan / Credit N o.	Component	Review Type	Method	Market Approach	Procurement Pro cess	Prequalification (Y/N)	High SEA/SH R isk	Procurement D ocument Type	Amount (U S\$)	ount (USS	Process St atus		qualification iments		ation Evalu Report		ding Docum stification	Specific Pr Notice /	ocurement Invitation	Bidding Do s Iss	cuments a ued	Proposal S Opening	Submission / / Minutes	and Recon	nmendation Award	Signed (Contract
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actua
001/GESD/53089/10/21/700 Construction of Malosa Teac ters Development Centre (T DC)	IDA / D5980	Performance-Based Financi g for Service Delivery	n Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			Request for Quota tions (Non Bank-S PD)	8,000.00	0.00	Pending Imp Iementation							2021-10-06								2021-12-29	
001/GESD/53085/10/21/701 Construction of Santhe Foot ball Covered Stand	: IDA / D5980	Performance-Based Financi g for Service Delivery	n Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			Request for Quota tions (Non Bank-S PD)	15,000.00	0.00	Pending Imp Iementation							2021-10-06								2021-11-21	
001/GESD/53085/10/21/701 I / Construction of Santhe Fo tball Perimetre Fence	IDA / D5980	Performance-Based Financi g for Service Delivery	n Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD	15,000.00	0.00	Pending Imp							2021-10-06								2021-12-29	
001/GESD/53087/10/21/702 Construction of Chamama Market Shed	IDA / D5980	Performance-Based Financi g for Service Delivery	n Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			Request for Quota tions (Non Bank-S PD)	16,000.00	0.00	Pending Imp lementation							2021-10-06								2021-12-29	
001/GESD/53083/10/21/703 / Construction of Nkhuta Brid	IDA / D5980	Performance-Based Financi g for Service Delivery	n Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			Request for Quota tions (Non Bank-S PD)	8,000.00	0.00	Pending Imp lementation							2021-10-06								2021-12-29	
001/GESD/53084/10/21/704 (Completion of Mphomwa Di spensary & Construction of O ne Staff House	IDA / D5980	Performance-Based Financi g for Service Delivery	n Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			Request for Quota tions (Non Bank-S PD)	9,200.00	0.00	Pending Imp lementation							2021-10-06								2021-12-29	
001/GESD/53082/10/21/705 Construction of Dispensary at Ofesi Health centre	IDA / D5980	Performance-Based Financi g for Service Delivery	n Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD)	11,000.00	0.00	Pending Imp lementation							2021-10-06								2021-12-29	
001/GESD/4109/11/21/715 / Transportation of Cement Blocks from Lilongwe to Kasung	IDA / D5980	Performance-Based Financi g for Service Delivery	n Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD	7,000.00	0.00	Pending Imp lementation							2021-10-06								2021-12-01	
MW-KDC-311879-CW-RFB / Construction of Kasungu District Hospital Paying ward	IDA / D5980	Performance-Based Financi g for Service Delivery	n Post	Request for Bids	Open - National	Single Stage - One E nvelope			National Procure ment Document - 1 Envelope proce ss (Non Bank-SPD	127,000.00	0.00	Pending Imp lementation					2022-08-26		2022-09-03				2022-09-30		2022-10-14		2022-11-01	
MW-KDC-311883-CW-RFQ / Construction of Tchesa EPA o ffice	IDA / D5980	Performance-Based Financi g for Service Delivery	n Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			Request for Quota tions - Small Work s (Emergency) SP D -Competitive	50,000.00	0.00	Pending Imp Iementation							2022-09-19								2022-10-03	
MW-KDC-311888-CW-RFQ / Completion fo Santhe Comm unity Ground	IDA / D5980	Performance-Based Financi g for Service Delivery	n Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			Request for Quota tions - Small Work s (Emergency) SP D -Competitive	182,000.00	0.00	Pending Imp lementation							2022-09-19								2022-10-03	
MW-KDC-311884-CW-RFQ / Construction of Kansikidzi Bri Ige	IDA / D5980	Performance-Based Financi g for Service Delivery	n Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			Request for Quota tions - Small Work s (Emergency) SP D -Competitive	49,000.00	0.00	Pending Imp lementation							2022-09-19								2022-10-03	
MW-KDC-311881-CW-RFQ / Construction of 2 Police Houses at Kamboni Police Unit	IDA / D5980	Performance-Based Financi g for Service Delivery	n Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			Request for Quota tions - Small Work s (Emergency) SP D -Competitive	69,000.00	0.00	Pending Imp Iementation							2022-09-19								2022-10-03	
MW-KDC-311890-CW-RFQ / Construction of 2 Police Houses at Chisinga Police Unit	IDA / D5980	Performance-Based Financi g for Service Delivery	n Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			Request for Quota tions - Small Work s (Emergency) SP D -Competitive	69,000.00	0.00	Pending Imp Iementation							2022-09-19								2022-10-03	
MW-KDC-311880-CW-RFQ / onstruction of Kapelura Poli e unit and 2 staff houses	IDA / D5980	Performance-Based Financi g for Service Delivery	n Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			Request for Quota tions - Small Work s (Emergency) SP D -Competitive	82,000.00	0.00	Pending Imp lementation							2022-09-19								2022-10-03	
MW-KDC-311887-CW-RFQ / onstruction of Kaluluma 2 fi h ponds	IDA / D5980	Performance-Based Financi g for Service Delivery	n Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			Request for Quota tions - Small Work s (Emergency) SP D -Competitive	14,000.00	0.00	Pending Imp lementation							2022-09-19								2022-10-03	
MW-KDC-311889-CW-RFQ / ompletion of Chamama Mar et shed	IDA / D5980	Performance-Based Financi g for Service Delivery	n Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			Request for Quota tions - Small Work s (Emergency) SP D -Competitive	13,000.00	0.00	Pending Imp							2022-09-19								2022-10-03	

GOODS																												
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Draft Pre-q Docur		Prequalification F			ling Docum tification	Specific Pro Notice / I		Bidding Do s Iss		Proposal Su Opening	/ noissimar	Bid Evaluat and Recom for A	mendation	Signed C	Contract	Contract Co	mpletion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
001/GESD/4109/11/21/712 / Supply of Cement	IDA / D5980	Performance-Based Financin g for Service Delivery	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		29,000.00	0.00	Pending Impl ementation							2021-10-06								2021-12-29		2022-06-27	
001/GESD/4109/11/21/703 / Supply of Hardware Construc tion Materials & Tools	IDA / D5980	Performance-Based Financin g for Service Delivery	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		134,000.00	0.00	Pending Impl ementation							2021-10-06								2021-12-29		2022-03-29	
001/GESD/5405/10/21/713 / Supply of Local Materials (Riv ersand, Quarry stones, Board er stones)	IDA / D5980	Performance-Based Financin g for Service Delivery	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		24,000.00	0.00	Pending Impl ementation							2021-10-06								2021-12-29		2022-06-27	
001/GESD/4109/11/21/714 / Supply Softwood Timbers	IDA / D5980	Performance-Based Financin g for Service Delivery	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		28,000.00	0.00	Pending Impl ementation							2021-10-06								2021-12-10		2022-03-10	
001/GESD/4109/12/21/715 / Supply of Steel Door & windo w Frames	IDA / D5980	Performance-Based Financin g for Service Delivery	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		8,200.00	0.00	Pending Impl ementation							2021-10-06								2021-12-29		2022-01-04	

001/GESD/4109/11/21/700 / Supply of Cement Blocks (40 Dmm X 200mm X 200mm)	IDA / D5980	Performance-Based Financin g for Service Delivery	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		38,000.00	0.00	Pending Impl ementation							2021-10-06								2021-12-29		2022-04-28	
MW-KDC-311877-GO-RFQ / F arm Mechanization	IDA / D5980	Performance-Based Financin g for Service Delivery	Post	Request for Quota tions	Limited	Single Stage - One E nvelope		73,000.00	0.00	Pending Impl ementation							2022-09-19								2022-10-03		2022-11-02	
NON CONSULTING	CEDVICES																											
A sale day Distance on Alex A		Component	Review Type	Method	Market Approac h	Procurement Pro	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Draft Pre-q Docu		Prequalification F		Draft Biddi ent / Just		Specific Pr Notice / I	ocurement nvitation	Bidding Do		Proposal Su Opening /		Bid Evaluat and Recom for A	mendation	Signed C	Contract	Contract C	Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
00/GESD/5405/11/21/TR / Tr ansportation of Local Materia is from Kasungu to various P roject	IDA / D5980	Performance-Based Financin g for Service Delivery	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		29,000.00	0.00	Pending Impl ementation							2021-10-06								2021-12-29		2022-03-29	
CONSULTING FIRMS	S]
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status		Reference	Expression Not	ice	equest for	Proposals	as Is	sued	Proposals	/ Minutes	al Pro	posal	Report and otiated		Signed C		Contract C		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	4
INDIVIDUAL CONSU				•	·																							1
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status			d/Selected	Consultant	Draft Nego ra	ct	Signed		Contract C										
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual									