

## PROCUREMENT PLAN

**Project information: Belarus, Education Modernization Project, 8529-BY, 8943 - BY**

**Project Implementation agency: National Institute of Education**

**Date of the Procurement Plan: January 2020**

**Period covered by this Procurement Plan: January 2020 - July 2020**

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

***Leased Assets*** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables.

*Not Applicable*

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables

*Not Applicable*

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations **(Goods and Works)**.

Goods is not applicable

Works is not applicable

**Other Relevant Procurement Information.**

*Not Applicable*

**PROCUREMENT PLAN** Belarus - Belarus Education Modernization Project

<b>Country:</b> Belarus	<b>Bank's Approval Date of the Original Procurement Plan:</b> 2019-11-11
<b>Project ID:</b> P148181	<b>Revised Plan Dates (comma delimited, leave blank if no):</b> 2021-12-30
<b>Project Name:</b> Belarus Education Modernization Project	<b>CPN Date:</b> 2019-11-25
<b>Loan / Credit No.:</b> IBRD / \$5290,000 / 89430	
<b>Executing Agency:</b> National Institute of Education	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SDA/501 Risk	Procurement Document Type	Actual Amount (USD)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding		Specific Procurement Notice / Invitation		Bidding Documents on hand		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendations for Award		Signed Contract		Contract Completion								
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual							
AMP/NEC.1.1.1-16.2 / RECONSTRUCTION AND EQUIPMENT OF COMMUNITY SCHOOLS (CSC) IN VITEBSK OBLAST 2018	802 / 80200	Reconstruction and equipment of general secondary education (CSC) facilities in Vitebsk Oblast	Proc.	Request for Bid	Open - National	Single Stage - Open Envelope				1,153,646.28	Signed																									
AMP/NEC.1.1.1-16.2 / RECONSTRUCTION AND EQUIPMENT OF COMMUNITY SCHOOLS (CSC) IN VITEBSK OBLAST 2018	802 / 80200	Reconstruction and equipment of general secondary education (CSC) facilities in Vitebsk Oblast	Proc.	Request for Bid	Open - National	Single Stage - Open Envelope				312,786.14	Signed																									
AMP/NEC.1.1.1-16.2 / RECONSTRUCTION AND EQUIPMENT OF COMMUNITY SCHOOLS (CSC) IN VITEBSK OBLAST 2018	802 / 80200	Reconstruction and equipment of general secondary education (CSC) facilities in Vitebsk Oblast	Proc.	Request for Bid	Open - National	Single Stage - Open Envelope				0.00	Cancelled																									
AMP/NEC.1.1.1-16.2 / RECONSTRUCTION AND EQUIPMENT OF COMMUNITY SCHOOLS (CSC) IN VITEBSK OBLAST 2018	802 / 80200	Reconstruction and equipment of general secondary education (CSC) facilities in Vitebsk Oblast	Proc.	Request for Bid	Open - National	Single Stage - Open Envelope				14,026.14	Signed																									
AMP/NEC.1.1.1-16.2 / RECONSTRUCTION AND EQUIPMENT OF COMMUNITY SCHOOLS (CSC) IN VITEBSK OBLAST 2018	802 / 80200	Reconstruction and equipment of general secondary education (CSC) facilities in Vitebsk Oblast	Proc.	Request for Bid	Open - National	Single Stage - Open Envelope				37,116.14	Signed																									
AMP/NEC.1.1.1-16.2 / RECONSTRUCTION AND EQUIPMENT OF COMMUNITY SCHOOLS (CSC) IN VITEBSK OBLAST 2018	802 / 80200	Reconstruction and equipment of general secondary education (CSC) facilities in Vitebsk Oblast	Proc.	Request for Bid	Open - National	Single Stage - Open Envelope				362,981.41	Completed																									
AMP/NEC.1.1.1-16.2 / RECONSTRUCTION AND EQUIPMENT OF COMMUNITY SCHOOLS (CSC) IN VITEBSK OBLAST 2018	802 / 80200	Reconstruction and equipment of general secondary education (CSC) facilities in Vitebsk Oblast	Proc.	Request for Bid	Open - National	Single Stage - Open Envelope				90,213.14	Signed																									
AMP/NEC.1.1.1-16.2 / RECONSTRUCTION AND EQUIPMENT OF COMMUNITY SCHOOLS (CSC) IN VITEBSK OBLAST 2018	802 / 80200	Reconstruction and equipment of general secondary education (CSC) facilities in Vitebsk Oblast	Proc.	Request for Bid	Open - National	Single Stage - Open Envelope				1,041,020.88	Signed																									
AMP/NEC.1.1.1-16.2 / RECONSTRUCTION AND EQUIPMENT OF COMMUNITY SCHOOLS (CSC) IN VITEBSK OBLAST 2018	802 / 80200	Reconstruction and equipment of general secondary education (CSC) facilities in Vitebsk Oblast	Proc.	Request for Bid	Open - National	Single Stage - Open Envelope				46,106.30	Signed																									
AMP/NEC.1.1.1-16.2 / RECONSTRUCTION AND EQUIPMENT OF COMMUNITY SCHOOLS (CSC) IN VITEBSK OBLAST 2018	802 / 80200	Reconstruction and equipment of general secondary education (CSC) facilities in Vitebsk Oblast	Proc.	Request for Bid	Open - National	Single Stage - Open Envelope				8,072.61	Signed																									
AMP/NEC.1.1.1-16.2 / RECONSTRUCTION AND EQUIPMENT OF COMMUNITY SCHOOLS (CSC) IN VITEBSK OBLAST 2018	802 / 80200	Reconstruction and equipment of general secondary education (CSC) facilities in Vitebsk Oblast	Proc.	Request for Bid	Open - National	Single Stage - Open Envelope				16,173.46	Signed																									
AMP/NEC.1.1.1-16.2 / RECONSTRUCTION AND EQUIPMENT OF COMMUNITY SCHOOLS (CSC) IN VITEBSK OBLAST 2018	802 / 80200	Reconstruction and equipment of general secondary education (CSC) facilities in Vitebsk Oblast	Proc.	Request for Bid	Open - National	Single Stage - Open Envelope				678,387.60	Signed																									
AMP/NEC.1.1.1-16.2 / RECONSTRUCTION AND EQUIPMENT OF COMMUNITY SCHOOLS (CSC) IN VITEBSK OBLAST 2018	802 / 80200	Reconstruction and equipment of general secondary education (CSC) facilities in Vitebsk Oblast	Proc.	Request for Bid	Open - National	Single Stage - Open Envelope				765,116.98	Signed																									
AMP/NEC.1.1.1-16.2 / RECONSTRUCTION AND EQUIPMENT OF COMMUNITY SCHOOLS (CSC) IN VITEBSK OBLAST 2018	802 / 80200	Reconstruction and equipment of general secondary education (CSC) facilities in Vitebsk Oblast	Proc.	Request for Bid	Open - National	Single Stage - Open Envelope				1,400,540.00	Signed																									
AMP/NEC.1.1.1-16.2 / RECONSTRUCTION AND EQUIPMENT OF COMMUNITY SCHOOLS (CSC) IN VITEBSK OBLAST 2018	802 / 80200	Reconstruction and equipment of general secondary education (CSC) facilities in Vitebsk Oblast	Proc.	Request for Bid	Open - National	Single Stage - Open Envelope				1,124,316.38	Signed																									
AMP/NEC.1.1.1-16.2 / RECONSTRUCTION AND EQUIPMENT OF COMMUNITY SCHOOLS (CSC) IN VITEBSK OBLAST 2018	802 / 80200	Reconstruction and equipment of general secondary education (CSC) facilities in Vitebsk Oblast	Proc.	Request for Bid	Open - National	Single Stage - Open Envelope				305,087.34	Completed																									
AMP/NEC.1.1.1-16.2 / RECONSTRUCTION AND EQUIPMENT OF COMMUNITY SCHOOLS (CSC) IN VITEBSK OBLAST 2018	802 / 80200	Reconstruction and equipment of general secondary education (CSC) facilities in Vitebsk Oblast	Proc.	Request for Bid	Open - National	Single Stage - Open Envelope				288,861.96	Signed																									
AMP/NEC.1.1.1-16.2 / RECONSTRUCTION AND EQUIPMENT OF COMMUNITY SCHOOLS (CSC) IN VITEBSK OBLAST 2018	802 / 80200	Reconstruction and equipment of general secondary education (CSC) facilities in Vitebsk Oblast	Proc.	Request for Bid	Open - National	Single Stage - Open Envelope				63,384.73	Signed																									
AMP/NEC.1.1.1-16.2 / RECONSTRUCTION AND EQUIPMENT OF COMMUNITY SCHOOLS (CSC) IN VITEBSK OBLAST 2018	802 / 80200	Reconstruction and equipment of general secondary education (CSC) facilities in Vitebsk Oblast	Proc.	Request for Bid	Open - National	Single Stage - Open Envelope				426,844.40	Completed																									
AMP/NEC.1.1.1-16.2 / RECONSTRUCTION AND EQUIPMENT OF COMMUNITY SCHOOLS (CSC) IN VITEBSK OBLAST 2018	802 / 80200	Reconstruction and equipment of general secondary education (CSC) facilities in Vitebsk Oblast	Proc.	Request for Bid	Open - National	Single Stage - Open Envelope				588,621.80	Completed																									
AMP/NEC.1.1.1-16.2 / RECONSTRUCTION AND EQUIPMENT OF COMMUNITY SCHOOLS (CSC) IN VITEBSK OBLAST 2018	802 / 80200	Reconstruction and equipment of general secondary education (CSC) facilities in Vitebsk Oblast	Proc.	Request for Bid	Open - National	Single Stage - Open Envelope				143,066.33	Signed																									
AMP/NEC.1.1.1-16.2 / RECONSTRUCTION AND EQUIPMENT OF COMMUNITY SCHOOLS (CSC) IN VITEBSK OBLAST 2018	802 / 80200	Reconstruction and equipment of general secondary education (CSC) facilities in Vitebsk Oblast	Proc.	Request for Bid	Open - National	Single Stage - Open Envelope				0.00	Cancelled																									
AMP/NEC.1.1.1-16.2 / RECONSTRUCTION AND EQUIPMENT OF COMMUNITY SCHOOLS (CSC) IN VITEBSK OBLAST 2018	802 / 80200	Reconstruction and equipment of general secondary education (CSC) facilities in Vitebsk Oblast	Proc.	Request for Bid	Open - National	Single Stage - Open Envelope				143,262.34	Signed																									
AMP/NEC.1.1.1-16.2 / RECONSTRUCTION AND EQUIPMENT OF COMMUNITY SCHOOLS (CSC) IN VITEBSK OBLAST 2018	802 / 80200	Reconstruction and equipment of general secondary education (CSC) facilities in Vitebsk Oblast	Proc.	Request for Bid	Open - National	Single Stage - Open Envelope				0.00	Cancelled																									
AMP/NEC.1.1.1-16.2 / RECONSTRUCTION AND EQUIPMENT OF COMMUNITY SCHOOLS (CSC) IN VITEBSK OBLAST 2018	802 / 80200	Reconstruction and equipment of general secondary education (CSC) facilities in Vitebsk Oblast	Proc.	Request for Bid	Open - National	Single Stage - Open Envelope				713,893.60	Signed																									
AMP/NEC.1.1.1-16.2 / RECONSTRUCTION AND EQUIPMENT OF COMMUNITY SCHOOLS (CSC) IN VITEBSK OBLAST 2018	802 / 80200	Reconstruction and equipment of general secondary education (CSC) facilities in Vitebsk Oblast	Proc.	Request for Bid	Open - National	Single Stage - Open Envelope				940,262.36	Signed																									













SEMP-CO-1.1.4.1 / Integrated management and technical supervision of the regions of CSE facilities in Higher Education - 2018	800 / 80290	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National	2,734.24	Signed	2020-08-04	2020-05-11	2020-09-00	2020-10-21	2020-01-26	2020-11-22	2020-07-07	2020-05-10	2020-08-02	2020-01-01-08
SEMP-CO-1.1.1.2 / Integrated management and technical supervision of the regions of CSE facilities in Basic Education	800 / 80420	Ensuring a quality learning environment in schools, involving students from client-organized schools	Post	Consultant Qualification Selection	Open - National	3,500.38	Completed	2020-08-04	2020-07-00	2020-09-18	2020-10-26	2020-09-14	2020-11-08	2020-10-21	2020-05-10	2020-10-02	2020-08-02
SEMP-CO-1.1.1.4 / Integrated management and technical supervision of the regions of CSE facilities in Higher Education - 2019	800 / 80290	Ensuring a quality learning environment in schools, involving students from client-organized schools	Post	Consultant Qualification Selection	Open - National	4,534.80	Completed	2020-08-04	2020-07-07	2020-09-18	2020-10-26	2020-09-14	2020-11-08	2020-10-21	2020-05-10	2020-10-02	2020-08-02
SEMP-CO-1.1.1.7 / Integrated management and technical supervision of the regions of CSE facilities in Basic Education	800 / 80290	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National	11,812.20	Signed	2020-11-01	2020-10-11	2020-11-21	2021-01-21	2020-10-22	2021-01-17	2020-11-01	2020-11-14	2020-09-14	2020-08-10
SEMP-1.1.1.1 / Evaluation of existing services for the development of educational institutions in cooperation with family and society	800 / 80410	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National	0.00	Cancelled	2020-05-01	2020-04-10	2020-06-17	2020-07-11		2020-08-09	2020-10-04	2020-09-02	2020-04-02	
SEMP-1.1.1.2 / Development of construction management systems for the regions of CSE facilities in Higher Education	800 / 80410	Ensuring a quality learning environment in schools, involving students from client-organized schools	Post	Quality And Cost Based Selection	Open - National	0.00	Cancelled	2020-05-02	2020-04-21	2020-05-21	2021-04-26	2021-07-02	2021-04-07	2021-04-11	2021-04-11	2021-04-11	2021-04-11
SEMP-1.1.1.3 / Evaluation of construction management systems for the regions of CSE facilities in Higher Education	800 / 80410	Ensuring a quality learning environment in schools, involving students from client-organized schools	Post	Quality And Cost Based Selection	Open - National	0.00	Cancelled	2020-05-02	2020-04-24	2020-05-24	2021-04-27	2021-07-04	2021-04-08	2021-04-12	2021-04-12	2021-04-12	2021-04-12
SEMP-1.1.1.3.1 / Development of construction management systems for the regions of CSE facilities in Higher Education - 2018	800 / 80410	Ensuring a quality learning environment in schools, involving students from client-organized schools	Post	Quality And Cost Based Selection	Open - National	88,539.11	Signed	2020-11-01	2020-10-10	2020-11-20	2021-01-20	2021-01-13	2021-03-10	2021-03-04	2021-04-11	2021-04-17	2021-01-17
SEMP-CO-1.1.1.4 / Integrated management and technical supervision of the regions of CSE facilities in Higher Education	800 / 80290	Ensuring a quality learning environment in schools, involving students from client-organized schools	Post	Consultant Qualification Selection	Open - National	10,218.84	Signed	2020-11-01	2020-11-01	2020-11-26	2021-01-26	2020-12-18	2021-01-14	2021-01-14	2021-01-14	2021-01-14	2021-01-14
SEMP-1.1.1 / Consulting services for performing the function of technical supervision of current repairs	800 / 80290	Project implementation support	Post	Consultant Qualification Selection	Open - National	171.26	Completed	2020-11-11	2020-07-21	2020-12-01	2021-01-11	2020-09-17	2021-01-14	2020-09-22	2020-09-22	2020-12-04	2020-12-04
SEMP-CO-1.1.1.4 / Integrated management and technical supervision of the regions of CSE facilities in Higher Education (Municipal)	800 / 80290	Ensuring a quality learning environment in schools, involving students from client-organized schools	Post	Consultant Qualification Selection	Open - National	6,621.40	Completed	2020-11-01	2020-11-11	2020-12-26	2021-01-26	2020-12-18	2021-01-14	2021-01-14	2021-01-14	2021-01-14	2021-01-14
SEMP-CO-1.1.1.7 / Integrated management and technical supervision of the regions of CSE facilities in Higher Education (Municipal)	800 / 80290	Ensuring a quality learning environment in schools, involving students from client-organized schools	Post	Consultant Qualification Selection	Open - National	2,112.44	Completed	2020-12-01	2020-11-11	2020-12-21	2021-01-21	2020-12-18	2021-01-14	2021-01-14	2021-01-14	2021-01-14	2021-01-14
SEMP-CO-1.1.1.9 / Integrated management and technical supervision of the regions of CSE facilities in Higher Education	800 / 80290	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National	5,670.00	Completed	2020-12-01	2021-01-12	2021-01-28	2021-01-05	2021-01-05	2021-04-04	2021-03-01	2021-01-10	2021-01-05	2021-01-05
SEMP-1.1.1.1 / Drawing and confirming the quality of the educational management in institutions of general secondary education participating in the Project	800 / 80410	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National	0.00	Cancelled	2020-05-01	2020-05-21	2020-07-08	2021-01-11		2021-04-04	2021-04-04	2021-03-01	2021-03-01	
SEMP-1.1.1.1 / Consulting services for performing the function of technical supervision of current repairs	800 / 80290	Project implementation support	Post	Consultant Qualification Selection	Open - National	414.41	Signed	2021-01-01	2021-01-11	2021-01-22	2021-01-22	2021-04-04	2021-01-07	2021-01-11	2021-01-11	2021-01-11	2021-01-11
SEMP-CO-1.1.1.4 / Development of construction management systems for the regions of CSE facilities in Higher Education	800 / 80410	Ensuring a quality learning environment in schools, involving students from client-organized schools	Post	Quality And Cost Based Selection	Open - National	170,840.10	Signed	2021-02-01	2021-01-01	2021-01-17	2021-01-16	2021-01-26	2021-01-26	2021-01-26	2021-01-26	2021-01-26	2021-01-26
SEMP-CO-1.1.1.2 / Integrated management and technical supervision of the regions of CSE facilities in Basic Education	800 / 80410	Ensuring a quality learning environment in schools, involving students from client-organized schools	Post	Consultant Qualification Selection	Open - National	2,112.88	Signed	2021-01-01	2021-01-11	2021-01-21	2021-01-21	2021-01-21	2021-01-21	2021-01-21	2021-01-21	2021-01-21	2021-01-21
SEMP-CO-1.1.1.2 / Integrated management and technical supervision of the regions of CSE facilities in Basic Education (Municipal)	800 / 80410	Ensuring a quality learning environment in schools, involving students from client-organized schools	Post	Consultant Qualification Selection	Open - National	17,372.21	Signed	2021-01-01	2021-01-01	2021-01-11	2021-01-11	2021-01-11	2021-01-11	2021-01-11	2021-01-11	2021-01-11	2021-01-11
SEMP-CO-1.1.1.3 / Development of construction management systems for the regions of CSE facilities in Higher Education - 2019	800 / 80410	Ensuring a quality learning environment in schools, involving students from client-organized schools	Post	Quality And Cost Based Selection	Open - National	14,845.18	Signed	2021-01-01	2021-01-11	2021-01-27	2021-01-26	2021-01-26	2021-01-11	2021-01-11	2021-01-11	2021-01-11	2021-01-11
SEMP-CO-1.1.1 / Project audit of the project - 2020	800 / 80290	Project implementation support	Post	Joint Cost Selection	Open - National	3,749.00	Completed	2021-01-01	2021-01-20	2021-01-07	2021-01-21	2021-01-21	2021-01-10	2021-01-10	2021-01-10	2021-01-10	2021-01-10
SEMP-CO-1.1.1.7 / Integrated management and technical supervision of the regions of CSE facilities in Higher Education (Municipal)	800 / 80290	Ensuring a quality learning environment in schools, involving students from client-organized schools	Post	Consultant Qualification Selection	Open - National	4,826.78	Signed	2021-02-01	2021-01-18	2021-01-05	2021-01-18	2021-01-22	2021-01-06	2021-01-06	2021-01-11	2021-01-11	2021-01-11
SEMP-1.1.1.2 / Development of construction management systems for the regions of CSE facilities in Higher Education	800 / 80410	Ensuring a quality learning environment in schools, involving students from client-organized schools	Post	Quality And Cost Based Selection	Open - National	88,172.88	Signed	2021-04-01	2021-01-11	2021-01-26	2021-01-26	2021-01-26	2021-01-10	2021-01-10	2021-01-11	2021-01-11	2021-01-11
SEMP-CO-1.1.1.4 / Integrated management and technical supervision of the regions of CSE facilities in Higher Education	800 / 80410	Ensuring a quality learning environment in schools, involving students from client-organized schools	Post	Consultant Qualification Selection	Open - National	3,213.80	Signed	2021-01-01	2021-01-01	2021-01-06	2021-01-06	2021-01-06	2021-01-01	2021-01-01	2021-01-01	2021-01-01	2021-01-01
SEMP-1.1.1.4-1 / Rendering consulting services for the development of the educational management system of general secondary educational institutions participating in the Project	800 / 80410	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National	84,878.00	Signed	2021-01-01	2021-01-11	2021-01-11	2021-01-11	2021-01-11	2021-01-11	2021-01-11	2021-01-11	2021-01-11	2021-01-11
SEMP-1.1.1 / Drawing and confirming the quality of the educational management in institutions of general secondary education participating in the Project	800 / 80410	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National	38,000.00	Signed	2021-01-01	2021-01-04	2021-01-21	2021-01-18	2021-01-18	2021-01-07	2021-01-06	2021-01-12	2021-01-14	2021-01-08
SEMP-CO-1.1.1.4 / Development of construction management systems for the regions of CSE facilities in Higher Education	800 / 80410	Ensuring a quality learning environment in schools, involving students from client-organized schools	Post	Quality And Cost Based Selection	Open - National	81,750.00	Signed	2021-04-01	2021-01-21	2021-01-30	2021-01-27	2021-01-27	2021-01-10	2021-01-10	2021-01-10	2021-01-10	2021-01-10
SEMP-1.1.1.1 / Drawing and confirming the quality of the educational management in institutions of general secondary education participating in the Project	800 / 80410	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National	0.00	Under Implementation	2021-04-01	2021-01-11	2021-01-11	2021-01-11	2021-01-11	2021-01-11	2021-01-11	2021-01-11	2021-01-11	2021-01-11
SEMP-1.1.1.2 / Drawing and confirming the quality of the educational management in institutions of general secondary education participating in the Project	800 / 80410	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National	14,845.18	Signed	2021-04-01	2021-01-11	2021-01-11	2021-01-11	2021-01-11	2021-01-11	2021-01-11	2021-01-11	2021-01-11	2021-01-11













