

## Procurement Plan for Punjab RWSS (P150520)

### I. General

1. **Bank's approval Date of the procurement Plan** 2012
2. **Date of General Procurement Notice:** [October 01, 2014 ]
3. **Period covered by this procurement plan:** January 2020 onwards

### II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as per the Procurement Risk Rating of the Project:

2.

	<b>Procurement Method</b>	<b>Prior Review Threshold US\$</b>
1.	ICB and LIB (Goods)	<i>Above US\$ 2M</i>
2.	NCB (Goods)	<i>Above US\$ 1M</i>
3.	ICB (Works)	<i>Above US\$ 40 million</i>
4.	NCB (Works)	<i>Above US\$ 10 million</i>
5.	(Non-Consultant Services)	<i>Above US\$ 1M</i>

2. **Prequalification** for Bidders *Not applicable*
3. **Proposed Procedures for CDD Components (as per paragraph 3.17 of the Guidelines):** NA
4. **Reference to (if any) Project Operational/Procurement Manual:**  
*Project Implementation Manual for World Bank Loan Project P150520*
5. **Any Other Special Procurement Arrangements:**

In addition, the justification for all contracts to be issued on the basis of LIB, single-source or direct contracting (except for contracts less than US\$50,000 in value) will be subject to prior review.

### III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	<b>Selection Method</b>	<b>Prior Review Threshold</b>
1.	Competitive Methods (Firms)	Above US\$ 1M
2.	Single Source (Firms)	Above US\$ 500,000
3.	Individual	Above US\$ 300,000

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

**PROCUREMENT PLAN** India : Punjab Rural Water and Sanitation Sector Improvement Project

**General Information**

Country: India Bank's Approval Date of the Original Procurement Plan: 2018-12-27  
 Revised Plan Date(s): (comma delineated, leave blank if non 2022-04-09)  
 Project ID: P150520 GPN Date:  
 Project Name: Punjab Rural Water and Sanitation Sector Improvement Project  
 Loan / Credit No: IBRD / 84870  
 Executing Agency(ies) Division No. 2, Patiala

**WORKS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion							
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual								
DWSS-W-DIV68-5125-1 / WSS Village Gheora, Block Sarnar, District Patiala. Prov & insta. of Tubewell, Pumping Set, Control Panel, Repair of OHSR & Head works, Chlorination Plant, Water controller, water connections, PVC pipes.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				38,000.00	35,194.61	Completed																		2019-02-17	2017-01-03	2019-08-16				
DWSS-W-DIV68-4922-1 / WSS Village Dudhar, block Sarnar, District Patiala. Prov & insta. of Pumping Set, Control Panel, Repair of OHSR & Head works, Chlorination Plant, Water controller, water connections, PVC pipes and Bulk Meter.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				9,600.00	9,030.14	Completed																			2019-02-17	2017-09-13	2019-08-16			
DWSS-W-DIV67-4783-1 / WSS Vill Kheri manian, Block & Dist Patiala. Repair of Submersible Pumping set & OHSR, control panel, Head works, P/F chlorination Plant, water controller, household connections, PVC Pipes, Bulk Meter under Component 2A of PRWSSIP.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				8,700.00	8,149.60	Completed																				2019-01-03	2016-10-13	2019-01-03		
DWSS-W-DIV67-4902-1 / WSS Purbia Colony, block & Dist Patiala. Prov. Tubewell, PVC Rising Main and Distribution System, Pumping Machinery, Pump Chamber, Disinfection unit, Construction of OHSR, Sluice Valve chamber, Household Water Connections under 1A of PRWSSIP.	IBRD / 84870	Transformation - Improved Livability of Villages	Post	Request for Quotations	Open - National	Single Stage - One Envelope				47,400.00	44,723.19	Completed																					2019-01-03	2016-10-06	2019-01-03	
DWSS-W-DIV67-4028-1 / WSS Village Jawalapur Alias Balsman Majram, block Patran, district Patiala. repair of control Panel & water Works. Providing Automatic Water Controller, individual household connections, PVC Pipes and Bulk Meter under Component 2b of PRWSSIP.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				6,500.00	4,877.88	Completed																					2019-04-18	2017-09-13	2019-04-18	
DWSS-W-DIV67-6712-1 / WSS Village Duttal, Block Patran, District Patiala. Providing & fixing Automated Water Controller, Repair of OHSR, Repair of Head Works, Making Water Connection to the Households, P/F PVC Pipes 6kg/cm2 etc. complete in all respects.	IBRD / 84870	Strengthening Institutions and Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				10,200.00	9,564.80	Completed																					2019-08-23	2019-09-05	2020-05-30	
DWSS-W-DIV67-6713-1 / WSS Vill Subash Nagar, Block Patran, District Patiala. Providing & Installing of Submersible Pumping Set, Control Panel, Repair of Pump Chamber, Head Works, OHSR, Automated Water Controller, Making Water Connection under com 2A(i) of PRWSSIP.	IBRD / 84870	Strengthening Institutions and Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				13,000.00	12,027.87	Completed																						2019-08-23	2019-09-05	2020-05-30
DWSS-W-DIV67-6714-1 / WSS Vill Baran, Block & Dist Patiala. Providing & Installing of Submersible Pumping Set, Control Panel, Repair of Pump Chamber, submersible pumping set, Head Works, OHSR, Automated Water Controller, Making Water Connection	IBRD / 84870	Strengthening Institutions and Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				11,300.00	10,304.57	Completed																						2019-08-23	2019-09-17	2020-05-30
DWSS-W-DIV67-6724-1 / Providing & Installing of Submersible Pumping Set, Control Panel, Repair of Pump Chamber and submersible set, Head Works, OHSR, Automated Water Controller, Making Water Connection under component 2A(i) of PRWSSIP.	IBRD / 84870	Strengthening Institutions and Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope				10,500.00	9,757.04	Completed																						2019-08-23	2019-09-05	2020-05-30

DWSS-W-DIV67-6837-1 / WSS Village Dhabli Gujan Block Patran, District Patiala: Providing improved access to water through household connections	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope						18,000.00	0.00	Canceled									2019-11-25											2020-03-30	2020-07-28
DWSS-W-DIV67-6889-1 / WSS Village Ameta Block Patran, District Patiala: Providing improved access to water through household connections	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope						17,500.00	0.00	Canceled										2019-11-25										2020-03-30	2020-07-28
DWSS-W-DIV67-6891-1 / WSS Village Dhruwala Block Patran, District Patiala: Providing improved access to water through household connections.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope						11,000.00	0.00	Canceled										2019-11-25										2020-03-30	2020-07-28
DWSS-W-DIV67-6910-1 / WSS Village Hamheri Block Patran, District Patiala: Providing improved access to water through household connections	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope						12,100.00	0.00	Canceled										2019-11-25										2020-03-30	2020-07-28
DWSS-W-DIV67-6912-1 / WSS Village Sena Block Patiala, District Patiala: Providing improved access to water through household connections	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope						13,500.00	0.00	Canceled										2019-11-25										2020-03-30	2020-07-28
DWSS-W-DIV67-6838-1 / WSS Village Shustrani Block Patran, District Patiala: Providing improved access to water through household connections.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope						14,200.00	25,139.61	Completed										2019-11-25									2020-03-30	2020-02-25	2020-07-28
DWSS-W-DIV67-6901-1 / WSS Village Main Block Samour, District Patiala: Providing improved access to water through household connections	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope						11,000.00	0.00	Canceled										2019-11-25										2020-03-30	2020-07-28
DWSS-W-DIV67-7503-1 / DWSS-W-DIV67-7503-1	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope						13,000.00	10,691.04	Completed										2019-11-25									2020-03-30	2020-02-13	2020-07-28
DWSS-W-DIV67-6744-1 / WSS Village Ramgarh Block Samour, District Patiala: Providing improved access to water through household connections in existing Water Supply Scheme	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope						10,500.00	9,071.73	Completed										2020-01-20									2020-05-25	2019-10-07	2020-09-22
DWSS-W-DIV67-6711-1 / WSS Shustrani Block Patran, District Patiala: Providing improved access to water through household connections in existing water supply schemes	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope						17,900.00	0.00	Canceled										2020-02-17										2020-06-22	2020-10-20
DWSS-W-DIV67-8883-1 / WSS Village Kheri Nagaiya of Block-Samana, Distt. Patiala: Providing Improved Access to Water through Household connections in existing Water Supply Scheme	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope						12,000.00	11,363.39	Signed										2021-05-03									2021-06-29	2021-04-09	2021-12-26
DWSS-W-DIV67-9034-1 / WSS Village Reeth kheri of Block Samana, Distt. Patiala: Providing Improved Access to Water through Household connections in existing under sub-component 2a (i)	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope						11,200.00	11,006.46	Signed										2021-05-09									2021-06-29	2021-09-06	2021-12-26
DWSS-W-DIV67-9609-1 / WSS Village raja block samana, Distt. Patiala : Providing rural water supply scheme at village gaji salar bifurcated from existing rural water supply scheme	IBRD / 84870	Transformation - Improved Livability of Villages	Post	Request for Quotations	Open - National	Single Stage - One Envelope						86,000.00	0.00	Pending Implementation										2022-04-15										2022-08-23	2022-09-22
DWSS-W-DIV67-9820-1 / WSS Village Bir Kheri Gujran, District Patiala : Providing improved access to water through household connections and pipelines in existing water supply scheme	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope						15,000.00	0.00	Pending Implementation										2022-04-15										2022-08-03	2022-10-02
DWSS-W-DIV67-9805-1 / WSS Village Dindra, District Patiala : Providing improved access to water through household connections and pipelines in existing water supply scheme	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope						14,000.00	0.00	Pending Implementation										2022-04-15										2022-08-03	2022-10-02
DWSS-W-DIV67-9803-1 / WSS Village Lachkani, District Patiala: Providing improved access to water through household connections and pipelines in existing water supply scheme	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope						13,000.00	0.00	Pending Implementation										2022-04-15										2022-08-13	2022-10-12

DWSS-W-DIV67-9802-1 / WSS Village Raam, District Patiala - Providing improved access to water through household connections and pipelines in existing water supply scheme	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope					National Procurement Document - 2 Envelope process (Non Bank-SPD)	14,000.00	0.00	Pending Implementation														2022-04-15												2022-08-13	2022-10-12												
PRWSS-W-DIV67-9804-1 / WSS Village Hardaspur, District Patiala - Providing improved access to water through household connections and pipelines in existing water supply scheme	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope					National Procurement Document - 2 Envelope process (Non Bank-SPD)	12,000.00	0.00	Pending Implementation																												2022-04-15							2022-08-13	2022-10-12			
DWSS-W-DIV67-9821-1 / Improvement of Existing Water Supply Scheme, Gultarpur Tharwa, Block/District Patiala	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope					National Procurement Document - 2 Envelope process (Non Bank-SPD)	22,000.00	0.00	Pending Implementation																															2022-04-15							2022-08-23	2022-12-21
DWSS-W-DIV67-10072-1 / Improvement of Existing Water Supply Scheme Dhuhar, District Patiala	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope					National Procurement Document - 2 Envelope process (Non Bank-SPD)	21,500.00	0.00	Pending Implementation																															2022-04-15							2022-08-23	2022-12-21
DWSS-W-DIV67-10071-1 / Improvement of Existing Water Supply Scheme Shergarh, District Patiala	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope					National Procurement Document - 2 Envelope process (Non Bank-SPD)	19,000.00	0.00	Pending Implementation																															2022-04-15							2022-08-23	2022-12-21
DWSS-W-DIV67-10070-1 / WSS Village Ranjli Nagar, Block & District Patiala/Providing Rural Water Supply Scheme At Village Vikas Nagar, Bifurcated From Existing Rural Water Supply Scheme	IBRD / 84870	Transformation - Improved Livability of Villages	Post	Request for Quotations	Open - National	Single Stage - One Envelope					National Procurement Document - 2 Envelope process (Non Bank-SPD)	11,000.00	0.00	Pending Implementation																															2022-04-15							2022-08-23	2023-05-20
DWSS-W-DIV67-9890-1 / WSS Village Dhainthal, Block Samana, District Patiala/Providing Rural Water Supply Scheme At Village Tankhan Majra, Bifurcated From Existing Rural Water Supply Scheme	IBRD / 84870	Transformation - Improved Livability of Villages	Post	Request for Quotations	Open - National	Single Stage - One Envelope					National Procurement Document - 2 Envelope process (Non Bank-SPD)	84,000.00	0.00	Pending Implementation																															2022-04-15							2022-08-23	2023-05-20
DWSS-W-DIV67-9033-1 / WSS village Nandpur Kesho, Kala, and majri Akalian District Patiala - Providing improved access to water through household connections and pipelines in existing water supply scheme	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope					National Procurement Document - 2 Envelope process (Non Bank-SPD)	30,000.00	0.00	Pending Implementation																															2022-04-29							2022-09-06	2022-11-05

GOODS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

NON CONSULTING SERVICES																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

INDIVIDUAL CONSULTANTS																										
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion								
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual							