

Sample Procurement Plan

I. General

1. **Bank's approval Date of the procurement Plan** *Original: February 24, 2017*
2. **Date of General Procurement Notice:** *To Be Published*
3. **Period covered by this procurement plan:** *August 2017 to February 2019*

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

Type of Procurement	Prior Review Threshold (>=US million)
<i>Works (including turnkey, supply and installation of plant and equipment, and Public Private Partnership (PPP)</i>	<i>5</i>
<i>Goods, information technology and non-consulting services</i>	<i>1.5</i>

2. **Prequalification.** Bidders for *Not applicable* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components (as per paragraph 3.17 of the Guidelines):** *Not Applicable.*
4. **Reference to (if any) Project Operational/Procurement Manual:** *Project Implementation Manual Issued by the Ministry of Water, Irrigation and Electricity, August 2017.*
5. **Any Other Special Procurement Arrangements:** Not Applicable.

Summary of the Procurement Packages planned during the first 18 months after project effectiveness

1	2	3	4	5	6	7

July 9, 2010

Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
1	Summary of the ICB (Works)	32	2	To be Determined	Prior	
2	Summary of the ICB (Goods)	10.2	6	To be Determined	Prior	
3	Summary of the NCB (Works)	19.4	5	No	Post	
4	Summary of the NCB (Goods)	0.28	1	No	Post	

III. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

2.

Type of Procurement	Prior Review Threshold (>=US million)
<i>Consultants: firms</i>	0.5
<i>Consultants: Individuals</i>	0.2

2. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. Any Other Special Selection Arrangements: *Not Applicable.*

4. Consultancy Assignments with Selection Methods and Time Schedule

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
1	Summary of number of	3.5	3	Prior	

July 9, 2010

	contracts that will be let under QCBS				
2	Summary of number of contracts that will be let under QCBS	<i>11.8</i>	<i>14</i>	<i>Post</i>	
3	Summary of number of contracts that will be let under other methods	<i>10.1</i>	<i>31</i>	<i>Post</i>	<i>CQS/IC</i>

PROCUREMENT PLAN Ethiopia : Second Ethiopia Urban Water Supply and Sanitation Project

General Information
 Country: Ethiopia Bank's Approval Date of the Original Procurement Plan: 2018-01-15
 Project ID: P156433 Revised Plan Date(s): (comma delineated, leave blank if none) 2021-11-30
 Project Name: Second Ethiopia Urban Water Supply and Sanitation Project CPM Date: 2018-02-02
 Loan / Credit No: IDA / 50070, IDA / 50080
 Executing Agencies: Ministry of Water Irrigation and Electricity, WSS Program Management Unit

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Documents / Specifications		Specific Procurement Activity / Invitation		Bidding Documents (As Issued)		Proposal Submission / Opening / Meeting		Bid Evaluation Report and Recommendation for Award		Signed Contract		Compl. Complete		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
ET-MOWE-141731-CW-498 / Construction of public and commercial water supply lines from water supply project to Dire Dawa town	DA / 60070	Component 2: Sanitation and water supply services improvement in secondary cities	Fast	Direct Selection	Direct					416,379.00	0.00	Pending implementation						2018-11-28	2018-12-03											2019-01-07	2019-01-07
ET-MOWE-141932-CW-498 / Construction of public and commercial water supply lines from water supply project to Dire Dawa town	DA / 60070	Component 2: Sanitation and water supply services improvement in secondary cities	Fast	Request for Bids	Open - National	Single Stage - One Envelope				2,000,000.00	0.00	Pending implementation						2019-11-20	2019-11-25				2019-12-24	2020-01-24			2020-02-28			2020-08-26	
ET-MOWE-141882-CW-498 / Construction of public and commercial water supply lines from water supply project to Dire Dawa town	DA / 60070	Component 2: Sanitation and water supply services improvement in secondary cities	Fast	Request for Bids	Open - National	Single Stage - One Envelope				1,624,000.00	0.00	Pending implementation						2019-11-27	2019-12-02				2020-01-01	2020-01-31			2020-03-06			2021-05-26	
ET-MOWE-141887-CW-498 / Construction of public and commercial water supply lines from water supply project to Dire Dawa town	DA / 60070	Component 2: Sanitation and water supply services improvement in secondary cities	Fast	Request for Bids	Open - National	Single Stage - One Envelope				1,000,000.00	0.00	Pending implementation						2019-11-28	2019-12-03				2020-01-02	2020-01-01			2020-03-07			2021-05-21	
ET-MOWE-141899-CW-498 / Construction of public and commercial water supply lines from water supply project to Dire Dawa town	DA / 60070	Component 2: Sanitation and water supply services improvement in secondary cities	Fast	Request for Bids	Open - National	Single Stage - One Envelope				1,192,000.00	0.00	Pending implementation						2019-11-28	2019-12-03				2020-01-01	2020-01-01			2020-03-07			2021-05-11	
ET-MOWE-141704-CW-498 / Construction of public and commercial water supply lines from water supply project to Dire Dawa town	DA / 60070	Component 2: Sanitation and water supply services improvement in secondary cities	Fast	Request for Bids	Open - National	Single Stage - One Envelope				1,438,000.00	0.00	Pending implementation						2019-11-28	2019-12-03				2020-01-01	2020-01-01			2020-03-07			2021-05-11	
ET-MOWE-141935-CW-498 / Construction of public and commercial water supply lines from water supply project to Dire Dawa town	DA / 60070	Component 2: Sanitation and water supply services improvement in secondary cities	Fast	Request for Bids	Open - National	Single Stage - One Envelope				2,000,000.00	0.00	Pending implementation						2019-11-20	2019-11-25				2019-12-24	2020-01-24			2020-02-28			2020-08-26	
ET-MOWE-141920-CW-498 / Construction of public and commercial water supply lines from water supply project to Dire Dawa town	DA / 60070	Component 2: Sanitation and water supply services improvement in secondary cities	Fast	Request for Bids	Open - National	Single Stage - One Envelope				2,000,000.00	0.00	Pending implementation						2019-11-20	2019-11-25				2019-12-24	2020-01-24			2020-02-28			2020-08-26	
ET-MOWE-141933-CW-498 / Construction of public and commercial water supply lines from water supply project to Dire Dawa town	DA / 60070	Component 2: Sanitation and water supply services improvement in secondary cities	Fast	Request for Bids	Open - National	Single Stage - One Envelope				2,000,000.00	0.00	Pending implementation						2019-11-28	2019-12-03				2020-01-01	2020-01-01			2020-03-07			2020-09-01	
ET-MOWE-141791-CW-498 / Construction of public and commercial water supply lines from water supply project to Dire Dawa town	DA / 60070	Component 2: Sanitation and water supply services improvement in secondary cities	Fast	Request for Bids	Open - International	Single Stage - One Envelope				8,619,820.76	0.00	Cancelled						2019-12-23	2019-12-08				2020-02-01	2020-01-11			2020-04-11			2021-11-06	
ET-MOWE-141921-CW-498 / Construction of public and commercial water supply lines from water supply project to Dire Dawa town	DA / 60070	Component 2: Sanitation and water supply services improvement in secondary cities	Fast	Request for Bids	Open - National	Single Stage - One Envelope				2,000,000.00	0.00	Pending implementation						2019-11-20	2019-11-25				2019-12-24	2020-01-24			2020-02-28			2020-08-26	
ET-MOWE-141925-CW-498 / Construction of public and commercial water supply lines from water supply project to Dire Dawa town	DA / 60070	Component 2: Sanitation and water supply services improvement in secondary cities	Fast	Request for Bids	Open - National	Single Stage - One Envelope				2,000,000.00	0.00	Pending implementation						2019-11-28	2019-12-03				2020-01-02	2020-01-01			2020-03-07			2020-09-01	
ET-MOWE-141930-CW-498 / Construction of public and commercial water supply lines from water supply project to Dire Dawa town	DA / 60070	Component 2: Sanitation and water supply services improvement in secondary cities	Fast	Request for Bids	Open - National	Single Stage - One Envelope				2,000,000.00	0.00	Pending implementation						2019-11-20	2019-11-25				2019-12-24	2020-01-24			2020-02-28			2020-08-26	
ET-MOWE-141922-CW-498 / Construction of public and commercial water supply lines from water supply project to Dire Dawa town	DA / 60070	Component 2: Sanitation and water supply services improvement in secondary cities	Fast	Request for Bids	Open - National	Single Stage - One Envelope				2,000,000.00	450,071.10	Signed						2019-11-20	2020-02-11	2019-11-25			2019-12-24	2020-04-28	2020-01-21	2020-01-21	2020-02-28	2020-06-30			2020-08-26
ET-MOWE-141928-CW-498 / Construction of public and commercial water supply lines from water supply project to Dire Dawa town	DA / 60070	Component 2: Sanitation and water supply services improvement in secondary cities	Fast	Request for Bids	Open - National	Single Stage - One Envelope				2,000,000.00	0.00	Pending implementation						2019-11-20	2019-11-25				2019-12-24	2020-01-24			2020-02-28			2020-08-26	
ET-MOWE-141931-CW-498 / Construction of public and commercial water supply lines from water supply project to Dire Dawa town	DA / 60070	Component 2: Sanitation and water supply services improvement in secondary cities	Fast	Request for Bids	Open - National	Single Stage - One Envelope				2,000,000.00	0.00	Pending implementation						2019-11-28	2019-12-03				2020-01-04	2020-01-11			2020-01-19			2020-09-15	
ET-MOWE-141927-CW-498 / Construction of public and commercial water supply lines from water supply project to Dire Dawa town	DA / 60070	Component 2: Sanitation and water supply services improvement in secondary cities	Fast	Request for Bids	Open - National	Single Stage - One Envelope				2,000,000.00	0.00	Pending implementation						2019-11-20	2019-11-25				2019-12-24	2020-01-24			2020-02-28			2020-08-26	
ET-MOWE-141933-CW-498 / Construction of public and commercial water supply lines from water supply project to Dire Dawa town	DA / 60070	Component 2: Sanitation and water supply services improvement in secondary cities	Fast	Request for Bids	Open - National	Single Stage - One Envelope				2,000,000.00	0.00	Pending implementation						2019-11-28	2019-12-03				2020-01-02	2020-01-01			2020-01-07			2020-09-01	
ET-MOWE-141978-CW-498 / Construction of public and commercial water supply lines from water supply project to Dire Dawa town	DA / 60070	Component 2: Sanitation and water supply services improvement in secondary cities	Fast	Request for Bids	Open - National	Single Stage - One Envelope				2,000,000.00	0.00	Pending implementation						2019-11-20	2019-11-25				2019-12-24	2020-01-24			2020-02-28			2020-08-26	
ET-MOWE-141924-CW-498 / Construction of public and commercial water supply lines from water supply project to Dire Dawa town	DA / 60070	Component 2: Sanitation and water supply services improvement in secondary cities	Fast	Request for Bids	Open - National	Single Stage - One Envelope				2,000,000.00	0.00	Under implementation						2019-11-20	2020-06-20	2019-11-25			2019-12-24	2020-01-24			2020-02-28			2020-08-26	
ET-MOWE-141931-CW-498 / Construction of public and commercial water supply lines from water supply project to Dire Dawa town	DA / 60070	Component 2: Sanitation and water supply services improvement in secondary cities	Fast	Request for Bids	Open - National	Single Stage - One Envelope				2,000,000.00	0.00	Pending implementation						2019-11-20	2019-11-25				2019-12-24	2020-01-24			2020-02-28			2020-08-26	
ET-MOWE-141930-CW-498 / Construction of public and commercial water supply lines from water supply project to Dire Dawa town	DA / 60070	Component 2: Sanitation and water supply services improvement in secondary cities	Fast	Request for Bids	Open - National	Single Stage - One Envelope				2,000,000.00	0.00	Pending implementation						2019-11-20	2019-11-25				2019-12-24	2020-01-24			2020-02-28			2020-08-26	
ET-MOWE-141930-CW-498 / Construction of public and commercial water supply lines from water supply project to Dire Dawa town	DA / 60070	Component 2: Sanitation and water supply services improvement in secondary cities	Fast	Request for Bids	Open - National	Single Stage - One Envelope				2,000,000.00	0.00	Pending implementation						2019-11-20	2019-11-25				2019-12-24	2020-01-24			2020-02-28			2020-08-26	
ET-MOWE-139067-CW-498 / Design, Construction and Operation of the Dire Dawa Sewerage Treatment Plant (STP) (under two lots) Lot 1 (Aerobic, Anaerobic and Sludge) and Lot 2 (Water Disinfection, Sludge Treatment and Sludge Dewatering)	DA / 60070	Component 2: Sanitation and water supply services improvement in secondary cities	Fast	Request for Bids	Open - International	Single Stage - One Envelope				21,641,000.00	0.00	Cancelled						2020-05-11	2020-04-27				2020-06-01	2020-07-02			2020-08-24			2020-10-17	

ET-MOWE-4323-CL-Q236	/	Component 2: Sanitation and water supply services improvement in secondary cities	DA / 68070	Quality And Cost-Based Selection	Open - National	200,000.00	0.00	Cancelled	2018-03-20	2018-04-10	2018-05-11	2018-06-28	2018-08-27	2018-10-03	2018-11-12	2018-08-09							
ET-MOWE-4324-CL-Q235	/	Component 2: Sanitation and water supply services improvement in secondary cities	DA / 68070	Quality And Cost-Based Selection	Open - National	200,000.00	0.00	Cancelled	2018-03-20	2018-04-10	2018-05-11	2018-06-28	2018-08-27	2018-10-03	2018-11-12	2018-08-09							
ET-MOWE-4327-CL-Q235	/	Component 2: Sanitation and water supply services improvement in secondary cities	DA / 68070	Quality And Cost-Based Selection	Open - National	200,000.00	0.00	Cancelled	2018-03-20	2018-04-10	2018-05-11	2018-06-28	2018-08-27	2018-10-08	2018-11-18	2018-08-16							
ET-MOWE-4322-CL-Q236	/	Component 2: Sanitation and water supply services improvement in secondary cities	DA / 68070	Quality And Cost-Based Selection	Open - National	200,000.00	0.00	Cancelled	2018-04-20	2018-05-11	2018-07-01	2018-07-29	2018-08-28	2018-10-08	2018-11-20	2018-08-17							
ET-MOWE-7174-CL-Q236	/	Component 2: Sanitation and water supply services improvement in secondary cities	DA / 68070	Quality And Cost-Based Selection	Open - National	110,000.00	0.00	Cancelled	2018-09-27	2018-10-16	2018-11-01	2018-11-29	2018-12-28	2019-01-04	2019-04-08	2019-08-05							
ET-MOWE-7192-CL-Q236	/	Component 2: Sanitation and water supply services improvement in secondary cities	DA / 68070	Quality And Cost-Based Selection	Open - National	110,000.00	0.00	Cancelled	2018-09-27	2018-10-18	2018-12-01	2018-12-29	2019-01-28	2019-03-04	2019-04-08	2019-08-06							
ET-MOWE-7194-CL-Q236	/	Component 2: Sanitation and water supply services improvement in secondary cities	DA / 68070	Quality And Cost-Based Selection	Open - National	110,000.00	0.00	Cancelled	2018-09-27	2018-10-18	2018-12-01	2018-12-29	2019-01-28	2019-03-04	2019-04-08	2019-08-05							
ET-MOWE-7172-CL-Q236	/	Component 2: Sanitation and water supply services improvement in secondary cities	DA / 68070	Quality And Cost-Based Selection	Open - National	110,000.00	0.00	Cancelled	2018-09-27	2018-10-18	2018-12-01	2018-12-29	2019-01-28	2019-03-04	2019-04-08	2019-08-06							
ET-MOWE-7193-CL-Q236	/	Component 2: Sanitation and water supply services improvement in secondary cities	DA / 68070	Quality And Cost-Based Selection	Open - National	110,000.00	0.00	Cancelled	2018-09-27	2018-10-18	2018-12-01	2018-12-29	2019-01-28	2019-03-04	2019-04-08	2019-08-06							
ET-MOWE-7185-CL-Q236	/	Component 2: Sanitation and water supply services improvement in secondary cities	DA / 68070	Quality And Cost-Based Selection	Open - National	110,000.00	0.00	Cancelled	2018-10-01	2018-10-26	2018-12-06	2018-12-31	2019-01-06	2019-02-05	2019-03-12	2019-04-14							
ET-MOWE-7190-CL-Q236	/	Component 2: Sanitation and water supply services improvement in secondary cities	DA / 68070	Quality And Cost-Based Selection	Open - National	130,000.00	0.00	Pending implementation	2018-11-15	2018-12-06	2019-01-15	2019-02-09	2019-03-18	2019-04-24	2019-05-21	2019-06-24							
ET-MOWE-7197-CL-Q236	/	Component 2: Sanitation and water supply services improvement in secondary cities	DA / 68070	Quality And Cost-Based Selection	Open - National	130,000.00	0.00	Cancelled	2018-09-27	2018-10-16	2018-12-01	2018-12-29	2019-01-28	2019-03-04	2019-04-08	2019-10-05							
ET-MOWE-4640-CL-Q236	/	Component 2: Sanitation and water supply services improvement in secondary cities	DA / 68080	Quality And Cost-Based Selection	Open - International	540,000.00	898,550.78	Signed	2018-11-30	2018-12-05	2019-01-21	2019-02-14	2019-03-03	2019-11-27	2019-03-03	2019-04-03	2019-06-09	2019-07-03	2019-08-03	2019-09-11	2019-10-08	2019-11-08	2019-12-10
ET-MOWE-7188-CL-Q236	/	Component 2: Sanitation and water supply services improvement in secondary cities	DA / 68070	Quality And Cost-Based Selection	Open - National	50,000.00	0.00	Under implementation	2018-11-20	2019-09-04	2018-12-11	2019-01-24	2018-02-21	2018-03-23	2018-07-27	2018-08-01	2018-09-29						
ET-MOWE-7186-CL-Q236	/	Component 2: Sanitation and water supply services improvement in secondary cities	DA / 68070	Quality And Cost-Based Selection	Open - National	11,000.00	0.00	Cancelled	2018-11-15	2018-12-06	2019-01-19	2019-02-16	2019-03-18	2019-04-22	2019-05-27	2019-11-23							
ET-MOWE-7190-CL-Q236	/	Component 2: Sanitation and water supply services improvement in secondary cities	DA / 68070	Quality And Cost-Based Selection	Open - National	11,000.00	0.00	Cancelled	2018-11-15	2018-12-06	2019-01-19	2019-02-16	2019-03-18	2019-04-22	2019-05-27	2019-11-23							
ET-MOWE-7186-CL-Q236	/	Component 2: Sanitation and water supply services improvement in secondary cities	DA / 68070	Quality And Cost-Based Selection	Open - National	70,000.00	0.00	Cancelled	2018-11-15	2018-12-06	2019-01-19	2019-02-16	2019-03-18	2019-04-22	2019-05-27	2019-11-23							
ET-MOWE-7187-CL-Q236	/	Component 2: Sanitation and water supply services improvement in secondary cities	DA / 68070	Quality And Cost-Based Selection	Open - National	70,000.00	0.00	Cancelled	2018-11-15	2018-12-06	2019-01-19	2019-02-16	2019-03-18	2019-04-22	2019-05-27	2019-11-23							
ET-MOWE-7182-CL-Q236	/	Component 2: Sanitation and water supply services improvement in secondary cities	DA / 68070	Quality And Cost-Based Selection	Open - National	70,000.00	0.00	Cancelled	2018-11-15	2018-12-06	2019-01-19	2019-02-16	2019-03-18	2019-04-22	2019-05-27	2019-11-23							
ET-MOWE-7180-CL-Q236	/	Component 2: Sanitation and water supply services improvement in secondary cities	DA / 68070	Quality And Cost-Based Selection	Open - National	70,000.00	0.00	Cancelled	2018-11-14	2018-12-05	2019-01-18	2019-02-15	2019-03-17	2019-04-21	2019-05-26	2019-11-22							

ET-MWMC-112706-C5-SC2B / Consultancy services for preparation of business plan and NRW reduction strategy 2018 and equipment strategy and equipment loans Water supply and sewerage authority by Central Region Water Bureau	DA / 68070	Component 2: Sanitation and water supply services improvement in secondary cities	Feas	Quality And Cost Based Selection	Open - International	1,555,860.00	0.00	Under Implementation	2020-02-18	2020-07-13	2020-03-12	2020-04-24	2020-05-22	2020-06-21	2020-07-28	2020-08-06	2021-08-26
ET-MWMC-112558-C5-SC2B / Consultancy services for preparation of business plan and NRW reduction strategy 2018 and equipment strategy and equipment loans Water supply and sewerage authority by SNNPR Region Water Bureau	DA / 68070	Component 2: Sanitation and water supply services improvement in secondary cities	Feas	Quality And Cost Based Selection	Open - International	1,700,000.00	0.00	Under Implementation	2020-02-20	2020-03-16	2020-03-12	2020-04-25	2020-05-23	2020-06-22	2020-07-27	2020-08-11	2021-09-25
ET-MWMC-112583-C5-SC2B / Consultancy services for preparation of business plan and NRW reduction strategy 2018 and equipment strategy and equipment loans Water supply and sewerage authority by Tigrai Region Water Bureau	DA / 68070	Component 2: Sanitation and water supply services improvement in secondary cities	Feas	Quality And Cost Based Selection	Open - International	1,500,000.00	0.00	Under Implementation	2020-02-20	2020-07-11	2020-03-12	2020-04-25	2020-05-23	2020-06-22	2020-07-27	2020-08-11	2021-08-11
ET-MWMC-112705-C5-SC2B / Consultancy services for preparation of business plan and NRW reduction strategy 2018 and equipment strategy and equipment loans Water supply and sewerage authority by Harar Region Water Bureau	DA / 68070	Component 2: Sanitation and water supply services improvement in secondary cities	Feas	Quality And Cost Based Selection	Open - International	1,500,000.00	0.00	Under Implementation	2020-02-20	2020-06-15	2020-03-12	2020-04-25	2020-05-23	2020-06-22	2020-07-27	2020-08-11	2021-08-11
ET-MWMC-14022-C5-Q85 / Selection and Deployment of Environmental & Social Impact Assessment for the Much & Wolaita Siltation Water Development	DA / 68070	Component 2: Sanitation and water supply services improvement in secondary cities	Feas	Consultant Qualification Selection	Open - National	25,100.00	0.00	Cancelled	2020-01-14	2020-02-04					2020-04-18	2020-05-23	2020-11-19
ET-MWMC-140228-C5-Q85 / Selection and Deployment of Environmental & Social Impact Assessment for Godea, Debele, Debele, Debele, Debele and Debele by new Development	DA / 68070	Component 2: Sanitation and water supply services improvement in secondary cities	Feas	Consultant Qualification Selection	Open - National	60,000.00	0.00	Under Implementation	2020-02-28	2020-04-01	2020-03-13	2020-05-02			2020-03-03	2020-07-06	2020-13-03
ET-MWMC-140229-C5-Q85 / Selection and Deployment of Environmental & Social Impact Assessment for Godea, Debele, Debele, Debele, Debele and Debele by new Development	DA / 68070	Component 2: Sanitation and water supply services improvement in secondary cities	Feas	Consultant Qualification Selection	Open - National	61,300.00	0.00	Under Implementation	2020-02-28	2020-04-01	2020-03-11	2020-05-02			2020-06-01	2020-07-06	2020-12-01
ET-MWMC-140234-C5-Q85 / Selection and Deployment of Environmental & Social Impact Assessment for Godea, Debele, Debele, Debele, Debele and Debele by new Development	DA / 68070	Component 2: Sanitation and water supply services improvement in secondary cities	Feas	Consultant Qualification Selection	Open - National	52,200.00	0.00	Under Implementation	2020-02-28	2020-04-01	2020-03-12	2020-05-02	2021-02-21		2020-06-01	2020-07-06	2020-12-01
ET-MWMC-20112-C5-SC2B / Consultancy services for preparation of business plan, equipment strategy and equipment loans Water supply and sewerage authority by BDF	DA / 68080	Component 2: Sanitation and water supply services improvement in secondary cities	Feas	Quality And Cost Based Selection	Open - International	1,700,000.00	0.00	Under Implementation	2020-11-21	2020-12-16	2020-12-29	2021-01-29	2021-02-26	2021-03-28	2021-05-02	2021-06-16	2022-11-28
ET-MWMC-24188-C5-SC2B / Preparation of consultancy services in preparation of final design documents for the water supply	DA / 68080	Component 2: Sanitation and water supply services improvement in secondary cities	Feas	Quality And Cost Based Selection	Open - International	2,000,000.00	0.00	Pending Implementation	2021-10-26	2021-11-10		2022-01-24	2022-02-23	2022-03-23	2022-04-27	2022-06-01	2023-06-01
ET-MWMC-24198-C5-SC2B / Supervision consultant for final design construction for Asaba, Harar, Loggia and Godea, by Ministry of Water and Energy	DA / 68070	Component 2: Sanitation and water supply services improvement in secondary cities	Feas	Quality And Cost Based Selection	Open - National	310,000.00	0.00	Pending Implementation	2021-11-16	2021-12-14	2022-01-18	2022-02-15	2022-03-08	2022-04-12	2022-05-17	2022-06-17	2023-05-17
ET-MWMC-241463-C5-SC2B / Supervision consultant for final design construction for Jigjiga and Debele-Doraba by Oromia Region Water Bureau	DA / 68070	Component 2: Sanitation and water supply services improvement in secondary cities	Feas	Quality And Cost Based Selection	Open - National	300,000.00	0.00	Pending Implementation	2021-11-30	2021-12-21	2022-01-25	2022-02-22	2022-03-15	2022-04-19	2022-05-24	2022-06-24	2023-05-24
ET-MWMC-241462-C5-SC2B / Supervision consultant for final design construction for Jigjiga and Debele-Doraba by Oromia Region Water Bureau	DA / 68070	Component 2: Sanitation and water supply services improvement in secondary cities	Feas	Quality And Cost Based Selection	Open - National	450,000.00	0.00	Pending Implementation	2021-11-30	2021-12-14	2022-01-18	2022-02-15	2022-03-08	2022-04-12	2022-05-17	2022-06-17	2023-05-17
ET-MWMC-241463-C5-SC2B / Supervision consultant for final design construction for Jigjiga and Debele-Doraba by Oromia Region Water Bureau	DA / 68070	Component 2: Sanitation and water supply services improvement in secondary cities	Feas	Quality And Cost Based Selection	Open - National	250,000.00	0.00	Pending Implementation	2021-11-30	2021-12-14	2022-01-18	2022-02-15	2022-03-08	2022-04-12	2022-05-17	2022-06-17	2023-05-17
ET-MWMC-241462-C5-SC2B / Supervision consultant for final design construction for Jigjiga and Debele-Doraba by Oromia Region Water Bureau	DA / 68070	Component 2: Sanitation and water supply services improvement in secondary cities	Feas	Quality And Cost Based Selection	Open - National	450,000.00	0.00	Pending Implementation	2021-11-30	2021-12-14	2022-01-18	2022-02-15	2022-03-08	2022-04-12	2022-05-17	2022-06-17	2023-05-17
ET-MWMC-241468-C5-SC2B / Supervision consultant for final design construction for Jigjiga and Debele-Doraba by Oromia Region Water Bureau	DA / 68070	Component 2: Sanitation and water supply services improvement in secondary cities	Feas	Quality And Cost Based Selection	Open - National	300,000.00	0.00	Pending Implementation	2021-11-30	2021-12-14	2022-01-18	2022-02-15	2022-03-08	2022-04-12	2022-05-17	2022-06-17	2023-05-17
ET-MWMC-241275-C5-SC2B / Supervision consultant for final design construction for Jigjiga and Debele-Doraba by Oromia Region Water Bureau	DA / 68070	Component 2: Sanitation and water supply services improvement in secondary cities	Feas	Quality And Cost Based Selection	Open - National	200,000.00	0.00	Pending Implementation	2021-11-30	2021-12-14	2022-01-18	2022-02-15	2022-03-08	2022-04-12	2022-05-17	2022-06-17	2023-05-17

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (USD)	Actual Amount (USD)	Process Status	Terms of Reference		Initiation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ET-MWMC-19142-C5-NDV / Selection and Deployment of Technical Specialist for Harar Region Water Utility	DA / 68070	Component 3: Project management & institutional strengthening	Feas	Individual Consultant Selection	Open		54,000.00	0.00	Pending Implementation	2018-06-11	2018-07-27	2018-08-12	2018-08-12	2018-09-16	2018-09-16	2018-09-16	2018-09-16	2018-09-16	2018-09-16
ET-MWMC-20020-C5-NDV / Selection and Deployment of Technical Specialist for Asaba Region Water Utility	DA / 68080	Component 3: Project management & institutional strengthening	Feas	Individual Consultant Selection	Open		1,185,400	1,300,811	Signed	2020-06-14	2020-06-16	2018-07-11	2018-07-26	2018-07-27	2018-07-27	2018-08-11	2018-07-27	2018-08-26	2018-08-26
ET-MWMC-20026-C5-NDV / Selection and Deployment of Technical Specialist for Asaba regional bureau by Asaba regional bureau	DA / 68070	Component 3: Project management & institutional strengthening	Feas	Individual Consultant Selection	Open		7,500.00	6,479.18	Signed	2018-08-01	2018-12-07	2018-09-05	2018-09-10	2018-09-10	2018-09-10	2018-09-10	2018-09-10	2018-10-13	2018-10-13
ET-MWMC-20026-C5-NDV / Selection and Deployment of Technical Specialist for Asaba regional bureau by Asaba regional bureau	DA / 68070	Component 3: Project management & institutional strengthening	Feas	Individual Consultant Selection	Open		7,500.00	0.00	Pending Implementation	2018-08-01	2018-09-05	2018-09-05	2018-09-10	2018-09-10	2018-10-13	2018-10-13	2018-10-13	2018-10-13	2018-10-13
ET-MWMC-20027-C5-NDV / Selection and Deployment of Technical Specialist for Asaba regional bureau by Asaba regional bureau	DA / 68070	Component 3: Project management & institutional strengthening	Feas	Individual Consultant Selection	Open		7,500.00	6,479.18	Signed	2018-08-01	2018-12-07	2018-09-05	2018-09-10	2018-09-10	2018-09-10	2018-09-10	2018-09-10	2018-10-13	2018-10-13
ET-MWMC-20028-C5-NDV / Selection and Deployment of Technical Specialist for Asaba regional bureau by Asaba regional bureau	DA / 68070	Component 3: Project management & institutional strengthening	Feas	Individual Consultant Selection	Open		7,500.00	0.00	Pending Implementation	2018-08-01	2018-09-05	2018-09-05	2018-09-10	2018-09-10	2018-10-13	2018-10-13	2018-10-13	2018-10-13	2018-10-13

ET-MWME-2010-01-CL-NDV / Selection and Employment of Technical Specialist for South Region Water Resource Management Districts Bureau	DA / 68070	Component 3: Project management & institutional strengthening	Proc	Individual Consultant Selection	Open	7,000.00	1,266.75	Signed	2018-08-01	2019-02-18	2018-09-05	2020-04-11	2018-09-26	2019-04-15	2018-10-24	2019-04-15	2019-10-24
ET-MWME-2010-02-CL-NDV / Selection and Employment of Technical Specialist for South Region Water Resource and Sewerage Bureau	DA / 68070	Component 3: Project management & institutional strengthening	Proc	Individual Consultant Selection	Open	7,000.00	0.00	Pending Implementation	2018-08-07		2018-09-05		2018-09-19		2018-10-24		2019-10-24
ET-MWME-2010-04-CL-NDV / Selection and Employment of Technical Specialist for Program Support Region Water Resource Development Bureau by Program Support Development Bureau	DA / 68070	Component 3: Project management & institutional strengthening	Proc	Individual Consultant Selection	Open	7,500.00	0.00	Pending Implementation	2018-08-07		2018-09-05		2018-09-24		2018-10-31		2019-10-31
ET-MWME-2010-05-CL-NDV / Selection and Employment of Technical Specialist for South Region Water Resource Development Bureau by South Region Water Resource Development Bureau	DA / 68070	Component 3: Project management & institutional strengthening	Proc	Individual Consultant Selection	Open	7,500.00	0.00	Pending Implementation	2018-08-07		2018-09-05		2018-09-24		2018-10-31		2019-10-31
ET-MWME-2010-08-CL-NDV / Selection and Employment of Project Coordinator for Water Treatment Plant and Sewerage Authority	DA / 68070	Component 3: Project management & institutional strengthening	Proc	Individual Consultant Selection	Open	8,800.00	1,516.15	Signed	2018-08-08	2018-12-07	2018-09-06	2018-12-28	2018-09-27	2018-08-28	2018-11-01	2018-09-28	2019-11-01
ET-MWME-2011-01-CL-NDV / Selection and Employment of Project Coordinator for Water Treatment Plant and Sewerage Authority	DA / 68070	Component 3: Project management & institutional strengthening	Proc	Individual Consultant Selection	Open	6,600.00	0.00	Pending Implementation	2018-08-08		2018-09-06		2018-09-11		2018-10-18		2019-10-18
ET-MWME-2011-03-CL-NDV / Selection and Employment of Project Coordinator for Water Treatment Plant and Sewerage Authority	DA / 68070	Component 3: Project management & institutional strengthening	Proc	Individual Consultant Selection	Open	8,800.00	1,364.81	Signed	2018-08-11	2018-11-06	2018-09-13	2018-01-18	2018-09-27	2018-03-19	2018-11-01	2018-03-19	2019-11-01
ET-MWME-2012-01-CL-NDV / Selection and Employment of Project Coordinator for Water Treatment Plant and Sewerage Authority	DA / 68070	Component 3: Project management & institutional strengthening	Proc	Individual Consultant Selection	Open	6,600.00	0.00	Pending Implementation	2018-08-11		2018-09-13		2018-09-27		2018-11-01		2019-11-01
ET-MWME-2012-02-CL-NDV / Selection and Employment of Project Coordinator for Water Treatment Plant and Sewerage Authority	DA / 68070	Component 3: Project management & institutional strengthening	Proc	Individual Consultant Selection	Open	8,800.00	6,009.16	Signed	2018-08-06	2018-07-15	2018-09-06	2018-10-05	2018-08-14	2018-10-12	2018-10-12	2018-10-12	2019-10-12
ET-MWME-2012-05-CL-NDV / Selection and Employment of Project Coordinator for Water Treatment Plant and Sewerage Authority	DA / 68070	Component 3: Project management & institutional strengthening	Proc	Individual Consultant Selection	Open	8,800.00	6,514.88	Signed	2018-08-11	2018-12-01	2018-09-13	2018-12-28	2018-09-27	2018-06-08	2018-11-01	2018-06-08	2019-11-01
ET-MWME-2012-07-CL-NDV / Selection and Employment of Project Coordinator for Water Treatment Plant and Sewerage Authority	DA / 68070	Component 3: Project management & institutional strengthening	Proc	Individual Consultant Selection	Open	8,800.00	7,801.64	Signed	2018-08-10	2018-06-17	2018-09-08	2018-08-03	2018-09-22	2018-08-03	2018-10-27	2018-08-03	2019-10-27
ET-MWME-2012-08-CL-NDV / Selection and Employment of Project Coordinator for Water Treatment Plant and Sewerage Authority	DA / 68070	Component 3: Project management & institutional strengthening	Proc	Individual Consultant Selection	Open	8,800.00	1,530.78	Signed	2018-08-11	2018-07-01	2018-09-03	2018-09-03	2018-09-27	2018-09-11	2018-10-01	2018-09-11	2019-10-01
ET-MWME-2012-10-CL-NDV / Selection and Employment of Project Coordinator for Water Treatment Plant and Sewerage Authority	DA / 68070	Component 3: Project management & institutional strengthening	Proc	Individual Consultant Selection	Open	8,800.00	0.00	Pending Implementation	2018-08-11		2018-09-11		2018-09-25		2018-10-30		2019-10-30
ET-MWME-2014-01-CL-NDV / Selection and Employment of Project Coordinator for Water Treatment Plant and Sewerage Authority	DA / 68070	Component 3: Project management & institutional strengthening	Proc	Individual Consultant Selection	Open	8,800.00	0.00	Pending Implementation	2018-08-14		2018-09-17		2018-09-26		2018-10-31		2019-10-31
ET-MWME-2014-01-CL-NDV / Selection and Employment of Project Coordinator for Water Treatment Plant and Sewerage Authority	DA / 68070	Component 3: Project management & institutional strengthening	Proc	Individual Consultant Selection	Open	8,800.00	0.00	Under Implementation	2018-08-07	2018-12-06	2018-09-06	2018-12-02	2018-09-14	2018-01-12	2018-10-24	2018-09-14	2019-10-24
ET-MWME-2014-03-CL-NDV / Selection and Employment of Project Specialist for Water Supply and Sewerage Authority	DA / 68070	Component 3: Project management & institutional strengthening	Proc	Individual Consultant Selection	Open	7,921.00	0.00	Pending Implementation	2018-08-11		2018-09-13		2018-09-27		2018-10-30		2019-10-30
ET-MWME-2014-04-CL-NDV / Selection and Employment of Project Specialist for Water Supply and Sewerage Authority	DA / 68070	Component 3: Project management & institutional strengthening	Proc	Individual Consultant Selection	Open	6,600.00	0.00	Pending Implementation	2018-08-11		2018-09-11		2018-09-27		2018-10-30		2019-10-30
ET-MWME-2014-05-CL-NDV / Selection and Employment of Project Specialist for Water Supply and Sewerage Authority	DA / 68070	Component 3: Project management & institutional strengthening	Proc	Individual Consultant Selection	Open	7,921.00	0.00	Pending Implementation	2018-08-11		2018-09-13		2018-09-27		2018-11-01		2019-11-01
ET-MWME-2014-06-CL-NDV / Selection and Employment of Project Specialist for Water Supply and Sewerage Authority	DA / 68070	Component 3: Project management & institutional strengthening	Proc	Individual Consultant Selection	Open	6,600.00	0.00	Under Implementation	2018-08-11		2018-09-13		2018-09-27		2018-11-01		2019-11-01
ET-MWME-2014-07-CL-NDV / Selection and Employment of Project Specialist for Water Supply and Sewerage Authority	DA / 68070	Component 3: Project management & institutional strengthening	Proc	Individual Consultant Selection	Open	6,600.00	0.00	Pending Implementation	2018-08-11		2018-09-13		2018-09-20		2018-10-18		2019-10-18
ET-MWME-2014-08-CL-NDV / Selection and Employment of Project Specialist for Water Supply and Sewerage Authority	DA / 68070	Component 3: Project management & institutional strengthening	Proc	Individual Consultant Selection	Open	6,600.00	4,713.49	Signed	2018-09-14	2018-03-10	2018-11-07	2018-10-12	2018-11-11	2018-02-12	2018-10-28	2018-02-16	2019-10-28
ET-MWME-2014-09-CL-NDV / Selection and Employment of Project Specialist for Water Supply and Sewerage Authority	DA / 68070	Component 3: Project management & institutional strengthening	Proc	Individual Consultant Selection	Open	6,600.00	4,884.75	Signed	2018-09-11	2018-05-10	2018-11-01	2018-05-03	2018-11-21	2018-05-01	2018-10-27	2018-05-01	2019-10-27
ET-MWME-2014-10-CL-NDV / Selection and Employment of Project Specialist for Water Supply and Sewerage Authority	DA / 68070	Component 3: Project management & institutional strengthening	Proc	Individual Consultant Selection	Open	6,600.00	4,716.23	Signed	2018-09-14	2018-09-10	2018-11-02	2018-04-28	2018-11-21	2018-04-28	2018-10-28	2018-04-28	2019-10-28
ET-MWME-2014-11-CL-NDV / Selection and Employment of Project Specialist for Water Supply and Sewerage Authority	DA / 68070	Component 3: Project management & institutional strengthening	Proc	Individual Consultant Selection	Open	6,600.00	4,575.88	Signed	2018-09-14	2018-09-12	2018-11-07	2018-12-18	2018-11-21	2018-12-18	2019-10-28	2018-12-18	2019-10-28
ET-MWME-2014-12-CL-NDV / Selection and Employment of Project Specialist for Water Supply and Sewerage Authority	DA / 68070	Component 3: Project management & institutional strengthening	Proc	Individual Consultant Selection	Open	6,600.00	0.00	Pending Implementation	2018-09-14		2018-11-07		2018-11-21		2018-12-28		2019-12-28

ET-MWME-17724-CS-024	DA / 68070	Component 2: Sanitation and water supply services improvement in secondary cities	Prior	Direct Selection	Direct	100,01.00	0.00	Under implementation	2018-11-30	2018-09-12	2018-10-10			2019-01-13	2019-08-12	
ET-MWME-18704-CS-020	DA / 68070	RDY / Selection and Implementation of Individual Consultant Specialist for Water Development Commission	Prior	Individual Consultant Selection	Open	100,00.00	0.00	Under implementation	2018-04-01	2018-05-08	2018-05-05	2020-02-27	2019-05-26	2019-06-30	2021-06-29	
ET-MWME-18705-CS-020	DA / 68070	RDY / Selection and Implementation of Individual Consultant Specialist for Water Development Commission	Prior	Individual Consultant Selection	Open	100,00.00	0.00	Pending implementation	2018-04-01	2018-04-04	2018-05-14		2019-04-27		2021-04-27	
ET-MWME-18702-CS-020	DA / 68070	RDY / Selection and Implementation of Consultant Specialist for Water Development Commission	Prior	Individual Consultant Selection	Open	100,00.00	12,848.19	Signed	2018-04-01	2018-04-30	2018-05-04	2018-08-30	2019-05-25	2019-04-29	2019-11-13	2023-07-08
ET-MWME-18706-CS-020	DA / 68070	RDY / Selection and Implementation of Consultant Specialist for Urban MSCP by Water Development Commission	Prior	Individual Consultant Selection	Open	100,00.00	24,407.63	Signed	2018-04-01	2018-04-30	2018-05-11	2018-10-11	2019-05-25	2019-04-29	2019-11-14	2021-07-08
ET-MWME-18704-CS-020	DA / 68070	RDY / Selection and Implementation of Consultant Specialist for Urban MSCP by Water Development Commission	Prior	Individual Consultant Selection	Open	50,00.00	0.00	Under implementation	2018-04-30	2018-06-02	2019-04-09		2019-06-30		2021-12-28	
ET-MWME-18707-CS-020	DA / 68070	RDY / Selection and Implementation of Consultant Specialist for Urban MSCP by Water Development Commission	Prior	Individual Consultant Selection	Open	12,000.00	0.00	Pending implementation	2018-06-20	2018-07-24	2018-08-24		2019-09-07		2019-11-06	
ET-MWME-18708-CS-020	DA / 68070	RDY / Selection and Implementation of Consultant Specialist for Urban MSCP by Water Development Commission	Prior	Individual Consultant Selection	Open	31,000.00	0.00	Pending implementation	2018-06-20	2018-08-06	2018-08-28		2019-10-01		2019-12-01	
ET-MWME-14320A-CS-020	DA / 68070	RDY / Selection and Implementation of Consultant Specialist for MDC by Water Development Commission	Prior	Individual Consultant Selection	Open	25,000.00	21,812.10	Signed	2018-11-15	2018-12-20	2020-01-09	2020-04-09	2020-01-24	2020-04-23	2020-06-23	2020-05-28
ET-MWME-14305-CS-020	DA / 68070	RDY / Selection and Implementation of Consultant Specialist for Water Development Commission	Prior	Individual Consultant Selection	Open	30,000.00	5,136.95	Signed	2018-11-28	2018-07-25	2020-01-28	2020-02-28	2020-02-12	2020-02-12	2019-10-28	2021-03-12
ET-MWME-14302-CS-020	DA / 68070	RDY / Selection and Implementation of Consultant Specialist for Water Development Commission	Prior	Individual Consultant Selection	Open	30,000.00	0.00	Under implementation	2018-11-11	2020-01-03	2020-01-24		2020-01-28		2020-08-27	
ET-MWME-14303-CS-020	DA / 68070	RDY / Selection and Implementation of Consultant Specialist for Water Development Commission	Prior	Individual Consultant Selection	Open	35,000.00	20,755.88	Signed	2018-11-15	2018-04-30	2020-01-03	2020-04-03	2020-01-24	2020-04-23	2020-04-23	2020-07-27
ET-MWME-14306-CS-020	DA / 68070	RDY / Selection and Implementation of Consultant Specialist for Water Development Commission	Prior	Individual Consultant Selection	Open	40,000.00	21,341.44	Signed	2018-11-28	2018-12-19	2020-01-16	2020-04-03	2020-02-23	2020-04-12	2020-06-23	2020-06-08
ET-MWME-14305-CS-020	DA / 68070	RDY / Selection and Implementation of Consultant Specialist for Water Development Commission	Prior	Individual Consultant Selection	Open	31,000.00	11,138.66	Signed	2018-11-11	2018-12-18	2020-01-03	2020-04-03	2020-01-24	2020-04-23	2020-04-23	2020-07-27
ET-MWME-14302-CS-020	DA / 68070	RDY / Selection and Implementation of Consultant Specialist for Water Development Commission	Prior	Individual Consultant Selection	Open	30,000.00	28,270.21	Signed	2018-11-11	2018-12-26	2020-01-03	2020-04-03	2020-01-24	2020-04-23	2020-04-23	2020-07-27
ET-MWME-14301-CS-020	DA / 68070	RDY / Selection and Implementation of Consultant Specialist for Water Development Commission	Prior	Individual Consultant Selection	Open	50,000.00	48,149.14	Signed	2018-11-23	2018-12-20	2020-01-10	2020-04-03	2020-01-23	2020-04-06	2020-04-23	2020-09-02
ET-MWME-14306-CS-020	DA / 68070	RDY / Selection and Implementation of Consultant Specialist for Water Development Commission	Prior	Individual Consultant Selection	Open	30,000.00	0.00	Pending implementation	2018-11-28	2020-01-16	2020-02-06		2020-01-12		2021-03-12	
ET-MWME-71885-CS-020	DA / 68070	RDY / Selection and Implementation of Consultant Specialist for Water Development Commission	Prior	Individual Consultant Selection	Open	7,500.00	0.00	Under implementation	2018-11-11	2018-01-03	2019-01-24		2019-02-28		2020-02-28	
ET-MWME-18704-CS-020	DA / 68070	RDY / Selection and Implementation of Consultant Specialist for Water Development Commission	Prior	Individual Consultant Selection	Open	30,000.00	0.00	Under implementation	2020-07-08	2020-10-26	2020-08-26		2020-08-16		2021-10-21	
ET-MWME-18861-CS-020	DA / 68070	RDY / Selection and Implementation of Consultant Specialist for Water Development Commission	Prior	Individual Consultant Selection	Open	75,000.00	0.00	Pending implementation	2020-09-11	2020-11-05	2020-11-24		2020-11-29		2021-12-29	
ET-MWME-17762-CS-020	DA / 68070	RDY / Selection and Implementation of Consultant Specialist for Water Development Commission	Prior	Individual Consultant Selection	Open	14,034.00	0.00	Under implementation	2021-04-11	2021-04-22	2021-04-19		2021-07-04		2021-11-06	