

PROCUREMENT PLAN (Textual Part)

Project information: Tonga, Climate Resilience Project P161539

Project Implementation agency: Ministry of Infrastructure

Date of the Procurement Plan: March 12, 2018

Period covered by this Procurement Plan: [March - December]

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in N/A, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. “Not Applicable”

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables “Not Applicable”

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). N/A

Goods: is not applicable

Works: is not applicable

Hands-on Expanded Implementation Support (HEIS) N/A

Other Relevant Procurement Information.

The project is proposed as an Agile Project covered by the Agile Pilots waiver memorandum issued by the World Bank’s Senior Vice President, Operations. The request to have this initiation memorandum instead of a project concept note and a concept review meeting has been approved by the Practice Manager of the Task Team Leader and by OPCS Vice-Presidency on December 4, 2017.

| Activity Reference No. / Description: | Review Type | Category | Market Approach | Estimated Amount (US\$) |
|--|-------------|---------------------|-----------------|-------------------------|
| MOI/TCRTPPST/IC06B / Social Safeguards Specialist | Post | Consultant Services | Open | 35,000.00 |
| MOI/TCRRPPST/IC06A / Environment Safeguards Specialist | Post | Consultant Services | Open | 45,000.00 |
| MOI/TCRTPPST/IC06C / Local Safeguards Specialist | Post | Consultant Services | Open | 20,000.00 |
| MOI/TCRTO-PST/SSS-01 / Project Manager | Post | Consultant Services | Direct | 79,697.00 |

| | | | | |
|---|-------------|---------------------|----------------------|-------------------------|
| MOI/TCRTP-PST/SSS-02 / Contracts Manager | Post | Consultant Services | Direct | 39,223.00 |
| MOI/TCRTP-PST/SSS-03 / Project Accountant | Post | Consultant Services | Direct | 26,213.00 |
| MOI/TCRTP-PST/SSS-04 / Procurement Officer | Post | Consultant Services | Direct | 27,606.00 |
| MOI/TCRTP-PST/SSS-05 / Administrative Assistance | Post | Consultant Services | Direct | 14,290.00 |
| Activity Reference No. / Description: | Review Type | Category | Market Approach | Estimated Amount (US\$) |
| MOI/TCRTP-LTD/CF-07 / Feasibility Study, Detail Engineering Design Bid Evaluation and Construction Supervision of Tongatapu and Outer Island Roads Works in Tonga | Prior | Consultant Services | Open - International | 500,000.00 |
| TAL/TCRTP/CF-08 / Design, Procurement and Supervision Services: Resurfacing of Runway at Salote Pilolevu Airport, Ha'apai, Tonga | Post | Consultant Services | Open - International | 150,000.00 |

PROCUREMENT PLAN Tonga : Tonga Climate Resilient Transport Project

General Information
 Country: Tonga Bank's Approval Date of the Original Procurement Plan: 2018-03-12
 Revised Plan Date(s): (comma delineated, leave blank if non GPN Date: 2022-03-14
 Project ID: P161539
 Project Name: Tonga Climate Resilient Transport Project
 Loan / Credit No: IDA / D3890, /
 Executing Agency(ies) Ministry of Infrastructure

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | High SEA/SH Risk | Procurement Document Type | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
|---|-------------------|---|-------------|------------------|----------------------|-----------------------------|------------------------|------------------|---------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|--------|--|------------|--|------------|-----------------------------|------------|---|------------|--|------------|-----------------|------------|---------------------|--------|
| | | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| MOI-WK-1 / Resurfacing works on the He'apa Airport Runway | IDA / D3890 | Component 2: Climate Resilient Infrastructure Solutions | Prior | Request for Bids | Open - International | Single Stage - One Envelope | | | | 4,278,020.15 | Signed | | | | | 2019-04-01 | 2019-11-27 | 2019-04-06 | 2019-12-02 | | | 2019-05-18 | 2020-02-10 | 2019-06-17 | 2020-04-22 | 2019-07-22 | 2020-08-03 | 2019-11-19 | |
| MOI-WK-2 / Port works in the outer islands: Lot 1: Eua Lot 2: Niua | IDA / D3890 | Component 2: Climate Resilient Infrastructure Solutions | Prior | Request for Bids | Open - National | Single Stage - One Envelope | | | | 0.00 | Canceled | | | | | 2018-10-15 | 2019-01-09 | 2018-10-30 | 2019-01-10 | | | 2019-01-14 | 2019-03-05 | 2019-02-13 | 2019-03-20 | 2019-03-20 | | 2019-09-16 | |
| MOI-WK-2-2 / Port Works in the Outer Island: Lot No. 1 Eua and Lot No. 2 Niua | IDA / D3890 | Component 2: Climate Resilient Infrastructure Solutions | Prior | Request for Bids | Open - National | Single Stage - One Envelope | | | | 2,317,999.92 | Signed | | | | | 2019-04-29 | 2019-04-30 | 2019-05-06 | 2019-05-08 | | | 2019-05-27 | 2019-06-13 | 2019-06-17 | 2020-02-05 | 2019-07-29 | 2020-01-24 | 2020-03-29 | |
| MOI-WK-3-PB-1 / Rehabilitation and Upgrade and Routine Maintenance of Priority Roads in Vava'u North West | IDA / D3890 | Component 2: Climate Resilient Infrastructure Solutions | Prior | Request for Bids | Open - National | Single Stage - One Envelope | | | | 3,076,953.27 | Signed | | | | | 2020-04-20 | 2020-08-13 | 2020-05-11 | 2020-08-21 | | | 2020-06-22 | 2020-09-30 | 2020-08-21 | 2021-01-11 | 2020-09-29 | 2021-04-26 | 2025-09-28 | |
| MOI-WK-3-PB-2 / Rehabilitation and Upgrade and Routine Maintenance of Priority Roads in Vava'u South West | IDA / D3890 | Component 2: Climate Resilient Infrastructure Solutions | Post | Request for Bids | Open - National | Single Stage - One Envelope | | | | 0.00 | Canceled | | | | | 2020-04-20 | 2020-08-06 | 2020-05-11 | | | 2020-06-22 | 2020-09-30 | 2020-07-23 | 2021-05-20 | 2020-08-31 | | 2025-08-30 | | |
| MOI-WK-3-PB-3 / Rehabilitation of Priority Roads and Network Wide Performance Based Maintenance (PBM-3), 'Eua | IDA / D3890 | Component 2: Climate Resilient Infrastructure Solutions | Post | Request for Bids | Open - National | Single Stage - One Envelope | | | | 3,428,071.20 | Signed | | | | | 2020-05-20 | 2020-08-06 | 2020-06-10 | | | 2020-07-22 | 2020-09-30 | 2020-09-20 | 2021-01-11 | 2020-10-29 | | 2025-10-28 | | |
| MOI-WK-3-TR-C2 / Rehabilitation and Upgrading of Priority Roads in Tongatapu | IDA / D3890 | Component 2: Climate Resilient Infrastructure Solutions | Prior | Request for Bids | Open - National | Single Stage - One Envelope | | | | 0.00 | Under Implementation | | | | | 2020-10-19 | 2021-06-16 | 2020-11-09 | 2021-06-27 | | | 2020-12-18 | 2021-08-13 | 2021-01-15 | 2022-02-02 | 2021-02-23 | | 2024-02-23 | |
| MOI-WK-3-TR-C1 / Rehabilitation and Upgrading Road Works on Tongatapu | IDA / D3890 | Component 2: Climate Resilient Infrastructure Solutions | Prior | Request for Bids | Open - International | Single Stage - One Envelope | | | | 0.00 | Canceled | | | | | 2020-10-19 | | 2020-11-09 | | | 2020-12-18 | | 2021-01-15 | | 2021-02-23 | | 2023-08-25 | | |
| MOI-WK-3-TRC-1 / Rehabilitation and Upgrading Road Works on Tongatapu Liku Road | IDA / D3890 | Component 2: Climate Resilient Infrastructure Solutions | Prior | Request for Bids | Open - International | Single Stage - One Envelope | | | | 0.00 | Canceled | | | | | 2021-01-29 | | 2021-02-03 | | | 2021-03-17 | | 2021-04-16 | | 2021-05-21 | | 2021-11-17 | | |
| MOI-WK-3-PB-2-2 / REHABILITATION OF ROAD SECTIONS V2 & V12 AND MAINTENANCE SERVICES OF ROADS IN SOUTH WEST, VAVAU | IDA / D3890 | Component 2: Climate Resilient Infrastructure Solutions | Prior | Request for Bids | Open - National | Single Stage - One Envelope | | | | 0.00 | Under Implementation | | | | | 2021-09-15 | 2021-09-14 | 2021-10-25 | 2021-10-28 | | | 2021-12-06 | | 2022-01-25 | | 2022-03-11 | | 2027-03-10 | |
| MOI-WK2-01 / Rehabilitation of Liku Road (Fua'amotu - 'Utu'ulu) Tongatapu 3 Lots | IDA / D3890 | Component 2: Climate Resilient Infrastructure Solutions | Prior | Request for Bids | Open - National | Single Stage - One Envelope | | | | 0.00 | Pending Implementation | | | | | 2022-03-15 | | 2022-04-18 | | | 2022-05-18 | | 2022-07-13 | | 2022-09-27 | | 2024-11-08 | | |
| MOI-WK-2-3 / Safety Improvement Works at Futu Port, Niuafo'ou | IDA / D3890 | Component 2: Climate Resilient Infrastructure Solutions | Post | Request for Bids | Open - National | Single Stage - One Envelope | | | | 0.00 | Pending Implementation | | | | | 2021-12-17 | | 2022-01-01 | | | 2022-02-12 | | 2022-03-25 | | 2022-05-06 | | 2022-11-02 | | |

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
|---|-------------------|---|-------------|------------------------|-----------------|-----------------------------|------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|------------|-----------------------------|--------|---|--------|--|--------|-----------------|------------|---------------------|--|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| MOI-GO-1 / Transport Sector Safety Campaign | / | Component 3: Strengthening the Enabling Environment | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 0.00 | Canceled | | | | | | | 2019-10-06 | | | | | | | | 2019-12-01 | | 2020-01-30 | |
| MOI-GO-2 / Laboratory Testing Equipment | IDA / D3890 | Component 3: Strengthening the Enabling Environment | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 100,290.32 | Signed | | | | | | | 2019-08-24 | 2019-12-02 | | | | | | | 2019-11-02 | 2019-12-31 | 2020-01-31 | |

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Actual Amount (US\$) | Process Status | Terms of Reference | | Expression of Interest Notice | | Short List and Draft Request for Proposals | | Request for Proposals as Issued | | Opening of Technical Proposals / Minutes | | Evaluation of Technical Proposal | | Combined Evaluation Report and Draft Negotiated Contract | | Signed Contract | | Contract Completion | | |
|--------------------------------------|-------------------|-----------|-------------|--------|-----------------|---------------|----------------------|----------------|--------------------|--------|-------------------------------|--------|--|--------|---------------------------------|--------|--|--------|----------------------------------|--------|--|--------|-----------------|--------|---------------------|--|--|
| | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | |

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Actual Amount (US\$) | Process Status | Terms of Reference | | Expression of Interest Notice | | Short List and Draft Request for Proposals | | Request for Proposals as Issued | | Opening of Technical Proposals / Minutes | | Evaluation of Technical Proposal | | Combined Evaluation Report and Draft Negotiated Contract | | Signed Contract | | Contract Completion | |
|--------------------------------------|-------------------|-----------|-------------|--------|-----------------|---------------|----------------------|----------------|--------------------|--------|-------------------------------|--------|--|--------|---------------------------------|--------|--|--------|----------------------------------|--------|--|--------|-----------------|--------|---------------------|--|
| | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | |

| | | | | | | | | | | | | | | | | | | | | | | | | |
|---|-------------|---|-------|------------------------------------|----------------------|--|--------------|----------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| MOI/TCRTP-LTD/CF-07 / Feasibility Study, Detail Engineering Design Bid Evaluation and Construction Supervision of Tongatapu and Outer Island Roads Works in Tonga | IDA / D3890 | Component 2: Climate Resilient Infrastructure Solutions | Prior | Quality And Cost-Based Selection | Open - International | | 2,685,757.80 | Signed | 2018-03-08 | 2018-03-08 | 2018-05-16 | 2018-03-23 | 2018-05-18 | | 2018-05-04 | 2018-08-06 | 2018-05-18 | 2018-09-05 | 2018-06-01 | 2018-11-26 | 2018-06-15 | 2018-12-13 | 2020-12-14 | |
| MOI-CS-FIRM-4 / Obstacle Limitation Study - Eua Airport | IDA / D3890 | Component 1: Sectoral and Spatial Planning Tools | Post | Consultant Qualification Selection | Open - International | | 0.00 | Canceled | 2019-04-01 | 2019-03-18 | 2019-04-22 | 2019-06-05 | | | | | | | 2019-07-05 | 2019-08-09 | | | 2020-02-05 | |
| MOI-CS-FIRM-5 / Vulnerability Assessment of Road Networks in Outer Islands | / | Component 1: Sectoral and Spatial Planning Tools | Post | Consultant Qualification Selection | Open - International | | 0.00 | Canceled | 2018-10-15 | 2019-04-12 | 2018-11-05 | 2019-05-01 | 2018-12-19 | | | | | | 2019-01-18 | 2019-02-22 | | | 2019-08-21 | |
| TAL/TCRTP/CF-08 / Design, Procurement and Supervision Services: Resurfacing of Runway at Salote Pilolevu Airport, Ha'apai, Tonga | IDA / D3890 | Component 2: Climate Resilient Infrastructure Solutions | Post | Quality And Cost-Based Selection | Open - International | | 342,247.86 | Signed | 2018-03-08 | 2017-12-05 | 2018-03-20 | 2019-04-09 | 2018-04-17 | 2018-06-21 | | 2018-05-15 | 2018-08-01 | 2018-05-29 | 2018-08-22 | 2018-06-12 | 2018-09-13 | 2018-06-26 | 2018-11-20 | 2019-09-24 |
| MOI-CS-FIRM-7 / Detailed Design for Road Safety Works | IDA / D3890 | Component 2: Climate Resilient Infrastructure Solutions | Post | Consultant Qualification Selection | Open - National | | 0.00 | Canceled | 2019-10-01 | | 2019-10-22 | 2019-12-05 | | | | | | | 2020-01-04 | | 2020-02-08 | | 2020-04-28 | |
| MOI-CS-FIRM-1 / Supervision of Safety Improvement Works in Eua Port | IDA / D3890 | Component 2: Climate Resilient Infrastructure Solutions | Post | Consultant Qualification Selection | Open - National | | 112,791.13 | Signed | 2018-10-16 | 2019-01-02 | 2018-11-06 | 2019-04-11 | 2018-12-20 | 2019-01-15 | | | | | 2019-01-19 | 2019-03-29 | 2019-02-23 | 2019-04-17 | 2019-08-22 | |
| MOI-CS-FIRM-2 / Supervision of Safety Improvement Works in Niutopuapu Port | IDA / D3890 | Component 2: Climate Resilient Infrastructure Solutions | Post | Consultant Qualification Selection | Open - National | | 144,967.23 | Signed | 2018-10-15 | 2018-01-02 | 2018-11-05 | 2019-04-11 | 2018-12-19 | 2019-01-15 | | | | | 2019-01-18 | 2019-03-28 | 2019-02-22 | 2019-04-23 | 2019-08-21 | |
| MOI-CS-FIRM-5-2 / Vulnerability assessment of the road networks in Vavau and Eua | IDA / D3890 | Component 1: Sectoral and Spatial Planning Tools | Post | Quality And Cost-Based Selection | Open - International | | 383,635.66 | Signed | 2019-07-10 | 2019-07-10 | 2019-07-31 | | 2019-09-13 | 2019-08-22 | | 2019-10-11 | 2019-10-04 | 2019-11-10 | 2019-11-15 | 2019-12-15 | 2019-12-12 | 2020-01-19 | 2019-12-20 | 2021-01-18 |
| MOI-CS-FIRM-8 / Active Transportation Opportunities Study | IDA / D3890 | Component 1: Sectoral and Spatial Planning Tools | Post | Consultant Qualification Selection | Open - International | | 0.00 | Canceled | 2021-07-01 | | 2021-07-22 | | 2021-09-04 | | | | | | 2021-10-04 | | 2021-11-08 | | 2022-05-07 | |

| INDIVIDUAL CONSULTANTS | | | | | | | | | | | | | | | | | | |
|---|-------------------|---|-------------|---------------------------------|-----------------|---------------|----------------------|----------------|--------------------|------------|--|------------|---------------------------|------------|-----------------|------------|---------------------|------------|
| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Actual Amount (US\$) | Process Status | Teams of Reference | | Invitation to Identified/Selected Consultant | | Draft Negotiated Contract | | Signed Contract | | Contract Completion | |
| | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| MOI/TCRTO-PST/SSS-01 / Project Manager | IDA / D3890 | Component 3: Strengthening the Enabling Environment | Post | Individual Consultant Selection | Direct | | 48,418.45 | Completed | 2018-04-02 | 2018-05-18 | 2018-04-12 | 2018-05-18 | 2018-05-03 | 2018-05-23 | 2018-06-07 | 2018-06-15 | 2018-12-04 | 2019-02-28 |
| MOI/TCRTP-PST/SSS-02 / Contracts Manager | IDA / D3890 | Component 3: Strengthening the Enabling Environment | Post | Individual Consultant Selection | Direct | | 23,866.82 | Completed | 2018-04-02 | 2018-05-16 | 2018-04-12 | 2018-05-18 | 2018-05-03 | 2018-05-23 | 2018-06-07 | 2018-06-15 | 2018-12-04 | 2019-02-28 |
| MOI/TCRTP-PST/SSS-03 / Project Accountant | IDA / D3890 | Component 3: Strengthening the Enabling Environment | Post | Individual Consultant Selection | Direct | | 15,925.57 | Completed | 2018-04-02 | 2018-05-16 | 2018-04-12 | 2018-05-18 | 2018-05-03 | 2018-05-22 | 2018-06-07 | 2018-06-15 | 2018-12-04 | 2019-02-28 |
| MOI/TCRTP-PST/SSS-04 / Procurement Officer | IDA / D3890 | Component 3: Strengthening the Enabling Environment | Post | Individual Consultant Selection | Direct | | 15,950.65 | Completed | 2018-04-02 | 2018-05-18 | 2018-04-12 | 2018-05-18 | 2018-05-03 | 2018-05-23 | 2018-06-07 | 2018-06-15 | 2018-12-04 | 2019-02-28 |
| MOI/TCRTP-PST/SSS-05 / Administrative Assistance | IDA / D3890 | Component 3: Strengthening the Enabling Environment | Post | Individual Consultant Selection | Direct | | 8,681.82 | Completed | 2018-04-02 | 2018-05-16 | 2018-04-12 | 2018-05-18 | 2018-05-03 | 2018-05-23 | 2018-06-07 | 2018-06-15 | 2018-12-04 | 2019-02-28 |
| MOI/TCRTPPST/IC06B / Social Safeguards Specialist | / | | Post | Individual Consultant Selection | Open | | 0.00 | Canceled | 2018-03-20 | 2018-01-29 | 2018-04-17 | | 2018-04-24 | | 2018-05-02 | | 2018-09-09 | |
| MOI/TCRTPPST/IC06A / Environment Safeguards Specialist | / | | Post | Individual Consultant Selection | Open | | 0.00 | Canceled | 2018-03-22 | | 2018-04-19 | | 2018-04-26 | | 2018-05-04 | | 2018-09-11 | |
| MOI/TCRTPPST/IC06C / Local Safeguards Specialist | / | | Post | Individual Consultant Selection | Open | | 0.00 | Canceled | 2018-03-20 | | 2018-04-17 | | 2018-04-24 | | 2018-05-02 | | 2018-08-09 | |
| MOI/TCRTPPST/IC06B/2 / Social Safeguards Specialist | IDA / D3890 | Component 3: Strengthening the Enabling Environment | Post | Individual Consultant Selection | Limited | | 33,656.00 | Completed | 2018-03-22 | 2018-01-29 | 2018-03-27 | 2018-03-02 | 2018-04-17 | 2018-03-13 | 2018-05-22 | 2018-04-27 | 2018-09-19 | 2018-07-30 |
| MOI/TCRTPPST/IC06A /2 / Environment Safeguards Specialist | IDA / D3890 | Component 3: Strengthening the Enabling Environment | Post | Individual Consultant Selection | Limited | | 42,323.60 | Completed | 2018-03-22 | 2018-01-29 | 2018-03-27 | 2018-03-02 | 2018-04-17 | 2018-04-27 | 2018-05-22 | 2018-04-27 | 2018-09-19 | 2018-07-30 |
| MOI/TCRTP/IC-09 / International Technical Adviser (Procurement - Roads) | IDA / D3890 | Component 3: Strengthening the Enabling Environment | Post | Individual Consultant Selection | Limited | | 28,443.23 | Completed | 2018-07-24 | 2018-06-11 | 2018-07-29 | 2018-07-17 | 2018-08-19 | 2018-08-22 | 2018-09-23 | 2018-07-24 | 2019-01-21 | 2018-11-26 |
| MOI/TCRTP/IC-10 / Gender and Gender Based Violence Consultant | IDA / D3890 | Component 3: Strengthening the Enabling Environment | Post | Individual Consultant Selection | Limited | | 7,200.00 | Completed | 2018-07-24 | 2018-07-09 | 2018-07-29 | 2018-07-06 | 2018-08-19 | 2018-08-31 | 2018-09-23 | 2018-08-31 | 2018-10-23 | 2018-09-30 |
| MOI-CS-INDV-1 / Project Manager | / | Component 3: Strengthening the Enabling Environment | Post | Individual Consultant Selection | Open | | 0.00 | Canceled | 2018-10-22 | | 2018-12-10 | | 2018-12-31 | | 2019-02-04 | | 2021-03-28 | |
| MOI-CS-INDV-2 / Contracts Manager | IDA / D3890 | Component 3: Strengthening the Enabling Environment | Post | Individual Consultant Selection | Open | | 116,606.91 | Completed | 2018-10-22 | 2019-02-01 | 2018-12-10 | 2019-02-04 | 2018-12-31 | 2019-06-03 | 2019-02-04 | 2019-06-28 | 2021-03-28 | 2022-01-03 |

| | | | | | | | | | | | | | | | | | | |
|---|-------------|---|------|---------------------------------|---------|--|------------|------------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| MOI-CS-INDV-3 / Procurement Officer | IDA / D3890 | Component 3: Strengthening the Enabling Environment | Post | Individual Consultant Selection | Open | | 111,523.90 | Signed | 2018-10-22 | 2019-04-01 | 2018-12-10 | 2019-07-02 | 2018-12-31 | 2019-07-08 | 2019-02-04 | 2019-07-12 | 2021-03-28 | |
| MOI-CS-INDV-4 / Accountant | IDA / D3890 | Component 3: Strengthening the Enabling Environment | Post | Individual Consultant Selection | Open | | 92,857.93 | Signed | 2018-10-22 | 2018-12-14 | 2018-12-10 | 2019-02-04 | 2018-12-31 | 2019-03-11 | 2019-02-04 | 2019-02-18 | 2021-03-28 | |
| MOI-CS-INDV-5 / Administrative Assistant | IDA / D3890 | Component 3: Strengthening the Enabling Environment | Post | Individual Consultant Selection | Open | | 16,533.72 | Completed | 2018-10-22 | 2018-12-16 | 2018-12-10 | 2019-02-15 | 2018-12-31 | 2019-02-15 | 2019-02-04 | 2019-02-22 | 2021-03-28 | 2020-04-14 |
| MOI-CS-INDV-6 / Communications and M & E Officer | / | Component 3: Strengthening the Enabling Environment | Post | Individual Consultant Selection | Open | | 52,188.00 | Completed | 2019-03-01 | 2018-12-16 | 2019-04-19 | 2019-02-28 | 2019-05-10 | 2019-02-28 | 2019-06-14 | 2019-03-01 | 2021-08-05 | 2020-01-07 |
| MOI-CS-FIRM-3 / Training and Capacity Building | / | Component 3: Strengthening the Enabling Environment | Post | Direct Selection | Direct | | 0.00 | Canceled | 2019-07-08 | | 2019-07-18 | | | | 2019-09-21 | | 2020-03-19 | |
| MOI-CS-INDV-7 / Safeguards Specialist | IDA / D3890 | Component 3: Strengthening the Enabling Environment | Post | Individual Consultant Selection | Open | | 76,560.00 | Signed | 2019-03-01 | 2018-12-16 | 2019-04-19 | 2019-02-22 | 2019-05-10 | 2019-04-03 | 2019-06-14 | 2019-07-12 | 2021-08-05 | |
| MOI-CS-INDV-1-2 / Project Manager | IDA / D3890 | Component 3: Strengthening the Enabling Environment | Post | Individual Consultant Selection | Direct | | 130,036.15 | Completed | 2018-10-29 | 2018-12-16 | 2018-11-08 | 2019-02-22 | 2018-11-29 | 2019-02-22 | 2019-01-03 | 2019-02-22 | 2019-09-20 | 2020-02-28 |
| MOI-CS-CDS-1 / Technical Maritime Advisor | IDA / D3890 | Component 3: Strengthening the Enabling Environment | Post | Direct Selection | Direct | | 45,000.00 | Signed | 2019-03-06 | 2019-03-07 | 2019-03-16 | 2019-02-19 | | | 2019-04-05 | 2019-03-25 | 2019-07-14 | |
| MOI/TCRTPST/IC06C/2 / Local Safeguards Specialist | IDA / D3890 | Component 3: Strengthening the Enabling Environment | Post | Individual Consultant Selection | Limited | | 8,783.28 | Signed | 2018-03-22 | 2018-01-29 | 2018-03-27 | 2018-03-02 | 2018-04-17 | 2018-04-18 | 2018-05-22 | 2018-04-27 | 2018-09-19 | |
| MOI-CS-INDV-8 / Obstacle Limitation Study in Eua | IDA / D3890 | Component 1: Sectoral and Spatial Planning Tools | Post | Individual Consultant Selection | Open | | 23,135.62 | Signed | 2019-04-22 | 2019-06-12 | 2019-06-24 | 2019-05-25 | 2019-07-15 | 2019-05-25 | 2019-08-19 | 2019-06-19 | 2019-09-08 | |
| MOI-CS-INDV-9 / Laboratory Adviser | IDA / D3890 | Component 3: Strengthening the Enabling Environment | Post | Individual Consultant Selection | Open | | 53,117.00 | Signed | 2019-04-29 | 2019-06-20 | 2019-06-22 | 2019-09-12 | 2019-07-06 | 2019-09-12 | 2019-07-27 | 2019-09-23 | 2019-10-25 | |
| MOI-CS-FIRM-6 / Road Safety Audit Training and Monitoring and Attachment | / | Component 3: Strengthening the Enabling Environment | Post | Direct Selection | Direct | | 0.00 | Canceled | 2019-06-03 | 2019-07-11 | 2019-06-13 | | | | 2019-08-17 | | 2019-11-25 | |
| MOI-CS-INDV-1-2-2 / TCRTP Project Manager | IDA / D3890 | Component 3: Strengthening the Enabling Environment | Post | Individual Consultant Selection | Open | | 141,563.58 | Completed | 2020-01-01 | 2019-12-19 | 2020-01-23 | 2020-02-20 | 2020-01-23 | 2020-02-21 | 2020-02-09 | 2020-02-21 | 2022-02-08 | 2021-09-28 |
| MOI/CS/INDV-6-1 / Communications, Monitoring & Evaluation Officer | IDA / D3890 | Component 3: Strengthening the Enabling Environment | Post | Individual Consultant Selection | Open | | 52,763.35 | Signed | 2020-01-14 | 2020-01-16 | 2020-02-14 | 2020-03-09 | 2020-02-21 | 2020-03-05 | 2020-03-13 | 2020-03-11 | 2022-03-13 | |
| MOI-CS-INDV-10 / Driving Instructor for commercial license | IDA / D3890 | Component 3: Strengthening the Enabling Environment | Post | Individual Consultant Selection | Open | | 0.00 | Canceled | 2020-01-17 | 2020-01-28 | 2020-03-06 | | 2020-03-27 | | 2020-05-01 | | 2020-10-28 | |
| MOI-CS-INDV-5-1 / Administrative Assistant | IDA / D3890 | Component 3: Strengthening the Enabling Environment | Post | Individual Consultant Selection | Open | | 26,586.00 | Completed | 2020-04-14 | 2020-04-20 | 2020-05-17 | 2020-06-15 | 2020-05-24 | 2020-06-15 | 2020-06-13 | 2020-06-16 | 2022-06-13 | 2021-09-30 |
| MOI-CS-INDV-7-1 / Safeguards Officer | IDA / D3890 | Component 3: Strengthening the Enabling Environment | Post | Individual Consultant Selection | Open | | 51,791.04 | Signed | 2020-05-01 | 2020-06-02 | 2020-06-19 | 2020-07-30 | 2020-07-10 | 2020-07-30 | 2020-08-14 | 2020-08-05 | 2022-08-14 | |
| MOI-KCS-INDV-12 / Legal Consultant | IDA / D3890 | Component 3: Strengthening the Enabling Environment | Post | Individual Consultant Selection | | | 64,838.32 | Signed | 2020-09-28 | 2020-09-24 | 2020-10-08 | 2020-09-30 | 2020-10-18 | 2021-01-22 | 2020-10-28 | 2021-01-26 | 2021-06-25 | |
| MOI-KCS-INDV-13 / Technical Adviser - Roads | IDA / D3890 | Component 3: Strengthening the Enabling Environment | Post | Individual Consultant Selection | Open | | 225,776.42 | Signed | 2020-11-02 | 2020-11-13 | 2020-12-21 | 2021-02-10 | 2021-01-11 | 2021-03-04 | 2021-02-15 | 2021-03-22 | 2022-11-07 | |
| MOI-CS-INDV-4-1 / Project Accountant | IDA / D3890 | Component 3: Strengthening the Enabling Environment | Post | Individual Consultant Selection | | | 0.00 | Canceled | 2020-10-19 | | 2020-12-07 | | 2020-12-28 | | 2021-02-01 | | 2023-02-01 | |
| MOI-CS-INDV-5-2 / Administrative Assistant | IDA / D3890 | Component 3: Strengthening the Enabling Environment | Post | Individual Consultant Selection | Open | | 0.00 | Under Implementation | 2021-10-15 | 2021-11-29 | 2021-12-13 | | 2021-12-14 | | 2022-01-01 | | 2024-01-01 | |
| MOI-PMU-SSS-06 / TCRTP Project Manager | IDA / D3890 | Component 3: Strengthening the Enabling Environment | Post | Individual Consultant Selection | Direct | | 57,042.69 | Signed | 2021-11-01 | 2021-12-15 | 2021-11-11 | 2021-10-14 | 2021-11-25 | 2022-01-03 | 2021-12-05 | 2022-01-03 | 2022-12-05 | |
| MOI-PMU-INDV-4-1 / Project Accountant | IDA / D3890 | Component 3: Strengthening the Enabling Environment | Post | Individual Consultant Selection | Open | | 0.00 | Under Implementation | 2021-11-30 | 2021-11-29 | 2022-01-31 | | 2022-02-07 | | 2022-03-22 | | 2023-12-31 | |
| MOI-PMU-INDV-3-1 / Procurement Officer | IDA / D3890 | Component 3: Strengthening the Enabling Environment | Post | Individual Consultant Selection | Open | | 0.00 | Under Implementation | 2021-11-30 | 2021-11-29 | 2022-01-31 | | 2022-02-21 | | 2022-03-28 | | 2023-12-31 | |
| MOI-PMU-INDV-2-1 / Contracts Manager | IDA / D3890 | Component 3: Strengthening the Enabling Environment | Post | Individual Consultant Selection | Open | | 0.00 | Under Implementation | 2021-11-30 | 2021-11-29 | 2022-01-31 | | 2022-02-21 | | 2022-03-28 | | 2023-12-31 | |
| MOI-PMU-INDV-6-2 / Communication, Monitoring & Evaluation Officer | IDA / D3890 | Component 3: Strengthening the Enabling Environment | Post | Individual Consultant Selection | Open | | 0.00 | Under Implementation | 2021-11-30 | 2021-11-29 | 2022-02-05 | | 2022-02-12 | | 2022-03-28 | | 2023-12-31 | |
| MOI-CS-SSS-07 / Aviation Technical Advisor (Regulatory Compliance Specialist) | IDA / D3890 | Component 3: Strengthening the Enabling Environment | Post | Individual Consultant Selection | Direct | | 0.00 | Pending Implementation | 2022-03-14 | | 2022-03-24 | | 2022-04-14 | | 2022-05-19 | | 2023-05-19 | |