

## PROCUREMENT PLAN (Textual Part)

**Project information:** [Mongolia] [COVID-19 emergency response and health system preparedness project] [P-173779]

**Project Implementation agency:** [Ministry of Health]

**Date of the Procurement Plan:** [25 March 2020]

**Period covered by this Procurement Plan:** [Apr-Jun 2020]

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” dated July 2016 (Revised in November 2017 and August 2018) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Law on Public Procurement of Goods, Works and Services, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *“Not Applicable”*

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables *“Not Applicable”*

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

Goods: Not applicable (most if the Goods are not manufactured in country);

Works: Not applicable (no works planned under this Project).

**Hands-on Expanded Implementation Support (HEIS)** as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable. Under HIES the Project will receive the bank-facilitated procurement (BFP). BFP activities will include the following:

1. Conduct extensive market engagement and survey to identify available stock of the agreed list of critical medical consumables and equipment needed under this COVID10 response project (attached) in the quantities therein specified;
2. Assist [the Implementing Entity] in (i) negotiating prices, delivery terms, and other contract conditions with identified suppliers;
3. Draft final award letters and/or contracts adapted to specific market conditions, on a fit-for-purpose basis and ensuring consistency with Bank’s procurement framework;
4. Provide additional hands-on support in contracting to outsource logistics.

Other HEIS activities are as follows:

5. Draft technical requirements and specifications, as requested by the [Implementing Entity];
6. Assist [the Implementing Entity] in drafting procurement documents; and
7. Provide advice on evaluation procedures, participate as observers during negotiations, by only clarifying matters of the Bank Procurement Regulations.

## **Other Relevant Procurement Information.**

Given the nature of the Project, the procurement approach shall prioritize fast track emergency procurement for the required goods, works and services that include the following measures:

- Direct Contracting and/or Limited Competition with identified manufacturers of equipment;
- Use of CQS, RFQ or National Open/Limited Competitive procurement procedures as appropriate and agreed with the Bank in the Procurement Plan.
- Considering existing framework agreements with international agencies like UNICEF, WHO, UNOPS and other UN agencies for procurement of medicines, medical supplies and commodity equipment for emergency requirements where the terms offered are more beneficial (such as delivery times);
- Increasing advance payments to 40% when supported by an advance payment guarantee;
- Waiving the conditions for bid securities and replacing them with Bid Securing Declarations;
- Maximizing the use of direct payments to foreign suppliers;
- Allowing submission of bids using emails in encrypted files where it is not feasible to receive bids in hardcopy.

All procurements under this project will be subject to Post Review (there will be no Prior Review).

Thresholds for fast track emergency procurement under the Project are:

- Increased threshold for goods for shopping of US\$500,000;
- Increased threshold for National Procurement of U\$1,000,000 and reduced bidding time to 7-14 days;
- Use of CQS rather than QCBS for larger contract below (should read 'above'?) US\$500,000.

**PROCUREMENT PLAN** Mongolia : MONGOLIA COVID-19 EMERGENCY RESPONSE AND HEALTH SYSTEM PREPAREDNESS PROJECT

**General Information**

**Country:** Mongolia **Bank's Approval Date of the Original Procurement Plan:** 2020-04-27  
**Revised Plan Date(s):** (comma delineated, leave blank) 2022-05-11  
**Project ID:** P173799 **GPN Date:** 2021-08-03  
**Project Name:** MONGOLIA COVID-19 EMERGENCY RESPONSE AND HEALTH SYSTEM PREPAREDNESS PROJECT  
**Loan / Credit No.:** IDA / 65940, IBRD / 90820, IDA / 68330  
**Executing Agency:** Ministry of Health

**WORKS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MN-MOH-212439-CW-UN / Buiding Capacity for COVID-19 Vaccine Infrastructure	IDA / 65940	Component 2: Strengthening Health Care Delivery Capacity	Prior	UN Agencies (Direct)	Direct					2,057,664.00	Signed							2021-01-06	2021-01-15	2021-01-06	2021-01-16					2021-01-16	2021-01-18	2022-01-31	

**GOODS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
MN-MOH-180104-GO-DR / 2 / 1.6. Oxygen equipment	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Direct Selection	Direct			0.00	Canceled					2020-04-17		2020-04-22									2020-05-06		2020-06-17	
MN-MOH-169366-GO-DR / 2 / 1.7. Laboratory equipment and tests	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Direct Selection	Direct			0.00	Canceled					2020-04-20		2020-04-25									2020-05-09		2020-06-20	
MN-MOH-169092-GO-DR / 2 / 1.1. VENTILATORS, CPAP AND ACCESSORIES	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Direct Selection	Direct			6,864,425.00	Signed					2020-04-17	2020-06-19	2020-04-22	2020-06-22							2020-05-06	2020-08-03	2020-06-17		
MN-MOH-169095-GO-DR / 2 / 1.2. AUTOMATIC SUCTION PUMP, AUTOMATIC SYRINGE PUMP, EXAMINATION LIGHT, VENTILATOR, DIGITAL DISTANCE THERMOMETER, LARINGOSCOPE, HANDHELD VIDEO LARYNGOSCOPE, FINGER TYPE PULSOXIMETER	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Direct Selection	Direct			242,956.76	Signed					2020-04-17	2020-06-05	2020-04-22	2020-06-01							2020-05-06	2020-10-14	2020-06-17		
MN-MOH-173769-GO-RFQ / 2 / 1.3. CORPSE REFRIGERATORS	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2020-05-14								2020-05-22		2020-06-19		
MN-MOH-173770-GO-RFQ / 2 / 1.4. ECMO MACHINE	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2020-05-14								2020-05-21		2020-10-18		
MN-MOH-173773-GO-RFQ / 2 / 1.5. CRBT, HEMODIALYSIS EQUIPMENT	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2020-05-14								2020-05-21		2020-06-18		
MN-MOH-173780-GO-RFQ / 2 / 1.2. REAL TIME PCR EQUIPMENT	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2020-05-14								2020-05-21		2020-06-18		
MN-MOH-173776-GO-RFQ / 2 / 1.8. MULTIFUNCTIONAL HOSPITAL BEDS	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2020-05-14								2020-05-21		2020-06-18		
MN-MOH-169371-GO-DR / 2 / 1.a.1. Ventilator accessories	IDA / 65940	Component 2: Strengthening Health Care Delivery Capacity	Post	Direct Selection	Direct			0.00	Canceled							2020-08-23		2020-08-30						2020-09-20		2020-10-20		
MN-MOH-173777-GO-RFQ / 2 / 1.9. CRITICAL CARE CRASH CARTS	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2020-05-14								2020-05-21		2020-06-18		
MN-MOH-173777-GO-RFQ-2 / 2 / 1.9. CRITICAL CARE CRASH CARTS	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2020-08-30								2020-09-27		2020-11-08		
MN-MOH-180288-GO-DR / 2 / 1.b.1. DIAGNOSTIC EQUIPMENT	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Direct Selection	Direct			707,294.48	Signed					2020-09-28	2020-05-28	2020-10-05	2020-05-28							2020-10-24	2020-08-24	2020-12-05		
MN-MOH-180319-GO-DR / 2 / 1.a.6. NEUROLOGICAL ICU EQUIPMENT	IDA / 65940	Component 2: Strengthening Health Care Delivery Capacity	Post	Direct Selection	Direct			0.00	Canceled					2020-09-14		2020-09-21								2020-10-10		2020-12-05		
MN-MOH-180308-GO-DR / 2 / 1.c.1. MEDICAL EQUIPMENT	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Direct Selection	Direct			948,815.00	Signed					2020-09-14	2020-12-02	2020-09-25	2020-12-02							2020-10-16	2021-05-28	2020-11-27		
MN-MOH-180316-GO-DR / 2 / 1.d.1. ICU MEDICAL EQUIPMENT	IDA / 65940	Component 2: Strengthening Health Care Delivery Capacity	Post	Direct Selection	Direct			659,064.00	Signed					2020-09-14	2020-12-01	2020-09-21	2021-01-20							2020-10-10	2021-02-24	2020-12-05		
MN-MOH-180321-GO-RFQ / 2 / 1.a.2. ENDOSCOPY EQUIPMENT	IDA / 65940	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope		408,195.67	Signed							2020-09-21								2020-10-10	2020-12-11	2020-11-21		
MN-MOH-173778-GO-RFQ / 2 / 1.10. REANIMATION EQUIPMENT (PATIENT MONITORS, DEFIBRILLATORS, OXYGEN CONCENTRATOR, ANESTHESIA MACHINES)	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2020-05-14								2020-05-21		2020-06-18		
MN-MOH-173778-GO-RFQ-2 / 2 / 1.10. REANIMATION EQUIPMENT (PATIENT MONITOR, DEFIBRILLATOR, ECG, OXYGEN CONCENTRATOR, HIGH FLOW OXYGEN DEVICE)	IBRD / 90820	Component 2: Strengthening Health Care Delivery Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2020-08-30								2020-09-27		2020-11-08		
MN-MOH-169373-GO-DR / 2 / 2.3. N95 masks, PPE	IDA / 65940	Component 2: Strengthening Health Care Delivery Capacity	Post	Direct Selection	Direct			1,269,370.00	Signed					2020-04-20	2020-10-12	2020-04-25	2020-10-09							2020-05-09	2020-12-02	2020-05-30		













MN-MOH-168722-CS-INDV / 3.4. Environmental and Occupational Health Specialist	IDA / 65940	Component 3: Implementation on management and Monitoring and Evaluation	Post	Individual Consultant Selection	Direct		0.00	Canceled	2020-04-20	2020-05-19	2020-04-30	2020-06-03	2020-05-03		2020-05-10	2022-05-31		
MN-MOH-185586-CS-INDV / 3.2. Risk Communication and Community Involvement Specialist	IDA / 65940	Component 3: Implementation on management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-08-06	2020-05-29	2020-09-03		2020-09-17		2020-10-01	2022-05-31		
MN-MOH-185589-CS-INDV / 3.3. Procurement Specialist	IDA / 65940	Component 3: Implementation on management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-08-06	2020-05-23	2020-09-03		2020-09-17		2020-10-01	2022-05-31		
MN-MOH-185590-CS-INDV / 3.4. Environmental and Occupational Health Specialist	IDA / 65940	Component 3: Implementation on management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		18,924.22	Signed	2020-08-06	2020-06-03	2020-09-03	2020-10-05	2020-09-17	2021-03-01	2020-10-01	2021-02-05	2022-05-31	
MN-MOH-185586-CS-INDV-2 / 3.2. Risk Communication and Community Involvement Specialist	IDA / 65940	Component 3: Implementation on management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		33,491.81	Completed	2020-10-16	2020-05-29	2020-11-13	2020-12-14	2020-11-20	2021-03-09	2020-12-01	2021-10-07	2022-10-31	2021-12-31
MN-MOH-185589-CS-INDV-2 / 3.3. Procurement specialist	IDA / 65940	Component 3: Implementation on management and Monitoring and Evaluation	Post	Individual Consultant Selection			0.00	Canceled	2020-10-20	2020-05-26	2020-11-17		2020-11-24		2020-12-08	2022-10-31		
MN-MOH-218295-CS-CDS / 3.3. Procurement Specialist	IDA / 65940	Component 3: Implementation on management and Monitoring and Evaluation	Prior	Direct Selection	Direct		0.00	Canceled	2021-02-10	2021-02-09	2021-02-20				2021-04-26	2021-10-23		
MN-MOH-218862-CS-INDV / 3.3 Procurement specialist	IDA / 65940	Component 3: Implementation on management and Monitoring and Evaluation	Prior	Individual Consultant Selection	Direct		14,642.68	Completed	2021-02-10	2021-02-10	2021-02-20	2021-02-11	2021-03-13	2021-03-30	2021-04-17	2021-08-24	2021-10-14	2021-12-31
MN-MOH-232717-CS-INDV / 3.6. Monitoring and Evaluation Specialist	IDA / 68330	Component 3: Implementation on management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		7,318.65	Completed	2021-05-17	2021-05-11	2021-06-19	2021-06-02	2021-06-26	2021-06-02	2021-07-17	2021-09-08	2023-03-31	2022-01-11
MN-MOH-232716-CS-INDV / 3.5. Contract management specialist (local consultant)	IDA / 68330	Component 3: Implementation on management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		7,824.72	Completed	2021-05-17	2021-05-11	2021-06-19	2021-06-07	2021-06-26	2021-05-28	2021-07-17	2021-06-07	2023-03-31	2021-11-30
MN-MOH-232722-CS-INDV / 3.7. Vaccine Specialist	IDA / 68330	Component 3: Implementation on management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		0.00	Canceled	2021-05-17	2021-05-11	2021-06-19		2021-06-26		2021-07-17	2023-03-31		
MN-MOH-180421-CS-CDS / 1.3.13. Organize on-job training among the traditional medicine doctors, on epidemiology prevention and monitoring measures	IDA / 65940	Component 1: Emergency COVID-19 Prevention and Response	Post	Direct Selection	Direct		0.00	Canceled	2020-10-05		2020-10-12				2020-11-07	2020-12-05		
MN-MOH-180424-CS-CDS / 1.3.21. Organize clinical waste management specifically, body transportation, storage, a rest sanitation, and cremation training	IDA / 65940	Component 1: Emergency COVID-19 Prevention and Response	Post	Direct Selection	Direct		0.00	Canceled	2020-10-05		2020-10-12				2020-11-07	2020-12-05		
MN-MOH-180423-CS-CDS / 1.3.15. Organize training on early detection of the complications of coronavirus infection and mandatory treatment procedures for doctors of internal medicine	IDA / 65940	Component 1: Emergency COVID-19 Prevention and Response	Post	Direct Selection	Direct		0.00	Canceled	2020-10-05		2020-10-12				2020-11-07	2020-12-05		
MN-MOH-180422-CS-CDS / 1.3.14. Strengthen laboratory operations and services capability by developing the bio-hazardous material and bio-substances transportation regulation, on job training of COVID-19 virus analysis, develop manuals for specimen collection	IDA / 65940	Component 1: Emergency COVID-19 Prevention and Response	Post	Direct Selection	Direct		0.00	Canceled	2020-10-05		2020-10-12				2020-11-07	2020-12-05		
MN-MOH-247236-CS-CDS / 1.1.1.A.1. COVID19 PREVENTION AND TRAINING ACTIVITIES BY NATIONAL CENTER FOR PUBLIC HEALTH	IDA / 65940	Component 1: Emergency COVID-19 Prevention and Response	Post	Direct Selection	Direct		0.00	Under Implementation	2021-08-13	2021-07-06	2021-08-27				2021-09-24	2022-12-17		
MN-MOH-247238-CS-CDS / 1.2.2.A.3. COVID19 PREVENTION TRAINING ACTIVITIES BY CENTER FOR HEALTH DEVELOPMENT	IDA / 65940	Component 1: Emergency COVID-19 Prevention and Response	Post	Direct Selection	Direct		0.00	Under Implementation	2021-08-09	2021-05-31	2021-08-23				2021-09-13	2022-12-31		
MN-MOH-247239-CS-CDS / 1.2.1.B.5. COVID19 VACCINE EFFICIENCY STUDY BY HONGKONG NATIONAL UNIVERSITY OF MEDICAL SCIENCES	IDA / 68330	Component 1: Emergency COVID-19 Prevention and Response	Post	Direct Selection	Direct		0.00	Under Implementation	2021-08-09	2021-07-24	2021-08-30				2021-10-04	2022-07-31		
MN-MOH-232722-CS-INDV-2 / 1.1.1.B.15. PUBLIC HEALTH LOCAL CONSULTANT	IDA / 68330	Component 1: Emergency COVID-19 Prevention and Response	Post	Individual Consultant Selection	Open		0.00	Canceled	2021-09-22	2021-09-21	2021-10-18				2021-11-06	2022-11-06		
MN-MOH-254589-CS-INDV / 1.3.3.A.3. FACILITY HEALTH AND SAFETY LOCAL CONSULTANT	IDA / 65940	Component 1: Emergency COVID-19 Prevention and Response	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-09-22	2021-09-22	2021-10-25	2022-05-05	2021-10-30	2022-05-05	2021-11-13	2022-11-13		
MN-MOH-272427-CS-INDV / 1.1.1.B.15. Public health local consultant	IDA / 65940	Component 1: Emergency COVID-19 Prevention and Response	Post	Individual Consultant Selection	Direct		0.00	Canceled	2022-01-10	2022-02-11	2022-01-16		2022-01-19		2022-02-11	2022-08-10		
MN-MOH-272428-CS-INDV / procurement specialist	IDA / 65940	Component 3: Implementation on management and Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		0.00	Canceled	2022-01-17		2022-03-07		2022-03-28		2022-05-02	2022-10-29		
MN-MOH-273668-CS-INDV / procurement specialist	IDA / 65940	Component 3: Implementation on management and Monitoring and Evaluation	Prior	Individual Consultant Selection	Limited		0.00	Canceled	2022-01-17	2022-01-17	2022-01-22	2022-01-21	2022-02-12	2022-02-06	2022-03-19	2022-09-15		
MN-MOH-272670-CS-INDV / Monitoring and Evaluation Specialist	IDA / 65940	Component 3: Implementation on management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2022-01-29	2022-01-04	2022-02-14	2022-01-21	2022-02-15	2022-03-18	2022-03-16	2023-04-30		

MN-MOH-272669-CS-INDV / Project Coordinator	IDA / 65940	Component 3: Implementation on management and Monitoring and Evaluation	Prior	Individual Consultant Selection	Direct		0.00	Under Implementation	2022-01-29	2022-02-07	2022-02-13	2021-11-25	2022-02-14		2022-02-16		2023-04-30
MN-MOH-272671-CS-INDV / Project Assistant	IDA / 65940	Component 3: Implementation on management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		9,877.93	Signed	2022-01-29	2022-01-04	2022-02-14	2022-01-21	2022-02-15	2022-01-01	2022-03-16	2022-04-20	2023-04-30
MN-MOH-272672-CS-INDV / Risk Communication and Community Engagement Specialist	IDA / 65940	Component 3: Implementation on management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		10,248.84	Signed	2022-01-29	2022-01-04	2022-02-14	2022-01-21	2022-02-15	2022-02-01	2022-03-16	2022-04-20	2023-04-30
MN-MOH-272673-CS-INDV / Procurement Specialist	IDA / 65940	Component 3: Implementation on management and Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		0.00	Under Implementation	2022-03-22	2022-03-23	2022-04-09		2022-04-10		2022-04-14		2022-10-11
MN-MOH-272674-CS-INDV / Financial Management Specialist	IDA / 65940	Component 3: Implementation on management and Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		0.00	Canceled	2022-03-28	2022-04-06	2022-04-14		2022-04-15		2022-04-18		2022-10-15
MN-MOH-288910-CS-INDV / NATIONAL MEDICAL EQUIPMENT SPECIALIST/ENGINEERING CONSULTANT	IDA / 65940	Component 2: Strengthening Health Care Delivery Capacity	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2022-04-15	2022-04-15	2022-05-03		2022-05-05		2022-05-07		2023-01-17
MN-MOH-292429-CS-INDV / Project Coordinator for Component 1 / National Training Specialist	IDA / 68330	Component 1: Emergency COVID-19 Prevention and Response	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2022-04-28	2022-04-28	2022-05-18		2022-05-23		2022-05-30		2023-02-24
MN-MOH-292853-CS-INDV / PUBLIC HEALTH LOCAL CONSULTANT	IDA / 68330	Component 1: Emergency COVID-19 Prevention and Response	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2022-04-28	2022-05-05	2022-05-18		2022-05-20		2022-05-24		2023-02-18
MN-MOH-294627-CS-INDV / Financial Management Specialist	IDA / 65940	Component 3: Implementation on management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2022-05-11		2022-06-03		2022-06-06		2022-06-10		2023-03-31