

PROCUREMENT PLAN

Project information: Belarus, Education Modernization Project, 8529-BY, 8943 - BY

Project Implementation agency: National Institute of Education

Date of the Procurement Plan: January 2020

Period covered by this Procurement Plan: January 2020 - July 2020

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables.

Not Applicable

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables

Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations **(Goods and Works)**.

Goods is not applicable

Works is not applicable

Other Relevant Procurement Information.

Not Applicable

BMPNCE.1.1442 / Reconstruction and capital repair of general secondary education (GSE) facilities in Muglay District - 2018 (Yuzant)	BED / 85290	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Cancelled	2020-01-28	2019-12-27	2020-02-02		2020-03-15	2020-03-17	2020-04-14	2020-04-08	2020-05-19		2020-11-15	
BMPNCE.1.1439 / Reconstruction and capital repair of general secondary education (GSE) facilities in Brest District - 2018	BED / 85290	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope	411,241.19	Completed	2020-01-28	2019-08-23	2020-02-02		2020-03-15	2020-10-29	2020-04-14	2020-01-14	2020-01-19	2020-01-07	2020-11-15	2020-10-27
BMPNCE.1.1431 / Reconstruction and capital repair of general secondary education (GSE) facilities in Brest District - 2018 (Khan J)	BED / 85290	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope	427,827.91	Signed	2020-01-28	2019-10-08	2020-02-02		2020-03-15	2020-11-14	2020-04-14	2020-01-14	2020-02-19	2020-02-15	2020-11-15	2020-12-30
BMPNCE.1.12073 / Reconstruction and capital repair of general secondary education (GSE) facilities in Brest District - 2017	BED / 85290	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope	711,949.93	Signed	2020-01-29	2019-12-22	2020-02-03		2020-03-16	2020-01-23	2020-04-15	2019-02-06	2020-02-20	2019-03-28	2020-11-16	
BMPNCE.1.11148 - 1 / Reconstruction and capital repair of general secondary education (GSE) facilities in Gorai District - 2018 (3 lots)	BED / 85290	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope	470,643.99	Signed	2020-02-06	2018-05-14	2020-02-11		2020-03-24	2018-05-25	2020-04-23	2018-07-28	2020-05-28	2018-08-08	2020-11-24	
BMPNCE.1.11210 / Reconstruction and capital repair of general secondary education (GSE) facilities in Vitebsk District - 2017 (3 lots)	BED / 85290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - National	Single Stage - One Envelope	165,621.85	Completed	2020-01-09	2019-10-17	2020-01-14		2020-02-25	2020-11-19	2020-01-26	2020-02-24	2020-04-30	2020-01-14	2020-10-27	2020-12-34
BMPNCE.1.114 / Reconstruction and capital repair of general secondary education facilities in Grodno District - 2020	BED / 85410	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - National	Single Stage - One Envelope	1,220,843.84	Signed	2020-05-27	2020-05-15	2020-06-03		2020-07-12	2020-06-12	2020-08-12	2020-07-28	2020-09-16	2020-09-07	2021-01-15	
BMPNCE.1.106 / Reconstruction and capital repair of general secondary education (GSE) facilities in Gorai District	BED / 85290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - National	Single Stage - One Envelope	411,933.69	Completed	2020-03-31	2020-03-05	2020-03-29		2020-05-01	2020-04-07	2020-05-31	2020-05-06	2020-05-03	2020-05-22	2021-01-01	2021-11-24
BMPNCE.1.11423 / Reconstruction and capital repair of general secondary education (GSE) facilities in Minsk District - 2018 (2 lots)	BED / 85290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Cancelled	2020-03-31	2020-03-10	2020-03-29		2020-05-01	2020-04-21	2020-05-31	2020-06-10	2020-07-03		2021-01-01	
BMPNCE.1.11402 / Reconstruction and capital repair of general secondary education (GSE) facilities in Vitebsk District - 2018 (2 lots)	BED / 85290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Cancelled	2020-07-31		2020-08-05		2020-09-06		2020-10-16		2020-11-20		2021-05-18	
BMPNCE.1.112 / Maintenance of the premises at the address: 12 Nabul'skaya St. Minsk 202114.	BED / 85410	Project implementation support	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	Cancelled	2020-05-25		2020-05-25						2020-07-20		2021-02-16	
BMPNCE.1.1117 / Reconstruction and capital repair of general secondary education (GSE) facilities in Muglay District - 2018 (Shangant)	BED / 85290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - National	Single Stage - One Envelope	145,933.98	Signed	2020-04-20	2020-03-17	2020-04-29		2020-05-06	2020-05-06	2020-05-05	2020-05-14	2020-05-17	2020-06-22	2020-10-11	
BMPNCE.1.1100 / Reconstruction and capital repair of general secondary education (GSE) facilities in Muglay District - 2018 (Yuzant)	BED / 85290	Modernization of system management in general secondary education	Post	Request for Bids	Open - National	Single Stage - One Envelope	139,636.09	Signed	2020-04-25	2020-04-20	2020-04-29		2020-05-26	2020-05-26	2020-07-21	2020-06-10	2020-09-02	2020-07-05	2021-03-05	
BMPNCE.1.1159 / Reconstruction and capital repair of general secondary education (GSE) facilities in Gorai District - 2018 (8 lots)	BED / 85290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - National	Single Stage - One Envelope	1,305,866.08	Signed	2020-04-30	2020-04-29	2020-05-07		2020-06-16	2020-06-03	2020-06-16	2020-06-25	2020-10-28	2020-07-20	2021-04-28	2021-10-24
BMPNCE.1.11411 / Reconstruction and capital repair of general secondary education (GSE) facilities in Minsk District - 2020 (2 lots)	BED / 85290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - National	Single Stage - One Envelope	179,098.20	Signed	2020-04-30	2020-05-16	2020-05-14		2020-06-26	2020-06-16	2020-09-21	2020-06-20	2020-11-04	2020-07-08	2021-05-05	
BMPNCE.1.114 / Reconstruction and capital repair of general secondary education (GSE) facilities in Vitebsk District - 2018 (3 lots)	BED / 85290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Cancelled	2020-05-06	2020-05-06	2020-05-18		2020-06-26	2020-06-08	2020-09-27	2020-06-18	2020-11-08		2021-02-08	
BMPNCE.1.1142 / Reconstruction and capital repair of general secondary education (GSE) facilities in Muglay District - 2019 (Belavich)	BED / 85290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - National	Single Stage - One Envelope	270,481.21	Signed	2020-05-17	2020-05-15	2020-05-31		2020-07-15	2020-06-16	2020-10-16	2020-07-10	2020-11-31	2020-07-31	2021-05-29	
BMPNCE.1.1145 / Reconstruction and capital repair of general secondary education (GSE) facilities in Gorai District (Verkhich)	BED / 85290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - National	Single Stage - One Envelope	306,870.07	Signed	2020-05-25	2020-05-22	2020-05-27		2020-07-08	2020-06-22	2020-08-07	2020-07-09	2020-09-11	2020-07-28	2021-03-18	
BMPNCE.1.112 / Reconstruction and capital repair of general secondary education facilities in Vitebsk District - 2020	BED / 85410	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - National	Single Stage - One Envelope	2,289,031.86	Signed	2020-04-30	2020-05-22	2020-05-05		2020-06-22	2020-07-06	2020-09-02	2020-07-22	2020-10-07	2020-06-27	2021-04-05	2021-05-24
BMPNCE.1.1106 / Reconstruction and capital repair of general secondary education (GSE) facilities in Gorai District - 2020	BED / 85290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - National	Single Stage - One Envelope	203,132.27	Signed	2020-06-09	2020-06-09	2020-06-14		2020-07-26	2020-07-09	2020-08-05	2020-08-05	2020-08-29	2020-07-03	2021-01-28	
BMPNCE.1.1152 / Reconstruction and capital repair of general secondary education (GSE) facilities in Vitebsk District - 2018 (3 lots)	BED / 85290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - National	Single Stage - One Envelope	544,968.36	Signed	2020-06-16	2020-06-18	2020-06-24		2020-07-20	2020-07-20	2020-07-29	2020-07-31	2020-08-02	2020-09-20	2021-03-01	
BMPNCE.1.1107 / Capital repair of the 80% rehabilitation secondary school in the village of Pereliy-Khlevskiy	BED / 85290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - National	Single Stage - One Envelope	399,514.46	Signed	2020-07-15	2020-07-07	2020-07-20		2020-08-31	2020-06-26	2020-09-30	2020-06-08	2020-11-04	2020-07-28	2021-03-03	
BMPNCE.1.117 / Capital repair and rehabilitation of the secondary school No. 1 in Al'mitskiy, 3 Secondary in Ol'sha (school complex)	BED / 85410	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - National	Single Stage - One Envelope	411,481.55	Signed	2020-07-30	2020-07-02	2020-07-15		2020-08-26	2020-06-03	2020-09-25	2020-06-07	2020-10-11	2020-09-11	2021-04-28	
BMPNCE.1.111 / Reconstruction and capital repair of general secondary education facilities in Brest District - 2020	BED / 85410	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - National	Single Stage - One Envelope	287,121.16	Completed	2020-08-27	2020-07-29	2020-08-01		2020-10-11	2020-09-12	2020-10-01	2020-10-17	2020-11-09	2021-01-05	2021-08-05	
BMPNCE.1.113 / Reconstruction and capital repair of general secondary education facilities in Gorai District - 2020	BED / 85410	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - National	Single Stage - One Envelope	400,153.72	Signed	2020-07-31	2020-07-21	2020-08-05		2020-09-16	2020-08-20	2020-10-16	2020-09-03	2020-11-20	2020-10-09	2021-05-19	
BMPNCE.1.116 / Reconstruction and capital repair of general secondary education facilities in Gorai District - 2020	BED / 85410	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Cancelled	2020-06-26		2020-06-30		2020-06-11		2020-09-10		2021-01-11		2021-04-12	
BMPNCE.1.111 / Reconstruction and capital repair of general secondary education facilities in Vitebsk District	BED / 85410	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - National	Single Stage - One Envelope	129,981.70	Completed	2020-07-31	2020-07-23	2020-08-05		2020-09-16	2020-08-24	2020-10-14	2020-09-02	2020-11-20	2020-09-25	2021-05-18	2021-02-24
BMPNCE.1.114 / Reconstruction and capital repair of general secondary education facilities in Gorai District	BED / 85410	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Request for Bids	Open - National	Single Stage - One Envelope	161,761.64	Signed	2020-07-31	2020-07-02	2020-08-05		2020-09-16	2020-08-21	2020-10-16	2020-09-02	2020-11-20	2020-10-29	2021-05-18	

BMFQCS1.1.15.2 / Integrated management and technical supervision of the reconstruction and capital repair of CSE facilities in Magpie Oblast	IBD / 85290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Consultant Qualification Selection	Open - National		28,782.36	Signed	2020-02-06	2019-08-14	2020-02-27	2020-04-11	2019-11-05						2020-05-11	2019-12-30	2020-06-15	2020-02-12	2020-12-12	
BMFQCS1.1.15.1.1 / Integrated management and technical supervision of the reconstruction and capital repair of CSE facilities in Magpie Oblast	IBD / 85290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Consultant Qualification Selection	Open - National		11,881.25	Signed	2020-02-06	2020-09-25	2020-02-27	2020-04-11	2020-06-12						2020-05-11	2020-06-15	2020-06-15	2020-06-22	2020-12-12	
BMFQCS1.1.15.1 / Integrated management and technical supervision of the reconstruction and capital repair of CSE facilities in Central Oblast	IBD / 85290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Quality And Cost-Based Selection	Open - National		27,724.81	Signed	2020-02-06	2019-05-28	2020-02-27	2020-04-11	2019-09-18	2020-05-09	2019-10-16	2020-06-08	2019-11-18	2020-07-13	2019-11-25	2020-08-17	2020-01-29	2021-08-27		
BMFQCS1.1.15.1.4 / Development of construction design documentation for reconstruction and capital repair of CSE facilities in Brest Oblast	IBD / 85290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Quality And Cost-Based Selection	Open - National		18,415.45	Signed	2020-02-07	2019-03-05	2020-02-28	2020-04-12	2019-08-22	2020-05-10	2019-09-26	2020-06-09	2019-11-11	2020-07-14	2019-11-25	2020-08-18	2020-03-26	2021-08-18		
BMFQCS1.1.15.1.2 / Integrated management and technical supervision of the reconstruction and capital repair of CSE facilities in Vitebsk Oblast	IBD / 85290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Consultant Qualification Selection	Open - National		6,155.47	Signed	2020-02-06	2019-10-12	2020-02-27	2020-04-11	2020-03-13	2020-05-11	2020-04-08	2020-06-15	2020-08-15	2020-05-06	2020-06-15	2020-01-06	2020-12-12			
BSMPAF 2.5.10-2 / Procurement of consulting services on improving the educational environment of CSE	IBD / 89410	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National		1,119.75	Completed	2020-05-27	2020-04-30	2020-06-17	2020-07-15	2020-08-21						2020-08-16	2020-10-04	2021-01-18	2021-04-02	2021-06-07	
BSMPAF 2.5.10-3 / Procurement of consulting services on the administration of new directions to ensuring the quality of education	IBD / 89410	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National		1,942.73	Completed	2020-05-27	2020-04-28	2020-06-17	2020-07-15	2020-09-21						2020-08-30	2020-09-04	2020-10-04	2020-11-02	2021-04-02	2021-03-17
BMFQCS1.1.15.4 / Integrated management and technical supervision of the reconstruction and capital repair of CSE facilities in Vitebsk Oblast - 2018 (Luzhsk, Vilyensk)	IBD / 85290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Consultant Qualification Selection	Open - National		5,882.30	Signed	2020-06-11	2020-03-10	2020-06-29	2020-07-13	2020-06-10						2020-08-12	2020-06-24	2020-08-16	2020-10-08	2021-03-15	
BSMPAF 2.5.1-1 / Rendering consulting services for the development of scientific and methodological support of the educational programs for advanced training of heads of general secondary education institutions	IBD / 89410	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National		0.00	Cancelled	2020-06-22	2020-06-10	2020-07-13	2020-08-26							2020-09-25	2020-10-30		2021-04-28		
BSMPAF 2.5.1-2 / Rendering consulting services for the development of the educational programs for advanced training of heads of general secondary education institutions "Using combined complexes of physics, chemistry, biology, etc."	IBD / 89410	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National		0.00	Cancelled	2020-06-22	2020-06-10	2020-07-13	2020-08-26							2020-09-25	2020-10-30		2021-04-28		
BSMPAF 2.5.1-3 / Rendering consulting services for the development of the educational support of the advanced training of heads of general secondary education institutions "The approach to the education quality assessment"	IBD / 89410	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National		0.00	Cancelled	2020-06-22	2020-06-10	2020-07-13	2020-08-26							2020-09-25	2020-10-30		2021-04-28		
BSMPAF 2.5.1-4 / Rendering consulting services for the development of scientific and methodological support of the educational programs for advanced training of heads of general secondary education institutions "Improving the educational environment of educational institutions"	IBD / 89410	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National		0.00	Cancelled	2020-06-22	2020-06-10	2020-07-13	2020-08-26							2020-09-25	2020-10-30		2021-04-28		
BSMPAF 2.5.1-5 / Rendering consulting services for the development of the educational programs for advanced training of heads of general secondary education institutions "Organization of educational institutions activities etc etc"	IBD / 89410	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National		0.00	Cancelled	2020-06-22	2020-06-10	2020-07-13	2020-08-26							2020-09-25	2020-10-30		2021-04-28		
BSMPAF 2.5.1-6 / Rendering consulting services for the development of the educational programs for advanced training of heads of general secondary education institutions "Education quality assessment"	IBD / 89410	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National		0.00	Cancelled	2020-06-22	2020-06-10	2020-07-13	2020-08-26							2020-09-25	2020-10-30		2021-04-28		
BSMPAF 2.4-1 / Development of construction design documentation for reconstruction and capital repair of CSE Magpie region	IBD / 89410	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Quality And Cost-Based Selection	Open - National		205,040.41	Signed	2020-06-09	2020-07-14	2020-06-30	2020-08-13	2020-09-17	2020-09-10	2020-11-23	2020-10-10	2021-01-29	2020-11-14	2021-02-24	2020-12-19	2021-04-06	2021-12-19		
BSMPAF 2.1.19 / Development of construction design documentation for reconstruction and capital repair of CSE Brest region	IBD / 89410	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Quality And Cost-Based Selection	Open - National		131,891.71	Signed	2020-09-10	2020-07-27	2020-10-21	2020-12-04	2020-10-29	2021-01-01	2020-11-27	2021-01-31	2021-01-28	2021-03-07	2021-03-17	2021-04-11	2021-05-07	2021-04-11		
BSMPAF 2.1.19 / Development of construction design documentation for reconstruction and capital repair of CSE Gomel region	IBD / 89410	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Quality And Cost-Based Selection	Open - National		52,795.47	Under Review	2020-08-16	2020-07-15	2020-07-07	2020-08-26	2020-08-24	2020-08-17	2020-10-26	2020-10-16	2021-01-16	2020-11-21	2021-02-11	2020-12-26	2021-03-29	2021-12-26		
BSMPAF 2.1.19 / Development of construction design documentation for reconstruction and capital repair of CSE Minsk region	IBD / 89410	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Quality And Cost-Based Selection	Open - National		142,667.91	Signed	2020-07-15	2020-07-18	2020-08-10	2020-09-18	2020-09-17	2020-10-16	2020-11-24	2020-11-29	2021-01-29	2020-12-29	2021-02-24	2021-01-24	2021-04-06	2022-01-24		
BMFQCS1.1.15.3 / Integrated management and technical supervision of the reconstruction and capital repair of CSE facilities in Magpie Oblast - 2019	IBD / 85290	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National		2,734.30	Signed	2020-08-03	2020-05-15	2020-09-10	2020-10-23	2020-07-16						2020-11-22	2020-07-31	2021-01-10	2020-08-12	2021-07-09	
BSMPAF 2.5.1-7 / Rendering consulting services for the development of scientific and methodological support of the educational programs for advanced training of heads of general secondary education institutions	IBD / 89410	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National		1,906.16	Completed	2020-09-04	2020-07-10	2020-09-18	2020-10-09	2020-09-15	2020-11-08	2020-10-21	2021-01-16	2021-01-29	2021-03-03	2020-10-21	2021-01-03	2020-10-29	2021-03-02	2021-08-05	
BSMPAF 2.5.1-8 / Integrated management and technical supervision of the reconstruction and capital repair of CSE facilities in Magpie Oblast - 2014	IBD / 85290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Consultant Qualification Selection	Open - National		4,554.90	Signed	2020-09-04	2020-07-07	2020-09-18	2020-10-08	2020-08-11						2020-11-08	2020-09-07	2021-01-02	2020-09-22	2021-07-02	

BMP/ICL/1.17.2 / Integrated management and technical supervision of the reconstruction and capital repair of CCE facilities in Brest Oblast	IBED / 85290	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National		11,112.70	Signed	2020-11-09	2020-09-21	2020-11-30	2021-01-11	2020-10-23					2021-02-12	2020-11-09	2021-01-19	2020-11-10	2021-09-15	2021-05-12
BMP/AV/2.10-1 / Procurement of consulting services on educational organization of an educational center for work with family and society	IBED / 85410	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National		0.00	Cancelled	2020-05-27	2020-04-28	2020-06-17	2020-07-18						2020-06-30		2020-10-04		2021-04-02	
BMP/AV/1.1.13.1 / Development of construction design documentation for reconstruction and capital repair of CCE (Gomel region)	IBED / 85430	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Quality And Cost-Based Selection	Open - National		0.00	Cancelled	2021-03-02		2021-03-23	2021-01-06	2021-06-03	2021-07-01				2021-08-07		2021-09-11		2022-09-11	
BMP/AV/1.1.13.1 / Development of construction design documentation for reconstruction and capital repair of CCE (Vitebsk region)	IBED / 85430	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Quality And Cost-Based Selection	Open - National		0.00	Cancelled	2021-03-03		2021-03-24	2021-05-02	2021-06-04	2021-07-06				2021-08-08		2021-09-12		2022-09-12	
BMP/AV/ICR/1.1.11.1 / Development of construction design documentation for reconstruction and capital repair of CCEs (Somel region, 5 objects)	IBED / 85450	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Quality And Cost-Based Selection	Open - National		90,138.11	Signed	2020-11-05	2020-10-28	2020-11-18	2021-01-09	2021-02-12	2021-02-08	2021-01-12	2021-03-08	2021-04-18	2021-04-12	2021-04-28	2021-05-17	2021-06-28	2022-05-27	
BMP/ICL/1.17.4 / Integrated management and technical supervision of the reconstruction and capital repair of CCE facilities in Gomel Oblast	IBED / 85290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Consultant Qualification Selection	Open - National		10,218.94	Signed	2020-11-05	2020-11-05	2020-11-26	2021-01-09	2020-12-14					2021-02-08	2020-12-30	2021-01-15	2021-01-18	2021-09-11	
BMP/AV/1.3 / Consulting services for addressing the needs of general secondary education participating in the Project	IBED / 85290	Project implementation support	Post	Consultant Qualification Selection	Open - National		173.28	Completed	2020-11-11	2020-07-21	2020-12-02	2021-01-15	2020-09-17					2021-02-14	2020-09-21	2021-01-21	2020-09-17	2021-09-17	2020-12-04
BMP/ICL/1.17.6 / Integrated management and technical supervision of the reconstruction and capital repair of CCE facilities in Minsk Oblast (Gomel region)	IBED / 85290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Consultant Qualification Selection	Open - National		9,625.60	Signed	2020-11-27	2020-11-11	2020-12-18	2021-02-18	2020-12-16					2021-03-18	2020-12-29	2021-04-29	2021-01-25	2021-07-28	
BMP/ICL/1.17.7 / Integrated management and technical supervision of the reconstruction and capital repair of CCE facilities in Minsk Oblast (Lepel'skiy region)	IBED / 85290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Consultant Qualification Selection	Open - National		2,112.44	Signed	2020-12-02	2020-11-11	2020-12-23	2021-02-05	2020-12-08					2021-03-07	2020-12-29	2021-04-11	2021-01-15	2021-10-08	
BMP/ICL/1.1.13.1 / Integrated management and technical supervision of the reconstruction and capital repair of CCE facilities in Brest Oblast	IBED / 85290	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National		5,870.00	Completed	2020-12-30	2021-01-12	2021-01-20	2021-01-05	2021-02-03					2021-04-04	2021-01-09	2021-01-09	2021-01-10	2021-11-05	2021-08-06
BMP/AV/1.5.4 / Organizing and conducting an assessment of the quality of the educational environment in institutions of general secondary education participating in the Project	IBED / 85410	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National		0.00	Cancelled	2021-01-18	2021-02-25	2021-02-08	2021-01-32						2021-04-30		2021-06-04		2021-12-01	
BMP/AV/1.3 / Consulting services for addressing the needs of general secondary education participating in the Project	IBED / 85290	Project implementation support	Post	Consultant Qualification Selection	Open - National		614.45	Signed	2021-02-01	2021-02-01	2021-02-02	2021-02-02	2021-04-07	2021-01-17				2021-05-07	2021-01-17	2021-06-03	2021-01-03	2021-12-08	
BMP/AV/ICR/1.1.14.1 / Development of construction design documentation for reconstruction and capital repair of CCEs (Minsk region, 5 objects)	IBED / 85410	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Quality And Cost-Based Selection	Open - National		172,826.18	Signed	2021-02-15	2021-02-05	2021-03-17	2021-05-16	2021-05-16	2021-06-30	2021-04-26	2021-09-18	2021-07-23	2021-10-22	2021-06-10	2021-12-09	2021-09-30	2022-05-18	
BMP/AV/ICL/1.1.13.1 / Integrated management and technical supervision of the reconstruction and capital repair of CCE facilities in Minsk Oblast (Pogorel'skiy region)	IBED / 85430	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Consultant Qualification Selection	Open - National		2,112.80	Signed	2021-02-10	2021-02-03	2021-03-12	2021-01-11	2021-01-12					2021-04-10	2021-07-22	2021-07-07	2021-04-19	2021-11-19	
BMP/AV/ICL/1.1.13.1 / Integrated management and technical supervision of the reconstruction and capital repair of CCE facilities in Gomel Oblast (Zhdanovka, Ostrozhitskiy, Leshchinskoye)	IBED / 85410	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Consultant Qualification Selection	Open - National		17,172.23	Signed	2021-02-09	2021-02-09	2021-03-11	2021-01-30	2021-01-12					2021-06-09	2021-04-04	2021-07-20	2021-04-20	2022-01-01	
BMP/AV/ICR/1.1.13.1 / Development of construction design documentation for reconstruction and capital repair of CCEs (Brest region, 8 objects)	IBED / 85430	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Quality And Cost-Based Selection	Open - National		145,605.19	Signed	2021-02-25	2021-02-05	2021-03-27	2021-01-26	2021-04-12	2021-07-10	2021-01-27	2021-09-28	2021-07-22	2021-11-01	2021-08-11	2021-12-19	2021-09-30	2022-05-28	
BMP/ICL/1.5.4 / Procurement of consulting services for the development of scientific and methodological support of the educational programs for advanced training of teachers in the field of general secondary education (quality management)	IBED / 85290	Project implementation support	Post	Least Cost Selection	Open - National		3,998.10	Completed	2021-02-14	2021-02-18	2021-03-07	2021-04-20	2021-02-01					2021-05-18	2021-01-19	2021-01-19	2021-04-08	2022-02-22	2021-01-11
BMP/ICL/1.1.13.1 / Integrated management and technical supervision of the reconstruction and capital repair of CCE facilities in Brest Oblast (Izabela, Parkovskiy)	IBED / 85290	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Consultant Qualification Selection	Open - National		4,826.78	Signed	2021-02-26	2021-02-18	2021-03-19	2021-01-16	2021-01-22					2021-06-17	2021-01-20	2021-06-05	2021-08-11	2021-03-13	
BMP/AV/ICR/1.1.13.1 / Development of construction design documentation for reconstruction and capital repair of CCEs (Minsk Region)	IBED / 85410	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Quality And Cost-Based Selection	Open - National		98,172.30	Signed	2021-04-05	2021-01-13	2021-04-28	2021-06-08	2021-01-21	2021-07-07	2021-06-21	2021-09-03	2021-08-10	2021-09-14	2021-09-14	2021-11-17	2021-11-17	2022-11-14	
BMP/AV/ICL/1.1.13.1 / Integrated management and technical supervision of the reconstruction and capital repair of CCE facilities in Minsk Oblast (Molodetskoye)	IBED / 85430	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Consultant Qualification Selection	Open - National		2,113.80	Signed	2021-01-18	2021-01-09	2021-04-06	2021-06-05	2021-04-26					2021-07-05	2021-01-19	2021-06-23	2021-01-24	2021-11-01	
BMP/AV/2.11-6-1 / Research on scientific and methodological support of the educational programs for advanced training of teachers in the field of general secondary education (quality management)	IBED / 85410	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National		84,978.00	Signed	2021-01-12	2021-01-11	2021-04-11	2021-01-25	2021-01-20					2021-04-24	2021-07-19	2021-07-29	2021-07-23	2022-01-25	
BMP/AV/1.5.4 / Organizing and conducting an assessment of the quality of the educational environment in institutions of general secondary education participating in the Project	IBED / 85410	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National		38,000.00	Signed	2021-01-04	2021-01-04	2021-01-21	2021-01-08	2021-04-20					2021-06-07	2021-01-06	2021-07-12	2021-01-14	2022-01-08	
BMP/AV/ICR/1.1.14.1 / Development of construction design documentation for reconstruction and capital repair of CCEs (Minsk region, 3 objects)	IBED / 85410	Ensuring a quality learning environment in schools receiving students from closed/reorganized schools	Post	Quality And Cost-Based Selection	Open - National		81,750.00	Signed	2021-04-10	2021-04-21	2021-01-30	2021-07-29	2021-07-27	2021-09-12	2021-06-27	2021-12-01	2021-09-14	2021-09-05	2021-09-17	2022-01-02	2021-09-28	2022-03-22	
BMP/AV/2.11-1-1 / Research on scientific and methodological support of the educational programs for advanced training of teachers in the field of general secondary education (quality management)	IBED / 85410	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National		0.00	Under implementation	2021-04-22	2021-04-16	2021-01-11	2021-07-12	2021-07-01	2021-08-18				2021-08-02		2021-08-22		2022-01-21	

BSMPAF (2.1.1-2.2) / Rendering consulting services for the development of scientific and methodological support of the educational programs for advanced training of heads of general secondary education institutions. "Using combined complexes of physics, chemistry, biology and ..."	ISD / ISKAO	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National	54,665.33	Under implementation	2021-04-22	2021-04-19	2021-05-11	2021-07-12	2021-07-05	2021-09-06	2021-08-02	2021-11-01	2021-09-22	2022-03-21
BSMPAF (2.1.1-2.3) / Rendering consulting services for the development of scientific and methodological support of the educational programs for advanced training of heads of general secondary education institutions. "New approaches to the education quality assessment"	ISD / ISKAO	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National	0.00	Under implementation	2021-04-22	2021-04-19	2021-05-11	2021-07-21	2021-07-05	2021-11-08	2021-08-02	2021-09-22	2022-03-21	
BSMPAF (2.1.1-4.4) / Rendering consulting services for the development of scientific and methodological support of the educational programs for advanced training of heads of general secondary education institutions. "Improving the educational environment of educational institutions"	ISD / ISKAO	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National	52,829.47	Signed	2021-04-22	2021-04-19	2021-05-11	2021-06-22	2021-07-05	2021-08-06	2021-08-02	2021-10-11	2021-09-22	2022-03-21
BSMPAF (2.1.1-5.1) / Rendering consulting services for the development of scientific and methodological support of the educational programs for advanced training of heads of general secondary education institutions. "Organization of educational institutions activities as well"	ISD / ISKAO	Modernization of system management in general secondary education	Post	Consultant Qualification Selection	Open - National	0.00	Under implementation	2021-04-22	2021-04-19	2021-05-11	2021-07-23	2021-07-05	2021-11-24	2021-08-02	2021-09-22	2022-03-21	
BSMPAF (QCR) 1.1.17 / Development of construction design documentation for reconstruction and capital repair of CDE facilities, region, 5 objects, Stavropol' region.	ISD / ISKAO	Ensuring a quality learning environment in schools	Post	Quality And Cost-Based Selection	Open - National	0.00	Under implementation	2021-05-14	2021-04-28	2021-06-13		2021-08-12	2021-09-22	2021-09-08	2021-10-21	2021-10-14	2022-10-02
BSMPAF (QCR) 1.1.18 / Development of construction design documentation for reconstruction and capital repair of CDE facilities, region, 5 objects	ISD / ISKAO	Ensuring a quality learning environment in schools	Post	Quality And Cost-Based Selection	Open - National	0.00	Under implementation	2021-05-14	2021-04-29	2021-06-13		2021-08-12	2021-09-22	2021-09-08	2021-10-21	2021-10-14	2022-04-05
BSMPAF (QCR) 1.1.18B / Integrated management and technical supervision of the reconstruction and capital repair of CDE facilities in Brest Oblast districts, Minsk region, 1 object	ISD / ISKAO	Ensuring a quality learning environment in schools	Post	Consultant Qualification Selection	Open - National	6,745.67	Signed	2021-05-10	2021-05-07	2021-05-21		2021-07-30	2021-07-14	2021-08-29	2021-07-21	2021-08-02	2022-05-25
BSMPAF (QCR) 1.1.19 / Integrated management and technical supervision of the reconstruction and capital repair of CDE facilities in Brest Oblast districts	ISD / ISKAO	Ensuring a quality learning environment in schools	Post	Consultant Qualification Selection	Open - National	2,498.20	Signed	2021-05-18	2021-05-27	2021-06-08		2021-08-07	2021-07-23	2021-08-06	2021-08-23	2021-08-27	2022-06-02
BSMPAF (QCR) 1.1.19B / Development of construction design documentation for reconstruction and capital repair of CDE facilities, region, 6 objects	ISD / ISKAO	Ensuring a quality learning environment in schools	Post	Quality And Cost-Based Selection	Open - National	0.00	Under implementation	2021-06-04	2021-04-27	2021-06-25		2021-08-08	2021-09-30	2021-09-05	2021-11-01	2021-12-14	2022-12-14
BSMPAF (QCR) 1.1.20 / Development of construction design documentation for reconstruction and capital repair of CDE facilities, region, 7 objects	ISD / ISKAO	Ensuring a quality learning environment in schools	Post	Quality And Cost-Based Selection	Open - National	0.00	Under implementation	2021-06-04	2021-05-25	2021-06-25		2021-08-08	2021-10-04	2021-09-05	2021-11-09	2021-12-14	2022-12-14
BSMPAF (QCR) 1.1.20B / Integrated management and technical supervision of the reconstruction and capital repair of CDE facilities in Brest Oblast districts, Gomel' region, 1 object	ISD / ISKAO	Ensuring a quality learning environment in schools	Post	Consultant Qualification Selection	Open - National	2,191.92	Signed	2021-06-30	2021-06-25	2021-07-21		2021-09-19	2021-08-13	2021-10-19	2021-09-09	2021-12-14	2022-07-15
BSMPAF (QCR) 1.1.21 / Development of construction design documentation for reconstruction and capital repair of CDE facilities, region, 6 objects	ISD / ISKAO	Ensuring a quality learning environment in schools	Post	Quality And Cost-Based Selection	Open - National	0.00	Under implementation	2021-07-08	2021-07-12	2021-08-07		2021-10-06	2021-11-04	2021-11-20	2022-02-08	2022-05-10	2022-05-30
BSMPAF (QCR) 1.1.22 / Development of construction design documentation for reconstruction and capital repair of CDE facilities, region (2 objects)	ISD / ISKAO	Ensuring a quality learning environment in schools	Post	Quality And Cost-Based Selection	Open - National	0.00	Under implementation	2021-07-14	2021-07-16	2021-08-13		2021-10-12	2021-09-06	2021-11-26	2021-10-29	2021-11-21	2022-11-05
BSMPAF (QCR) 1.1.24B / Integrated management and technical supervision of the reconstruction and capital repair of CDE facilities in Minsk Oblast district	ISD / ISKAO	Ensuring a quality learning environment in schools	Post	Consultant Qualification Selection	Open - National	0.00	Cancelled	2021-08-20		2021-09-30		2021-10-26		2021-11-23	2021-12-28	2022-06-26	
BSMPAF (QCR) 1.1.25 / Development of construction design documentation for reconstruction and capital repair of CDE facilities in Gomel' Oblast (Gomel'skaya, Minsk region)	ISD / ISKAO	Ensuring a quality learning environment in schools	Post	Consultant Qualification Selection	Open - National	0.00	Cancelled	2021-08-20	2021-09-20	2021-09-30		2021-10-24		2021-11-23	2021-12-28	2022-06-26	
BSMPAF (QCR) 1.1.24 / Integrated management and technical supervision of the reconstruction and capital repair of CDE facilities in Minsk Oblast district	ISD / ISKAO	Ensuring a quality learning environment in schools	Post	Consultant Qualification Selection	Open - National	1,824.25	Signed	2021-08-20	2021-08-17	2021-09-30		2021-11-06	2021-10-04	2021-12-09	2021-10-26	2022-07-26	2022-07-26
BSMPAF (QCR) 1.1.25B / Integrated management and technical supervision of the reconstruction and capital repair of CDE facilities in Gomel' Oblast (Gomel'skaya, Minsk region)	ISD / ISKAO	Ensuring a quality learning environment in schools	Post	Consultant Qualification Selection	Open - National	6,156.13	Signed	2021-08-26	2021-09-11	2021-09-25		2021-11-24	2021-10-20	2021-12-24	2021-11-30	2022-02-04	2022-06-04
BSMPAF (QCR) 1.1.22 / Development of construction design documentation for reconstruction and capital repair of CDE facilities, region (2 objects)	ISD / ISKAO	Ensuring a quality learning environment in schools	Post	Consultant Qualification Selection	Open - National	3,775.12	Under implementation	2021-08-30	2021-09-23	2021-10-21		2021-12-26	2021-10-22	2022-01-19	2021-11-30	2022-03-08	2022-10-15
BSMPAF (QCR) 1.1.23 / Development of construction design documentation for reconstruction and capital repair of CDE, Brest region (7 objects)	ISD / ISKAO	Ensuring a quality learning environment in schools	Post	Quality And Cost-Based Selection	Open - National	0.00	Under Review	2021-10-07	2021-10-04	2021-11-06		2022-01-05		2022-02-19	2022-05-10	2022-08-02	2023-01-29
BSMPAF (QCR) 1.1.19S / Technical work on the building of the main educational building "Krasnopol'skaya secondary school" of the facilities, region 2 start-up complex	ISD / ISKAO	Ensuring a quality learning environment in schools	Post	Consultant Qualification Selection	Open - National	0.00	Under implementation	2021-10-18	2021-10-20	2021-11-08		2022-01-07	2021-11-11	2022-02-06	2022-03-17	2022-11-02	
BSMPAF (QCR) 1.1.24 / Development of construction design documentation for reconstruction and capital repair of CDE, Minsk region, 4 objects	ISD / ISKAO	Ensuring a quality learning environment in schools	Post	Quality And Cost-Based Selection	Open - National	0.00	Cancelled	2021-11-09	2021-11-09	2021-12-09		2022-02-02		2022-03-24	2022-06-04	2022-05-05	

BSMP/CSG 1.1/18 / Integrated management and technical supervision of the reconstruction and capital repair of CGE facilities in Brest Oblast (Minskobch)	ISD / 85290	Ensuring a quality learning environment in schools reaching students from diverse/impoverished schools	Post	Consultant Qualified Selection	Open - National			0.00	Under implementation	2021-11-26	2021-11-18	2021-12-17	2022-02-15							2022-03-17		2022-05-05	2022-11-01
BSMP/AV/CSG 1.1/19 / Integrated management and technical supervision of the reconstruction and capital repair of CGE facilities in Minsk Oblast (Minskobch) Ministry of Education, named after M.V. Kovalchik	ISD / 85410	Ensuring a quality learning environment in schools reaching students from diverse/impoverished schools	Post	Consultant Qualified Selection	Open - National			0.00	Pending implementation	2021-11-26		2021-12-21	2022-02-19							2022-03-21		2022-05-09	2022-11-05

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion						
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual					
BSMP/AV/2.2.18-14 / Procurement of services coding consultants to verify the work of educators during PSA-2021 testing	ISD / 85410	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited		0.00	Cancelled	2020-04-22		2020-04-27		2020-05-18		2020-06-27				2020-12-18				
BSMP/AV/2.2.18-1 / Procurement for services of consultants - coordinators involved into PSA-2021 testing	ISD / 85410	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited	154.12	Completed	2021-03-19	2019-12-28	2021-02-24	2020-01-29	2021-07-17	2020-02-28	2021-04-21	2020-03-01	2020-03-18			2021-10-18	2020-08-25			
BSMP/AV/2.2.18-29 / Procurement of consulting administrator for conducting PSA-2021 testing	ISD / 85410	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited	245.23	Completed	2020-02-19	2019-12-26	2020-02-24	2020-01-29	2020-01-16	2020-02-18	2020-04-20	2020-04-02	2020-03-01			2020-10-17	2020-06-25			
BSMP/AV/2.2.18-28 / Procurement of consulting administrator for conducting PSA-2021 testing	ISD / 85410	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited	245.23	Completed	2020-02-19	2019-12-26	2020-02-24	2020-01-29	2020-01-16	2020-02-18	2020-04-20	2020-04-02	2020-03-01			2020-10-17	2020-06-25			
BSMP/AV/2.2.18-27 / Procurement of consulting administrator for conducting PSA-2021 testing	ISD / 85410	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited	245.23	Completed	2020-02-19	2019-12-26	2020-02-24	2020-01-29	2020-01-16	2020-02-18	2020-04-20	2020-04-02	2020-03-01			2020-10-17	2020-06-25			
BSMP/AV/2.2.18-26 / Procurement of consulting services of test administrator for conducting PSA-2021 testing	ISD / 85410	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited	157.45	Completed	2020-02-19	2019-12-26	2020-02-24	2020-01-29	2020-01-16	2020-02-18	2020-04-20	2020-04-02	2020-03-01			2020-10-17	2020-06-25			
BSMP/AV/2.2.18-24 / Procurement of consulting services of test administrator for conducting PSA-2021 testing	ISD / 85410	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited	256.97	Completed	2020-02-19	2019-12-26	2020-02-24	2020-01-29	2020-01-16	2020-02-18	2020-04-20	2020-04-02	2020-03-01			2020-10-17	2020-06-25			
BSMP/AV/2.2.18-22 / Procurement of consulting services of test administrator for conducting PSA-2021 testing	ISD / 85410	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited	469.29	Completed	2020-02-19	2019-12-26	2020-03-24	2020-01-29	2020-03-16	2020-03-28	2020-04-20	2020-03-01	2020-03-01			2020-10-17	2020-06-25			
BSMP/AV/2.2.18-21 / Procurement of consulting services of test administrator for conducting PSA-2021 testing	ISD / 85410	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited	458.09	Completed	2020-02-19	2019-12-26	2020-02-24	2020-01-29	2020-03-16	2020-03-28	2020-04-20	2020-03-01	2020-03-01			2020-10-17	2020-06-25			
BSMP/AV/2.2.18-20 / Procurement of consulting services of test administrator for conducting PSA-2021 testing	ISD / 85410	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited	317.45	Completed	2020-02-19	2019-12-26	2020-02-24	2020-01-29	2020-03-16	2020-03-28	2020-04-20	2020-03-01	2020-03-01			2020-10-17	2020-06-25			
BSMP/AV/2.2.18-20 / Procurement of consulting services of test administrator for conducting PSA-2021 testing	ISD / 85410	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited	469.29	Completed	2020-02-19	2019-12-26	2020-02-24	2020-01-29	2020-03-16	2020-03-28	2020-04-20	2020-04-02	2020-03-01			2020-10-17	2020-06-25			
BSMP/AV/2.2.18-19 / Procurement of consulting services of test administrator for conducting PSA-2021 testing	ISD / 85410	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited	256.67	Completed	2020-02-19	2019-12-26	2020-02-24	2020-01-29	2020-03-16	2020-03-28	2020-04-20	2020-04-02	2020-03-01			2020-10-17	2020-06-25			
BSMP/AV/2.2.18-18 / Procurement of consulting services of test administrator for conducting PSA-2021 testing	ISD / 85410	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited	469.29	Completed	2020-02-19	2019-12-26	2020-02-24	2020-01-29	2020-03-16	2020-03-28	2020-04-20	2020-04-02	2020-03-01			2020-10-17	2020-06-25			
BSMP/AV/2.2.18-17 / Procurement of consulting services of test administrator for conducting PSA-2021 testing	ISD / 85410	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited	256.97	Completed	2020-02-19	2019-12-26	2020-02-24	2020-01-29	2020-03-16	2020-03-28	2020-04-20	2020-04-02	2020-03-01			2020-10-17	2020-06-25			
BSMP/AV/2.2.18-16 / Procurement of consulting services of test administrator for conducting PSA-2021 testing	ISD / 85410	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited	460.44	Completed	2020-02-19	2019-12-26	2020-02-24	2020-01-29	2020-03-16	2020-03-28	2020-04-20	2020-04-02	2020-03-01			2020-10-17	2020-06-25			
BSMP/AV/2.2.18-15 / Procurement of consulting services of test administrator for conducting PSA-2021 testing	ISD / 85410	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited	470.68	Completed	2020-02-19	2019-12-26	2020-02-24	2020-01-29	2020-03-16	2020-03-28	2020-04-20	2020-04-02	2020-03-01			2020-10-17	2020-06-25			
BSMP/AV/2.2.18-14 / Procurement of consulting services of test administrator for conducting PSA-2021 testing	ISD / 85410	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited	190.12	Completed	2020-02-19	2019-12-26	2020-02-24	2020-01-29	2020-03-16	2020-03-28	2020-04-20	2020-04-02	2020-03-01			2020-10-17	2020-06-25			
BSMP/AV/2.2.18-13 / Procurement of consulting services of test administrator for conducting PSA-2021 testing	ISD / 85410	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited	179.89	Completed	2020-02-19	2019-12-26	2020-02-24	2020-01-29	2020-03-16	2020-03-28	2020-04-20	2020-04-02	2020-03-01			2020-10-17	2020-06-25			
BSMP/AV/2.2.18-12 / Procurement of consulting services of test administrator for conducting PSA-2021 testing	ISD / 85410	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited	191.18	Completed	2020-02-19	2019-12-26	2020-02-24	2020-01-29	2020-03-16	2020-03-28	2020-04-20	2020-04-02	2020-03-01			2020-10-17	2020-06-25			
BSMP/AV/2.2.18-11 / Procurement of consulting services of test administrator for conducting PSA-2021 testing	ISD / 85410	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited	191.18	Completed	2020-02-19	2019-12-26	2020-02-24	2020-01-29	2020-03-16	2020-03-28	2020-04-20	2020-04-02	2020-03-01			2020-10-17	2020-06-25			
BSMP/AV/2.2.18-9 / Procurement of consulting services of test administrator for conducting PSA-2021 testing	ISD / 85410	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited	300.45	Completed	2020-02-19	2019-12-26	2020-02-24	2020-01-29	2020-03-16	2020-03-28	2020-04-20	2020-04-02	2020-03-01			2020-10-17	2020-06-25			
BSMP/AV/2.2.18-4 / Procurement of consulting services of test administrator for conducting PSA-2021 testing	ISD / 85410	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited	300.45	Completed	2020-02-19	2019-12-26	2020-02-24	2020-01-29	2020-03-16	2020-03-28	2020-04-20	2020-04-02	2020-03-01			2020-10-17	2020-06-25			
BSMP/AV/2.2.18-7 / Procurement of consulting services of test administrator for conducting PSA-2021 testing	ISD / 85410	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited	167.06	Completed	2020-02-19	2019-12-26	2020-02-24	2020-01-29	2020-03-16	2020-03-28	2020-04-20	2020-04-02	2020-03-01			2020-10-17	2020-06-25			
BSMP/AV/2.2.18-6 / Procurement of consulting services of test administrator for conducting PSA-2021 testing	ISD / 85410	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited	176.97	Completed	2020-02-19	2019-12-26	2020-02-24	2020-01-29	2020-03-16	2020-03-28	2020-04-20	2020-04-02	2020-03-01			2020-10-17	2020-06-25			

BSMPAF/2.2.8-1 / Procurement of consulting services of test administrator for conducting PISA-2021 testing	IBED / BSA10	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited	206.10	Completed	2020-02-19	2019-12-26	2020-02-24	2020-01-29	2020-01-16	2020-02-28	2020-04-20	2020-03-05	2020-10-17	2020-06-25
BSMPAF/2.2.8-4 / Procurement of consulting services of test administrator for conducting PISA-2021 testing	IBED / BSA10	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited	189.09	Completed	2020-02-19	2019-12-26	2020-02-24	2020-01-29	2020-01-16	2020-02-28	2020-04-20	2020-03-05	2020-10-17	2020-06-25
BSMPAF/2.2.8-7 / Procurement of consulting services of test administrator for conducting PISA-2021 testing	IBED / BSA10	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited	255.78	Completed	2020-02-19	2019-12-26	2020-02-24	2020-01-29	2020-01-16	2020-02-28	2020-04-20	2020-03-05	2020-10-17	2020-06-25
BSMPAF/2.2.8-10 / Procurement of consulting services of test administrator for conducting PISA-2021 testing	IBED / BSA10	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited	376.23	Completed	2020-01-13	2019-12-26	2020-01-18	2020-01-29	2020-02-08	2020-02-28	2020-04-14	2020-03-05	2020-09-10	2020-06-25
BSMPAF/2.2.8-2 / Procurement of consulting services of test administrator for conducting PISA-2021 testing	IBED / BSA10	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited	389.17	Completed	2020-01-13	2019-12-26	2020-01-18	2020-01-29	2020-02-08	2020-02-28	2020-04-14	2020-03-05	2020-09-10	2020-06-25
BSMPAF/2.2.8-30 / Procurement of consulting services of test administrator for conducting PISA-2021 testing	IBED / BSA10	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited	245.23	Completed	2020-01-13	2019-12-26	2020-01-18	2020-01-29	2020-02-08	2020-02-28	2020-04-14	2020-03-05	2020-09-10	2020-06-25
BSMPAF/2.2.8-25 / Procurement of consulting services of test administrator for conducting PISA-2021 testing	IBED / BSA10	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Limited	391.05	Completed	2020-01-13	2019-12-26	2020-01-18	2020-01-29	2020-02-08	2020-02-28	2020-04-14	2020-03-05	2020-09-10	2020-06-25
BSMPAF/2.2.8-31 / Procurement of consulting services of test administrator for conducting PISA-2021 testing	IBED / BSA10	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Direct	111.18	Completed	2020-04-15	2019-12-26	2020-04-25	2020-01-29	2020-01-16	2020-02-28	2020-06-03	2020-03-17	2020-12-25	2020-06-25
BSMPAF/2.2.8-12 / Procurement of consulting services of test administrator for conducting PISA-2021 testing	IBED / BSA10	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Direct	336.35	Completed	2020-04-15	2019-12-26	2020-04-25	2020-01-29	2020-01-16	2020-02-28	2020-06-03	2020-03-17	2020-12-25	2020-06-25
BSMPAF/2.1 / Individual consultant on adjustment of the procurement strategy, procurement plan and on organization of the Project "Optimizing Model of the Belarus Higher Education Modernization Project" within the framework of the Belarus Education Modernization Plan	IBED / BSA10	Project implementation support	Post	Individual Consultant Selection	Direct	2,856.55	Completed	2020-05-29	2020-05-16	2020-06-08	2020-03-11	2020-06-29	2020-04-04	2020-08-01	2021-01-04	2021-01-30	2020-12-31
BSMPAF/2.4.1 / Procurement of consultants for pre-project survey, TOR analysis, development, Pre-technical specification, Consulting services "Analysis of business processes of selecting, processing and analyzing data from pre-school educational institute"	IBED / BSA10	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Open	8,104.10	Completed	2020-06-18	2020-04-07	2020-08-04	2020-08-11	2020-08-25	2020-08-01	2020-09-29	2020-10-02	2021-03-28	2021-07-01
BSMPAF/2.4.1 / Procurement of consultants for pre-project survey, TOR preparation and system analysis, development, Pre-technical specification, Consulting services "Analysis of business processes of selecting, processing and analyzing data from school educational institute"	IBED / BSA10	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Open	4,904.46	Signed	2020-06-18	2020-04-07	2020-08-04	2020-07-07	2020-08-25	2020-07-10	2020-09-29	2020-07-10	2021-03-28	
BSMPAF/2.4.1 / Procurement of consultants for pre-project survey, TOR preparation and system analysis, development, Pre-technical specification, Consulting services "Analysis of business processes of selecting, processing and analyzing data from higher educational institute"	IBED / BSA10	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Open	8,118.42	Signed	2020-06-18	2020-09-24	2020-08-04	2020-10-14	2020-08-25	2020-09-16	2020-09-29	2020-11-04	2021-03-28	
BSMPAF/2.4.1 / Procurement of consultants to ensure the development of forms of reference for the management information system, Consulting services "Technical Consultant, Analysis of business processes of selecting, processing and analyzing data from higher educational institute"	IBED / BSA10	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Open	4,718.60	Signed	2020-06-18	2020-04-07	2020-08-04	2020-09-01	2020-08-25	2020-08-01	2020-09-29	2020-09-01	2021-03-28	
BSMPAF/2.4.4 / Development of a technical document for environmental protection of the project "Modernization of Higher Education of the Republic of Belarus"	IBED / BSA10	Project implementation support	Post	Individual Consultant Selection	Open	1,760.89	Completed	2020-06-23	2019-05-26	2020-08-11	2019-06-14	2020-09-02	2019-06-14	2020-10-06	2019-06-14	2021-04-04	2020-04-15
BSMPAF/2.1.1 / adaptation to the socio-cultural realities of the Belarusian translation of the toolkit OECD	IBED / BSA10	Ensuring a quality learning environment in schools receiving students from closed/reopened schools	Post	Individual Consultant Selection	Open	1,782.74	Signed	2020-10-14	2020-06-08	2020-12-02	2020-09-03	2020-12-23	2020-09-03	2021-01-27	2020-09-11	2021-07-08	
BSMPAF/2.1.2 / adaptation to the socio-cultural realities of the Belarusian translation of the toolkit OECD	IBED / BSA10	Ensuring a quality learning environment in schools receiving students from closed/reopened schools	Post	Individual Consultant Selection	Open	667.36	Signed	2020-10-14	2020-06-04	2020-12-02	2020-09-01	2020-12-23	2020-09-03	2021-01-27	2020-09-11	2021-07-08	
BSMPAF/2.1.3 / Development of tools for the psychological examination of textbooks for institutions of general secondary education	IBED / BSA10	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Open	4,101.14	Signed	2020-11-08	2020-10-23	2020-12-25	2021-02-10	2021-01-15	2021-02-10	2021-02-19	2021-02-19	2021-08-18	
BSMPAF/2.1.2 / Development of a matrix for a comprehensive assessment of teaching data in institutions of general secondary education	IBED / BSA10	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Open	26,785.36	Signed	2020-11-19	2020-10-23	2021-01-10	2021-02-28	2021-01-15	2021-02-15	2021-01-04	2021-03-01	2021-08-11	
BSMPAF/2.1.2-2 / Subsequent analysis of the official results of the PISA study in Belarus, conducted in 2018, and preparation based on the analysis of the report	IBED / BSA10	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Open	1,420.41	Signed	2020-12-01	2020-06-18	2021-01-18	2020-09-01	2021-02-08	2020-09-01	2021-01-16	2020-09-16	2021-09-12	
BSMPAF/2.1.2-3 / Subsequent multi-component analysis of the official results of the PISA study in Belarus, conducted in 2018, and preparation based on the analysis of the report	IBED / BSA10	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Open	1,990.49	Signed	2020-12-01	2020-06-04	2021-01-19	2020-09-01	2021-02-08	2020-09-04	2021-01-16	2020-09-11	2021-09-12	
BSMPAF/2.1.2-4 / Subsequent multi-component analysis of the official results of the PISA study in Belarus, conducted in 2018, and preparation based on the analysis of the report	IBED / BSA10	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Open	1,883.81	Signed	2020-12-01	2020-06-04	2021-01-19	2020-09-01	2021-02-08	2020-09-01	2021-01-16	2020-09-11	2021-09-12	
BSMPAF/2.1.2-5 / Subsequent multi-component analysis of the official results of the PISA study in Belarus, conducted in 2018, and preparation based on the analysis of the report	IBED / BSA10	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Open	1,883.81	Signed	2020-12-01	2020-06-04	2021-01-19	2020-09-02	2021-02-08	2020-09-02	2021-01-16	2020-10-10	2021-09-12	

BSP/AP/2.2.10-08 / Procurement of consulting services of test administrator for conducting PSA-2022 testing	ISD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Direct		167.16	Completed	2021-01-18	2021-02-01	2021-01-28	2021-02-05	2021-02-18	2021-02-25	2021-03-05	2021-03-12	2021-03-19	2021-03-26	2021-04-02	2021-04-09	2021-04-16	2021-04-23	2021-04-30	2021-05-07	2021-05-14	2021-05-21	2021-05-28	2021-06-04	2021-06-11	2021-06-18	2021-06-25	2021-07-02	2021-07-09	2021-07-16	2021-07-23	2021-07-30	2021-08-06	2021-08-13	2021-08-20	2021-08-27	2021-09-03	2021-09-10	2021-09-17	2021-09-24	2021-10-01	2021-10-08	2021-10-15	2021-10-22	2021-10-29	2021-11-05	2021-11-12	2021-11-19	2021-11-26	2021-12-03	2021-12-10	2021-12-17	2021-12-24	2022-01-07	2022-01-14	2022-01-21	2022-01-28	2022-02-04	2022-02-11	2022-02-18	2022-02-25	2022-03-04	2022-03-11	2022-03-18	2022-03-25	2022-04-01	2022-04-08	2022-04-15	2022-04-22	2022-04-29	2022-05-06	2022-05-13	2022-05-20	2022-05-27	2022-06-03	2022-06-10	2022-06-17	2022-06-24	2022-07-01	2022-07-08	2022-07-15	2022-07-22	2022-07-29	2022-08-05	2022-08-12	2022-08-19	2022-08-26	2022-09-02	2022-09-09	2022-09-16	2022-09-23	2022-09-30	2022-10-07	2022-10-14	2022-10-21	2022-10-28	2022-11-04	2022-11-11	2022-11-18	2022-11-25	2022-12-02	2022-12-09	2022-12-16	2022-12-23	2023-01-06	2023-01-13	2023-01-20	2023-01-27	2023-02-03	2023-02-10	2023-02-17	2023-02-24	2023-03-02	2023-03-09	2023-03-16	2023-03-23	2023-03-30	2023-04-06	2023-04-13	2023-04-20	2023-04-27	2023-05-04	2023-05-11	2023-05-18	2023-05-25	2023-06-01	2023-06-08	2023-06-15	2023-06-22	2023-06-29	2023-07-06	2023-07-13	2023-07-20	2023-07-27	2023-08-03	2023-08-10	2023-08-17	2023-08-24	2023-08-31	2023-09-07	2023-09-14	2023-09-21	2023-09-28	2023-10-05	2023-10-12	2023-10-19	2023-10-26	2023-11-02	2023-11-09	2023-11-16	2023-11-23	2023-11-30	2023-12-07	2023-12-14	2023-12-21	2023-12-28	2024-01-04	2024-01-11	2024-01-18	2024-01-25	2024-02-01	2024-02-08	2024-02-15	2024-02-22	2024-02-29	2024-03-06	2024-03-13	2024-03-20	2024-03-27	2024-04-03	2024-04-10	2024-04-17	2024-04-24	2024-05-01	2024-05-08	2024-05-15	2024-05-22	2024-05-29	2024-06-05	2024-06-12	2024-06-19	2024-06-26	2024-07-03	2024-07-10	2024-07-17	2024-07-24	2024-07-31	2024-08-07	2024-08-14	2024-08-21	2024-08-28	2024-09-04	2024-09-11	2024-09-18	2024-09-25	2024-10-02	2024-10-09	2024-10-16	2024-10-23	2024-10-30	2024-11-06	2024-11-13	2024-11-20	2024-11-27	2024-12-04	2024-12-11	2024-12-18	2024-12-25	2025-01-01	2025-01-08	2025-01-15	2025-01-22	2025-01-29	2025-02-05	2025-02-12	2025-02-19	2025-02-26	2025-03-05	2025-03-12	2025-03-19	2025-03-26	2025-04-02	2025-04-09	2025-04-16	2025-04-23	2025-04-30	2025-05-07	2025-05-14	2025-05-21	2025-05-28	2025-06-04	2025-06-11	2025-06-18	2025-06-25	2025-07-02	2025-07-09	2025-07-16	2025-07-23	2025-07-30	2025-08-06	2025-08-13	2025-08-20	2025-08-27	2025-09-03	2025-09-10	2025-09-17	2025-09-24	2025-10-01	2025-10-08	2025-10-15	2025-10-22	2025-10-29	2025-11-05	2025-11-12	2025-11-19	2025-11-26	2025-12-03	2025-12-10	2025-12-17	2025-12-24	2026-01-07	2026-01-14	2026-01-21	2026-01-28	2026-02-04	2026-02-11	2026-02-18	2026-02-25	2026-03-04	2026-03-11	2026-03-18	2026-03-25	2026-04-01	2026-04-08	2026-04-15	2026-04-22	2026-04-29	2026-05-06	2026-05-13	2026-05-20	2026-05-27	2026-06-03	2026-06-10	2026-06-17	2026-06-24	2026-07-01	2026-07-08	2026-07-15	2026-07-22	2026-07-29	2026-08-05	2026-08-12	2026-08-19	2026-08-26	2026-09-02	2026-09-09	2026-09-16	2026-09-23	2026-09-30	2026-10-07	2026-10-14	2026-10-21	2026-10-28	2026-11-04	2026-11-11	2026-11-18	2026-11-25	2026-12-02	2026-12-09	2026-12-16	2026-12-23	2027-01-06	2027-01-13	2027-01-20	2027-01-27	2027-02-03	2027-02-10	2027-02-17	2027-02-24	2027-03-02	2027-03-09	2027-03-16	2027-03-23	2027-03-30	2027-04-06	2027-04-13	2027-04-20	2027-04-27	2027-05-04	2027-05-11	2027-05-18	2027-05-25	2027-06-01	2027-06-08	2027-06-15	2027-06-22	2027-06-29	2027-07-06	2027-07-13	2027-07-20	2027-07-27	2027-08-03	2027-08-10	2027-08-17	2027-08-24	2027-08-31	2027-09-07	2027-09-14	2027-09-21	2027-09-28	2027-10-05	2027-10-12	2027-10-19	2027-10-26	2027-11-02	2027-11-09	2027-11-16	2027-11-23	2027-11-30	2027-12-07	2027-12-14	2027-12-21	2027-12-28	2028-01-04	2028-01-11	2028-01-18	2028-01-25	2028-02-01	2028-02-08	2028-02-15	2028-02-22	2028-02-29	2028-03-06	2028-03-13	2028-03-20	2028-03-27	2028-04-03	2028-04-10	2028-04-17	2028-04-24	2028-05-01	2028-05-08	2028-05-15	2028-05-22	2028-05-29	2028-06-05	2028-06-12	2028-06-19	2028-06-26	2028-07-03	2028-07-10	2028-07-17	2028-07-24	2028-07-31	2028-08-07	2028-08-14	2028-08-21	2028-08-28	2028-09-04	2028-09-11	2028-09-18	2028-09-25	2028-10-02	2028-10-09	2028-10-16	2028-10-23	2028-10-30	2028-11-06	2028-11-13	2028-11-20	2028-11-27	2028-12-04	2028-12-11	2028-12-18	2028-12-25	2029-01-01	2029-01-08	2029-01-15	2029-01-22	2029-01-29	2029-02-05	2029-02-12	2029-02-19	2029-02-26	2029-03-05	2029-03-12	2029-03-19	2029-03-26	2029-04-02	2029-04-09	2029-04-16	2029-04-23	2029-04-30	2029-05-07	2029-05-14	2029-05-21	2029-05-28	2029-06-04	2029-06-11	2029-06-18	2029-06-25	2029-07-02	2029-07-09	2029-07-16	2029-07-23	2029-07-30	2029-08-06	2029-08-13	2029-08-20	2029-08-27	2029-09-03	2029-09-10	2029-09-17	2029-09-24	2029-10-01	2029-10-08	2029-10-15	2029-10-22	2029-10-29	2029-11-05	2029-11-12	2029-11-19	2029-11-26	2029-12-03	2029-12-10	2029-12-17	2029-12-24	2030-01-07	2030-01-14	2030-01-21	2030-01-28	2030-02-04	2030-02-11	2030-02-18	2030-02-25	2030-03-04	2030-03-11	2030-03-18	2030-03-25	2030-04-01	2030-04-08	2030-04-15	2030-04-22	2030-04-29	2030-05-06	2030-05-13	2030-05-20	2030-05-27	2030-06-03	2030-06-10	2030-06-17	2030-06-24	2030-07-01	2030-07-08	2030-07-15	2030-07-22	2030-07-29	2030-08-05	2030-08-12	2030-08-19	2030-08-26	2030-09-02	2030-09-09	2030-09-16	2030-09-23	2030-09-30	2030-10-07	2030-10-14	2030-10-21	2030-10-28	2030-11-04	2030-11-11	2030-11-18	2030-11-25	2030-12-02	2030-12-09	2030-12-16	2030-12-23	2031-01-06	2031-01-13	2031-01-20	2031-01-27	2031-02-03	2031-02-10	2031-02-17	2031-02-24	2031-03-02	2031-03-09	2031-03-16	2031-03-23	2031-03-30	2031-04-06	2031-04-13	2031-04-20	2031-04-27	2031-05-04	2031-05-11	2031-05-18	2031-05-25	2031-06-01	2031-06-08	2031-06-15	2031-06-22	2031-06-29	2031-07-06	2031-07-13	2031-07-20	2031-07-27	2031-08-03	2031-08-10	2031-08-17	2031-08-24	2031-08-31	2031-09-07	2031-09-14	2031-09-21	2031-09-28	2031-10-05	2031-10-12	2031-10-19	2031-10-26	2031-11-02	2031-11-09	2031-11-16	2031-11-23	2031-11-30	2031-12-07	2031-12-14	2031-12-21	2031-12-28	2032-01-04	2032-01-11	2032-01-18	2032-01-25	2032-02-01	2032-02-08	2032-02-15	2032-02-22	2032-02-29	2032-03-06	2032-03-13	2032-03-20	2032-03-27	2032-04-03	2032-04-10	2032-04-17	2032-04-24	2032-05-01	2032-05-08	2032-05-15	2032-05-22	2032-05-29	2032-06-05	2032-06-12	2032-06-19	2032-06-26	2032-07-03	2032-07-10	2032-07-17	2032-07-24	2032-07-31	2032-08-07	2032-08-14	2032-08-21	2032-08-28	2032-09-04	2032-09-11	2032-09-18	2032-09-25	2032-10-02	2032-10-09	2032-10-16	2032-10-23	2032-10-30	2032-11-06	2032-11-13	2032-11-20	2032-11-27	2032-12-04	2032-12-11	2032-12-18	2032-12-25	2033-01-01	2033-01-08	2033-01-15	2033-01-22	2033-01-29	2033-02-05	2033-02-12	2033-02-19	2033-02-26	2033-03-05	2033-03-12	2033-03-19	2033-03-26	2033-04-02	2033-04-09	2033-04-16	2033-04-23	2033-04-30	2033-05-07	2033-05-14	2033-05-21	2033-05-28	2033-06-04	2033-06-11	2033-06-18	2033-06-25	2033-07-02	2033-07-09	2033-07-16	2033-07-23	2033-07-30	2033-08-06	2033-08-13	2033-08-20	2033-08-27	2033-09-03	2033-09-10	2033-09-17	2033-09-24	2033-10-01	2033-10-08	2033-10-15	2033-10-22	2033-10-29	2033-11-05	2033-11-12	2033-11-19	2033-11-26	2033-12-03	2033-12-10	2033-12-17	2033-12-24	2034-01-07	2034-01-14	2034-01-21	2034-01-28	2034-02-04	2034-02-11	2034-02-18	2034-02-25	2034-03-04	2034-03-11	2034-03-18	2034-03-25	2034-04-01	2034-04-08	2034-04-15	2034-04-22	2034-04-29	2034-05-06	2034-05-13	2034-05-20	2034-05-27	2034-06-03	2034-06-10	2034-06-17	2034-06-24	2034-07-01	2034-07-08	2034-07-15	2034-07-22	2034-07-29	2034-08-05	2034-08-12	2034-08-19	2034-08-26	2034-09-02	2034-09-09	2034-09-16	2034-09-23	2034-09-30	2034-10-07	2034-10-14	2034-10-21	2034-10-28	2034-11-04	2034-11-11	2034-11-18	2034-11-25	2034-12-02	2034-12-09	2034-12-16	2034-12-23	2035-01-06	2035-01-13	2035-01-20	2035-01-27	2035-02-03	2035-02-10	2035-02-17	2035-02-24	2035-03-02	2035-03-09	2035-03-16	2035-03-23	2035-03-30	2035-04-06	2035-04-13	2035-04-20	2035-04-27	2035-05-04	2035-05-11	2035-05-18	2035-05-25	2035-06-01	2035-06-08	2035-06-15	2035-06-22	2035-06-29	2035-07-06	2035-07-13	2035-07-20	2035-07-27	2035-08-03	2035-08-10	2035-08-17	2035-08-24	2035-08-31	2035-09-07	2035-09-14	2035-09-21	2035-09-28	2035-10-05	2035-10-12	2035-10-19	2035-10-26	203
---	-------------	---	------	---------------------------------	--------	--	--------	-----------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	------------	-----

ESMP/AV/2.2.11-8 / Procurement of services coding consultants to verify the work of participants testing PISA-2022	ESD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Direct	1,335.04	Completed	2021-04-20	2021-04-12	2021-05-18	2021-05-07	2021-06-08	2021-05-07	2021-07-11	2021-05-12	2022-01-09	2021-07-19
ESMP/AV/2.2.11-7 / Procurement of services coding consultants to verify the work of participants testing PISA-2022	ESD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Direct	1,335.15	Completed	2021-04-20	2021-04-12	2021-05-18	2021-05-07	2021-06-08	2021-05-07	2021-07-11	2021-05-12	2022-01-09	2021-07-19
ESMP/AV/2.2.11-8 / Procurement of services coding consultants to verify the work of participants testing PISA-2022	ESD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Direct	1,335.15	Completed	2021-04-20	2021-04-12	2021-05-18	2021-05-07	2021-06-08	2021-05-07	2021-07-11	2021-05-12	2022-01-09	2021-07-19
ESMP/AV/2.2.11-9 / Procurement of services coding consultants to verify the work of participants testing PISA-2022	ESD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Direct	1,335.15	Completed	2021-04-20	2021-04-12	2021-05-18	2021-05-07	2021-06-08	2021-05-07	2021-07-11	2021-05-12	2022-01-09	2021-07-19
ESMP/AV/2.2.11-10 / Procurement of services coding consultants to verify the work of participants testing PISA-2022	ESD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Direct	434.65	Completed	2021-04-20	2021-04-12	2021-05-18	2021-05-07	2021-06-08	2021-05-07	2021-07-11	2021-05-12	2022-01-09	2021-07-19
ESMP/AV/2.2.11-11 / Procurement of services coding consultants to verify the work of participants testing PISA-2022	ESD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Direct	686.41	Completed	2021-04-20	2021-04-12	2021-05-18	2021-05-07	2021-06-08	2021-05-07	2021-07-11	2021-05-12	2022-01-09	2021-07-19
ESMP/AV/2.2.11-12 / Procurement of services coding consultants to verify the work of participants testing PISA-2022	ESD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Direct	470.91	Completed	2021-04-20	2021-04-12	2021-05-18	2021-05-07	2021-06-08	2021-05-07	2021-07-11	2021-05-12	2022-01-09	2021-07-19
ESMP/AV/2.2.11-13 / Procurement of services coding consultants to verify the work of participants testing PISA-2022	ESD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Direct	470.91	Completed	2021-04-20	2021-04-12	2021-05-18	2021-05-07	2021-06-08	2021-05-07	2021-07-11	2021-05-12	2022-01-09	2021-07-19
ESMP/AV/2.2.11-14 / Procurement of services coding consultants to verify the work of participants testing PISA-2022	ESD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Direct	944.71	Completed	2021-04-20	2021-04-12	2021-05-18	2021-05-07	2021-06-08	2021-05-07	2021-07-11	2021-05-12	2022-01-09	2021-07-19
ESMP/AV/2.2.11-15 / Procurement of services coding consultants to verify the work of participants testing PISA-2022	ESD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Direct	1,189.12	Completed	2021-04-20	2021-04-12	2021-05-18	2021-05-07	2021-06-08	2021-05-07	2021-07-11	2021-05-12	2022-01-09	2021-07-19
ESMP/AV/2.2.11-16 / Procurement of services coding consultants to verify the work of participants testing PISA-2022	ESD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Direct	838.62	Completed	2021-04-20	2021-04-12	2021-05-18	2021-05-07	2021-06-08	2021-05-07	2021-07-11	2021-05-12	2022-01-09	2021-07-19
ESMP/AV/2.3.4-1 / Identifying services of an expert with relevant international experience in order to develop recommendations for the development of educational policy in the Republic of Belarus based on the results of the PISA-2018 study	ESD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Direct	11,100.00	Signed	2021-05-31	2021-06-08	2021-06-17	2021-06-10	2021-07-08	2021-06-11	2021-08-12	2021-06-21	2022-02-08	
ESMP/AV/2.3.4-2 / Identifying services of an expert with relevant national experience in order to develop recommendations for the development of educational policy in the Republic of Belarus based on the results of the PISA-2018 study	ESD / 89430	Modernization of system management in general secondary education	Post	Individual Consultant Selection	Direct	140,232.00	Signed	2021-05-31	2021-05-11	2021-06-17	2021-06-10	2021-07-08	2021-06-11	2021-08-12	2021-06-21	2022-02-08	