

PROCUREMENT PLAN (Textual Part)

Project information: FYR of Macedonia

Project Implementation agency: Ministry of Labor and Social Policy

Date of the Procurement Plan: October 2018

Period covered by this Procurement Plan: Duration of the Project

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

PROCUREMENT PLAN
North Macedonia : Social Services Improvement Project

General Information

Country: North Macedonia
 Project ID: P162246
 Project Name: Social Services Improvement Project
 Loan / Credit No: / , IBRD / 89020
 Executing Agency(ies) Ministry of Labor and Social Policy

Bank's Approval Date of the Original Procurement Plan: 2018-10-22
 Revised Plan Date(s): (comma delineated, leave blank if non GPN Date: 2021-12-23
 2018-09-18

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | High SEA/SH Risk | Procurement Document Type | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
|---|-------------------|---|-------------|------------------------|-----------------|-----------------------------|------------------------|------------------|---------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|--------|--|------------|--|--------|-----------------------------|--------|---|------------|--|------------|-----------------|------------|---------------------|------------|
| | | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| MK-MLSP-72220-CW-RFB-134 / Renovation of MLSP-SWCs, Municipalities, NEA and other institutions included in the SP system | / | 1. Promoting social inclusion through improved access to social benefits and services | Prior | Request for Bids | Open - National | Single Stage - One Envelope | | | | 0.00 | Canceled | | | | | 2019-08-01 | | 2019-08-31 | | | | | 2019-10-05 | | 2019-10-22 | | 2019-10-30 | | 2020-04-27 |
| MK-MLSP-96745-CW-RFB-1113 / Renovation of local offices | IBRD / 89020 | 1. Promoting social inclusion through improved access to social benefits and services | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | | | 0.00 | Pending Implementation | | | | | | | 2019-02-06 | | | | | | | | 2019-04-03 | | 2019-09-30 | |
| MK-MLSP-122572-CW-RFB-TRANSFERS-2.1.1 / Civil works-Kindergarten in Kavadarci | IBRD / 89020 | 2. Expanding the access to and improving of the quality of preschool services | Prior | Request for Bids | Open - National | Single Stage - One Envelope | | | | 850,675.56 | Signed | | | | | 2019-07-14 | 2019-08-01 | 2019-08-13 | | | | | 2019-09-17 | 2019-10-04 | 2019-10-07 | 2019-12-11 | 2019-10-29 | 2020-01-03 | 2021-02-20 |
| MK-MLSP-123252-CW-RFB-TRANSFERS-2.1.1.2 / Civil works-Kindergarten in Negotino | IBRD / 89020 | 2. Expanding the access to and improving of the quality of preschool services | Post | Request for Bids | Open - National | Single Stage - One Envelope | | | | 1,237,887.35 | Signed | | | | | 2019-07-19 | 2019-09-20 | 2019-08-18 | | | | | 2019-09-22 | 2019-11-05 | 2019-10-12 | 2019-12-10 | 2019-11-06 | 2020-01-02 | 2021-02-28 |
| MK-MLSP-123253-CW-RFB-TRANSFERS-2.1.1.3 / Civil works-Kindergarten in Kocani | IBRD / 89020 | 2. Expanding the access to and improving of the quality of preschool services | Post | Request for Bids | Open - National | Single Stage - One Envelope | | | | 934,707.05 | Signed | | | | | 2019-07-21 | 2019-10-01 | 2019-08-20 | | | | | 2019-09-24 | 2019-11-21 | 2019-10-14 | 2019-12-10 | 2019-11-08 | 2020-01-03 | 2021-03-02 |
| MK-MLSP-123257-CW-RFB-TRANSFERS-2.1.1.4 / Civil works-Kindergarten in Kisela Voda | IBRD / 89020 | 2. Expanding the access to and improving of the quality of preschool services | Post | Request for Bids | Open - National | Single Stage - One Envelope | | | | 698,448.30 | Signed | | | | | 2019-07-25 | 2019-09-27 | 2019-08-24 | | | | | 2019-09-28 | 2019-11-15 | 2019-10-18 | 2019-12-09 | 2019-11-12 | 2020-01-03 | 2019-11-15 |
| MK-MLSP-129124-CW-RFQ-1315 / Renovation of part of the Special Institution Demir Kaspaj and part of the Public Institution for rehabilitation of children and youth | IBRD / 89020 | 1. Promoting social inclusion through improved access to social benefits and services | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | | | 0.00 | Canceled | | | | | | | 2019-09-15 | | | | | | | | 2019-10-11 | | 2019-12-20 | |
| MK-MLSP-142028-CW-RFB-2.1.1.5 / Civil works-Kindergarten in Kriva Palanka | IBRD / 89020 | 2. Expanding the access to and improving of the quality of preschool services | Post | Request for Bids | Open - National | Single Stage - One Envelope | | | | 365,321.40 | Signed | | | | | 2019-10-25 | 2020-07-10 | 2019-11-14 | | | | | 2019-12-29 | 2020-08-25 | 2020-01-18 | 2020-09-22 | 2020-03-06 | 2020-10-20 | 2021-06-29 |
| MK-MLSP-142030-CW-RFB-2.1.1.6 / Civil works-Kindergarten in Gjorce Petrov | IBRD / 89020 | 2. Expanding the access to and improving of the quality of preschool services | Post | Request for Bids | Open - National | Single Stage - One Envelope | | | | 1,553,358.14 | Signed | | | | | 2019-10-25 | 2019-10-31 | 2019-11-14 | | | | | 2019-12-29 | 2019-12-17 | 2020-01-18 | 2019-12-15 | 2020-03-06 | 2020-01-13 | 2021-06-29 |
| MK-MLSP-142033-CW-RFQ-2.1.1.7 / Civil works-Kindergarten in Bogovinje | IBRD / 89020 | 2. Expanding the access to and improving of the quality of preschool services | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | | | 187,925.59 | Signed | | | | | | | 2019-11-14 | | | | | | | | 2020-02-11 | 2019-12-17 | 2020-08-09 | |
| MK-MLSP-142036-CW-RFB-2.1.1.8 / Civil works-Kindergarten in Resen | IBRD / 89020 | 2. Expanding the access to and improving of the quality of preschool services | Post | Request for Bids | Open - National | Single Stage - One Envelope | | | | 404,688.09 | Signed | | | | | 2019-10-25 | 2019-12-13 | 2019-11-14 | | | | | 2019-12-29 | 2019-12-16 | 2020-01-18 | 2019-12-13 | 2020-03-06 | 2020-01-02 | 2021-06-29 |
| MK-MLSP-142040-CW-RFB-2.1.1.9 / Civil works-Kindergarten in Strumica | IBRD / 89020 | 2. Expanding the access to and improving of the quality of preschool services | Post | Request for Bids | Open - National | Single Stage - One Envelope | | | | 1,945,032.97 | Signed | | | | | 2019-10-25 | 2019-10-29 | 2019-11-14 | | | | | 2019-12-29 | 2019-12-13 | 2020-01-18 | 2019-12-11 | 2020-03-06 | 2020-01-03 | 2021-06-29 |
| MK-MLSP-151802-CW-RFB-2.1.1.10 / Civil works-Kindergarten in Aracinovo | IBRD / 89020 | 2. Expanding the access to and improving of the quality of preschool services | Post | Request for Bids | Open - National | Single Stage - One Envelope | | | | 871,380.00 | Signed | | | | | 2020-02-10 | 2021-05-25 | 2020-03-01 | | | | | 2020-03-15 | 2021-06-23 | 2020-03-22 | 2021-07-07 | 2020-05-09 | 2021-08-26 | 2021-10-31 |
| MK-MLSP-151803-CW-RFB-2.1.1.11 / Civil works-Kindergarten in Valandovo | IBRD / 89020 | 2. Expanding the access to and improving of the quality of preschool services | Post | Request for Bids | Open - National | Single Stage - One Envelope | | | | 358,953.04 | Signed | | | | | 2020-02-10 | 2020-12-14 | 2020-03-01 | | | | | 2020-03-15 | 2021-01-25 | 2020-03-22 | 2021-01-29 | 2020-05-09 | 2021-03-11 | 2021-10-31 |
| MK-MLSP-151804-CW-RFB-2.1.1.12 / Civil works-Kindergarten in Karposh 2 | IBRD / 89020 | 2. Expanding the access to and improving of the quality of preschool services | Post | Request for Bids | Open - National | Single Stage - One Envelope | | | | 439,988.48 | Signed | | | | | 2020-02-10 | 2021-04-05 | 2020-03-01 | | | | | 2020-03-15 | 2021-05-05 | 2020-03-22 | 2021-06-01 | 2020-05-09 | 2021-07-14 | 2021-10-31 |
| MK-MLSP-151805-CW-RFB-2.1.1.13 / Civil works-Kindergarten in Probitip | IBRD / 89020 | 2. Expanding the access to and improving of the quality of preschool services | Post | Request for Bids | Open - National | Single Stage - One Envelope | | | | 378,560.95 | Signed | | | | | 2020-02-10 | 2020-09-17 | 2020-03-01 | | | | | 2020-03-15 | 2020-10-30 | 2020-03-22 | 2020-12-14 | 2020-05-09 | 2021-01-29 | 2021-10-31 |
| MK-MLSP-167801-CW-RFQ-1.3.15 / Renovation of part of the Special Institution Demir Kaspaj and part of the Public Institution for rehabilitation of children and youth | IBRD / 89020 | 1. Promoting social inclusion through improved access to social benefits and services | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | | | 240,879.84 | Signed | | | | | | | 2020-04-11 | | | | | | | | 2020-06-06 | 2019-11-01 | 2020-12-03 | |
| MK-MLSP-178969-CW-RFB-2.1.1.16 / Civil works-Kindergarten in Bitola | IBRD / 89020 | 2. Expanding the access to and improving of the quality of preschool services | Post | Request for Bids | Open - National | Single Stage - One Envelope | | | | 1,052,790.32 | Signed | | | | | 2020-07-01 | 2021-03-12 | 2020-07-06 | | | | | 2020-08-17 | 2021-04-12 | 2020-09-16 | 2021-04-14 | 2020-10-21 | 2021-06-17 | 2022-02-13 |
| MK-MLSP-178973-CW-RFB-2.1.1.17 / Civil works-Kindergarten in Lipkovo | IBRD / 89020 | 2. Expanding the access to and improving of the quality of preschool services | Post | Request for Bids | Open - National | Single Stage - One Envelope | | | | 903,823.66 | Signed | | | | | 2020-07-01 | 2021-05-19 | 2020-07-06 | | | | | 2020-08-17 | 2021-06-17 | 2020-09-16 | 2021-07-02 | 2020-10-21 | 2021-08-26 | 2022-02-13 |
| MK-MLSP-178976-CW-RFB-2.1.1.18 / Civil works-Kindergarten in Gostivar | IBRD / 89020 | 2. Expanding the access to and improving of the quality of preschool services | Post | Request for Bids | Open - National | Single Stage - One Envelope | | | | 0.00 | Pending Implementation | | | | | 2020-07-01 | | 2020-07-06 | | | | | 2020-08-17 | | 2020-09-16 | | 2020-10-21 | | 2022-02-13 |

| | | | | | | | | | | | | | | | | | | | | | | |
|--|--------------|---|------|------------------|-----------------|-----------------------------|--|--|------|------------------------|--|--|--|--|------------|------------|--|--|------------|------------|------------|------------|
| MK-MLSP-178979-CW-RFB-2.1.1.19 / Civil works Kindergarten in Karposh 2 | IBRD / 89020 | 2. Expanding the access to and improving of the quality of preschool services | Post | Request for Bids | Open - National | Single Stage - One Envelope | | | 0.00 | Pending Implementation | | | | | 2020-07-01 | 2020-07-06 | | | 2020-08-17 | 2020-09-16 | 2020-10-21 | 2022-02-13 |
|--|--------------|---|------|------------------|-----------------|-----------------------------|--|--|------|------------------------|--|--|--|--|------------|------------|--|--|------------|------------|------------|------------|

| GOODS | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|-------------------|---|-------------|------------------------|----------------------|-----------------------------|------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|--------|--|------------|--|------------|-----------------------------|--------|---|--------|--|------------|-----------------|------------|---------------------|------------|------------|--------|
| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents as Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | | | |
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| MK-MLSP-72180-CO-RFB-131 / Development of an integrated social welfare IS covering both social assistance benefits and services | / | 1. Promoting social inclusion through improved access to social benefits and services | Post | Request for Bids | Open - International | Single Stage - One Envelope | | 0.00 | Canceled | | | | | 2019-01-15 | 2020-12-23 | 2019-02-14 | 2020-12-28 | | | | | 2019-03-21 | 2019-04-07 | 2019-04-15 | | 2020-04-14 | | | |
| MK-MLSP-72182-CO-RFB-132 / Hardware equipment for the MLSP and the social institutions. | / | 1. Promoting social inclusion through improved access to social benefits and services | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 0.00 | Pending Implementation | | | | | 2019-03-01 | | 2019-03-21 | | | | | | 2019-04-25 | 2019-05-05 | 2019-05-13 | | 2019-11-09 | | | |
| MK-MLSP-72678-CO-RFB-223 / Training for pre-primary school program | / | 2. Expanding the access to and improving of the quality of preschool services | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 0.00 | Canceled | | | | | 2019-01-15 | | 2019-02-04 | | | | | | 2019-03-11 | 2019-03-21 | 2019-03-29 | | 2020-03-28 | | | |
| MK-MLSP-72679-CO-RFB-224 / In service teacher training | / | 2. Expanding the access to and improving of the quality of preschool services | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 0.00 | Canceled | | | | | 2019-02-15 | | 2019-03-07 | | | | | | 2019-04-11 | 2019-04-21 | 2019-04-29 | | 2020-04-28 | | | |
| MK-MLSP-77087-CO-RFQ-3118 / Equipment (4 years) | / | 3. Project Management, Monitoring and Evaluation | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 26,617.47 | Terminated | | | | | | | 2019-01-09 | | | | | | | 2019-02-04 | 2019-12-10 | 2019-04-05 | | | | |
| MK-MLSP-93096-CO-DIR-1210 / Maintenance and Upgrade of CBMS | IBRD / 89020 | 1. Promoting social inclusion through improved access to social benefits and services | Prior | Direct Selection | Direct | | | 0.00 | Canceled | | | | | 2019-01-03 | | 2019-01-08 | | | | | | | 2019-02-12 | | 2021-01-02 | | | | |
| MK-MLSP-94588-CO-RFQ-3121 / Camera and Recording device | IBRD / 89020 | 3. Project Management, Monitoring and Evaluation | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 15,750.48 | Signed | | | | | | | 2019-02-09 | | | | | | | 2019-03-07 | 2019-07-22 | 2019-04-06 | | | | |
| MK-MLSP-94585-CO-DIR-1310 / Maintenance and Upgrade of CBMS | IBRD / 89020 | 1. Promoting social inclusion through improved access to social benefits and services | Prior | Direct Selection | Direct | | | 358,450.12 | Signed | | | | | 2019-01-21 | 2019-01-28 | 2019-01-26 | 2019-01-30 | | | | | | 2019-03-02 | 2019-02-08 | 2021-03-01 | | | | |
| MK-MLSP-96729-CO-RFB-1311 / Hardware equipment for the local offices and the MLSP | IBRD / 89020 | 1. Promoting social inclusion through improved access to social benefits and services | Prior | Request for Bids | Open - National | Single Stage - One Envelope | | 192,099.49 | Signed | | | | | 2019-02-01 | 2019-09-24 | 2019-03-03 | | | | | | 2019-04-07 | 2019-11-08 | 2019-04-24 | 2019-11-21 | 2019-05-02 | 2019-12-19 | 2019-10-29 | |
| MK-MLSP-96739-CO-RFQ-1312 / Furniture for the local offices | IBRD / 89020 | 1. Promoting social inclusion through improved access to social benefits and services | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 0.00 | Pending Implementation | | | | | | | 2019-02-10 | | | | | | | 2019-03-08 | | 2019-09-04 | | | | |
| MK-MLSP-77092-CO-RFQ-326 / Vehicles (2) | / | 3. Project Management, Monitoring and Evaluation | Prior | Request for Quotations | Open - National | Single Stage - One Envelope | | 0.00 | Canceled | | | | | | | 2019-02-15 | | | | | | | 2019-03-18 | | 2019-05-17 | | | | |
| MK-MLSP-122570-CO-RFQ-328 / Procurement of Vehicles (2) | IBRD / 89020 | 3. Project Management, Monitoring and Evaluation | Prior | Request for Quotations | Open - National | Single Stage - One Envelope | | 0.00 | Canceled | | | | | | | 2019-07-27 | | | | | | | 2019-09-02 | | 2019-12-01 | | | | |
| MK-MLSP-129121-CO-RFQ-1314 / Furniture for the Center for Cerebral palsy | IBRD / 89020 | 1. Promoting social inclusion through improved access to social benefits and services | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 22,554.84 | Signed | | | | | | | 2019-09-10 | | | | | | | 2019-10-24 | 2019-11-19 | 2019-12-23 | | | | |
| MK-MLSP-129129-CO-DIR-1316 / Upgrade of CBMS-SSIP Financial module | IBRD / 89020 | 1. Promoting social inclusion through improved access to social benefits and services | Post | Direct Selection | Direct | | | 10,079.30 | Signed | | | | | 2019-09-10 | 2019-10-01 | 2019-09-15 | 2019-10-01 | | | | | | 2019-09-25 | 2019-11-25 | 2020-03-23 | | | | |
| MK-MLSP-169710-CO-RFQ-2.1.1.14 / Furnishing and equipment for the kindergarten in the municipality of Bogovnje (village of Kamenjane), including outside playground equipment | IBRD / 89020 | 2. Expanding the access to and improving of the quality of preschool services | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 97,878.71 | Signed | | | | | | | 2020-05-06 | | | | | | | 2020-07-01 | 2020-08-07 | 2020-08-30 | | | | |
| MK-MLSP-173421-CO-RFQ-2.1.1.15 / Furnishing and equipment for the kindergarten in the municipality of Resen, including outside playground equipment | IBRD / 89020 | 2. Expanding the access to and improving of the quality of preschool services | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 131,723.10 | Signed | | | | | | | 2020-06-06 | | | | | | | 2020-08-01 | 2020-08-04 | 2020-09-10 | | | | |
| MK-MLSP-173425-CO-RFQ-3.1.32 / Antivirus licenses | IBRD / 89020 | 3. Project Management, Monitoring and Evaluation | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 27,217.36 | Signed | | | | | | | 2020-06-06 | | | | | | | 2020-08-01 | 2020-08-07 | 2020-08-31 | | | | |
| MK-MLSP-173432-CO-RFQ-3.2.9 / Procurement of hardware equipment | IBRD / 89020 | 3. Project Management, Monitoring and Evaluation | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 33,581.06 | Signed | | | | | | | 2020-07-06 | | | | | | | 2020-08-31 | 2020-08-24 | 2020-11-29 | | | | |
| MK-MLSP-178981-CO-RFQ-2.2.18 / Printing of age appropriate teaching-learning materials | IBRD / 89020 | 2. Expanding the access to and improving of the quality of preschool services | Post | Request for Quotations | Open - National | Single Stage - One Envelope | | 41,603.07 | Signed | | | | | | | 2020-07-06 | | | | | | | 2020-08-31 | 2021-02-15 | 2020-09-30 | | | | |
| MK-MLSP-196377-CO-DIR-2.2.19 / Distribution of age appropriate teaching-learning materials | IBRD / 89020 | 2. Expanding the access to and improving of the quality of preschool services | Post | Direct Selection | Direct | | | 6,123.38 | Signed | | | | | 2020-09-30 | 2020-10-06 | 2020-10-05 | 2020-10-06 | | | | | | 2020-11-09 | 2020-10-15 | 2020-12-24 | | | | |

| CONSULTING FIRMS | | | | | | | | | | | | | | | | | | | | | | | | | | |
|--|-------------------|---|-------------|------------------------------------|----------------------|---------------|----------------------|------------------------|--------------------|------------|-------------------------------|--------|--|------------|---------------------------------|--------|--|------------|----------------------------------|------------|--|------------|-----------------|------------|---------------------|------------|
| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Actual Amount (US\$) | Process Status | Terms of Reference | | Expression of Interest Notice | | Short List and Draft Request for Proposals | | Request for Proposals as Issued | | Opening of Technical Proposals / Minutes | | Evaluation of Technical Proposal | | Combined Evaluation Report and Draft Negotiated Contract | | Signed Contract | | Contract Completion | |
| | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| MK-MLSP-72163-CS-CQS-112 / Technical assistance for activation of CMI beneficiaries | / | 1. Promoting social inclusion through improved access to social benefits and services | Post | Consultant Qualification Selection | Open - National | | 0.00 | Canceled | 2019-02-15 | | 2019-02-23 | | 2019-03-20 | | | | | | | | | 2019-03-27 | | 2019-04-04 | | 2020-04-03 |
| MK-MLSP-72166-CS-CQS-122 / Technical assistance for legislative changes regarding the implementation of reformed licensing system | / | 1. Promoting social inclusion through improved access to social benefits and services | Post | Consultant Qualification Selection | Open - National | | 0.00 | Pending Implementation | 2019-03-01 | | 2019-03-09 | | 2019-04-03 | | | | | | | | | 2019-04-10 | | 2019-04-18 | | 2020-04-17 |
| MK-MLSP-72168-CS-CQS-123 / Social service needs assessment | / | 1. Promoting social inclusion through improved access to social benefits and services | Post | Consultant Qualification Selection | Open - National | | 0.00 | Canceled | 2019-03-01 | | 2019-03-09 | | 2019-04-03 | | | | | | | | | 2019-04-10 | | 2019-04-18 | | 2020-04-17 |
| MK-MLSP-72170-CS-CQS-124 / Developing system for financing of social services including determination of cost of services, | / | 1. Promoting social inclusion through improved access to social benefits and services | Post | Consultant Qualification Selection | Open - National | | 0.00 | Canceled | 2019-05-01 | | 2019-05-09 | | 2019-06-03 | | | | | | | | | 2019-06-10 | | 2019-06-18 | | 2020-06-17 |
| MK-MLSP-72172-CS-CQS-127 / Transformation of the large institutional capacities into small group homes, living with support, deinstitutionalization through foster families, and other appropriate forms of protection | / | 1. Promoting social inclusion through improved access to social benefits and services | Post | Consultant Qualification Selection | Open - National | | 0.00 | Canceled | 2019-01-15 | | 2019-01-23 | | 2019-02-17 | | | | | | | | | 2019-02-24 | | 2019-03-04 | | 2020-03-03 |
| MK-MLSP-72175-CS-CQS-128 / Outreach activities including Citizen Engagement activities | / | 1. Promoting social inclusion through improved access to social benefits and services | Prior | Quality And Cost-Based Selection | Open - National | | 0.00 | Canceled | 2019-03-01 | | 2019-03-15 | | 2019-04-26 | | | | 2019-05-01 | | 2019-05-09 | | | 2019-05-22 | | 2019-05-30 | | 2020-05-29 |
| MK-MLSP-72676-CS-CQS-222 / Developing a new capitation formula | / | 2. Expanding the access to and improving of the quality of preschool services | Post | Consultant Qualification Selection | Open - National | | 0.00 | Canceled | 2019-03-01 | | 2019-03-09 | | 2019-04-03 | | | | | | | | | 2019-04-10 | | 2019-04-18 | | 2020-04-17 |
| MK-MLSP-77086-CS-LCS-3117 / Project Audit | IBRD / 89020 | 3. Project Management, Monitoring and Evaluation | Prior | Least Cost Selection | Open - National | | 78,079.34 | Signed | 2019-01-01 | 2020-02-26 | 2019-01-15 | | 2019-02-26 | 2020-03-23 | | | 2019-03-03 | 2020-05-05 | 2019-03-11 | 2020-06-05 | 2019-03-24 | 2020-06-18 | 2019-04-01 | 2020-07-10 | 2024-03-30 | |
| MK-MLSP-77089-CS-CQS-321 / Operational and Performance Audit of the implementation of the ECDE Grant program for infrastructure projects | / | 3. Project Management, Monitoring and Evaluation | Post | Consultant Qualification Selection | Open - National | | 78,345.50 | Signed | 2019-02-01 | 2020-02-18 | 2019-02-09 | | 2019-03-06 | 2020-04-23 | | | | | | | | 2019-03-13 | 2020-06-03 | 2019-03-21 | 2020-06-09 | 2024-02-17 |
| MK-MLSP-77090-CS-CQS-322 / Operational and Performance Audit for the implementation of the grant mechanisms that will promote development of (non-institutional) social services at local level | / | 3. Project Management, Monitoring and Evaluation | Post | Consultant Qualification Selection | Open - National | | 78,536.61 | Signed | 2019-02-01 | 2020-02-18 | 2019-02-09 | | 2019-03-06 | 2020-04-23 | | | | | | | | 2019-03-13 | 2020-06-03 | 2019-03-21 | 2020-06-09 | 2024-02-17 |
| MK-MLSP-77091-CS-CQS-323 / Baseline and Follow up Institutional Assessment of the preschool quality process | / | 3. Project Management, Monitoring and Evaluation | Post | Consultant Qualification Selection | Open - National | | 188,037.85 | Signed | 2019-02-01 | 2019-10-10 | 2019-02-09 | | 2019-03-06 | 2019-12-06 | | | | | | | | 2019-03-13 | 2019-12-25 | 2019-03-21 | 2019-12-30 | 2024-02-17 |
| MK-MLSP-72681-CS-QCBS-225 / Developing a system for evaluation of quality in the preschool education system | IBRD / 89020 | 2. Expanding the access to and improving of the quality of preschool services | Post | Quality And Cost-Based Selection | Open - International | | 0.00 | Canceled | 2019-01-01 | | 2019-01-09 | | 2019-02-15 | | | | 2019-02-20 | | 2019-02-25 | | | 2019-03-07 | | 2019-03-15 | | 2020-03-14 |
| MK-MLSP-72232-CS-QCBS-221 / Developing of age appropriate teaching-learning materials | IBRD / 89020 | 2. Expanding the access to and improving of the quality of preschool services | Post | Quality And Cost-Based Selection | Open - International | | 0.00 | Canceled | 2019-04-01 | | 2019-04-09 | | 2019-05-16 | | | | 2019-05-21 | | 2019-05-26 | | | 2019-06-05 | | 2019-06-13 | | 2020-06-12 |
| MK-MLSP-72229-CS-QCBS-212 / Project designs for kindergartens | IBRD / 89020 | 2. Expanding the access to and improving of the quality of preschool services | Prior | Quality And Cost-Based Selection | Open - International | | 0.00 | Canceled | 2019-01-01 | | 2019-01-15 | | 2019-02-26 | | | | 2019-03-03 | | 2019-03-11 | | | 2019-03-24 | | 2019-04-01 | | 2023-12-31 |
| MK-MLSP-72682-CS-QCBS-226 / Training of ECD administrators and other decision makers to improve capacity and development of monitoring programs and tools | IBRD / 89020 | 2. Expanding the access to and improving of the quality of preschool services | Post | Quality And Cost-Based Selection | Open - International | | 0.00 | Canceled | 2019-01-15 | | 2019-01-23 | | 2019-03-01 | | | | 2019-03-06 | | 2019-03-11 | | | 2019-03-21 | | 2019-03-29 | | 2020-03-28 |
| MK-MLSP-76978-CS-QCBS-227 / Outreach activities including Citizen Engagement activities | IBRD / 89020 | 2. Expanding the access to and improving of the quality of preschool services | Post | Quality And Cost-Based Selection | Open - International | | 0.00 | Canceled | 2019-01-01 | | 2019-01-09 | | 2019-02-15 | | | | 2019-02-20 | | 2019-02-25 | | | 2019-03-07 | | 2019-03-15 | | 2020-03-14 |
| MK-MLSP-71874-CS-CQS-111 / Technical assistance for legislative changes regarding the implementation of CMI | / | 1. Promoting social inclusion through improved access to social benefits and services | Prior | Consultant Qualification Selection | Open - National | | 0.00 | Canceled | 2019-01-15 | | 2019-01-29 | | 2019-02-28 | | | | | | | | | 2019-03-10 | | 2019-03-18 | | 2020-03-17 |
| MK-MLSP-72164-CS-CQS-121 / Technical assistance for legislative changes regarding the implementation of social services reform | / | 1. Promoting social inclusion through improved access to social benefits and services | Post | Consultant Qualification Selection | Open - National | | 0.00 | Canceled | 2019-03-01 | | 2019-03-09 | | 2019-04-03 | | | | | | | | | 2019-04-10 | | 2019-04-18 | | 2020-04-17 |

| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|--------------|---|-------|------------------------------------|-----------------|------------|----------|------------|------------|------------|------------|------------|------------|--|--|--|--|--|--|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| MK-MLSP-72171-CS-CQS-125 / Development of quality standards including licensing and accreditation and system for monitoring for their achievement | / | 1. Promoting social inclusion through improved access to social benefits and services | Post | Consultant Qualification Selection | Open - National | 0.00 | Canceled | 2019-03-01 | 2019-03-09 | 2019-04-03 | | | | | | | | | | 2019-04-10 | 2019-04-18 | 2020-04-17 | | | | | | | |
| MK-MLSP-95692-CS-CQS-127 / Outreach activities including Citizen Engagement activities | IBRD / 89020 | 3. Project Management, Monitoring and Evaluation | Post | Consultant Qualification Selection | Open - National | 0.00 | Canceled | 2019-03-01 | 2019-03-09 | 2019-04-03 | | | | | | | | | | 2019-04-10 | 2019-04-18 | 2021-04-17 | | | | | | | |
| MK-MLSP-98479-CS-CQS-127 / Outreach activities including Citizen Engagement activities | IBRD / 89020 | 3. Project Management, Monitoring and Evaluation | Post | Consultant Qualification Selection | Open - National | 0.00 | Canceled | 2019-03-01 | 2019-03-09 | 2019-04-03 | | | | | | | | | | 2019-04-10 | 2019-04-18 | 2021-04-17 | | | | | | | |
| MK-MLSP-99426-CS-CQS-114 / Counselling and Motivation for activation of GMA beneficiaries | IBRD / 89020 | 1. Promoting social inclusion through improved access to social benefits and services | Prior | Consultant Qualification Selection | Open - National | 0.00 | Canceled | 2019-02-07 | 2019-02-07 | 2019-02-28 | | | | | | | | | | 2019-05-13 | 2019-06-17 | 2020-06-16 | | | | | | | |
| MK-MLSP-115906-CS-CQS-1223 / Social service needs assessment | IBRD / 89020 | 1. Promoting social inclusion through improved access to social benefits and services | Post | Consultant Qualification Selection | Open - National | 61,155.24 | Signed | 2019-06-03 | 2019-06-11 | 2019-06-11 | | | | | | | | | | 2019-07-13 | 2019-07-25 | 2019-07-21 | 2019-07-25 | 2020-01-17 | | | | | |
| MK-MLSP-115916-CS-CQS-124 / Public campaign including Citizen Engagement activities | IBRD / 89020 | 3. Project Management, Monitoring and Evaluation | Post | Consultant Qualification Selection | Open - National | 0.00 | Canceled | 2019-06-03 | 2019-06-11 | 2019-07-06 | | | | | | | | | | 2019-07-13 | 2019-07-21 | 2023-12-31 | | | | | | | |
| MK-MLSP-119370-CS-QCBS-325 / Public campaign including Citizen Engagement activities | IBRD / 89020 | 3. Project Management, Monitoring and Evaluation | Prior | Quality And Cost-Based Selection | Open - National | 415,933.50 | Signed | 2019-06-17 | 2019-07-15 | 2019-07-01 | 2019-07-16 | 2019-08-12 | 2019-11-12 | | | | | | | 2019-08-17 | 2019-12-03 | 2019-08-25 | 2019-12-06 | 2019-09-09 | 2020-02-21 | 2019-09-22 | 2020-03-11 | 2024-06-30 | |
| MK-MLSP-122574-CS-CQS-2121 / Project designs for new kindergartens in Arachinovo, Bitola, Lipkovo and Valandovo | IBRD / 89020 | 2. Expanding the access to and improving of the quality of preschool services | Prior | Consultant Qualification Selection | Open - National | 93,887.86 | Signed | 2019-07-15 | 2019-07-26 | 2019-07-29 | | | | | | | | | | 2019-08-23 | 2020-02-05 | | | | 2019-09-07 | 2020-04-07 | 2019-09-15 | 2019-11-08 | 2020-01-13 |
| MK-MLSP-122578-CS-CQS-2123 / Revision of basic Project designs for kindergartens in Arachinovo, Bitola, Lipkovo, Valandovo, Probishtip, Gostivar, Karposh 1 and Karposh 2 | IBRD / 89020 | 2. Expanding the access to and improving of the quality of preschool services | Post | Consultant Qualification Selection | Open - National | 12,335.25 | Signed | 2019-08-01 | 2019-08-07 | 2019-08-15 | | | | | | | | | | 2019-09-14 | 2019-12-23 | | | | 2019-09-24 | 2020-01-02 | 2019-10-05 | 2020-01-08 | 2020-04-02 |
| MK-MLSP-122576-CS-CQS-2122 / Project designs for upgrades of kindergartens in Probishtip, Gostivar, Karposh 1 and Karposh 2 | IBRD / 89020 | 2. Expanding the access to and improving of the quality of preschool services | Post | Consultant Qualification Selection | Open - National | 74,081.25 | Signed | 2019-07-30 | 2019-08-01 | 2019-08-13 | | | | | | | | | | 2019-09-12 | 2019-10-10 | | | | 2019-09-22 | 2019-10-30 | 2019-10-06 | 2019-11-08 | 2020-01-04 |
| MK-MLSP-129132-CS-CQS-213 / Supervision of works for construction of kindergartens in Negotino and Kavadarci | IBRD / 89020 | 2. Expanding the access to and improving of the quality of preschool services | Post | Consultant Qualification Selection | Open - National | 31,454.12 | Signed | 2019-09-09 | 2019-09-24 | 2019-09-17 | | | | | | | | | | 2019-10-12 | 2019-12-05 | | | | 2019-10-19 | 2019-12-25 | 2019-10-27 | 2019-12-30 | 2021-03-10 |
| MK-MLSP-129133-CS-CQS-214 / Supervision of works for construction of kindergartens in Kocani and Kisela Voda | IBRD / 89020 | 2. Expanding the access to and improving of the quality of preschool services | Post | Consultant Qualification Selection | Open - National | 25,130.45 | Signed | 2019-09-09 | 2019-11-12 | 2019-09-17 | | | | | | | | | | 2019-10-12 | 2019-12-06 | | | | 2019-10-19 | 2019-12-27 | 2019-10-27 | 2019-12-30 | 2019-12-16 |
| MK-MLSP-129135-CS-CQS-215 / Project for interior design for kindergartens in Kocani, Negotino, Kisela Voda, Kavadarci and Bogovinje | IBRD / 89020 | 2. Expanding the access to and improving of the quality of preschool services | Post | Consultant Qualification Selection | Open - National | 39,061.04 | Signed | 2019-09-09 | 2020-01-24 | 2019-09-17 | | | | | | | | | | 2019-10-12 | 2020-02-25 | | | | 2019-10-19 | 2020-03-16 | 2019-10-27 | 2020-03-27 | 2020-01-25 |
| MK-MLSP-129136-CS-CQS-216 / Project for interior design for kindergartens in Gorce Petrov, Resen, Kriva Palanka and Strumica | IBRD / 89020 | 2. Expanding the access to and improving of the quality of preschool services | Post | Consultant Qualification Selection | Open - National | 41,802.26 | Signed | 2019-09-09 | 2020-01-24 | 2019-09-17 | | | | | | | | | | 2019-10-12 | 2020-02-27 | | | | 2019-10-19 | 2020-03-16 | 2019-10-27 | 2020-03-20 | 2020-01-25 |
| MK-MLSP-135022-CS-CQS-1214 / Company for providing support to the municipalities' potential service providers in preparation of application documents including the project proposals | IBRD / 89020 | 1. Promoting social inclusion through improved access to social benefits and services | Post | Consultant Qualification Selection | Open - National | 127,667.71 | Signed | 2019-09-20 | 2019-09-27 | 2019-10-04 | | | | | | | | | | 2019-10-14 | 2019-12-02 | | | | 2019-10-17 | 2019-12-25 | 2019-10-23 | 2019-12-30 | 2023-07-04 |
| MK-MLSP-146042-CS-CQS-2.1.7 / Supervision of works for construction of kindergartens in the municipalities of Strumica, Resen, Gorce Petrov, Bogovinje and Kriva Palanka | IBRD / 89020 | 2. Expanding the access to and improving of the quality of preschool services | Post | Consultant Qualification Selection | Open - National | 55,893.58 | Signed | 2019-11-20 | 2019-11-19 | 2019-11-28 | | | | | | | | | | 2019-12-23 | 2019-12-23 | | | | 2019-12-30 | 2019-12-27 | 2020-02-03 | 2020-01-02 | 2021-10-25 |
| MK-MLSP-147511-CS-CQS-2.2.16 / Consultants' firm delivering services for supporting the process of improving the quality of preschool system | IBRD / 89020 | 2. Expanding the access to and improving of the quality of preschool services | Post | Consultant Qualification Selection | Open - National | 99,693.98 | Signed | 2019-11-29 | 2019-12-13 | 2019-12-13 | | | | | | | | | | 2020-01-01 | 2019-12-20 | | | | 2020-01-06 | 2020-02-21 | 2020-02-01 | 2020-02-24 | 2021-01-31 |
| MK-MLSP-201117-CS-CQS-2.1.8 / Supervision of works for construction of kindergartens in Probishtip, Lipkovo, Bitola and Valandovo | IBRD / 89020 | 2. Expanding the access to and improving of the quality of preschool services | Post | Consultant Qualification Selection | Open - National | 41,315.97 | Signed | 2020-12-01 | 2020-10-27 | 2020-12-22 | | | | | | | | | | 2021-02-04 | 2021-02-03 | | | | 2021-03-06 | 2021-02-24 | 2021-04-10 | 2021-03-08 | 2023-03-31 |
| MK-MLSP-201118-CS-CQS-2.1.9 / Supervision of works for construction of kindergartens in Gostivar, Arachinovo and Karposh | IBRD / 89020 | 2. Expanding the access to and improving of the quality of preschool services | Post | Consultant Qualification Selection | Open - National | 19,966.90 | Signed | 2020-12-01 | 2020-10-27 | 2020-12-22 | | | | | | | | | | 2021-02-04 | 2021-03-26 | | | | 2021-03-06 | 2021-05-25 | 2021-04-10 | 2021-05-28 | 2023-03-31 |

| | | | | | | | | | | | | | | | | | | | | | | | |
|--|--------------|---|------|------------------------------------|----------------------|--|-----------|----------------------|------------|------------|------------|--|------------|------------|--|--|------------|--|------------|------------|------------|------------|------------|
| MK-MLSP-201119-CS-CQS-2.1.10 / Project for interior design for Kindergartens in Lipkovo, Aracinovo and Valandovo | IBRD / 89020 | 2. Expanding the access to and improving of the quality of preschool services | Post | Consultant Qualification Selection | Open - National | | 24,744.21 | Signed | 2020-12-01 | 2020-10-27 | 2020-12-22 | | 2021-02-04 | 2021-04-14 | | | | | 2021-03-06 | 2021-05-18 | 2021-04-10 | 2021-05-27 | 2023-03-31 |
| MK-MLSP-201120-CS-CQS-2.1.11 / Project for interior design for Kindergartens in Probitship, Bitola, Gostivar and Karposh | IBRD / 89020 | 2. Expanding the access to and improving of the quality of preschool services | Post | Consultant Qualification Selection | Open - National | | 14,214.43 | Terminated | 2020-12-01 | 2020-10-30 | 2020-12-22 | | 2021-02-04 | 2021-06-15 | | | | | 2021-03-06 | 2021-07-28 | 2021-04-10 | 2021-08-05 | 2023-03-31 |
| MK-MLSP-241170-CS-CQS-2.2.21 / International Consultancy Company for Designing, Implementing and Organizing Teacher's Training Program | IBRD / 89020 | 2. Expanding the access to and improving of the quality of preschool services | Post | Consultant Qualification Selection | Open - International | | 0.00 | Canceled | 2021-08-01 | | 2021-08-22 | | 2021-10-05 | | | | | | 2021-11-04 | | 2021-12-09 | | 2022-06-30 |
| MK-MLSP-266962-CS-CQS-2.1.12 / Project for interior design for Kindergartens in Bitola, Gostivar and Karposh 3 | IBRD / 89020 | 2. Expanding the access to and improving of the quality of preschool services | Post | Consultant Qualification Selection | Open - National | | 0.00 | Under Review | 2021-12-19 | 2021-12-21 | 2022-01-09 | | 2022-02-22 | | | | | | 2022-03-24 | | 2022-04-28 | | 2023-04-28 |
| MK-MLSP-267024-CS-CQS-2.2.22 / International Consultancy Company for Designing, Implementing and Organizing Teacher's Training Program | IBRD / 89020 | 2. Expanding the access to and improving of the quality of preschool services | Post | Quality And Cost-Based Selection | Open - International | | 0.00 | Under Implementation | 2021-12-19 | 2021-12-22 | 2022-01-09 | | 2022-02-22 | | | | 2022-03-22 | | 2022-04-21 | | 2022-05-26 | | 2022-06-30 |

INDIVIDUAL CONSULTANTS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Actual Amount (US\$) | Process Status | Teams of Reference | | Invitation to Identified/Selected Consultant | | Draft Negotiated Contract | | Signed Contract | | Contract Completion | |
|--|-------------------|---|-------------|---------------------------------|-----------------|---------------|----------------------|----------------|--------------------|------------|--|------------|---------------------------|------------|-----------------|------------|---------------------|------------|
| | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| MK-MLSP-72221-CS-CDS-135 / Actuary in the Unit for Analysis, Evaluation and Monitoring | IBRD / 89020 | 1. Promoting social inclusion through improved access to social benefits and services | Prior | Direct Selection | Direct | | 79,664.25 | Completed | 2019-01-01 | 2018-11-12 | 2019-01-21 | 2018-10-01 | | | 2019-02-08 | 2018-10-02 | 2024-02-07 | 2021-01-31 |
| MK-MLSP-72223-CS-CDS-136 / IT in the Unit for Analysis, Evaluation and Monitoring | IBRD / 89020 | 1. Promoting social inclusion through improved access to social benefits and services | Prior | Individual Consultant Selection | Open | | 65,337.88 | Completed | 2019-01-01 | 2018-10-25 | 2019-01-29 | 2018-11-23 | 2019-02-08 | 2018-11-28 | 2019-02-16 | 2018-11-29 | 2024-02-15 | 2021-05-06 |
| MK-MLSP-72225-CS-CDS-137 / Researcher in the Unit for Analysis, Evaluation and Monitoring | IBRD / 89020 | 1. Promoting social inclusion through improved access to social benefits and services | Prior | Direct Selection | Direct | | 75,392.24 | Signed | 2019-01-01 | 2018-11-12 | 2019-01-21 | 2018-10-01 | | | 2019-02-08 | 2018-10-02 | 2024-02-07 | |
| MK-MLSP-72228-CS-CDS-139 / Legal Advisor in the Unit for Analysis, Evaluation and Monitoring | IBRD / 89020 | 1. Promoting social inclusion through improved access to social benefits and services | Prior | Direct Selection | Direct | | 197,332.13 | Completed | 2019-01-01 | 2018-11-12 | 2019-01-21 | 2018-10-01 | | | 2019-02-08 | 2018-10-02 | 2024-02-07 | 2021-01-31 |
| MK-MLSP-76981-CS-INDV-228 / Capacity building of local architects and engineers for such innovative and highly energy-efficient infrastructure | IBRD / 89020 | 2. Expanding the access to and improving of the quality of preschool services | Post | Individual Consultant Selection | Open | | 84,037.50 | Signed | 2019-03-01 | 2019-02-04 | 2019-03-24 | 2019-03-29 | 2019-03-31 | 2019-05-10 | 2019-04-08 | 2019-05-10 | 2019-10-05 | |
| MK-MLSP-77005-CS-CDS-311 / Project Manager | IBRD / 89020 | 3. Project Management, Monitoring and Evaluation | Prior | Direct Selection | Direct | | 221,782.58 | Signed | 2019-01-01 | 2018-11-12 | 2019-01-21 | 2018-10-01 | | | 2019-02-08 | 2018-10-02 | 2024-02-07 | |
| MK-MLSP-77006-CS-CDS-312 / Procurement manager | IBRD / 89020 | 3. Project Management, Monitoring and Evaluation | Prior | Direct Selection | Direct | | 188,548.95 | Signed | 2019-01-01 | 2018-11-12 | 2019-01-21 | | | | 2019-02-08 | 2018-10-02 | 2024-02-07 | |
| MK-MLSP-77007-CS-INDV-313 / Coordinator for ECDE | / | 3. Project Management, Monitoring and Evaluation | Prior | Individual Consultant Selection | Open | | 0.00 | Canceled | 2019-01-01 | | 2019-01-29 | | 2019-02-08 | | 2019-02-16 | | 2024-02-13 | |
| MK-MLSP-77008-CS-INDV-314 / Coordinator for Social services development | IBRD / 89020 | 3. Project Management, Monitoring and Evaluation | Prior | Individual Consultant Selection | Open | | 177,444.70 | Signed | 2019-01-01 | 2019-05-15 | 2019-01-29 | 2019-05-31 | 2019-02-08 | 2019-06-03 | 2019-02-16 | 2019-05-31 | 2024-02-15 | |
| MK-MLSP-77009-CS-INDV-315 / IT manager | IBRD / 89020 | 3. Project Management, Monitoring and Evaluation | Prior | Direct Selection | Direct | | 175,079.26 | Completed | 2019-01-01 | 2018-11-12 | 2019-01-21 | 2018-10-01 | | | 2019-02-08 | 2018-10-02 | 2024-02-07 | 2021-08-05 |
| MK-MLSP-77010-CS-CDS-316 / Financial manager | IBRD / 89020 | 3. Project Management, Monitoring and Evaluation | Prior | Direct Selection | Direct | | 175,923.56 | Signed | 2019-01-01 | 2018-11-12 | 2019-01-21 | | | | 2019-02-08 | 2018-10-02 | 2024-02-07 | |
| MK-MLSP-77016-CS-INDV-311 / Environmental/social safeguards specialist | IBRD / 89020 | 3. Project Management, Monitoring and Evaluation | Prior | Individual Consultant Selection | Open | | 79,853.27 | Signed | 2019-01-01 | 2019-01-24 | 2019-01-29 | 2019-03-18 | 2019-02-08 | 2019-03-26 | 2019-02-16 | 2019-03-29 | 2024-02-15 | |
| MK-MLSP-72227-CS-CDS-138 / Social Consultant in the Unit for Analysis, Evaluation and Monitoring | IBRD / 89020 | 1. Promoting social inclusion through improved access to social benefits and services | Prior | Direct Selection | Direct | | 117,990.67 | Signed | 2018-10-24 | 2018-11-12 | 2018-11-08 | 2018-10-01 | | | 2018-11-23 | 2018-10-04 | 2024-06-30 | |
| MK-MLSP-77011-CS-CDS-317 / Civil engineer/architect | IBRD / 89020 | 3. Project Management, Monitoring and Evaluation | Prior | Direct Selection | Direct | | 53,314.64 | Signed | 2018-10-24 | 2018-11-12 | 2018-11-08 | 2018-10-01 | | | 2018-11-23 | 2018-10-02 | 2024-06-30 | |
| MK-MLSP-77012-CS-CDS-318 / Civil engineer/architect | IBRD / 89020 | 3. Project Management, Monitoring and Evaluation | Prior | Direct Selection | Direct | | 67,944.00 | Signed | 2018-10-24 | 2018-11-12 | 2018-11-08 | 2018-10-01 | | | 2018-11-23 | 2018-10-02 | 2024-06-30 | |
| MK-MLSP-77013-CS-CDS-319 / Civil engineer/architect | IBRD / 89020 | 3. Project Management, Monitoring and Evaluation | Prior | Direct Selection | Direct | | 52,145.31 | Signed | 2018-10-24 | 2018-11-12 | 2018-11-08 | 2018-10-01 | | | 2018-11-23 | 2018-10-02 | 2024-06-30 | |
| MK-MLSP-77014-CS-CDS-3110 / Civil engineer/architect | IBRD / 89020 | 3. Project Management, Monitoring and Evaluation | Prior | Direct Selection | Direct | | 155,023.10 | Signed | 2018-10-24 | 2018-11-12 | 2018-11-08 | 2018-10-01 | | | 2018-11-23 | 2018-10-02 | 2024-06-30 | |

| | | | | | | | | | | | | | | | | | |
|---|--------------|---|-------|---------------------------------|---------|------------|------------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| MK-MSP-77022-CS-CDS-3114 / Grant application officer | IBRD / 89020 | 3. Project Management, Monitoring and Evaluation | Post | Individual Consultant Selection | Open | 0.00 | Pending Implementation | 2019-01-01 | | 2019-01-29 | | 2019-02-08 | | 2019-02-16 | | 2024-06-30 | |
| MK-MSP-77083-CS-INDV-3115 / M&E Officer | IBRD / 89020 | 3. Project Management, Monitoring and Evaluation | Prior | Individual Consultant Selection | Open | 150,188.17 | Completed | 2019-01-01 | 2019-11-19 | 2019-01-24 | 2019-12-07 | 2019-01-31 | 2019-12-10 | 2019-02-08 | 2019-12-11 | 2024-06-30 | 2019-12-31 |
| MK-MSP-77018-CS-CDS-31112 / Grant Administrative Coordinator | IBRD / 89020 | 3. Project Management, Monitoring and Evaluation | Prior | Direct Selection | Direct | 178,697.43 | Signed | 2018-10-24 | 2018-11-12 | 2018-11-08 | 2018-10-01 | | 2018-11-23 | 2018-10-02 | 2024-06-30 | | |
| MK-MSP-77020-CS-CDS-3113 / Financial and administrative officer | IBRD / 89020 | 3. Project Management, Monitoring and Evaluation | Prior | Direct Selection | Direct | 88,621.61 | Signed | 2018-10-24 | 2018-11-12 | 2018-11-08 | 2018-10-01 | | 2018-11-23 | 2018-10-02 | 2024-06-30 | | |
| MK-MSP-77085-CS-CDS-3116 / IT officer | IBRD / 89020 | 3. Project Management, Monitoring and Evaluation | Post | Individual Consultant Selection | Open | 0.00 | Under Implementation | 2019-01-01 | 2019-02-05 | 2019-01-29 | | 2019-02-08 | | 2019-02-16 | | 2024-06-30 | |
| MK-MSP-94587-CS-INDV-3120 / Environmental/social safeguards assistance | IBRD / 89020 | 3. Project Management, Monitoring and Evaluation | Post | Individual Consultant Selection | Open | 87,697.46 | Signed | 2019-03-01 | 2020-05-20 | 2019-03-24 | 2020-06-09 | 2019-03-31 | 2020-06-29 | 2019-04-08 | 2020-07-01 | 2024-04-06 | |
| MK-MSP-94589-CS-INDV-3122 / Interior Designer | IBRD / 89020 | 3. Project Management, Monitoring and Evaluation | Post | Individual Consultant Selection | Open | 153,586.85 | Signed | 2019-03-01 | 2019-02-07 | 2019-03-24 | 2019-04-12 | 2019-03-31 | 2019-04-15 | 2019-04-08 | 2019-04-16 | 2024-04-06 | |
| MK-MSP-94590-CS-INDV-3123 / Business Analyst | IBRD / 89020 | 3. Project Management, Monitoring and Evaluation | Post | Individual Consultant Selection | Open | 29,590.53 | Signed | 2019-02-01 | | 2019-02-24 | 2019-03-18 | 2019-03-03 | 2019-04-01 | 2019-03-11 | 2019-04-05 | 2024-03-09 | |
| MK-MSP-94593-CS-INDV-113 / Social Safety Net Specialist | IBRD / 89020 | 1. Promoting social inclusion through improved access to social benefits and services | Post | Individual Consultant Selection | Open | 96,631.92 | Signed | 2019-02-01 | 2019-02-04 | 2019-02-24 | 2019-03-29 | 2019-03-03 | 2019-04-09 | 2019-03-11 | 2019-05-15 | 2024-03-09 | |
| MK-MSP-94594-CS-INDV-129 / Development of norms and standards for establishing of social services and for ensuring quality in the service delivery | IBRD / 89020 | 1. Promoting social inclusion through improved access to social benefits and services | Post | Individual Consultant Selection | Open | 13,459.20 | Signed | 2019-03-01 | 2019-02-06 | 2019-03-24 | 2019-04-15 | 2019-03-31 | 2019-05-20 | 2019-04-08 | 2019-05-23 | 2020-04-07 | |
| MK-MSP-94596-CS-INDV-1210 / Support for Development of norms and standards for establishing of social services and for ensuring quality in the service delivery | IBRD / 89020 | 1. Promoting social inclusion through improved access to social benefits and services | Post | Individual Consultant Selection | Open | 8,335.63 | Signed | 2019-03-01 | 2019-02-06 | 2019-03-24 | 2019-04-15 | 2019-03-31 | 2019-05-22 | 2019-04-08 | 2019-05-28 | 2020-04-07 | |
| MK-MSP-94598-CS-INDV-1211 / Developing a system for evaluation of quality in the social services delivery system | IBRD / 89020 | 1. Promoting social inclusion through improved access to social benefits and services | Post | Individual Consultant Selection | Open | 0.00 | Pending Implementation | 2019-03-01 | | 2019-03-24 | | 2019-03-31 | | 2019-04-08 | | 2020-04-07 | |
| MK-MSP-95684-CS-INDV-1212 / Preparation of Cost Methodology for Establishing of Social Services including pricing list | IBRD / 89020 | 1. Promoting social inclusion through improved access to social benefits and services | Post | Individual Consultant Selection | Open | 22,275.54 | Signed | 2019-02-01 | 2019-02-06 | 2019-02-24 | 2019-04-17 | 2019-03-03 | 2019-05-27 | 2019-03-11 | 2019-05-27 | 2019-09-07 | |
| MK-MSP-95686-CS-INDV-1219 / Developing a new capitation formula | IBRD / 89020 | 2. Expanding the access to and improving of the quality of preschool services | Post | Individual Consultant Selection | Open | 7,761.25 | Signed | 2019-05-01 | 2019-10-18 | 2019-05-24 | 2019-12-04 | 2019-05-31 | 2019-12-17 | 2019-06-08 | 2019-12-18 | 2019-12-05 | |
| MK-MSP-96725-CS-INDV-3124 / Business Analyst Assistant | IBRD / 89020 | 3. Project Management, Monitoring and Evaluation | Post | Individual Consultant Selection | Direct | 0.00 | Canceled | 2019-02-01 | 2019-01-30 | 2019-02-14 | 2019-04-01 | 2019-02-24 | 2019-04-08 | 2019-03-04 | | 2024-03-02 | |
| MK-MSP-97638-CS-CDS-114 / Counseling and Motivation for activation of CMA beneficiaries | IBRD / 89020 | 1. Promoting social inclusion through improved access to social benefits and services | Prior | Direct Selection | Direct | 0.00 | Canceled | 2019-02-01 | | 2019-02-11 | | | | 2019-04-17 | | 2020-04-16 | |
| MK-MSP-119013-CS-INDV-3125 / Business Analyst Assistant | IBRD / 89020 | 3. Project Management, Monitoring and Evaluation | Post | Individual Consultant Selection | Limited | 102,630.85 | Signed | 2019-06-13 | 2019-01-30 | 2019-06-23 | 2019-04-01 | 2019-06-30 | 2019-04-04 | 2019-07-08 | 2019-04-11 | 2020-01-04 | |
| MK-MSP-129139-CS-INDV-3126 / Civil engineer | IBRD / 89020 | 3. Project Management, Monitoring and Evaluation | Post | Individual Consultant Selection | Open | 117,305.19 | Under Implementation | 2019-09-09 | 2019-12-03 | 2019-10-02 | 2019-12-28 | 2019-10-09 | 2019-12-30 | 2019-10-24 | 2019-12-31 | 2024-07-29 | |
| MK-MSP-129140-CS-INDV-3127 / Civil engineer/architect | IBRD / 89020 | 3. Project Management, Monitoring and Evaluation | Post | Individual Consultant Selection | Open | 76,936.38 | Signed | 2019-09-09 | 2020-10-27 | 2019-10-02 | 2021-01-08 | 2019-10-09 | 2021-01-12 | 2019-10-24 | 2021-01-14 | 2024-07-29 | |
| MK-MSP-129143-CS-INDV-3128 / Electrical engineer | IBRD / 89020 | 3. Project Management, Monitoring and Evaluation | Post | Individual Consultant Selection | Open | 0.00 | Pending Implementation | 2019-09-09 | | 2019-10-02 | | 2019-10-09 | | 2019-10-24 | | 2024-07-29 | |
| MK-MSP-129144-CS-INDV-3129 / Mechanical engineer | IBRD / 89020 | 3. Project Management, Monitoring and Evaluation | Post | Individual Consultant Selection | Open | 0.00 | Pending Implementation | 2019-09-09 | | 2019-10-02 | | 2019-10-09 | | 2019-10-24 | | 2024-07-29 | |
| MK-MSP-129624-CS-INDV-1117 / Economist in the Unit for Analysis, Evaluation and Monitoring | IBRD / 89020 | 1. Promoting social inclusion through improved access to social benefits and services | Post | Individual Consultant Selection | Limited | 157,335.13 | Signed | 2019-08-29 | 2019-09-13 | 2019-09-06 | 2019-09-17 | 2019-09-11 | 2019-09-17 | 2019-10-10 | 2019-09-18 | 2024-08-14 | |
| MK-MSP-129625-CS-INDV-3130 / Procurement officer | IBRD / 89020 | 3. Project Management, Monitoring and Evaluation | Post | Individual Consultant Selection | Open | 113,545.04 | Signed | 2019-09-18 | 2019-09-19 | 2019-10-11 | 2019-10-18 | 2019-10-26 | 2019-10-20 | 2019-11-03 | 2019-10-21 | 2020-05-01 | |
| MK-MSP-135381-CS-INDV-1.2.10 / Principal investigator | IBRD / 89020 | 2. Expanding the access to and improving of the quality of preschool services | Post | Individual Consultant Selection | Open | 109,940.00 | Signed | 2019-10-01 | 2019-10-10 | 2019-10-24 | 2019-12-04 | 2019-10-26 | 2020-01-20 | 2019-11-12 | 2020-01-21 | 2024-06-18 | |

| | | | | | | | | | | | | | | | | | |
|---|--------------|---|-------|---------------------------------|---------|------------|------------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|--|
| MK-MLSP-135385-CS-INDV-2.211 / Local Support to the Principal Investigator | IBRD / 89020 | 2. Expanding the access to and improving of the quality of preschool services | Post | Individual Consultant Selection | Open | 70,345.79 | Signed | 2019-10-01 | 2019-10-10 | 2019-10-24 | 2019-12-11 | 2019-10-31 | 2019-12-14 | 2019-11-22 | 2019-12-18 | 2024-06-28 | |
| MK-MLSP-135386-CS-INDV-2.2.12 / National Coordinator for Measuring Early Learning Environment (MELE) | IBRD / 89020 | 2. Expanding the access to and improving of the quality of preschool services | Post | Individual Consultant Selection | Open | 55,651.68 | Signed | 2019-10-01 | 2019-10-10 | 2019-10-24 | 2019-12-03 | 2019-10-31 | 2019-12-14 | 2019-11-08 | 2019-12-18 | 2024-06-14 | |
| MK-MLSP-135387-CS-INDV-2.2.13 / National Coordinator for Measurement of Development and Early Learning (MODEL) | IBRD / 89020 | 2. Expanding the access to and improving of the quality of preschool services | Post | Individual Consultant Selection | Open | 55,651.68 | Signed | 2019-10-01 | 2019-10-10 | 2019-10-24 | 2019-12-03 | 2019-10-31 | 2019-12-14 | 2019-11-08 | 2019-12-18 | 2024-06-14 | |
| MK-MLSP-135389-CS-INDV-2.2.14 / Local Consultant for strengthening the preschool system for pre-service and in-service teacher training | IBRD / 89020 | 2. Expanding the access to and improving of the quality of preschool services | Post | Individual Consultant Selection | Open | 55,651.68 | Signed | 2019-10-01 | 2019-10-10 | 2019-10-24 | 2019-12-03 | 2019-10-31 | 2019-12-14 | 2019-11-08 | 2019-12-18 | 2024-06-14 | |
| MK-MLSP-147510-CS-INDV-2.2.15 / International Teacher Training and Program Design Expert Consultant | IBRD / 89020 | 2. Expanding the access to and improving of the quality of preschool services | Post | Individual Consultant Selection | Open | 52,793.46 | Signed | 2019-11-27 | 2019-12-10 | 2019-12-14 | 2019-12-13 | 2019-12-19 | 2020-02-21 | 2020-01-16 | 2020-02-24 | 2024-06-23 | |
| MK-MLSP-173423-CS-INDV-2.2.17 / Developing a new capitation formula | IBRD / 89020 | 2. Expanding the access to and improving of the quality of preschool services | Post | Individual Consultant Selection | Open | 38,250.00 | Signed | 2020-06-01 | 2020-08-18 | 2020-07-20 | 2021-01-22 | 2020-08-10 | 2021-02-18 | 2020-09-14 | 2021-03-01 | 2021-01-12 | |
| MK-MLSP-173424-CS-INDV-3.1.31 / System administrator | IBRD / 89020 | 3. Project Management, Monitoring and Evaluation | Prior | Individual Consultant Selection | Limited | 119,029.21 | Signed | 2020-05-15 | 2020-05-29 | 2020-05-20 | 2020-06-01 | 2020-06-10 | 2020-06-15 | 2020-07-15 | 2020-06-16 | 2024-06-30 | |
| MK-MLSP-173426-CS-INDV-3.1.33 / Assistant Civil engineer | IBRD / 89020 | 3. Project Management, Monitoring and Evaluation | Prior | Individual Consultant Selection | Limited | 57,131.68 | Signed | 2020-05-15 | 2020-05-20 | 2020-05-20 | 2020-06-08 | 2020-06-10 | 2020-06-26 | 2020-07-15 | 2020-07-01 | 2024-06-30 | |
| MK-MLSP-201109-CS-INDV-1.3.18 / Researcher/Analyst in the Unit for Analysis, Evaluation and Monitoring | IBRD / 89020 | 1. Promoting social inclusion through improved access to social benefits and services | Post | Individual Consultant Selection | Open | 0.00 | Under Implementation | 2020-11-18 | 2020-11-09 | 2021-01-06 | | 2021-01-27 | | 2021-03-03 | | 2024-06-30 | |
| MK-MLSP-201121-CS-INDV-3.1.34 / Interior Designer | IBRD / 89020 | 3. Project Management, Monitoring and Evaluation | Post | Individual Consultant Selection | Open | 0.00 | Pending Implementation | 2020-12-01 | | 2021-01-19 | | 2021-02-09 | | 2021-03-16 | | 2024-06-30 | |
| MK-MLSP-201123-CS-INDV-3.1.35 / Civil engineer/architect | IBRD / 89020 | 3. Project Management, Monitoring and Evaluation | Prior | Individual Consultant Selection | Open | 76,755.50 | Signed | 2020-12-01 | 2020-10-28 | 2021-01-19 | 2021-01-08 | 2021-02-09 | 2021-01-12 | 2021-03-16 | 2021-01-14 | 2024-06-30 | |
| MK-MLSP-201124-CS-INDV-3.1.36 / Assistant Coordinator for ECDE | IBRD / 89020 | 3. Project Management, Monitoring and Evaluation | Prior | Individual Consultant Selection | Open | 61,306.83 | Signed | 2020-12-01 | 2020-11-09 | 2021-01-19 | 2020-12-29 | 2021-02-09 | 2021-01-11 | 2021-03-16 | 2021-01-13 | 2024-06-30 | |
| MK-MLSP-201125-CS-INDV-3.1.37 / Assistant Coordinator for Social services development | IBRD / 89020 | 3. Project Management, Monitoring and Evaluation | Prior | Individual Consultant Selection | Open | 76,755.50 | Signed | 2020-12-01 | 2020-11-09 | 2021-01-19 | 2020-12-22 | 2021-02-09 | 2020-12-30 | 2021-03-16 | 2020-12-31 | 2024-06-30 | |
| MK-MLSP-201126-CS-INDV-3.1.38 / Civil engineer/architect | IBRD / 89020 | 3. Project Management, Monitoring and Evaluation | Prior | Individual Consultant Selection | Open | 75,190.50 | Signed | 2020-12-01 | 2020-10-28 | 2021-01-19 | 2021-01-11 | 2021-02-09 | 2021-01-12 | 2021-03-16 | 2021-01-14 | 2024-06-30 | |
| MK-MLSP-203846-CS-INDV-1.3.19 / Legal Advisor in the Unit for Analysis, Evaluation and Monitoring | IBRD / 89020 | 1. Promoting social inclusion through improved access to social benefits and services | Prior | Individual Consultant Selection | Open | 79,187.98 | Signed | 2020-11-18 | 2020-11-16 | 2021-01-06 | 2021-03-08 | 2021-01-27 | 2021-04-21 | 2021-03-03 | 2021-04-26 | 2024-06-30 | |
| MK-MLSP-203854-CS-INDV-3.1.39 / Junior Assistant Coordinator for Social Services Development | IBRD / 89020 | 3. Project Management, Monitoring and Evaluation | Prior | Individual Consultant Selection | Open | 76,034.50 | Signed | 2020-11-15 | 2020-11-16 | 2021-01-03 | 2020-12-22 | 2021-01-24 | 2020-12-31 | 2021-02-28 | 2020-12-31 | 2024-06-30 | |
| MK-MLSP-203861-CS-INDV-1.2.15 / Methodology for pricing social services | IBRD / 89020 | 1. Promoting social inclusion through improved access to social benefits and services | Post | Individual Consultant Selection | Open | 218.21 | Signed | 2020-11-15 | 2020-11-13 | 2021-01-03 | 2020-11-30 | 2021-01-24 | 2020-12-03 | 2021-02-28 | 2020-12-09 | 2021-04-29 | |
| MK-MLSP-212355-CS-INDV-2.2.20 / Local Consultant for Developing a new capitation formula | IBRD / 89020 | 2. Expanding the access to and improving of the quality of preschool services | Post | Individual Consultant Selection | Open | 9,777.87 | Signed | 2021-01-07 | 2021-01-22 | 2021-02-25 | 2021-02-25 | 2021-03-18 | 2021-03-04 | 2021-04-22 | 2021-03-09 | 2022-04-22 | |
| MK-MLSP-219384-CS-INDV-3.1.40 / IT officer | IBRD / 89020 | 3. Project Management, Monitoring and Evaluation | Prior | Individual Consultant Selection | Limited | 67,558.29 | Signed | 2021-02-17 | 2021-02-17 | 2021-02-22 | 2021-02-22 | 2021-03-15 | 2021-03-02 | 2021-04-19 | 2021-03-04 | 2024-06-30 | |
| MK-MLSP-232018-CS-INDV-1.2.16 / Methodology for Pricing Social Services | IBRD / 89020 | 1. Promoting social inclusion through improved access to social benefits and services | Post | Individual Consultant Selection | Direct | 13,130.98 | Signed | 2021-05-05 | 2021-07-09 | 2021-05-15 | 2021-07-14 | 2021-06-05 | 2021-07-25 | 2021-07-10 | 2021-07-28 | 2024-06-30 | |
| MK-MLSP-244303-CS-INDV-1.3.20 / Disability and Inclusion Consultant in the Unit for Analysis, Evaluation and Monitoring | IBRD / 89020 | 1. Promoting social inclusion through improved access to social benefits and services | Post | Individual Consultant Selection | Limited | 69,015.98 | Signed | 2021-07-19 | 2021-07-21 | 2021-07-24 | 2021-07-28 | 2021-08-14 | 2021-07-29 | 2021-09-18 | 2021-07-10 | 2024-06-30 | |
| MK-MLSP-245182-CS-CDS-1.2.17 / Expert in financial allowances for social protection national program development | IBRD / 89020 | 1. Promoting social inclusion through improved access to social benefits and services | Post | Direct Selection | Direct | 0.00 | Under Implementation | 2021-08-01 | 2021-08-13 | 2021-08-11 | 2021-08-17 | | | 2021-10-15 | | 2022-01-13 | |
| MK-MLSP-245185-CS-CDS-1.2.18 / Expert in social services for social protection national program development | IBRD / 89020 | 1. Promoting social inclusion through improved access to social benefits and services | Post | Direct Selection | Direct | 0.00 | Under Implementation | 2021-08-01 | 2021-08-13 | 2021-08-11 | 2021-08-17 | | | 2021-10-15 | | 2022-01-13 | |

| | | | | | | | | | | | | | | | | | | |
|--|--------------|---|------|---------------------------------|--------|--|------|------------------------|------------|------------|------------|------------|------------|--|------------|--|------------|--|
| MK-MLSP-245187-CS-CDS-1.2.19 / Expert in social protection system for national program development | IBRD / 89020 | 1. Promoting social inclusion through improved access to social benefits and services | Post | Direct Selection | Direct | | 0.00 | Under Implementation | 2021-08-01 | 2021-08-13 | 2021-08-11 | 2021-08-17 | | | 2021-10-15 | | 2022-01-13 | |
| MK-MLSP-269870-CS-NDV-3.1.42 / PMU Legal Advisor | IBRD / 89020 | 3. Project Management, Monitoring and Evaluation | Post | Individual Consultant Selection | Open | | 0.00 | Pending Implementation | 2022-01-02 | | 2022-01-19 | | 2022-01-24 | | 2022-02-03 | | 2024-06-30 | |