

## PROCUREMENT PLAN (Textual Part)

**Project information:** Cambodia Nutrition Project P162675

**Project Implementation agency:** Ministry of Health and National Committee for Sub-National Democratic Development Secretariat (NCDDS)

**Date of the Procurement Plan:** March 5, 2019

**Period covered by this Procurement Plan:** 18 months procurement plan

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Royal Kingdom of Cambodia’s Updated Procurement Manual for All Externally Financed Projects/Programs (“Procurement Manual”), promulgated through the Sub-decree 74 dated May 22, 2012, which is issued pursuant to Article 3 of the Kingdom of Cambodia’s Law on Public Procurement dated January 14, 2012, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

- i. *Procurement shall be open to eligible firms from any country;*
- ii. *The request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, without limitation the Bank's right to sanction and the Bank's inspection and audit rights as per attached confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including format;*
- iii. *Each Project shall put in place an effective complaint review system that includes review by the implementing agency and subsequent review by another party not involved in the in the procurement process, if not satisfied with the review of the implementing agency.*

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

***Leased Assets*** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. ***“Not Applicable”***

***Procurement of Second Hand Goods*** as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables ***“Not Applicable”***

***Domestic preference*** as specified under paragraph 5.51 of the Procurement Regulations ***(Goods and Works). Not Applicable***

#### **Other Relevant Procurement Information.**

Procurement activities at the sub-national levels carried out by Communes/Sangkats and budget entities of MOH will follow the provisions of Project Operation Manual (POM) which has been agreed by the Bank. All applicable procurement rules and procedures, and procurement documents will be elaborated and referred in the project operations manual prepared by the EA and IA, and acceptable to the Bank

**PROCUREMENT PLAN Cambodia : Cambodia Nutrition Project**

**General Information**

**Country:** Cambodia **Bank's Approval Date of the Original Procurement Plan:** 2019-11-27  
**Revised Plan Date(s):** (comma delineated, leave blank 2022-12-22)  
**Project ID:** P162675 **GPN Date:**  
**Project Name:** Cambodia Nutrition Project  
**Loan / Credit No.:** IDA / 63940  
**Executing Agency:** Ministry of Health

**WORKS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

**GOODS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
MOH-GO-UN 6 / 2 Vehicle (Station wagon, 4 wheel drive) for field supervision	IDA / 63940	Component 3: Ensuring an effective and sustainable response	Post	UN Agencies (Direct)	Direct			60,000.00	71,957.26	Signed					2019-12-19	2020-06-24	2020-01-18	2020-06-30							2020-03-21	2020-07-14	2020-08-28	
MOH-GO-RFB 5 / TVs for HCs to show SBCC content (161 HCs) and RIV and national hospital with MCH services	IDA / 63940	Component 3: Ensuring an effective and sustainable response	Post	Request for Bids	Open - National	Single Stage - One Envelope		100,000.00	62,040.00	Completed	2020-05-20	2020-05-20	2020-07-10	2020-06-22	2020-07-17	2020-12-07	2020-05-27			2020-08-16	2021-01-12	2020-09-06	2021-02-01	2020-09-30	2021-03-10	2021-01-28	2021-06-17	
MOH-GO-RFB 4 / Integrated Quinnox Kits for 161 Health Centers	IDA / 63940	Component 3: Ensuring an effective and sustainable response	Post	Request for Bids	Open - National	Single Stage - One Envelope		100,625.00	98,978.55	Completed	2020-05-20	2020-04-21	2020-07-10	2020-06-15	2020-07-17	2020-06-16	2020-05-27			2020-08-16	2020-06-24	2020-09-06	2020-07-02	2020-09-30	2020-08-06	2021-01-28	2020-12-17	
MOH-GO-UN 2 / Supply of demonstration of nutritious complementary feeding product for children 6-23 months through CPWC	IDA / 63940	Component 3: Ensuring an effective and sustainable response	Post	UN Agencies (Direct)	Direct			100,000.00	0.00	Pending Implementation				2020-04-20		2020-05-20									2020-07-08		2020-11-05	
MOH-GO-RFB 1 / Production of MICHN Package for Health Centers	IDA / 63940	Component 3: Ensuring an effective and sustainable response	Post	Request for Bids	Open - National	Single Stage - One Envelope		210,000.00	0.00	Pending Implementation	2020-02-20		2020-04-11		2020-04-18		2020-02-27			2020-05-18		2020-06-08		2020-07-02		2020-10-30		
MOH-GO-RFQ 3 / Production and supply of field monitoring/g supervision materials	IDA / 63940	Component 3: Ensuring an effective and sustainable response	Post	Request for Quotations	Open - National	Single Stage - One Envelope		30,000.00	0.00	Pending Implementation							2020-06-12							2020-08-21		2021-02-17		
MOH-GO-RFB 7 / Anthropometry Equipment	IDA / 63940	Component 3: Ensuring an effective and sustainable response	Post	UN Agencies (Direct)	Direct			138,000.00	186,121.07	Completed				2020-12-15	2021-03-16	2020-12-20	2021-03-02							2021-01-24	2021-06-01	2021-07-23	2021-10-21	
MOH-GO-RFQ 8 / Office Equipment	IDA / 63940	Component 3: Ensuring an effective and sustainable response	Post	Request for Quotations	Open - National	Single Stage - One Envelope		39,000.00	42,570.00	Completed							2020-12-13							2021-02-21	2021-02-01	2021-08-20	2021-05-24	
MOH-GO-RFQ 11 / Office Furniture (DBF, and PCA for 165 HCs)	IDA / 63940	Component 3: Ensuring an effective and sustainable response	Post	Request for Quotations	Open - National	Single Stage - One Envelope		9,450.00	7,180.00	Completed							2021-09-04							2021-10-30	2021-12-27	2022-04-28	2022-02-28	
MOH-GO-RFQ 12 / Anthropometry Equipment Package (S and Doll, Baby Dolls Mama Bread and etc.)	IDA / 63940	Component 3: Ensuring an effective and sustainable response	Post	Request for Quotations	Open - National	Single Stage - One Envelope		29,600.00	44,313.60	Signed							2021-09-05							2021-11-01	2021-11-23	2022-04-30		
MOH-GO-RFQ 13 / Material Supplies (Bags, Caps, Plastic Bags, Paper Clips, and Printing Documents) for Support Training and HCs.	IDA / 63940	Component 3: Ensuring an effective and sustainable response	Post	Request for Quotations	Open - National	Single Stage - One Envelope		22,660.00	17,600.00	Completed							2021-09-04							2021-10-30	2021-12-30	2022-04-28	2022-06-01	
MOH-GO-RFB 9 / Office Equipment for CNP (DBF, MCH, NNP/NMCHC, NCHP, DPH, CPA, and PMD)	IDA / 63940	Component 3: Ensuring an effective and sustainable response	Post	Request for Bids	Open - National	Single Stage - One Envelope		156,720.00	125,068.77	Completed				2021-09-30	2021-10-01	2021-10-05			2021-11-18	2021-11-25	2021-12-18	2022-01-06	2022-01-22	2022-01-24	2022-07-21	2022-04-26		
MOH-GO-RFQ 10 / Printing (Manual, Guidelines, Form, Books, etc.)	IDA / 63940	Component 3: Ensuring an effective and sustainable response	Post	Request for Quotations	Open - National	Single Stage - One Envelope		87,736.00	26,241.80	Completed							2021-10-18							2022-01-01	2021-12-30	2022-06-30	2022-04-22	
MOH-GO-RFB 14 / Education Material for CNP (Mama Brea St, MUAC Taps, Uhi Scale, Mama Natatic, Complete Light, and NASG for NNP, NMCHC)	IDA / 63940	Component 3: Ensuring an effective and sustainable response	Post	Request for Bids	Open - National	Single Stage - One Envelope		669,000.00	0.00	Pending Implementation				2022-08-31		2022-09-05			2022-10-17				2022-11-16		2022-12-21		2023-06-19	
MOH-GO-RFB 15 / Office Equipment (IT Equipment) for CNP	IDA / 63940	Component 3: Ensuring an effective and sustainable response	Post	Request for Bids	Open - National	Single Stage - One Envelope		190,750.00	0.00	Pending Implementation				2022-09-30		2022-10-05			2022-11-16				2022-12-16		2023-01-20		2023-07-19	
MOH-GO-RFQ 16 / Office Furniture for CNP	IDA / 63940	Component 3: Ensuring an effective and sustainable response	Post	Request for Quotations	Limited	Single Stage - One Envelope		12,650.00	0.00	Pending Implementation							2022-09-05							2022-10-31		2023-04-29		
MOH-GO-RFB 17 / 3 Pick UP Vehicles for MOH-CNP	IDA / 63940	Component 3: Ensuring an effective and sustainable response	Post	Request for Bids	Open - National	Single Stage - One Envelope		135,000.00	0.00	Pending Implementation				2022-08-31		2022-09-05			2022-10-17				2022-11-16		2022-12-21		2023-06-19	
MOH-GO-RFQ 18 / Printing HEP Promotion Materials Production (Posters, Leaflets, Books, Flipchart, Banners, Billboards, etc.)	IDA / 63940	Component 3: Ensuring an effective and sustainable response	Post	Request for Quotations	Open - National	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation							2023-02-05							2023-04-02		2023-09-29		

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

**CONSULTING FIRMS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference	Expression of Interest Notice	Short List and Draft Request for Proposals	Request for Proposals as Issued	Opening of Technical Proposals / Minutes	Evaluation of Technical Proposal	Combined Evaluation Report and Draft Negotiated Contract	Signed Contract	Contract Completion
--------------------------------------	-------------------	-----------	-------------	--------	-----------------	---------------	-------------------------	----------------------	----------------	--------------------	-------------------------------	--	---------------------------------	--	----------------------------------	--	-----------------	---------------------

										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MOH-CS-CQ5 7 / Consultancy Services for Implementation Research: 3 studies at 500 DR each	IDA / 63940	Component 3: Ensuring an effective and sustainable response	Post	Consultant Qualification Selection	Open - National		150,000.00	0.00	Under Implementation	2020-04-20	2021-08-26	2020-05-20									2020-08-19	2020-09-12	2022-03-13		
MOH-CS-CQ5 1 / Consultancy services for mass media production, digital media production, web videos, audio spots, print media and merchandise for MYCN for first 18 months	IDA / 63940	Component 3: Ensuring an effective and sustainable response	Post	Quality Based Selection	Open - International		500,000.00	0.00	Under Implementation	2020-05-05	2022-07-12	2020-06-04	2022-10-16	2020-08-18			2020-08-25		2020-09-24		2020-10-24	2020-11-28	2022-05-29		
MOH-CS-CQ5 12 / Consultancy Services for Implementation Research	IDA / 63940	Component 3: Ensuring an effective and sustainable response	Post	Consultant Qualification Selection	Open - International		150,000.00	0.00	Under Implementation	2021-09-20	2021-10-11	2021-10-11	2022-01-25	2021-12-08							2022-01-07	2022-02-11	2022-08-10		
MOH-CS-CQ5 2 / Consultancy services for media/content production: HEF Promotion	IDA / 63940	Component 3: Ensuring an effective and sustainable response	Post	Consultant Qualification Selection	Open - National		200,000.00	0.00	Under Implementation	2021-09-30	2021-10-11	2021-10-21		2021-12-04	2022-05-13						2022-01-03	2022-02-07	2022-08-06		
MOH-CS-CQ5 3 / Consultancy services for design of HEF Promotion Materials Package and CPWG Package Materials	IDA / 63940	Component 3: Ensuring an effective and sustainable response	Post	Consultant Qualification Selection	Open - International		375,000.00	242,555.00	Signed	2021-09-30	2021-10-11	2021-10-21	2021-10-25	2021-12-20	2022-03-04						2022-01-19	2022-06-17	2022-02-23	2022-07-18	2022-08-22
MOH-CS-CQ5 5 / Consultancy services for development of interactive/innovative communication services (Innovati on and non-traditional SBCC)	IDA / 63940	Component 3: Ensuring an effective and sustainable response	Post	Consultant Qualification Selection	Open - International		300,000.00	0.00	Canceled	2022-01-10		2022-01-31		2022-03-30							2022-04-29	2022-06-03	2022-11-30		
MOH-CS-CQ5 6 / Consultancy services to strengthening MYCN interpersonal counseling in health centers and for V-HSGs	IDA / 63940	Component 3: Ensuring an effective and sustainable response	Post	Consultant Qualification Selection	Open - International		200,000.00	0.00	Under Implementation	2021-12-13	2022-08-02	2022-01-03	2022-11-23	2022-03-02							2022-04-01	2022-05-06	2022-11-02		
MOH-CS-CQ5 4 / Consultancy services for app development: Communication apps for MYCN, Immunization, and HEF Promotion	IDA / 63940	Component 3: Ensuring an effective and sustainable response	Post	Consultant Qualification Selection	Open - International		200,000.00	0.00	Pending Implementation	2022-12-30		2023-01-20		2023-03-17							2023-04-04	2023-05-09	2023-11-05		
MOH-CS-CQ5 9 / Consultancy services for improving health service access option for remote and hard-to-reach areas	IDA / 63940	Component 3: Ensuring an effective and sustainable response	Post	Consultant Qualification Selection	Open - International		100,000.00	0.00	Pending Implementation	2022-11-30		2022-12-21		2023-02-15							2023-03-17	2023-04-21	2023-10-18		
MOH-CS-CQ5 10 / Consultancy services for scale up options on SDGs	IDA / 63940	Component 3: Ensuring an effective and sustainable response	Post	Consultant Qualification Selection	Open - International		175,000.00	0.00	Pending Implementation	2022-11-30		2022-12-21		2023-02-15							2023-03-17	2023-04-21	2023-10-18		
MOH-CS-CQ5 8 / Updating SDG ICT system for CNP	IDA / 63940	Component 3: Ensuring an effective and sustainable response	Post	Consultant Qualification Selection	Open - International		200,000.00	0.00	Pending Implementation	2022-12-30		2023-01-20		2023-03-18							2023-04-17	2023-05-22	2023-11-18		
MOH-CS-CQ5 14 / Advertisement Services: Airtime, Print Space, Digital Media of HEF Promotion	IDA / 63940	Component 3: Ensuring an effective and sustainable response	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Pending Implementation	2022-07-29		2022-08-19		2022-10-02							2022-11-01	2022-12-06	2023-06-04		
MOH-CS-CQ5 13 / Operational Research on the Current Situation Related to HEF and IORI	IDA / 63940	Component 3: Ensuring an effective and sustainable response	Post	Consultant Qualification Selection	Open - National		50,000.00	0.00	Under Review	2022-11-23	2022-09-12	2022-12-14		2023-01-27							2023-02-26	2023-04-02	2023-09-29		
MOH-CS-CQ5 15 / Consultancy for Implementation Research	IDA / 63940	Component 3: Ensuring an effective and sustainable response	Post	Consultant Qualification Selection	Open - National		150,000.00	0.00	Pending Implementation	2022-12-30		2023-01-20		2023-03-07							2023-04-06	2023-05-11	2023-11-07		

INDIVIDUAL CONSULTANTS																							
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion					
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
MOH-CS-INDV 6 / National Procurement Management Consultant at DBF	IDA / 63940	Component 3: Ensuring an effective and sustainable response	Post	Individual Consultant Selection	Open		125,000.00	44,194.50	Signed	2019-11-19	2019-12-24	2020-01-09	2020-12-17	2020-01-23	2020-12-30	2020-02-12	2021-01-06	2024-06-30					
MOH-CS-INDV 4 / National Financial Management Consultant for Operation Support at DBF	IDA / 63940	Component 3: Ensuring an effective and sustainable response	Post	Individual Consultant Selection	Open		125,000.00	94,679.02	Signed	2019-11-19	2019-12-24	2020-01-09	2020-03-25	2020-01-23	2020-04-28	2020-02-12	2020-05-26	2024-06-30					
MOH-CS-INDV 5 / National Financial Management Assistant for Operation Support at DBF	IDA / 63940	Component 3: Ensuring an effective and sustainable response	Post	Individual Consultant Selection	Open		72,000.00	39,154.05	Signed	2019-11-19	2019-12-24	2020-01-09	2020-03-25	2020-01-23	2020-04-13	2020-02-12	2020-04-20	2024-06-30					
MOH-CS-INDV 7 / National Software Programmer Consultant for PCA	IDA / 63940	Component 3: Ensuring an effective and sustainable response	Post	Individual Consultant Selection	Open		125,000.00	46,367.31	Signed	2019-12-19	2020-03-09	2020-02-08	2020-07-08	2020-02-22	2020-07-17	2020-03-13	2020-07-31	2024-06-30					
MOH-CS-INDV 8 / National Data Entry Operator	IDA / 63940	Component 3: Ensuring an effective and sustainable response	Post	Individual Consultant Selection	Open		36,000.00	0.00	Canceled	2020-01-20		2020-03-11		2020-03-25		2020-04-14		2024-06-30					
MOH-CS-INDV 9 / National Technical Nutrition Consultant (NTP)	IDA / 63940	Component 3: Ensuring an effective and sustainable response	Post	Individual Consultant Selection	Open		125,000.00	103,333.99	Signed	2020-01-20	2019-12-24	2020-03-11	2020-03-25	2020-03-25	2020-04-13	2020-04-14	2020-04-17	2024-06-30					
MOH-CS-INDV 10 / National Technical Nutrition Consultant (NTP)	IDA / 63940	Component 3: Ensuring an effective and sustainable response	Post	Individual Consultant Selection	Open		125,000.00	113,614.82	Signed	2020-01-20	2019-12-24	2020-03-11	2020-03-25	2020-03-25	2020-04-13	2020-04-14	2020-04-17	2024-06-30					
MOH-CS-INDV 11 / National Provincial Coordination Consultant for each target province - 7 National Consultants @1,000 per month for 24 months	IDA / 63940	Component 3: Ensuring an effective and sustainable response	Post	Individual Consultant Selection	Open		168,000.00	23,984.40	Signed	2020-01-20	2020-03-09	2020-03-11	2020-07-08	2020-03-25	2020-07-09	2020-04-14	2020-07-31	2022-04-14					
MOH-CS-INDV 1 / National Communication Consultant (Support NMCHC and NCHP)	IDA / 63940	Component 3: Ensuring an effective and sustainable response	Post	Individual Consultant Selection	Open		125,000.00	45,264.00	Terminated	2019-12-19	2019-12-24	2020-02-08	2020-03-25	2020-02-22	2020-04-13	2020-03-13	2020-04-20	2024-06-30					
MOH-CS-INDV 2 / National Technical Consultant M&E (Support DPHI and NMCHC)	IDA / 63940	Component 3: Ensuring an effective and sustainable response	Post	Individual Consultant Selection	Open		125,000.00	22,080.00	Signed	2019-12-19	2019-12-24	2020-02-08	2020-03-25	2020-02-22	2020-04-13	2020-03-13	2020-04-17	2024-06-30					

MOH-CS-INDV 3 / National Technical Consultant Research and Data Analysis (in NMCHC to support nutrition)	IDA / 63940	Component 3: Ensuring an effective and sustainable response	Post	Individual Consultant Selection	Open		125,000.00	22,080.00	Signed	2019-12-19	2019-12-24	2020-02-08	2020-03-25	2020-02-22	2020-04-13	2020-03-13	2020-04-17	2024-06-30
MOH-CS-INDV 12 / National Technical Officer for PCA	IDA / 63940	Component 3: Ensuring an effective and sustainable response	Post	Individual Consultant Selection	Open		72,000.00	47,981.15	Signed	2020-04-13	2019-12-22	2020-05-18	2020-03-25	2020-05-25	2020-04-30	2020-06-11	2020-05-08	2024-06-30
MOH-CS-INDV 13 / National Communication Consultant	IDA / 63940	Component 3: Ensuring an effective and sustainable response	Post	Individual Consultant Selection	Open		115,800.00	53,751.00	Terminated	2020-11-22	2020-12-09	2021-01-12	2021-01-12	2021-01-26	2021-03-03	2021-02-15	2021-04-06	2025-06-06
MOH-CS-INDV 15 / One Provincial Coordination Consultant for Kratie Province	IDA / 63940	Component 3: Ensuring an effective and sustainable response	Post	Individual Consultant Selection	Open		12,730.00	9,660.00	Signed	2021-08-16	2021-07-19	2021-10-04	2021-08-12	2021-10-25	2021-08-18	2021-11-29	2021-09-14	2022-05-28
MOH-CS-INDV 14 / One Provincial Coordination Consultant for Stung Treng Province	IDA / 63940	Component 3: Ensuring an effective and sustainable response	Post	Individual Consultant Selection	Open		17,587.28	17,595.00	Signed	2021-07-14	2021-04-26	2021-09-01	2021-07-09	2021-09-22	2021-07-15	2021-10-27	2021-08-05	2022-04-25
MOH-CS-CDS 11 / Integrated Financial Audit and Procurement Post Review	IDA / 63940	Component 3: Ensuring an effective and sustainable response	Post	Direct Selection	Direct		250,000.00	0.00	Canceled	2020-06-20		2020-08-03			2020-09-28			2024-06-30
MOH-CS-INDV 16 / National Project Coordinator for CNP	IDA / 63940	Component 3: Ensuring an effective and sustainable response	Post	Individual Consultant Selection	Open		80,000.00	39,823.78	Signed	2021-10-15	2021-10-11	2021-12-03	2022-01-21	2021-12-24	2022-01-26	2022-01-28	2022-02-14	2022-07-27
MOH-CS-INDV 17 / National Provincial Coordination Consultant Based in Preah Vihear	IDA / 63940	Component 3: Ensuring an effective and sustainable response	Post	Individual Consultant Selection	Open		14,400.00	12,420.00	Signed	2021-10-15	2021-10-11	2021-12-03	2022-01-21	2021-12-24	2022-01-26	2022-01-28	2022-02-14	2022-07-27
MOH-CS-INDV 18 / One Technical Assistant Consultant	IDA / 63940	Component 3: Ensuring an effective and sustainable response	Post	Individual Consultant Selection	Open - National		14,400.00	0.00	Under Implementation	2022-09-30	2022-08-24	2022-11-18		2022-12-09		2023-01-13		2024-01-14
MOH-CS-INDV 19 / One Finance Assistant	IDA / 63940	Component 3: Ensuring an effective and sustainable response	Post	Individual Consultant Selection	Open - National		14,400.00	0.00	Under Implementation	2022-08-31	2022-08-24	2022-10-19		2022-11-09		2022-12-14		2023-12-15
MOH-CS-INDV 20 / One Senior Monitoring and Evaluation Officer	IDA / 63940	Component 3: Ensuring an effective and sustainable response	Post	Individual Consultant Selection	Open - National		10,800.00	0.00	Under Implementation	2022-09-30	2022-08-31	2022-11-18		2022-12-09		2023-01-13		2024-01-14
MOH-CS-INDV 21 / One Monitoring Evaluation Officer	IDA / 63940	Component 3: Ensuring an effective and sustainable response	Post	Individual Consultant Selection	Open - National		9,600.00	0.00	Under Implementation	2022-09-30	2022-08-31	2022-11-18		2022-12-09		2023-01-13		2024-01-14
MOH-CS-INDV 22 / One Monitoring and Evaluation Officer for NMCHC	IDA / 63940	Component 3: Ensuring an effective and sustainable response	Post	Individual Consultant Selection	Open - National		9,600.00	0.00	Under Implementation	2022-09-30	2022-08-31	2022-11-18		2022-12-09		2023-01-13		2024-01-14
MOH-CS-INDV 23 / MCHN Technical Assistant	IDA / 63940	Component 3: Ensuring an effective and sustainable response	Post	Individual Consultant Selection	Open - National		21,000.00	0.00	Under Implementation	2022-09-30	2022-08-30	2022-11-18		2022-12-09		2023-01-13		2024-01-14
MOH-CS-INDV 24 / MCHN Administration Assistant	IDA / 63940	Component 3: Ensuring an effective and sustainable response	Post	Individual Consultant Selection	Open - National		8,400.00	0.00	Under Implementation	2022-09-30	2022-08-30	2022-11-18		2022-12-09		2023-01-13		2024-01-14
MOH-CS-INDV 25 / National Communications Consultant to support NCHIP and NMCHC	IDA / 63940	Component 3: Ensuring an effective and sustainable response	Post	Individual Consultant Selection	Open - National		79,750.00	0.00	Pending Implementation	2022-11-01		2022-12-20		2023-01-10		2023-02-14		2023-08-13