

# GOVERNMENT OF THE KINGDOM OF ESWATINI

## GENERAL PROCUREMENT NOTICE

Country: Kingdom of Eswatini

Project: Health System Strengthening for Human Capital Development Project

Sector: Health

Project ID No.: P168564

The Ministry of Health has received financing in the amount of US\$20 Million amount equivalent from the World Bank toward the cost of the ESWATINI MINISTRY OF HEALTH SYSTEMS STRENGTHENING FOR HUMAN CAPITAL DEVELOPMENT PROJECT and it intends to apply part of the proceeds to payments for goods, works, related services and consulting services to be procured under this project.

The project aims to to improve the coverage and quality of key reproductive, maternal, neonatal, child and adolescent health (RMNCAH), nutrition and NCD services (hypertension and diabetes) in Eswatini and will include the following components.

**Component 1:** Improve health service delivery to increase the coverage and quality of health services to build human capital.

**Component 2.** Increase community demand for RMNCAH, nutrition and NCD services.

**Component 3.** Strengthen the MOH's stewardship capacity to manage essential health and nutrition services and project activities.

The project will broadly support the procurement of the following categories of items under the open international approach to market: Technical assistance and procurement of tablets/technology to develop, test and scale-up provider digital decision support tools for RMNCAH, International specialist neonatal nurses, procurement of commodities and equipment for nutrition and NCDs including micronutrient supplements and therapeutic foods, procurement of biomedical equipment and supplies including patient monitors, ICU beds, oxygen concentrators, waste skips, and disinfectant. Technical assistance to strengthen supportive supervision and mentorship for RMNCAH, nutrition and NCDs.

Procurement of contracts financed by the proceeds of the proposed IBRD loan will be conducted through the procedures as specified in the World Bank's *Procurement Regulations for IPF Borrowers (July 2016) (Procurement Regulations)*, as amended from time to time, and is open to all eligible firms and individuals as defined in the *Procurement Regulations*.

Specific procurement notices for contracts to be bid under the World Bank's open international approach to market procedures and for contracts for consultancy services will be announced, as they become available, in UN Development Business and dgMarket, local and regional newspapers.

Address of the Project Implementing Unit  
Ministry of Health Headquarters  
P. O. Box 5

Mbabane

Telephone number:

+268 2404 3757

Fax number:

+268 2404 2092

E-mail address:

smz1157@gmail.com

**PROCUREMENT PLAN** Eswatini : Health System Strengthening for Human Capital Development in Eswatini

**General Information**

**Country:** Eswatini **Bank's Approval Date of the Original Procurement Plan:** 2021-03-09  
**Revised Plan Date(s):** (comma delineated, leave blank) 2023-01-19  
**Project ID:** P168564 **GN Date:** 2021-03-03  
**Project Name:** Health System Strengthening for Human Capital Development in Eswatini  
**Loan / Credit No.:** IBRD / 91260  
**Executing Agency:** Ministry of Health

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
SZ-MOH-251848-CW-RFB / L of No 1. Construction of Operation Centre	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Works (without pre-qualification) SPD	1,154,574.00	1,003,856.30	Signed					2021-09-24	2021-09-28	2021-09-29	2021-10-05			2021-11-10	2021-11-12	2021-12-10	2021-11-24	2022-01-14	2022-02-08	2022-07-13
SZ-MOH-254369-CW-RFB / L of No 2 Construction of Office s & Workshops for Biomed and HHS	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Works (without pre-qualification) SPD	670,272.00	1,967,625.49	Signed					2021-09-27	2021-09-28	2021-10-02	2021-10-05			2021-11-13	2021-11-12	2021-12-13	2021-11-24	2022-01-17	2022-06-21	2022-07-16

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SZ-MOH-225077-GO-RFB / Procurement of Primary Health Care goods	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Request for Bids	Open - International	Single Stage - One Envelope		1,162,080.00	387,875.71	Signed					2021-04-01	2021-04-06	2021-04-06	2021-04-16			2021-05-18	2021-05-31	2021-06-17	2021-06-09	2021-07-22	2021-10-27	2022-01-18	2022-03-16
SZ-MOH-225079-GO-RFB / Supply and Delivery of Vehicles and Waste bins	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Request for Bids	Open - International	Single Stage - One Envelope		759,000.00	572,881.09	Completed					2021-04-01	2021-04-06	2021-04-06	2021-04-16			2021-05-18	2021-06-01	2021-06-17	2021-06-10	2021-07-22	2021-09-22	2022-01-18	2022-02-18
SZ-MOH-228885-GO-RFO / Office Equipment & Supplies for PHU	IBRD / 91260	Component 3: Strengthen the MOH's stewardship capacity to manage essential health and nutrition services and project activities	Post	Request for Quotations	Limited	Single Stage - One Envelope		20,000.00	4,233.91	Signed							2021-04-24	2021-05-06					2021-06-19	2021-07-28	2021-12-16			
SZ-MOH-229665-GO-RFO / Supply and Delivery of Office Furniture	IBRD / 91260	Component 3: Strengthen the MOH's stewardship capacity to manage essential health and nutrition services and project activities	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,000.00	7,495.09	Completed							2021-04-25	2021-04-28					2021-06-20	2021-08-23	2021-12-17	2021-12-03		
SZ-MOH-234158-GO-RFB / Supply and delivery of computers and IT Equipment	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Request for Bids	Open - National	Single Stage - One Envelope		990,000.00	976,081.22	Completed					2021-05-18	2021-05-19	2021-05-23	2021-05-20			2021-07-04	2021-07-28	2021-08-03	2021-08-09	2021-09-07	2021-10-07	2022-03-06	2021-12-17
SZ-MOH-254277-GO-RFO / Additional Office Equipment for PHU	IBRD / 91260	Component 3: Strengthen the MOH's stewardship capacity to manage essential health and nutrition services and project activities	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,000.00	6,255.63	Completed							2021-09-27	2021-09-28					2021-11-22	2021-11-23	2022-05-21	2022-02-15		
SZ-MOH-254276-GO-RFO / Procurement of 4x4 Double Cabin Vehicle	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Request for Quotations	Limited	Single Stage - One Envelope		48,000.00	50,584.96	Signed							2021-09-29	2021-09-28					2021-11-24	2021-11-29	2022-05-23			
SZ-MOH-259788-GO-RFB / Water Sanitation and Hygiene Goods (WASH)	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Request for Bids	Open - National	Single Stage - One Envelope		41,835.00	10,458.24	Signed					2021-10-29	2021-10-29	2021-11-03	2021-11-03			2021-12-15	2021-12-15	2022-01-14	2022-02-04	2022-02-18	2022-05-19	2022-08-17	
SZ-MOH-262229-GO-RFO / Printing of Chronic Care Files; LMS Tool; Patient Health Card and Primary Health Care guidelines	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Request for Quotations	Limited	Single Stage - One Envelope		15,593.00	26,139.03	Signed							2021-11-16	2021-11-11					2022-01-11	2022-02-14	2022-07-10			
SZ-MOH-276478-GO-RFO / Facility Tablets, Table Stands and Cell Phones	IBRD / 91260	Component 2: Increase community demand for RMNCAH, nutrition and NCD services	Post	Request for Quotations	Limited	Single Stage - One Envelope		18,531.00	1,449.51	Signed							2022-02-14	2022-02-15					2022-04-11	2022-04-22	2022-10-08			
SZ-MOH-276483-GO-DIR / Micronutrients	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Direct Selection	Direct			292,634.00	222,663.77	Signed					2022-02-11	2022-02-09	2022-02-16	2022-02-25					2022-03-23	2022-06-24	2022-09-19			
SZ-MOH-293047-GO-RFO / Procurement of 4x4 Double Cabin Vehicle	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Request for Quotations	Limited	Single Stage - One Envelope		60,000.00	41,212.44	Signed							2022-05-08	2022-05-05					2022-07-03	2022-06-29	2022-12-30			
SZ-MOH-295780-GO-RFB / Equipment for Last-mile Sites Connectivity	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Request for Bids	Open - National	Single Stage - One Envelope		120,000.00	0.00	Signed					2022-05-25	2022-06-06	2022-05-30	2022-06-06			2022-07-11	2022-07-08	2022-08-10	2022-08-17	2022-09-14	2023-03-13		
SZ-MOH-299927-GO-RFO / Procurement of Oxytocin Injection	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,950.00	0.00	Canceled							2022-06-25	2022-06-23					2022-08-20		2023-02-16			
SZ-MOH-288513-GO-RFO / Procurement of Printer	IBRD / 91260	Component 3: Strengthen the MOH's stewardship capacity to manage essential health and nutrition services and project activities	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,260.00	0.00	Canceled							2022-04-13	2022-04-08					2022-06-08		2022-12-05			
SZ-MOH-334787-GO-RFO / Procurement of cellphones	IBRD / 91260	Component 2: Increase community demand for RMNCAH, nutrition and NCD services	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,847.00	0.00	Under Implementation							2022-09-18	2022-09-09					2022-11-13		2023-05-12			



SZ-MOH-292691-CS-CQS / CONSULTANCY FIRM TO DESIGN AND DEVELOP DIGITAL APPLICATIONS (INPATIENT, SURVIVANCE, MATERNAL AND NEONATAL, MOM-CONNECT AND COMMUNITY HEALTH DIGITAL TOOL)	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capita l	Post	Quality And Cost-Based Selection	Open - International		429,800.00	0.00	Under Implementation	2022-04-29	2022-04-29	2022-05-20	2022-05-09	2022-07-03	2022-06-28		2022-07-31	2022-08-23	2022-08-30	2022-08-23	2022-10-04	2022-11-08	2023-11-08
SZ-MOH-324012-CS-CQS / CONSULTANCY TO Develop Block Contracting at 2 Mission Hospitals (Technical Design, Support Policy, Process, Negotiation, Contract Adjustment and Evaluation)	IBRD / 91260	Component 3: Strengthen the MOH's stewardship capacity to manage essential health and nutrition services and project activities	Post	Consultant Qualification Selection	Open - International		120,000.00	0.00	Under Implementation	2022-11-02	2022-11-02	2022-11-23	2022-11-15	2023-01-06							2023-02-05	2023-03-12	2023-09-08
SZ-MOH-313005-CS-CQS / Technical Assistance for the training of environmental health officers in environmental health and safety system standards	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capita l	Post	Consultant Qualification Selection	Limited		20,000.00	0.00	Canceled	2022-09-07	2022-09-07			2022-09-21	2022-11-25						2022-10-21	2022-11-25	2023-05-24

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion					
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
SZ-MOH-215198-CS-INDV / Human Capital Liaison	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capita l	Post	Individual Consultant Selection	Open		90,000.00	0.00	Canceled	2021-01-20	2020-06-30	2021-03-10		2021-03-31		2021-05-05					2021-11-01		
SZ-MOH-223867-CS-INDV / Hiring of Project Engineer	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capita l	Post	Individual Consultant Selection	Open		90,000.00	103,040.00	Signed	2021-03-09	2021-03-10	2021-04-27	2021-02-09	2021-05-18	2021-03-01	2021-06-22	2021-03-01					2021-12-19	
SZ-MOH-225070-CS-INDV / RE-ADVERTISEMENT FOR HUMAN CAPITAL LIAISON OFFICER	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capita l	Post	Individual Consultant Selection	Open		90,000.00	2,426.09	Signed	2021-03-19	2021-03-18	2021-05-07	2021-04-28	2021-05-28	2021-08-31	2021-07-02	2021-06-07					2021-12-29	
SZ-MOH-228097-CS-INDV / Environmental and Social Impact assessment for Central Medical Stores operation centre	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capita l	Post	Individual Consultant Selection	Open		20,000.00	0.00	Canceled	2021-04-12	2021-04-08	2021-05-31		2021-06-21		2021-07-26						2022-01-22	
SZ-MOH-234589-CS-INDV / Clinical Technical Advisor	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capita l	Post	Individual Consultant Selection	Open		255,000.00	5,872.62	Terminated	2021-05-17	2021-05-17	2021-07-05	2021-07-30	2021-07-26	2021-08-31	2021-08-30	2022-01-20					2022-02-26	
SZ-MOH-235046-CS-INDV / Regional Health Management Programme Advisor	IBRD / 91260	Component 2: Increase community demand for RMNCH, nutrition and NCD services	Post	Individual Consultant Selection	Open		180,000.00	180,000.00	Signed	2021-05-18	2021-06-11	2021-07-06	2021-09-21	2021-07-27	2022-01-27	2021-08-31	2022-02-09					2022-02-27	
SZ-MOH-244630-CS-INDV / Health Care waste management Strategic Plan	IBRD / 91260	Component 3: Strengthen the MOH's stewardship capacity to manage essential health and nutrition services and project activities	Post	Individual Consultant Selection	Open		50,000.00	29,567.33	Signed	2021-07-21	2021-07-20	2021-09-08	2021-09-16	2021-09-29	2021-11-12	2021-11-03	2021-11-23					2022-05-02	
SZ-MOH-248522-CS-INDV / Nutrition Strategy and costing action plan	IBRD / 91260	Component 3: Strengthen the MOH's stewardship capacity to manage essential health and nutrition services and project activities	Post	Individual Consultant Selection	Open		90,000.00	0.00	Canceled	2021-08-19	2021-08-19	2021-10-07		2021-10-28		2021-12-02						2022-05-31	
SZ-MOH-250073-CS-INDV / NCD Monitoring & Evaluation Analyst	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capita l	Post	Individual Consultant Selection	Open		84,000.00	82,766.78	Signed	2021-08-26	2021-08-26	2021-10-14	2021-11-10	2021-11-04	2021-12-07	2021-12-09	2021-12-15					2022-06-07	
SZ-MOH-250075-CS-INDV / NCD Supply Chain Analyst	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capita l	Post	Individual Consultant Selection	Open		84,000.00	0.00	Canceled	2021-08-26	2021-08-26	2021-10-14		2021-11-04		2021-12-09						2022-06-07	
SZ-MOH-248551-CS-INDV / Database Administrator	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capita l	Post	Individual Consultant Selection	Open		39,600.00	0.00	Canceled	2021-08-23	2021-08-26	2021-10-11		2021-11-01		2021-12-06						2022-06-04	
SZ-MOH-248554-CS-INDV / Network Engineer	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capita l	Post	Individual Consultant Selection	Open		53,484.00	0.00	Canceled	2021-08-24	2021-08-26	2021-10-12		2021-11-02		2021-12-07						2022-06-05	
SZ-MOH-248540-CS-INDV / MIS Analyst	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capita l	Post	Individual Consultant Selection	Open		45,000.00	0.00	Canceled	2021-08-19	2021-09-03	2021-10-07		2021-10-28		2021-12-02						2022-05-31	
SZ-MOH-275538-CS-INDV / Technical Assistance to conduct a comprehensive Gap Analysis for the Environmental Health and Infection Prevention Control Standards	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capita l	Post	Individual Consultant Selection	Open		13,200.00	12,613.59	Signed	2022-02-08	2022-02-09	2022-03-29	2022-04-27	2022-04-19	2022-05-23	2022-05-24	2022-05-31					2022-11-20	
SZ-MOH-234871-CS-INDV / NCD Decentralization Coordinator	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capita l	Post	Individual Consultant Selection	Open		225,000.00	0.00	Canceled	2021-05-18	2021-05-18	2021-07-06	2021-07-30	2021-07-27	2022-01-20	2021-08-31						2022-02-27	
SZ-MOH-279819-CS-INDV / Technical Assistance - Program Officer	IBRD / 91260	Component 3: Strengthen the MOH's stewardship capacity to manage essential health and nutrition services and project activities	Post	Individual Consultant Selection	Open		110,700.00	97,102.48	Signed	2022-02-22	2022-03-03	2022-04-12	2022-05-20	2022-05-03	2022-06-06	2022-06-07	2022-06-13					2022-12-04	
SZ-MOH-282197-CS-INDV / MIS Analyst	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capita l	Post	Individual Consultant Selection	Open		45,000.00	52,221.45	Signed	2022-03-15	2022-03-14	2022-05-03	2022-06-08	2022-05-24	2022-06-14	2022-06-28	2022-06-21					2022-12-25	

SZ-MOH-282199-CS-INDV / Database Administrator	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Individual Consultant Selection	Open		39,600.00	38,484.51	Signed	2022-03-15	2022-03-14	2022-05-03	2022-06-08	2022-05-24	2022-06-14	2022-06-28	2022-06-17	2022-12-25
SZ-MOH-282200-CS-INDV / Network Engineer	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Individual Consultant Selection	Open		53,484.00	52,972.80	Signed	2022-03-15	2022-03-14	2022-05-03	2022-06-07	2022-05-24	2022-06-14	2022-06-28	2022-06-17	2022-12-25
SZ-MOH-282202-CS-INDV / Maintenance Technician	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Individual Consultant Selection	Open		44,862.00	24,786.40	Signed	2022-03-15	2022-03-14	2022-05-03	2022-05-24	2022-05-24	2022-06-13	2022-06-28	2022-06-20	2022-12-25
SZ-MOH-285544-CS-INDV / Decentralization Coordinator	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Individual Consultant Selection	Open		240,000.00	91,649.88	Signed	2022-03-23	2022-04-06	2022-05-11	2022-08-24	2022-06-01	2022-08-30	2022-07-06	2022-09-12	2023-01-02
SZ-MOH-285545-CS-INDV / NCD Technical Advisor	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Prior	Individual Consultant Selection	Open		432,000.00	0.00	Under Implementation	2022-04-08	2022-04-13	2022-05-27	2022-08-30	2022-06-17	2022-11-16	2022-07-22		2023-01-18
SZ-MOH-261040-CS-INDV / Nutrition Strategy and costing action plan	IBRD / 91260	Component 3: Strengthen the MOH's stewardship capacity to manage essential health and nutrition services and project activities	Post	Individual Consultant Selection	Open		90,000.00	0.00	Canceled	2021-11-04	2021-11-04	2021-12-23	2022-01-24	2022-01-13		2022-02-17		2022-08-16
SZ-MOH-292698-CS-INDV / NCD Monitoring and Evaluation Officer	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Individual Consultant Selection	Open		84,000.00	74,832.96	Signed	2022-04-29	2022-04-29	2022-06-17	2022-07-11	2022-07-08	2022-08-17	2022-08-12	2022-09-08	2023-02-08
SZ-MOH-293042-CS-INDV / TA for Health Care Waste Management Regulations Drafting and Finalization	IBRD / 91260	Component 3: Strengthen the MOH's stewardship capacity to manage essential health and nutrition services and project activities	Post	Individual Consultant Selection	Open		30,000.00	21,672.92	Signed	2022-05-03	2022-05-04	2022-06-21	2022-08-16	2022-07-12	2022-08-23	2022-08-16	2022-08-30	2023-02-12
SZ-MOH-293044-CS-INDV / TA for Feasibility Study for Centralized Health Care Waste Management	IBRD / 91260	Component 3: Strengthen the MOH's stewardship capacity to manage essential health and nutrition services and project activities	Post	Individual Consultant Selection	Open		30,000.00	0.00	Signed	2022-05-03	2022-05-04	2022-06-21	2022-06-20	2022-07-12	2022-10-20	2022-08-16		2023-02-12
SZ-MOH-295779-CS-INDV / Consultant to Develop RMNCAH, Nutrition and NCD Social Behavior Change Communication (SBCC)	IBRD / 91260	Component 2: Increase community demand for RMNCAH, nutrition and NCD services	Post	Individual Consultant Selection	Open		10,000.00	0.00	Under Implementation	2022-05-23	2022-05-23	2022-07-11	2022-07-27	2022-08-01	2022-11-18	2022-09-05		2023-03-04
SZ-MOH-301012-CS-INDV / Leadership and Management Training Needs Assessment for Ministry Health Management Team	IBRD / 91260	Component 3: Strengthen the MOH's stewardship capacity to manage essential health and nutrition services and project activities	Post	Individual Consultant Selection	Open		20,000.00	0.00	Signed	2022-06-28	2022-06-29	2022-08-16	2022-10-14	2022-09-06	2022-12-16	2022-10-11		2023-04-09
SZ-MOH-301013-CS-INDV / Consultant to Review the Baby Friendly Hospital Initiative guidelines and training package	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Individual Consultant Selection	Open - International		50,000.00	0.00	Under Implementation	2022-08-04	2022-08-01	2022-09-22	2022-10-13	2022-10-13	2022-11-28	2022-11-17		2023-05-16
SZ-MOH-306565-CS-INDV / Consultant in Human Resource Health Analyst	IBRD / 91260	Component 3: Strengthen the MOH's stewardship capacity to manage essential health and nutrition services and project activities	Post	Individual Consultant Selection	Open - National		30,000.00	0.00	Under Implementation	2022-08-04	2022-08-01	2022-09-22	2022-10-13	2022-10-13	2022-12-05	2022-11-17		2023-05-16
SZ-MOH-315911-CS-INDV / Assistant HMIS Analyst	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Individual Consultant Selection	Open - National		144,000.00	0.00	Under Implementation	2022-09-19	2022-09-19	2022-11-07		2022-11-28		2023-01-02		2023-07-01
SZ-MOH-316814-CS-INDV / Fleet Management Officer	IBRD / 91260	Component 1: Improve health service delivery to increase the coverage and quality of health services to build human capital	Post	Individual Consultant Selection	Open - National		78,420.00	0.00	Signed	2022-09-22	2022-09-21	2022-11-10	2022-12-05	2022-12-01	2022-12-12	2023-01-05		2023-07-04
SZ-MOH-316815-CS-INDV / Consultant to review staffing norms	IBRD / 91260	Component 3: Strengthen the MOH's stewardship capacity to manage essential health and nutrition services and project activities	Post	Individual Consultant Selection	Open - National		20,000.00	0.00	Under Implementation	2022-09-22	2022-09-21	2022-11-10		2022-12-01		2023-01-05		2023-07-04
SZ-MOH-324754-CS-INDV / Consultant to Review Eswatini Medical and Dental Council Legal Framework	IBRD / 91260	Component 3: Strengthen the MOH's stewardship capacity to manage essential health and nutrition services and project activities	Post	Individual Consultant Selection	Open - International		50,000.00	0.00	Under Implementation	2022-11-08	2022-11-23	2022-12-27		2023-01-17		2023-02-21		2023-08-20
SZ-MOH-314961-CS-INDV / Consultant to develop a Nutrition Strategy	IBRD / 91260	Component 3: Strengthen the MOH's stewardship capacity to manage essential health and nutrition services and project activities	Post	Individual Consultant Selection	Limited		87,000.00	0.00	Canceled	2022-09-14	2022-09-12	2022-09-19		2022-10-10		2022-11-14		2023-05-13