## **PROCUREMENT PLAN (Textual Part)**

**Project information:** Ethiopia, Africa CDC Regional Investment Financing Program, P167916

**Project Implementation agency:** Ministry of Health and Ethiopian Public Health Institute

**Date of the Procurement Plan:** August 19,2019

Period covered by this Procurement Plan: August 2019 to August 2020

## **Preamble**

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank's Standard Procurement Documents**: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements**: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in **Section 33(1)(a) from 35-48 of the Proclamation Number 649/2009 of the Ethiopian Federal Government Procurement and Property Administration Proclamation**, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

- Open Advertising of the procurement opportunity at the national level;
- The procurement is open to eligible firms from any country;

- The request for bids/Proposal documents shall require that bidders/proposers submitting Bids/Proposal present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of and compliance with the Bank's Anti-Corruption Guidelines, including without limitation the bank's right to sanction and the Bank's inspection and audit right;
- Contracts with an appropriate allocation of responsibilities, risks and liabilities;
- Application of Standstill period and Publication of contract award information:
- Maintenance of records of the procurement process; and
- The Bank has the right to review procurement documentation and activities.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. "Not Applicable"

**Procurement of Second-Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables "Not Applicable"

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

Goods: is applicable for those contracts identified in the Procurement plan;

Works: is applicable for those contracts identified in the Procurement Plan.

Other Relevant Procurement Information.

## PROCUREMENT PLAN Eastern Africa : Africa CDC Regional Investment Financing Project General Information Country: Eastern Africa Bank's Approval Date of the Original Pro-

Eastern Africa

Bank's Approval Date of the Original Procurement Plan:

Revised Plan Date(s): (comma delineated, leave blank if non 2022-04-06
Project ID:
P167916

GPN Date:
CPN Date:
Loan / Credit No:
LiDA / 65040, IDA / D5250
Executing Agency(ies Ethiopia National Public Health Institute

	WORKS																													
	Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Status					I lustifi	cation							I for A	Award I			Contra Comple
- 1														Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned

GOODS																												
Activity Reference No. / Description	Loan / Credit	Component	Review Type	Method	Market Approach	Procurement	Prequalification		Actual Amount	Process	Draft Pre-q	ualification		lification	Draft I Docur	Bidding	Specific P	rocurement	Bidding Do	cuments as	Proposal Su	ibmission /	Bid Evaluat	tion Report	Signed C	Contract	Contract Co	ompletion
Description	No.	Component	Keview Type	Method	market Approach	Process	(Y/N)	Amount (US\$)	(US\$)	Status	Docur		Evaluatio		Justifi	cation	,	Invitation	Iss		Opening		for A	ward	_			
ET-EPHI-177440-GO-RFB / Procurement of office equipment for PIU	IDA / 65040	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		45,000.00	0.00	Under Implementati on	riaimed	Actual	riameu	Actual	rianned	Actual	2020-06-15	Actual	rianned	Actual	rianned	Actual	rianned	Actual	2020-08-10	Actual	2020-09-17	Actual
ET-EPHI-189301-GO-RFB / Furnishing and equipping 8 existing laboratories (Lot based)	IDA / 65040	Public Health Assets	Prior	Request for Bids	Open - International	Single Stage – One Envelope		7,300,000.00	0.00	Pending Implementati on					2021-02-01		2021-02-06				2021-03-20		2021-04-19		2021-05-24		2021-11-20	
ET-EPHI-189310-GO-RFB / Procurement of Supply & Installation of IT (HW and SW) for Data Management	IDA / 65040	Public Health Assets	Prior	Request for Bids	Open - International	Single Stage - One Envelope		4,000,000.00	0.00	Pending Implementati on					2020-09-01		2020-09-06				2020-10-18		2020-11-17		2020-12-22		2021-06-20	
ET-EPHI-189318-GO-RFB / Procurement of Equipment for PH EOC	IDA / 65040	Public Health Assets	Post	Request for Bids	Open - National	Single Stage - One Envelope		320,000.00	0.00	Pending Implementati on					2021-02-01		2021-02-06				2021-03-20		2021-04-19		2021-05-24		2021-11-20	
ET-EPHI-189321-GO-RFB / Procurement of IT equipment for PIU (MOH and EPHI)	IDA / 65040	Project Management	Post	Request for Bids	Open - National	Single Stage – One Envelope		655,000.00	0.00	Pending Implementati on					2020-10-01		2020-10-06				2020-11-17		2020-12-17		2021-01-21		2021-07-20	
ET-EPHI-189322-GO-RFQ / Procurement of office equipment for PIU (MOH and EPHI)	IDA / 65040	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		89,000.00	0.00	Pending Implementati on							2020-09-15								2020-11-10		2021-05-09	
ET-EPHI-189330-GO-RFB / Procurement of Vehicles for project technical support and PIU	IDA / 65040	Project Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,000,000.00	0.00	Canceled					2021-01-01		2021-01-06				2021-02-17		2021-03-19		2021-04-23		2021-10-20	
ET-EPHI-211610-GO-RFB / Laboratory Equipment, Chemicals and Reagents	IDA / 65040	Governance, Advocacy, and Operational Frameworks	Post	Request for Bids	Open - National	Single Stage - One Envelope		300,000.00	0.00	Pending Implementati on					2021-01-15		2021-01-20				2021-02-19		2021-03-21		2021-04-25		2021-10-22	
ET-EPHI-219307-GO-RFB / Procurement of desktops and laptops	IDA / 65040	Public Health Assets	Post	Request for Bids	Open - National	Single Stage - One Envelope		420,000.00	0.00	Pending Implementati on					2021-02-26		2021-03-03				2021-04-14		2021-05-14		2021-06-18		2021-12-15	
ET-EPHI-238784-GO-RFB / Procurement of Laptops and software for NDMC	IDA / 65040	Human Resources Development	Post	Request for Bids	Open – National	Single Stage - One Envelope		219,500.00	0.00	Canceled					2021-06-11	2021-07-11	2021-06-16				2021-07-28		2021-08-27		2021-10-01		2022-03-30	
ET-EPHI-250062-GO-DIR / Procurement of 4 WD Vehicles for project technical support and PIU	IDA / 65040	Project Management	Post	Direct Selection	Direct			1,000,000.00	379,876.52	Signed					2021-09-15	2021-08-13	2021-09-30	2021-10-26							2021-11-14	2022-01-25	2022-05-13	
ET-EPHI-250068-GO-DIR / procurement of reagents from Becton Dickinson International	IDA / 65040	Governance, Advocacy, and Operational Frameworks	Post	Direct Selection	Direct			43,280.00	0.00	Pending Implementati on					2021-09-15		2021-09-25								2021-11-09		2022-05-08	
ET-EPHI-261448-GO-RFB / Procurement of Microbiology Consumable Supplies	IDA / 65040	Governance, Advocacy, and Operational Frameworks	Post	Request for Bids	Open - International	Single Stage – One Envelope		600,000.00	0.00	Under Implementati on					2021-11-30	2022-03-03	2021-12-15	2022-03-04			2022-01-26		2022-02-25		2022-04-01		2022-09-28	
ET-EPHI-261445-GO-DIR / Procurement of High Performance Laptop computer and 40 KVA UPS	IDA / 65040	Human Resources Development	Post	Direct Selection	Direct			219,500.00	0.00	Pending Implementati on					2021-11-15		2021-11-30								2022-01-06		2022-07-05	
ET-EPHI-279088-GO-RFB / Procurement of Motorbike for PoEs	IDA / D5250	Public Health Assets	Post	Request for Bids	Open – National	Single Stage - One Envelope		260,000.00	0.00	Pending Implementati on					2022-04-28		2022-05-03				2022-06-02		2022-06-17		2022-07-15		2022-08-29	
ET-EPHI-279091-GO-RFB / Procurement of tools for maintenance and calibration activities for both National and Regional laboratory equipment maintenance centers (NLCB)	IDA / 65040	Public Health Assets	Post	Request for Bids	Open - National	Single Stage - One Envelope		300,000.00	0.00	Pending Implementati on					2022-04-28		2022-05-03				2022-06-02		2022-06-17		2022-07-15		2022-08-14	
ET-EPHI-279107-CO-RFB / Procurement of WHO- standard Triple Packaging Containers for referral specimen transportation to the Newly Built Regional Laboratories at Different Regions	IDA / 65040	Public Health Assets	Post	Request for Bids	Open – International	Single Stage – One Envelope		500,000.00	0.00	Pending Implementati on					2022-05-02		2022-05-07				2022-06-18		2022-07-03		2022-08-01		2023-01-28	

ET-EPHI-279111-GO-RFB / Procurement of Laboratory and Office Furniture's for the newly built Regional Laboratories (NLCB)	IDA / 65040	Public Health Assets	Prior	Request for Bids	Open - International	Single Stage – One Envelope	3,500,000.00	Pending Implementati on			2022-04-15	2022-04-20		2022-06-01	2022-06-22	2022-07-20	2023-01-1	16
ET-EPHI-279261-CO-RFB / Procurement of IT equipment, Office Equipment, and Electronics for different Directorates (AMR, PHEM- Early Warning &Information System Management,)	IDA / 65040	Public Health Assets	Post	Request for Bids	Open – International	Single Stage – One Envelope	780,000.00	Pending Implementati on			2022-03-24	2022-03-29		2022-05-10	2022-05-31	2022-06-28	2022-12-2	25
ET-EPHI-279462-CO-RFB / Procurement of Office furniture and other office equipment and supplies for PHEM-Early Warning &Information System Management, PIU, AMR Directorate's)	IDA / 65040	Public Health Assets	Post	Request for Bids	Open – National	Single Stage – One Envelope	163,000.00	Pending Implementati on			2022-03-31	2022-04-05		2022-05-05	2022-05-20	2022-06-17	2022-07-1	17
ET-EPHI-279465-GO-RFQ / Procurement of Occupational Health and Safety tools	IDA / 65040	Project Management	Post	Request for Quotations	Limited	Single Stage – One Envelope	10,500.00	Pending Implementati on				2022-05-03				2022-06-07	2022-07-0	07

NON CONSULTING SE																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-q Docur		Prequali Evaluatio		Draft I Docur Justifi	nent /	Specific Pr Notice /		Bidding Do Issu	cuments as ued	Proposal Su Opening /	bmission / / Minutes	Bid Evaluat and Recom for A	ion Report mendation ward	Signed C	Contract	Contract C	Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ET-EPHI-279120-NC-RFQ / Printing POE-CDC Operational Guideline	IDA / 65040	Public Health Assets	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,000.00	0.00	Pending Implementati on							2022-03-15								2022-04-26		2022-05-26	

CONSULTING FIRMS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status		kererence	Expression Not	tice	Request for	r Proposals	as Is		Proposals	/ Minutes	Technica		Combined Report a Negotiated	nd Draft Contract	Signed (		Contract Co	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ET-EPHI-219291-CS-QCBS / Environmental and Social Impact Assessment For Construction Biosafety Level (BSL) 2 Laboratories	IDA / 65040	Public Health Assets	Post	Quality And Cost- Based Selection	Open – National		55,000.00	0.00	Canceled	2021-02-19	2021-04-12	2021-03-12		2021-04-25				2021-05-23		2021-06-22		2021-07-27		2021-08-31		2022-08-31	
ET-EPHI-203125-CS-QCBS / Consultancy service for updating ESIA and ICWMP BSL3 Lab	IDA / 65040	Public Health Assets	Post	Quality And Cost- Based Selection	Open - National		30,000.00	0.00	Canceled	2020-11-10	2020-11-16	2020-12-01		2021-01-12				2021-02-09		2021-03-11		2021-04-15		2021-05-20		2022-05-18	
ET-EPHI-233417-CS-CQS / Consultancy Service for Updating ESIA and ICWMP BSL3 Lab	IDA / 65040	Public Health Assets	Post	Consultant Qualification Selection	Open - National		55,000.00	0.00	Under Implementation	2021-05-10	2021-05-07	2021-05-31		2021-07-14								2021-08-09		2021-09-13		2021-10-27	
ET-EPHI-233416-CS-CQS / Environmental and social Impact Assessment for Construction of Biosafety Level (BSL2) Laboratories	IDA / 65040	Public Health Assets	Post	Consultant Qualification Selection	Open – National		55,000.00	0.00	Under Implementation	2021-05-10	2021-05-07	2021-05-31	2022-02-22	2021-07-14								2021-08-13		2021-09-17		2021-11-30	
ET-EPHI-245131-CS-CQ5 / Consultancy work on Environmental and Social Audit for Equipping and Furnishing Biosafety Level-2 (BSL-2) Regional Reference Laboratories and Hospital Based Laboratories	IDA / 65040	Public Health Assets	Post	Consultant Qualification Selection	Open – National		66,000.00	0.00	Under Implementation	2021-07-30	2021-10-22	2022-02-23		2022-04-09								2022-04-24		2022-05-23		2022-11-19	

INDIVIDUAL CONSUL	TANTS																		
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of		Identified Cons			tract	Signed		Contract C	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ET-EPHI-177445-CS-INDV / IT EXPERT for EPHI		Human Resources Development	Post	Individual Consultant Selection	Limited		24,000.00	0.00	Canceled	2020-06-24		2020-06-29		2020-07-20		2020-08-24		2021-06-30	
ET-EPHI-177450-CS-INDV / IT expert for EPHI	IDA / 65040	Human Resources Development	Post	Individual Consultant Selection	Limited		24,000.00	0.00	Canceled	2020-06-23		2020-06-28		2020-07-19		2020-08-23		2021-06-30	
ET-EPHI-177452-CS-INDV / Procurement Specialist for EPHI	IDA / 65040	Project Management	Prior	Individual Consultant Selection	Limited		60,000.00	8,353.34	Signed	2020-06-16	2020-06-11	2020-06-21	2020-06-30	2020-07-12	2020-10-13	2020-08-16	2020-10-17	2021-06-30	
ET-EPHI-177453-CS-INDV / Finance Specialist for EPHI	IDA / 65040	Project Management	Post	Individual Consultant Selection	Limited		60,000.00	9,815.10	Signed	2020-06-16	2020-06-05	2020-06-21	2020-05-10	2020-07-12	2021-09-10	2020-08-16	2021-09-10	2021-06-30	
ET-EPHI-177454-CS-INDV / Project Coordinator for EPHI	IDA / 65040	Project Management	Post	Individual Consultant Selection	Open		60,000.00	19,200.00	Signed	2020-06-23	2020-06-05	2020-08-11	2021-12-17	2020-09-01	2020-09-15	2020-10-06	2020-09-15	2021-06-30	
ET-EPHI-177455-CS-INDV / Environmental and Social safeguard specialist for EPHI	IDA / 65040	Project Management	Post	Individual Consultant Selection	Open		60,000.00	9,031.30	Signed	2020-06-16	2020-06-05	2020-08-04	2021-08-16	2020-08-25	2021-08-18	2020-09-29	2021-08-18	2021-06-30	
ET-EPHI-189327-CS-INDV / M&E Officer	IDA / 65040	Project Management	Post	Individual Consultant Selection	Limited		62,000.00	0.00	Canceled	2020-09-14		2020-09-19		2020-10-10		2020-11-14		2021-05-13	

ET-EPHI-189333-CS-INDV / Logistic officer	IDA / 65040	Project Management	Post	Individual Consultant Selection	Open	16,000.00	0.00	Under Implementation	2020-09-01	2021-10-12	2020-10-20		2020-11-10		2020-12-15		2021-06-13	
ET-EPHI-206624-CS-INDV / Meteorological data analyst	IDA / 65040	Public Health Assets	Post	Individual Consultant Selection	Open	90,000.00	7,844.22	Signed	2020-11-30	2021-07-25	2021-01-18	2020-12-17	2021-02-08	2021-03-10	2021-03-15	2021-03-10	2021-09-11	
ET-EPHI-206628-CS-INDV / FIELD EPIDEMIOLOGIST	IDA / 65040	Public Health Assets	Post	Individual Consultant Selection	Open	90,000.00	7,844.22	Signed	2020-11-30	2021-07-25	2021-01-18	2020-12-17	2021-02-08	2021-02-18	2021-03-15	2021-02-18	2021-09-11	
ET-EPHI-206629-CS-INDV / GEO-SPATIAL EPIDEMIOLOGIST	IDA / 65040	Public Health Assets	Post	Individual Consultant Selection	Open	90,000.00	7,902.55	Signed	2020-11-30	2021-07-25	2021-01-18	2021-12-17	2021-02-08	2021-03-17	2021-03-15	2021-03-17	2021-09-11	
ET-EPHI-206643-CS-INDV / GIS Expert	IDA / 65040	Public Health Assets	Post	Individual Consultant Selection	Open	90,000.00	6,133.32	Signed	2020-11-30	2021-07-25	2021-01-18	2021-12-17	2021-02-08	2021-03-03	2021-03-15	2021-03-03	2021-09-11	
ET-EPHI-206645-CS-INDV / ICT Expert	IDA / 65040	Public Health Assets	Post	Individual Consultant Selection	Open	60,000.00	0.00	Under Implementation	2020-11-30	2021-07-25	2021-01-18		2021-02-08		2021-03-15		2021-09-11	
ET-EPHI-206653-CS-INDV / AMR surveillance laboratory quality management officer	IDA / 65040	Public Health Assets	Post	Individual Consultant Selection	Open	90,000.00	7,843.34	Signed	2020-11-30	2021-07-25	2021-01-18	2020-12-17	2021-02-08	2021-04-14	2021-03-15	2021-04-14	2021-09-11	
ET-EPHI-206655-CS-INDV / SENIOR EPIDEMIOLOGIST	IDA / 65040	Public Health Assets	Post	Individual Consultant Selection	Open	120,000.00	0.00	Under Implementation	2020-11-30	2021-07-25	2021-01-18		2021-02-08		2021-03-15		2021-09-11	
ET-EPHI-206663-CS-INDV / Senior Health Economist	IDA / 65040	Public Health Assets	Post	Individual Consultant Selection	Open	120,000.00	0.00	Under Implementation	2020-11-30	2021-07-25	2021-01-18		2021-02-08		2021-03-15		2021-09-11	
ET-EPHI-206664-CS-INDV / SENIOR INFECTIOUS /TROPICAL DISEASE EXPERT	IDA / 65040	Public Health Assets	Post	Individual Consultant Selection	Open	120,000.00	0.00	Under Implementation	2020-11-30	2021-07-25	2021-01-18		2021-02-08		2021-03-15		2021-09-11	
ET-EPHI-206666-CS-INDV / SENIOR PUBLIC HEALTH EXPERT	IDA / 65040	Public Health Assets	Post	Individual Consultant Selection	Open	120,000.00	963.25	Signed	2020-11-30	2021-07-25	2021-01-18	2021-12-17	2021-02-08	2021-03-10	2021-03-15	2021-03-10	2021-09-11	
ET-EPHI-206667-CS-INDV / DATA SPECIALIST EPIDEMIOLGICAL MODELING AND PREDICTIVE ANALYSIS	IDA / 65040	Public Health Assets	Post	Individual Consultant Selection	Open	120,000.00	0.00	Under Implementation	2020-11-30	2021-07-23	2021-01-18		2021-02-08		2021-03-15		2021-09-11	
ET-EPHI-206669-CS-INDV / AMR surveillance laboratory quality management officer	IDA / 65040	Public Health Assets	Post	Individual Consultant Selection	Open	90,000.00	7,843.34	Signed	2020-11-30	2021-07-25	2021-01-18	2021-12-17	2021-02-08	2021-05-09	2021-03-15	2021-05-09	2021-09-11	
ET-EPHI-206671-CS-INDV / AMR surveillance laboratory quality management officer	IDA / 65040	Public Health Assets	Post	Individual Consultant Selection	Open	90,000.00	7,843.34	Signed	2020-11-30	2021-07-25	2021-01-18	2020-12-17	2021-02-08	2021-04-09	2021-03-15	2021-04-09	2021-09-11	
ET-EPHI-211609-CS-INDV / Monitoring and evaluation officer	IDA / 65040	Public Health Assets	Post	Individual Consultant Selection	Open	90,000.00	0.00	Under Implementation	2021-01-14	2021-02-03	2021-03-04		2021-03-25		2021-04-29		2022-04-24	
ET-EPHI-219301-CS-INDV / Antimalaria drug surveillance senior Advisor	IDA / 65040	Human Resources Development	Post	Individual Consultant Selection	Open	120,000.00	11,473.64	Signed	2021-02-19	2021-05-18	2021-04-09	2021-12-17	2021-04-30	2021-04-25	2021-06-04	2021-04-25	2021-12-01	
ET-EPHI-219304-CS-INDV / Anitmalaria drug molecular surveillance lab manager	IDA / 65040	Human Resources Development	Post	Individual Consultant Selection	Open	45,000.00	0.00	Under Implementation	2021-02-19	2021-05-18	2021-04-09		2021-04-30		2021-06-04		2021-12-01	
ET-EPHI-221722-CS-INDV / Procurement Specialist for EPHI	IDA / 65040	Project Management	Prior	Individual Consultant Selection	Open	60,000.00	0.00	Canceled	2021-03-01		2021-04-19		2021-05-10		2021-06-14		2022-06-14	
ET-EPHI-229136-CS-INDV / Procurement Specialist EPHI	IDA / 65040	Project Management	Post	Individual Consultant Selection	Limited	60,000.00	11,797.06	Signed	2021-05-04	2021-05-19	2021-05-09	2021-05-21	2021-05-30	2021-05-28	2021-07-04	2021-05-27	2021-12-31	
ET-EPHI-235205-CS-INDV / Procurement Specialist for EPHI	IDA / 65040	Project Management	Prior	Individual Consultant Selection	Limited	60,000.00	14,000.00	Signed	2021-05-23	2021-06-08	2021-05-28	2021-07-28	2021-06-18	2022-02-03	2021-07-23	2022-02-04	2022-01-19	
ET-EPHI-242803-CS-INDV / Postdoctoral Fellow in Infectious Diseases Epidemiology	IDA / 65040	Public Health Assets	Post	Individual Consultant Selection	Open	90,000.00	0.00	Under Implementation	2021-07-30	2021-07-18	2021-09-10		2021-09-17		2021-10-15		2022-10-10	
ET-EPHI-242804-CS-INDV / SENIOR DATA SCIENCE EXPERT FELLOW	IDA / 65040	Public Health Assets	Post	Individual Consultant Selection	Open	60,000.00	0.00	Under Implementation	2021-07-30	2021-07-18	2021-09-10		2021-09-17		2021-10-15		2022-10-10	
ET-EPHI-242815-CS-INDV / Postdoctoral Fellow in INFECTIOUS DISEASES MODELING	IDA / 65040	Public Health Assets	Post	Individual Consultant Selection	Open	90,000.00	0.00	Under Implementation	2021-07-30	2021-07-18	2021-09-10		2021-09-17		2021-10-09		2022-10-04	