

Procurement Plan

1. For each contract to be financed by the Loan, the different procurement methods or consultant selection methods, the need for pre-qualification, estimated costs, prior review requirements, and time frame are agreed between the Borrower and the Bank in the Procurement Plan (Annex 6). The procurement plan, which covers the entire project, and its updates or modifications, shall be subject to the Bank's prior review and no objection before implementation. The Procurement Plan and its updates will be published in the Bank's external website.

Thresholds for Procurement Methods

2. The same procurement thresholds for SPAP will apply and this is reflected in the procurement plan (see Annex 6).

3. **Goods:** Goods and equipment estimated to cost US\$300,000 or more will be procured through International Competitive Bidding (ICB). Goods estimated to cost less than \$300,000 and more than \$100,000 will be procured through National Competitive Bidding (NCB). Readily available off-the-shelf goods estimated to cost less than US\$100,000 each may be procured through Shopping (SH) on the basis of at least three written quotations obtained from qualified suppliers.

4. **Works:** Works estimated to cost US\$4,000,000 and more will be procured through ICB. Works estimated to cost less than US\$4,000,000 and more than US\$100,000 will be procured through NCB. Contracts estimated to cost less than US\$100,000 each may be procured through Shopping (SH) procedures on the basis of at least three written quotations obtained from qualified contractors.

5. **Consultant Services:** Consultancy services to be provided by consulting firms estimated to cost US\$300,000 or more will be procured through Quality and Cost Based Selection (QCBS) method. Consultancy services to be provided by consulting firms estimated to cost less than US\$300,000 may be procured through Consultants' Qualifications (CQ) method. For assignments estimated to cost less than US\$ 100,000, the shortlist may comprise only of national firms according to the paragraph 2.7 of the Consultant Guidelines. However, if foreign firms express interest, they shall be considered. Individual Consultants will be selected in accordance with Section V of the Consultant Guidelines.

Prior Review Thresholds

6. Prior Review thresholds are proposed as follows:

- All ICB and first two NCB contracts each for Goods and Works;
- All DC contracts;
- All contracts with consulting firms estimated to cost US\$100,000 or more and all Single Source Selection contracts;
- All contracts with individual consultants estimated to cost US\$50,000 or more and all Single Source Selection contracts.

SPAP II W1.1.1/1-Z / Reconstruction and Refurbishment of Abovyan CSSTC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		485,845.00	0.00	Canceled					2020-08-25	2020-09-23	2020-08-30									2020-09-27	2020-10-23	2020-11-11	2020-12-09	2020-11-18			2021-11-17
SPAP II W1.1.1/1-Z-R / Reconstruction and Refurbishment of Abovyan CSSTC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		485,845.00	372,683.91	Signed					2021-03-10	2021-03-15	2021-03-11										2021-04-08	2021-04-12	2021-05-08	2021-07-12	2021-06-19	2021-06-23	2022-06-18
SPAP II W1.1.1/1-A / Refurbishment of Ashkarak CSSTC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		382,453.00	316,637.52	Signed					2021-03-17	2021-03-31	2021-03-24	2021-04-02									2021-04-14	2021-04-21	2021-05-14	2021-06-10	2021-06-25	2021-06-29	2022-06-25
SPAP II W1.1.1/1-B / Refurbishment of Sisian CSSTC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		375,905.00	369,118.21	Signed					2021-03-17	2021-06-04	2021-03-22	2021-04-02									2021-04-12	2021-06-25	2021-05-12	2021-08-13	2021-06-23	2021-12-02	2022-07-23
SPAP II W1.1.1/1-C / Construction of Sjghak CSSTC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		842,865.00	823,452.51	Signed					2021-03-17	2021-04-14	2021-03-22										2021-04-12	2021-05-05	2021-05-12	2021-06-10	2021-06-23	2021-06-29	2022-09-01
SPAP II W1.1.1/1-D / Refurbishment of the reception of the MLSA of RA	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope		8,332.00	0.00	Canceled																							2021-08-12
SPAP II W1.1.1/1-D-R / Refurbishment of the reception of the MLSA of RA (rebid)	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope		8,330.00	11,926.10	Signed																							2021-10-22
SPAP II W1.1.1/1-Q-R / Reconstruction of Artik CSSTC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		365,260.00	0.00	Canceled					2020-03-18	2020-03-18	2020-03-23										2020-04-20	2020-04-16	2020-05-20	2019-10-16	2020-06-23		2020-11-30
SPAP II W1.1.1/1-F / Reconstruction and Refurbishment of Vaghahshapat USS territorial center	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		429,000.00	409,811.71	Signed					2021-10-29	2021-11-08	2021-11-03										2021-11-24	2021-11-30	2021-12-22	2022-01-10	2022-01-17	2022-02-22	2022-10-24
SPAP II W1.1.1/1-E / Refurbishment of Hayq USS territorial center	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		326,000.00	272,540.71	Signed					2021-10-29	2021-11-08	2021-11-01										2021-11-22	2021-12-03	2021-12-20	2022-01-21	2022-01-15	2022-02-18	2022-10-22
SPAP II W1.1.1/1-R-AD / Additional renovation works for Kapen USSTC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,930.00	0.00	Under Implementation																							2022-07-08
SPAP II W1.1.1/1-G / Renovation of Arabkir USS Territorial Centre	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope		285,300.00	0.00	Pending Implementation					2022-09-26		2022-10-01										2022-10-29		2022-11-28		2022-12-12		2023-06-10

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents	Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion												
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual									
Contract 2.5.1 / Equipment for PIU and PCU	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Prior	Request for Quotations	Open - International		0.00	39,315.07	Signed																									2015-07-06				
SPAP II G-2.1-4.1, Lot 2 / Equipment for MLSA, SSSS, Nork CJSC, NILRS, SEA and MCPO, Lot 2	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Prior	Request for Bids	Open - International	Single Stage - One Envelope	107,350.00	41,205.30	Signed																										2016-02-29	2016-04-21		
SPAP II G-2.1-4.1, Lot 1 / Equipment for MLSA, SSSS, Nork CJSC, NILRS, SEA and MCPO, Lot 1	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Prior	Request for Bids	Open - International	Single Stage - One Envelope	531,000.00	407,283.24	Signed																											2016-03-01	2016-04-12	
SPAP II G-2.1-4.1, Lot 4 / Equipment for MLSA, SSSS, Nork CJSC, NILRS, SEA and MCPO, Lot 4	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Prior	Request for Bids	Open - International	Single Stage - One Envelope	84,000.00	67,502.01	Signed																											2016-02-29	2016-04-21	
SPAP II 2-3-2 / Upgrading electronic pension information system software with interfaces with other databases	IDA / 53980	Modernization of the Pension System	Prior	Request for Bids	Open - National	Single Stage - One Envelope	0.00	0.00	Canceled						2016-11-22	2017-01-23	2016-11-27					2016-12-25	2017-02-20	2017-01-24	2017-06-20	2017-02-28									2018-02-28			
SPAP II 2-1-3 / Upgrade and Development of information subsystem of complex social services provision (upgrade and development of ISPC 'MIS')	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	0.00	Pending Implementation							2017-04-10							2017-05-13		2017-08-11											2017-09-15	2018-10-31	
SPAP II 2-3-3 / Development of the new risk-based control and supervision information system software	IDA / 53980	Modernization of the Pension System	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	0.00	Canceled							2017-08-07							2017-09-09		2017-12-08											2018-01-12	2018-08-07	
SPAP II 2-4-3 / Development and introduction of internal portal for MLSI management system	IDA / 53980	Strengthen MLSI Analytical Capacity and Monitoring and Evaluation Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	0.00	Canceled							2017-01-10	2017-05-30	2017-01-15					2017-02-12	2017-07-19	2017-05-13	2017-11-03	2017-06-17									2018-06-10		
SPAP II 2-4-4 / Development and introduction of electronic system of monitoring and evaluation of efficiency of social	IDA / 53980	Strengthen MLSI Analytical Capacity and Monitoring and Evaluation Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	0.00	Canceled							2017-08-15							2017-09-17		2017-12-16											2018-01-20	2018-10-15	
SPAP II 2-1-2/1 / Procurement of furniture for Talin, Vanadzor, Amasia, Malatia-Sebastia	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	0.00	Under Implementation						2017-06-05	2017-08-25	2017-06-10						2017-07-08		2017-10-06											2017-11-10	2018-01-09	
SPAP II G-2-1-4-1/3AR / Air Conditioners for MLSA, SSSS, NILSR	IDA / 53980	Modernization of the Pension System	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	0.00	Canceled							2017-07-15	2017-07-14																			2017-09-03	2018-03-02	
SPAP II G-2-3-2R / Upgrading electronic pension information system software with interfaces with other databases	IDA / 53980	Modernization of the Pension System	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	0.00	Canceled							2017-07-20							2017-08-22		2017-09-21												2017-10-26	2018-04-24
SPAP II G-2-1-1/2 / Procurement of technical (household) means for Talin, Vanadzor, Amasia, Talin, Malatia-Sebastia	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	0.00	Canceled							2017-12-20																					2018-02-03	2018-03-20

SPAP II G-2-1-2/2 / Procurement of furniture for SEA, AMS E and Malatia-Sebastia	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	0.00	Pending Implementation					2017-12-20		2017-12-24					2018-01-21		2018-03-27		2018-04-24		2018-06-23														
SPAP II G-2-1-1/1 / Procurement of printers and scanners for State Social Security Service (SSSS)	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	55,872.35	Completed							2017-12-20	2017-12-08								2018-01-26	2018-02-21	2018-03-12	2018-04-20													
SPAP II G-2-1-1/3 / Procurement of computer equipments for AMSE TCs	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	186,000.00	58,735.93	Completed							2018-02-25									2018-06-14	2018-06-07	2018-08-13	2018-08-06													
SPAP II 2-4-3-R / Development and introduction of internal portal for MLSI management system	IDA / 53980	Strengthen MLSI Analytical Capacity and Monitoring and Evaluation Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	240,000.00	166,753.60	Terminated					2018-02-12	2018-03-20	2018-02-17					2018-03-19	2018-04-17			2018-05-16	2018-06-22	2018-12-27														
SPAP II G-2-1-1/5 / Procurement of household appliances means for Talin, Vanadzor, Amasia, Malatia-Sebastia, Hrazdan, Shengavit, Tashir, Akhuryan CSSTCs	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope	69,600.00	0.00	Canceled							2018-04-15	2018-05-21							2018-06-03		2018-08-02															
SPAP II G-2-1-1/6 / Procurement of Computer Equipment for Vanadzor, Talin, Amasia, Malatia-Sebastia, Shengavit, Hrazdan, Tashir and Akhuryan CSSTCs	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	118,800.00	113,670.78	Completed					2018-04-30	2018-04-27	2018-05-05					2018-06-02	2018-06-11	2018-07-02	2018-08-27	2018-07-30	2018-09-28	2018-09-28	2018-10-27													
SPAP II G-2-1-2/3 / Procurement of furniture and other means for Hrazdan and Tashir CSSTCs	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope	63,036.00	0.00	Pending Implementation							2018-07-14									2018-09-01		2018-10-31														
SPAP II G-2-1-4-1-3/AR-II / Procurement of Air Conditioners for MLSA and SSSS	IDA / 53980	Modernization of the Pension System	Post	Request for Quotations	Open - National	Single Stage - One Envelope	60,000.00	0.00	Pending Implementation							2018-09-15									2018-10-28		2018-12-27														
SPAP II G-2-1-1/5-R / Procurement of household appliances means for Talin, Vanadzor, Amasia, Malatia-Sebastia, Hrazdan, Shengavit, Tashir, Akhuryan CSSTCs	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	69,600.00	0.00	Pending Implementation							2018-09-15									2018-10-26		2018-12-27														
SPAP II G-2-1-2/4 / Procurement of furniture and other means for Shengavit and Akhuryan CSSTCs	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope	67,414.00	0.00	Pending Implementation							2018-11-03									2018-12-29		2019-02-27														
SPAP II G-2-1-2/5 / Procurement of furniture for MLSA	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope	49,530.00	0.00	Pending Implementation							2018-11-12									2019-01-07		2019-03-08														
SPAP II G-2-1-1/4 / Procurement of Tablets and Docking Stations for the CSSTCs	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope	73,200.00	0.00	Canceled							2019-03-30									2019-05-18		2019-07-17														
SPAP II G-2-1-1/7 / Procurement of Computer Equipment for SSSS and SEA	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	601,200.00	0.00	Canceled					2018-12-10		2018-12-15					2019-01-12	2019-02-09			2019-03-23		2019-05-22														
SPAP II G-2-1-2/6 / Procurement and installation of furniture for Tsaghkahovt CSSTC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope	30,753.00	0.00	Canceled							2019-07-28	2019-08-01								2019-09-01		2019-10-31														
SPAP II 2-2-3 / Procurement of furniture for the "State Employment Service" Agency and "Professional Orientation Methodological Center" POMC	IDA / 53980	Support the Implementation of the New Employment Strategy by the Government	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	0.00	Canceled							2017-08-12									2017-10-30		2018-04-02														
SPAP II 2-2-2 / Modernization of "Gats" information system of employment sector	IDA / 53980	Support the Implementation of the New Employment Strategy by the Government	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	0.00	Canceled					2017-05-15		2017-05-20					2017-06-17		2017-09-15		2017-10-20		2018-10-15														
SPAP II 2-2-4 / Development and introduction of information system for assuring methodical assistance to professional orientation	IDA / 53980	Support the Implementation of the New Employment Strategy by the Government	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	0.00	Canceled							2017-06-16									2017-09-03		2018-09-03														
SPAP II 2-2-5 / Drafting and introduction of online consultancy and distance-training programs implemented via the web page of "Professional Orientation Methodological Center" POMC	IDA / 53980	Support the Implementation of the New Employment Strategy by the Government	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	0.00	Canceled							2017-10-15									2018-01-02		2018-10-31														
SPAP II 2-2-6 / Development and installation of software for testing of professional orientation	IDA / 53980	Support the Implementation of the New Employment Strategy by the Government	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	0.00	Canceled							2017-05-06									2017-07-24		2018-05-01														
SPAP II G-2-1-1/8 / Procurement of Computer Equipment for SEA	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	441,600.00	307,705.07	Signed					2019-09-27	2019-10-24	2019-10-02					2019-10-30	2019-11-21	2019-11-29	2019-12-16	2020-01-10	2020-02-17	2020-03-10														
SPAP II G-2-1-1/9 / Procurement of Electronic Queuing Terminals and Video Surveillance and Related Equipment for the CSSTCs	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	66,000.00	54,980.72	Completed					2019-12-03	2019-12-18	2019-12-08	2020-02-14				2019-12-22	2020-02-28	2020-01-21	2020-04-03	2020-02-18	2020-04-17	2020-05-18	2020-08-14													
SPAP II G-2-1-2/6-R / Procurement and installation of furniture for Tsaghkahovt CSSTC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	29,450.00	0.00	Under Implementation							2019-12-25	2020-02-14								2020-02-22		2020-05-22														
SPAP II G-2-1-2/7 / Procurement and installation of furniture for Sevan CSSTC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	31,873.00	0.00	Under Implementation							2020-03-09									2020-05-13		2020-07-12														
SPAP II G-2-1-1/10 / Procurement of Computer Equipment for SATAD	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	448,800.00	40,082.62	Signed					2020-03-25	2020-03-26	2020-03-30					2020-04-27	2020-04-27	2020-05-27	2020-08-25	2020-06-24	2020-10-05	2020-09-22														
SPAP II G-2-1-2/8 / Procurement of additional furniture items for Shengavit, Malatia-Sebastia, Talin, Vanadzor, Tashir, Akhuryan, Hrazdan CSSTCs and MSEA	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	29,139.00	20,302.41	Signed							2020-05-05									2020-06-22	2020-07-01	2020-08-21														

SPAP II C-3-1-2-F / Implementation of technical supervision of construction/rehabilitation works of Asharak, Aparan and Abovyan CSSTCs /ISPC/	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National	11,387.00	13,193.17	Signed	2018-07-30	2018-07-13	2018-08-13	2018-09-26	2019-10-25							2018-10-03	2019-11-28	2018-10-17	2019-11-29	2018-12-30			
SPAP II C-3-1-2-G / Implementation of technical supervision of construction/rehabilitation works of Nor-Norh, Erebuli and Danager-Zeytun CSSTCs /ISPC/	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National	10,973.00	0.00	Pending Implementation	2018-07-30		2018-08-13	2018-09-26								2018-10-03		2018-10-17		2018-12-30			
SPAP II C-3-1-2-H / Implementation of technical supervision of construction/rehabilitation works of Kentron, Arabkir and Vagharshapat CSSTCs /ISPC/	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National	16,563.00	0.00	Pending Implementation	2018-07-30		2018-08-13	2018-09-26								2018-10-03		2018-10-17		2018-12-30			
SPAP II C-3-1-2-I / Implementation of technical supervision of construction/rehabilitation works of Gyumri, Araks and Spak CSSTCs /ISPC/	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National	16,563.00	0.00	Under Implementation	2018-07-30	2019-11-04	2018-08-13	2018-09-26								2018-10-03		2018-10-17		2018-12-30			
SPAP II C-3-1-2-J / Implementation of technical supervision of construction/rehabilitation works of Goris, Kapan and Meghri CSSTCs /ISPC/	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National	11,387.00	10,561.74	Signed	2018-07-30	2019-01-16	2018-08-13	2018-09-26	2019-03-27							2018-10-03	2019-06-12	2018-10-17	2019-07-25	2018-12-30			
SPAP II C-3-1-2-K / Implementation of technical supervision of construction/rehabilitation works of Gavar, Martuni and Sevan CSSTCs /ISPC/	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National	12,836.00	10,445.56	Signed	2018-07-30	2019-01-17	2018-08-13	2018-09-26	2019-10-25							2018-10-03	2019-11-29	2018-10-17	2019-11-29	2018-12-30			
SPAP II-C-2-2-7 / "Development and Introduction of an Information System supporting the Development of the RoA Employment Sector"	IDA / 53980	Support the Implementation of the New Employment Strategy by the Government	Post	Consultant Qualification Selection	Open - National	299,000.00	0.00	Canceled	2019-09-05	2019-10-10	2019-09-19	2019-12-02	2019-11-02							2019-12-02		2019-12-17		2020-11-14			
SPAP II C-3-1-2-L / Implementation of technical supervision of construction/rehabilitation works of Dilijan, Jevan and Berd CSSTCs /ISPC/	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National	13,359.00	0.00	Under Implementation	2019-08-26	2019-11-04	2019-09-09	2019-10-23								2019-11-06		2019-11-27		2020-11-30			
SPAP II-C-3-1-1-Q / Preparation of design-cost estimate documents and implementation of follow-on supervision for the establishment of Integrated (Complex) Social Services Central Office, Kentron and Erebuli CSSTCs	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National	48,606.00	0.00	Under Implementation	2020-10-21	2020-11-04	2020-11-04	2020-12-02								2020-12-16		2020-12-23		2022-10-31			
SPAP II-C-3-5.1/1 / Project Audit for the years 2020, 2021, 2022	IDA / 53980	Project Management	Post	Least Cost Selection	Open - National	11,200.00	8,553.22	Signed	2021-03-09	2021-03-12	2021-03-16	2021-04-06	2021-03-31						2021-04-13	2021-04-09	2021-04-20	2021-04-09	2021-05-11	2021-04-30	2021-05-19	2021-06-03	2022-10-31
SPAP II-C-3-1-1-R / Preparation of design-cost estimate documents and implementation of follow-on supervision for the establishment of Nor Norh United Social Service territorial center	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National	8,650.00	0.00	Canceled	2021-11-29	2021-12-10	2021-12-13	2022-01-31	2022-01-17							2022-01-31		2022-03-07		2022-10-31			
SPAP II-C-3-1-1-S / Preparation of design-cost estimate documents and implementation of follow-on supervision for the establishment of Arabkir United Social Service territorial center	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National	28,900.00	42,671.84	Signed	2021-12-10	2021-12-17	2021-12-24	2022-01-31	2022-01-28	2022-03-10						2022-02-11	2022-04-20	2022-02-23	2022-05-01	2022-10-31			
SPAP II-C-3-1-1-R / Preparation of design-cost estimate documents and implementation of follow-on supervision for the establishment of Nor Norh United Social Service territorial center	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National	25,600.00	0.00	Canceled	2021-12-10	2021-12-10	2021-12-24	2022-01-28	2022-03-10							2022-02-18	2022-05-01	2022-03-11		2022-10-31			
SPAP II C-3-1-2-M / Implementation of Technical Supervision of Rehabilitation/Refurbishment works of Vagharshapat CSSTC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National	6,015.00	5,983.63	Signed	2021-12-14	2021-12-15	2021-12-24	2022-01-21	2022-02-02							2022-02-11	2022-02-16	2022-02-21	2022-02-18	2022-10-31			
SPAP II-NC-3-1-7 / Trainings of the staff of the Unified Social Service's Structural Subdivisions	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Quality Based Selection	Open - International	200,000.00	0.00	Under Implementation	2022-01-24	2022-01-27	2022-02-14	2022-02-10	2022-03-21	2022-03-31					2022-04-11	2022-05-02	2022-05-23	2022-06-13		2022-10-31			
SPAP II-C-2-1-3 / Application of Management System (AMS) of the Social Protection Sphere of the RA	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National	285,000.00	266,120.00	Signed	2022-03-23	2022-04-05	2022-04-06	2022-04-25	2022-04-22							2022-04-30	2022-06-07	2022-05-03	2022-06-07	2022-10-30			
SPAP II-C-3-1-9 / Implementation of Measurement Services for the Premises/Land Plots for the Establishment of Kentron, Stepanavan, Alaverdi and Spak Territorial Centers of the Unified Social Service US	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National	3,000.00	0.00	Under Implementation	2022-06-10	2022-06-10	2022-06-20	2022-07-25	2022-07-15							2022-08-08	2022-07-28	2022-08-14		2022-10-13			
SPAP II-C-3-1-1-T / Preparation of design-cost estimate documents and implementation of follow-on supervision for the establishment of Nor Norh United Social Service territorial center	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National	40,000.00	0.00	Under Implementation	2022-06-14	2022-06-16	2022-06-28	2022-07-28	2022-08-02							2022-08-12		2022-08-16		2022-10-30			
SPAP II-C-3.4.6 / PILOTING A ND VALIDATION OF HYBRID MEANS TESTED TARGETING APPROACH IN ARMENIA	IDA / 53980	Strengthen MLSI Analytical Capacity and Monitoring and Evaluation Systems	Post	Quality And Cost-Based Selection	Open - International	70,000.00	0.00	Under Implementation	2022-08-26	2022-08-28	2022-09-09	2022-10-28	2022-10-21					2022-11-04	2022-11-25	2022-12-16		2022-12-30		2023-02-28			
SPAP II-C-3.4.5 / Data Collection for the Final Evaluation of the Social Protection Administration II Project	IDA / 53980	Strengthen MLSI Analytical Capacity and Monitoring and Evaluation Systems	Post	Consultant Qualification Selection	Open - National	50,000.00	0.00	Under Implementation	2022-10-17	2022-10-12	2022-10-31	2022-12-05								2022-12-19		2023-01-02		2023-04-02			

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
SPAP II-C-3.5.7-b / Engineer	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Prior	Individual Consultant Selection	Open		0.00	146,365.35	Signed						2015-04-09		2015-04-11			
SPAP II-C-3.5.7-c / Engineer	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Prior	Individual Consultant Selection	Open		0.00	73,173.93	Signed						2015-04-09		2015-04-11			
CONTRACT SPAP II-C-3.5.3r / Social Protection Project Implementation Specialist	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Prior	Individual Consultant Selection	Open		0.00	113,768.81	Signed						2015-06-15		2015-06-15			
SPAP II-C-3.5.11 / Information Systems Specialist	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Prior	Individual Consultant Selection	Open		0.00	79,765.11	Signed						2015-07-28		2015-08-17			
SPAP-C-3.5.2 / Project Coordinator	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Prior	Direct Selection	Direct		96,000.00	37,748.69	Terminated								2015-03-02			
SPAP II-C-3.5.6 / Technical Support and Communication Technologies (TSCIT) Specialist	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Prior	Individual Consultant Selection	Open		0.00	72,273.39	Signed						2015-04-06		2015-04-10			
SPAP II-C-3.5.4 / Specialist on Project Monitoring and Evaluation	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Prior	Individual Consultant Selection	Open		0.00	133,874.84	Signed						2015-04-08		2015-04-10			
SPAP II-C-3.5.7-a / Engineer	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Prior	Individual Consultant Selection	Open		0.00	109,863.34	Signed						2015-04-09		2015-04-11			
3-5-13 / Social Safeguards Specialist	IDA / 53980	Project Management	Post	Individual Consultant Selection	Open		0.00	0.00	Under Implementation	2016-10-25	2016-10-25	2016-12-13			2017-01-03		2017-02-07		2017-08-06	
SPAP II C 3-5-2A / Coordinator for PCU	IDA / 53980	Project Management	Prior	Direct Selection	Direct		17,920,971.00	89,889.00	Completed	2017-09-25		2017-09-30					2017-10-14	2017-10-06	2018-12-09	2019-06-21
SPAP II-C-3.5-5A / Engineer - Environmental Specialist	IDA / 53980	Project Management	Post	Individual Consultant Selection	Open		0.00	49,180.63	Signed	2017-12-21	2017-12-20	2018-02-08	2018-02-26	2018-03-01	2018-02-26	2018-03-22	2018-03-01	2018-09-18		
SPAP II-C-3.5-7-D / Engineer	IDA / 53980	Project Management	Prior	Individual Consultant Selection	Open		16,666.00	47,458.54	Completed	2018-03-20	2018-03-22	2018-05-13	2018-04-17	2018-05-18	2018-08-07	2018-05-20	2018-06-13	2018-12-26	2019-09-19	
SPAP II C-3.5-14 / PCU Technical Assistant	IDA / 53980	Project Management	Post	Individual Consultant Selection	Open		2,025.00	14,158.44	Terminated	2018-05-20	2018-12-17	2018-06-22	2018-07-03	2018-07-13	2018-07-06	2018-08-02	2018-07-20	2018-12-30		
SPAP II-C-3.1-1P / Making Amendments in Design-Cost Estimate Documents for Refurbishment Works of Tashir Co-Operative Social Services Territorial Center (CSSTC) in Lori Marz and Implementing Follow-on Supervision	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Direct Selection	Direct		4,950.00	0.00	Under Implementation	2018-06-11	2018-06-06	2018-06-16					2018-06-30		2018-12-30	
SPAP II C-3-5-9 / Assistant to Project Coordinator	IDA / 53980	Project Management	Post	Individual Consultant Selection	Open		43,767.00	0.00	Under Implementation	2018-11-05	2014-11-07	2018-11-05	2015-02-02	2018-11-05	2015-02-25	2018-11-05		2018-11-30		
SPAP II-C-3-5-13 / Software, Telecommunication Technologies and Technical Support Specialist	IDA / 53980	Project Management	Post	Individual Consultant Selection	Open		33,100.00	29,620.09	Signed	2019-01-24	2019-01-16	2019-03-14	2019-02-27	2019-03-28	2019-04-15	2019-04-09	2019-05-02	2020-11-30		
SPAP II C 3-5-2/B / Project coordinator	IDA / 53980	Project Management	Prior	Direct Selection	Direct		40,800.00	100,005.34	Completed	2019-07-15	2019-07-16	2019-07-15	2019-07-22			2019-07-20	2019-07-25	2020-11-30	2020-10-30	
SPAP II-C-3.5-7-E / Engineer	IDA / 53980	Project Management	Post	Individual Consultant Selection	Open		20,415.00	9,737.98	Signed	2019-10-17	2019-10-17	2019-12-05	2019-11-29	2019-12-12	2019-11-29	2019-12-26	2019-12-02	2020-06-25		
SPAP II-C-3.5-7-F / Engineer	IDA / 53980	Project Management	Post	Individual Consultant Selection	Open		20,415.00	48,846.79	Terminated	2019-10-17	2019-10-17	2019-12-05	2019-11-29	2019-12-12	2019-11-29	2019-12-26	2019-12-02	2020-06-25		
SPAP II-C-3.5-16 / Financial management specialist	IDA / 53980	Project Management	Prior	Individual Consultant Selection	Open		21,000.00	59,741.50	Signed	2019-10-25	2019-10-28	2019-12-13	2019-12-03	2019-12-20	2019-12-04	2020-01-01	2019-12-06	2020-06-29		
SPAP II C 3-5-17 / Procurement Specialist	IDA / 53980	Project Management	Prior	Direct Selection	Direct		19,221.00	58,006.00	Signed	2019-12-24	2020-01-08	2019-12-26	2020-01-09			2020-01-18	2020-01-16	2020-11-30		
SPAP II-C-3.5.1 / Project Audit	IDA / 53980	Project Management	Post	Direct Selection	Direct		40,500.00	0.00	Under Implementation	2020-03-23	2020-03-24	2020-03-24				2020-03-24		2020-11-29		
SPAP II-C-3.5-7-G / Engineer	IDA / 53980	Project Management	Post	Individual Consultant Selection	Open		43,188.00	15,635.67	Terminated	2020-07-13	2020-07-09	2020-08-24	2020-07-31	2020-08-24	2020-07-31	2020-09-16	2020-08-06	2022-10-30		
SPAP II C-3.5-14-A / PCU Technical Assistant	IDA / 53980	Project Management	Post	Individual Consultant Selection	Open		11,123.00	8,779.40	Signed	2020-10-20	2020-10-30	2020-12-08	2021-03-19	2020-12-29	2021-03-31	2021-01-12	2021-04-01	2022-11-01		
SPAP II C 3-5-2/C / Project coordinator	IDA / 53980	Project Management	Post	Individual Consultant Selection	Limited		62,750.00	59,929.96	Signed	2020-11-06	2020-11-04	2020-11-07	2020-11-11	2020-11-09	2020-11-19	2020-11-12	2020-11-20	2022-10-31		
SPAP II C-3.1-2-N / Implementation of Technical Supervision of Rehabilitation works of the reception of the MLSA of RA (Government House 3)	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Direct Selection	Direct		300.00	248.45	Completed	2021-12-15	2021-12-17	2021-12-19	2022-01-10			2021-12-27	2022-01-17	2022-02-25	2022-02-28	
SPAP II C 3-5-18 / Unified Information System Project coordinator	IDA / 53980	Project Management	Post	Individual Consultant Selection	Limited		18,600.00	12,306.06	Terminated	2022-04-21	2022-04-22	2022-04-26	2022-05-03	2022-05-01	2022-05-05	2022-05-19	2022-05-12	2022-10-31		
SPAP II C 3-5-19 / Legal Consultant	IDA / 53980	Project Management	Post	Individual Consultant Selection	Limited		4,850.00	4,284.51	Signed	2022-06-08	2022-06-14	2022-06-13	2022-06-17	2022-06-23	2022-06-28	2022-06-27	2022-07-01	2022-10-31		
SPAP II-C-3.5-7-H / Engineer	IDA / 53980	Project Management	Post	Individual Consultant Selection	Limited		25,250.00	0.00	Under Implementation	2022-09-07	2022-09-07	2022-09-12		2022-09-26		2022-10-10		2023-10-30		
SPAP II C-3.5-9(A) / Project Administrative Assistant	IDA / 53980	Project Management	Post	Individual Consultant Selection	Limited		10,350.00	0.00	Under Implementation	2022-10-03	2022-09-27	2022-10-08	2022-09-28	2022-10-13	2022-10-13	2022-10-17		2023-10-31		

SPAP II C-3-5-2/D / Project coordinator	IDA / 53980	Project Management	Post	Individual Consultant Selection	Limited		36,000.00	0.00	Under Implementation	2022-11-14	2022-11-14	2022-11-21		2022-11-28		2022-12-10		2023-10-31
SPAP II C-3-5-9/B / Project Administrative Assistant	IDA / 53980	Project Management	Post	Individual Consultant Selection	Open - National		10,000.00	0.00	Under Implementation	2022-11-18	2022-11-18	2022-12-05		2022-12-08		2022-12-13		2023-10-31
SPAP II C-3-5-19/A / Legal consultant	IDA / 53980	Project Management	Post	Individual Consultant Selection	Limited		12,100.00	0.00	Pending Implementation	2022-11-22		2022-11-29		2022-12-06		2022-12-16		2023-10-31