

## Summarized Procurement Plan

### I. GENERAL

**Project information:**

**Borrower:** CCARDESA  
**Project Name:** Agricultural Productivity Program for Southern Africa  
**Project ID No:** P164486  
**Grant No.:**  
**Project Implementing Agency:** CCARDESA  
**Bank's approval Date of the Procurement Plan:** February 13, 2019  
**Date of General Procurement Notice:**  
**Period covered by this procurement plan:** February 13, 2019 to September 2020

### II. Goods and Works and Non-Consulting Services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by IDA as stated in Appendix 1 to the Guidelines for Procurement:

<b>Thresholds for Procurement Methods and Prior Review Goods, Works and Non-Consulting Services</b>				
<b>Category</b>	<b>Prior Review (US\$ millions)</b>	<b>Procurement Approaches and Methods (US\$ millions)</b>		
		<b>Open International</b>	<b>Open National</b>	<b>Request for Quotation (RfQ)</b>
<b>Works</b>	<b>≥ 15</b>	<b>≥ 7</b>	<b>&lt; 0.2</b>	<b>≤ 0.2</b>
<b>Goods, IT, and non-consulting services</b>	<b>≥ 6</b>	<b>≥ 1</b>	<b>&lt; 0.1</b>	<b>≤ 0.1</b>

2. **Reference to (if any) Project Operational/Procurement Manual:** The Procurement Plan also forms part of the Project Implementation Manual approved on May 2019.

### 3. Procurement Packages with Methods and Time Schedule

#### Procurement of Goods & Non-consulting Services Summary

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Works)	<i>NIL</i>	<i>NIL</i>	<i>NIL</i>	<i>NIL</i>	<i>NIL</i>
	Summary of the NCB (Works)	<i>NIL</i>	<i>NIL</i>	<i>NIL</i>	<i>NIL</i>	<i>NIL</i>
	Summary of the ICB (Goods)	<i>NIL</i>	<i>NIL</i>	<i>No</i>	<i>NIL</i>	<i>No major goods</i>
	Summary of the NCB (Goods)	<i>NIL</i>	<i>NIL</i>	<i>NIL</i>	<i>NIL</i>	<i>NIL</i>
	Summary of the RfQ (Goods & Non-Consulting Services)	<i>0.03</i>	<i>6</i>	<i>No</i>	<i>Post</i>	<i>Request for Quotations</i>
	Summary of the DC (Non-consulting services)	<i>0.2million</i>	<i>2</i>	<i>No</i>	<i>Post</i>	

### III. Selection of Consultants

**1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines: Selection and Employment of Consultants:

#### Thresholds for Consultants Selection Methods and Prior Review

Thresholds for Consultants Selection Methods and Prior Review for Consulting Services		
Category	Prior	Short List of National Consultants (US\$ million)

	<b>Review (US\$ millions)</b>	<b>Consulting Services</b>	<b>Engineering and Construction Supervision</b>
<b>Consultants (Firms)</b>	<b>≥ 4</b>	<b>≤ 0.3</b>	<b>≤ 0.3</b>
<b>Individual Consultants</b>	<b>≥ 0.5</b>	<b>NA.</b>	<b>NA.</b>

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Guidelines: Selection and Employment of Consultants.
- 3.** Terms of Reference (TOR) for all consultancy contracts as well as all single source selections, irrespective of the contract value, will be subject to prior review.
- 4. Any Other Special Selection Arrangements:** N/A
- 5. Consultancy Assignments with Selection Methods and Time**

#### **Procurement of Consulting Services Summary**

<b>1</b>	<b>2</b>	<b>3</b>	<b>4</b>	<b>5</b>	<b>6</b>
<b>Ref. No.</b>	<b>Description of Assignment</b>	<b>Estimated Cost US\$ million</b>	<b>Packages</b>	<b>Review by Bank (Prior / Post)</b>	<b>Comments</b>
	Summary of contracts through CQS	<i>NIL</i>	<i>NIL</i>	<i>NIL</i>	<i>NIL</i>

	Summary of contracts through IC	<i>0.2 million</i>	<i>26</i>	<i>Post</i>	<i>Individual Consultants (mostly peer reviewers)</i>
--	---------------------------------	--------------------	-----------	-------------	---





AO-IA-244838-CS-INDV / Financial Management Consultant	IBRD / 89170	Project management, monitoring and evaluation, and regional coordination	Posterior	Individual	Direct		60,000.00	0.00	Cancelado	2021-07-23	2021-07-22	2021-08-02	2021-08-03	2021-08-23		2021-09-27	2022-03-26	
AO-IA-252345-CS-INDV / Consultancy for Water Resources Assessment, Irrigation Capacity Review and Water Management Systems Proposals	IBRD / 89170	Strengthening the Institutional and Enabling Environment for Technology Adoption	Posterior	Individual	Limited		60,000.00	0.00	Em fase de Implementação	2021-09-27	2021-10-05	2021-10-02		2021-10-23		2021-11-27	2022-05-26	
AO-IA-254446-CS-INDV / Procurement Specialist	IBRD / 89170	Project management, monitoring and evaluation, and regional coordination	Prévia	Individual	Open		176,000.00	156,793.58	Assinado	2021-09-23	2021-10-12	2021-11-11	2021-12-02	2021-12-02	2021-12-08	2022-01-06	2021-12-08	2022-07-05
AO-IA-218571-CS-INDV / Studies on small scale irrigation schemes in Central Plateau of Angola	IBRD / 89170	Strengthening the Institutional and Enabling Environment for Technology Adoption	Posterior	Individual	Open		30,000.00	0.00	Cancelado	2022-03-14		2022-05-02		2022-05-23		2022-06-27	2022-12-24	
AO-IA-188291-CS-INDV / Studies on cassava value chain in Angola	IBRD / 89170	Strengthening the Institutional and Enabling Environment for Technology Adoption	Posterior	Individual	Open		30,000.00	0.00	Implementação Pendente	2022-02-22		2022-04-12		2022-05-03		2022-06-07	2022-12-04	
AO-IA-221337-CS-INDV / Cassava Consultant Specialist	IBRD / 89170	Project management, monitoring and evaluation, and regional coordination	Posterior	Individual	Open		80,000.00	0.00	Implementação Pendente	2022-03-30		2022-05-18		2022-06-08		2022-07-13	2023-01-09	
AO-IA-188476-CS-INDV / Recruitment of a consultant for budget preparation and supervision of rehabilitation works in Chianga RS	IBRD / 89170	Strengthening the Institutional and Enabling Environment for Technology Adoption	Posterior	Individual	Limited		20,000.00	0.00	Cancelado	2020-11-02		2020-11-06		2020-11-27		2021-01-01	2021-06-30	
AO-IA-221336-CS-INDV / Project Manager	IBRD / 89170	Project management, monitoring and evaluation, and regional coordination	Posterior	Individual	Open		100,000.00	0.00	Cancelado	2022-03-31		2022-05-19		2022-06-09		2022-07-14	2023-01-10	
APPSA/C-027 / Internal Audit	IBRD / 89170	Project management, monitoring and evaluation, and regional coordination	Posterior	Individual	Open		70,000.00	0.00	Implementação Pendente	2022-01-12		2022-03-02		2022-03-23		2022-04-27	2022-10-24	
APPSA/C-029 / Procurement Assistant	IBRD / 89170	Project management, monitoring and evaluation, and regional coordination	Prévia	Individual	Open		72,000.00	0.00	Implementação Pendente	2022-01-14		2022-03-04		2022-03-25		2022-04-29	2022-10-26	
APPSA/C-030 / Financial Assistant	IBRD / 89170	Project management, monitoring and evaluation, and regional coordination	Posterior	Individual	Open		72,000.00	0.00	Implementação Pendente	2022-01-14		2022-03-04		2022-03-25		2022-04-29	2022-10-26	
AO-IA-193690-CS-INDV / Assessment the agriculture research baseline	IBRD / 89170	Strengthening the Institutional and Enabling Environment for Technology Adoption	Posterior	Individual	Open		50,000.00	0.00	Cancelado	2020-11-03	2021-07-12	2020-12-22		2021-01-12		2021-02-16	2021-08-15	