

PROCUREMENT PLAN (Textual Part)

Project information: MEXICO - MODERNIZATION OF PUBLIC FINANCIAL MANAGEMENT SYSTEMS IN MEXICO (P169959)

Project Implementation agency: SHCP

Date of the Procurement Plan: 07/09/2022

Period covered by this Procurement Plan: July 2022

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”), the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear, and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

Other Relevant Procurement Information.

For procurement involving National Competitive Procurement, the “Harmonized Procurement Documents for Mexico” will be used as agreed with the Bank through the Procurement Plan.

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MX-CONAGUA-312689-CS-IN DV / Preparación de documentos de contratación y Seguimiento a los procesos de licitación y ejecución del contrato (SCADA)	IBRD / 90490	Improving Energy Efficiency and Resilience of the Cutzamal System	Posterior	Individual	Open - National		35,525.10	0.00	Ejecución pendiente	2023-01-10		2023-02-28		2023-03-21		2023-05-18		2024-04-01	
MX-CONAGUA-313547-CS-IN DV / Preparación de documentos de contratación y Seguimiento a los procesos de licitación y ejecución del contrato (Instrumentación cuenca)	IBRD / 90490	Improving Energy Efficiency and Resilience of the Cutzamal System	Posterior	Individual	Open - National		35,525.10	0.00	Ejecución pendiente	2023-01-10		2023-02-28		2023-03-21		2023-05-18		2024-04-01	
MX-CONAGUA-313549-CS-IN DV / Preparación de documentos de contratación y Seguimiento a los procesos de licitación y ejecución del contrato (interconexión Villa Victoria)	IBRD / 90490	Improving Energy Efficiency and Resilience of the Cutzamal System	Posterior	Individual	Open - National		35,525.10	0.00	Ejecución pendiente	2023-01-10		2023-02-28		2023-03-21		2023-05-18		2024-04-01	