

**REGIONAL INFRASTRUCTURE DEVELOPMENT FUND
PROJECT DEVELOPMENT FACILITY
(RIDF-PDF)
GRANT No. TF0A3871**

Procurement Plan
Version No.: 3
Date: July 10, 2018

I. General Information

1. Project information:

- a. Country: Indonesia
- b. Recipient: Republic of Indonesia
- c. Project Name: **Regional Infrastructure Development Fund - Project Development Facility (RIDF-PDF)**
- d. Project Implementing Agency (PIA):
 - (i) PT Sarana Multi Infrastruktur (Persero) (PT SMI)

2. Bank's No Objection Date of the Procurement Plan:

- a. Original : December 30, 2016
- b. Version 2 : December, 21, 2017
- c. Version 3 : July, 24, 2018

3. Date of General Procurement Notice: January 17, 2017

4. Period covered by this procurement plan: Effectiveness - Closing Date (*estimated mid 2019*)

II. Types of Contract, Bank's Review Requirements and Applied Methods

A. Works, Goods and Non-Consulting Services

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

No.	Procurement Method	Procurement Method Threshold	Prior Review Threshold
1.	ICB (Goods)	≥ US\$ 2 million	All contract
2.	NCB (Goods)	US\$ 100,000 - US\$ 2 million	≥ US\$ 1.5 million
3.	Shopping for Goods	< US\$ 100,000	N/A
4.	ICB (Non-Consultant Service)	≥ US\$ 10 million	All contract

5.	NCB (Non-Consultant Service)	US\$ 100,000 - US\$ 10 million	≥ US\$ 1.5 million
6.	Shopping for Non-Consulting Service	< US\$ 100,000	N/A

1. Pre-qualification: N/A.

2. Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines): As specified in the Project Operations Manual (POM).

3. Reference to (if any) Project Operational/Procurement Manual: Project Operations Manual of RIDF.

4. Any Other Special Procurement Arrangements: N/A.

5. Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement): N/A.

B. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to prior review by Bank as stated in Appendix 1 to the Guidelines for Selection and Employment of Consultants:

Ref. No.	Selection Method	Selection Method Threshold	Bank's Prior Review Requirement
1.	Competitive Methods (Firms) QCBS, OBS, LCS, FBS	≥ US\$ 300,000	≥ US\$ 500,000
2.	Competitive Methods (Firms) CQS	< US\$ 300,000	≥ US\$ 500,000
3.	Individual Consultants	Competitive Selection by comparing at least 3 CVs	≥ US\$ 200,000 and specific position as indicated in this procurement plan

2. Short list comprising entirely of national consultants: Short list of consultants for services (firms), estimated to cost less than \$ 400,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. Any Other Special Selection Arrangements: N/A

4. Summary of Consultancy Assignments with Selection Methods and Time Schedule after project effectiveness
(including those that are subject to retroactive financing and advanced procurement)

1	2	3	4	5	6	7
Ref . No.	Descripti on of Assignme nts	Type of Assignme nts	Estimat ed Cost (US\$ million)	Packag es/Posit ions	Revie w by Bank (Prior / Post)	Commen ts
1.	Summary of number of contracts that will be let under QCBS	(Lump-Sum)	374,597	1	Post	
2.	Summary of number of contracts that will be let under CQS	(Lump-Sum)	2,388,602	25	Post	
3.	Summary of number of individual consultant contracts that will be let under competitive selection	(Time-Based /Lump-Sum)	180,362	7	Post	
			34,286	1	Prior	

PROCUREMENT PLAN Indonesia : Regional Infrastructure Development Fund

General Information
 Country: Indonesia Bank's Approval Date of the Original Procurement Plan: 2018-09-07
 Revised Plan Date(s): (comma delineated, leave blank if non 2022-02-24
 Project ID: P154947 GPN Date: 2021-06-25
 Project Name: Regional Infrastructure Development Fund
 Loan / Credit No: TF / A3871, COFN / C1480
 Executing Agency(ies) PT SARANA MULTI INFRASTRUKTUR (PERSERO)

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
ID-PT SM-279983-NC-RFQ / Supporting programs for strengthening infrastructure ecosystems to increase local government's understanding of financing options in order to accelerate infrastructure development	TF / A3871	Component 2: RIDF Project Development Facility	Post	Request for Quotations	Limited	Single Stage - One Envelope		53,568.43	0.00	Pending Implementation								2022-02-26								2022-04-23		2022-10-20

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
RIDF-PDF-1 / Detailed Engineering Design of Eye Hospital (North Sulawesi)	TF / A3871	Component 2: RIDF Project Development Facility	Post	Consultant Qualification Selection	Open - National		124,866.00	109,005.14	Signed	2018-09-03	2018-09-04	2018-09-24	2018-11-07	2018-09-20									2018-12-07	2018-10-22	2019-01-11	2018-10-29	2019-07-10	
RIDF-PDF-2 / Environmental Impact Assessment of Eye Hospital (North Sulawesi)	TF / A3871	Component 2: RIDF Project Development Facility	Post	Consultant Qualification Selection	Open - National		38,677.00	87,348.36	Signed	2018-09-03	2018-09-05	2018-09-24	2018-11-07	2018-09-20									2018-12-07	2018-10-26	2019-01-11	2018-10-26	2019-07-10	
RIDF-PDF-10 / Feasibility Study of 2 Roads and Bridges Projects in Sulawesi and Sumatera	TF / A3871	Component 2: RIDF Project Development Facility	Post	Consultant Qualification Selection	Open - National		106,904.00	0.00	Canceled	2018-09-03	2017-09-05	2018-09-24	2018-11-07									2018-12-07		2019-01-11		2019-07-10		
RIDF-PDF-11 / Feasibility Study of Hospital Project in Kalimantan	TF / A3871	Component 2: RIDF Project Development Facility	Post	Consultant Qualification Selection	Open - National		53,452.00	0.00	Canceled	2018-09-03		2018-09-24	2018-11-07									2018-12-07		2019-01-11		2019-07-10		
RIDF-PDF-12 / Feasibility Study of a Water Supply Project in Sumatera	TF / A3871	Component 2: RIDF Project Development Facility	Post	Consultant Qualification Selection	Open - National		53,452.00	0.00	Canceled	2018-09-03		2018-09-24	2018-11-07									2018-12-07		2019-01-11		2019-07-10		
RIDF-PDF-13 / Feasibility Study of a Traditional Market Project in Nusa Tenggara	TF / A3871	Component 2: RIDF Project Development Facility	Post	Consultant Qualification Selection	Open - National		53,452.00	0.00	Canceled	2018-09-10		2018-10-01	2018-11-14									2018-12-14		2019-01-18		2019-07-17		
RIDF-PDF-14 / Feasibility Study of a Solid Waste Management Project in Nusa Tenggara	TF / A3871	Component 2: RIDF Project Development Facility	Post	Consultant Qualification Selection	Open - National		53,452.00	0.00	Canceled	2018-09-10		2018-10-01	2018-11-14									2018-12-14		2019-01-18		2019-07-17		
RIDF-PDF-15 / Feasibility Study of a Waste Water Treatment Project in Nusa Tenggara	TF / A3871	Component 2: RIDF Project Development Facility	Post	Consultant Qualification Selection	Open - National		53,452.00	0.00	Canceled	2018-09-10		2018-10-01	2018-11-14									2018-12-14		2019-01-18		2019-07-17		
RIDF-PDF-16 / Feasibility Study Review of 2 Hospital Projects in Sumatera and Kalimantan	TF / A3871	Component 2: RIDF Project Development Facility	Post	Consultant Qualification Selection	Open - National		19,376.00	0.00	Canceled	2018-11-12		2018-12-03	2019-01-16									2019-02-15		2019-03-22		2019-09-18		
RIDF-PDF-17 / Detailed Engineering Design of a Road Project in Sumatera	TF / A3871	Component 2: RIDF Project Development Facility	Post	Consultant Qualification Selection	Open - National		124,866.00	81,886.67	Signed	2018-11-12	2018-12-03	2018-12-03	2019-01-16	2019-01-22								2019-02-15	2019-03-04	2019-03-22	2019-03-04	2019-09-18		
RIDF-PDF-18 / Detailed Engineering Design of 3 Hospital Projects in Sumatera and Kalimantan	TF / A3871	Component 2: RIDF Project Development Facility	Post	Quality And Cost-Based Selection	Open - National		374,597.00	0.00	Canceled	2018-11-12		2018-12-03	2019-01-16					2019-02-13	2019-03-15			2019-04-19		2019-05-24		2020-05-23		
RIDF-PDF-19 / Detailed Engineering Design of a Water Supply Project in Sumatera	TF / A3871	Component 2: RIDF Project Development Facility	Post	Consultant Qualification Selection	Open - National		124,866.00	0.00	Canceled	2018-11-12		2018-12-03	2019-01-16									2019-02-15		2019-03-22		2019-09-18		
RIDF-PDF-20 / Detailed Engineering Design of 2 Traditional Market Projects in Nusa Tenggara and Kalimantan	TF / A3871	Component 2: RIDF Project Development Facility	Post	Consultant Qualification Selection	Open - National		249,731.00	0.00	Canceled	2018-11-12	2018-08-09	2018-12-03	2019-01-16									2019-02-15		2019-03-22		2019-09-18		

RIDF-PDF-21 / Detailed Engineering Design of a Solid Waste Management Project in Nusa Tenggara	TF / A3871	Component 2: RIDF Project Development Facility	Post	Consultant Qualification Selection	Open - National	124,866.00	0.00	Canceled	2018-11-19	2018-12-10	2019-01-23									2019-02-22	2019-03-29	2019-09-25				
RIDF-PDF-22 / Detailed Engineering Design of a Waste Water Treatment Project in Nusa Tenggara	TF / A3871	Component 2: RIDF Project Development Facility	Post	Consultant Qualification Selection	Open - National	124,866.00	0.00	Canceled	2018-11-19	2018-12-10	2019-01-23									2019-02-22	2019-03-29	2019-09-25				
RIDF-PDF-23 / Environmental Impact Assessment of a Road Project Sumatera	TF / A3871	Component 2: RIDF Project Development Facility	Post	Consultant Qualification Selection	Open - National	38,677.00	0.00	Canceled	2018-11-12	2018-12-03	2019-01-16									2019-02-15	2019-03-22	2019-09-18				
RIDF-PDF-24 / Environmental Impact Assessment of a Hospital Project in Kalimantan	TF / A3871	Component 2: RIDF Project Development Facility	Post	Consultant Qualification Selection	Open - National	112,950.00	0.00	Canceled	2018-11-12	2018-12-03	2019-01-16									2019-02-15	2019-03-22	2019-09-18				
RIDF-PDF-25 / Environmental Impact Assessment of a Water Supply Project in Sumatera	TF / A3871	Component 2: RIDF Project Development Facility	Post	Consultant Qualification Selection	Open - National	112,950.00	0.00	Canceled	2018-11-12	2018-12-03	2019-01-16									2019-02-15	2019-03-22	2019-09-18				
RIDF-PDF-26 / Environmental Impact Assessment of 2 Traditional Market Projects in Kalimantan and Nusa Tenggara	TF / A3871	Component 2: RIDF Project Development Facility	Post	Consultant Qualification Selection	Open - National	225,901.00	0.00	Canceled	2018-11-12	2018-08-08	2018-12-03									2019-02-15	2019-03-22	2019-09-18				
RIDF-PDF-27 / Environmental Impact Assessment of a Solid Waste Management Project in Nusa Tenggara	TF / A3871	Component 2: RIDF Project Development Facility	Post	Consultant Qualification Selection	Open - National	112,950.00	0.00	Canceled	2018-11-19	2018-12-10	2019-01-23									2019-02-22	2019-03-29	2019-09-25				
RIDF-PDF-28 / Environmental Impact Assessment of a Waste Water Treatment Project in Nusa Tenggara	TF / A3871	Component 2: RIDF Project Development Facility	Post	Consultant Qualification Selection	Open - National	112,950.00	0.00	Canceled	2018-11-19	2018-12-10	2019-01-23									2019-02-22	2019-03-29	2019-09-25				
RIDF-PDF-29 / Master Plan of 3 Hospital Projects in Kalimantan and Sumatera	TF / A3871	Component 2: RIDF Project Development Facility	Post	Consultant Qualification Selection	Open - National	116,030.00	0.00	Canceled	2018-11-12	2018-12-03	2019-01-16									2019-02-15	2019-03-22	2019-09-18				
RIDF-PDF-30 / Feasibility Study of Road Project (Central Lampung)	TF / A3871	Component 2: RIDF Project Development Facility	Post	Consultant Qualification Selection	Open - National	31,476.00	28,138.14	Signed	2017-08-09	2017-07-24	2017-08-30									2017-11-12	2017-10-09	2017-12-17	2017-10-09	2018-06-15		
RIDF-PDF-31 / Environmental Impact Assessment of a Road and Bridge Project in Lampung	TF / A3871	Component 2: RIDF Project Development Facility	Post	Consultant Qualification Selection	Open - National	36,698.00	0.00	Canceled	2018-01-09	2018-01-30	2018-03-15									2018-04-14	2018-05-19	2018-11-15				
RIDF-PDF-35 / Feasibility Study of a Street Lighting Project (Bengkulu)	TF / A3871	Component 2: RIDF Project Development Facility	Post	Consultant Qualification Selection	Open - National	33,074.00	30,623.36	Signed	2019-02-09	2019-04-30	2019-03-02									2019-05-15	2019-04-30	2019-06-19	2019-04-30	2019-12-16		
RIDF-PDF-40 / Feasibility Study of 3 Road Project in Sumatera dan Jawa	TF / A3871	Component 2: RIDF Project Development Facility	Post	Consultant Qualification Selection	Open - National	154,827.00	0.00	Canceled	2019-09-30	2019-09-17	2019-10-21									2020-01-03	2020-02-07	2020-08-05				
RIDF-PDF-41 / Feasibility Study of a Traditional Market Project in Sulawesi	TF / A3871	Component 2: RIDF Project Development Facility	Post	Consultant Qualification Selection	Open - National	51,609.00	78,051.28	Signed	2019-09-30	2019-08-04	2019-10-21									2020-01-03	2020-08-12	2020-02-07	2019-11-07	2020-08-05		
RIDF-PDF-42 / Feasibility Study of 2 Hospital Project in Sumatera and Kalimantan	TF / A3871	Component 2: RIDF Project Development Facility	Post	Consultant Qualification Selection	Open - National	103,218.00	0.00	Canceled	2019-11-29	2019-07-26	2019-12-20									2020-02-02	2020-04-07	2020-10-04				
RIDF-PDF-43 / Detailed Engineering Design of 6 Road Project in Sumatera, Sulawesi and Nusa Tenggara	TF / A3871	Component 2: RIDF Project Development Facility	Post	Quality And Cost-Based Selection	Open - National	615,901.00	0.00	Under Implementation	2019-11-29	2019-07-18	2019-12-20									2020-02-02	2020-03-01	2020-03-31	2020-05-05	2020-06-09	2021-06-09	
RIDF-PDF-44 / Detailed Engineering Design of a Traditional Market in Sulawesi	TF / A3871	Component 2: RIDF Project Development Facility	Post	Consultant Qualification Selection	Open - National	101,386.00	0.00	Canceled	2019-11-29	2019-12-20	2020-02-02									2020-03-03	2020-04-07	2020-10-04				
RIDF-PDF-45 / Detailed Engineering Design of 2 Hospital Projects in Sumatera	TF / A3871	Component 2: RIDF Project Development Facility	Post	Consultant Qualification Selection	Open - National	206,565.00	0.00	Canceled	2019-11-29	2019-12-20	2020-02-02									2020-03-03	2020-04-07	2020-10-04				
RIDF-PDF-46 / Detailed Engineering Design Review of a Tourism Project in Sulawesi	TF / A3871	Component 2: RIDF Project Development Facility	Post	Consultant Qualification Selection	Open - National	101,386.00	91,398.35	Signed	2019-09-30	2019-09-11	2019-10-21									2020-01-03	2019-11-21	2020-02-07	2019-11-21	2020-08-05		
RIDF-PDF-47 / Environmental Impact Assessment of 5 Road Project in Sumatera, Sulawesi dan Jawa	TF / A3871	Component 2: RIDF Project Development Facility	Post	Quality And Cost-Based Selection	Open - National	512,634.00	0.00	Canceled	2019-11-29	2019-07-21	2019-12-20									2020-02-02	2020-03-01	2020-03-31	2020-05-05	2020-06-09	2021-06-09	
RIDF-PDF-48 / Environmental Impact Assessment of a Hospital Project in Sumatera	TF / A3871	Component 2: RIDF Project Development Facility	Post	Consultant Qualification Selection	Open - National	102,812.00	0.00	Canceled	2019-11-29	2019-12-20	2020-02-02									2020-03-03	2020-04-07	2020-10-04				
RIDF-PDF-49 / Masterplan of 2 General Hospital in Sumatera and Kalimantan	TF / A3871	Component 2: RIDF Project Development Facility	Post	Consultant Qualification Selection	Open - National	103,218.00	0.00	Canceled	2019-11-29	2019-07-22	2019-12-20									2020-02-02	2020-03-03	2020-04-07	2020-10-04			
RIDF-PDF-50 / Consultant Team for Capacity Building Activities (outreach activity)	TF / A3871	Component 2: RIDF Project Development Facility	Post	Consultant Qualification Selection	Open - National	63,448.00	53,164.57	Signed	2019-11-29	2019-05-03	2019-12-20									2020-02-02	2019-05-31	2020-03-03	2019-07-18	2020-04-07	2019-07-18	2020-10-04

RIDF-PDF-56 / FS of Study of a Hospital in Musi Banyuasin	COFN / C1480	Component 1: Capital Support for RIDF	Post	Consultant Qualification Selection	Open - National	25,095.00	20,907.22	Signed	2019-11-06	2019-11-01	2019-11-27										2020-01-10	2019-12-02			2020-02-09	2020-01-07	2020-03-15	2020-01-07	2020-09-11								
RIDF-PDF-57 / AMDAL General Hospital in North Sulawesi	COFN / C1480	Component 1: Capital Support for RIDF	Post	Consultant Qualification Selection	Open - National	112,950.00	88,718.12	Signed	2019-11-06	2018-04-06	2019-11-27															2020-02-09	2018-06-13	2020-03-15	2018-06-15	2020-09-11							
RIDF-PDF-58 / Feasibility Study of a Hospital Project in Kalimantan (Tabalong)	TF / A3871	Component 2: RIDF Project Development Facility	Post	Consultant Qualification Selection	Open - National	51,609.00	43,364.56	Signed	2019-12-29	2019-12-04	2020-01-19															2020-04-02	2020-03-13	2020-05-07	2020-03-13	2020-11-03							
RIDF-PDF-59 / Feasibility Study of a Road and Bridge Project in Kalimantan (Tabalong)	TF / A3871	Component 2: RIDF Project Development Facility	Post	Consultant Qualification Selection	Open - National	51,609.00	46,965.98	Signed	2019-12-29	2019-12-04	2020-01-19																2020-04-02	2020-03-12	2020-05-07	2020-03-12	2020-11-03						
RIDF-PDF-65 / Feasibility Study of a Road Project (Tapanuli Tengah)	TF / A3871	Component 2: RIDF Project Development Facility	Post	Consultant Qualification Selection	Open - National	103,231.00	99,706.76	Signed	2019-11-21	2019-09-02	2019-12-12	2021-04-08															2020-02-24	2019-11-15	2020-03-30	2019-11-15	2020-09-26						
RIDF-PDF-75 / Detailed Engineering Design of a Road Projects	TF / A3871	Component 2: RIDF Project Development Facility	Post	Consultant Qualification Selection	Open - National	108,935.00	0.00	Canceled	2020-06-30		2020-07-21																2020-10-03		2020-11-07		2021-05-06						
RIDF-PDF-61 / Detailed Engineering Design of a Traditional Market Project (Banjarbaru)	TF / A3871	Component 2: RIDF Project Development Facility	Post	Consultant Qualification Selection	Open - National	107,606.00	96,848.46	Signed	2018-12-03	2018-08-03	2018-12-24																2019-03-08	2018-11-30	2019-04-12	2018-11-30	2019-10-09						
RIDF-PDF-63 / Feasibility Study of a General Hospital (Merangin)	TF / A3871	Component 2: RIDF Project Development Facility	Post	Consultant Qualification Selection	Open - National	46,754.00	46,015.04	Signed	2019-10-27	2019-06-12	2019-11-17																2020-01-30	2019-11-25	2020-03-05	2019-09-25	2020-09-01						
RIDF-PDF-64 / Feasibility Study of a Road Project (Bandung Barat)	TF / A3871	Component 2: RIDF Project Development Facility	Post	Consultant Qualification Selection	Open - National	89,579.00	80,080.62	Signed	2019-11-18	2019-06-11	2019-12-09																	2020-02-21	2019-11-15	2020-03-27	2019-11-15	2020-09-23					
RIDF-PDF-62 / Environmental Impact Assessment of a Traditional Market Project (Banjarbaru)	TF / A3871	Component 2: RIDF Project Development Facility	Post	Consultant Qualification Selection	Open - National	63,390.00	57,518.18	Signed	2018-12-04	2018-08-03	2018-12-25																	2019-03-09	2018-11-30	2019-04-13	2018-11-30	2019-10-10					
RIDF-PDF-66 / Masterplan of a General Hospital Project (Tapin)	TF / A3871	Component 2: RIDF Project Development Facility	Post	Consultant Qualification Selection	Open - National	42,649.00	0.00	Under Implementation	2020-02-10	2020-07-01	2020-03-02																	2020-05-15	2020-02-11	2020-06-19		2020-12-16					
RIDF-PDF-67 / Masterplan of a General Hospital Project (Musi Banyuasin)	TF / A3871	Component 2: RIDF Project Development Facility	Post	Consultant Qualification Selection	Open - National	42,649.00	38,158.84	Signed	2020-03-10	2019-10-23	2020-03-31																	2020-06-13	2020-02-19	2020-07-18	2020-02-19	2021-01-14					
RIDF-PDF-68 / Detailed Engineering Design of a General Hospital (Tapin)	TF / A3871	Component 2: RIDF Project Development Facility	Post	Consultant Qualification Selection	Open - National	99,786.00	89,204.80	Signed	2020-03-31	2019-07-01	2020-04-21																	2020-07-04	2020-03-16	2020-08-08	2020-03-16	2021-02-04					
RIDF-PDF-69 / Feasibility Study of 4 Road Projects	TF / A3871	Component 2: RIDF Project Development Facility	Post	Quality And Cost-Based Selection	Open - National	310,102.00	231,483.84	Signed	2020-03-31	2020-02-25	2020-04-21																		2020-07-02	2020-05-18	2020-08-01	2020-06-15	2020-09-05	2020-08-10	2020-10-10	2020-08-10	2021-10-10
RIDF-PDF-71 / Feasibility Study of 3 General Hospital Projects	TF / A3871	Component 2: RIDF Project Development Facility	Post	Consultant Qualification Selection	Open - National	160,356.00	128,833.61	Signed	2020-03-31	2020-02-25	2020-04-21																		2020-07-04	2020-08-10	2020-08-08	2020-08-10	2021-02-04				
RIDF-PDF-72 / Feasibility Study of a Dam Project	TF / A3871	Component 2: RIDF Project Development Facility	Post	Consultant Qualification Selection	Open - National	53,452.00	0.00	Canceled	2020-03-31		2020-04-21																		2020-07-04		2020-08-08		2021-02-04				
RIDF-PDF-73 / Detailed Engineering Design of a General Hospital Projects	TF / A3871	Component 2: RIDF Project Development Facility	Post	Consultant Qualification Selection	Open - National	108,935.00	86,332.62	Signed	2020-03-31	2020-03-31	2020-04-21																		2020-07-04	2020-08-14	2020-08-08	2020-08-14	2021-02-04				
RIDF-PDF-74 / Detailed Engineering Design of a Dam Projects	TF / A3871	Component 2: RIDF Project Development Facility	Post	Consultant Qualification Selection	Open - National	103,231.00	0.00	Canceled	2020-06-30		2020-07-21																		2020-10-03		2020-11-07		2021-05-06				
RIDF-PDF-76 / Detailed Engineering Design of a Traditional Market Project	TF / A3871	Component 2: RIDF Project Development Facility	Post	Consultant Qualification Selection	Open - National	102,213.00	78,051.28	Signed	2020-06-30	2020-03-31	2020-07-21																		2020-10-03	2020-08-12	2020-11-07	2020-08-20	2021-05-06				
RIDF-PDF-77 / Environmental Impact Assessment of a General Hospital Project	TF / A3871	Component 2: RIDF Project Development Facility	Post	Consultant Qualification Selection	Open - National	54,280.00	48,524.15	Signed	2020-06-30	2019-10-23	2020-07-21																		2020-10-03	2020-06-12	2020-11-07	2020-06-12	2021-05-06				
RIDF-PDF-78 / Masterplan of 2 General Hospital Projects	TF / A3871	Component 2: RIDF Project Development Facility	Post	Consultant Qualification Selection	Open - National	96,101.00	74,652.41	Signed	2020-06-30	2020-02-24	2020-07-21																		2020-10-03	2020-06-30	2020-11-07	2020-06-30	2021-05-06				
RIDF-PDF-80 / Traffic Impact Study of a BRT project	TF / A3871	Component 2: RIDF Project Development Facility	Post	Consultant Qualification Selection	Open - National	93,716.00	79,035.89	Signed	2021-01-29	2021-02-26	2021-02-19																		2021-05-04	2021-04-19	2021-06-08	2021-04-19	2021-12-05				
RIDF-PDF-81 / Business Plan for Non Farebox Revenue of a BRT project	TF / A3871	Component 2: RIDF Project Development Facility	Post	Consultant Qualification Selection	Open - National	48,679.00	41,987.22	Signed	2021-01-29	2021-02-26	2021-02-19																		2021-05-04	2021-04-19	2021-06-08	2021-04-19	2021-12-05				
RIDF-PDF-79 / Detailed Engineering Design of Semarang BRT project	TF / A3871	Component 2: RIDF Project Development Facility	Post	Consultant Qualification Selection	Open - National	131,862.00	123,235.92	Signed	2021-01-29	2021-06-16	2021-02-19	2021-06-24																	2021-05-04	2021-04-19	2021-06-08	2021-04-19	2021-12-05				
RIDF-PDF-60 / Feasibility Study of a Hospital Project in Sumatera (Musi Banyuasin)	TF / A3871	Component 2: RIDF Project Development Facility	Post	Consultant Qualification Selection	Open - National	51,609.00	0.00	Canceled	2019-10-30		2019-11-20																		2020-02-02		2020-03-08		2020-09-04				
RIDF-PDF-70 / Feasibility Study (Survey) of a Road Project	TF / A3871	Component 2: RIDF Project Development Facility	Post	Consultant Qualification Selection	Open - National	91,861.00	0.00	Canceled	2020-03-31	2020-04-01	2020-04-21																		2020-07-04		2020-08-08		2021-02-04				

ID-PT SM-246742-CS-INDV / Social specialist to support the implementation of the RIDF project	TF / A3871	Component 2: RIDF Project Development Facility	Post	Individual Consultant Selection	Direct		18,758.62	0.00	Pending Implementation	2021-08-04		2021-08-09		2021-08-16		2021-08-20		2022-05-31
ID-PT SM-246743-CS-INDV / environmental specialist to support the implementation of RIDF project	TF / A3871	Component 2: RIDF Project Development Facility	Post	Individual Consultant Selection	Direct		14,344.83	0.00	Pending Implementation	2021-08-04		2021-08-09		2021-08-13		2021-08-20		2022-05-31
ID-PT SM-280813-CS-INDV / construction supervision for road projects in Bandung Barat Regency	TF / A3871	Component 2: RIDF Project Development Facility	Post	Individual Consultant Selection	Limited		16,386.00	0.00	Pending Implementation	2022-02-24		2022-03-01		2022-03-22		2022-04-26		2022-10-23