

Sample Procurement Plan

(Text in italic font is meant for instruction to staff and should be deleted in the final version of the PP)

(This is only a sample with the minimum content that is required to be included in the PAD. The detailed procurement plan is still mandatory for disclosure on the Bank's website in accordance with the guidelines. The initial procurement plan will cover the first 18 months of the project and then updated annually or earlier as necessary).

I. General

- 1. Bank's approval Date of the procurement Plan:** *Updated Procurement Plan, M*
- 2. Date of General Procurement Notice:** *Dec 24, 2006*
- 3. Period covered by this procurement plan:** *The procurement period of project covered from year June 2010 to December 2012*

II. Goods and Works and non-consulting services.

- 1. Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: *[Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist /Procurement Accredited Staff based on the assessment of the implementing agency's capacity.]*

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>Above US\$ 500,000</i>	<i>All</i>
2.	NCB (Goods)	<i>Above US\$ 100,000</i>	<i>First contract</i>
3.	ICB (Works)	<i>Above US\$ 15 million</i>	<i>All</i>
4.	NCB (Works)	<i>Above US\$ 5 million</i>	<i>All</i>
5.	(Non-Consultant Services)	<i>Below US\$ 100,000</i>	<i>First contract</i>
	<i>[Add other methods if necessary]</i>		

- 2. Prequalification.** Bidders for *Not applicable* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
- 3. Proposed Procedures for CDD Components (as per paragraph 3.17 of the Guidelines):** *[Refer to the relevant CDD project*

July 9, 2010

implementation document approved by the Bank or delete if not applicable]

4. **Reference to (if any) Project Operational/Procurement Manual:**
Project Implementation Manual for World Bank Loan Project XYZ 04/01/2010 issued by <mention name of PIU>
5. **Any Other Special Procurement Arrangements:** *[including advance procurement and retroactive financing, if applicable] 5 ICB works packages will be financed under retroactive financing*
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)**

[List the Packages which require Bank's prior review first and then the other packages]

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Works)	82	5	No	Prior	
	Summary of the ICB (Goods)	43.77	15	No	Prior	
	Summary of the NCB (Works)	64.53	18	No	Post	1 st contract for Prior Review
	Summary of the NCB (Goods)	1.86	4	No	Post	1 st contract for Prior Review
	Summary of the ICB (Non-Consultant Services)	0.45	1	No	Prior	

III. Selection of Consultants

July 9, 2010

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	Above US\$ 100,000	
2.	Single Source (Firms)	All	
3.	Individual	Above US\$ 50,000	

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- 3. Any Other Special Selection Arrangements:** [including advance procurement and retroactive financing, if applicable or delete if not applicable]
- 4. Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under QCBS	4.17	7	Prior	
	Summary of number of contracts that will be let under other methods	0.83	1	Prior	CQS

July 9, 2010

PROCUREMENT PLAN Ethiopia : Second Agricultural Growth Project

General Information
 Country: Ethiopia Bank's Approval Date of the Original Procurement Plan: 2017-11-13
 Project ID: P148591 Revised Plan Date(s): (comma delineated, leave blank if non 2022-02-21
 Project Name: Second Agricultural Growth Project GPN Date:
 Loan / Credit No: IDA / 56050
 Executing Agency(ies) SNNPR - Agricultural Growth Program

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
ET-SNPPR-ACP-36255-CW-RFB / Rehabilitation/Maintenance of vegetable and fruit nurseries on 9 woredas /W/ Genet, Goreche, Medqa, Godeba, Bule, Mirab Azerenet, Enemorena Ener, Yem & Shey Bench/	IDA / 56050	Agricultural Public Support Services	Post	Request for Bids	Open - National	Single Stage - One Envelope				324,910.00	0.00	Canceled						2018-02-09		2018-02-14					2018-03-16		2018-04-15		2018-05-20		2018-09-17
ET-SNPPR-ACP-36164-CW-RFB / Construction of Jinka, Bonga and Arbaminch ARC SISP (project name Neri, South Ari Woreda, Alega kebele, 40 Ha / (project name Shenta, Gimbo Woreda, shenba kebele 70 Ha & project name-----, Arbaminch Zuria Woreda, ----, ----kebele, 30 Ha/	IDA / 56050	Small Scale Irrigation	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,584,876.00	674,138.41	Signed						2017-12-20	2018-01-10	2017-12-25					2018-01-24	2018-02-09	2018-02-23	2019-09-02	2018-03-30	2018-03-14	2018-09-26
ET-SNPPR-ACP-36252-CW-RFB / Rehabilitation of existing modern small scale irrigation project (project name Bazer, Basketo S/Woreda, Bazerakebele, 60 Ha)	IDA / 56050	Small Scale Irrigation	Post	Request for Bids	Open - National	Single Stage - One Envelope				72,202.00	0.00	Canceled						2017-11-22		2017-11-27					2017-12-27		2018-01-26		2018-03-02		2018-08-29
ET-SNPPR-ACP-36186-CW-RFB / Construction of New Medium Scale Irrigation Project (project name Megecha-1, Cheha Woreda, Dnaggo/Yesher Kebele, 347 Ha)	IDA / 56050	Small Scale Irrigation	Post	Request for Bids	Open - National	Single Stage - One Envelope				3,754,512.00	3,658,673.26	Signed						2017-11-22	2017-11-30	2017-11-27					2017-12-27	2017-12-29	2018-02-25	2019-09-02	2018-04-01	2018-02-02	2018-10-28
ET-SNPPR-ACP-36359-CW-RFB / Construction of 3 New Small Scale Irrigation Project (project name Gashume, Esera Woreda, -----kebele, 70 Ha) (project name Woi, Decha Woreda, Baska Diri Kebele, 83 Ha) (project name Shore, South Bench Woreda, Gedu Botesaytu Adisalem kebele, 93 Ha)	IDA / 56050	Small Scale Irrigation	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,812,055.00	1,462,283.88	Signed						2017-12-06	2017-11-30	2017-12-11					2018-01-10	2017-12-29	2018-02-09	2019-09-02	2018-03-16	2018-01-30	2018-07-14
ET-SNPPR-ACP-36217-CW-RFB / Constructing/Establishing of Queen Rearing and Beekeeping Training Center	IDA / 56050	Agricultural Research	Post	Request for Bids	Open - National	Single Stage - One Envelope				11,642.00	0.00	Canceled						2017-11-20		2017-11-25					2017-12-25		2018-02-23		2018-03-30		2018-07-28
ET-SNPPR-ACP-36154-CW-RFQ / Construction of liquid nitrogen production house	IDA / 56050	Agriculture Marketing and Value Chains	Post	Request for Quotations	Limited	Single Stage - One Envelope				36,100.00	0.00	Canceled								2018-02-05								2018-04-02		2018-09-29	
ET-SNPPR-ACP-36236-CW-RFB / Construction of micro dam on 9 woredas / Mirab Azerenet, Mirab Azerenet, Alichu Wurrilo ,Endegagn, Gumer, Geta, Yem, Benethmay & Mekkoza	IDA / 56050	Small Scale Irrigation	Post	Request for Bids	Open - National	Single Stage - One Envelope				685,920.00	0.00	Canceled						2018-02-09		2018-02-14					2018-03-16		2018-05-15		2018-06-19		2018-12-16
ET-SNPPR-ACP-36248-CW-RFQ / Construction of fish pond digging & poultry production house (This construction type is a new technology, which is constructed jointly together. The drawing and bill of quantity are prepared as together and the same time)	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Open - National	Single Stage - One Envelope				6,498.00	0.00	Canceled								2018-03-10								2018-05-18		2018-06-17	
ET-SNPPR-ACP-41170-CW-RFB / Construction of New Small Scale Irrigation Project (project name Quainique, Alichu wurrilo Woreda, 40 Ha and project name Kecher, Cheha woreda, 70 Ha)	IDA / 56050	Small Scale Irrigation	Post	Request for Bids	Open - National	Single Stage - One Envelope				821,426.00	576,749.13	Terminated						2017-12-30	2019-09-06	2018-01-04					2018-02-03	2018-02-09	2018-03-20	2019-09-06	2018-04-14	2018-03-06	2018-10-11
ET-SNPPR-ACP-41181-CW-RFB / Construction of New Small Scale Irrigation Project (project name Chelechele, Gedebe Woreda, Banko Chelechel Kebele, 52 Ha)	IDA / 56050	Small Scale Irrigation	Post	Request for Bids	Open - National	Single Stage - One Envelope				514,753.00	536,950.76	Completed						2017-12-30	2018-01-10	2018-01-04					2018-02-03	2018-02-09	2018-03-20	2019-09-02	2018-04-14	2018-02-27	2018-10-11
ET-SNPPR-ACP-43742-CW-RFB / Construction of liquid nitrogen production house	IDA / 56050	Agriculture Marketing and Value Chains	Post	Request for Bids	Open - National	Single Stage - One Envelope				36,100.00	0.00	Canceled						2018-01-22		2018-01-27					2018-02-26		2018-03-28		2018-05-02		2018-07-31

ET-SNPR-AGP-ARB-WO-210318-CW-RFQ / Construction works for Upgrading and/or Improvement of Existing Traditional SSP /Sidama Region Arbegona Woreda/	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage – One Envelope					79,890.00	0.00	Pending Implementation																2021-01-01										2021-03-01				2021-06-29												
ET-SNPR-AGP-SHA-WO-210316-CW-RFQ / Construction works for Upgrading and/or Improvement of Existing Traditional SSP /Sidama Region Shafamo Woreda/	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage – One Envelope					79,460.00	0.00	Pending Implementation																												2021-01-01				2021-03-01			2021-06-29							
ET-SNPR-BUR-WO-AGP-210319-CW-RFQ / Construction works for Upgrading and/or Improvement of Existing Traditional SSP /Sidama Region Bursa Woreda/	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage – One Envelope					79,380.00	0.00	Pending Implementation																													2021-01-01				2021-03-01			2021-06-29						
ET-SNPR-TET-WO-AGP-210335-CW-RFQ / Construction works for Upgrading and/or Improvement of Existing Traditional SSP /Sidama Region Teticha Woreda/	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage – One Envelope					80,130.00	0.00	Pending Implementation																														2021-01-01				2021-03-01			2021-06-29					
ET-SNPR-MIR AZ-WO-AGP-210416-CW-RFQ / Construction works for Upgrading and/or Improvement of Existing Traditional SSP /Siltie Zone Mirab Azernet Woreda/	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage – One Envelope					81,100.00	0.00	Under Implementation																																2021-01-01				2021-03-01			2021-06-29			
ET-SNPR-MA-WO-AGP-210314-CW-RFQ / Construction works for Upgrading and/or Improvement of Existing Traditional SSP /Siltie Zone Mirsaq Azernet Woreda/	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage – One Envelope					79,800.00	0.00	Under Implementation																																	2021-01-01				2021-03-01			2021-06-29		
ET-SNPR-AJJ-WO-AGP-210315-CW-RFQ / Construction works for Upgrading and/or Improvement of Existing Traditional SSP /Siltie Zone Alichu Wuriro Woreda/	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage – One Envelope					78,690.00	0.00	Under Implementation																																	2021-01-01				2021-03-01			2021-06-29		
ET-SNPR-ESS-WO-AGP-210324-CW-RFQ / Construction works for Upgrading and/or Improvement of Existing Traditional SSP /Dawro Zone Essera Woreda/	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage – One Envelope					79,620.00	0.00	Under Implementation																																	2021-01-01				2021-03-01			2021-06-29		
ET-SNPR-TOC-WO-AGP-210482-CW-RFQ / Construction works for Upgrading and/or Improvement of Existing Traditional SSP /Dawro Zone Tocha Woreda/	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage – One Envelope					78,600.00	0.00	Under Implementation																																	2021-01-01				2021-03-01			2021-06-29		
ET-SNPR-TER ZU-WO-AGP-210482-CW-RFQ / Construction works for Upgrading and/or Improvement of Existing Traditional SSP /Dawro Zone Tercha Zuria Woreda/	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage – One Envelope					79,720.00	0.00	Under Implementation																																			2021-01-01				2021-03-01			2021-06-29
ET-SNPR-KEC-WO-AGP-210469-CW-RFQ / Construction works for Upgrading and/or Improvement of Existing Traditional SSP /Dawro Zone Kechi Woreda/	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage – One Envelope					78,200.00	0.00	Under Implementation																																			2021-01-01				2021-03-01			2021-06-29
ET-SNPR-DEB ARI-WO-AGP-210473-CW-RFQ / Construction works for Upgrading and/or Improvement of Existing Traditional SSP /Debab Omo Zone Debub Ari Woreda/	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage – One Envelope					79,600.00	0.00	Under Implementation																																			2021-01-01				2021-03-01			2021-06-29
ET-SNPR-WUBA-WO-AGP-210470-CW-RFQ / Construction works for Upgrading and/or Improvement of Existing Traditional SSP /Debab Omo Zone Wuba Ari Woreda/	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage – One Envelope					79,200.00	0.00	Under Implementation																																			2021-01-01				2021-03-01			2021-06-29
ET-SNPR-BAKA-WO-AGP-210471-CW-RFQ / Construction works for Upgrading and/or Improvement of Existing Traditional SSP /Debab Omo Zone Baka Dawia Woreda/	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage – One Envelope					79,900.00	0.00	Under Implementation																																			2021-01-01				2021-03-01			2021-06-29

ET-SNNPR-SEMAN-ARI-ACP-210465-CW-RFQ / Construction works for Upgrading and/or Improvement of Existing Traditional SSP / (Debab Omo Zone Semen Aji Woreda/	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage - One Envelope					81,800.00	0.00	Under Implementation												2021-01-01	2021-03-01	2021-06-29		
ET-SNNPR-BENA-WO-ACP-210484-CW-RFQ / Construction works for Upgrading and/or Improvement of Existing Traditional SSP / (Debab Omo Zone Benatsenay Woreda/	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage - One Envelope					80,800.00	0.00	Under Implementation													2021-01-01	2021-03-01	2021-06-29	
ET-SNNPR-DEC-WO-ACP-210329-CW-RFQ / Construction works for Upgrading and/or Improvement of Existing Traditional SSP / (Kaffa Zone Decha Woreda/	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage - One Envelope					80,600.00	0.00	Under Implementation														2021-01-01	2021-03-01	2021-06-29
ET-SNNPR-COBA-WO-ACP-210497-CW-RFQ / Construction works for Upgrading and/or Improvement of Existing Traditional SSP / (Kaffa Zone Goba Woreda/	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage - One Envelope					80,200.00	0.00	Under Implementation														2021-01-01	2021-03-01	2021-06-29
ET-SNNPR-CHEN-WO-ACP-210483-CW-RFQ / Construction works for Upgrading and/or Improvement of Existing Traditional SSP / (Kaffa Zone Chena Woreda/	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage - One Envelope					79,500.00	0.00	Under Implementation														2021-01-01	2021-03-01	2021-06-29
ET-SNNPR-SIH-WO-ACP-210475-CW-RFQ / Construction works for Upgrading and/or Improvement of Existing Traditional SSP / (Kaffa Zone Shiko Ende Woreda/	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage - One Envelope					79,900.00	0.00	Under Implementation														2021-01-01	2021-03-01	2021-06-29
ET-SNNPR-GIM-WO-ACP-210341-CW-RFQ / Construction works for Upgrading and/or Improvement of Existing Traditional SSP / (Kaffa Zone Gimbo Woreda/	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage - One Envelope					79,800.00	0.00	Under Implementation														2021-01-01	2021-03-01	2021-06-29
ET-SNNPR-CGW-WO-ACP-210479-CW-RFQ / Construction works for Upgrading and/or Improvement of Existing Traditional SSP / (Kaffa Zone Gwata Woreda/	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage - One Envelope					79,800.00	0.00	Under Implementation														2021-01-01	2021-03-01	2021-06-29
ET-SNNPR-BITA-WO-ACP-210498-CW-RFQ / Construction works for Upgrading and/or Improvement of Existing Traditional SSP / (Kaffa Zone Bita Woreda/	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage - One Envelope					81,000.00	0.00	Under Implementation														2021-01-01	2021-03-01	2021-06-29
ET-SNNPR-ENE-WO-ACP-210332-CW-RFQ / Construction works for Upgrading and/or Improvement of Existing Traditional SSP / (Curage Zone Enemora Ener Woreda/	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage - One Envelope					80,900.00	0.00	Under Implementation														2021-01-01	2021-03-01	2021-06-29
ET-SNNPR-ENOR-WO-ACP-210499-CW-RFQ / Construction works for Upgrading and/or Improvement of Existing Traditional SSP / (Curage Zone Ener Woreda/	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage - One Envelope					80,700.00	0.00	Under Implementation														2021-01-01	2021-03-01	2021-06-29
ET-SNNPR-END-WO-ACP-210343-CW-RFQ / Construction works for Upgrading and/or Improvement of Existing Traditional SSP / (Curage Zone Endegagn Woreda/	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage - One Envelope					79,500.00	0.00	Under Implementation														2021-01-01	2021-03-01	2021-06-29
ET-SNNPR-CH-WO-ACP-210465-CW-RFQ / Construction works for Upgrading and/or Improvement of Existing Traditional SSP / (Curage Zone Chaha Woreda/	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage - One Envelope					77,700.00	0.00	Under Implementation														2021-01-01	2021-03-01	2021-06-29
ET-SNNPR-GJM-WO-ACP-210468-CW-RFQ / Construction works for Upgrading and/or Improvement of Existing Traditional SSP / (Curage Zone Gumer Woreda/	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage - One Envelope					77,200.00	0.00	Under Implementation														2021-01-01	2021-03-01	2021-06-29

ET-SNNPR-AGP-CETA-WO-210323-CW-RFQ / Construction works for Upgrading and/or Improvement of Existing Traditional SSP /Curage Zone Geta Woreda/	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage - One Envelope		79,800.00	0.00	Under Implementation																2021-01-01								2021-03-01	2021-06-29	
ET-SNNPR-BULE-WO-AGP-210480-CW-RFQ / Construction works for Upgrading and/or Improvement of Existing Traditional SSP /Cedeo Zone Bule Woreda/	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage - One Envelope		80,600.00	0.00	Under Implementation																	2021-01-01								2021-03-01	2021-06-29
ET-SNNPR-RAP-WO-AGP-210477-CW-RFQ / Construction works for Upgrading and/or Improvement of Existing Traditional SSP /Cedeo Zone Raphe Woreda/	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage - One Envelope		80,100.00	0.00	Under Implementation																	2021-01-01								2021-03-01	2021-06-29
ET-SNNPR-CED-WO-AGP-210494-CW-RFQ / Construction works for Upgrading and/or Improvement of Existing Traditional SSP /Cedeo Zone Gedeb Woreda/	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage - One Envelope		79,200.00	0.00	Under Implementation																	2021-01-01								2021-03-01	2021-06-29
ET-SNNPR-CHO-WO-AGP-210458-CW-RFQ / Construction works for Upgrading and/or Improvement of Existing Traditional SSP /Cedeo Zone Chorso Woreda/	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage - One Envelope		79,600.00	0.00	Under Implementation																	2021-01-01								2021-03-01	2021-06-29
ET-SNNPR-DEB BEN-WO-AGP-210474-CW-RFQ / Construction works for Upgrading and/or Improvement of Existing Traditional SSP /Bench Sheko Zone Debub Bench Woreda/	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage - One Envelope		79,200.00	0.00	Under Implementation																	2021-01-01								2021-03-01	2021-06-29
ET-SNNPR-SHEY BEN-WO-AGP-210337-CW-RFQ / Construction works for Upgrading and/or Improvement of Existing Traditional SSP /Bench Sheko Zone Shey Bench Woreda/	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage - One Envelope		79,000.00	0.00	Under Implementation																	2021-01-01								2021-03-01	2021-06-29
ET-SNNPR-SEM BEN-WO-AGP-210491-CW-RFQ / Construction works for Upgrading and/or Improvement of Existing Traditional SSP /Bench Sheko Zone Semen Bench Woreda/	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage - One Envelope		79,900.00	0.00	Under Implementation																	2021-01-01								2021-03-01	2021-06-29
ET-SNNPR-GDI BE-AGP-210346-CW-RFQ / Construction works for Upgrading and/or Improvement of Existing Traditional SSP /Bench Sheko Zone Gidi Bench Woreda/	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage - One Envelope		79,400.00	0.00	Under Implementation																	2021-01-01								2021-03-01	2021-06-29
ET-SNNPR-ME-WO-AGP-210452-CW-RFQ / Construction works for Upgrading and/or Improvement of Existing Traditional SSP /Bench Sheko Zone Me'arit Coldiya Bench Woreda/	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage - One Envelope		79,800.00	0.00	Under Implementation																	2021-01-01								2021-03-01	2021-06-29
ET-SNNPR-CAC-WO-AGP-210478-CW-RFQ / Construction works for Upgrading and/or Improvement of Existing Traditional SSP /Mirab Omo Zone Gachit Woreda/	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage - One Envelope		80,000.00	0.00	Under Implementation																	2021-01-01								2021-03-01	2021-06-29
ET-SNNPR-YEKI-WO-AGP-210467-CW-RFQ / Construction works for Upgrading and/or Improvement of Existing Traditional SSP /Sheka Zone Yeki Woreda/	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage - One Envelope		79,700.00	0.00	Under Implementation																	2021-01-01								2021-03-01	2021-06-29
ET-SNNPR-AND-WO-AGP-210472-CW-RFQ / Construction works for Upgrading and/or Improvement of Existing Traditional SSP /Sheka Zone Andracha Woreda/	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage - One Envelope		79,900.00	0.00	Under Implementation																	2021-01-01								2021-03-01	2021-06-29
ET-SNNPR-MELO-WO-AGP-210476-CW-RFQ / Construction works for Upgrading and/or Improvement of Existing Traditional SSP /Gofa Zone Melokoza Woreda/	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage - One Envelope		79,700.00	0.00	Under Implementation																	2021-01-01								2021-03-01	2021-06-29

ET-SNPR-MELO CA-WO-ACP-210460-CW-RFQ / Construction works for Upgrading and/or Improvement of Existing Traditional SSIP /Cofa Zone Melo Gada Woreda/	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage – One Envelope			79,300.00	0.00	Under Implementation																						2021-01-01					2021-03-01		2021-06-29							
ET-SNPR-KON-WO-ACP-210461-CW-RFQ / Construction works for Upgrading and/or Improvement of Existing Traditional SSIP /Konta Special Woreda/	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage – One Envelope			79,800.00	0.00	Under Implementation																									2021-01-01				2021-03-01		2021-06-29					
ET-SNPR-BAS-WO-ACP-210464-CW-RFQ / Construction works for Upgrading and/or Improvement of Existing Traditional SSIP /Basketo Special Woreda/	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage – One Envelope			79,600.00	0.00	Under Implementation																											2021-01-01				2021-03-01		2021-06-29			
ET-SNPR-YEM-WO-ACP-210454-CW-RFQ / Construction works for Upgrading and/or Improvement of Existing Traditional SSIP /Yem Special Woreda/	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage – One Envelope			79,700.00	0.00	Under Implementation																												2021-01-01				2021-03-01		2021-06-29		
ET-SNPR-ACP-2-ICSDDA-212261-CW-RFQ / Construction of Arbaminch Agricultural Research Center for Additional and Remaining Works /Gamo Zone Arbaminch Woreda 25 Ha/	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage – One Envelope			70,000.00	0.00	Under Implementation																													2021-01-13				2021-03-14		2021-08-11	
ET-SNPR-ACP-2-ICSDAA-212255-CW-RFQ / Construction of Quaque Small Scale Irrigation Project for Remaining Works /Gurage Zone Gumer Woreda 40 Ha/	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage – One Envelope			156,000.00	0.00	Cancelled																														2021-01-14				2021-03-15		2021-08-12
ET-SNPR-ACP-2-ICSDAA-212258-CW-RFB / Construction of Petu Small Scale Irrigation Project for Remaining Works /Bench Sheko Zone Semen Bench Woreda 84 Ha/	IDA / 56050	Small Scale Irrigation	Post	Request for Bids	Open – National	Single Stage – One Envelope			665,000.00	0.00	Under Implementation			2021-01-03	2021-12-07	2021-01-13											2021-02-12		2021-02-27													2021-03-29		2021-09-25			
ET-SNPR-ACP-2-ICSDAA-212260-CW-RFB / Construction of Mojo Small Scale Irrigation Project for Remaining Works /Gofa Zone Melokoza Woreda 60 Ha/	IDA / 56050	Small Scale Irrigation	Post	Request for Bids	Open – National	Single Stage – One Envelope			414,000.00	0.00	Under Implementation			2021-01-03	2021-12-07	2021-01-13											2021-02-12		2021-02-27													2021-03-29		2021-09-25			
ET-SNPR-ACP-II-221441-CW-RFB / Construction of canal, drop structure, division box, chute and farm structures for micro dam. lot 1 Danjire project woliyata zone sodo zuruya woreda and lot 2 quaque project siltie zone alicho wurirto woreda.	IDA / 56050	Small Scale Irrigation	Post	Request for Bids	Open – National	Single Stage – One Envelope			314,500.00	0.00	Pending Implementation			2021-04-06		2021-04-21											2021-05-21		2021-06-05														2021-07-05		2021-10-03		
ET-SNPR-ACP-ICSDAA-218990-CW-RFB / Construction of preparatory works, head work & appurtenant structure, lined main canal construction, secondary canal structures, tertiary canals and social structures for Shotejo SSIP /Kaffa Zone Gewata Woreda 120 Ha/.	IDA / 56050	Small Scale Irrigation	Post	Request for Bids	Open – National	Single Stage – One Envelope			579,000.00	0.00	Under Implementation			2021-04-06	2021-12-07	2021-04-21											2021-05-21		2021-06-05														2021-07-05		2021-10-03		
ET-SNPR-ACP-2-ICSDAA-214756-CW-RFB / Construction of chili access road, head work, pump house, structures on canals and social service structures for quaque SSIP gurage zone gumer woreda.	IDA / 56050	Small Scale Irrigation	Post	Request for Bids	Open – National	Single Stage – One Envelope			145,000.00	0.00	Under Implementation			2021-05-28	2021-12-07	2021-06-07											2021-07-07		2021-07-22														2021-08-21		2021-11-19		
ET-SNPR-ACP-2-ICSDAA-237029-CW-RFB / Construction of canal and elevated flume structures and connecting the main canal having about 3350 meters length for kecher SSIP /gurage zone cheha woreda 90 hectar/.	IDA / 56050	Small Scale Irrigation	Post	Request for Bids	Open – National	Single Stage – One Envelope			232,600.00	0.00	Under Implementation			2021-05-28	2021-12-07	2021-06-07											2021-07-07		2021-07-22															2021-08-21		2021-11-19	
ET-SR-ACP-2-237032-CW-RFB / Construction of main canal, secondary canal, manholes and two elevated pipe flume for morodo SSIP /sidama region bursa woreda 100 hectar/	IDA / 56050	Small Scale Irrigation	Post	Request for Bids	Open – National	Single Stage – One Envelope			418,600.00	0.00	Pending Implementation			2021-05-28		2021-06-07											2021-07-07		2021-07-22														2021-08-21		2021-12-19		
ET-SNPR-ACP-2-ISDAA-242975-CW-RFB / Construction of head work, main canal, farm system and social structure for maracha SSIP /dawero zone, kechi woreda, 65 ha/	IDA / 56050	Small Scale Irrigation	Post	Request for Bids	Open – National	Single Stage – One Envelope			361,000.00	0.00	Under Implementation			2021-07-11	2021-12-07	2021-07-21											2021-08-20		2021-09-04																2021-10-04		2022-02-01

ET-SNPR-ACP-2-ISDAA-242972-CW-RFB / Construction of head work, main canal, secondary canal and tertiary canals for offa SSP /kaffa zone, chena woreda, 92 ha/	IDA / 56050	Small Scale Irrigation	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	371,500.00	0.00	Under Implementation				2021-07-11	2021-12-07	2021-07-21				2021-08-20	2021-09-04	2021-10-04	2022-02-01
ET-SNPR-ACP-2-ISDAA-242973-CW-RFB / Construction of preparatory work, head work, main canal structure, secondary canal & structures on the secondary canal and tertiary & drainage canal for Yem SSP /bench sheko zone, shey bench woreda/	IDA / 56050	Small Scale Irrigation	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	544,000.00	0.00	Pending Implementation				2021-07-11		2021-07-21				2021-08-20	2021-09-04	2021-10-04	2022-02-01
ET-SNPR-ACP-2-ISDAA-242974-CW-RFB / Construction of head work, main canal, tertiary canals for kente SSP /south omo zone, south ari woreda, 60 ha/	IDA / 56050	Small Scale Irrigation	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	563,000.00	0.00	Under Implementation				2021-07-11	2021-12-07	2021-07-21				2021-08-20	2021-09-04	2021-10-04	2022-02-01
ET-SNPR-SH-WO-ACP-2-274505-CW-RFQ / Construction of gerban buyken new ssp (bench sheko zone shey bench woreda zahazhe kebele 38.70 ha).	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	118,500.00	0.00	Pending Implementation						2022-02-07					2022-04-08	2022-07-07	
ET-SNR-SHW-2-ACP-279912-CW-RFQ / Construction of harshin-2 ssp /bench sheko zone shey bench woreda gulish kebele 36 ha/	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-SPD)	81,500.00	0.00	Pending Implementation										2022-03-04		2022-04-25	2022-07-24

GOODS																																		
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion							
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
ET-SNPR-ACP-36373-CO-RFQ / Purchase of garden equipments / Pruning scissor, Saw & rope washer pump/	IDA / 56050	Agricultural Public Support Services	Post	Request for Quotations	Limited	Single Stage - One Envelope		39,710.00	32,703.79	Completed								2018-01-20	2019-10-10							2018-03-17	2018-02-03	2018-05-16	2018-02-07					
ET-SNPR-ACP-36183-CO-RFQ / Purchase of office equipments /IT equipments/ laptop computer, Desktop computer, Printer & ETD	IDA / 56050	Project Management, Capacity Building and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		24,072.00	0.00	Canceled									2017-12-16								2018-02-14		2018-04-15					
ET-SNPR-ACP-36320-CO-RFQ / Procurement of office furniture /Chair & Table/	IDA / 56050	Project Management, Capacity Building and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,444.00	0.00	Canceled										2017-12-16								2018-01-19		2018-02-18				
ET-SNPR-ACP-36367-CO-RFQ / Purchase of stationary and office supplies /Safety shoe, Rain coat & Sleeping bag/	IDA / 56050	Agricultural Public Support Services	Post	Request for Quotations	Limited	Single Stage - One Envelope		21,408.00	1,645.80	Signed									2017-12-25	2019-10-10							2018-02-22	2019-07-05	2018-03-24	2018-07-06				
ET-SNPR-ACP-36230-CO-RFQ / Provision of kitchen equipments	IDA / 56050	Agricultural Public Support Services	Post	Request for Quotations	Limited	Single Stage - One Envelope		12,636.00	0.00	Canceled										2018-01-03								2018-03-03		2018-04-02				
ET-SNPR-ACP-36147-CO-RFQ / Purchase of day old chicken/layers	IDA / 56050	Agricultural Public Support Services	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,444.00	0.00	Canceled										2018-03-10								2018-05-01		2018-05-31				
ET-SNPR-ACP-36385-CO-RFB / Purchase of laboratory equipments /soil testing, seed quality analysis, agricultural input testing and soil testing laboratory equipments/	IDA / 56050	Agricultural Public Support Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		608,444.00	1,199,574.43	Completed				2017-12-04	2019-08-25	2017-12-09						2018-01-08	2018-01-09	2018-02-22	2019-10-08	2018-03-29	2018-05-17	2018-07-27	2019-05-16					
ET-SNPR-ACP-36177-CO-RFQ / Procurement of wireless information sharing and control technology system /Server & Window server (server operating system)	IDA / 56050	Project Management, Capacity Building and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		25,270.00	0.00	Canceled																		2018-02-10		2018-04-11				
ET-SNPR-ACP-36374-CO-RFQ / Procurement of surveying equipments /Total station, Level instrument and GPS	IDA / 56050	Small Scale Irrigation	Post	Request for Quotations	Limited	Single Stage - One Envelope		36,101.00	0.00	Canceled																		2018-01-09		2018-04-05				
ET-SNPR-ACP-36386-CO-RFQ / Provision of laboratory equipments /forage seed multiplication center and animal health/	IDA / 56050	Agricultural Public Support Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		43,320.00	24,914.14	Completed																		2017-12-09		2018-02-13	2018-02-22	2018-04-14	2018-07-02	
ET-SNPR-ACP-36166-CO-RFQ / Purchase of sexed semen	IDA / 56050	Agricultural Public Support Services	Post	Request for Quotations	Limited	Single Stage - One Envelope		41,516.00	0.00	Canceled																			2017-12-02		2018-01-27		2018-02-26	
ET-SNPR-ACP-36382-CO-RFB / Procurement of animal feed processing equipments /feed processing machine & Urea Molasses Block (UMB) machine/	IDA / 56050	Agricultural Public Support Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		86,642.00	0.00	Canceled				2018-03-15		2018-03-20													2018-03-15		2018-03-20		2018-06-27	

ET-SNPPR-ACP-36198-GO-RFQ / Provision of printing and publication	IDA / 56050	Agricultural Public Support Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope				12,635.00	0.00	Canceled									2018-04-07								2018-06-15			2018-07-15
ET-SNPPR-ACP-36118-GO-RFB / Procurement of vehicles /Dump Truck, Scaevator & Station wagon long base/	IDA / 56050	Agricultural Public Support Services	Post	Request for Bids	Open - National	Single Stage - One Envelope				505,415.00	0.00	Canceled			2017-11-20	2017-11-25							2017-12-25		2018-01-24			2018-02-28			2018-06-28	
ET-SNPPR-ACP-36317-GO-DIR / Procurement of improved agricultural inputs for demonstration technology on FTC /Blended fertilizer, Bio fertilizer, Urea Potassium, Sachet & Vermi worms/	IDA / 56050	Agricultural Public Support Services	Post	Direct Selection	Direct					18,628.00	0.00	Under implementation				2018-01-22	2019-10-11							2018-01-27	2019-10-11			2018-03-02			2018-04-11	
ET-SNPPR-ACP-44465-GO-RFB / Purchase of sexed semen	IDA / 56050	Agricultural Public Support Services	Post	Request for Bids	Open - National	Single Stage - One Envelope				41,516.00	0.00	Canceled				2018-02-09	2018-02-19							2018-03-21		2018-04-20		2018-05-14			2018-08-12	
ET-SNPPR-ACP-44468-GO-RFB / Procurement of wireless information sharing and control technology system /Server & server operating system/	IDA / 56050	Project Management, Capacity Building and Monitoring and Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope				25,270.00	0.00	Canceled				2018-02-28	2018-03-10							2018-04-09		2018-05-09		2018-06-02			2018-09-30	
ET-SNPPR-ACP-44469-GO-RFB / Purchase of office equipments /IT equipments/ laptop computer, Desktop computer, Printer & BHO.	IDA / 56050	Project Management, Capacity Building and Monitoring and Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope				39,700.00	38,056.24	Completed				2018-01-31	2019-08-31							2018-03-12	2018-09-25	2018-04-11	2019-08-31	2018-05-05	2018-12-19	2018-08-03	2019-01-22	
ET-SNPPR-ACP-44473-GO-RFB / Provision of kitchen equipments	IDA / 56050	Agricultural Public Support Services	Post	Request for Bids	Open - National	Single Stage - One Envelope				16,245.00	0.00	Canceled				2018-01-31	2018-02-10							2018-03-12		2018-04-11		2018-05-05			2018-07-04	
ET-SNPPR-ACP-44476-GO-RFB / Procurement of office furniture /Chair, Table, Shelf..../	IDA / 56050	Project Management, Capacity Building and Monitoring and Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope				5,415.00	0.00	Canceled				2018-01-31	2018-02-10							2018-03-12		2018-04-11		2018-05-05			2018-07-04	
ET-SNPPR-ACP-44480-GO-RFB / Procurement of day old chicken/layers	IDA / 56050	Agricultural Public Support Services	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,444.00	0.00	Canceled				2018-02-09	2018-02-19							2018-03-21		2018-04-20		2018-05-14			2018-07-13	
ET-SNPPR-ACP-44482-GO-RFB / Procurement of surveying equipments /Total station, Level instrument & GPS/	IDA / 56050	Small Scale Irrigation	Post	Request for Bids	Open - National	Single Stage - One Envelope				36,101.00	0.00	Canceled				2018-02-28	2018-03-10							2018-04-09		2018-05-09		2018-06-02			2018-08-31	
ET-SNPPR-ACP-50503-GO-RFQ / Purchase of audiotium seats/chairs/	IDA / 56050	Agricultural Public Support Services	Post	Request for Quotations	Limited	Single Stage - One Envelope				21,660.00	33,037.78	Completed																2018-03-03	2018-02-22	2018-03-23	2018-09-06	
ET-SNPPR-ACP-56692-GO-RFB / Purchase of rope and washer pump	IDA / 56050	Agricultural Public Support Services	Post	Request for Bids	Open - National	Single Stage - One Envelope				12,635.00	9,418.21	Completed				2018-04-10	2019-08-30	2018-04-15						2018-05-15	2018-05-14	2018-05-25	2019-08-30	2018-06-23	2018-08-30	2018-08-07	2019-02-01	
ET-SNPPR-ACP-79198-GO-RFB / Procurement of lime	IDA / 56050	Agricultural Public Support Services	Post	Request for Bids	Open - National	Single Stage - One Envelope				98,364.00	47,110.95	Signed				2018-06-10	2018-12-25	2018-06-15						2018-07-15	2019-01-23	2018-07-25	2019-01-25	2018-08-23	2019-02-26	2018-11-21		
ET-SNPPR-ACP-81277-GO-RFB / Procurement of motor cycle	IDA / 56050	Small Scale Irrigation	Post	Request for Bids	Open - National	Single Stage - One Envelope				642,857.00	564,780.68	Completed				2018-10-17	2019-03-29	2018-10-22						2018-11-21	2019-04-29	2018-12-11	2019-04-29	2019-01-10	2019-06-05	2019-05-10	2019-06-18	
ET-SNPPR-ACP-93861-GO-RFB / Procurement of liquid nitrogen container & deep freeze	IDA / 56050	Agriculture Marketing and Value Chains	Post	Request for Bids	Open - National	Single Stage - One Envelope				42,857.00	0.00	Canceled				2019-01-16	2019-01-21							2019-02-20		2019-03-07		2019-04-06			2019-07-05	
ET-SNPPR-ACP-82441-GO-RFB / Purchase of bow saw, bow saw blade and scissor	IDA / 56050	Agricultural Public Support Services	Post	Request for Bids	Open - National	Single Stage - One Envelope				37,500.00	11,032.80	Completed				2018-10-22	2018-10-23	2018-10-27						2018-11-26	2018-11-22	2018-12-11	2018-12-06	2019-01-10	2019-01-11	2019-02-19	2019-01-16	
ET-SNPPR-ACP-95591-GO-RFB / Procurement of earth moving equipment /excavator and dump truck/	IDA / 56050	Agricultural Public Support Services	Post	Request for Bids	Open - National	Single Stage - One Envelope				535,714.00	0.00	Under implementation				2019-01-19	2019-02-04	2019-01-24						2019-02-23	2019-03-06	2019-03-25	2019-03-25	2019-04-23			2019-08-21	
ET-SNPPR-ACP-95593-GO-RFB / Procurement of vehicles /pick up and long base nine seat/	IDA / 56050	Agricultural Public Support Services	Post	Request for Bids	Open - National	Single Stage - One Envelope				500,000.00	0.00	Canceled				2019-01-19	2019-01-24							2019-02-23		2019-03-25		2019-04-24			2019-08-22	
ET-SNPPR-ACP-95595-GO-RFQ / Procurement of scissor	IDA / 56050	Agricultural Public Support Services	Post	Request for Quotations	Limited	Single Stage - One Envelope				25,714.00	24,948.89	Completed				2019-01-24	2019-02-15											2019-02-27	2019-03-20	2019-03-29	2019-05-15	
ET-SNPPR-ACP-95596-GO-RFB / Procurement of lime	IDA / 56050	Agricultural Public Support Services	Post	Request for Bids	Open - National	Single Stage - One Envelope				285,714.00	299,423.52	Signed				2019-01-19	2019-02-04	2019-01-24						2019-02-23	2019-03-05	2019-03-10	2019-04-03	2019-04-09	2019-05-07	2019-07-08		
ET-SNPPR-ACP-98547-GO-DIR / Procurement of improved agricultural inputs /basic, pre basic and certified seeds/ for demonstration on FTC /fertilizer, maize, haricbean, wheat, barley, teff, soya bean, vermi worm/	IDA / 56050	Agricultural Public Support Services	Post	Direct Selection	Direct					14,027.00	0.00	Under implementation				2019-02-03	2019-10-11	2019-02-13	2019-10-11									2019-03-10			2019-04-09	
ET-SNPPR-ACP-36142-GO-DIR / Purchase of improved agricultural technologies /Tie-Regger & Aybar BBM/	IDA / 56050	Agricultural Public Support Services	Prior	Direct Selection	Direct					171,749.00	0.00	Canceled				2017-11-20	2017-12-07	2017-11-25	2018-03-20									2018-01-09			2018-02-08	

ET-SNPR-ACP-36394-CO-DR / Purchase of basic improved seed and agricultural inputs for demonstration technology on FTC (Hibred parental line seed, Haricot bean, Forage seed & Malt barley/Protein maize, Faba bean, Haricot bean, Cheack pea, Avocado, Improved coffee seed)	IDA / 56050	Agricultural Public Support Services	Prior	Direct Selection	Direct		265,187.00	0.00	Canceled			2018-02-12	2018-02-17						2018-04-03	2018-07-02					
ET-SNPR-ACP-103172-CO-RFQ / Procurement of tablet computer for upgrading IT and net work system	IDA / 56050	Project Management, Capacity Building and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	7,142.00	8,708.06	Completed				2019-03-04	2019-05-24					2019-04-08	2019-06-24	2019-05-08	2019-07-03			
ET-SNPR-ACP-103178-CO-RFQ / Purchase of safety shoe	IDA / 56050	Project Management, Capacity Building and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	3,571.00	752.55	Under Implementation				2019-03-04	2019-10-09					2019-04-15	2019-05-15					
ET-SNPR-ACP-36142-CO-DR / Purchase of improved agricultural technologies / Tie-Reger & Aybar BSM/	IDA / 56050	Agricultural Public Support Services	Post	Direct Selection	Direct		171,749.00	138,194.24	Completed			2017-12-07	2019-10-09	2017-12-22	2019-10-09				2018-01-26	2018-01-29	2018-07-25	2018-02-08			
ET-SNPR-ACP-36394-CO-DR / Purchase of basic improved seed and agricultural inputs for demonstration technology on FTC (Hibred parental line seed, Haricot bean, Forage seed & Malt barley/Protein maize, Faba bean, Haricot bean, Cheack pea, Avocado, Improved coffee seed)	IDA / 56050	Agricultural Public Support Services	Post	Direct Selection	Direct		265,187.00	180,293.46	Signed			2018-02-12	2019-10-11	2018-02-17	2019-10-11				2018-03-24	2018-07-03	2018-05-23	2018-07-03			
ET-SNPR-ACP-108166-CO-DR / Procurement of soil fertility management technologies / (ie ridger and berken maresha)	IDA / 56050	Agricultural Public Support Services	Post	Direct Selection	Direct		55,000.00	53,348.61	Completed			2019-03-28	2019-04-24	2019-04-07	2019-05-21				2019-05-11	2019-06-24	2019-06-10	2019-06-26			
ET-SNPR-ACP-110483-CO-RFQ / Provision of improved basic forage, forage seeds for poultry and fish development	IDA / 56050	Agriculture Marketing and Value Chains	Post	Request for Quotations	Limited	Single Stage - One Envelope	22,961.00	12,726.35	Completed					2019-04-19	2019-10-09				2019-06-07	2019-05-09	2019-08-06	2019-05-16			
ET-SNPR-ACP-111054-CO-RFQ / Purchase of fishery materials and equipments / fishing gill net, beach seine net, wooden fishing boat, life saving jacket, geo membrane...	IDA / 56050	Agriculture Marketing and Value Chains	Post	Request for Quotations	Limited	Single Stage - One Envelope	27,000.00	7,493.33	Completed					2019-04-23	2020-10-14				2019-06-05	2020-04-08	2019-08-04	2020-05-25			
ET-SNPR-ACP-111053-CO-RFQ / Procurement of materials / equipments/ for milk and honey collection & processing center /aluminium milk cane, chummer, cram separator, weighing balance, lactometer, container for cheese making, butter knife... honey tank, packaging material, honey sieve...	IDA / 56050	Agriculture Marketing and Value Chains	Post	Request for Bids	Open - National	Single Stage - One Envelope	131,000.00	44,497.74	Completed			2019-04-19	2019-04-29	2019-04-24		2019-05-24	2019-05-28	2019-06-08	2019-10-08	2019-07-07	2019-07-03	2019-10-05	2019-07-09		
ET-SNPR-ACP-113983-CO-RFQ / Procurement bowans breed / day old chickens/ and kohi kohi or sassu breed /day old chickens/ , graver chicken ration and layers chicken ration, day old chicks feederer and day old waterer	IDA / 56050	Agriculture Marketing and Value Chains	Post	Request for Quotations	Limited	Single Stage - One Envelope	69,000.00	0.00	Pending Implementation					2019-05-12					2019-06-23		2019-07-23				
ET-SNPR-ACP-113992-CO-RFQ / Purchase of 100 watt light, light cover and electric wire 1.5 mm tickness	IDA / 56050	Agriculture Marketing and Value Chains	Post	Request for Quotations	Limited	Single Stage - One Envelope	2,300.00	1,439.51	Completed					2019-05-12	2020-09-30				2019-06-24	2020-04-07	2019-07-04	2020-05-19			
ET-SNPR-ACP-113993-CO-RFQ / Provision office furniture for milk collection and processing center	IDA / 56050	Agriculture Marketing and Value Chains	Post	Request for Quotations	Limited	Single Stage - One Envelope	10,000.00	0.00	Pending Implementation					2019-05-12					2019-06-24		2019-07-24				
ET-SNPR-ACP-113982-CO-RFQ / Purchase of 42 Improved rams sheep & 420 local ewes sheep and 88 Improved bucks goat	IDA / 56050	Agriculture Marketing and Value Chains	Post	Request for Quotations	Limited	Single Stage - One Envelope	42,000.00	0.00	Canceled					2019-05-12					2019-07-09		2019-08-08				
ET-SNPR-ACP-113980-CO-RFQ / Provision of 10 liquid nitrogen container 35 litre	IDA / 56050	Agriculture Marketing and Value Chains	Post	Request for Quotations	Limited	Single Stage - One Envelope	43,000.00	11,824.32	Under Implementation					2019-05-12	2019-10-09				2019-06-23		2019-07-23				
ET-SNPR-ACP-118275-CO-RFQ / Procurement of vehicles /three station wagon and one double cabin pickup/	IDA / 56050	Agricultural Public Support Services	Post	Request for Bids	Limited	Single Stage - One Envelope	430,000.00	394,760.80	Completed			2019-06-06	2019-05-07	2019-06-11	2019-05-07			2019-06-18	2019-05-17	2019-06-25	2019-05-17	2019-07-12	2019-06-14	2019-07-27	2019-06-17
ET-SNPR-ACP-147332-CO-RFQ / Purchase of office furniture / chair 42, table 28 & shelf 14/	IDA / 56050	Agricultural Public Support Services	Post	Request for Quotations	Limited	Single Stage - One Envelope	14,700.00	12,875.44	Completed					2019-12-16	2020-10-14				2020-01-19	2020-01-21	2020-02-18	2020-01-28			
ET-SNPR-ACP-147338-CO-RFQ / Provision of IT equipment /30 lap top computer, 30 desk top computer, 30 printer, 1 color printer, 1 LCD projector, 1 digital photo camera/	IDA / 56050	Agricultural Public Support Services	Post	Request for Quotations	Limited	Single Stage - One Envelope	45,400.00	58,149.68	Completed					2019-12-14	2020-10-02				2020-01-17	2020-01-21	2020-03-17	2020-02-05			

ET-SNNPR-ACP-14735-GO-RFQ / Procurement of garden equipment /1442 scissors , 1442 bow saw and 1442 bow saw blades/	IDA / 56050	Agricultural Public Support Services	Post	Request for Quotations	Limited	Single Stage – One Envelope				28,400.00	6,274.03	Completed																	2019-12-14	2020-09-28							2020-01-17	2019-12-27	2020-03-17	2020-01-28											
ET-SNNPR-ACP-152643-GO-RFQ / Provision of grower and layers concentrate feed 400 quintal	IDA / 56050	Agriculture Marketing and Value Chains	Post	Request for Quotations	Limited	Single Stage – One Envelope				17,400.00	2,165.45	Under Implementation																											2020-02-22		2020-03-23										
ET-SNNPR-ACP-152642-GO-RFQ / Purchase of day old chicks feeder and waterer 1600 quantity	IDA / 56050	Agriculture Marketing and Value Chains	Post	Request for Quotations	Limited	Single Stage – One Envelope				2,500.00	7,296.24	Completed																											2020-02-22	2020-06-04	2020-03-23	2020-06-05									
ET-SNNPR-ACP-152641-GO-Dir / Procurement of day old chicks bovans brown 3600 quantity, and day old chicks cock lock 10752 quantity	IDA / 56050	Agriculture Marketing and Value Chains	Post	Direct Selection	Direct					26,200.00	21,286.78	Under Implementation				2020-03-08	2020-09-28	2020-03-18																					2020-04-07		2020-05-07										
ET-SNNPR-ACP-167026-GO-RFQ / Procurement of 125 cc motor cycle 28 quantity	IDA / 56050	Agricultural Public Support Services	Post	Request for Quotations	Limited	Single Stage – One Envelope				60,000.00	57,476.82	Completed																											2020-05-18	2020-06-25	2020-06-17	2020-06-30									
ET-SNNPR-ACP-171016-GO-RFQ / Procurement of sanitary materials (Protective materials) for Development Agents (DAVs) emergency case /1622 liter sanitizer, 3244 face masks, 1622 liter liquid soap and 1622 hand gloves/	IDA / 56050	Agricultural Public Support Services	Post	Request for Quotations	Limited	Single Stage – One Envelope				18,000.00	22,249.68	Completed																												2020-05-05	2020-10-12		2020-06-07	2020-05-21	2020-06-22	2020-05-22					
ET-SNNPR-ACP-173957-GO-Dir / Purchase of different types of improved early generation seeds (basic and bre basic seed) for certified seed production /Haricot Bean 25 qt, Barley 109 qt and Wheat 857.50 qt/	IDA / 56050	Agricultural Public Support Services	Post	Direct Selection	Direct					73,000.00	28,043.84	Completed				2020-05-16	2020-09-26	2020-05-26																							2020-06-12	2020-07-02	2020-06-27	2020-07-06							
ET-SNNPR-ACP-208261-GO-RFQ / Procurement of different types of equipment for queen rearing & training center lot 1, Procurement of equipment for milk collection and processing center lot 2 and Procurement of equipment for honey collection and processing center lot 3	IDA / 56050	Agricultural Public Support Services	Post	Request for Bids	Open – National	Single Stage – One Envelope				121,300.00	15,701.24	Completed				2020-12-06	2022-01-23	2020-12-21																								2021-01-20	2021-04-20	2021-02-04	2022-01-23	2021-03-05	2021-07-23	2021-07-03	2021-09-20		
ET-SNNPR-ACP-208263-GO-RFQ / Procurement of guest house facilities for queen rearing & training center /mattress 50, pillow 50, blanket 50, bed sheet 50/	IDA / 56050	Agricultural Public Support Services	Post	Request for Quotations	Limited	Single Stage – One Envelope				3,750.00	0.00	Under Implementation																														2020-12-21				2021-02-03		2021-03-05			
ET-SNNPR-ACP-208275-GO-RFQ / Provision of laboratory equipment for queen rearing & training center / microscope 1, incubator 1, thermometer 3, water bath 2, hygrometer 3,/	IDA / 56050	Agricultural Public Support Services	Post	Request for Quotations	Limited	Single Stage – One Envelope				4,540.00	0.00	Under Implementation																															2020-12-21				2021-01-28		2021-04-28		
ET-SNNPR-ACP-208264-GO-RFQ / Procurement of office furniture for queen rearing & training center and honey collection and processing center /chair 123, table 68 and shelf 15/	IDA / 56050	Agricultural Public Support Services	Post	Request for Quotations	Limited	Single Stage – One Envelope				10,400.00	0.00	Under Implementation																															2020-12-21				2021-01-29		2021-02-28		
ET-SNNPR-ACP-208271-GO-RFQ / Purchase of IT-equipments for queen rearing & training center and honey collection and processing center /desktop computer 4, ups 4, printer 4, LCD projector 1, digital camera 1/	IDA / 56050	Agricultural Public Support Services	Post	Request for Quotations	Limited	Single Stage – One Envelope				7,430.00	0.00	Under Implementation																																2020-12-21				2021-02-02		2021-04-03	
ET-SNNPR-ACP-208266-GO-RFQ / Provision of generator for milk and honey collection and processing center /quantity 7/	IDA / 56050	Agricultural Public Support Services	Post	Request for Quotations	Limited	Single Stage – One Envelope				16,700.00	0.00	Under Implementation																															2020-12-21				2021-02-06		2021-05-07		
ET-SNNPR-ACP-208268-GO-RFQ / Purchase of safety cloth for milk and honey collection and processing center /uta 215, gloves 180, boots 215, gawn 35 and hair nets 35/	IDA / 56050	Agricultural Public Support Services	Post	Request for Quotations	Limited	Single Stage – One Envelope				6,700.00	0.00	Under Implementation																															2020-12-21				2021-02-02		2021-04-03		
ET-SNNPR-ACP-208270-GO-RFQ / Provision of notice board /6/ and building notification /24/ for queen rearing & training center and honey collection and processing center	IDA / 56050	Agricultural Public Support Services	Post	Request for Quotations	Limited	Single Stage – One Envelope				3,950.00	0.00	Pending Implementation																															2020-12-21				2021-02-02		2021-03-04		
ET-SNNPR-ACP-208272-GO-RFQ / Procurement of window curtain /161 meter/ for queen rearing & training center and honey collection and processing center	IDA / 56050	Agricultural Public Support Services	Post	Request for Quotations	Limited	Single Stage – One Envelope				3,410.00	0.00	Pending Implementation																														2020-12-21				2021-01-29		2021-02-28			

ET-SNPPR-ACP-44358-CS-QCBS / Site identification, Feasibility Study & Design ofSSIP (Alichoworiro, West Azereet and East Azereet)	IDA / 56050	Small Scale Irrigation	Post	Quality And Cost-Based Selection	Open - National		81,228.00	0.00	Under Implementation	2018-01-31	2019-08-31	2018-02-15		2018-03-31			2018-04-30	2018-05-30		2018-06-27		2018-07-21	2018-10-19
ET-SNPPR-ACP-44385-CS-QCBS / Site identification, Feasibility Study & Design ofSSIP (South Ari, North Ari, Benatslemay, Melekoza and Basketo Woredas)	IDA / 56050	Small Scale Irrigation	Post	Quality And Cost-Based Selection	Open - National		135,380.00	0.00	Canceled	2018-01-31		2018-02-15		2018-03-31			2018-04-30	2018-05-30		2018-06-27		2018-07-21	2018-11-18
ET-SNPPR-ACP-44386-CS-QCBS / Site identification, Feasibility Study & Design ofSSIP (Tocha, Essera and Konta Woreda)	IDA / 56050	Small Scale Irrigation	Post	Quality And Cost-Based Selection	Open - National		81,228.00	0.00	Under Implementation	2018-01-31		2018-02-15		2018-03-31			2018-04-30	2018-05-30		2018-06-27		2018-07-21	2018-10-19

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion					
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				