

PROCUREMENT PLAN

Project information: Cambodia- Higher Education Improvement Project (HEIP),

IDA Credit No: 6221-KH and Project IDA No: P162971

Project Implementation agency: Mistry of Education Youth and Sport (MoYES)

Date of the Procurement Plan: 06 November 2018

Period covered by this Procurement Plan: The procurement period of project covered from year November 2018 to May 2020

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in accordance with the Royal Kingdom of Cambodia’s Updated Procurement Manual for All Externally Financed Projects/Programs (“Procurement Manual”), promulgated through the Sub-decree 74 dated May 22, 2012, which is issued pursuant to Article 3 of the Kingdom of Cambodia’s Law on Public Procurement dated January 14, 2012., such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

- i. Procurement shall be open to eligible firms from any country;
- ii. The request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights as per attached format;
- iii. Each Project shall put in place an effective complaints review system that includes review by the implementing agency and subsequent review by another party not involved in the in the procurement process, if not satisfied with the review of the implementing agency.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. Not Applicable

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables. Not Applicable"

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (***Goods and Works***). Not Applicable

Other Relevant Procurement Information.

MOEYS-HEP-NCB-04411 / Analytical Instrument, Small E equipment, Hospital Equipment for Agriculture Lab and Equipment for Agricultural Farming System	IDA / 62210	Component 1: Improving Teaching and Learning Capacity	Post	Request for Bids	Open - National	Single Stage - One Envelope	125,767.00	0.00	Under Implementation	2022-03-15	2022-04-28	2022-03-20	2022-04-19	2022-06-18	2022-07-07	2022-11-04		
MOEYS-HEP-NCB-G-062 / Equipment Material and Consumables for Researches on Food and Water Analysis (ITC)	IDA / 62210	Component 1: Improving Teaching and Learning Capacity	Post	Request for Bids	Open - National	Single Stage - One Envelope	566,500.00	0.00	Under Implementation	2022-04-01	2022-04-28	2022-04-06	2022-05-06	2022-06-15	2022-08-04	2022-09-01	2023-02-28	
MOEYS-HEP-NS-G-11511 / IT Equipment and System for Researching and Teaching (RUS)	IDA / 62210	Component 1: Improving Teaching and Learning Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	31,110.00	14,760.00	Signed			2022-04-04			2022-06-06	2022-07-13	2022-09-04	
MOEYS-HEP-ICB-G-00411 / Lab Equipment and Material for RUPP	IDA / 62210	Component 1: Improving Teaching and Learning Capacity	Post	Request for Bids	Open - International	Single Stage - One Envelope	1,587,000.00	0.00	Under Implementation	2022-05-30	2022-06-02	2022-06-04	2022-06-02	2022-07-19	2022-08-04	2022-07-29	2022-08-22	2023-01-19
MOEYS-HEP-NCB-G-063 / Furniture and Equipment for Supporting IT Lab, EA Lab, CE Lab, UDYO, UIC Office (NU BB)	IDA / 62210	Component 1: Improving Teaching and Learning Capacity	Post	Request for Bids	Open - National	Single Stage - One Envelope	579,055.00	0.00	Pending Implementation	2022-07-01		2022-07-18		2022-08-15	2022-09-29	2022-11-03	2023-04-02	
MOEYS-HEP-NS-G-139 / Materials, Tools and Equipment for feed component analysis and Office Support in ICAPAS Project (NUBB)	IDA / 62210	Component 1: Improving Teaching and Learning Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	57,588.00	0.00	Under Implementation			2022-07-11			2022-09-12		2022-12-11	
MOEYS-HEP-NS-G-140 / Hydroponic fodder houses, tools and materials for ICAPAS Project (NUBB)	IDA / 62210	Component 1: Improving Teaching and Learning Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	9,685.00	0.00	Under Implementation			2022-07-06			2022-08-31		2022-11-29	
MOEYS-HEP-NS-G-141 / Purchase Cattle, Commercial feed, Corn seed and Rice straw for experiment in ICAPAS Project (NUBB)	IDA / 62210	Component 1: Improving Teaching and Learning Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	37,900.00	0.00	Under Implementation			2022-07-06			2022-08-31		2022-11-29	
MOEYS-HEP-NS-G-142 / Purchase Textbook of Technology and Agriculture (NUBB)	IDA / 62210	Component 1: Improving Teaching and Learning Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	20,000.00	0.00	Pending Implementation			2022-07-11			2022-09-12		2022-12-11	
MOEYS-HEP-NS-G-143 / Purchase Agriculture Equipment, Setting up and Operation for Lab Improvement (NUBB)	IDA / 62210	Component 1: Improving Teaching and Learning Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	99,000.00	0.00	Pending Implementation			2022-07-11			2022-09-12		2022-12-11	
MOEYS-HEP-NS-G-144 / Office Equipment, for IAP	IDA / 62210	Component 3: Strengthen Sectoral Governance and Project Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope	12,830.00	0.00	Under Implementation			2022-08-11	2022-08-23		2022-10-22		2022-12-21	
MOEYS-HEP-C1.3-NS-G-01 / IT Equipment, Software System and Accounting System for BHI	IDA / 62210	Component 1: Improving Teaching and Learning Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	36,750.00	0.00	Pending Implementation			2022-08-25			2022-10-27		2023-01-25	
MOEYS-HEP-C1.3-NS-G-02 / Air conditioner for BHI	IDA / 62210	Component 1: Improving Teaching and Learning Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	5,280.00	0.00	Pending Implementation			2022-09-11			2022-11-13		2023-02-11	
MOEYS-HEP-C1.3-NS-G-03 / Agricultural Equipment For BHI	IDA / 62210	Component 1: Improving Teaching and Learning Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	67,000.00	0.00	Pending Implementation			2022-08-25			2022-10-27		2023-01-25	
MOEYS-HEP-C1.3-NS-G-04 / Office Furniture For BHI	IDA / 62210	Component 1: Improving Teaching and Learning Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	3,900.00	0.00	Pending Implementation			2022-08-25			2022-10-27		2023-01-25	
MOEYS-HEP-C1.3-NS-G-05 / Soil Analysis equipment for BHI	IDA / 62210	Component 1: Improving Teaching and Learning Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	70,000.00	0.00	Pending Implementation			2022-08-25			2022-10-27		2023-01-25	
MOEYS-HEP-C1.3-NS-G-06 / Water Analysis equipment for BHI	IDA / 62210	Component 1: Improving Teaching and Learning Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	2,000.00	0.00	Pending Implementation			2022-08-25			2022-10-27		2023-01-25	
MOEYS-HEP-C1.3-NS-G-07 / Computer Labs and Software License, Lab IT facilities for WU	IDA / 62210	Component 1: Improving Teaching and Learning Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	71,994.20	0.00	Pending Implementation			2022-10-13			2022-12-15		2023-03-15	
MOEYS-HEP-C1.3-NS-G-08 / Teaching and Learning Materials (Books) for WU	IDA / 62210	Component 1: Improving Teaching and Learning Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	11,972.54	0.00	Pending Implementation			2022-12-09			2023-02-10		2023-05-11	
MOEYS-HEP-C1.3-NCB-G-01 / Labs Equipment for Science and Technology and Engineering for WU	IDA / 62210	Component 1: Improving Teaching and Learning Capacity	Post	Request for Bids	Open - National	Single Stage - One Envelope	182,334.75	0.00	Pending Implementation	2022-09-04		2022-09-19	2022-10-19	2022-12-03	2023-01-07		2023-05-07	
MOEYS-HEP-C1.3-NS-G-09 / Civil Engineering Books And Computer Science Book for Paragon	IDA / 62210	Component 1: Improving Teaching and Learning Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	13,213.00	0.00	Pending Implementation			2022-08-25			2022-10-27		2023-01-25	
MOEYS-HEP-C1.3-NCB-G-02 / Lab Equipment and Materials for Civil Engineering for Paragon	IDA / 62210	Component 1: Improving Teaching and Learning Capacity	Post	Request for Bids	Open - National	Single Stage - One Envelope	183,144.00	0.00	Pending Implementation	2022-08-15		2022-08-30	2022-09-29	2022-11-13	2022-12-18		2023-04-17	
MOEYS-HEP-C1.3-NS-G-10 / Diskless Workstations, Digital Electronics (Arduino Student Kit), Data Communications and Network Equipment for Paragon	IDA / 62210	Component 1: Improving Teaching and Learning Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	63,495.00	0.00	Pending Implementation			2022-08-25			2022-10-27		2023-01-25	
MOEYS-HEP-C1.3-NS-G-11 / Cloud Lab Firings and Main Node Cloud Infrastructure	IDA / 62210	Component 1: Improving Teaching and Learning Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	88,563.00	0.00	Pending Implementation			2022-08-25			2022-10-27		2023-01-25	
MOEYS-HEP-C1.3-NS-G-12 / Study text books for UME	IDA / 62210	Component 1: Improving Teaching and Learning Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	3,975.00	0.00	Pending Implementation			2022-08-25			2022-10-27		2023-01-25	
MOEYS-HEP-C1.3-NS-G-13 / Computer for UME	IDA / 62210	Component 1: Improving Teaching and Learning Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	34,700.00	0.00	Pending Implementation			2022-08-25			2022-10-27		2023-01-25	
MOEYS-HEP-C1.3-NS-G-14 / Computer Tables for UME	IDA / 62210	Component 1: Improving Teaching and Learning Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	3,000.00	0.00	Pending Implementation			2022-08-25			2022-10-27		2023-01-25	
MOEYS-HEP-C1.3-NS-G-15 / Interactive smartboard for UME	IDA / 62210	Component 1: Improving Teaching and Learning Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	5,700.00	0.00	Pending Implementation			2022-08-25			2022-10-27		2023-01-25	
MOEYS-HEP-C1.3-NS-G-16 / Camera for UME	IDA / 62210	Component 1: Improving Teaching and Learning Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	4,800.00	0.00	Pending Implementation			2022-08-25			2022-10-27		2023-01-25	
MOEYS-HEP-C1.3-NS-G-17 / Spectrophotometer for UME	IDA / 62210	Component 1: Improving Teaching and Learning Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	12,000.00	0.00	Pending Implementation			2022-08-25			2022-10-27		2023-01-25	
MOEYS-HEP-C1.3-NS-G-18 / Analytical Electronic Scale for UME	IDA / 62210	Component 1: Improving Teaching and Learning Capacity	Post	Request for Quotations	Open - National	Single Stage - One Envelope	9,500.00	0.00	Pending Implementation			2022-08-25			2022-10-27		2023-01-25	

MOEYS-HEIP-IC-010 (1) / International Technical Advisor for Supporting Higher Education Partnership Program and Development	IDA / 62210	Component 3: Strengthen Sectoral Governance and Project Management	Prior	Individual Consultant Selection	Open	468,000.00	364,140.00	Signed	2019-12-12	2019-12-19	2020-02-05	2020-04-06	2020-02-26	2020-05-20	2020-03-16	2020-05-22	2023-03-01
MOEYS-HEIP-IC-010 (2) / International Technical Advisor for Project Management and Coordination	IDA / 62210	Component 3: Strengthen Sectoral Governance and Project Management	Prior	Individual Consultant Selection	Open	460,000.00	167,300.00	Signed	2019-12-12	2020-01-06	2020-02-05	2020-04-06	2020-02-26	2020-04-24	2020-03-16	2020-04-27	2023-12-26
MOEYS-HEIP-IC-04 (1) / National Technical Advisor for Project Management (National Individual Consultant)	IDA / 62210	Component 3: Strengthen Sectoral Governance and Project Management	Post	Individual Consultant Selection	Open	260,000.00	0.00	Canceled	2020-03-25	2020-03-19	2020-04-23		2020-04-30	2020-05-10		2023-04-25	
MOEYS-HEIP-IC-16(1) / NATIONAL CONSULTANT ARCHITECT TO DESIGN AND SUPERVISION THE RENOVATION/ CIVIL WORK FOR HELS	IDA / 62210	Component 1: Improving Teaching and Learning Capacity	Post	Individual Consultant Selection	Open	30,000.00	33,080.00	Terminated	2020-03-25	2020-03-18	2020-04-01	2020-03-26	2020-04-11	2020-03-26	2020-04-23	2020-04-01	2021-04-18
MOEYS-HEIP-IC-02(1) / Procurement Assistant	IDA / 62210	Component 1: Improving Teaching and Learning Capacity	Post	Individual Consultant Selection	Open	43,200.00	39,940.00	Terminated	2020-03-25	2020-04-13	2020-04-01	2020-07-22	2020-04-11	2020-07-29	2020-04-25	2020-08-05	2022-04-15
MOEYS-HEIP-IC-19 / National Technical Assistant for Project Management and Administration, Contract Period: 48 months (ITC)	IDA / 62210	Component 1: Improving Teaching and Learning Capacity	Post	Individual Consultant Selection	Open	96,000.00	77,575.00	Signed	2020-04-06	2020-03-26	2020-05-12	2020-09-14	2020-05-22	2020-09-09	2020-06-05	2020-09-21	2024-05-15
MOEYS-HEIP-IC-20 / National Technical Assistant for Partnership Management and Coordination, Contract Period: 48 months (ITC)	IDA / 62210	Component 1: Improving Teaching and Learning Capacity	Post	Individual Consultant Selection	Open	96,000.00	68,900.00	Signed	2020-04-06	2020-03-06	2020-05-12	2020-07-01	2020-05-22	2020-06-16	2020-06-05	2020-06-30	2024-05-15
MOEYS-HEIP-IC-21 / National Quality Assurance officer for Higher Education Partnership Programs, Contract Period: 48 months (ITC)	IDA / 62210	Component 1: Improving Teaching and Learning Capacity	Post	Individual Consultant Selection	Open	96,000.00	0.00	Canceled	2020-04-06	2021-05-24	2020-05-12		2020-05-22	2020-06-05		2024-05-15	
MOEYS-HEIP-IC-23 / National Research Project Consultant, Contract Period: 48 months (ITC)	IDA / 62210	Component 1: Improving Teaching and Learning Capacity	Post	Individual Consultant Selection	Open	96,000.00	0.00	Under Implementation	2020-04-06	2020-04-02	2020-05-12		2020-05-22	2020-06-05		2024-05-15	
MOEYS-HEIP-IC-22 / National Procurement Assistant, Contract Period: 24 months with a total estimated cost of \$ 48,000.00 (ITC)	IDA / 62210	Component 1: Improving Teaching and Learning Capacity	Post	Individual Consultant Selection	Open	48,000.00	15,820.00	Signed	2020-04-06	2020-04-13	2020-05-12	2020-07-22	2020-05-22	2020-07-29	2020-06-05	2020-08-05	2022-05-26
MOEYS-HEIP-IC-24 / National Technical for Chief of Operation (12 months) for RUPP	IDA / 62210	Component 1: Improving Teaching and Learning Capacity	Post	Individual Consultant Selection	Open	34,800.00	34,100.00	Signed	2020-07-01	2020-09-09	2020-08-19	2020-11-13	2020-09-09	2020-11-17	2020-10-14	2020-11-27	2020-10-17
MOEYS-HEIP-IC-25 / National Technical for Finance (12 months) for RUPP	IDA / 62210	Component 1: Improving Teaching and Learning Capacity	Post	Individual Consultant Selection	Open	34,800.00	34,100.00	Signed	2020-07-01	2020-09-09	2020-08-19	2020-11-13	2020-09-09	2020-11-17	2020-10-14	2020-11-27	2021-10-14
MOEYS-HEIP-IC-05 / Selection of National Technical Advisor for developing Master Plan for Human resource for STEM (National Individual Consultant)	IDA / 62210	Component 3: Strengthen Sectoral Governance and Project Management	Post	Individual Consultant Selection	Open	55,000.00	0.00	Canceled	2018-12-03		2019-01-21		2019-01-28	2019-02-18		2020-01-14	
MOEYS-HEIP-IC-06 / Selection of National Technical Advisor for Developing and conduct Tracer Study	IDA / 62210	Component 3: Strengthen Sectoral Governance and Project Management	Post	Individual Consultant Selection	Open	60,000.00	0.00	Canceled	2019-08-01		2019-09-19		2019-10-10	2019-10-31		2020-10-30	
MOEYS-HEIP-IC-07 / Selection of National Technical Advisor for Developing and conduct Policy Analysis (National Individual Consultant)	IDA / 62210	Component 3: Strengthen Sectoral Governance and Project Management	Prior	Individual Consultant Selection	Open	300,000.00	0.00	Canceled	2019-10-15		2019-12-03		2019-12-10	2019-12-31		2024-12-04	
MOEYS-HEIP-IC-13 / Selection of International Technical Advisor for Research (International Individual Consultant)	IDA / 62210	Component 3: Strengthen Sectoral Governance and Project Management	Prior	Individual Consultant Selection	Open	720,000.00	0.00	Canceled	2018-12-03		2019-01-21		2019-02-11	2019-03-04		2023-02-11	
MOEYS-HEIP-IC-01 / Selection of Project Management Technical Assistant for Royal University of Phnom Penh (National Individual Consultant)	IDA / 62210	Component 1: Improving Teaching and Learning Capacity	Post	Individual Consultant Selection	Open	56,000.00	0.00	Canceled	2019-01-01	2019-06-05	2019-02-19		2019-03-12	2019-04-02		2021-07-20	
MOEYS-HEIP-IC-DS-01 / LMS Administrator for 8 months for ITC	IDA / 62210	Component 1: Improving Teaching and Learning Capacity	Post	Direct Selection	Direct	18,000.00	0.00	Under Implementation	2020-08-05	2020-08-10	2020-08-15			2020-10-03		2021-01-01	
MOEYS-HEIP-IC-DS-02 / Network and system engineer for 4 months for ITC	IDA / 62210	Component 1: Improving Teaching and Learning Capacity	Post	Direct Selection	Direct	3,000.00	0.00	Pending Implementation	2020-08-05		2020-08-15			2020-10-03		2021-01-01	
MOEYS-HEIP-IC-DS-03 / Procurement Assistant to facilitate procurement of goods works and services	IDA / 62210	Component 1: Improving Teaching and Learning Capacity	Post	Direct Selection	Direct	24,000.00	0.00	Pending Implementation	2020-08-05		2020-08-15			2020-10-03		2021-01-01	
MOEYS-HEIP-IC-016(2) / NATIONAL INDIVIDUAL CONSULTANT ARCHITECT TO SUPPLY DESIGN AND SUPERVISION SERVICES FOR RENOVATION/ CIVIL WORKS AT SELECTED HIGHER EDUCATION INSTITUTION	IDA / 62210	Component 1: Improving Teaching and Learning Capacity	Post	Individual Consultant Selection	Open	37,000.00	0.00	Canceled	2020-10-16	2020-07-16	2020-11-11		2020-11-21	2020-12-03		2021-11-28	
MOEYS-HEIP-IC-024 / NATIONAL TECHNICAL ADVISOR ON RESEARCH & DEVELOPMENT (R&D) IN THE HIGHER EDUCATION SUB-SECTOR (for DSR, 36 months)	IDA / 62210	Component 2: Improving Research in STEM and Agriculture	Post	Individual Consultant Selection	Open	140,000.00	89,155.00	Terminated	2021-01-01	2020-12-03	2021-02-19	2021-05-30	2021-03-12	2021-06-15	2021-04-16	2021-07-30	2024-03-31
MOEYS-HEIP-IC-03(1) / National Financial Management Consultant (for period 37 months)	IDA / 62210	Component 1: Improving Teaching and Learning Capacity	Post	Individual Consultant Selection	Open	97,865.00	92,600.00	Terminated	2021-02-17	2021-02-18	2021-03-28	2021-06-30	2021-04-04	2021-07-28	2021-04-18	2021-07-30	2024-05-02
MOEYS-HEIP-IC-16(3) / National individual consultant architect to supply design and supervision services for renovation/ civil works	IDA / 62210	Component 1: Improving Teaching and Learning Capacity	Post	Individual Consultant Selection	Open	30,000.00	37,220.00	Signed	2021-02-17	2021-02-18	2021-03-28	2020-09-29	2021-04-07	2020-10-01	2021-04-19	2020-10-16	2022-02-13
MOEYS-HEIP-IC-26 / National Procurement Assistant for ITC	IDA / 62210	Component 1: Improving Teaching and Learning Capacity	Post	Individual Consultant Selection	Open	36,000.00	17,000.00	Signed	2021-06-25	2021-05-24	2021-09-08	2021-10-27	2021-09-29	2021-10-28	2021-10-23	2021-11-01	2023-04-24
MOEYS-HEIP-IC-29 / Junior Financial Management Consultant for DDF	IDA / 62210	Component 1: Improving Teaching and Learning Capacity	Post	Individual Consultant Selection	Open	64,800.00	63,400.00	Terminated	2021-06-25	2021-06-15	2021-09-08	2021-10-28	2021-09-29	2021-10-28	2021-10-23	2021-11-24	2024-06-19
MOEYS-HEIP-IC-32 / National Coordinator for PU	IDA / 62210	Component 1: Improving Teaching and Learning Capacity	Post	Individual Consultant Selection	Open	90,000.00	51,000.00	Signed	2021-06-25	2021-05-24	2021-09-08	2021-10-28	2021-09-29	2021-10-28	2021-10-23	2021-11-24	2024-06-19

MOEYS-HEIP-IC-08 / Selection of Silk Innovation specialists for RUPP (National Individual Consultant)	IDA / 62210	Component 2: Improving Research in STEM and Agriculture	Post	Individual Consultant Selection	Open		90,000.00	0.00	Canceled	2019-01-01	2020-10-01	2019-02-19		2019-02-26		2019-03-19		2024-02-21	
MOEYS-HEIP-IC-18(1) / International TA for University Business Development Plan for ITC (5 months)	IDA / 62210	Component 1: Improving Teaching and Learning Capacity	Post	Individual Consultant Selection	Open		50,000.00	0.00	Under Implementation	2021-07-06	2021-05-24	2021-09-19		2021-10-10		2021-11-03		2022-04-02	
MOEYS-HEIP-IC-011 / Selection of International Technical Advisor for developing Master Plan for Human resource (International Individual Consultant)	IDA / 62210	Component 3: Strengthen Sectoral Governance and Project Management	Post	Individual Consultant Selection	Open		143,000.00	0.00	Canceled	2018-12-03		2019-01-21		2019-01-28		2019-02-18		2020-01-14	
MOEYS-HEIP-IC-30 / Technical Assistant to Coordinator of STEM Local Partnership implemented at RUA	IDA / 62210	Component 2: Improving Research in STEM and Agriculture	Post	Individual Consultant Selection	Open		21,000.00	25,000.00	Signed	2021-06-25	2021-09-23	2021-09-08	2022-01-27	2021-09-29	2022-01-27	2021-10-23	2022-02-07	2024-04-10	
MOEYS-HEIP-IC-34 / National TA for Improving Research Capacity in STEM and Agriculture; for Component 2.	IDA / 62210	Component 2: Improving Research in STEM and Agriculture	Post	Individual Consultant Selection	Open		153,000.00	0.00	Pending Implementation	2021-08-02		2021-10-16		2021-11-06		2021-11-30		2024-06-27	
MOEYS-HEIP-IC-33 / National TA for Higher Education Partnership Programs (HEPP)	IDA / 62210	Component 3: Strengthen Sectoral Governance and Project Management	Post	Individual Consultant Selection	Open		153,000.00	90,900.00	Signed	2021-08-02	2021-06-15	2021-10-16	2022-05-18	2021-11-06	2022-05-23	2021-11-30	2022-05-25	2024-06-27	
MOEYS-HEIP-IC-28 / National Technical Consultant for Industrial Linkage for RUPP.	IDA / 62210	Component 1: Improving Teaching and Learning Capacity	Post	Individual Consultant Selection	Open		36,000.00	0.00	Pending Implementation	2022-06-01		2022-08-15		2022-09-05		2022-09-29		2023-09-29	
MOEYS-HEIP-IC-35 / National Consultant Environmental and Social Specialist	IDA / 62210	Component 3: Strengthen Sectoral Governance and Project Management	Post	Individual Consultant Selection	Open		36,600.00	37,700.00	Signed	2021-11-01	2021-09-23	2021-12-20	2022-03-07	2022-01-03	2022-03-16	2022-01-22	2022-03-27	2024-01-12	
MOEYS-HEIP-IC-31 / National Procurement Expert for Support all HEIs for PU	IDA / 62210	Component 1: Improving Teaching and Learning Capacity	Post	Individual Consultant Selection	Open		84,000.00	0.00	Canceled	2021-06-25	2021-05-24	2021-09-08		2021-09-29		2021-10-23		2024-06-19	
MOEYS-HEIP-IC-31(2) / National Procurement Consultant	IDA / 62210	Component 3: Strengthen Sectoral Governance and Project Management	Post	Individual Consultant Selection	Open		42,000.00	51,360.00	Signed	2022-01-28	2022-01-26	2022-03-25	2022-05-11	2022-04-08	2022-05-16	2022-04-22	2022-05-16	2024-04-11	
MOEYS-HEIP-IC-31(1) / National Procurement Consultant	IDA / 62210	Component 3: Strengthen Sectoral Governance and Project Management	Post	Individual Consultant Selection	Open		42,000.00	97,920.00	Signed	2022-01-28	2022-01-26	2022-03-25	2022-05-13	2022-04-08	2022-05-16	2022-04-22	2022-05-25	2024-04-11	
MOEYS-HEIP-IC-29(1) / Junior Financial Management Consultant	IDA / 62210	Component 1: Improving Teaching and Learning Capacity	Post	Individual Consultant Selection	Open		61,950.00	60,900.00	Signed	2022-03-21	2022-03-01	2022-05-19	2022-05-18	2022-06-09	2022-05-23	2022-06-17	2022-05-25	2024-06-30	
MOEYS-HEIP-IC-24(1) / National Technical Adviser on Research and Development in the Higher Education Sub-Sector	IDA / 62210	Component 2: Improving Research in STEM and Agriculture	Post	Individual Consultant Selection	Open		90,000.00	97,240.00	Signed	2022-03-25	2022-03-01	2022-05-04	2022-06-14	2022-05-11	2022-05-23	2022-05-30	2022-07-05	2024-05-19	
MOEYS-HEIP-IC-034 / Selection of national procurement consultant to support procurement unit with intermittent contract for 150 working days covered 12 months	IDA / 62210	Component 3: Strengthen Sectoral Governance and Project Management	Post	Individual Consultant Selection	Open		45,000.00	0.00	Under Implementation	2022-05-25	2022-06-17	2022-07-13		2022-07-27		2022-08-17		2023-08-12	
MOEYS-HEIP-IC-035 / Selection of one International procurement consultant to support procurement unit with intermittent contract of 60 working days covered 12 months	IDA / 62210	Component 3: Strengthen Sectoral Governance and Project Management	Post	Individual Consultant Selection	Open		30,000.00	0.00	Under Implementation	2022-05-25	2022-06-17	2022-07-13		2022-07-27		2022-08-17		2023-08-12	
MOEYS-HEIP-IC-036 / Selection of national financial management specialists with the contract period of 22 man-months	IDA / 62210	Component 3: Strengthen Sectoral Governance and Project Management	Post	Individual Consultant Selection	Open		60,000.00	0.00	Under Implementation	2022-05-25	2022-05-13	2022-07-13		2022-07-27		2022-08-24		2024-06-14	
MOEYS-HEIP-IC-037 / Selection of Junior Financial Specialist for the period of 22 man-months.	IDA / 62210	Component 3: Strengthen Sectoral Governance and Project Management	Post	Individual Consultant Selection	Open		48,400.00	0.00	Under Implementation	2022-05-25	2022-05-13	2022-07-13		2022-07-27		2022-08-24		2024-06-14	
MOEYS-HEIP-IC-02 (2) / National Procurement Assistant, for PU	IDA / 62210	Component 1: Improving Teaching and Learning Capacity	Post	Individual Consultant Selection	Open		30,000.00	0.00	Under Implementation	2022-07-15	2022-08-18	2022-08-20		2022-08-30		2022-09-13		2024-06-30	