

## PROCUREMENT PLAN (Textual Part)

**Project information: Mauritania Youth Employability Project  
Preparation Advance [P162916]**

**Project Implementation agency: Ministry of Employment, Youth and  
Sports & Department of Education and Training Projects**

**Date of the Procurement Plan: February 2, 2021**

**Period covered by this Procurement Plan: February 2- December 30,  
2021**

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in Le décret N° 2020-122 du 06 octobre 2020, modifiant et complétant certaines dispositions du décret N° 2017-126 du 02 novembre 2017, abrogeant et remplaçant les dispositions des décrets d’applications de la loi N° 2010-044 du 22 juillet 2010, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower,

such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: *“Not Applicable”*

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations - *“Not Applicable”*

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

Goods: [is not applicable];

Works: [is not applicable]

**Other Relevant Procurement Information.**

**PROCUREMENT PLAN** Mauritania : Mauritania Youth Employability Project

**General Information**  
 Country: Mauritania Bank's Approval Date of the Original Procurement Plan: 2021-02-25  
 Revised Plan Date(s): (comma delineated, leave blank if non GPN Date: 2022-01-27  
 Project ID: P162916  
 Project Name: Mauritania Youth Employability Project  
 Loan / Credit No: IDA / V3030, IDA / D8480  
 Executing Agency(ies) Mauritania Youth Employability Project

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
22/2021/PEJ-RIM / Acquisition équipement	IDA / V3030	Project management, monitoring, and evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		35,000.00	0.00	Pending Implementation							2021-03-15									2021-04-05	2021-04-22		
25/2021/PEJ-RIM / Achat Logiciel de gestion comptable	IDA / V3030	Project management, monitoring, and evaluation	Post	Direct Selection	Direct			11,000.00	0.00	Canceled							2021-02-15	2021-09-22	2021-02-20							2021-03-27	2021-04-15		
31-2021/PEJ-RIM / Achat Logiciel de gestion comptable	IDA / V3030	Project management, monitoring, and evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		11,000.00	0.00	Pending Implementation							2021-05-02									2021-06-03	2021-06-14		
33/2021/PEJ-RIM / Achat des Mobiliers de bureau pour le projet (PEJ)	IDA / D8480	Orientation, job counseling, and life skills training	Post	Request for Bids	Open - National	Single Stage - One Envelope		237,260.00	0.00	Under Implementation							2021-09-21	2021-11-08	2021-09-27	2021-11-09						2021-11-08	2022-01-12	2022-02-11	
34/2021/PEJ-RIM / Acquisition des véhicules pour toutes les composantes du Projet (PEJ)	IDA / D8480	Orientation, job counseling, and life skills training	Post	Direct Selection	Direct			376,000.00	0.00	Under Implementation							2021-09-30	2021-12-04	2021-10-05							2021-11-09	2022-02-08		
23/2021/PEJ-RIM / Achat de matériel informatique	IDA / V3030	Project management, monitoring, and evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		16,000.00	0.00	Canceled							2021-03-15									2021-04-12	2021-04-22		
63/2021/PEJ-RIM / Achat Equipements informatiques	IDA / D8480	Project management, monitoring, and evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		16,000.00	0.00	Pending Implementation							2021-11-21									2021-12-27	2022-02-15		
64/2021/PEJ-RIM / Achat et installation d'une salle de vidéo conférence	IDA / D8480	Project management, monitoring, and evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		16,000.00	0.00	Pending Implementation							2021-11-22									2022-01-04	2022-03-04		
24/2021/PEJ-RIM / Achat et installation d'une salle de vidéo conférence	IDA / V3030	Project management, monitoring, and evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		16,000.00	0.00	Canceled							2021-03-15									2021-04-22	2021-10-19		
35/2021/PEJ-RIM / Acquisition matériels informatiques pour le Projet PEJ	IDA / D8480	Orientation, job counseling, and life skills training	Post	Request for Bids	Open - National	Single Stage - One Envelope		380,000.00	0.00	Canceled							2021-09-15	2021-11-05	2021-09-20	2021-11-05						2021-11-01	2021-12-01	2021-12-20	2022-01-20

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
46/2021/PEJ-RIM / Multiplication Supports de communication	IDA / D8480	Project management, monitoring, and evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		11,000.00	0.00	Pending Implementation							2021-09-05									2021-10-31	2021-12-31
44/2021/PEJ-RIM / Contractualisation avec un opérateur télécom (Numéro ver, GFU, internet, ...)	IDA / D8480	Orientation, job counseling, and life skills training	Post	Request for Quotations	Open - National	Single Stage - One Envelope		4,800.00	0.00	Pending Implementation							2021-10-05									2021-11-30	2022-05-29
39/2021/PEJ-RIM / Contractualisation d'une structure pour l'assurance médicale du personnel UCTP	IDA / D8480	Project management, monitoring, and evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		30,000.00	0.00	Canceled							2021-09-19									2021-11-14	2022-11-14

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual						
02/2021/PEJ-RIM / Développement de contenu et formation des conseillers d'accueil, d'orientation et d'accompagnement (coaching)	IDA / V3030	Orientation, job counseling, and life skills training	Post	Consultant Qualification Selection	Open - International		90,000.00	0.00	Under Implementation	2021-03-08	2021-03-09	2021-03-15		2021-04-06											2021-04-13	2021-04-20	2021-07-20		
03/2021/PEJ-RIM / Formation en compétences de vie	IDA / V3030	Orientation, job counseling, and life skills training	Post	Quality And Cost-Based Selection	Open - International		230,000.00	0.00	Under Implementation	2021-03-08	2021-04-01	2021-03-08		2021-03-08											2021-04-08	2021-04-15	2021-05-03	2021-05-17	2023-05-17

06/2021/PEJ-RIM / Appui des entreprises structurées et du secteur informel dans l'identification des besoins en main d'œuvre.	IDA / V3030	Technical skills training and internship	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Pending Implementation	2021-03-08	2021-03-08	2021-03-08							2021-03-15	2021-03-25	2022-09-26
07/2021/PEJ-RIM / Conception et la mise en place d'un système de Suivi et évaluation du projet PEJ	IDA / V3030	Project management, monitoring, and evaluation	Post	Consultant Qualification Selection	Open - National		45,000.00	0.00	Under Implementation	2021-03-09	2021-03-29	2021-03-10	2021-03-30						2021-04-14	2021-05-10	2021-06-24
04/2021/PEJ-RIM / Contractualisation d'une structure pour la formation en gestion	IDA / V3030	Orientation, job counseling, and life skills training	Post	Consultant Qualification Selection	Open - International		40,000.00	0.00	Canceled	2021-02-15	2021-03-02	2021-03-08	2021-04-21						2021-05-21	2021-06-25	2021-12-22
05/2021/PEJ-RIM / Développement du système de gestion de l'information	IDA / V3030	Project management, monitoring, and evaluation	Post	Consultant Qualification Selection	Open - National		50,000.00	0.00	Canceled	2021-02-17	2021-03-02	2021-03-10	2021-04-23						2021-05-23	2021-06-27	2021-12-24
28/2021/PEJ-RIM / Développement du système de gestion de l'information	IDA / V3030	Project management, monitoring, and evaluation	Post	Consultant Qualification Selection	Open - National		80,000.00	0.00	Under Implementation	2021-03-26	2021-06-17	2021-04-06	2021-05-04						2021-05-11	2021-05-21	2021-07-31
08/2021/PEJ-RIM / Conception et la mise en place d'un système de Suivi et évaluation projet PEJ	IDA / V3030	Project management, monitoring, and evaluation	Post	Consultant Qualification Selection	Open - National		39,000.00	0.00	Canceled	2021-02-18	2021-03-11	2021-04-24	2021-05-24						2021-05-24	2021-06-28	2021-12-25
27/2021/PEJ-RIM / Contractualisation d'une structure pour la formation en gestion	IDA / V3030	Fostering micro-entrepreneurship for income-generating activities	Post	Quality And Cost-Based Selection	Open - International		330,000.00	0.00	Under Implementation	2021-03-15	2021-03-27	2021-03-22	2021-09-10	2021-04-28			2021-05-31	2021-06-07	2021-07-05	2021-07-26	2022-07-26
01/2021/PEJGRIM / Développement et mise en œuvre d'un plan de communication/stratégie nationale et programme d'inclusion économique	IDA / V3030	Orientation, job counseling, and life skills training	Post	Consultant Qualification Selection	Open - National		50,000.00	0.00	Under Implementation	2021-04-23	2021-09-21	2021-04-26	2021-09-22	2021-06-09					2021-07-09	2021-08-13	2022-02-09
37/2021/PEJ-RIM / Recrutement auditeur externe. UCTP	IDA / D8480	Project management, monitoring, and evaluation	Post	Least Cost Selection	Open - National		32,000.00	0.00	Under Implementation	2021-09-30	2021-10-26	2021-10-21	2021-11-25	2021-11-05			2021-11-17	2021-11-19	2021-12-10	2022-01-14	2022-07-13
51/2021/PEJ-RIM / Recrutement d'un consultant pour le développement de programmes et contenu de formation en compétence de vie	IDA / D8480	Orientation, job counseling, and life skills training	Post	Consultant Qualification Selection	Open - National		230,000.00	0.00	Under Implementation	2021-09-30	2021-09-28	2021-10-06	2021-10-20	2021-11-09					2021-12-01	2021-12-08	2022-06-06
59/2021/PEJ-RIM / Recrutement des ONGs et associations pour la sensibilisation communautaire Zone 3 (Nouakchott Sud et Guidimaka)	IDA / D8480	Orientation, job counseling, and life skills training	Post	Consultant Qualification Selection	Open - National		17,000.00	0.00	Under Review	2021-12-07	2021-12-23	2021-12-28	2022-02-10						2022-03-12	2022-04-16	2022-10-13
58/2021/PEJ-RIM / Recrutement des ONGs et associations pour la sensibilisation communautaire Zone 2 (Nouakchott Nord + Assaba + Trarza)	IDA / D8480	Orientation, job counseling, and life skills training	Post	Consultant Qualification Selection	Limited		39,000.00	0.00	Under Review	2021-12-07	2021-12-23		2021-12-21						2022-01-06	2022-02-10	2022-12-31
60/2021/PEJ-RIM / Recrutement des ONGs pour la formation en compétences de vie des bénéficiaires trois lots distincts: lot 1: Nouakchott Ouest + Hodh Gharbi lot 2: Nouakchott Nord + Assaba + Trarza lot 3: Nouakchott Sud + Guidimaka	IDA / D8480	Orientation, job counseling, and life skills training	Prior	Fixed Budget Selection			8,700,000.00	0.00	Under Implementation	2021-11-26	2021-12-29	2021-12-10	2022-01-04			2022-02-17	2022-03-04		2022-03-25	2022-04-20	2026-04-20
36/2021/PEJ-RIM / Recrutement des ONGs et associations pour la sensibilisation communautaire (Zone 1: Nouakchott ouest + Hodh Gharbi + Hodh Echarguil)	IDA / D8480	Orientation, job counseling, and life skills training	Post	Consultant Qualification Selection	Limited		33,000.00	0.00	Under Implementation	2021-12-07	2021-12-23		2021-12-14						2022-01-03	2022-02-04	2022-12-31
68/2022/PEJ-RIM / Recrutement des ONGs pour la formation de 17073 jeunes bénéficiaires en micro-entrepreneuriat en trois zones Zone 1: Nouakchott Ouest + Hodh Gharbi Zone 2: Nouakchott Nord + Assaba + Trarza Zone 3: Nouakchott Sud + Guidimaka	IDA / D8480	Fostering micro-entrepreneurship for income-generating activities	Prior	Fixed Budget Selection	Open - International		2,475,500.00	0.00	Pending Implementation	2022-02-21	2022-03-14	2022-04-19	2022-06-16	2022-07-16					2022-08-22	2022-09-28	2026-06-30

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
17/2021/PEJ-RIM / Consultant-e-s pour l'appui à la composante 2 (adaptation et développement des outils de l'ingénierie de formation)	IDA / V3030	Fostering micro-entrepreneurship for income-generating activities	Post	Individual Consultant Selection	Open		7,000.00	0.00	Under Implementation	2021-02-04	2021-03-03	2021-03-25	2021-04-15			2021-05-20		2021-11-16	

09/2021/PEJ-RIM / Elaboration d'un manuel de procédures administratives, financières et de passation des marchés du PEJ	IDA / V3030	Project management, monitoring, and evaluation	Post	Individual Consultant Selection	Open		13,000.00	0.00	Under Implementation	2021-02-18	2021-03-27	2021-04-08		2021-04-29		2021-06-03		2021-11-30
11/2021/PEJ-RIM / Coordinateur technique du projet	IDA / V3030	Technical skills training and internship	Post	Individual Consultant Selection	Open		49,000.00	0.00	Under Implementation	2021-02-18	2021-03-17	2021-04-08		2021-04-29		2021-06-03		2021-11-30
12/2021/PEJ-RIM / Spécialiste en passation de marchés du PEJ	IDA / V3030	Project management, monitoring, and evaluation	Post	Individual Consultant Selection	Open		26,000.00	0.00	Under Implementation	2021-02-18	2021-03-17	2021-04-08	2021-09-22	2021-04-29	2021-09-22	2021-06-03		2021-11-30
13/2021/PEJ-RIM / Responsable administratif et financier	IDA / V3030	Project management, monitoring, and evaluation	Post	Individual Consultant Selection	Open		26,000.00	0.00	Under Implementation	2021-02-04	2021-03-17	2021-03-25		2021-04-15		2021-05-20		2021-11-16
14/2021/PEJ-RIM / Spécialiste en suivi et évaluation	IDA / V3030	Project management, monitoring, and evaluation	Post	Individual Consultant Selection	Open		26,000.00	0.00	Under Implementation	2021-02-04	2021-03-17	2021-03-25		2021-04-15		2021-05-20		2021-11-16
15/2021/PEJ-RIM / Spécialiste en formation professionnelle et entrepreneuriat	IDA / V3030	Technical skills training and internship	Post	Individual Consultant Selection	Open		26,000.00	0.00	Under Implementation	2021-02-18	2021-03-17	2021-04-08		2021-04-29		2021-06-03		2021-11-30
16/2021/PEJ-RIM / Consultant-e-s pour l'appui à la composante 3 micro-entrepreneuriat pour les activités génératrices de revenus, consultant individuel ;	IDA / V3030	Fostering micro-entrepreneurship for income-generating activities	Post	Individual Consultant Selection	Open		10,000.00	0.00	Under Implementation	2021-02-04	2021-03-08	2021-03-25		2021-04-15		2021-05-20		2021-11-16
18/2021/PEJ-RIM / Spécialiste en communication	IDA / V3030	Project management, monitoring, and evaluation	Post	Individual Consultant Selection	Open		26,000.00	0.00	Under Implementation	2021-02-04	2021-03-17	2021-03-25		2021-04-15		2021-05-20		2021-11-16
19/2021/PEJ-RIM / Spécialiste genre et sauvegardes sociales	IDA / V3030	Project management, monitoring, and evaluation	Post	Individual Consultant Selection	Open		26,000.00	0.00	Under Implementation	2021-02-04	2021-03-17	2021-03-25		2021-04-15		2021-05-20		2021-11-16
21/2021/PEJ-RIM / Comptable du PEJ	IDA / V3030	Project management, monitoring, and evaluation	Post	Individual Consultant Selection	Open		15,000.00	0.00	Under Implementation	2021-02-04	2021-03-17	2021-03-25		2021-04-15		2021-05-20		2021-11-16
20/2021/PEJ-RIM / Consultant-e pour l'extension du SI de l'ANAPE	IDA / V3030	Contingency emergency response	Post	Individual Consultant Selection	Open		7,000.00	0.00	Canceled	2021-02-04	2021-03-03	2021-03-25		2021-04-15		2021-05-20		2021-11-16
26/2021/PEJ-RIM / Recrutement d'un consultant-e pour l'extension du système de l'information de l'ANAPE	IDA / V3030	Orientation, job counseling, and life skills training	Post	Direct Selection	Direct		30,000.00	0.00	Under Implementation	2021-03-15	2021-03-17	2021-03-23				2021-04-01		2021-06-01
10/2021/PEJ-RIM / Mission d'appui et d'accompagnement pour la finalisation des conditions de négociation du PEJ	IDA / V3030	Project management, monitoring, and evaluation	Post	Individual Consultant Selection	Direct		12,000.00	0.00	Canceled	2021-02-04	2021-03-01	2021-02-14		2021-03-07		2021-04-11		2021-10-08
30/2021/PEJ-RIM / Spécialiste en Gestion du système d'information.	IDA / V3030	Project management, monitoring, and evaluation	Post	Individual Consultant Selection	Open		26,000.00	0.00	Pending Implementation	2021-03-08		2021-03-15		2021-03-20		2021-04-26		2022-04-25
29/2021/PEJ-RIM / Mission d'appui et d'accompagnement du PEJ	IDA / V3030	Project management, monitoring, and evaluation	Post	Individual Consultant Selection	Open		13,000.00	0.00	Under Implementation	2021-03-15	2021-03-15	2021-04-14		2021-04-21		2021-04-28		2021-10-25
32/2021/PEJ-RIM / Elaboration d'un mécanisme de gestion des plaintes et d'un plan de prévention et d'atténuation de l'exploitation et abus sexuels/Harcèlement sexuel	IDA / V3030	Project management, monitoring, and evaluation	Post	Individual Consultant Selection	Open		10,000.00	0.00	Under Implementation	2021-05-20	2021-05-05	2021-06-22		2021-07-02		2021-08-03		2021-10-04
41/2021/PEJ-RIM / Recrutement d'un consultant pour l'appui aux agences d'exécution	IDA / D8480	Project management, monitoring, and evaluation	Post	Individual Consultant Selection	Open		28,000.00	0.00	Pending Implementation	2021-09-30		2021-11-22		2021-12-07		2022-01-11		2022-07-10
42/2021/PEJ-RIM / Recrutement d'un Conseiller technique pour la Formation au profit de la composante 3	IDA / D8480	Fostering micro-entrepreneurship for income-generating activities	Post	Individual Consultant Selection	Open		11,400.00	0.00	Under Review	2021-09-28	2021-12-08	2021-11-02		2021-11-16		2021-12-14		2022-06-12
45/2021/PEJ-RIM / Recrutement d'un consultant pour l'animation d'un atelier validation Stratégie de Communication de SNE et plan de communication PEJ	IDA / D8480	Project management, monitoring, and evaluation	Post	Individual Consultant Selection	Open		4,000.00	0.00	Under Implementation	2021-09-27	2021-10-02	2021-11-02		2021-11-15		2021-11-30		2022-01-31
47/2021/PEJ-RIM / Recrutement d'un consultant pour l'animation d'un atelier de sensibilisation et d'information	IDA / D8480	Orientation, job counseling, and life skills training	Post	Individual Consultant Selection	Open		15,000.00	0.00	Pending Implementation	2021-09-30		2021-11-03		2021-11-10		2021-12-01		2022-05-30
48/2021/PEJ-RIM / Recrutement d'un consultant pour l'appui à la CPE	IDA / D8480	Project management, monitoring, and evaluation	Post	Individual Consultant Selection	Open		23,000.00	0.00	Under Review	2021-09-30	2021-12-01	2021-10-27		2021-11-17		2021-12-22		2022-12-22
50/2021/PEJ-RIM / Recrutement d'un consultant pour l'appui de l'unité de Coordination Technique du Projet (UCTP)	IDA / D8480	Project management, monitoring, and evaluation	Post	Individual Consultant Selection	Open		40,000.00	0.00	Canceled	2021-10-13	2021-12-01	2021-11-08		2021-11-29		2021-12-27		2022-12-26

52/2021/PEJ-RIM / Recrutement d'un consultant pour l'appui de l'unité de Coordination Technique du Projet (UCTP)	IDA / D8480	Project management, monitoring, and evaluation	Post	Individual Consultant Selection	Limited		40,000.00	0.00	Under Implementation	2021-10-28	2021-11-14	2021-11-08	2021-11-12	2021-12-31	2022-12-31
43/2021/PEJ-RIM / Réalisation d'un hymne du Projet	IDA / D8480	Project management, monitoring, and evaluation	Post	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2021-09-15	2021-10-06	2021-10-09	2021-10-15	2021-10-26	2021-11-25
53/2021/PEJ-RIM / Recrutement d'un consultant pour la réalisation de l'hymne du projet (PEJ)	IDA / D8480	Project management, monitoring, and evaluation	Post	Individual Consultant Selection	Limited		30,000.00	0.00	Under Implementation	2021-10-28	2021-10-31	2021-11-02	2021-11-08	2021-11-29	2022-01-28
40/2021/PEJ-RIM / Recrutement d'un Conseiller technique AGR	IDA / D8480	Fostering micro-entrepreneurship for income-generating activities	Post	Individual Consultant Selection	Open		11,400.00	0.00	Canceled	2021-09-15		2021-10-12	2021-10-20	2021-11-15	2022-05-14
49/2021/PEJ-RIM / Recrutement d'un consultant pour l'animation d'un atelier d'information et de sensibilisation sur les normes sociales et environnementales, CGES, PEEs, ect	IDA / D8480	Project management, monitoring, and evaluation	Post	Individual Consultant Selection	Open		4,000.00	0.00	Canceled	2021-09-07	2021-10-02	2021-11-02	2021-11-16	2021-12-07	2022-01-06
55/2021/PEJ-RIM / Recrutement d'un consultant pour l'animation d'un atelier d'information et de sensibilisation sur les normes sociales et environnementales, CGES, PEEs,	IDA / D8480	Project management, monitoring, and evaluation	Post	Individual Consultant Selection	Limited		4,000.00	0.00	Under Implementation	2021-10-27	2021-10-31	2021-11-01	2021-11-08	2021-12-01	2022-02-01
56/2021/PEJ - RIM / Recrutement d'une assistante administratif pour la composante 3 du PEJ	IDA / D8480	Fostering micro-entrepreneurship for income-generating activities	Post	Individual Consultant Selection	Limited		9,000.00	0.00	Under Review	2021-11-15	2021-12-08	2021-11-22	2021-12-06	2022-01-03	2022-12-31
54/2021/PEJ-RIM / Recrutement d'un Conseiller technique AGR	IDA / D8480	Fostering micro-entrepreneurship for income-generating activities	Post	Individual Consultant Selection	Direct		26,000.00	0.00	Under Implementation	2021-10-29	2021-11-01	2021-11-08	2021-11-29	2022-01-03	2022-12-29
38/2021/PEJ-RIM / Recrutement d'un auditeur interne pour l'UCTP	IDA / D8480	Project management, monitoring, and evaluation	Post	Individual Consultant Selection	Open		15,000.00	0.00	Under Review	2021-09-30	2021-11-24	2021-11-18	2021-12-09	2022-01-13	2022-07-12
66/2021/PEJ-RIM / Recrutement d'un consultant pour l'élaboration d'un manuel de procédure de la CPE	IDA / D8480	Project management, monitoring, and evaluation	Post	Individual Consultant Selection	Open		15,000.00	0.00	Under Review	2021-11-30	2021-12-08	2021-12-28	2022-01-03	2022-02-01	2022-04-06
57/2021/PEJ-RIM / Recrutement de 4 agents conseillers en emploi au profit de l'agence de TACHGHIL pour la Wilaya du Hodh El Gharbi.	IDA / D8480	Orientation, job counseling, and life skills training	Post	Individual Consultant Selection	Open		32,000.00	0.00	Pending Implementation	2022-01-07		2022-02-03	2022-02-22	2022-03-14	2022-04-15
61/2021/PEJ-RIM / Recrutement de 4 agents conseillers en emploi au profit de l'agence de TACHGHIL pour la Wilaya du Hodh El Chargui.	IDA / D8480	Orientation, job counseling, and life skills training	Post	Individual Consultant Selection	Open		32,000.00	0.00	Pending Implementation	2022-01-07		2022-02-07	2022-02-21	2022-03-28	2022-05-03
62/2021/PEJ-RIM / Recrutement de 4 agents conseillers en emploi au profit de l'agence de TACHGHIL pour la Wilaya d'Assaba	IDA / D8480	Orientation, job counseling, and life skills training	Post	Individual Consultant Selection	Open		32,000.00	0.00	Pending Implementation	2022-01-07		2022-02-22	2022-03-10	2022-03-31	2022-05-03
65/2021/PEJ-RIM / Recrutement de 4 agents conseillers en emploi au profit de l'agence de TACHGHIL pour la Wilaya du Guidimaha.	IDA / D8480	Orientation, job counseling, and life skills training	Post	Individual Consultant Selection	Open		32,000.00	0.00	Pending Implementation	2022-01-07		2022-02-04	2022-02-11	2022-03-11	2022-04-25
67/2021/PEJ-RIM / Recrutement de 4 agents conseillers en emploi au profit de l'agence de TACHGHIL pour la Wilaya du Traza.	IDA / D8480	Orientation, job counseling, and life skills training	Post	Individual Consultant Selection	Open		32,000.00	0.00	Pending Implementation	2022-01-07		2022-02-02	2022-02-09	2022-03-09	2022-04-11
70/2022/PEJ - RIM / Recrutement d'un consultant pour l'élaboration d'un plan de communication et des modalités de mise en œuvre de sessions d'information et de sensibilisation sur le MCF/Plan EAS/HS/VCB	IDA / D8480	Project management, monitoring, and evaluation	Post	Individual Consultant Selection	Limited		11,000.00	0.00	Pending Implementation	2022-03-07		2022-03-15	2022-04-01	2022-05-06	2022-08-04