

Procurement Plan for Assam Citizen Centric Service Delivery Project

I. General

1. **Project information:**

Country : India
Borrower : Republic of India
Project Name : Assam Citizen Centric Service Delivery Project
Loan No. :
Project Implementing Agency (PIA), etc. : ARIAS

2. **Bank’s approval Date of the procurement Plan Original** : April 12, 2017

3. **Date of General Procurement Notice:**

4. **Period covered by this procurement plan:** First 18 months

II. Goods and non-consulting services

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement.

World Bank review of procurement: The World Bank will prior review (thresholds are based on “Moderate” rating, will be modified if risk rating is changed after assessment by Bank during the project implementation) the following contracts:

- a) Goods, Information Technology and Non-consulting Services: All contracts more than US\$ 4 million equivalent

First contract issued by implementing agency [IA] will be subject to prior review irrespective of their value. In addition, the justifications for all contracts to be issued on the basis of LIB, single-source or direct contracting will be subject to prior review. The above thresholds are for the initial 18 months implementation period; based on the procurement performance of the project these thresholds may be subsequently modified by Bank. **In case of Post Review contracts, the inputs of Bank on Technical Specifications will be obtained by project.** The procurement plan will be subsequently updated annually (or at any other time if required) and will reflect any change in prior

review thresholds. The World Bank will carry out an annual ex-post procurement review of the procurement falling below the prior review thresholds provided above. To avoid any doubts, the Bank may conduct at any time Independent Procurement Reviews (IPRs) of all the contracts financed under the loan. Domestic preference is allowed only for Procurement of Goods and Information Technology and not for procurement of Works.

Category	Method of Procurement	Method Threshold (US\$ Equivalent)
Goods and non-consultant services (NCS)	International Competitive Bidding (ICB)	> 3,000,000
	Limited International Bidding (LIB)	wherever agreed by Bank
	National Competitive Bidding (NCB)	Up to 3,000,000 (with NCB conditions)
	Shopping	Up to 100,000
	Direct Contracting (DC)	As per paragraph 3.7 of Guidelines

- 2. Prequalification.** Pre-qualification is not envisaged for any package under the Project.
- 3. Proposed Procedures for CDD Components (as per paragraph 3.17 of the Guidelines):** Not Applicable
- 4. Reference to (if any) Project Implementation Plan:** Not Applicable
- 5. Retroactive Financing :** As per legal agreement
- 6. NCB Condition:** National competition for the procurement of goods and works according to the established thresholds will be conducted in accordance with paragraphs 3.3 & 3.4 of Section III of the Guidelines and the following provisions:
 - a) Only the model bidding documents for NCB agreed with the GoI Task Force (and as amended from time to time), shall be used for bidding;
 - b) Invitations to bid shall be advertised in at least one widely circulated national daily newspaper (or on a widely used website or electronic portal with free national and international access along with an abridged version of the said advertisement published in a widely

circulated national daily inter-alia giving the website/electronic portal details from which the details of the invitation to bid can be downloaded), at least 30 days prior to the deadline for the submission of bids;

- c) No special preference will be accorded to any bidder either for price or for other terms and conditions when competing with foreign bidders, state-owned enterprises, small-scale enterprises or enterprises from any given State;
- d) Except with the prior concurrence of the Bank, there shall be no negotiation of price with the bidders, even with the lowest evaluated bidder;
- e) Extension of bid validity shall not be allowed with reference to Contracts subject to Bank prior review without the prior concurrence of the Bank (i) for the first request for extension if it is longer than four weeks; and (ii) for all subsequent requests for extension irrespective of the period (such concurrence will be considered by Bank only in cases of Force Majeure and circumstances beyond the control of the Purchaser/Employer);
- f) Re-bidding shall not be carried out with reference to contracts subject to Bank prior review without the prior concurrence of the Bank. The system of rejecting bids outside a pre-determined margin or "bracket" of prices shall not be used in the project;
- g) Rate contracts entered into by Directorate General of Supplies and Disposals (DGS&D) will not be acceptable as a substitute for NCB procedures unless agreed with the Bank on case to case basis. Such contracts will be acceptable however for any procurement under the Shopping procedures;
- h) Use of DGS&D rate contracts as Framework Agreement must be reflected in the procurement plan agreed by the Bank for particular goods. Before issuing the purchasing order, the Bank will have to advise the government on carrying out a price analysis on the specific good that is intended to be purchased. If after this due diligence the borrower concludes [and Bank agrees] that the DGS&D rate contract is not suitable, then the borrower will have to proceed using NCB or shopping depending on the value. To meet the Bank's requirements for right to audit and F&C, these clauses may be included in the Purchase Orders [in case the purchasers are directly placing the purchase orders to DGS&D rate contract holders]. On the other hand, if indent is placed through DGS&D, the Purchaser has the option to sign a separate undertaking with DGS&D rate contract holder, where Bank's right to audit and F&C clauses could be mentioned.

- i) Two or three envelope system will not be used (except when using e-procurement system assessed and agreed by the Bank).

7. Procurement Packages with Methods and Time Schedule as per Table in the excel sheet (procurement plan)
[attached separately]

III. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

a) Consultancy Services for selection of firms : All contracts more than US\$ 2.0 million equivalent;

b) Consultancy services for selection of individuals: All contracts above US\$ 0.4 million.

c) First contract issued by implementing agency [IA] will be subject to prior review irrespective of their value. In addition, the justifications for all contracts to be issued on the basis of single-source or direct contracting will be subject to prior review. The above thresholds are for the initial 18-month implementation period; based on the procurement performance of the project these thresholds may be subsequently modified by Bank. **In case of Post Review contracts, the inputs of Bank on TORs will be obtained by project.** The procurement plan will be subsequently updated annually (or at any other time if required) and will reflect any change in prior review thresholds. The World Bank will carry out an annual ex-post procurement review of the procurement falling below the prior review thresholds provided above. To avoid any doubts, the Bank may conduct at any time Independent Procurement Reviews (IPRs) of all the contracts financed under the loan.

	Selection Method	Method Threshold (USD)
Consultants' Services	Selection Based on Consultants' Qualifications (CQS)/Least-Cost Selection (LCS)	Up to 300,000
	Single-Source Selection (SSS)	As per paragraphs 3.9-3.11 of Guidelines
	Individuals	As per Section V of Guidelines
	Particular Types of Consultants	As per paragraphs 3.15-3.21 of Guidelines
	Quality- and Cost-Based Selection (QCBS)/ Quality-Based Selection (QBS)/ Selection under a Fixed Budget (FBS)	for all other cases
	(i) International shortlist (ii) Shortlist may comprise national consultants only	> 800,000 Up to 800,000

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than US \$ 800,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
3. **Any Other Special Selection Arrangements:**
First consultancy selection shall be prior reviewed irrespective of threshold.
Refer to sl. No. 4 under Section-II of the procurement plan
4. **Consultancy Assignments with Selection Methods and Time Schedule as per Table in the excel sheet**
[attached separately]

PROCUREMENT PLAN India : Assam Citizen-Centric Service Delivery Project

General Information
Country: India **Bank's Approval Date of the Original Procurement Plan:** 2017-08-07
Revised Plan Date(s): (comma delineated, leave blank 2022-05-13)
Project ID: P150308 **GPN Date:**
Project Name: Assam Citizen-Centric Service Delivery Project
Loan / Credit No: IBRD / 87540
Executing Agency: ASSAM RURAL INFRASTRUCTURE AND AGRICULTURAL SERVICES (ARIAS) SOCIETY

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual	
IN-ARIAS-94243-GO-RFQ / P MU : Procurement of IT Equipments for PMU officials	IBRD / 87540	Component 1. Technical Assistance	Post	Request for Quotations	Open - National	Single Stage - One Envelope		31,429.00	13,494.53	Completed								2019-06-15									2019-08-10	2019-03-25	2019-09-09	2019-04-26
IN-ARIAS-94259-GO-RFQ / R TPS Portal (NIC): Procurement of Projector for training	IBRD / 87540	Component 1. Technical Assistance	Post	Request for Quotations	Limited	Single Stage - One Envelope		643.00	0.00	Canceled								2019-06-15									2019-08-10		2019-09-09	
IN-ARIAS-94252-GO-RFQ / R TPS Portal (NIC): Procurement of Laptops through GeM	IBRD / 87540	Component 1. Technical Assistance	Post	Request for Quotations	Limited	Single Stage - One Envelope		17,143.00	0.00	Pending Implementation								2019-03-16									2019-05-11		2019-07-10	
IN-ARIAS-94257-GO-RFQ / R TPS Portal (NIC): Procurement of Printer (Multi-functional) through GeM	IBRD / 87540	Component 1. Technical Assistance	Post	Request for Quotations	Limited	Single Stage - One Envelope		714.00	0.00	Pending Implementation								2019-06-18									2019-08-13		2019-09-12	
IN-ARIAS-94268-GO-RFQ / R TPS Portal (NIC): Procurement of Online UPS (At least 2 hours backup)	IBRD / 87540	Component 1. Technical Assistance	Post	Request for Quotations	Limited	Single Stage - One Envelope		571.00	0.00	Canceled								2019-06-15									2019-08-10		2019-09-09	
IN-ARIAS-94270-GO-RFQ / R TPS Portal (NIC): Procurement of Wi-Fi Router at Development site	IBRD / 87540	Component 1. Technical Assistance	Post	Request for Quotations	Limited	Single Stage - One Envelope		714.00	0.00	Canceled								2019-06-22									2019-08-17		2019-09-16	
IN-ARIAS-94266-GO-RFQ / R TPS Portal (NIC): Procurement of Desktops through GeM	IBRD / 87540	Component 1. Technical Assistance	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,786.00	0.00	Canceled								2019-03-09									2019-05-04		2019-06-03	
IN-ARIAS-97008-GO-RFQ / C all Center - Procurement of All-in-one Desktops (10 nos.) for Call Center Executives through GeM	IBRD / 87540	Component 1. Technical Assistance	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,857.00	7,763.22	Completed								2019-04-06	2019-04-01							2019-06-01	2019-02-06	2019-07-16	2019-03-06	
IN-ARIAS-97010-GO-RFQ / C all Center - Procurement of 1.5KVA UPS (10 nos.) through GeM	IBRD / 87540	Component 1. Technical Assistance	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,429.00	2.80	Completed								2019-03-09	2019-02-03							2019-05-04	2019-02-06	2019-06-03	2019-02-27	
IN-ARIAS-97011-GO-RFQ / C all Center - Procurement of One Server for Call Center through GeM	IBRD / 87540	Component 1. Technical Assistance	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,000.00	0.00	Canceled								2019-03-09									2019-05-04		2019-07-03	
IN-ARIAS-97013-GO-RFQ / C all Center - Procurement of All-in-one Printer (2 nos.) for Call Center through GeM	IBRD / 87540	Component 1. Technical Assistance	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,000.00	956.15	Completed								2019-03-17	2019-02-03							2019-05-12	2019-02-07	2019-06-11	2019-02-26	
IN-ARIAS-97015-GO-RFQ / C all Center - Procurement of RJ11 supportive receivers (Telephone) (10 nos.) through GeM	IBRD / 87540	Component 1. Technical Assistance	Post	Request for Quotations	Limited	Single Stage - One Envelope		286.00	0.00	Canceled								2019-03-09									2019-05-04		2019-06-03	
IN-ARIAS-97017-GO-RFQ / C all Center - Procurement of Electronic Private Automatic Branch Exchange (EPABX) i.e. expandable upto 24 connections with Primary Rate Interface (PRI) CARD	IBRD / 87540	Component 1. Technical Assistance	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,143.00	0.00	Canceled								2019-02-16									2019-04-13		2019-05-13	
IN-ARIAS-97019-GO-RFQ / C all Center - Procurement of Voice Logger Device for call service	IBRD / 87540	Component 1. Technical Assistance	Post	Request for Quotations	Limited	Single Stage - One Envelope		571.00	0.00	Canceled								2019-02-23									2019-04-20		2019-05-20	
IN-ARIAS-97023-GO-RFQ / C all Center - Procurement of Headset phones for Call Center Executives through GeM	IBRD / 87540	Component 1. Technical Assistance	Post	Request for Quotations	Limited	Single Stage - One Envelope		429.00	0.00	Canceled								2019-02-09									2019-04-06		2019-05-06	
IN-ARIAS-97025-GO-RFQ / C all Center - Procurement of Furniture for Call Center through GeM	IBRD / 87540	Component 1. Technical Assistance	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,286.00	0.00	Canceled								2019-03-16									2019-05-11		2019-06-25	
IN-ARIAS-125531-GO-RFQ / P IU in AC - Procurement of IT equipments (Computer, UPS and Printer) for Project Implementation Unit (PIU) at the 3 Sixth-Schedule Autonomous Councils	IBRD / 87540	Component 1. Technical Assistance	Post	Request for Quotations	Open - National	Single Stage - One Envelope		13,157.00	0.00	Pending Implementation								2020-10-10									2020-03-06		2020-09-02	
IN-ARIAS-125536-GO-RFQ / P IU in AC - Procurement of Furnitures (Computer Table, Chair, Visitor Chair, Almira, Air-conditioner, Stabilizer, Drinking Water, Water Dispenser Stool) for Project Implementation Unit (PIU) at the 3 Sixth-Schedule Autonomous Councils	IBRD / 87540	Component 1. Technical Assistance	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,057.00	0.00	Pending Implementation																	2020-03-04		2020-06-02	

										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IN-ARIAS-9394-CS-CDS / Study to assess gaps in e-district for current and sustained e-services delivery over time	IBRD / 87540	Component 1. Technical Assistance	Post	Direct Selection	Direct		14,063.00	13,619.08	Completed	2017-09-18	2017-09-08	2017-09-19	2017-09-08			2017-09-22	2016-01-12	2017-12-21	2016-02-26
IN-ARIAS-27037-CS-INDV / Senior Adviser to ACCSDP	IBRD / 87540	Component 1. Technical Assistance	Post	Individual Consultant Selection	Direct		158,769.00	56,757.51	Signed	2018-05-07	2018-05-16	2018-05-22	2019-01-23	2018-06-06	2017-04-17	2018-06-26	2017-04-17	2022-06-30	
IN-ARIAS-27051-CS-INDV / Senior Business Process Re-engineering and IT Specialist	IBRD / 87540	Component 1. Technical Assistance	Post	Individual Consultant Selection	Open		188,462.00	317,964.96	Signed	2018-04-30	2019-01-23	2018-06-04	2016-06-10	2018-06-14	2016-06-10	2018-07-20	2016-06-10	2022-06-30	
IN-ARIAS-27056-CS-INDV / Junior Business Process Re-engineering and IT Specialist	IBRD / 87540	Component 1. Technical Assistance	Post	Individual Consultant Selection	Open		74,769.00	58,272.48	Signed	2018-05-04	2019-01-23	2018-06-12	2019-01-01	2018-06-22	2019-01-10	2018-07-27	2019-04-01	2022-06-30	
IN-ARIAS-27060-CS-INDV / Senior ICT Infrastructure specialist	IBRD / 87540	Component 1. Technical Assistance	Post	Individual Consultant Selection	Open		128,077.00	51,258.20	Signed	2018-04-30	2019-01-23	2018-06-18	2019-01-01	2018-07-09	2019-01-10	2018-08-13	2019-05-02	2022-06-30	
IN-ARIAS-27063-CS-INDV / IE Cum Communication Specialist	IBRD / 87540	Component 1. Technical Assistance	Post	Individual Consultant Selection	Open		132,923.00	15,385.45	Signed	2018-04-30	2019-01-23	2018-06-28	2018-06-19	2018-07-19	2018-08-02	2018-08-23	2018-08-02	2022-06-30	
IN-ARIAS-27205-CS-INDV / Junior ICT Infrastructure Specialist	IBRD / 87540	Component 1. Technical Assistance	Post	Individual Consultant Selection	Open		62,308.00	45,862.60	Signed	2018-04-30	2019-01-23	2018-06-29	2017-12-12	2018-07-20	2018-06-01	2018-08-24	2018-06-01	2022-06-30	
IN-ARIAS-27209-CS-INDV / Social Development Specialist	IBRD / 87540	Component 1. Technical Assistance	Post	Individual Consultant Selection	Open		132,923.00	566,538.00	Signed	2018-05-28	2019-01-23	2018-07-06	2019-01-03	2018-07-27	2019-02-15	2018-08-31	2019-02-27	2022-06-30	
IN-ARIAS-27212-CS-INDV / Monitoring & Evaluation (M&E) Specialist	IBRD / 87540	Component 1. Technical Assistance	Post	Individual Consultant Selection	Open		132,923.00	0.00	Under Implementation	2018-04-30	2019-01-23	2018-06-09		2018-06-30		2018-08-04		2022-06-30	
IN-ARIAS-27213-CS-INDV / Procurement & Contract Management Specialist	IBRD / 87540	Component 1. Technical Assistance	Post	Individual Consultant Selection	Open		147,692.00	0.00	Canceled	2018-04-30	2019-01-23	2018-06-04		2018-06-25		2018-07-30		2022-06-30	
IN-ARIAS-27219-CS-INDV / Financial Management Specialist	IBRD / 87540	Component 1. Technical Assistance	Post	Individual Consultant Selection	Open		166,154.00	0.00	Canceled	2018-05-21	2019-01-23	2018-07-10		2018-07-31		2018-09-04		2022-06-30	
IN-ARIAS-15227-CS-INDV / GMC : Technical support to Guwahati Municipal Corporation Assam	IBRD / 87540	Component 1. Technical Assistance	Post	Individual Consultant Selection	Open		184,615.00	0.00	Under Implementation	2018-06-01	2019-01-23	2018-08-19	2019-08-21	2018-09-13		2018-10-18		2022-06-30	
IN-ARIAS-15224-CS-INDV / Rev.&DM : Technical support to Department of Revenue and Disaster Management Assam	IBRD / 87540	Component 1. Technical Assistance	Post	Individual Consultant Selection	Open		184,615.00	0.00	Under Implementation	2018-07-02	2019-01-23	2018-09-14	2019-08-21	2018-10-09	2019-10-10	2018-11-20		2022-06-30	
IN-ARIAS-15228-CS-INDV / Transport : Technical support to Department of Transport Assam	IBRD / 87540	Component 1. Technical Assistance	Post	Individual Consultant Selection	Open		184,615.00	0.00	Under Implementation	2018-06-04	2019-01-23	2018-08-22	2019-08-21	2018-09-16		2018-10-21		2022-06-30	
IN-ARIAS-15230-CS-INDV / WPT & BC : Technical support to Department of Welfare of Plain Tribes and Backward Classes Assam	IBRD / 87540	Component 1. Technical Assistance	Post	Individual Consultant Selection	Open		184,615.00	0.00	Under Implementation	2018-06-04	2019-01-23	2018-08-27	2019-08-21	2018-09-16		2018-10-21		2022-06-30	
IN-ARIAS-11197-CS-INDV / PPF & LF : Development of a Public Private Financing and Licensing framework for Public Facilitation Centres (PFCs) and Common Service Centers (CSCs)	IBRD / 87540	Component 1. Technical Assistance	Post	Individual Consultant Selection	Open		76,923.00	0.00	Canceled	2020-02-24		2020-05-23		2020-06-13		2020-07-18		2020-11-15	
IN-ARIAS-9378-CS-INDV / TA to AC : Technical support to Autonomous Councils	IBRD / 87540	Component 1. Technical Assistance	Prior	Individual Consultant Selection	Open		553,846.00	0.00	Canceled	2019-06-25		2019-08-09		2019-09-03		2019-10-01		2022-10-31	
IN-ARIAS-55604-CS-INDV / Change Management & Capacity Building Specialist	IBRD / 87540	Component 1. Technical Assistance	Post	Individual Consultant Selection	Open		166,154.00	0.00	Canceled	2019-05-27		2019-08-19		2019-09-09		2019-10-14		2022-10-31	
IN-ARIAS-97058-CS-INDV / Call Center : Hiring of Call Center executives (10 nos.) for call center	IBRD / 87540	Component 1. Technical Assistance	Post	Individual Consultant Selection	Open		180,000.00	0.00	Canceled	2019-04-22		2019-06-10		2019-07-01		2019-08-05		2022-10-31	
IN-ARIAS-97134-CS-INDV / RTPS Portal (NIC) : Hiring of Senior Developer (3 nos.) for the RTPS Portal	IBRD / 87540	Component 1. Technical Assistance	Post	Individual Consultant Selection	Open		28,286.00	0.00	Canceled	2019-02-04		2019-03-25		2019-04-15		2019-05-20		2020-05-19	
IN-ARIAS-97136-CS-INDV / RTPS Portal (NIC) : Hiring of Developers (2 nos.) for the RTPS Portal	IBRD / 87540	Component 1. Technical Assistance	Post	Individual Consultant Selection	Open		15,429.00	0.00	Canceled	2019-02-04		2019-03-25		2019-04-15		2019-05-20		2020-05-19	
IN-ARIAS-97138-CS-INDV / RTPS Portal (NIC) : Hiring of Senior Tester (1 no) for the RTPS Portal	IBRD / 87540	Component 1. Technical Assistance	Post	Individual Consultant Selection	Open		9,429.00	0.00	Canceled	2019-02-04		2019-03-25		2019-04-15		2019-05-20		2020-05-19	
IN-ARIAS-97203-CS-INDV / RTPS Portal (NIC) : Hiring of Tester (1 no) for the RTPS Portal	IBRD / 87540	Component 1. Technical Assistance	Post	Individual Consultant Selection	Open		7,714.00	0.00	Canceled	2019-02-04		2019-03-25		2019-04-15		2019-05-20		2020-05-19	
IN-ARIAS-97206-CS-INDV / RTPS Portal (NIC) : Hiring of System Administrator (1 no) for the RTPS Portal	IBRD / 87540	Component 1. Technical Assistance	Post	Individual Consultant Selection	Open		12,000.00	0.00	Canceled	2019-02-04		2019-03-25		2019-04-15		2019-05-20		2020-05-19	
IN-ARIAS-97208-CS-INDV / RTPS Portal (NIC) : Hiring of Database Administrator (1 no) for the RTPS Portal	IBRD / 87540	Component 1. Technical Assistance	Post	Individual Consultant Selection	Open		10,286.00	0.00	Canceled	2019-02-04		2019-03-25		2019-04-15		2019-05-20		2020-05-19	
IN-ARIAS-97209-CS-INDV / RTPS Portal (NIC) : Hiring of Project Manager (1 no) for the RTPS Portal	IBRD / 87540	Component 1. Technical Assistance	Post	Individual Consultant Selection	Open		16,286.00	0.00	Canceled	2019-02-04		2019-03-25		2019-04-15		2019-05-20		2020-05-19	

IN-ARIAS-97212-CS-INDV / RTPS Portal (NIC) - Hiring of Team Lead (2 nos.) for interaction with user department and training for the RTPS Portal	IBRD / 87540	Component 1. Technical Assistance	Post	Individual Consultant Selection	Open	10,286.00	0.00	Canceled	2019-02-04	2019-03-25	2019-04-15	2019-05-20	2020-05-19				
IN-ARIAS-97213-CS-INDV / RTPS Portal (NIC) - Hiring of Business Analyst (2 nos) to gather process requirements for the RTPS Portal	IBRD / 87540	Component 1. Technical Assistance	Post	Individual Consultant Selection	Open	15,429.00	0.00	Canceled	2019-02-04	2019-03-25	2019-04-15	2019-05-20	2020-05-19				
IN-ARIAS-97215-CS-INDV / RTPS Portal (NIC) - Hiring of UX Designer (1 no) for the RTPS Portal	IBRD / 87540	Component 1. Technical Assistance	Post	Individual Consultant Selection	Open	11,143.00	0.00	Canceled	2019-02-04	2019-03-25	2019-04-15	2019-05-20	2020-05-19				
IN-ARIAS-97217-CS-INDV / RTPS Portal (NIC) - Hiring of Translator-Assamese (2 nos) for content writing in Assamese for the RTPS Portal	IBRD / 87540	Component 1. Technical Assistance	Post	Individual Consultant Selection	Open	15,429.00	0.00	Canceled	2019-02-04	2019-03-25	2019-04-15	2019-05-20	2022-05-30				
IN-ARIAS-97270-CS-INDV / RTPS Portal Helpdesk (NIC) - Hiring of Helpdesk Executives (2 nos) for the RTPS Portal	IBRD / 87540	Component 1. Technical Assistance	Post	Individual Consultant Selection	Open	12,000.00	0.00	Canceled	2019-02-04	2019-03-25	2019-04-15	2019-05-20	2020-05-19				
IN-ARIAS-122414-CS-INDV / Change Management Specialist	IBRD / 87540	Component 1. Technical Assistance	Post	Individual Consultant Selection	Open	78,261.00	0.00	Canceled	2019-12-20	2020-02-07	2020-02-28	2020-04-03	2023-03-19				
IN-ARIAS-122417-CS-INDV / Training & Capacity Building Specialist	IBRD / 87540	Component 1. Technical Assistance	Post	Individual Consultant Selection	Open	91,304.00	45,257.72	Signed	2019-12-27	2020-01-24	2020-02-14	2020-02-10	2020-03-06	2020-02-15	2020-04-10	2020-02-17	2023-03-26
IN-ARIAS-125540-CS-INDV / PIU in AC, BPS & IT Expert (1), IT Expert (1), Tribal Development Expert (1) and Office Executive (1) for Project Implementation Unit (PIU) at the 3 Sixth-Schedule Autonomous Councils	IBRD / 87540	Component 1. Technical Assistance	Post	Individual Consultant Selection	Open	40,643.00	0.00	Pending Implementation	2020-01-05	2020-02-23	2020-03-15	2020-04-19	2023-04-04				
IN-ARIAS-145612-CS-INDV / IT Resource Support to 3 Autonomous Councils	IBRD / 87540	Component 1. Technical Assistance	Prior	Individual Consultant Selection	Open	666,667.00	0.00	Canceled	2020-04-26	2020-06-14	2020-07-05	2020-08-09	2021-02-05				
IN-ARIAS-145756-CS-INDV / Resource support to RTPS Delivery unit	IBRD / 87540	Component 1. Technical Assistance	Prior	Individual Consultant Selection	Open	579,710.00	0.00	Canceled	2020-09-13	2020-11-01	2020-11-22	2020-12-27	2021-06-25				
IN-ARIAS-159611-CS-INDV / Mid Term Assessment - Hiring of Individual Consultant for mid term assessment of the Tribal Development Plan	IBRD / 87540	Component 1. Technical Assistance	Post	Individual Consultant Selection	Direct	7,174.00	4,399.84	Signed	2020-03-01	2020-02-07	2020-03-11	2020-02-14	2020-04-01	2020-02-28	2020-05-06	2020-02-20	2020-06-05