

**Overall Implementation and Procurement Plan for the Project entitled Strengthening Partnerships to Protect Endangered Wildlife in Vietnam Project code: P162792, Grant No: TFA9935**

**Prepared by VEA/BCA PMU, April 19, 2019**

**1. Project information:**

Country: Viet Nam  
 Borrower/Recipient: Socialist Republic of Viet Nam  
 Project Name: **Strengthening Partnerships to Protect Endangered Wildlife in Vietnam Project**  
 Project ID No: **P162792**  
 Project Implementing Agency: MONRE

**2. Bank’s approval date of the Procurement Plan**

- Original Plan: on STEP.
- First Revision: ...

**3. Date of General Procurement Notice: ....**

**4. Period covered by this procurement plan:** the whole project implementation period

**I. Works and Goods and Non-Consultant Services:**

**1. Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Annex II of the Procurement Regulations:

Category	Procurement Method Thresholds		Prior Review Thresholds	
	Applicable thresholds (in US\$)	Remarks	Applicable thresholds (in US\$)	Remarks

	equivalent)			
<b>Works</b>				
RFB through Open International market approach	≥ 20 million	-	Above US\$ 15 million	None.
RFB through Open National market approach	≥ 200,000 < 20 million	-	Above US\$ 15 million	None.
Request for Quotation	< 200,000	-	None	None.
Direct Selection	None	No threshold; meet requirements of regulations 7.13-7.15	Same as for competitive selection	None.
<b>Goods and Non-Consulting Services</b>				
RFB through Open International market approach	≥ 3 million	-	Above US\$ 4 million	None.
RFB through Open National market approach	≥ 100,000 < 3 million	-	Above US\$ 4 million	
Request for Quotation	< 100,000		None	
Direct Selection	None	No threshold; meet requirements of regulations 7.13-7.15	Same as for competitive selection	

**2. Prequalification.** Not expected for the works/goods packages.

**3. Any Other Special Procurement Arrangements:** National procurement procedures as specified under paragraph 5.4 of the Procurement Regulations and the conditions specified in Annex 1 to this Procurement Plan

**4. Leased assets** as specified under paragraph 5.10 of the Procurement Regulations: Not applicable.

**5. Procurement of second hand Goods** as specified under paragraph 5.11 of the Procurement Regulations: Not applicable.

**6. Hands-on Expanded Implementation Support (HEIS)** as specified under paragraph 3.10 and 3.11 of the Procurement Regulations: Not applicable.

**II. Selection of Consultants**

**1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Annex II of the Procurement Regulations:

Category	Procurement Method Thresholds		Prior Review Thresholds	
	Applicable thresholds (in US\$ equivalent)	Remarks	Applicable thresholds (in US\$, millions)	Remarks
QCBS, QBS, FBS, LCS (Using the most appropriate market approach)	≥ 300,000	Shortlist of only National Consultants (Firms) for contract agreed in the PP	≥ 2.0 million	
CQS (Open or limited competition through national or international market approach, specified in the PP and agreed with the Bank.	< 300,000	QCBS, QBS, FBS, LCS) can be applied for contracts with value under \$300,000	None	
Direct Selection of firms	None	No threshold; meet of requirements	Same as for competitive selection	

		regulations 7.13-7.15		
Individual Consultants	N/A depending on nature of services	Essential individual assignments will be defined in the Procurement Plan agreed with the Bank and in line with regulations 7.34-7.39 using the most appropriate market approach	≥ 400,000 and for the positions as specified in the PP agreed with the Bank	

**2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than US\$ 500,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 7.1, Section VII of the Procurement Regulations.

### III. Procurement packages with method and Time Schedule

Pack No.	Comp. No <sup>1</sup>	Contract Description	Estimated price (USD)	WB review	Selection method	Market approach	Evaluation methods	Expected time for Implementation	Remarks
<b>Consulting services</b>									
CS1	1	Support the development regulations on species protection including review, assess the current wildlife conservation legal framework, propose revisions and draft the content of the policies and legal document on endangered wildlife	200,000	Post Review	CQS	Open National		2019-2021	

<sup>1</sup> Comp.1: Strengthening the legal and regulatory framework; Comp.2: Enhancing capacity to effectively implement and enforce policies and regulations related to the wildlife protection; and Comp.3: Promote knowledge sharing and awareness raising; Comp.4: Project Management

		management and protection							
CS2	1	Assess status of endangered wildlife captive facilities and propose recommendations on management framework	150,000	Post Review	CQS	Open National		2019-2020	
CS3	1	Study and support the development of a Scheme on preventing and combating biodiversity crimes including wildlife crimes.	100,000	Post Review	CQS	Open National		2020-2022	
CS4	1	Research and assess the status to recommend integration of biodiversity conservation and threatened species in tourism activities	100,000	Post Review	CQS	Open National		2020-2021	
CS5	1	Researching international experience on different types, establishment, operation and management of wildlife ex-situ conservation facilities and recommendations for Vietnam	40,000	Post Review	IC	Limited National		2019-2020	
CS6	1	International expert to provide technical support for the project implementation	150,000	Post Review	IC	Limited National	IC	2019-2022	Consultant works part-time
CS7	1,2,3	Local policy and technical expert to support the project implementation	75,000	Post Review	IC	Limited International	IC	2019-2022	Consultant works part-time
CS8	1,2,3	Support the development and integration of willdife protection into the working agenda of the National	40,000	Post review	IC	Limited National	IC	2020-2021	

		Biodiversity Steering Committee							
CS9	2	Technical support to develop and roll out conservation programs for selected priority protected species	200,000	Post Review	CQS	Open National		2019-2022	
CS10	2	Develop a rescue, care and reintroduction technical guidelines/handbook for selected species.	80,000	Post Review	CQS	Limited National		2020-2021	
CS11	2	Carry out status and needs assessment, and develop training materials for enhancing capacity for application of regulations on biodiversity/wildlife management and protection for relevant agencies at central and local levels	80,000	Post Review	CQS	Open National		2019-2021	
CS12	2	Organize and deliver capacity training programs for management and enforcement agencies including application of regulations on biodiversity/wildlife management, anti-poaching and species monitoring technology (eg., the Spatial Monitoring and Reporting Tool - SMART, wildscan, etc.)	230,000	Post Review	CQS	Open National		2021-2022	
CS13	2	Develop the database and reporting system to store information/profiles and report the status of endangered precious and rare species prioritized for protection.	100,000	Post Review	CQS	Open National		2020-2021	

CS14	2	Training support expert	45,000	Post Review	IC	Limited National	IC	2020-2022	
CS15	3	Develop and support the implementation of the communication strategy for endangered wildlife protection	200,000	Post review	CQS	Open National		2019-2022	
CS16	3	Develop joint work plans and support facilitating member organizations of the wildlife partnership forum	40,000	Post Review	IC	Limited National	IC	2019-2020	
CS17	3	Technical support and facilitate the development, signing and implementation of MOUs between MONRE and national and international partners on the protection of endangered species and biodiversity	85,000	Post review	CQS	Open National		2019-2022	
CS18	3	Communication and information expert	48,000	Post Review	IC	Limited National	IC	2020-2022	
CS19	4	Project Accountant	48,000	Post Review	IC	Limited National	IC	2019-2022	
CS20	1,2,3	Specialist supports project planning, monitoring and evaluation	42,000	Post Review	IC	Limited National	IC	2019-2022	
CS21		Grant annually financial audit	20,000	Post	CQS	Open		2019-2022	

	1,2,3,4			Review		National			
CS22	4	Project Manager	65,000	Post Review	IC	Limited National	IC	2019-2022	
<b>Goods and non-consulting services</b>									
G1	4	Office equipments (laptops, desktops, photocopiers, scanners, projectors and screen, etc.)	20,000	Post Review	RFQ	Limited National	Lowest evaluated cost	2019	
G2	1,2,3	Supporting equipments to support implementation and enforcement of law and regulations	40,000	Post Review	RFQ	Limited National	Lowest evaluated cost	2020-2021	
NCS13	1,2,3	Project car rent to work with partner agencies to implement project activities	50,000	Post Review	RFQ	Limited National	Lowest evaluated cost	2019-2022	Annual plan
NCS2	2	Editing and printing training materials	60,000	Post Review	RFQ	Limited National	2020-2022		
NCS3	3	Develop and dissemination of a communication and awareness raising toolkit (such as movies, film, clips, reportages, slots, media materials, etc.).	140,000	Post Review	RFQ	Limited National	2019-2022		
<b>Non-procurement services</b>									



<b>Incremental Operating Costs</b>									
IOC	1,2,3,4	Communications, Office rent and related others cost	50,000	FM post review	SOE				Annual plan
IOC	1,2,3,4	Accountant software upgraded and operation support							
<b>Workshops/meetings/exchanges</b>									
WS	1,2,3	- Technical consultations, Wildlife partnership forum - Organization of knowledge/information exchanges programs (study tours, exchange events, etc) on policy development, implementation and enforcement capacity, and outreach related to the protection and management of endangered species	350,000	FM post review	SOE		2019-2022		Annual plan
Travel	1,2,3	Support to travel for project activities (working with local partners, disseminating experiences, attending relevant national and international workshops to study and share experiences)	150,000	FM post review	SOE		2019-2022		Annual plan
<b>Total project grant</b>			<b>3,000,000</b>						

Note: G: Goods; CS: Consultant Services; IOC: Incremental Operating Costs; NCS: non-consulting services; WS: workshops/meetings/exchanges; REOI: Request for Expression of Interest

The Procurement Plan shall be updated or adjusted as required to reflect the actual project implementation.

## **Annex 1 - Additional National Procurement Provisions.**

In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

1. Open Competitive Procurement: When the Recipient uses its own national open competitive procurement arrangements as set forth in (a) Article 20 on Open Bidding of the Recipient's Law on Procurement No. 43/2013/QH13 dated November 26, 2013 and related provisions necessary to effect the same; and (b) the Recipient's Decree No. 63/2014/ND-CP dated June 26, 2014 Guiding Implementation of the Law on the Procurement (collectively, "National Procurement Laws"), such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

- (i) No domestic preference over foreign bidders shall be granted to national bidders in bid evaluation, nor shall foreign bidders be asked or required to form joint ventures with or be subcontractors to national bidders in order to submit a bid.
- (ii) The model bidding documents (harmonized model bidding documents) agreed with the Association shall be used.
- (iii) No bid shall be eliminated from detailed evaluation on the basis of minor, non-substantive deviations. The evaluation of bidder's qualifications shall be conducted separately subsequent to the technical and commercial evaluation of the bid.
- (iv) A bidder shall neither be required nor permitted, as a condition for award, to undertake obligations not specified in the bidding documents or otherwise to modify the bid as originally submitted.
- (v) No bid shall be rejected on the basis of a comparison with the employer's estimate and budget ceiling.
- (vi) The Recipient shall implement an effective mechanism allowing bidders to complaint and have their complaints handled in a timely manner. The complaints mechanism shall allow the submission of anonymous complaints.

**PROCUREMENT PLAN** Vietnam : Strengthening Partnerships to Protect Endangered Wildlife in Vietnam

**General Information**  
 Country: Vietnam Bank's Approval Date of the Original Procurement Plan: 2019-05-15  
 Revised Plan Date(s): (comma delineated, leave blank if non 2022-02-28  
 Project ID: P162792 GPN Date:  
 Project Name: Strengthening Partnerships to Protect Endangered Wildlife in Vietnam  
 Loan / Credit No: TF / A9935  
 Executing Agency(ies) Ministry of Natural Resources and Environment – PEW PMU

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
G1 / Office equipments (laptops, desktops, photocopiers, scanners, projectors and screens, etc.)	TF / A9935	Component 4: Project Management and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage – One Envelope		20,000.00	19,839.75	Completed								2019-08-24	2019-11-22									2019-10-05	2019-12-26	2019-10-19	2020-01-10
G2 / Supporting equipments to support implementation and enforcement of law and regulations	TF / A9935	Component 1: Strengthening the legal and regulatory framework	Post	Request for Quotations	Limited	Single Stage – One Envelope		40,000.00	0.00	Canceled								2020-09-15											2020-10-30	2020-11-30	
G3 / Supporting equipments and infrastructure to support implementation and enforcement of law and regulations	TF / A9935	Component 1: Strengthening the legal and regulatory framework	Post	Request for Bids	Open – National	Single Stage – One Envelope		125,000.00	0.00	Canceled								2022-04-20	2022-04-25			2022-06-06						2022-07-06	2022-07-30	2022-10-28	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion							
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
NCS2 / Editing and printing training materials	TF / A9935	Component 2: Enhancing capacity to effectively implement and enforce policies and regulations related to wildlife protection	Post	Request for Quotations	Limited	Single Stage – One Envelope		40,000.00	0.00	Pending Implementation								2020-10-20											2020-12-02	2022-12-26				
NCS3 / Develop and dissemination of a communication and awareness raising toolkit (such as movies, film, clips, reportages, sites, media materials, etc.).	TF / A9935	Component 3: Promoting knowledge sharing and awareness raising	Post	Request for Bids	Open – National	Single Stage – One Envelope		140,000.00	141,290.01	Signed								2020-09-10	2021-09-03	2020-09-15								2020-10-15	2021-10-06	2020-11-12	2021-10-15	2020-11-25	2021-11-26	2022-11-25

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference	Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion												
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual							
CS1 / Support the development regulations on species protection	TF / A9935	Component 1: Strengthening the legal and regulatory framework	Post	Consultant Qualification Selection	Open – National		200,000.00	188,849.72	Terminated	2019-08-15	2019-11-21	2019-09-06																	2019-11-19	2019-12-23	2019-12-24	2019-12-30	2021-12-23				
CS2 / Assess status of endangered wildlife captive facilities and propose recommendations on management framework	TF / A9935	Component 1: Strengthening the legal and regulatory framework	Post	Consultant Qualification Selection	Open – National		150,000.00	148,826.93	Signed	2019-08-15	2019-11-21	2019-09-05																	2019-11-18	2019-12-24	2019-12-23	2019-12-30	2020-12-22				
CS3 / Study and support the development of a Scheme on preventing and combating biodiversity crimes including wildlife crimes	TF / A9935	Component 1: Strengthening the legal and regulatory framework	Post	Consultant Qualification Selection	Open – National		100,000.00	0.00	Under Implementation	2020-08-12	2021-06-21	2020-09-02																	2020-11-15	2020-12-20	2022-12-20						
CS4 / Research and assess the status to recommend integration of biodiversity conservation and threatened species in tourism activities	TF / A9935	Component 1: Strengthening the legal and regulatory framework	Post	Consultant Qualification Selection	Open – National		100,000.00	99,904.06	Signed	2020-06-30	2020-08-31	2020-07-21																	2020-09-03	2020-11-16	2020-10-03	2020-12-23	2020-10-22	2020-12-31	2021-10-22		
CS9 / Technical support to develop and roll out conservation programs for selected priority protected species	TF / A9935	Component 2: Enhancing capacity to effectively implement and enforce policies and regulations related to wildlife protection	Post	Consultant Qualification Selection	Open – National		200,000.00	199,738.47	Signed	2019-07-10	2020-08-12	2019-08-20																	2019-10-09	2020-11-30	2019-10-19	2019-11-03	2021-01-06	2022-11-02			
CS10 / Develop a rescue, care and reintroduction technical guidelines/handbook for selected species	TF / A9935	Component 2: Enhancing capacity to effectively implement and enforce policies and regulations related to wildlife protection	Post	Consultant Qualification Selection	Limited		80,000.00	79,904.31	Signed	2020-03-09	2020-11-26																		2020-03-16	2021-03-05	2020-03-16	2021-03-05	2020-04-15	2021-04-23	2020-05-20	2021-06-01	2021-05-19

CS11 / Carry out status and needs assessment, and develop training materials for enhancing capacity for application of regulations on biodiversity/wildlife management and protection for relevant agencies at central and local levels	TF / A9935	Component 2: Enhancing capacity to effectively implement and enforce policies and regulations related to wildlife protection	Post	Consultant Qualification Selection	Open - National	80,000.00	79,961.48	Signed	2019-07-18	2020-06-22	2019-08-08	2019-09-21	2020-08-27	2019-10-21	2020-10-23	2019-11-17	2020-12-15	2021-11-16
CS12 / Organize and deliver capacity training programs for management and enforcement agencies including application of regulations on biodiversity/wildlife management, anti-poaching and species monitoring technology (eg., the Spatial Monitoring and Reporting	TF / A9935	Component 2: Enhancing capacity to effectively implement and enforce policies and regulations related to wildlife protection	Post	Consultant Qualification Selection	Open - National	250,000.00	0.00	Under Implementation	2021-06-28	2021-06-21	2021-07-19	2021-09-01		2021-10-01		2021-10-28		2022-10-28
CS13 / Develop the database and reporting system to store information/profiles and report the status of endangered precious and rare species prioritized for protection.	TF / A9935	Component 2: Enhancing capacity to effectively implement and enforce policies and regulations related to wildlife protection	Post	Consultant Qualification Selection	Open - National	100,000.00	0.00	Under Implementation	2020-05-12	2020-06-02		2020-07-16		2020-08-15		2020-09-11		2021-09-11
CS15 / Develop and support the implementation of the communication strategy for endangered wildlife protection	TF / A9935	Component 3: Promoting knowledge sharing and awareness raising	Post	Consultant Qualification Selection	Open - National	200,000.00	199,192.84	Signed	2019-07-22	2020-04-06	2019-08-12	2019-10-02	2020-07-07	2019-10-22	2020-08-25	2019-11-18	2020-11-06	2022-11-18
CS17 / Technical support and facilitate the development, signing and implementation of MOUs between MONRE and national and international partners on the protection of endangered species and biodiversity	TF / A9935	Component 3: Promoting knowledge sharing and awareness raising	Post	Consultant Qualification Selection	Open - National	85,000.00	84,226.30	Signed	2019-08-20	2019-11-21	2019-09-10	2019-10-07	2019-12-10	2019-11-15		2019-12-17	2019-12-31	2020-12-17
CS21 / Grant annually financial audit	TF / A9935	Component 1: Strengthening the legal and regulatory framework	Post	Consultant Qualification Selection	Open - National	20,000.00	19,833.41	Signed	2020-01-10	2020-04-29	2020-01-31	2020-02-25	2020-05-28	2020-04-10	2020-06-10	2020-04-24	2020-06-26	2022-12-30
CS24 / Support the implementation of the joint workshop under the wildlife partnerships forum	TF / A9935	Component 3: Promoting knowledge sharing and awareness raising	Post	Consultant Qualification Selection	Open - National	120,000.00	0.00	Under Implementation	2021-03-31		2021-04-21	2021-06-04		2021-07-04		2021-08-08		2022-11-01
CS6-1 / International experts to provide technical support for the project implementation	TF / A9935	Component 1: Strengthening the legal and regulatory framework	Post	Consultant Qualification Selection	Open - National	72,000.00	0.00	Under Implementation	2021-03-31	2021-06-21	2021-04-21	2021-06-04		2021-07-04		2021-08-08		2021-12-24
CS26 / Development of training program and materials for strengthening the capacity for wildlife conservation facilities	TF / A9935	Component 2: Enhancing capacity to effectively implement and enforce policies and regulations related to wildlife protection	Post	Consultant Qualification Selection	Open - National	80,000.00	0.00	Pending Implementation	2021-11-15		2021-12-06	2022-01-25		2022-02-09		2022-03-09		2022-11-14

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
CS5 / Researching international experience on different types, establishment, operation and management of wildlife ex-situ conservation facilities and recommendations for Vietnam	TF / A9935	Component 1: Strengthening the legal and regulatory framework	Post	Individual Consultant Selection	Limited	40,000.00	39,822.36	Completed	2019-07-10	2019-11-05	2019-07-15	2019-11-18	2019-08-05	2019-11-28	2019-09-09	2019-12-04	2020-09-08	2020-10-28	
CS6 / International expert to provide technical support for the project implementation	TF / A9935	Component 1: Strengthening the legal and regulatory framework	Post	Individual Consultant Selection	Limited	150,000.00	27,413.00	Terminated	2019-09-01	2019-11-05	2019-09-06	2019-11-18	2019-09-27		2019-11-01	2019-12-31	2022-10-31		
CS7 / Local policy and technical expert to support the project implementation	TF / A9935	Component 1: Strengthening the legal and regulatory framework	Post	Individual Consultant Selection	Limited	75,000.00	149,415.20	Terminated	2019-07-15	2019-11-05	2019-07-20	2019-11-18	2019-08-10	2019-11-27	2019-09-04	2019-12-04	2022-09-03		
CS8 / Support the development and integration of wildlife protection into the working agenda of the National Biodiversity Steering Committee	TF / A9935	Component 1: Strengthening the legal and regulatory framework	Post	Individual Consultant Selection	Limited	40,000.00	0.00	Canceled	2020-07-20		2020-07-25		2020-08-15		2020-09-03		2021-09-03		
CS14 / Training support expert	TF / A9935	Component 2: Enhancing capacity to effectively implement and enforce policies and regulations related to wildlife protection	Post	Individual Consultant Selection	Limited	45,000.00	44,984.30	Signed	2020-10-12	2020-12-01	2020-10-15	2021-01-08	2020-11-05	2020-12-16	2020-11-22	2021-01-20	2022-12-22		
CS16 / Develop joint work plans and support facilitating member organizations of the wildlife partnership forum	TF / A9935	Component 3: Promoting knowledge sharing and awareness raising	Post	Individual Consultant Selection	Limited	40,000.00	79,637.37	Completed	2019-07-30	2019-11-05	2019-08-05	2019-11-18	2019-08-26	2019-11-28	2019-09-20	2019-12-04	2020-09-19	2021-01-20	
CS18 / Communication and information expert	TF / A9935	Component 3: Promoting knowledge sharing and awareness raising	Post	Individual Consultant Selection	Limited	48,000.00	46,375.73	Signed	2019-08-20	2019-08-30	2019-08-25	2019-09-05	2019-09-15	2019-09-19	2019-10-20	2019-10-01	2022-12-30		
CS19 / Project Accountant	TF / A9935	Component 4: Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	48,000.00	93,658.39	Signed	2019-06-27	2019-08-30	2019-07-02	2019-09-05	2019-07-08	2019-09-16	2019-07-30	2019-10-01	2022-12-30		

CS20 / Specialist supports project planning, monitoring and evaluation	TF / A9935	Component 1: Strengthening the legal and regulatory framework	Post	Individual Consultant Selection	Limited		42,000.00	84,042.00	Signed	2019-07-08	2019-08-30	2019-07-10	2019-09-05	2019-07-22		2019-08-09	2019-11-01	2022-12-30	
CS22 / Project Manager	TF / A9935	Component 4: Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		65,000.00	127,032.84	Signed	2019-07-03	2019-08-30	2019-07-07	2019-09-05	2019-07-17	2019-09-16	2019-07-31	2019-10-01	2023-01-29	
CS23 / Administrative Officer	TF / A9935	Component 4: Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		21,000.00	41,385.04	Signed	2020-05-10	2020-05-11	2020-05-15	2020-05-11	2020-06-05	2020-05-21	2020-07-10	2020-06-05	2022-12-31	
CS7 (2) / Local policy and technical expert to support the project implementation (2)	TF / A9935	Component 1: Strengthening the legal and regulatory framework	Post	Individual Consultant Selection	Direct		67,500.00	0.00	Canceled	2020-04-15		2020-04-25		2020-05-05		2020-05-15		2020-05-15	
CS7 (3) / Local policy and technical expert to support the project implementation	TF / A9935	Component 1: Strengthening the legal and regulatory framework	Post	Individual Consultant Selection	Limited		67,500.00	67,619.24	Terminated	2020-05-15	2020-05-04	2020-05-20	2020-05-04	2020-05-30	2020-05-18	2020-06-29	2020-07-01	2022-09-30	
CS25 / Technical support to the development and operation of wildlife rescue centers	TF / A9935	Component 2: Enhancing capacity to effectively implement and enforce policies and regulations related to wildlife protection	Post	Individual Consultant Selection	Limited		30,000.00	0.00	Under Implementation	2021-03-31		2021-04-05		2021-04-26		2021-05-31		2022-05-26	
CS7(4) / Local policy and technical expert to support the project implementation	TF / A9935	Component 1: Strengthening the legal and regulatory framework	Post	Individual Consultant Selection	Limited		31,500.00	0.00	Pending Implementation	2021-02-28		2021-03-05		2021-03-15		2021-04-14		2022-12-22	
CS8-2 / Support the development and integration of wildlife protection in the National Biodiversity strategy and into the working agenda of the National Biodiversity Steering Committee	TF / A9935	Component 1: Strengthening the legal and regulatory framework	Post	Individual Consultant Selection	Limited		25,000.00	0.00	Under Implementation	2021-03-15	2021-07-13	2021-03-20		2021-04-10		2021-04-29		2022-04-29	
CS1 (1) / Support the development regulations on species protection	TF / A9935	Component 1: Strengthening the legal and regulatory framework	Post	Direct Selection	Direct		119,000.00	0.00	Under Implementation	2021-05-03	2021-06-21	2021-05-13				2021-07-17		2022-12-25	