

PROCUREMENT PLAN (Textual Part)

1. Project Information

Country: Rwanda

2. Project Name: Access to Finance for Recovery and Resilience Project (AIFRR)

3. Project ID: P175273

4. Project Implementation Agency: Business Development Fund

5. Date of the Procurement Plan: July 27, 2021

6. Period Covered by this procurement plan: August 2021 - Feb 2022

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in Rwanda Public Procurement Law (Law No. 12 of 2007), such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. Not Applicable

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations **(Goods and Works)**. Not Applicable

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables];

Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]

Other Relevant Procurement Information.

None

PROCUREMENT PLAN Rwanda : Access to Finance for Recovery and Resilience Project

General Information

Country: Rwanda **Bank's Approval Date of the Original Procurement Plan:** 2021-07-29
Revised Plan Date(s): (comma delineated, leave blank) 2022-08-05
Project ID: P175273 **GPN Date:**
Project Name: Access to Finance for Recovery and Resilience Project
Loan / Credit No.: IDA / 69260, TF / B5809, IDA / D8520
Executing Agency: Development Bank of Rwanda Ltd

WORKS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | High SEA/SH Risk | Procurement Document Type | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
|--------------------------------------|-------------------|-----------|-------------|--------|-----------------|---------------------|------------------------|------------------|---------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|--------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|--------|
| | | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |

GOODS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
|--|-------------------|--|-------------|------------------|-----------------|-----------------------------|------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|--------------------------|--------|---|------------|--|------------|-----------------|------------|---------------------|------------|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| RW-BRD-304676-GO-RFB / Supply of promotional materials for AIFRR Project | IDA / D8520 | Component 3 - Institutional Strengthening and Implementation Support | Post | Request for Bids | Open - National | Single Stage - One Envelope | | 0.00 | Pending Implementation | | | | | 2022-07-29 | | 2022-08-03 | | | | | 2022-08-24 | | 2022-09-14 | | 2022-10-05 | | 2024-10-04 |

NON CONSULTING SERVICES

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion | |
|--------------------------------------|-------------------|-----------|-------------|--------|-----------------|---------------------|------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|--------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|--------|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |

CONSULTING FIRMS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Actual Amount (US\$) | Process Status | Terms of Reference | | Expression of Interest Notice | | Short List and Draft Request for Proposals | | Request for Proposals Issued | | Opening of Technical Proposals / Minutes | | Evaluation of Technical Proposal | | Combined Evaluation Report and Draft Negotiated Contract | | Signed Contract | | Contract Completion | |
|--|-------------------|--|-------------|----------------------------------|----------------------|---------------|----------------------|------------------------|--------------------|--------|-------------------------------|--------|--|--------|------------------------------|--------|--|------------|----------------------------------|------------|--|------------|-----------------|------------|---------------------|------------|
| | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| RW-BRD-245469-CS-QCBS / Framework agreements for 3 years Project structuring and documentation/initial designs of business structure | IDA / 69260 | Component 3 - Institutional Strengthening and Implementation Support | Post | Quality And Cost-Based Selection | Open - National | | 0.00 | Pending Implementation | 2022-01-09 | | 2022-01-30 | | 2022-03-06 | | | | | 2022-04-03 | | 2022-05-03 | | 2022-05-31 | | 2022-06-28 | | 2025-06-27 |
| RW-BRD-245471-CS-QCBS / Framework agreements for 3 years Market research and other market related activities supporting the revenue growth | IDA / 69260 | Component 3 - Institutional Strengthening and Implementation Support | Post | Quality And Cost-Based Selection | Open - National | | 0.00 | Pending Implementation | 2022-01-11 | | 2022-02-01 | | 2022-03-08 | | | | | 2022-04-05 | | 2022-04-26 | | 2022-05-31 | | 2022-07-05 | | 2025-07-04 |
| RW-BRD-245474-CS-QCBS / Review of funding readiness and advise on source of financing | IDA / 69260 | Component 3 - Institutional Strengthening and Implementation Support | Post | Quality And Cost-Based Selection | Open - National | | 0.00 | Pending Implementation | 2022-01-06 | | 2022-01-27 | | 2022-03-03 | | | | | 2022-03-31 | | 2022-04-21 | | 2022-05-26 | | 2022-06-23 | | 2025-06-22 |
| RW-BRD-245490-CS-QCBS / Framework agreements for 3 years - Hiring external expertise to strengthen identified weak areas | IDA / 69260 | Component 3 - Institutional Strengthening and Implementation Support | Post | Quality And Cost-Based Selection | Open - National | | 0.00 | Pending Implementation | 2022-02-21 | | 2022-03-14 | | 2022-04-18 | | | | | 2022-05-16 | | 2022-06-06 | | 2022-07-11 | | 2022-08-08 | | 2025-08-07 |
| RW-BRD-245510-CS-QCBS / Framework agreements for three years - Strengthening Governance structures | IDA / 69260 | Component 3 - Institutional Strengthening and Implementation Support | Post | Quality And Cost-Based Selection | Open - National | | 0.00 | Pending Implementation | 2022-02-07 | | 2022-02-28 | | 2022-04-04 | | | | | 2022-05-02 | | 2022-05-23 | | 2022-06-27 | | 2022-07-25 | | 2025-07-24 |
| RW-BRD-245518-CS-QCBS / Framework agreements for three years- Review of expansion readiness and advise on the appropriateness of timing | IDA / 69260 | Component 3 - Institutional Strengthening and Implementation Support | Post | Quality And Cost-Based Selection | Open - National | | 0.00 | Pending Implementation | 2022-05-09 | | 2022-05-30 | | 2022-07-04 | | | | | 2022-08-01 | | 2022-08-22 | | 2022-09-26 | | 2022-10-24 | | 2025-10-23 |
| RW-BRD-245563-CS-QCBS / Framework agreements for three years - Training and capacity building | IDA / 69260 | Component 3 - Institutional Strengthening and Implementation Support | Post | Quality And Cost-Based Selection | Open - National | | 0.00 | Pending Implementation | 2022-05-16 | | 2022-06-06 | | 2022-07-11 | | | | | 2022-08-08 | | 2022-08-29 | | 2022-10-03 | | 2022-10-31 | | 2025-10-30 |
| RW-BRD-245639-CS-LCS / Audit and other review costs for 5 years | IDA / 69260 | Component 3 - Institutional Strengthening and Implementation Support | Post | Least Cost Selection | Open - National | | 0.00 | Pending Implementation | 2022-07-11 | | 2022-08-01 | | 2022-09-05 | | | | | 2022-10-03 | | 2022-10-24 | | 2022-11-28 | | 2022-12-26 | | 2026-12-25 |
| RW-BRD-245644-CS-QCBS / Set up of digital tools for managing the Fund | IDA / 69260 | Component 3 - Institutional Strengthening and Implementation Support | Post | Quality And Cost-Based Selection | Open - National | | 0.00 | Pending Implementation | 2022-07-11 | | 2022-08-01 | | 2022-09-05 | | | | | 2022-10-03 | | 2022-10-24 | | 2022-11-28 | | 2023-01-02 | | 2024-01-02 |
| RW-BRD-245645-CS-QCBS / Framework agreements for three years- Consultancy for simplification and quality assurance of legal documentation | IDA / 69260 | Component 3 - Institutional Strengthening and Implementation Support | Post | Quality And Cost-Based Selection | Open - National | | 0.00 | Pending Implementation | 2022-07-24 | | 2022-08-14 | | 2022-09-18 | | | | | 2022-10-16 | | 2022-11-06 | | 2022-12-11 | | 2023-01-15 | | 2026-01-14 |
| RW-BRD-245646-CS-QCBS / Sector and sub-sector-based data warehouse development (for clients and product development) | IDA / 69260 | Component 3 - Institutional Strengthening and Implementation Support | Post | Quality And Cost-Based Selection | Open - National | | 0.00 | Pending Implementation | 2022-07-11 | | 2022-08-01 | | 2022-09-05 | | | | | 2022-10-03 | | 2022-10-24 | | 2022-11-28 | | 2023-01-02 | | 2026-01-01 |
| RW-BRD-245647-CS-QCBS / Development of M & E System | IDA / 69260 | Component 3 - Institutional Strengthening and Implementation Support | Post | Quality And Cost-Based Selection | Open - National | | 0.00 | Pending Implementation | 2021-08-16 | | 2021-09-06 | | 2021-10-11 | | | | | 2021-11-08 | | 2021-11-29 | | 2022-01-03 | | 2022-02-07 | | 2022-08-06 |
| RW-BRD-245564-CS-QCBS / Framework agreements for three years- Develop, review and facilitate the implementation of expansion strategies | IDA / 69260 | Component 3 - Institutional Strengthening and Implementation Support | Post | Quality And Cost-Based Selection | Open - International | | 0.00 | Pending Implementation | 2022-05-09 | | 2022-05-30 | | 2022-07-04 | | | | | 2022-08-01 | | 2022-08-22 | | 2022-09-26 | | 2022-10-11 | | 2025-10-10 |

| | | | | | | | | | | | | | | | | | | |
|---|-------------|--|------|----------------------------------|----------------------|--|------|------------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| RW-BRD-245507-CS-QCBS / Framework agreements for three years - Holistic company financial & operational review | IDA / 69260 | Component 3 - Institutional Strengthening and Implementation Support | Post | Quality And Cost-Based Selection | Open - International | | 0.00 | Pending Implementation | 2022-03-07 | 2022-03-28 | 2022-05-02 | | | 2022-05-30 | 2022-06-20 | 2022-07-25 | 2022-08-22 | 2025-08-21 |
| RW-BRD-245483-CS-QCBS / Framework agreements for three years - Developing, implementing, and supervising turnaround strategies | IDA / 69260 | Component 3 - Institutional Strengthening and Implementation Support | Post | Quality And Cost-Based Selection | Open - International | | 0.00 | Pending Implementation | 2022-03-14 | 2022-04-04 | 2022-05-09 | | | 2022-06-06 | 2022-06-27 | 2022-08-01 | 2022-08-29 | 2025-08-28 |
| RW-BRD-245480-CS-QCBS / Framework agreements for 3 years of the Consultancies technology assessment and advisory | IDA / 69260 | Component 3 - Institutional Strengthening and Implementation Support | Post | Quality And Cost-Based Selection | Open - International | | 0.00 | Pending Implementation | 2022-01-17 | 2022-02-07 | 2022-03-14 | | | 2022-04-11 | 2022-05-02 | 2022-06-06 | 2022-07-04 | 2025-07-03 |
| RW-BRD-245512-CS-QCBS / Framework agreements for three years - Value chains assessments | IDA / 69260 | Component 3 - Institutional Strengthening and Implementation Support | Post | Quality And Cost-Based Selection | Open - International | | 0.00 | Pending Implementation | 2022-03-14 | 2022-04-04 | 2022-04-20 | | | 2022-05-18 | 2022-06-08 | 2022-07-13 | 2022-08-17 | 2025-08-16 |
| RW-BRD-245475-CS-QCBS / Framework agreements for 3 years - Consultancies environmental safeguards strengthening | IDA / 69260 | Component 3 - Institutional Strengthening and Implementation Support | Post | Quality And Cost-Based Selection | Open - International | | 0.00 | Pending Implementation | 2022-01-10 | 2022-01-31 | 2022-02-16 | | | 2022-03-16 | 2022-04-06 | 2022-05-11 | 2022-06-08 | 2025-06-07 |
| RW-BRD-245566-CS-QCBS / Framework agreements for three years - Training workshops on appraisal process - financial modeling - Credit risk management - projects monitoring and evaluation | IDA / 69260 | Component 3 - Institutional Strengthening and Implementation Support | Post | Quality And Cost-Based Selection | Open - International | | 0.00 | Pending Implementation | 2022-08-08 | 2022-08-29 | 2022-10-03 | | | 2022-10-31 | 2022-11-21 | 2022-12-26 | 2023-01-23 | 2026-01-22 |
| RW-BRD-245632-CS-QCBS / Framework agreement for three years - Awareness campaigns, client's outreach and other marketing activities | IDA / 69260 | Component 3 - Institutional Strengthening and Implementation Support | Post | Quality And Cost-Based Selection | Open - International | | 0.00 | Under Implementation | 2022-10-03 | 2022-03-09 | 2022-10-24 | 2022-11-28 | 2021-09-21 | 2022-12-26 | 2023-01-16 | 2023-02-20 | 2023-03-27 | 2026-03-26 |
| RW-BRD-245473-CS-QCBS / Framework agreements for three years - Feasibility studies, strategic plans | IDA / 69260 | Component 3 - Institutional Strengthening and Implementation Support | Post | Quality And Cost-Based Selection | Open - International | | 0.00 | Pending Implementation | 2022-05-09 | 2022-05-30 | 2022-07-04 | | | 2022-08-01 | 2022-08-22 | 2022-09-26 | 2022-10-24 | 2025-10-23 |
| RW-BRD-245496-CS-QCBS / Skills, funding gap assessments. Training and capacity building | IDA / 69260 | Component 3 - Institutional Strengthening and Implementation Support | Post | Quality And Cost-Based Selection | Open - International | | 0.00 | Pending Implementation | 2022-03-07 | 2022-03-28 | 2022-05-02 | | | 2022-05-30 | 2022-06-20 | 2022-07-25 | 2022-08-22 | 2025-08-21 |

INDIVIDUAL CONSULTANTS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Actual Amount (US\$) | Process Status | Teams of Reference | | Invitation to Identify/Selected Consultant | | Draft Negotiated Contract | | Signed Contract | | Contract Completion | |
|---|-------------------|--|-------------|---------------------------------|-----------------|---------------|------------------------|----------------|--------------------|------------|--|------------|---------------------------|------------|-----------------|------------|---------------------|--------|
| | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| RW-BRD-245650-CS-INDV / Hiring a Project Coordinator | IDA / 69260 | Component 3 - Institutional Strengthening and Implementation Support | Post | Individual Consultant Selection | Open | 73,085.59 | Signed | 2021-07-30 | 2021-07-29 | 2021-09-08 | 2021-10-21 | 2021-09-29 | 2022-06-24 | 2021-10-27 | 2021-12-01 | 2023-04-26 | | |
| RW-BRD-245596-CS-INDV / Hiring M&E Officer | IDA / 69260 | Component 3 - Institutional Strengthening and Implementation Support | Post | Individual Consultant Selection | Open | 41,426.53 | Signed | 2021-10-04 | 2021-07-29 | 2021-11-13 | 2022-01-12 | 2021-11-27 | 2022-01-12 | 2021-12-25 | 2022-01-17 | 2023-06-24 | | |
| RW-BRD-245603-CS-INDV / Hiring a Product developer | IDA / 69260 | Component 3 - Institutional Strengthening and Implementation Support | Post | Individual Consultant Selection | Open | 0.00 | Under Implementation | 2021-10-04 | 2022-05-12 | 2021-11-13 | | 2021-11-27 | | 2021-12-25 | | 2023-06-24 | | |
| RW-BRD-245608-CS-INDV / Credit Risk Officer - 1 | IDA / 69260 | Component 3 - Institutional Strengthening and Implementation Support | Post | Individual Consultant Selection | Open | 0.00 | Under Implementation | 2021-10-04 | 2022-07-23 | 2021-11-13 | | 2021-11-27 | | 2021-12-25 | | 2023-06-24 | | |
| RW-BRD-245611-CS-INDV / Credit Risk Officers - 2 | IDA / 69260 | Component 3 - Institutional Strengthening and Implementation Support | Post | Individual Consultant Selection | Open | 33,559.77 | Signed | 2021-10-04 | 2022-06-06 | 2021-11-13 | 2022-01-27 | 2021-11-27 | 2022-01-27 | 2021-12-25 | 2022-01-28 | 2023-06-24 | | |
| RW-BRD-245614-CS-INDV / Investment officer - 1 | IDA / 69260 | Component 3 - Institutional Strengthening and Implementation Support | Post | Individual Consultant Selection | Open | 34,966.28 | Signed | 2021-08-02 | 2021-07-29 | 2021-09-11 | 2021-10-21 | 2021-09-25 | 2021-10-26 | 2021-10-23 | 2021-10-26 | 2023-04-22 | | |
| RW-BRD-245617-CS-INDV / Investment officer - 2 | IDA / 69260 | Component 3 - Institutional Strengthening and Implementation Support | Post | Individual Consultant Selection | Open | 34,966.28 | Signed | 2021-08-02 | 2021-07-29 | 2021-09-11 | 2020-12-31 | 2021-09-25 | 2021-02-08 | 2021-10-23 | 2021-05-01 | 2023-04-22 | | |
| RW-BRD-245618-CS-INDV / Project Monitoring officer | IDA / 69260 | Component 3 - Institutional Strengthening and Implementation Support | Post | Individual Consultant Selection | Open | 0.00 | Under Implementation | 2021-10-11 | 2022-02-02 | 2021-11-20 | | 2021-12-04 | | 2022-01-01 | | 2023-06-30 | | |
| RW-BRD-245622-CS-INDV / Legal Officer | IDA / 69260 | Component 3 - Institutional Strengthening and Implementation Support | Post | Individual Consultant Selection | Open | 0.00 | Pending Implementation | 2021-10-04 | | 2021-11-13 | | 2021-11-27 | | 2021-12-25 | | 2023-06-24 | | |
| RW-BRD-245627-CS-QCBS / Business analyst | IDA / 69260 | Component 3 - Institutional Strengthening and Implementation Support | Post | Individual Consultant Selection | Open | 0.00 | Under Implementation | 2022-02-07 | 2022-03-09 | 2022-03-19 | | 2022-04-02 | | 2022-04-30 | | 2023-10-27 | | |
| RW-BRD-245630-CS-INDV / Senior Financial advisor | IDA / 69260 | Component 3 - Institutional Strengthening and Implementation Support | Post | Individual Consultant Selection | Open | 0.00 | Under Implementation | 2021-10-25 | 2022-03-17 | 2021-12-13 | | 2022-01-03 | | 2022-02-07 | | 2023-08-06 | | |
| RW-BRD-245634-CS-INDV / Business support analysts | IDA / 69260 | Component 3 - Institutional Strengthening and Implementation Support | Post | Individual Consultant Selection | Open | 0.00 | Under Implementation | 2021-10-11 | 2022-05-13 | 2021-11-20 | | 2021-12-04 | | 2022-01-08 | | 2023-07-07 | | |
| RW-BRD-245637-CS-INDV / Stakeholder Engagement (SE) Grievance Redress Mechanism (GRM) focal point | IDA / 69260 | Component 3 - Institutional Strengthening and Implementation Support | Post | Individual Consultant Selection | Open | 0.00 | Under Implementation | 2021-10-11 | 2022-02-02 | 2021-11-29 | | 2021-12-20 | | 2022-01-24 | | 2023-07-23 | | |
| RW-BRD-245625-CS-INDV / Embedded advisor for advisory unit for 2 years | IDA / 69260 | Component 3 - Institutional Strengthening and Implementation Support | Post | Individual Consultant Selection | Open | 0.00 | Under Implementation | 2021-10-25 | 2022-01-12 | 2021-12-13 | | 2021-12-27 | | 2022-01-24 | | 2024-01-24 | | |
| RW-BRD-281813-CS-INDV / Project Monitoring Officer - 2 | IDA / 69260 | Component 3 - Institutional Strengthening and Implementation Support | Post | Individual Consultant Selection | Open | 0.00 | Under Implementation | 2022-03-02 | 2022-03-02 | 2022-04-11 | | 2022-04-25 | | 2022-05-23 | | 2022-08-04 | | |

| | | | | | | | | | | | | | | | | | | |
|---|-------------|--|------|---------------------------------|-----------------|--|------|------------------------|------------|------------|------------|--|------------|--|------------|--|------------|--|
| RW-BRD-288711-CS-INDV / Trade Finance Officer | TF / 85809 | Component 3 - Institutional Strengthening and Implementation Support | Post | Individual Consultant Selection | Open | | 0.00 | Under Implementation | 2022-04-11 | 2022-04-11 | 2022-05-21 | | 2022-05-22 | | 2022-06-05 | | 2023-06-05 | |
| RW-BRD-295054-CS-CDS / Marketing Officer | IDA / 69260 | Component 3 - Institutional Strengthening and Implementation Support | Post | Direct Selection | Direct | | 0.00 | Canceled | 2022-05-18 | 2022-05-17 | 2022-05-28 | | | | 2022-07-16 | | 2023-07-16 | |
| RW-BRD-307792-CS-INDV / AFFIR Marketing Officer | IDA / 69260 | Component 3 - Institutional Strengthening and Implementation Support | Post | Individual Consultant Selection | Open - National | | 0.00 | Pending Implementation | 2022-08-04 | | 2022-09-13 | | 2022-09-27 | | 2022-10-25 | | 2024-10-24 | |