

PROCUREMENT PLAN (Textual Part)

**Project information: Mauritania Youth Employability Project
Preparation Advance [P162916]**

**Project Implementation agency: Ministry of Employment, Youth and
Sports & Department of Education and Training Projects**

Date of the Procurement Plan: February 2, 2021

**Period covered by this Procurement Plan: February 2- December 30,
2021**

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in Le décret N° 2020-122 du 06 octobre 2020, modifiant et complétant certaines dispositions du décret N° 2017-126 du 02 novembre 2017, abrogeant et remplaçant les dispositions des décrets d’applications de la loi N° 2010-044 du 22 juillet 2010, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower,

such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: *“Not Applicable”*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - *“Not Applicable”*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

Goods: [is not applicable];

Works: [is not applicable]

Other Relevant Procurement Information.

PROCUREMENT PLAN Mauritania : Mauritania Youth Employability Project

General Information
Country: Mauritania **Bank's Approval Date of the Original Procurement Plan:** 2021-02-25
Revised Plan Date(s): (comma delineated, leave blank) 2022-09-26
Project ID: P162916 **GPN Date:** 2021-02-25
Project Name: Mauritania Youth Employability Project
Loan / Credit No: IDA / V3030, IDA / DB480
Executing Agency: Mauritania Youth Employability Project

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
22/2021/PEJ-RIM / Acquisition équipement	IDA / V3030	Project management, monitoring, and evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		35,000.00	0.00	Pending Implementation								2021-03-15								2021-04-05	2021-04-22
25/2021/PEJ-RIM / Achats Logiciel de gestion comptable	IDA / V3030	Project management, monitoring, and evaluation	Post	Direct Selection	Direct			11,000.00	0.00	Canceled				2021-02-15	2021-09-22	2021-02-20										2021-03-27	2021-04-15
31-2021/PEJ-RIM / Achats Logiciel de gestion comptable	IDA / V3030	Project management, monitoring, and evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		11,000.00	0.00	Pending Implementation								2021-05-02								2021-06-03	2021-06-14
33/2021/PEJ-RIM / Achats des Mobiliers de bureau pour le projet (PEJ)	IDA / DB480	Orientation, job counseling, and life skills training	Post	Request for Bids	Open - National	Single Stage - One Envelope		237,260.00	0.00	Under Implementation				2021-09-21	2021-11-08	2021-09-27	2021-11-09			2021-11-08	2021-12-13	2021-12-08	2022-02-07		2022-01-12	2022-02-11	
34/2021/PEJ-RIM / Acquisition des véhicules pour pour toutes les composantes du Projet (PEJ)	IDA / DB480	Orientation, job counseling, and life skills training	Post	Direct Selection	Direct			376,000.00	0.00	Under Implementation				2021-09-30	2021-12-04	2021-10-05										2021-11-09	2022-02-08
23/2021/PEJ-RIM / Achats de matériel informatique	IDA / V3030	Project management, monitoring, and evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		16,000.00	0.00	Canceled								2021-03-15								2021-04-12	2021-04-22
63/2021/PEJ-RIM / Achats équipements informatiques	IDA / DB480	Project management, monitoring, and evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		16,000.00	0.00	Pending Implementation								2021-11-21								2021-12-27	2022-02-15
64/2021/PEJ-RIM / Achats et installation d'une salle de vidéo conférence	IDA / DB480	Project management, monitoring, and evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		16,000.00	0.00	Pending Implementation								2021-11-22								2022-01-04	2022-03-04
74/2021/PEJ-RIM / Achats et installation d'une salle de vidéo conférence	IDA / V3030	Project management, monitoring, and evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		16,000.00	0.00	Canceled								2021-03-15								2021-04-22	2021-10-19
35/2021/PEJ-RIM / Acquisition matériels informatiques pour le Projet PEJ	IDA / DB480	Orientation, job counseling, and life skills training	Post	Request for Bids	Open - National	Single Stage - One Envelope		380,000.00	0.00	Canceled				2021-09-15	2021-11-05	2021-09-20	2021-11-05			2021-11-01	2022-02-23	2021-12-01			2021-12-20	2022-01-20	
71/2022/PEJ - RIM / Acquisition de matériel informatique pour le PEJ	IDA / DB480	Orientation, job counseling, and life skills training	Post	Request for Bids	Open - National	Single Stage - One Envelope		380,000.00	0.00	Under Implementation				2022-01-31	2022-02-18	2022-02-05	2022-02-18			2022-03-09		2022-03-23			2022-04-21	2022-05-23	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
46/2021/PEJ-RIM / Multiplication Supports de communication	IDA / DB480	Project management, monitoring, and evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		11,000.00	0.00	Pending Implementation								2021-09-05								2021-10-31	2021-12-31
44/2021/PEJ-RIM / Contractualisation avec un opérateur téléphonique (Numéro vert, GFLU, internet, ...)	IDA / DB480	Orientation, job counseling, and life skills training	Post	Request for Quotations	Open - National	Single Stage - One Envelope		4,800.00	0.00	Canceled								2021-10-05								2021-11-30	2022-05-29
39/2021/PEJ-RIM / Contractualisation d'une structure pour l'assurance médicale du personnel UCTP	IDA / DB480	Project management, monitoring, and evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		30,000.00	0.00	Canceled								2021-09-19								2021-11-14	2022-11-14
73/2022/PEJ-RIM / Recrutement d'un prestataire de téléphonie pour la fourniture de service	IDA / DB480	Orientation, job counseling, and life skills training	Post	Request for Quotations	Open - National	Single Stage - One Envelope		25,000.00	0.00	Canceled				2022-03-15	2022-05-25											2022-05-24	2023-05-24
74/2022/PEJ - RIM / Recrutement d'un prestataire pour l'etiquetage du siège de l'UCTP	IDA / DB480	Project management, monitoring, and evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	0.00	Pending Implementation								2022-03-23								2022-05-18	2023-05-18

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
02/2021/PEJ-RIM / Développement de contenu et formation des conseillers d'accueil, d'orientation et d'accompagnement (coaching)	IDA / V3030	Orientation, job counseling, and life skills training	Post	Consultant Qualification Selection	Open - International		90,000.00	0.00	Under Implementation	2021-03-08	2021-03-09	2021-03-15	2021-04-06									2021-04-13		2021-04-20	2021-07-20	
03/2021/PEJ-RIM / Formation en compétences de vie	IDA / V3030	Orientation, job counseling, and life skills training	Post	Quality And Cost-Based Selection	Open - International		230,000.00	0.00	Under Implementation	2021-03-08	2021-04-01	2021-03-08	2021-03-08					2021-04-08		2021-04-15		2021-05-03		2021-05-17	2023-05-17	

11/2021/PEJ-RIM / Coordonateur technique du projet	IDA / V3030	Technical skills training and internship	Post	Individual Consultant Selection	Open		49,000.00	0.00	Under Implementation	2021-02-18	2021-03-17	2021-04-08	2022-03-07	2021-04-29	2022-03-07	2021-06-03	2021-11-30	
12/2021/PEJ-RIM / Spécialiste en gestion de marchés du PEJ	IDA / V3030	Project management, monitoring, and evaluation	Post	Individual Consultant Selection	Open		26,000.00	0.00	Under Implementation	2021-02-18	2021-03-17	2021-04-08	2021-09-22	2021-04-29	2021-09-22	2021-06-03	2021-11-30	
13/2021/PEJ-RIM / Responsable administratif et financier	IDA / V3030	Project management, monitoring, and evaluation	Post	Individual Consultant Selection	Open		26,000.00	0.00	Under Implementation	2021-02-04	2021-03-17	2021-03-25		2021-04-15		2021-05-20	2021-11-16	
14/2021/PEJ-RIM / Spécialiste en suivi et évaluation	IDA / V3030	Project management, monitoring, and evaluation	Post	Individual Consultant Selection	Open		26,000.00	0.00	Under Implementation	2021-02-04	2021-03-17	2021-03-25		2021-04-15		2021-05-20	2021-11-16	
15/2021/PEJ-RIM / Spécialiste en formation professionnelle et entrepreneuriat	IDA / V3030	Technical skills training and internship	Post	Individual Consultant Selection	Open		26,000.00	0.00	Under Implementation	2021-02-18	2021-03-17	2021-04-08		2021-04-29		2021-06-03	2021-11-30	
16/2021/PEJ-RIM / Consultant t-e-s pour l'appui à la composition 3 micro-entrepreneurs pour les activités génératrices de revenus, consultant individuel.	IDA / V3030	Fostering micro-entrepreneurship for income-generating activities	Post	Individual Consultant Selection	Open		10,000.00	0.00	Under Implementation	2021-02-04	2021-03-08	2021-03-25		2021-04-15		2021-05-20	2021-11-16	
18/2021/PEJ-RIM / Spécialiste en communication	IDA / V3030	Project management, monitoring, and evaluation	Post	Individual Consultant Selection	Open		26,000.00	0.00	Under Implementation	2021-02-04	2021-03-17	2021-03-25		2021-04-15		2021-05-20	2021-11-16	
19/2021/PEJ-RIM / Spécialiste genre et sauvegardes sociales	IDA / V3030	Project management, monitoring, and evaluation	Post	Individual Consultant Selection	Open		26,000.00	0.00	Under Implementation	2021-02-04	2021-03-17	2021-03-25		2021-04-15		2021-05-20	2021-11-16	
21/2021/PEJ-RIM / Comptable du PEJ	IDA / V3030	Project management, monitoring, and evaluation	Post	Individual Consultant Selection	Open		15,000.00	0.00	Under Implementation	2021-02-04	2021-03-17	2021-03-25		2021-04-15		2021-05-20	2021-11-16	
20/2021/PEJ-RIM / Consultant t-e pour l'extension du SI de l'ANAFE	IDA / V3030	Contingency emergency response	Post	Individual Consultant Selection	Open		7,000.00	0.00	Canceled	2021-02-04	2021-03-03	2021-03-25		2021-04-15		2021-05-20	2021-11-16	
26/2021/PEJ-RIM / Recrutement d'un consultant-e pour l'extension du système d'information de l'ANAFE	IDA / V3030	Orientation, job counseling, and life skills training	Post	Direct Selection	Direct		30,000.00	0.00	Under Implementation	2021-03-15	2021-03-17	2021-03-23				2021-04-01	2021-06-01	
10/2021/PEJ-RIM / Mission d'appui et d'accompagnement pour la finalisation des conditions de négociation du PEJ	IDA / V3030	Project management, monitoring, and evaluation	Post	Individual Consultant Selection	Direct		12,000.00	0.00	Canceled	2021-02-04	2021-03-01	2021-02-14		2021-03-07		2021-04-11	2021-10-08	
30/2021/PEJ-RIM / Spécialiste en gestion du système d'information	IDA / V3030	Project management, monitoring, and evaluation	Post	Individual Consultant Selection	Open		26,000.00	0.00	Pending Implementation	2021-03-08		2021-03-15		2021-03-20		2021-04-26	2022-04-25	
29/2021/PEJ-RIM / Mission d'appui et d'accompagnement du PEJ	IDA / V3030	Project management, monitoring, and evaluation	Post	Individual Consultant Selection	Open		13,000.00	0.00	Under Implementation	2021-03-15	2021-03-15	2021-04-14		2021-04-21		2021-04-28	2021-10-25	
32/2021/PEJ-RIM / Elaboration d'un mécanisme de gestion des plaintes et d'un plan de prévention et d'atténuation de l'exploitation et abus sexuels inter-culturel	IDA / V3030	Project management, monitoring, and evaluation	Post	Individual Consultant Selection	Open		10,000.00	0.00	Under Implementation	2021-05-20	2021-05-05	2021-06-22		2021-07-02		2021-08-03	2021-10-04	
41/2021/PEJ-RIM / Recrutement d'un consultant pour l'appui aux agences d'exécution	IDA / DB480	Project management, monitoring, and evaluation	Post	Individual Consultant Selection	Open		28,000.00	0.00	Pending Implementation	2021-09-30		2021-11-22		2021-12-07		2022-01-11	2022-07-10	
42/2021/PEJ-RIM / Recrutement d'un Conseiller technique pour la formation au profit de la composante 3	IDA / DB480	Fostering micro-entrepreneurship for income-generating activities	Post	Individual Consultant Selection	Open		11,400.00	0.00	Under Implementation	2021-09-28	2021-12-08	2021-11-02	2022-04-15	2021-11-16		2021-12-14	2022-06-12	
45/2021/PEJ-RIM / Recrutement d'un consultant pour l'animation d'un atelier validation Stratégie de Communication de SNE et plan de communication PEJ	IDA / DB480	Project management, monitoring, and evaluation	Post	Individual Consultant Selection	Open		4,000.00	0.00	Under Implementation	2021-09-27	2021-10-02	2021-11-02		2021-11-15		2021-11-30	2022-01-31	
47/2021/PEJ-RIM / Recrutement d'un consultant pour l'animation d'un atelier de sensibilisation et d'information	IDA / DB480	Orientation, job counseling, and life skills training	Post	Individual Consultant Selection	Open		15,000.00	0.00	Pending Implementation	2021-09-30		2021-11-03		2021-11-10		2021-12-01	2022-05-30	
48/2021/PEJ-RIM / Recrutement d'un consultant pour l'appui à la CPE	IDA / DB480	Project management, monitoring, and evaluation	Post	Individual Consultant Selection	Open		23,000.00	0.00	Under Review	2021-09-30	2021-12-01	2021-10-27		2021-11-17		2021-12-22	2022-12-22	
50/2021/PEJ-RIM / Recrutement d'un consultant pour l'appui de l'Unité de Coordination Technique du Projet (UCTP)	IDA / DB480	Project management, monitoring, and evaluation	Post	Individual Consultant Selection	Open		40,000.00	0.00	Canceled	2021-10-13	2021-12-01	2021-11-08		2021-11-29		2021-12-27	2022-12-26	
52/2021/PEJ-RIM / Recrutement d'un consultant pour l'appui de l'Unité de Coordination Technique du Projet (UCTP)	IDA / DB480	Project management, monitoring, and evaluation	Post	Individual Consultant Selection	Limited		40,000.00	0.00	Under Implementation	2021-10-28	2021-11-14	2021-11-08	2022-01-25	2021-11-12	2022-02-25	2021-12-31	2022-12-31	
43/2021/PEJ-RIM / Réalisation d'un hymne du Projet	IDA / DB480	Project management, monitoring, and evaluation	Post	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2021-09-15	2021-10-06	2021-10-09		2021-10-15		2021-10-26	2021-11-25	
53/2021/PEJ-RIM / Recrutement d'un consultant pour la réalisation de l'hymne du projet (PEJ)	IDA / DB480	Project management, monitoring, and evaluation	Post	Individual Consultant Selection	Limited		30,000.00	0.00	Under Implementation	2021-10-28	2021-10-31	2021-11-02		2021-11-08		2021-11-29	2022-01-28	
40/2021/PEJ-RIM / Recrutement d'un Conseiller technique AGR	IDA / DB480	Fostering micro-entrepreneurship for income-generating activities	Post	Individual Consultant Selection	Open		11,400.00	0.00	Canceled	2021-09-15		2021-10-12		2021-10-20		2021-11-15	2022-05-14	
49/2021/PEJ-RIM / Recrutement d'un consultant pour l'animation d'un atelier d'information et de sensibilisation sur les normes sociales et environnementales, CGES, PEES, ect	IDA / DB480	Project management, monitoring, and evaluation	Post	Individual Consultant Selection	Open		4,000.00	0.00	Canceled	2021-09-07	2021-10-02	2021-11-02		2021-11-16		2021-12-07	2022-01-06	

55/2021/PEJ-RIM / Recrutement d'un consultant pour l'animation d'un atelier d'information et de sensibilisation sur les normes sociales et environnementales, CGES, PEES.	IDA / DB480	Project management, monitoring, and evaluation	Post	Individual Consultant Selection	Limited	4,000.00	0.00	Under Implementation	2021-10-27	2021-10-31	2021-11-01	2021-11-08	2021-12-01	2022-02-01		
56/2021/PEJ - RIM / Recrutement d'une assistante administrative pour la composante 3 du PEJ	IDA / DB480	Fostering micro-entrepreneurship for income-generating activities	Post	Individual Consultant Selection	Limited	9,000.00	0.00	Under Review	2021-11-15	2021-12-08	2021-11-22	2021-12-06	2022-01-03	2022-12-31		
54/2021/PEJ-RIM / Recrutement d'un Conseiller technique AGR	IDA / DB480	Fostering micro-entrepreneurship for income-generating activities	Post	Individual Consultant Selection	Direct	26,000.00	0.00	Under Implementation	2021-10-29	2021-11-01	2021-11-08	2021-11-10	2021-11-29	2022-05-11	2022-12-29	
38/2021/PEJ-RIM / Recrutement d'un auditeur interne pour l'UCTP	IDA / DB480	Project management, monitoring, and evaluation	Post	Individual Consultant Selection	Open	15,000.00	0.00	Under Implementation	2021-09-30	2021-11-24	2021-11-18	2022-03-09	2021-12-09	2022-05-03	2022-01-13	2022-07-12
66/2021/PEJ-RIM / Recrutement d'un consultant pour l'élaboration d'un manuel de procédure de la CPE	IDA / DB480	Project management, monitoring, and evaluation	Post	Individual Consultant Selection	Open	15,000.00	0.00	Under Implementation	2021-11-30	2021-12-08	2021-12-28	2022-05-01	2022-01-03	2022-02-01	2022-04-06	
57/2021/PEJ-RIM / Recrutement de 4 agents conseillers en emploi au profit de l'Agence de TACHGHIL pour la Wilaya du Hodh El Gharbi	IDA / DB480	Orientation, job counseling, and life skills training	Post	Individual Consultant Selection	Open	32,000.00	0.00	Under Implementation	2022-01-07	2022-02-08	2022-02-03		2022-02-22	2022-03-14	2022-04-15	
61/2021/PEJ-RIM / Recrutement de 4 agents conseillers en emploi au profit de l'Agence de TACHGHIL pour la Wilaya du Hodh El Gharbi	IDA / DB480	Orientation, job counseling, and life skills training	Post	Individual Consultant Selection	Open	32,000.00	0.00	Under Implementation	2022-01-07	2022-02-08	2022-02-07		2022-02-21	2022-03-28	2022-05-03	
62/2021/PEJ-RIM / Recrutement de 4 agents conseillers en emploi au profit de l'Agence de TACHGHIL pour la Wilaya d'Assaba	IDA / DB480	Orientation, job counseling, and life skills training	Post	Individual Consultant Selection	Open	32,000.00	0.00	Under Implementation	2022-01-07	2022-02-08	2022-02-22		2022-03-10	2022-03-31	2022-05-03	
65/2021/PEJ-RIM / Recrutement de 4 agents conseillers en emploi au profit de l'Agence de TACHGHIL pour la Wilaya du Goudimaha	IDA / DB480	Orientation, job counseling, and life skills training	Post	Individual Consultant Selection	Open	32,000.00	0.00	Under Implementation	2022-01-07	2022-02-08	2022-02-04		2022-02-11	2022-03-11	2022-04-25	
67/2021/PEJ-RIM / Recrutement de 4 agents conseillers en emploi au profit de l'Agence de TACHGHIL pour la Wilaya du Trarza	IDA / DB480	Orientation, job counseling, and life skills training	Post	Individual Consultant Selection	Open	32,000.00	0.00	Under Implementation	2022-01-07	2022-02-08	2022-02-02		2022-02-09	2022-03-09	2022-04-11	
70/2022/PEJ - RIM / Recrutement d'un consultant pour l'élaboration d'un plan de communication et des modalités de mise en œuvre de sessions d'information et de sensibilisation sur le MGP/Plan EAS/H SVBC	IDA / DB480	Project management, monitoring, and evaluation	Post	Individual Consultant Selection	Limited	11,000.00	0.00	Under Implementation	2022-03-07	2022-03-23	2022-03-15		2022-04-01	2022-05-06	2022-08-04	
72/2022/PEJ-RIM / Recrutement d'un assistant de passage des marchés	IDA / DB480	Project management, monitoring, and evaluation	Post	Individual Consultant Selection	Limited	10,000.00	0.00	Canceled	2022-03-15	2022-04-19	2022-03-22		2022-04-12	2022-05-17	2023-05-17	
75/2022/PEJ-RIM / Recrutement d'un comptable	IDA / DB480	Project management, monitoring, and evaluation	Post	Individual Consultant Selection	Limited	10,000.00	0.00	Pending Implementation	2022-03-15		2022-03-22		2022-04-12	2022-05-17	2023-05-17	
76/2022/PEJ - RIM / Agent administratif pour le PEJ	IDA / DB480	Project management, monitoring, and evaluation	Post	Individual Consultant Selection	Limited	10,000.00	0.00	Under Implementation	2022-03-15	2022-03-24	2022-03-22		2022-04-12	2022-05-17	2023-05-17	
77/2022/PEJ - RIM / Recrutement d'un assistant du Coordinateur Technique du PEJ	IDA / DB480	Project management, monitoring, and evaluation	Post	Individual Consultant Selection	Limited	11,000.00	0.00	Canceled	2022-03-02	2022-03-24	2022-03-09		2022-03-30	2022-05-04	2023-05-04	
78/2022/PEJ-RIM / Recrutement de l'assistante du Coordinateur technique du PEJ	IDA / DB480	Project management, monitoring, and evaluation	Post	Individual Consultant Selection	Limited	13,000.00	0.00	Under Implementation	2022-05-13	2022-05-07	2022-05-31		2022-06-21	2022-07-26	2023-07-26	
69/2022/PEJ-RIM / Recrutement d'un assistant de passage des marchés	IDA / DB480	Project management, monitoring, and evaluation	Post	Individual Consultant Selection	Limited	11,500.00	0.00	Under Implementation	2022-04-28	2022-05-07	2022-05-03		2022-05-24	2022-06-28	2023-06-28	
82/2022/PEJ-RIM / Contractualisation avec la Mauritanienne de Tissage de Tapies (WATSI) pour la formation de 62 des jeunes filles en Tissage de Tapies	IDA / DB480	Technical skills training and internship	Post	Direct Selection	Direct - National	54,000.00	0.00	Pending Implementation	2022-08-15		2022-08-25			2022-10-29	2023-04-27	
83/2022/PEJ-RIM / Recrutement d'un expert en orientation et formation des bénéficiaires pour la composante 1	IDA / DB480	Orientation, job counseling, and life skills training	Post	Individual Consultant Selection	Limited	26,000.00	0.00	Pending Implementation	2022-09-26		2022-10-01		2022-10-22	2022-11-26	2023-11-27	
84/2022/PEJ-RIM / Recrutement d'un expert pour le traitement et l'analyse de données des bénéficiaires au profit de la composante 1	IDA / DB480	Orientation, job counseling, and life skills training	Post	Individual Consultant Selection	Limited	26,000.00	0.00	Pending Implementation	2022-09-26		2022-10-01		2022-10-22	2022-11-26	2023-11-27	
85/2022/PEJ-RIM / Recrutement d'un(e) assistant(e) administrative	IDA / DB480	Contingency emergency response	Post	Individual Consultant Selection	Limited	9,000.00	0.00	Pending Implementation	2022-09-26		2022-10-01		2022-10-22	2022-11-26	2023-11-27	
86/2022/PEJ-RIM / Consultant d'une consultante pour la mise en place d'un interfacement entre le système d'information du PEJ, son Système de suivi-évaluation et le système DELIL de l'Agence Tech	IDA / DB480	Project management, monitoring, and evaluation	Post	Individual Consultant Selection	Limited	14,000.00	0.00	Pending Implementation	2022-09-23		2022-09-28		2022-10-11	2022-11-04	2022-12-26	