

## PROCUREMENT PLAN

**Project information:** Angola Health System Performance Strengthening Project (HSPSP) (P160948)

**Project Implementation agency: Ministry of Health - Direcção Nacional de Saúde Pública**

**Date of the Procurement Plan: September 21, 2017**

**Period covered by this Procurement Plan:** September 2017 - June 2018

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used. **Not Applicable**

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations. **Not Applicable**

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables: **Not Applicable**

***Procurement of Second Hand Goods*** as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables: **Not Applicable.**

***Domestic preference*** as specified under paragraph 5.51 of the Procurement Regulations (***Goods and Works***).

Goods: is not applicable

Works: is not applicable

**Other Relevant Procurement Information.**

None.

**PROCUREMENT PLAN** Angola : Angola Health System Performance Strengthening Project (HSPP)

**General Information**  
 Country: Angola Bank's Approval Date of the Original Procurement Plan: 2017-10-05  
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-11-30  
 Project ID: P160948 GPN Date: 2018-08-30  
 Project Name: Angola Health System Performance Strengthening Project (HSPP)  
 Loan / Credit No: / , IBRD / 88350, IBRD / P4850, TF / B0225  
 Executing Agency(ies) Ministry of Health, National Directorate of Public Health, Municipal Health Service Strengthening

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
HSPP/W-001 / Central Coordination Unit (UCC) Office Fit-Out	IBRD / 88350	Project Management and Monitoring and Evaluation	Post	Request for Bids	Open - National	Single Stage - One Envelope				1,000,000.00	0.00	Canceled					2019-12-09	2020-01-08	2019-12-14					2020-01-25	2020-02-28	2020-02-24	2020-06-17	2020-03-30		2020-09-26
HSPP/W-002 / Design and Manufacture of Disinfection / Decontamination Rooms	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Prior	Direct Selection	Direct					50,000.00	39,947.39	Signed					2020-04-01	2020-04-02	2020-04-06	2020-04-13							2020-05-11	2020-03-25		2020-11-07

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned
HSPP/G-001 / Vehicles UCC	IBRD / P4850	Project Management and Monitoring and Evaluation	Prior	Request for Quotations	Open - National	Single Stage - One Envelope		150,000.00	0.00	Canceled							2018-07-06								2018-08-31		2019-02-27		
HSPP/G-003 / Supply of Office Furniture for PIU Office in Luanda	IBRD / P4850	Project Management and Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		10,000.00	0.00	Canceled							2018-07-25								2018-09-19		2019-03-18		
HSPP/G-005 / UCC Vehicles	IBRD / P4850	Project Management and Monitoring and Evaluation	Post	UN Agencies (Direct)	Direct			150,000.00	166,971.58	Completed				2018-07-06	2018-06-26	2018-07-11	2018-06-27								2018-08-15	2018-07-12	2019-02-11	2019-01-04	
HSPP/C-046 / Printing of Health Centers Record Books (RBF)	IBRD / P4850	Improving the Quality of Health Services Delivery in Target Provinces	Post	Request for Quotations	Limited	Single Stage - One Envelope		95,000.00	0.00	Canceled							2018-11-14	2018-12-14							2019-01-09		2019-07-08		
HSPP/C-047 / Equipment and Drugs (Kits) for the Municipalities of RBF Pilot	IBRD / P4850	Improving the Quality of Health Services Delivery in Target Provinces	Post	Request for Quotations	Limited	Single Stage - One Envelope		95,000.00	0.00	Canceled							2018-12-03								2019-01-28		2019-07-27		
HSPP/G-002 / Supply of IT equipment for FBR	IBRD / P4850	Project Management and Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,000.00	0.00	Canceled							2018-11-26								2019-01-21		2019-07-20		
HSPP/G-049 / Supply of IT equipment for FBR Pilot	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Request for Quotations	Limited	Single Stage - One Envelope		20,000.00	21,705.61	Signed							2018-12-02	2018-11-27							2019-01-27	2019-01-08	2019-07-26		
HSPP/G-006 / License Software Accounting TOMPRO	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Direct Selection	Direct			25,000.00	22,811.09	Signed				2018-12-12	2018-12-07	2018-12-17	2018-12-07								2019-01-21	2018-12-19	2019-07-20		
HSPP/G-011 / Supply of IT equipment for UCC and Provinces	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Request for Bids	Open - National	Single Stage - One Envelope		250,000.00	164,683.38	Signed				2019-01-25	2019-02-01	2019-01-30			2019-03-13	2019-03-07	2019-04-12	2019-04-10	2019-05-17	2019-05-14	2019-05-17	2019-11-13		2019-11-13	
HSPP/G-010 / Basic Equipments for Health Facilities	IBRD / 88350	Strengthening System-wide Enabling Factors that Support Delivery of Quality Health Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		480,000.00	362,934.05	Completed				2019-01-25	2019-02-07	2019-01-30			2019-03-13	2019-03-11	2019-04-12	2019-05-14	2019-05-17	2019-06-20	2019-11-13	2019-11-13	2019-11-29		
HSPP/G-009 / Procurement of Essential Drugs Kits	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Prior	Request for Bids	Open - International	Single Stage - One Envelope		3,700,000.00	3,180,356.21	Signed				2019-01-14	2019-02-14	2019-01-19	2019-02-18			2019-03-02	2019-03-28	2019-04-01	2019-05-01	2019-05-06	2019-06-12	2019-11-02			
HSPP/G-013 / Printing of Health Centers Record Book (RBF) II	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Request for Quotations	Limited	Single Stage - One Envelope		95,000.00	214,767.60	Completed							2019-02-16	2019-03-01							2019-04-13	2019-05-13	2019-10-10	2020-05-22	
HSPP/G-014 / Printing of Maternal and Child Health Notebook	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Request for Bids	Open - National	Single Stage - One Envelope		390,000.00	443,914.52	Signed				2019-04-12	2019-04-11	2019-04-17			2019-05-29	2019-05-29	2019-06-28	2019-06-13	2019-08-02	2019-07-26	2020-01-29				
HSPP/G-016 / Printing Material of Education, Information and Communication to Vaccination Campaigns - DNSP	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Request for Quotations	Limited	Single Stage - One Envelope		30,000.00	0.00	Canceled							2019-04-20								2019-06-15		2019-12-12		
HSPP/G-017 / Procurement of Contraceptives, Medical Equipment Supplies and Others Reproductive Health Drugs	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Prior	UN Agencies (Direct)	Direct			7,500,000.00	6,727,962.95	Signed				2019-05-12	2019-05-08	2019-05-17	2019-06-28								2019-06-21	2019-07-17	2019-12-18		
HSPP/G-018 / Procurement of ARVs, Tests and Reagents	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Prior	UN Agencies (Direct)	Direct			6,000,000.00	6,951,838.10	Signed				2019-07-01	2019-05-31	2019-07-06	2019-06-13								2019-08-10	2019-06-18	2020-02-06		
HSPP/G-019 / Procurement of TB Drugs	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Prior	UN Agencies (Direct)	Direct			1,100,000.00	1,065,947.54	Signed				2019-06-24	2019-07-10	2019-06-29	2019-07-11								2019-08-03	2019-07-17	2020-01-30		









HSPSP/C-033 / Deputy Project Coordinator	IBRD / P4850	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Direct		37,000.00	46,525.96	Completed	2018-06-20	2018-06-29	2018-06-30	2018-06-29	2018-07-21	2018-07-02	2018-08-25	2018-07-02	2019-02-21	2018-11-01
HSPSP/C-001 / Deputy Project Coordinator	/		Post	Individual Consultant Selection	Open		140,000.00	0.00	Canceled	2017-10-09		2017-11-27		2017-12-18		2018-01-22		2018-07-21	
HSPSP/C-004 / Consultant to develop the Project Implementation Manual	/		Post	Individual Consultant Selection	Open		100,000.00	0.00	Canceled	2017-11-10		2017-12-29		2018-01-19		2018-02-23		2018-08-22	
HSPSP/C-002 / Procurement Specialist	/		Prior	Individual Consultant Selection	Open		160,000.00	0.00	Canceled	2017-10-02		2017-11-20		2017-12-11		2018-01-15		2018-07-14	
HSPSP/C-035 / Finance Management Specialist	IBRD / P4850	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Direct		60,000.00	56,782.04	Completed	2018-06-20	2018-06-29	2018-06-30	2018-06-29	2018-07-21	2018-06-29	2018-08-25	2018-07-02	2019-02-21	2018-11-01
HSPSP/C-006 / Monitoring and Evaluation Specialist	IBRD / P4850	Project Management and Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		130,000.00	320,025.36	Under Review	2018-06-20	2018-07-22	2018-08-08	2018-10-15	2018-08-29	2018-10-29	2018-10-03	2018-10-29	2019-04-01	
HSPSP/C-018 / Accountant	IBRD / P4850	Project Management and Monitoring and Evaluation	Post	Direct Selection	Direct		24,180.00	23,230.36	Completed	2018-06-20	2018-06-29	2018-06-30	2018-06-29			2018-09-03	2018-07-02	2019-03-02	2018-11-01
HSPSP/C-019 / Accountant	IBRD / 88350	Project Management and Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		72,540.00	227,828.22	Signed	2018-07-19	2018-07-20	2018-09-06	2018-10-15	2018-09-27	2018-10-19	2018-11-01	2018-10-19	2019-04-30	
HSPSP/C-020 / Public Health Specialist	IBRD / P4850	Project Management and Monitoring and Evaluation	Post	Direct Selection	Direct		29,500.00	39,254.48	Completed	2018-06-20	2018-06-29	2018-06-30	2018-06-29			2018-09-03	2018-07-02	2019-03-02	2018-11-01
HSPSP/C-028 / Plan of Accounts and Primavera Configuration and Customization	IBRD / P4850	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		35,000.00	0.00	Canceled	2018-06-20	2018-07-20	2018-06-25	2018-11-08	2018-07-16		2018-08-20		2019-02-16	
HSPSP/C-029 / Finance Management Specialist	IBRD / 88350	Project Management and Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		168,000.00	593,938.80	Signed	2018-06-28	2018-07-22	2018-08-16	2018-10-15	2018-09-06	2018-10-24	2018-10-11	2018-10-24	2019-04-09	
HSPSP/C-003 / Finance Management Specialist	/		Post	Individual Consultant Selection	Open		160,000.00	0.00	Canceled	2017-10-16		2017-12-04		2017-12-25		2018-01-29		2018-07-28	
HSPSP/C-030 / Deputy Project Coordinator	IBRD / P4850	Project Management and Monitoring and Evaluation	Prior	Individual Consultant Selection	Direct		148,200.00	0.00	Canceled	2018-06-27		2018-07-07		2018-07-28		2018-09-01		2019-02-28	
HSPSP/C-021 / RBF Coordinator	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Prior	Individual Consultant Selection	Open		118,000.00	0.00	Canceled	2018-08-14	2018-10-17	2018-10-02		2018-10-23		2018-11-27		2019-05-26	
HSPSP/C-023 / Training Specialist	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Prior	Individual Consultant Selection	Open		102,000.00	0.00	Canceled	2018-08-29	2018-12-18	2018-10-17		2018-11-07		2018-12-12		2019-06-10	
HSPSP/C-024 / IT Specialist	IBRD / 88350	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		46,200.00	150,985.44	Signed	2018-07-11	2018-07-20	2018-08-29	2018-10-23	2018-09-19	2018-10-24	2018-10-24	2018-10-25	2019-04-22	
HSPSP/C-031 / Accountant Assistant	IBRD / 88350	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		51,000.00	0.00	Canceled	2018-07-26		2018-09-13		2018-10-04		2018-11-08		2019-05-07	
HSPSP/C-032 / Accountant for Supervision of the Provinces	IBRD / 88350	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		46,800.00	0.00	Canceled	2018-07-25		2018-09-12		2018-10-03		2018-11-07		2019-05-06	
HSPSP/C-015 / Social Assessment	/		Post	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2017-09-29	2017-10-20	2017-11-17		2017-12-08		2018-01-12		2018-07-11	
HSPSP/C-034 / Procurement Specialist	IBRD / 88350	Project Management and Monitoring and Evaluation	Prior	Direct Selection	Direct		319,200.00	637,200.00	Signed	2018-06-25	2018-07-06	2018-07-05	2018-07-16			2018-09-08	2018-07-23	2019-03-07	
HSPSP/C-016 / Procurement Officer	IBRD / 88350	Project Management and Monitoring and Evaluation	Prior	Direct Selection	Direct		78,000.00	377,289.73	Signed	2018-06-25	2018-07-07	2018-07-05	2018-07-16			2018-09-08	2018-08-07	2019-03-07	
HSPSP/C-017 / Procurement Assistant	IBRD / 88350	Project Management and Monitoring and Evaluation	Prior	Direct Selection	Direct		51,000.00	290,608.33	Signed	2018-06-25	2018-07-07	2018-07-05	2018-07-16			2018-09-08	2018-08-07	2019-03-07	
HSPSP/C-037 / Public Health Specialist	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Prior	Individual Consultant Selection	Open		117,762.00	428,702.30	Signed	2018-07-19	2018-07-22	2018-09-06	2018-10-23	2018-09-27	2018-10-29	2018-11-01	2018-10-29	2019-04-30	
HSPSP/C-038 / Deputy Project Coordinator	IBRD / 88350	Project Management and Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		148,200.00	147,153.96	Terminated	2018-08-01	2018-07-22	2018-09-19	2018-10-15	2018-10-10	2018-10-24	2018-11-14	2018-10-24	2019-05-13	
HSPSP/C-039 / Financial Consultant to Support FBR	IBRD / P4850	Improving the Quality of Health Services Delivery in Target Provinces	Prior	Individual Consultant Selection	Direct		120,000.00	438,176.43	Signed	2018-09-03	2018-09-06	2018-09-13	2018-09-11	2018-10-04	2018-10-12	2018-11-08	2018-10-18	2019-05-07	
HSPSP/C-040 / RBF Coordinator	IBRD / P4850	Improving the Quality of Health Services Delivery in Target Provinces	Prior	Individual Consultant Selection	Limited		117,000.00	120,672.24	Terminated	2018-11-05	2018-11-06	2018-11-10	2018-11-16	2018-12-01	2018-12-21	2019-01-05	2018-12-26	2019-07-04	
HSPSP/C-041 / Assistant for Accounting and Treasury	IBRD / P4850	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Direct		52,500.00	77,713.43	Signed	2018-11-05	2018-11-08	2018-11-15	2018-11-20	2018-12-06	2018-11-22	2019-01-10	2018-11-22	2019-07-09	

HSPP/042 / Assistant for Financial Management of Decentralized Funds (RBF) I	IBRD / P4850	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Direct	52,500.00	185,183.42	Signed	2018-11-05	2018-11-08	2018-11-15	2018-11-20	2018-12-06	2018-11-22	2019-01-10	2018-11-22	2019-07-09	
HSPP/C045 / Assistant for Monitoring and Evaluation (RBF)	IBRD / P4850	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open	75,000.00	183,430.20	Signed	2018-12-03	2018-11-20	2019-01-21	2019-01-31	2019-02-11	2019-02-01	2019-03-18	2019-02-01	2019-09-14	
HSPP/C-043 / Assistant for Public Health (RBF)	IBRD / P4850	Improving the Quality of Health Services Delivery in Target Provinces	Post	Individual Consultant Selection	Open	100,000.00	124,354.85	Completed	2018-11-28	2018-11-09	2019-01-16	2019-03-20	2019-02-06	2019-03-29	2019-03-13	2019-04-12	2019-09-09	2020-09-14
HSPP/C-048 / Infrastructure Specialist	IBRD / 88350	Strengthening System-wide Enabling Factors that Support Delivery of Quality Health Services	Post	Individual Consultant Selection	Direct	80,000.00	183,700.00	Signed	2018-12-12	2018-12-18	2018-12-22	2019-01-11	2019-01-12	2019-01-11	2019-02-16	2019-01-11	2019-08-15	
HSPP/C-049 / Study in the Pharmaceutical Area	IBRD / 88350	Strengthening System-wide Enabling Factors that Support Delivery of Quality Health Services	Prior	Direct Selection	Direct	350,000.00	0.00	Under Implementation	2019-01-18	2019-06-24	2019-01-28	2019-07-09			2019-04-03		2019-09-30	
HSPP/C-050 / Study on Decentralization of Financing in the Health Sector	IBRD / 88350	Strengthening System-wide Enabling Factors that Support Delivery of Quality Health Services	Prior	Direct Selection	Direct	400,000.00	505,954.01	Signed	2019-01-18	2019-03-12	2019-01-28	2019-03-18			2019-04-03	2019-04-29	2019-09-30	
HSPP/C-052 / Training Specialist	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Prior	Individual Consultant Selection	Open	102,000.00	271,174.56	Signed	2018-12-18	2018-12-17	2019-02-05	2019-02-22	2019-02-26	2019-02-27	2019-04-02	2019-02-27	2019-09-29	
HSPP/C-008 / Analysis of the needs for the development and sustainability of the National Laboratory Network	IBRD / P4850	Improving the Quality of Health Services Delivery in Target Provinces	Post	Individual Consultant Selection	Open	50,000.00	0.00	Canceled	2020-02-24		2020-04-13		2020-05-04		2020-06-08		2020-12-05	
HSPP/C-044 / Assistant for Financial Management of Decentralized Funds (RBF) II	IBRD / P4850	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open	52,500.00	0.00	Canceled	2020-03-02		2020-04-20		2020-05-11		2020-06-15		2020-12-12	
HSPP/C-053 / Consultancy Services for Development of Environmental and Social Management Framework	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Direct Selection	Direct	60,000.00	73,160.00	Signed	2019-02-25	2019-03-21	2019-03-07	2019-03-29			2019-05-11	2019-04-12	2019-11-07	
HSPP/C-060 / Consultancy for Design of the Strategy of Integration of Reproductive, Maternal, Neonatal, Infant, Adolescents and Nutrition (SRMNIAN)	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Individual Consultant Selection	Open	30,000.00	24,750.00	Signed	2019-03-24	2019-03-26	2019-05-12	2019-07-11	2019-06-02	2019-07-12	2019-07-07	2019-07-17	2020-01-03	
HSPP/C-025 / Analysis of implications of IMS results in public health policies	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Individual Consultant Selection	Open	150,000.00	0.00	Canceled	2021-01-10		2021-02-28		2021-03-21		2021-04-25		2021-10-22	
HSPP/C-036 / Support in the process of implementing a new model of health financing	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Individual Consultant Selection	Open	150,000.00	0.00	Canceled	2020-01-19		2020-03-08		2020-03-29		2020-05-03		2020-10-30	
HSPP/C-0011 / Support the reactivation of the Public Health Emergency Program and the Emergency Operations Center	IBRD / 88350	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open	150,000.00	0.00	Canceled	2020-01-12		2020-03-01		2020-03-22		2020-04-26		2020-10-23	
HSPP/C-062 / Logistic Specialist	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Individual Consultant Selection	Open	95,000.00	172,297.52	Signed	2019-06-16	2019-06-13	2019-08-04	2019-09-06	2019-08-25	2019-09-10	2019-09-29	2019-09-11	2020-03-27	
HSPP/C-063 / Project Operations Manager	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Prior	Individual Consultant Selection	Direct	148,200.00	443,151.72	Signed	2019-06-28	2019-06-29	2019-07-08	2019-07-01	2019-07-29	2019-07-01	2019-09-02	2019-07-01	2020-02-29	
HSPP/C-064 / Support for the Creation of Operation Centers for Public Health Emergencies – Crisis Rooms	IBRD / 88350	Contingent Emergency Response Component (CERC)	Post	Individual Consultant Selection	Limited	90,000.00	63,000.00	Signed	2019-07-21	2019-07-17	2019-07-26	2019-08-28	2019-08-16	2019-09-19	2019-09-20	2019-09-18	2020-03-18	
HSPP/C-065 / Public Health Specialist - GAVI	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Individual Consultant Selection	Limited	120,000.00	163,200.00	Terminated	2019-07-21	2019-07-17	2019-07-26	2019-08-28	2019-08-16	2019-08-30	2019-09-20	2019-09-09	2020-03-18	
HSPP/C-066 / Monitoring & Evaluation Specialist (GAVI, REDISSE)	IBRD / 88350	Project Management and Monitoring and Evaluation	Prior	Individual Consultant Selection	Limited	120,000.00	162,568.00	Signed	2019-07-21	2019-07-17	2019-07-26	2020-02-18	2019-08-16	2020-02-21	2019-09-20	2020-02-28	2020-03-18	
HSPP/C-010 / Development of standards and procedures to support the creation of a vaccine fund	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Individual Consultant Selection	Open	50,000.00	0.00	Canceled	2019-12-02		2020-01-20		2020-02-10		2020-03-16		2020-09-12	
HSPP/C - 068 / Consultancy Services for Development of Environmental and Social Management Framework – Decentralization	IBRD / 88350	Project Management and Monitoring and Evaluation	Post	Direct Selection	Direct	80,000.00	12,450.00	Signed	2019-11-18	2019-11-14	2019-11-28	2019-11-14			2020-02-01	2019-11-22	2020-07-30	
HSPP/C - 067 / Consultancy Services for Development of Environmental and Social Management Framework – REDISSE – NAS/QAS (Phase II)	IBRD / 88350	Project Management and Monitoring and Evaluation	Post	Direct Selection	Direct	45,000.00	90,400.00	Signed	2019-11-18	2019-11-14	2019-11-28	2019-11-14			2020-02-01	2019-11-22	2020-07-30	
HSPP/C-070 / Multisectoral Response to Drought and Nutritional Strengthening	IBRD / 88350	Contingent Emergency Response Component (CERC)	Prior	Direct Selection	Direct	6,000,000.00	6,064,525.00	Signed	2019-11-20	2019-12-02	2019-11-30	2019-12-18			2020-02-03	2020-04-27	2020-08-01	

HSPP/C-073 / Internal Audit	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Individual Consultant Selection	Limited	100,000.00	121,190.00	Signed	2020-01-27	2020-01-30	2020-02-01	2020-03-17	2020-02-22	2020-04-15	2020-03-28	2020-04-16	2020-09-24	
HSPP/C-074 / Assistant for Accounting and Treasury	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Individual Consultant Selection	Limited	100,000.00	167,953.32	Signed	2020-02-27	2020-03-12	2020-03-03	2020-04-07	2020-03-24	2020-04-09	2020-04-28	2020-04-13	2020-10-25	
HSPP/C-075 / Assistant for Public Health	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Individual Consultant Selection	Limited	100,000.00	96,132.12	Signed	2020-02-27	2020-03-12	2020-03-03	2020-03-17	2020-03-24	2020-03-17	2020-04-28	2020-03-27	2020-10-25	
HSPP/C-076 / Public Health Assistant - DNSP	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Individual Consultant Selection	Open	96,000.00	0.00	Under Implementation	2020-03-30	2020-09-16	2020-05-18	2021-02-11	2020-06-08		2020-07-13		2021-01-09	
HSPP/C-077 / Technical Manager – REDISSE IV	IBRD / 88350	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited	168,000.00	234,202.56	Completed	2020-03-31	2020-03-12	2020-04-05	2020-03-17	2020-04-26	2020-03-18	2020-05-31	2020-03-20	2020-11-27	2021-03-19
HSPP/C-079 / Public Health Coordinator – PFS	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Individual Consultant Selection	Open	132,000.00	147,959.36	Signed	2020-03-31	2020-09-01	2020-05-19	2021-02-12	2020-06-09	2021-02-12	2020-07-14	2021-06-11	2021-01-10	
HSPP/C-076 / Procurement Professional – Part Time	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Prior	Individual Consultant Selection	Limited	42,000.00	24,000.00	Signed	2020-03-30	2020-03-25	2020-04-04	2020-05-05	2020-04-25	2020-05-12	2020-05-30	2020-05-13	2020-11-26	
HSPP/C-083 / Consultant for the draft of Indigenous (vulnerable) peoples planning framework document	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Individual Consultant Selection	Direct	15,000.00	10,200.00	Signed	2020-03-25	2020-03-27	2020-04-04	2020-04-13	2020-04-25	2020-04-16	2020-05-30	2020-04-17	2020-11-26	
HSPP/C-090 / Logistics Specialist	IBRD / 88350	Contingent Emergency Response Component (CERC)	Prior	Individual Consultant Selection	Direct	180,000.00	162,606.64	Signed	2020-05-20	2020-05-08	2020-05-30	2020-05-08	2020-06-20	2020-05-21	2020-07-25	2020-05-21	2021-01-21	
HSPP/C-091 / Administrative Assistant	IBRD / 88350	Contingent Emergency Response Component (CERC)	Prior	Individual Consultant Selection	Limited	102,000.00	0.00	Canceled	2020-05-17	2020-05-13	2020-05-22		2020-06-12		2020-07-17		2021-01-13	
HSPP/C-089 / Financial Assistant	IBRD / 88350	Contingent Emergency Response Component (CERC)	Prior	Individual Consultant Selection	Limited	102,000.00	0.00	Canceled	2020-05-17		2020-05-22		2020-06-12		2020-07-17		2021-01-13	
HSPP/C-087 / Operations Officer	IBRD / 88350	Contingent Emergency Response Component (CERC)	Prior	Individual Consultant Selection	Limited	180,000.00	185,519.64	Signed	2020-05-17	2020-05-13	2020-05-22	2020-05-27	2020-06-12	2020-06-19	2020-07-17	2020-06-23	2021-01-13	
HSPP/C-088 / Monitoring and Evaluation Officer	IBRD / 88350	Contingent Emergency Response Component (CERC)	Prior	Individual Consultant Selection	Limited	132,000.00	0.00	Canceled	2020-05-17	2020-05-13	2020-05-22	2020-10-15	2020-06-12		2020-07-17		2021-01-13	
HSPP/C-086 / Consultant to Support Routine Vaccination – DNSP	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Individual Consultant Selection	Limited	180,000.00	45,378.60	Signed	2020-06-30	2020-06-24	2020-07-05	2020-06-29	2020-07-26	2020-07-06	2020-08-30	2020-07-09	2021-02-26	
HSPP/C-094 / Environmental Safeguards Specialist	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Individual Consultant Selection	Open	180,000.00	126,063.64	Signed	2020-08-03	2020-08-31	2020-09-21	2020-11-03	2020-10-12	2020-11-24	2020-11-16	2020-11-27	2021-05-15	
HSPP/C-095 / Environmental Safeguards Provincial Assistant	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Individual Consultant Selection	Open	132,000.00	75,154.60	Signed	2020-08-16	2020-09-01	2020-10-04	2020-12-01	2020-10-25	2020-12-01	2020-11-29	2020-12-08	2021-05-28	
HSPP/C-096 / Environmental Safeguards Municipal Assistant	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Individual Consultant Selection	Open	132,000.00	58,109.16	Signed	2020-08-16	2020-09-01	2020-10-04	2020-12-02	2020-10-25	2020-12-02	2020-11-29	2020-12-09	2021-05-28	
HSPP/C-097 / Social Safeguards Specialist	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Individual Consultant Selection	Open	180,000.00	140,063.64	Signed	2020-08-16	2020-11-12	2020-10-04	2020-12-22	2020-10-25	2020-12-23	2020-11-29	2020-12-28	2021-05-28	
HSPP/C-098 / Public Health Specialist - Nutritional	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Individual Consultant Selection	Open	180,000.00	0.00	Canceled	2020-08-23		2020-10-11		2020-11-01		2020-12-06		2021-06-04	
HSPP/C-100 / Quantification, Forecasting and Logistic Officer	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Individual Consultant Selection	Direct	180,000.00	192,648.76	Signed	2020-08-31	2020-08-31	2020-09-10	2020-09-04	2020-10-01	2020-09-04	2020-11-05	2020-09-09	2021-05-04	
HSPP/C-103 / Public Health Assistant – REDISSE	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Individual Consultant Selection	Open	96,000.00	0.00	Canceled	2020-08-31	2020-09-16	2020-10-19		2020-11-09		2020-12-14		2021-06-12	
HSPP/C-105 / Technical Manager – FRK	IBRD / 88350	Strengthening System-wide Enabling Factors that Support Delivery of Quality Health Services	Post	Individual Consultant Selection	Limited	180,000.00	135,542.25	Signed	2020-12-06	2021-03-09	2020-12-11	2021-03-12	2021-01-01	2021-06-11	2021-02-05	2021-06-11	2021-08-04	
HSPP/C-110 / Consulting for Identification of Equipments type, Assembly and Organization of the Practice Laboratories	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Individual Consultant Selection	Open	50,000.00	0.00	Pending Implementation	2021-03-15		2021-05-03		2021-05-24		2021-06-28		2021-12-25	
HSPP/C-106 / Consultancy for the Preparation of the Curriculum Plan – Specialization Course in Public Health – ENSP	IBRD / 88350	Strengthening System-wide Enabling Factors that Support Delivery of Quality Health Services	Post	Individual Consultant Selection	Open	50,000.00	0.00	Pending Implementation	2021-02-25		2021-04-15		2021-05-06		2021-06-10		2021-12-07	
HSPP/C-111 / Consulting for the Study of Teenage Mothers and Zero Dose Infants in Target Municipalities	TF / 80225	Improving the Quality of Health Services Delivery in Target Provinces	Post	Individual Consultant Selection	Open	40,000.00	0.00	Pending Implementation	2021-04-25		2021-05-26		2021-06-15		2021-08-14		2022-02-10	

HSPP/C-107 / Consultancy for Preparation of the Curriculum Plan – Specialization Course in Medical Entomology – ENSP	IBRD / 88350	Strengthening System-wide Enabling Factors that Support Delivery of Quality Health Services	Post	Individual Consultant Selection	Open		50,000.00	0.00	Pending Implementation	2021-02-25		2021-04-15	2021-05-06	2021-06-10	2021-12-07			
HSPP/C-108 / Consultancy for the preparation of the Curriculum Plan – Specialization Course in Hospital Management – ENSP	IBRD / 88350	Strengthening System-wide Enabling Factors that Support Delivery of Quality Health Services	Post	Individual Consultant Selection	Open		50,000.00	0.00	Pending Implementation	2021-03-15		2021-05-03	2021-05-24	2021-06-28	2021-12-25			
HSPP/C-109 / Consultancy for preparation of the Curriculum Plan – Specialization Course in Medicine, Hygiene and Safety at Work – ENSP	IBRD / 88350	Strengthening System-wide Enabling Factors that Support Delivery of Quality Health Services	Post	Individual Consultant Selection	Open		50,000.00	0.00	Pending Implementation	2021-03-15		2021-05-03	2021-05-24	2021-06-28	2021-12-25			
HSPP/C-112 / Consultancy for the Preparation of the Municipal Plan for the Management of Hospital Waste	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Individual Consultant Selection	Open		40,000.00	0.00	Pending Implementation	2021-05-25		2021-07-13	2021-08-03	2021-09-07	2022-03-06			
HSPP/C-115 / Implementing Support Consultant PFSS	IBRD / 88350	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		195,000.00	0.00	Under Implementation	2021-03-22	2021-02-26	2021-03-27	2021-03-09	2021-04-17	2021-05-22	2021-11-18		
HSPP/C-104 / Technical Manager – GAVI	TF / 80225	Improving the Quality of Health Services Delivery in Target Provinces	Post	Individual Consultant Selection	Open		180,000.00	0.00	Pending Implementation	2021-03-25		2021-05-13	2021-06-03	2021-07-08	2022-01-04			
HSPP/C-116 / Financial Management Specialist Junior	IBRD / 88350	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		160,000.00	0.00	Under Implementation	2021-03-29	2021-03-30	2021-04-03	2021-04-05	2021-04-24	2021-05-29	2021-11-25		
HSPP/C-114 / Financial Management Specialist Junior	IBRD / 88350	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		160,000.00	0.00	Canceled	2021-03-25		2021-05-13	2021-06-03	2021-07-08	2022-01-04			
HSPP/C-118 / Junior Procurement Officer	IBRD / 88350	Project Management and Monitoring and Evaluation	Prior	Individual Consultant Selection	Limited		117,000.00	0.00	Under Implementation	2021-03-29	2021-04-05	2021-04-03	2021-04-09	2021-04-24	2021-05-29	2021-11-25		
HSPP/C-119 / IT Specialist	IBRD / 88350	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		110,000.00	0.00	Under Implementation	2021-03-29	2021-03-29	2021-04-03	2021-04-07	2021-04-24	2021-05-29	2021-11-25		
HSPP/C-120 / Assistant for Monitoring and Evaluation for GAVI	IBRD / 88350	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		80,000.00	0.00	Under Implementation	2021-03-29	2021-03-30	2021-04-03	2021-04-09	2021-04-24	2021-05-29	2021-11-25		
HSPP/C-121 / Assistant Monitoring and Evaluation – FBR	IBRD / 88350	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		110,000.00	0.00	Under Implementation	2021-03-29	2021-03-30	2021-04-03	2021-04-01	2021-04-24	2021-05-29	2021-11-25		
HSPP/C-122 / Public Health Assistant PFSS	IBRD / 88350	Improving the Quality of Health Services Delivery in Target Provinces	Post	Individual Consultant Selection	Limited		110,000.00	0.00	Under Implementation	2021-03-29	2021-03-30	2021-04-03	2021-04-12	2021-04-24	2021-05-29	2021-11-25		
HSPP/C-123 / Logistics Specialist	IBRD / 88350	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		110,000.00	0.00	Under Implementation	2021-03-29	2021-04-06	2021-04-03	2021-04-12	2021-04-24	2021-05-29	2021-11-25		
HSPP/C-124 / Technical Assistance on Decentralized Financing of the Health Sector	IBRD / 88350	Strengthening System-wide Enabling Factors that Support Delivery of Quality Health Services	Post	Direct Selection	Direct		350,000.00	0.00	Under Implementation	2021-04-15	2021-04-06	2021-04-25	2021-04-07		2021-06-29	2021-12-26		
HSPP/C-117 / Procurement Specialist	IBRD / 88350	Project Management and Monitoring and Evaluation	Prior	Individual Consultant Selection	Limited		180,000.00	0.00	Under Implementation	2021-03-31	2021-04-06	2021-04-05	2021-04-15	2021-04-26	2021-05-31	2021-11-27		
HSPP/C-125 / Monitoring and Evaluation Specialist	IBRD / 88350	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Limited		180,000.00	0.00	Pending Implementation	2021-03-31		2021-04-05	2021-04-26	2021-05-31	2021-11-27			
HSPP/C-126 / Consultant for Elaboration and Development of Environmental Safeguards Instruments – COVID Vaccines Project	IBRD / 88350	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Direct		90,000.00	62,258.29	Signed	2021-04-13	2021-04-07	2021-04-23	2021-04-09	2021-05-14	2021-04-15	2021-06-18	2021-04-16	2021-12-15
HSPP/C-127 / Consultant for Elaboration and Development of Social Safeguards Instruments – COVID Vaccines Project	IBRD / 88350	Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Direct		35,000.00	18,716.58	Signed	2021-04-12	2021-04-08	2021-04-22	2021-04-09	2021-05-13	2021-04-14	2021-06-17	2021-04-16	2021-12-14
HSPP/C-128 / Portfolio Operations Manager	IBRD / 88350	Project Management and Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		195,000.00	0.00	Under Review	2021-07-23	2021-09-08	2021-09-10	2021-11-10	2021-10-01	2021-11-05	2022-05-04		
HSPP/C-129 / Finance Management Specialist	IBRD / 88350	Project Management and Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		160,000.00	0.00	Pending Implementation	2021-11-19		2022-01-07		2022-01-28	2022-03-04	2022-08-31		