## **Procurement Plan for Punjab RWSS (P150520)**

## I. <u>General</u>

- 1. Bank's approval Date of the procurement Plan 2012
- 2. Date of General Procurement Notice: [October 01, 2014]
- 3. **Period covered by this procurement plan**: January 2020 onwards

## II. Goods and Works and non-consulting services.

**1. Prior Review Threshold**: Procurement Decisions subject to Prior Review by the Bank as per the Procurement Risk Rating of the Project:

2.

	Procurement Method	Prior Review Threshold US\$
1.	ICB and LIB (Goods)	Above US\$ 2M
2.	NCB (Goods)	Above US\$ 1M
3.	ICB (Works)	Above US\$ 40 million
4.	NCB (Works)	Above US\$ 10 million
5.	(Non-Consultant Services)	Above US\$ 1M

- 2. **Prequalification** for Bidders <u>Not applicable</u>
- 3. Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines: NA
- 4. Reference to (if any) Project Operational/Procurement Manual: Project Implementation Manual for World Bank Loan Project P150520
- 5. Any Other Special Procurement Arrangements:

In addition, the justification for all contracts to be issued on the basis of LIB, single-source or direct contracting (except for contracts less than US\$50,000 in value) will be subject to prior review.

## **III. Selection of Consultants**

1. **Prior Review Threshold**: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold
1.	Competitive Methods (Firms)	Above US\$ 1M
2.	Single Source (Firms)	Above US\$ 500,000
3.	Individual	Above US\$ 300,000

2. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than \$\_300,000\_equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

PROCUREMENT
PLAN
India: Punjab Rural Water and Sanitation Sector Improvement Project
General Information
Country: India
Bank's Approval Date of the Original Procures India

Bank's Approval Date of the Original Procurement Plan: 2018-08-29

Project ID: P150520 Revised Plan Date(s): (comma delineated, leave blank if non 2022-01-27

Project Name: Punjab Rural Water and Sanitation Sector Improvement Project

Loan / Credit No: IBRD / 84870

Executing Agency(tes Division Batala (EE-2nd)

MO	Dν	•	

WORKS Activity Reference No. /										Estimated	Actual			1			Draft	Bidding							Bid Evaluat	ion Report			
Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Amount (US\$)	Amount (US\$)	Process Status	Draft Pre-qua Docume	alification ents	Prequali Evaluatio	fication n Report	Docu	ment / ication	Specific Pr Notice /	ocurement Invitation	Bidding Dod Issu	cuments as ued	Proposal Si Opening	ubmission / / Minutes	and Recom	mendation	Signed C	Contract	Contra Comple
										(033)	(033)		Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned		Planned	Actual	Planned
PRWSS-S-DIV82-5442-1 / Renovation of rooms for new Je sections (S110 to S116) under jurisdiction of Division Batala EE-2nd including white washing repair of room fixing electric fans and lights e.t.c under component 4A of PRWSSIP	IBRD / 84870	Strengthening Institutions and Project Management	Post	Request for Quotations	Open – National	Single Stage – One Envelope				1,750.00	1,605.05	Signed							2018-09-08								2018-11-03	2019-01-07	2019-05- 02
DWSS-W-DIV82-5384-1 / Design and build W/S 5ys. incl. WTP, Clear & Raw Water PS, CW Transmission mains upto OHSRs of existing Villages. Inst. of Bik Water Meters, Silent Generator, Transformer, SCADA/PLC for prov. W/S to 40 Villages of various blocks of Curdaspur & 10 yrs O&M	IBRD / 84870	Improved Water Quality	Post	Request for Bids	Open - National	Single Stage – Two Envelope				9,406,200.00	0.00	Canceled					2018-11-01	2018-12-06	2018-11-06	2018-12-14			2018-12-18		2019-03-02		2019-04-06		2021-03-
DWSS-W-DIV82-5669-1 / WSS village Fazlabad BLOCK Dera Baba Manak DISTT. GURDASFUR. Prov & Inst tubewell, Pumping Machinery, Disinfection Unit, PVC pipes. Const. of Pump Chamber & OHSR. O&M for 3 months under component 1A(ii) of PRWSSIP.	IBRD / 84870	Transformation – Improved Livability of Villages	Post	Request for Quotations	Open – National	Single Stage – One Envelope				76,000.00	0.00	Canceled							2019-01-26								2019-03-23		2019-09-
PRWSS-W-DIV82-5778-1 / WSS village Raje ke & Chack Mehma Block Dera Baba Nanak Distt. Gurdaspur. Prov & Inst tubewell, Pumping Machinery, Disinfections Unit . Const. of Pump Chamber ,OHSR. O & M for 3 Months under component 1A(iii) of PRWSSIP.	IBRD / 84870	Transformation - Improved Livability of Villages	Post	Request for Quotations	Open - National	Single Stage – One Envelope				60,000.00	0.00	Canceled							2019-02-17								2019-04-14		2019-10-
DWSS-W-DIV82 - 5777-1 / WSS Kot Mulvi Block Fatehgarh Churrian Dist. Gurdaspur. Prov & Inst tubewell , Pumping Machinery, Disinfections Unit . Const. of Pump Chamber ,OHSR. O & M for 3 Months under component 1a(iii) of PRWSSIP	IBRD / 84870	Transformation – Improved Livability of Villages	Post	Request for Quotations	Open – National	Single Stage – One Envelope				52,100.00	0.00	Canceled							2019-02-17								2019-04-14		2019-10-
PRWSS-W-DIV82-5776-1 / WSS village Khushalpur BLOCK Dera Baba Namak DISTT. GURDASPUR. Prov & Inst tubewell , Pumping Machinery, Disinfections Unit . Const. of Pump Chamber ,OHSR. O & M for 3 Months under component 1a(iii) of PRWSSIP	IBRD / 84870	Transformation – Improved Livability of Villages	Post	Request for Quotations	Open – National	Single Stage – One Envelope				62,200.00	0.00	Canceled							2019-02-17								2019-04-14		2019-10-
DWSS-W-DIV82-6018-1 / WSS village Bishnival BLOCK Fatehgarh Churrian DISTT. GURDASPUR. Providing and Installing tubewell, Pumping Disinfections Unit, Supplying and laying of PVC pipes, valves. Const. Pump Chamber, OHSR. O & M for 3 Months under component 1A(iii) of PRWSSIP	IBRD / 84870	Transformation - Improved Livability of Villages	Post	Request for Quotations	Open – National	Single Stage – One Envelope				40,000.00	0.00	Canceled							2019-03-17								2019-05-12		2020-02- 06
PRWSS-W-DIV82-6067-1 / WSS Village Akarpura and Akarpura Khurd Block Dera baba Nanak, District. Gurdaspur: installing tubewell , const. of pump chamber with disinfection unit . const. of HSR . o & M ff 3 months under component 1A(iii) of PRWSSIP	IBRD / 84870	Transformation – Improved Livability of Villages	Post	Request for Quotations	Open – National	Single Stage – One Envelope				77,700.00	67,221.14	Signed							2019-02-19								2019-04-16	2019-06-12	2019-10-
DWSS-W-DIV82-6266-1 / WSS Village Chatha Block Fatehgarh Churrian District Gurdaspur: Providing and Installing Tubewell, OHSR, Civil Work, Pumpi Chamber, Pumping Machinery etc. under component 1A(iii) of PRWSSIP.	IBRD / 84870	Transformation – Improved Livability of Villages	Post	Request for Quotations	Open – National	Single Stage – One Envelope				61,000.00	50,396.01	Signed							2019-03-23								2019-05-18	2019-06-20	2019-11-

DWSS-W-DIV82-6322-1 / WSS Village KOT KHAZANA BLCOK FATEHGARH CHURRIAN DISTROCT GURDASPUR: Providing water suplly under component 2A of PRWSSIP	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage – One Envelope		2,700.00	2,072.73	Signed					2019-07-20							2019-10-29	2019-09-23	2019-11- 28
DWSS-W-DIV82-6432-1 / WSS Village BULLOWAL, KHOKHAR BLOCK FATEHGARH CHURRIAN DISTRICT GURDASPUR. Providing water supply under component 2A of PRWSSIP.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage – One Envelope		6,000.00	4,996.55	Signed					2019-07-20							2019-10-29	2019-09-17	2019-11- 28
DWSS-W-DIV82-6018- 1/REBIDDING / WSS village Bishniwal BLOCK Fatehgarh Churrian DISTT. GURDASPUR-Prov & Inst tubewell, pumping machinery, disinfection unit.Const. OHSR & Pump Chamber and distribution pipe.	IBRD / 84870	Transformation - Improved Livability of Villages	Post	Request for Quotations	Open - National	Single Stage – One Envelope		33,000.00	32,200.51	Signed					2019-08-06							2019-11-15	2019-06-28	2020-05- 13
DWSS-W-DIV82-5669- 1/REBIDDINC / WSS Fazlabad block Dera baba Nanak dist. Gurdaspur:Prov & Inst. tubewell, Const. Pump Chamber, Disinfections Unit and distribution pipe.& OHSR.	IBRD / 84870	Transformation – Improved Livability of Villages	Post	Request for Quotations	Open - National	Single Stage – One Envelope		68,000.00	65,882.33	Signed					2019-08-06							2019-11-15	2019-06-20	2020-05- 13
DWSS-W-DIV82-5778- 1/REBIDDINC / WSS village Raje ke & Chack Mehma Block Dera Baba Nanak Distt. Gurdaspur, Prov & Inst tubewell , Pumping Machinery, Disinfections Unit . Const. of Pump Chamber ,OHSR . O & M for 3 Months under component 1A(iii) of PRWSSIP	IBRD / 84870	Transformation – Improved Livability of Villages	Post	Request for Quotations	Open - National	Single Stage – One Envelope		55,000.00	53,479.25	Signed					2019-08-06							2019-11-15	2019-06-27	2020-08-
DWS-W-DIV82-5777- 1/REBIDDING / WSS Kot Mulvi Block Fatehgarh Churrian Distt. Gurdaspur. Prov & Inst tubewell , Pumping Machinery, Disinfections Unit . Const. of Pump Chamber ,OHSR. 0 & M for 3 Months under component 1a(iii) of PRWSSIP	IBRD / 84870	Transformation – Improved Livability of Villages	Post	Request for Quotations	Open – National	Single Stage – One Envelope		48,300.00	46,805.46	Signed					2019-08-06							2019-11-15	2019-06-20	2020-08-
DWSS-W-DIV82-5776- 1/REBIDDING / WSS village Khushalpur BLOCK Dera Baba Nanak DISTT. GURDASPUR. Prov & Inst tubewell , Pumping Machinery, Disinfections Unit. Const. of Pump Chamber OMSR. O & M for 3 Months under component 1a(iii) of PRWSSIP	IBRD / 84870	Transformation – Improved Livability of Villages	Post	Request for Quotations	Open – National	Single Stage – One Envelope		58,000.00	55,825.80	Signed					2019-08-06							2019-11-15	2019-06-25	2020-08-
DWSS-W-DIV82-5384-1/CRS / Design, build, operate and transfer (D8OT) Drinking Water Supply System based on Surface Water for various villages Fatehgarh Churrian, District Gurdaspur (Parowal)		Improved Water Quality	Post	Request for Bids	Open - National	Single Stage – Two Envelope		6,027,200.00	5,938,512.1 9	Signed		2	019-10-17	2019-10-18	2019-10-22	019-11-08	20	019-12-03	2019-12-23	2020-02-15	2020-01-23	2020-03-21	2020-03-16	2030-03- 19
DWS-W-DIV82-6971-1 / WSS village DHAWAN Block Dera Baba Annak Distt. Gurdaspur. Providing and Installing Tubewell/pumping Machinery. Const. of OHSR Disinfections Unit Electronically actuated Type. Civil Works, Supplying and laying of PVC pipes, valves	IBRD / 84870	Transformation - Improved Livability of Villages	Post	Request for Quotations	Open - National	Single Stage – One Envelope		56,500.00	50,704.52	Signed					2019-11-25							2020-03-30	2020-02-13	2020-09- 26
DWSS-W-DIV82-7025-1 / WSS Village Sarchur Block Fatehgarh Churrian District Gurdaspur Pkg-1 Remainig Pipe line and Water Connection	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage – One Envelope		18,300.00	16,361.86	Signed					2019-11-25							2020-03-30	2020-02-14	2020-09- 26
DWSS-W-DIV82-7329-1 / WSS Village Jangla Nanak Chack Fatehgarh Churrian District Curdaspur : Remaining Pipe Line and Water Connection etc.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage – One Envelope		13,500.00	11,811.38	Signed					2020-01-13							2020-05-18	2020-01-24	2020-11-
DWSS-W-DIV82-7465-1 / WSS Village Talwandi Bharth Block Fatelparh Churrian Distr. Gurdaspur: Water connection, Disinfection Unit, Repair of white wash, PVC pipe, Birck Paving, Cl pipe, Barbed wire, D Hook, PCC Pole, Birck CJ pipe, Barbed wire, D Hook, PCC Pole.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open – National	Single Stage – One Envelope		13,000.00	11,340.16	Signed					2020-02-24							2020-06-29	2020-02-26	2020-08- 28
DWSS-W-DIV82-7703-1 / WSS Village Dadiala Natt Block Fatehgarh Churrian Distt. Gurdaspur: Augmentation of water supply scheme Under Component 2a (i)	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open – National	Single Stage - One Envelope		14,500.00	13,007.07	Signed					2020-02-24							2020-06-29	2020-06-22	2020-08- 28

	1		1		1		 	1		1							1						1
DWSS-W-DIV82-8842-1 / WSS Village THATHA Block Fatehgarh Churrian Distt. Gurdaspur.: Improvement of existing water supply scheme Under Component 2a (ii)	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		16,000.00	0.00	Under Implementat ion				ž	021-01-28						2021-03-18		2021-05- 17
DWSS-W-DIV82-8852-1 / WSS Village Khaira Block Fatehgarh Churrian Distt. Gurdaspur: Improvement of existing Augmentation of water supply scheme Under Component 2a (ii)	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		11,000.00	10,395.10	Signed				ā	021-01-28						2021-03-18	2021-04-06	2021-05- 17
DWSS-W-DIV82-8854-1 / WSS Village Malewal & Alawalwala Block Fatehgarh Churlian Distt. Gurdaspur. Improvement of existing water supply scheme Under Component 2a (ii)	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage – One Envelope		19,000.00	18,329.30	Signed				2	021-01-28						2021-03-18	2021-04-06	2021-05- 17
DWSS-W-DIV82-6914-1 / WSS Village Teja Kalan & Teja Khurd Block Fatehgarh Churrian Distt. Gurdaspur. : Improvement of existing WSS Under Component 2a (ii)	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open – National	Single Stage – One Envelope		22,000.00	0.00	Under Implementat ion				2	021-01-27						2021-03-17		2021-05- 16
PRWSS-W-DIV82-9006-1 / WSS village Khode Banger & Sekhowali Block Dera Baba Nanak Distt. Gurdaspur.: Aug. of water supply scheme	IBRD / 84870	Transformation – Improved Livability of Villages	Post	Request for Quotations	Open - National	Single Stage – One Envelope		74,000.00	76,785.65	Signed				2	021-02-15						2021-03-28	2021-04-04	2021-12-
DWSS-W-DIV8Z-8319-1 / NSS VIII Parcha & Kotli Veran, Block Fatehgarh Churrian, Distt. Gurdaspur: Providing and installing tubewell . Pumping Machinery, Disinfections Unit . Distribution Stribution Stribution of OMSR . Const. of PC. O & M for 3 months	IBRD / 84870	Transformation - Improved Livability of Villages	Post	Request for Quotations	Open – National	Single Stage – One Envelope		97,000.00	95,280.25	Signed				ā	021-02-15						2021-04-05	2021-05-04	2021-12-
PRWSS-W-DIV82-8550-1 / WSS village Dhianpur Block Dera Baba Nanak Distt. Gurdaspur.: Improvement of existing WSS schemes (Under 1a (iii) / JJM	IBRD / 84870	Transformation - Improved Livability of Villages	Post	Request for Bids	Open - National	Single Stage – Two Envelope		117,000.00	0.00	Under Implementat ion		202	21-01-27	2021-01-07	021-02-01		2021-02	-08	2021-03-0	17	2021-03-29		2021-09- 25
DWSS-W-DIV8Z-9759-1 / WSS Vilage Rattar Chattar, Block Dera Baba Nanak, Distt. Gurdaspur: Providing and installing Pumping Machinery, Repair of replar of pump chamber, Water works site of uPVC pipes, valves and specials for Distribution System. Dismantling and restoration	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open – National	Single Stage - One Envelope	National Procurement Document - 2 Envelope process (Non Bank-SPD)	12,500.00	11,433.67	Signed				2	021-09-17						2021-10-30	2021-07-16	2021-12- 29
DWSS-W-DIV8Z-9758-1 / WSS village Ransika Tilla Block Dera Baha Nanak Ditt! Gurdaspur. Providing and Installing deep Tubewell Const. Pump Chamber ,PM, Disinfections Unit Electronically actuated Type, All Civil Works, Supplying and laying of PVC. Const of OHSR.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope	National Procurement Document - 2 Envelope process (Non Bank-SPD)	67,000.00	0.00	Under Implementat ion				ā	021-09-16						2021-11-03		2022-05-
DWSS-W-DIV8Z-9799-1 / WSS Village Saidpur Khurd & Dabanwala Khud, Block Fatehgarh Churrian, Distt. Gurdaspur; Repair of pump chamber, OHSR, Sluice Valve Chambers, Development of water works site, Providing Javing fixing jointing testing of uPVC; Sluice valve & Houdies	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Bids	Open – National	Single Stage – Two Envelope	National Procurement Document - 2 Envelope process (Non Bank-SPD)	30,000.00	0.00	Under Implementat ion		202	21-09-16 2	2021-05-11	021-09-23		2021-09	-30	2021-10-2	11	2021-11-04		2022-01-
PRWSS-W-DIV82-8550-2 / WSS Village dhianpur, block dera baba nanak distt.Gurdaspur: Prov & Inst Tubewell, Disinfection Unit electrically based, Const, of OHSR, Const of pump chamber & Providing, Laying, Cutting, Joining & Testing of PVPVC, OHSR, O &M for 3 months.	IBRD / 84870	Transformation - Improved Livability of Villages	Post	Request for Quotations	Open – National	Single Stage – One Envelope	National Procurement Document - 2 Envelope process (Non Bank-SPD)	96,000.00	0.00	Under Implementat ion				ž	021-09-17						2021-10-30		2022-04-
PRWSS-S-DIV82-9818-1 / Construction of Division Office Building For Water Supply & Sanitation Division No. 1 Batala & No. 2 Batala Distt. Gurdaspur.	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Bids	Open - National	Single Stage – Two Envelope	National Procurement Document - 2 Envelope process (Non Bank-SPD)	241,500.00	0.00	Under Implementat ion		202	21-09-26	021-09-27	021-10-03 2	021-10-25	2021-10	-10 2021-10-	25 2021-10-3	1	2021-11-14		2022-05-
DWSS-W-DIV8Z-8850-1 / WSS Village Tarpala, Garkhian and Samrai Block Fatehgarh Churrian, Distt. Gurdaspur, : Pump Chamber, Pumping Machinery, Disinfection Unit, Laying of Sking Main and Distribution System as per DWSS design plinth protection and O&M for 3 months	IBRD / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open – National	Single Stage – One Envelope	National Procurement Document - 2 Envelope process (Non Bank-SPD)	58,000.00	0.00	Under Implementat ion				2	021-09-27						2021-11-14		2022-05-

	_		1	1			_					1 1	1 1							
DWSS-W-DIV82-8838-1 / WSS Pabrali Khrud & Pabrali Kalan Block Fatehgarh Churrian, Divitt. Gurdaspur. Repair of Pump Chamber, RCC Development of water works, Supplying and laying of uPVC pipes., Dismantling and restoration of Interlocking Road.	84870 I	inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open – National	Single Stage – One Envelope		National Procurement Oocument - 2 Envelope process (Non Bank-SPD)	53,000.00	0.00	Under Implementat ion			2021-09-	27			2021-11-14		2022-05- 13
DWSS-W-DIV82-8844-1 / WSS Village Kala Mgana Block Fatehgan Kuntrian, Dist. Laying of uPVC pipes sluice valves and specials for Distribution System, uPVC pipe 6 kg cm2, Dismantling and restoration of interlocking Road	54870 I	nclusive Household Water and Sanitation Services	Post	Request for Quotations	Open – National	Single Stage – One Envelope		National Procurement Document - 2 Envelope process (Non Bank-SPD)	54,000.00	0.00	Under Implementat ion			2021-09-	27			2021-11-14		2022-05- 13
DWSS-W-DIV82-8836-1 / WSS Village Doger & Khusar Tahli Block Eatelparh Churrian.Distt. Gurdaspur: Supphing and Bying of 0° 188D / 8 and specials for Distribution System, uPVC pipe 6kg cm2, Dismantling and restoration of Interlocking Road.	34870 I	nclusive Household Water and Sanitation Services	Post	Request for Quotations	Open – National	Single Stage - One Envelope		National Procurement Document - 2 Envelope process (Non Bank-SPD)	26,000.00	0.00	Under Implementat ion			2021-09-	27			2021-11-14		2022-05-
DWSS-W-DIV82-8851-1 / WSS Village Weela Teja Block Fatehgarh Churrian. Distt. Gurdaspur: Supplying and laying of uPC pipes, valves and specials for Distribution System. Dismantling and System. Dismantling and Road	54870 I	nclusive Household Water and Sanitation Services	Post	Request for Quotations	Open – National	Single Stage - One Envelope		National Procurement Document - 2 Envelope process (Non Bank-SPD)	63,000.00	60,744.47	Signed			2021-09-	27			2021-11-14	2021-08-16	2022-05-
DWSS-W-DIV82-8848-1 / WSS Parowal & Kottl Dhadan Block Tatelyan and Sayur. Supplying and laying of uPVC pipes, valves and specials for Distribution System. Dismantling and restoration of Interlocking Road, Removing of leakings	84870 I	nclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage – One Envelope		National Procurement Document - 2 Envelope process (Non Bank-SPD)	31,000.00	29,629.41	Signed			2021-09-	27			2021-11-14	2021-08-16	2022-05-
DWSS-W-DIV82-8835-1 / WSS Mulowali & Mangian Block Dera Baba Manak, Dista Block Dera Baba Manak, Dista Gree (ODF), Supplying and laying of uPC pipes valves and houdles for Distribution System 64g onc, Dismartling Providing & Installing Water conn	84870 I	nclusive Household Water and Sanitation Services	Post	Request for Quotations	Open – National	Single Stage – One Envelope		National Procurement Document - 2 Envelope process (Non Bank-SPD)	25,000.00	0.00	Under Implementat ion			2021-09-	27			2021-11-14		2022-05-
PRWSS-W-DIV82-8839-1 / WSS Village Dadu Jodh & Dhande Biock Fatchgarh Churrian, Distt.: Supplying Stuce valves and specials for Distribution System, uPVC pipe 6kg cmc, Dismantling and restoration of Interlocking Road	84870 I	nclusive Household Water and Sanitation Services	Post	Request for Quotations	Open – National	Single Stage – One Envelope		National Procurement Document - 2 Envelope process (Non Bank-SPD)	12,000.00	0.00	Under Implementat ion			2021-09-	27			2021-11-14		2022-05-
DWSS-W-DIVS2-9260-1 / MSS Village Shamsherpur Bott. Leading Church Bott. State of Purp Chamber & White washing. Construction of OHSR, Over flow houdi, P/F Development of water works, Providing, laying, jointing & testing PVC pipe.	84870 I	nclusive Household Water and Sanitation Services	Post	Request for Quotations	Open – National	Single Stage - One Envelope		National Procurement Document - 2 Envelope process (Non Bank-SPD)	43,000.00	0.00	Under Implementat ion			2021-09-	27			2021-11-06		2022-01-
DWSS-W-DIV82-9777-2 / WSS Village Rupowali, Block and district Gurdaspur : Providing Improved access to water by providing pipeline and household connections in existing scheme	84870 I	nclusive Household Water and Sanitation Services	Post	Request for Quotations	Open – National	Single Stage – One Envelope		National Procurement Document - 2 Envelope process (Non Bank-SPD)	47,000.00	0.00	Pending Implementat ion			2022-02-	15			2022-06-05		2022-08-
DWSS-W-DIV82-9777-1 / WSS Village Rupuwali, District and Block Gurdaspur : Providing Improved access to water by providing pipeline and household connections in existing scheme	54870 I	nclusive Household Water and Sanitation Services	Post	Request for Quotations	Open – National	Single Stage - One Envelope		National Procurement Document - 2 Envelope process (Non Bank-SPD)	42,000.00	0.00	Pending Implementat ion			2022-02-	15			2022-06-05		2022-08-
DWSS-W-DIV8Z-9260-2 / WSS Village Shamsherpur, District and Block Gurdaspur : Providing Improved access to water by providing pipeline and household connections in existing scheme	84870 I	inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open – National	Single Stage - One Envelope		National Procurement Document - 2 Envelope process (Non Bank-SPD)	46,000.00	0.00	Pending Implementat ion			2022-02-	15			2022-06-05		2022-08- 04

DWSS-W-DIV82-10040-1 / WSS Village Shahpur Jajian Block Dera Baba Nanak, Distt. Gurdaspur: Open defecation free (DDF) Supplying and laying of uPVC pipes valves and houdles, Dev of water works: Distribution System, Distribution System, Lekadger, Foviding & Ins. Water conn.	D / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open - National	Single Stage – One Envelope		National Procurement Document - 2 Envelope process (Non Bank-SPD)	41,000.00	0.00	Pending Implementat ion				2022-02-25				2022-06-26	2022-12- 23
DWSS-W-DIV82-9970-1 / WSS village (Ria Desa Singh Manadoula d New Repair of PC, OHSR, Supplying and laying of uPVC pipes, Situte valves and Houdles for Distribution System, Dismatiling and reportation O & M for 3 month	D / 84870	Inclusive Household Water and Sanitation Services	Post	Request for Quotations	Open – National	Single Stage – One Envelope		National Procurement Document - 2 Envelope process (Non Bank-SPD)	40,000.00		Pending Implementat ion				2022-02-22				2022-06-23	2022-12-

GOODS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-q Docu		Prequali Evaluatio	fication n Report	Draft E Docun Justifie	nent /	Specific Pr Notice /	ocurement Invitation	Bidding Do Iss	cuments as ued	Proposal Su Opening	ibmission /	Bid Evaluati and Recomi for Av	mendation	Signed (	Contract	Contract (	Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
PRWSS-G-DIV82-5440-1 / Procurement of Office furniture, Electric fans tools and plants and other facilities for New JE sections (5110 to 5116) under jurisdiction of Division Batala EE-2nd under Component 4 A of PRWSSIP	IBRD / 84870	Strengthening Institutions and Project Management	Post	Request for Quotations	Open – National	Single Stage – One Envelope		3,780.00	3,206.68	Signed							2018-09-08								2018-11-03	2019-01-07	2019-05-02	:

[	NON CONSULTING SE	RVICES																											
	Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-q Docu		Prequal Evaluation	ification on Report	Draft E Docun Justifie		Specific Pro Notice / I		Bidding Do	cuments as ued	Proposal Su Opening	ubmission / / Minutes	Bid Evalua and Recom for A	tion Report nmendation ward	Signed (	Contract	Contract C	ompletion
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
Г																													

CONSULTING FIR	ИS																										
Activity Reference N Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of	Reference	Expression No		Short List Request for	and Drait	Request fo as Is	sued	Opening of Proposals	/ Minutes		tion or	Combined Report as Negotiated	Evaluation nd Draft I Contract	Signed C	Contract	Contract Co	ompletion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

ſ	INDIVIDUAL CONSULT	TANTS																		
	Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of I	Reference	Invitat Identified Consi	/Selected	Draft Ne Con		Signed (	Contract	Contract C	ompletion
- 1											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
- [																				