

PROCUREMENT PLAN

**Project information: Ethiopia Lowland Livelihood Resilient Project,
P146336**

Project Implementation agency: Ministry of Peace

Date of the Procurement Plan: May 2019

Period covered by this Procurement Plan: May 2019 to December 2020

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016, Revised November 2017 and August 2018) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in **Sections 33(1)(a) and 35-48 of the Proclamation No. 649/2009, The Ethiopian Federal Government Procurement and Property Administration Proclamation**, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets: “Not Applicable”

Procurement of Second Hand Goods : “Not Applicable”

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations **(Goods and Works)**.

Goods: is not applicable;

Works: is not applicable

Other Relevant Procurement Information.

The project envisages procurement activities that will be implemented through CDD arrangement following the CDD Procurement manual that is under preparation and will be agreed with the Bank

PROCUREMENT PLAN Ethiopia : Lowlands Livelihood Resilience Project

General Information
 Country: Ethiopia **Bank's Approval Date of the Original Procurement Plan:** 2020-12-04
Revised Plan Date(s): (comma delineated, leave blank if non 2021-11-24
 Project ID: P164336 **GN Date:** 2019-10-17
 Project Name: Lowlands Livelihood Resilience Project
 Loan / Credit No: IDA / 64120
 Executing Agency(ies) Oromia Region – Lowlands Livelihood resilience Project Unit

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
ET-OROMIA, LLRP-211489-CW-RFB / CONSTRUCTION OF Gola Small-Scale Irrigation of Fantale Woreda ,	IDA / 64120	Integrated Rangeland Development and Management	Post	Request for Bids	Open – National	Single Stage – One Envelope				275,000.00	273,850.49	Signed					2021-03-09	2021-04-02	2021-03-16	2021-04-08			2021-04-27	2021-05-04	2021-05-27	2021-08-11	2021-07-01	2021-09-02	2021-11-08		
ET-OROMIA, LLRP-217027-CW-RFB / CONSTRUCTION OF SOROKO MALKA JAWE MICRO EARTH DAM	IDA / 64120	Integrated Rangeland Development and Management	Post	Request for Bids	Open – National	Single Stage – One Envelope				1,477,000.00	1,213,143.57	Signed					2021-03-14	2021-05-19	2021-03-19	2021-05-28			2021-04-30	2021-06-17	2021-05-31	2021-08-30	2021-07-07	2021-09-09	2022-01-03		
ET-OROMIA, LLRP-218296-CW-RFB / Construction of feed store at Dhase woreda Dhase kebele	IDA / 64120	Integrated Rangeland Development and Management	Post	Request for Bids	Open – National	Single Stage – One Envelope				378,900.00	289,457.17	Signed					2021-03-08	2021-03-19	2021-03-15	2021-04-08			2021-04-22	2021-04-21	2021-05-21	2021-08-11	2021-06-25	2021-08-30	2021-10-25		
ET-OROMIA, LLRP-218500-CW-RFB / Construction of Feed store at Gola Oda Woreda Chomdeppaga Kebele	IDA / 64120	Integrated Rangeland Development and Management	Post	Request for Bids	Open – National	Single Stage – One Envelope				378,900.00	338,335.13	Signed					2021-03-08	2021-03-19	2021-03-15	2021-04-08			2021-04-20	2021-04-21	2021-05-20	2021-08-11	2021-06-24	2021-08-30	2021-10-25		
ET-OROMIA, LLRP-205848-CW-RFB / Construction of 2 Pastoral/Farmers training centers at Fantale and Sawena woredas	IDA / 64120	Livelihood Improvement and Diversification	Post	Request for Bids	Open – National	Single Stage – One Envelope				412,000.00	125,750.09	Signed					2021-03-23	2021-03-19	2021-03-28	2021-04-08			2021-05-09	2021-04-20	2021-06-08	2021-08-11	2021-07-13	2021-08-30	2021-12-20		
ET-OROMIA, LLRP-205822-CW-RFB / Construction of Emergency Feed Store.	IDA / 64120	Integrated Rangeland Development and Management	Post	Request for Bids	Open – National	Single Stage – One Envelope				530,000.00	0.00	Canceled					2021-01-11		2021-01-18				2021-03-01		2021-03-31		2021-05-05		2021-11-01		

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ET-OROMIA, LLRP-200828-GO-RFQ / Procurement of office equipment for RDCU, RCT and woreda level.	IDA / 64120	Project Management, Monitoring and Evaluation	Post	Request for Bids	Open – National	Single Stage – One Envelope		257,000.00	202,067.30	Completed					2020-12-22	2021-01-27	2020-12-28	2021-03-15			2021-02-08	2021-03-03	2021-03-09	2021-04-21	2021-04-13	2021-05-10	2021-06-12	2021-06-23
ET-OROMIA, LLRP-200924-GO-RFB / Procurement of furniture for RDCU, RCT and woreda	IDA / 64120	Project Management, Monitoring and Evaluation	Post	Request for Bids	Open – National	Single Stage – One Envelope		134,000.00	56,967.29	Completed					2020-12-15	2021-02-01	2020-12-21	2021-03-15			2021-02-01	2021-03-08	2021-03-03	2021-04-20	2021-04-07	2021-05-10	2021-07-06	2021-07-05
ET-OROMIA, LLRP-205850-GO-RFQ / Purchase of Digital high resolution photo cameras for Regional Coordination Unit .	IDA / 64120	Improving Basic Services and Capacity Building	Post	Request for Quotations	Limited	Single Stage – One Envelope		1,200.00	1,022.79	Completed					2020-12-15	2020-11-27									2021-01-29	2020-12-08	2021-02-18	2020-12-15
ET-OROMIA, LLRP-200297-GO-RFB / Procurement of 24 Generators for RCT (6) and woredas (18)	IDA / 64120	Project Management, Monitoring and Evaluation	Post	Request for Quotations		Single Stage – One Envelope		20,000.00	0.00	Canceled							2021-02-13								2021-04-10		2021-04-14	
ET-OROMIA, LLRP-208645-GO-RFQ / Procurement of 32 GPS 18 for woredas, 6 for clusters and 8 for Regional Range land Management planning	IDA / 64120	Integrated Rangeland Development and Management	Post	Request for Quotations	Limited	Single Stage – One Envelope		18,900.00	3,633.73	Completed							2021-01-18	2021-01-12							2021-02-13	2021-03-10	2021-03-05	2021-03-12
ET-OROMIA, LLRP-208663-GO-RFQ / Procurement of Diagnostic laboratory for Yabello Live stock center	IDA / 64120	Livelihood Improvement and Diversification	Post	Request for Quotations	Limited	Single Stage – One Envelope		4,400.00	3,164.98	Completed							2021-03-13	2021-05-10							2021-04-27	2021-05-27	2021-05-27	2021-07-07
ET-OROMIA, LLRP-208657-GO-RFQ / Procurement of Veterinary Instruments and Equipment for 36 animal health post in 18 woredas.	IDA / 64120	Livelihood Improvement and Diversification	Post	Request for Quotations	Limited	Single Stage – One Envelope		84,700.00	37,022.55	Completed							2021-03-15	2021-02-24							2021-05-10	2021-03-13	2021-06-09	2021-03-23
ET-OROMIA, LLRP-251444-GO-RFQ / Procurement of Laptops for Regional Staff and Range land Cluster Support Staff	IDA / 64120	Project Management, Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage – One Envelope		61,400.00	0.00	Pending Implementation							2021-11-01								2021-12-27		2022-01-26	
ET-OROMIA, LLRP-251465-GO-RFQ / Procurement office furniture.	IDA / 64120	Project Management, Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage – One Envelope		15,000.00	0.00	Pending Implementation							2021-11-20								2022-01-15		2022-02-14	
ET-OROMIA, LLRP-251476-GO-RFQ / Procurement of 24 Generator for RCT (6) and Woreda (18)	IDA / 64120	Project Management, Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage – One Envelope		40,270.00	0.00	Pending Implementation							2021-11-22								2022-01-17		2022-07-16	

