

## PROCUREMENT PLAN (Textual Part)

**Project information:** Land Registration and Property Valuation Project (P161238)

**Project Implementation agency:** Public Services Agency, Moldova

**Date of the Procurement Plan:** February 4, 2019

**Applicable Regulations:** World Bank Procurement Regulations for IPF Borrowers, dated July 2016, revised November 2017

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Public Procurement Law No 131 dated July 3, 2015 as further amended, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables - **Not Applicable**

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables - **Not Applicable**

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**) - **Not Applicable**

**PROCUREMENT PLAN** **Moldova : Land Registration and Property Valuation Project**

**General Information**

Country: Moldova Bank's Approval Date of the Original Procurement Plan: 2019-02-04  
 Revised Plan Date(s): (comma delineated, leave blank if non 2022-01-31  
 Project ID: P161238 GPN Date: 2019-06-28  
 Project Name: Land Registration and Property Valuation Project  
 Loan / Credit No: IDA / 63060  
 Executing Agency(ies) Public Services Agency

**WORKS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

**GOODS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
MD-PSA-122742-GO-RFQ / Software licenses for valuation (SPS) license	IDA / 63060	Land Administration System Strengthening	Post	Request for Quotations	Open - National	Single Stage - One Envelope		4,500.66	Completed							2019-09-07	2019-08-30									2019-11-02	2020-01-24	2021-11-02	2020-02-13	
MD-PSA-215894-GO-RFQ / Procurement of special paper for printing property title certificates	IDA / 63060	First Property Registration	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2021-02-05											2021-03-26		2021-09-22	
MD-PSA-210221-GO-RFQ / IT equipment for PUI and data collection consultants	IDA / 63060	Land Administration System Strengthening	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2020-12-26											2021-04-02		2021-09-29	
MD-PSA-226578-GO-RFB / ICT Equipment for Printing Moldis	IDA / 63060	Land Administration System Strengthening	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation				2021-04-09		2021-04-14			2021-05-26		2021-06-25						2021-07-30		2022-01-26		
MD-PSA-242290-GO-RFB / International Consultant Company for developing of National Spatial Data Infrastructure Geportal	IDA / 63060	Land Administration System Strengthening	Post	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Under Implementation				2021-07-08	2021-08-03	2021-07-13	2021-08-13			2021-08-24	2021-10-15	2021-09-23				2021-10-28		2022-04-26			
MD-PSA-249287-GO-RFQ / 2 Printers for Barcode Labels	IDA / 63060	Land Administration System Strengthening	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Under Implementation							2021-08-31										2021-10-26		2022-04-24		
MD-PSA-264812-GO-RFQ / LAYOUT AND PRINTING OF THE PROMOTIONAL MATERIALS	IDA / 63060	First Property Registration	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2021-12-03										2022-01-28		2022-07-27		

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
MD-PSA-120160-NC-RFB / Completion of the Digital archive	IDA / 63060	Land Administration System Strengthening	Post	Request for Bids	Open - National	Single Stage - One Envelope		535,636.47	Signed					2019-06-27	2019-09-09	2019-07-12	2019-09-06			2019-08-11	2019-11-11	2019-09-10	2020-01-03	2019-10-15	2020-02-19	2021-04-07			
MD-PSA-122733-NC-RFQ / Surveying works Calarsovoara, Ocnița r-n	IDA / 63060	First Property Registration	Post	Request for Quotations	Open - National	Single Stage - One Envelope		21,765.48	Signed							2019-09-07	2019-09-19									2019-11-02	2019-11-25	2021-10-22	
MD-PSA-124230-NC-RFQ / Surveying works Dingeni, Ocnița r-n	IDA / 63060	First Property Registration	Post	Request for Quotations	Open - National	Single Stage - One Envelope		13,177.75	Signed							2019-09-14	2019-09-19									2019-11-09	2019-11-25	2021-10-29	
MD-PSA-124231-NC-RFQ / Surveying works Lencauti, Ocnița r-n	IDA / 63060	First Property Registration	Post	Request for Quotations	Open - National	Single Stage - One Envelope		16,536.38	Signed							2019-09-14	2019-09-19									2019-11-09	2019-11-25	2021-10-29	
MD-PSA-124233-NC-RFQ / Surveying works Unguri, Ocnița r-n	IDA / 63060	First Property Registration	Post	Request for Quotations	Open - National	Single Stage - One Envelope		10,419.40	Signed							2019-09-14	2019-09-19									2019-11-09	2019-11-25	2021-10-29	
MD-PSA-124234-NC-RFQ / Surveying works Valcinet, Ocnița r-n	IDA / 63060	First Property Registration	Post	Request for Quotations	Open - National	Single Stage - One Envelope		16,357.20	Signed							2019-09-14	2019-09-19									2019-11-09	2019-11-25	2021-10-29	
MD-PSA-124235-NC-RFQ / Surveying works for 16 localities, Ocnița r-n	IDA / 63060	First Property Registration	Post	Request for Quotations	Open - National	Single Stage - One Envelope		120,277.49	Signed							2019-09-14	2019-09-19									2019-11-09	2019-11-25	2021-10-29	
MD-PSA-124248-NC-Dir / Data acquisition from IPOT	IDA / 63060	First Property Registration	Post	Direct Selection	Direct			7,299.21	Completed					2019-10-15	2019-09-02	2019-10-20	2019-07-15									2019-11-24	2019-11-20	2020-05-22	2019-12-13
MD-PSA-122748-NC-Dir / Data acquisition from INGEOCAD	IDA / 63060	First Property Registration	Post	Direct Selection	Direct			7,326.49	Signed					2019-10-15	2019-08-07	2019-10-20	2019-03-15									2019-11-24	2019-11-20	2021-02-12	
MD-PSA-149015-NC-RFB / Surveying Works, Edinet rayon	IDA / 63060	First Property Registration	Post	Request for Bids	Open - National	Single Stage - One Envelope		237,212.65	Signed					2019-12-13	2019-12-24	2019-12-20	2020-01-02			2020-02-05	2020-02-19	2020-03-06	2020-02-19	2020-04-10	2020-06-10	2021-06-30			
MD-PSA-180154-NC-Dir / Data acquisition from IPOT	IDA / 63060	First Property Registration	Post	Direct Selection	Direct			0.00	Under Implementation					2020-02-24	2020-03-06	2020-02-29	2020-03-25									2020-04-04		2020-10-01	

MD-PSA-165029-NC-RFB / Surveying Works in Balti and Soroca Rayon	IDA / 63060	First Property Registration	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Canceled					2020-03-19	2020-03-23	2020-03-24				2020-05-10	2020-06-09		2020-07-14	2021-10-03		
MD-PSA-165030-NC-RFB / Surveying Works in Brinceni rayon	IDA / 63060	First Property Registration	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Canceled					2020-03-19	2020-03-23	2020-03-24				2020-05-10	2020-06-09		2020-07-14	2021-10-03		
MD-PSA-189891-NC-RFB / Surveying Works in Brinceni rayon	IDA / 63060	First Property Registration	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Under Implementation					2020-08-21	2020-09-08	2020-08-26				2020-10-07	2020-10-09	2020-11-06	2020-10-09	2020-12-11	2021-06-09	
MD-PSA-193676-NC-RFB / Surveying Works in Soroca Rayon and Balti Municipality	IDA / 63060	First Property Registration	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Under Implementation					2020-09-14	2020-09-18	2020-09-19				2020-10-31	2020-10-23	2020-11-30	2020-12-02	2021-01-04	2021-07-03	
MD-PSA-204704-NC-RFB / Surveying Works in Drochia rayon	IDA / 63060	First Property Registration	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementation					2020-11-18		2020-11-23				2021-01-04		2021-02-03	2021-03-10		2021-09-06	
MD-PSA-207610-NC-RFB / Surveying Works in Riscani rayon	IDA / 63060	First Property Registration	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Canceled					2020-12-07	2020-12-03	2020-12-12	2020-12-29			2021-01-23	2021-02-03	2021-02-22		2021-03-29	2021-09-25	
MD-PSA-210280-NC-RFB / Completion of the Digital archive	IDA / 63060	Land Administration System Strengthening	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Under Implementation					2020-12-23	2020-12-25	2020-12-28				2021-02-17	2021-02-17	2021-03-19	2021-03-18	2021-04-23	2021-10-20	
MD-PSA-214547-NC-RFB / Surveying Works in Falesti rayon	IDA / 63060	First Property Registration	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Under Implementation					2021-01-18	2021-01-22	2021-01-23				2021-03-06		2021-04-05	2021-05-10		2021-11-06	
MD-PSA-208040-NC-RFB / Surveying Works in Orhei rayon	IDA / 63060	First Property Registration	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Canceled					2020-12-09	2021-03-29	2020-12-14				2021-02-03	2021-02-03	2021-03-05		2021-04-09	2021-10-06	
MD-PSA-238240-NC-RFB / Surveying Works in Singerei rayon	IDA / 63060	First Property Registration	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Under Implementation					2021-02-10	2021-02-12	2021-02-12				2021-03-17		2021-04-16	2021-05-21		2021-11-17	
MD-PSA-177424-NC-RFB / Surveying Works, Floresti rayon	IDA / 63060	First Property Registration	Post	Request for Bids	Open - National	Single Stage - One Envelope	731,637.62	Signed					2020-06-15	2020-09-25	2020-06-22				2020-08-08	2020-11-04	2020-09-07	2021-01-11	2021-02-26	2021-03-02	2022-05-18
MD-PSA-177425-NC-RFB / Surveying Works, Donduseni rayon	IDA / 63060	First Property Registration	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Under Implementation					2020-06-15	2020-10-06	2020-06-22				2020-08-08	2020-11-11	2020-09-07	2020-12-23	2021-02-26		2022-05-18
MD-PSA-224451-NC-Dir / MultiPlus Connection Services for Surveying works, Ingecad direct contract.	IDA / 63060	First Property Registration	Post	Direct Selection	Direct		0.00	Pending Implementation					2021-03-19		2021-03-24							2021-04-28		2023-12-31	
MD-PSA-226463-NC-RFB / Surveying works, Soldanesti rayon	IDA / 63060	First Property Registration	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementation					2021-03-31		2021-04-05				2021-05-17		2021-06-16	2021-07-21		2022-01-17	
MD-PSA-218341-NC-RFB / Surveying Works in Siraeni rayon	IDA / 63060	First Property Registration	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementation					2021-02-24		2021-03-05				2021-04-16		2021-05-16	2021-06-20		2021-12-17	
MD-PSA-230424-NC-RFB / Surveying works, Glodeni rayon	IDA / 63060	First Property Registration	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Pending Implementation					2021-04-23		2021-04-28				2021-06-09		2021-07-09	2021-08-13		2022-02-09	
MD-PSA-234157-NC-RFB / Surveying Works in Chisinau municipality	IDA / 63060	First Property Registration	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Canceled					2021-05-14		2021-05-14				2021-06-25		2021-07-25	2021-08-29		2022-02-25	
MD-PSA-236024-NC-RFB / Surveying Works in Calarasi rayon	IDA / 63060	First Property Registration	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Under Implementation					2021-05-28	2021-05-28	2021-06-02				2021-07-14		2021-08-13	2021-09-17		2022-03-16	
MD-PSA-239012-NC-RFB / Surveying Works in Telenești rayon	IDA / 63060	First Property Registration	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Canceled					2021-06-14	2021-06-11	2021-06-19				2021-07-31		2021-08-30	2021-10-04		2022-04-02	
MD-PSA-241398-NC-RFB / Surveying Works in Orhei rayon	IDA / 63060	First Property Registration	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Under Implementation					2021-06-30	2021-06-29	2021-07-05				2021-08-16		2021-09-15	2021-10-20		2022-04-18	
MD-PSA-244263-NC-RFB / Surveying Works in Rezina rayon	IDA / 63060	First Property Registration	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Canceled					2021-07-20	2021-07-20	2021-07-25				2021-09-05		2021-10-05	2021-11-09		2022-05-08	
MD-PSA-244774-NC-RFB / Surveying Works in mun. Chisinau	IDA / 63060	First Property Registration	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Under Implementation					2021-07-26	2021-07-23	2021-07-31				2021-09-11		2021-10-11	2021-11-15		2022-05-14	
MD-PSA-246058-NC-RFB / International Surveying Works in the North Region of Moldova	IDA / 63060	First Property Registration	Prior	Request for Bids	Open - International	Single Stage - One Envelope	0.00	Canceled					2021-08-06	2021-08-23	2021-08-11	2021-08-25			2021-09-22		2021-10-22	2021-11-26		2022-05-25	
MD-PSA-252455-NC-RFB / Surveying Works in Ialoveni rayon	IDA / 63060	First Property Registration	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Under Implementation					2021-09-10	2021-09-10	2021-09-15				2021-10-27		2021-11-26	2021-12-31		2022-06-29	
MD-PSA-253301-NC-RFB / Surveying Works in Anenii Noi rayon	IDA / 63060	First Property Registration	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Under Implementation					2021-09-17	2021-09-20	2021-09-22				2021-11-03		2021-12-03	2022-01-07		2022-07-06	
MD-PSA-258701-NC-RFB / Surveying Works in Criuleni rayon	IDA / 63060	First Property Registration	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	Under Implementation					2021-10-22	2021-12-02	2021-10-27				2021-12-08		2022-01-07	2022-02-11		2022-08-10	

MD-PSA-262267-NC-RFB / Surveying Works in Dubasari rayon	IDA / 63060	First Property Registration	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled						2021-11-19	2021-12-02	2021-11-24			2022-01-05		2022-02-04		2022-03-11		2022-09-07	
MD-PSA-265720-NC-RFB / Surveying Works in Cimislia & Basarabesca rayons	IDA / 63060	First Property Registration	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation						2021-12-03	2021-12-02	2021-12-08			2022-01-19		2022-02-18		2022-03-25		2022-09-21	
MD-PSA-266990-NC-RFB / Completion of the Digital archive -3	IDA / 63060	Land Administration System Strengthening	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation						2021-12-15	2021-12-07	2021-12-20			2022-02-02		2022-03-04		2022-04-08		2024-04-07	
MD-PSA-265055-NC-RFB / International Surveying Works in the North-Center of Moldova	IDA / 63060	First Property Registration	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Under Implementation						2021-12-10	2021-12-20	2021-12-11	2021-12-23			2022-01-26		2022-02-25		2022-04-01		2024-03-31

CONSULTING FIRMS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion			
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MD-PSA-122740-CS-CQS / Public Awareness	IDA / 63060	First Property Registration	Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2019-12-02	2020-10-19	2019-12-23			2020-02-05														
MD-PSA-122736-CS-LCS / Customer Satisfaction Survey	IDA / 63060	Capacity Building and Project Management	Post	Consultant Qualification Selection	Open - National		36,643.00	Signed	2019-12-02	2020-10-19	2019-12-23			2020-02-05	2021-01-29													
MD-PSA-188330-CS-CQS / International Consultant Company for developing of standards for National Spatial Data Infrastructure	IDA / 63060	Land Administration System Strengthening	Post	Consultant Qualification Selection	Open - International		0.00	Under Implementation	2020-04-20	2020-10-27	2020-05-11			2020-06-24														
MD-PSA-210225-CS-LCS / Project Audit Services for 2019 - 2020	IDA / 63060	Capacity Building and Project Management	Post	Least Cost Selection	Open - National		0.00	Pending Implementation	2020-12-21		2020-12-21			2020-12-21				2021-01-18		2021-02-17								
MD-PSA-122759-CS-CQS / Social Survey	IDA / 63060	Capacity Building and Project Management	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2021-06-30		2021-07-21			2021-09-03														
MD-PSA-174745-NC-RFB / International Consultant Company for developing of National Spatial Data Infrastructure Geoport	IDA / 63060	Land Administration System Strengthening	Post	Consultant Qualification Selection	Open - International		0.00	Canceled	2021-06-15		2021-07-06			2021-08-19														
MD-PSA-243092-CS-CQS / Consultant to develop national NSDI data standards for priority data themes and data model	IDA / 63060	Land Administration System Strengthening	Post	Consultant Qualification Selection	Open - International		0.00	Under Implementation	2021-07-16	2021-07-20	2021-08-18	2021-08-05	2021-10-01															
MD-PSA-246911-CS-CQS / Public Awareness 2	IDA / 63060	First Property Registration	Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2021-08-13	2021-09-20	2021-09-03			2021-10-17														
MD-PSA-233643-CS-CQS / PERFORMANCE AUDIT OF MOLDIS	IDA / 63060	Land Administration System Strengthening	Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2021-09-24	2021-09-22	2021-10-15	2021-09-24	2021-11-28															
MD-PSA-259029-CS-CQS / Cost Table	IDA / 63060	Property Valuation	Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2021-10-29	2021-11-03	2021-11-19			2022-01-02														
MD-PSA-264949-CS-LCS / Project Audit Services for 2021	IDA / 63060	Capacity Building and Project Management	Post	Least Cost Selection	Open - National		0.00	Pending Implementation	2021-12-02		2021-12-02			2021-12-02														

INDIVIDUAL CONSULTANTS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion											
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual										
MD-PSA-98080-CS-INDV / Project Implementation Unit Financial Management Specialist	IDA / 63060	Capacity Building and Project Management	Post	Individual Consultant Selection	Open		30,712.32	Signed	2019-02-03	2019-01-31	2019-02-22	2019-03-25	2019-02-24	2019-12-03	2019-03-01	2019-05-28	2024-06-28											
MD-PSA-98086-CS-INDV / Project Implementation Unit Procurement Specialist	IDA / 63060	Capacity Building and Project Management	Post	Individual Consultant Selection	Open		28,796.93	Terminated	2019-02-03	2019-01-31	2019-02-22	2019-03-19	2019-02-24	2019-05-07	2019-03-01	2019-05-17	2023-12-29											
MD-PSA-120121-CS-CDS / Technical training course on the general modules of the ArcGIS	IDA / 63060	Capacity Building and Project Management	Post	Direct Selection	Direct		2,500.00	Completed	2019-06-27	2019-07-10	2019-07-07	2019-07-11																
MD-PSA-120113-CS-INDV / Initial Data Collection Expert	IDA / 63060	First Property Registration	Post	Individual Consultant Selection	Open		47,144.08	Signed	2019-07-02	2019-07-12	2019-08-18	2019-09-13	2019-09-08	2019-10-25	2019-10-13	2019-11-15	2023-12-31											
MD-PSA-122761-CS-INDV / Social Development Specialist	IDA / 63060	Capacity Building and Project Management	Post	Individual Consultant Selection	Open		0.00	Canceled	2019-10-15	2019-11-11	2019-12-03		2019-12-24		2020-01-28		2021-01-22											
MD-PSA-124223-CS-INDV / Environmental Specialist	IDA / 63060	Capacity Building and Project Management	Post	Individual Consultant Selection	Open		0.00	Canceled	2019-10-15	2019-11-11	2019-12-03		2019-12-24		2020-01-28		2021-01-22											

MD-PSA-122757-CS-INDV / Coordinator for Collection of market data, Modeling & GIS consultant (local)	IDA / 63060	Property Valuation	Post	Individual Consultant Selection	Open	0.00	Canceled	2019-09-02		2019-10-21	2019-11-11	2019-12-16	2020-12-10			
MD-PSA-122756-CS-INDV / Coordinator for Collection of market data, Modeling consultant (Local Consultant)	IDA / 63060	Property Valuation	Post	Individual Consultant Selection	Open	0.00	Canceled	2019-09-02	2019-10-25	2019-10-21	2019-11-11	2019-12-16	2020-12-10			
MD-PSA-122749-CS-INDV / Quality Control digital archive consultant (local, 12 persons)	IDA / 63060	Land Administration System Strengthening	Post	Individual Consultant Selection	Open	19,409.91	Signed	2019-12-02	2020-02-11	2020-01-20	2020-03-26	2020-02-10	2020-06-01	2020-03-16	2020-06-01	2021-03-11
MD-PSA-122754-CS-INDV / Collection of market data Consultant (local, 45 persons)	IDA / 63060	Property Valuation	Post	Individual Consultant Selection	Open	6,241.76	Signed	2019-12-02	2019-10-25	2020-01-20	2020-02-11	2020-02-10	2020-07-01	2020-03-16	2020-07-01	2021-03-11
MD-PSA-122760-CS-INDV / Monitoring&Evaluation Specialist	IDA / 63060	Capacity Building and Project Management	Post	Individual Consultant Selection	Open	0.00	Canceled	2019-10-15	2019-11-01	2019-12-03		2019-12-24	2020-01-28		2021-01-22	
MD-PSA-122758-CS-INDV / Review of legislation, exemptions, and socioeconomic analysis, (international consultant)	IDA / 63060	Property Valuation	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-06-01		2020-07-20		2020-08-10	2020-09-14		2021-09-09	
MD-PSA-135921-CS-INDV / International Individual Valuation Consultant	IDA / 63060	Property Valuation	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2019-10-31	2019-11-14	2019-12-19		2020-01-09	2020-02-13		2020-12-31	
MD-PSA-136123-CS-INDV / QA - Ground Checks 5 Individual Consultants	IDA / 63060	First Property Registration	Post	Individual Consultant Selection	Open	0.00	Canceled	2019-12-02	2019-11-28	2020-01-20		2020-02-10	2020-03-16		2020-09-12	
MD-PSA-97718-CS-INDV / Project Implementation Unit Director	IDA / 63060	Capacity Building and Project Management	Post	Individual Consultant Selection	Open	0.00	Canceled	2019-02-03		2019-02-22		2019-02-24	2019-03-01		2024-06-28	
MD-PSA-97718-CS-INDV-2 / Project Implementation Unit Director	IDA / 63060	Capacity Building and Project Management	Post	Individual Consultant Selection	Open	0.00	Canceled	2019-10-30	2019-11-08	2019-11-18		2019-11-20	2019-11-25		2025-03-24	
MD-PSA-135917-CS-INDV / Trainer (Statistician), Individual Consultant	IDA / 63060	Capacity Building and Project Management	Post	Individual Consultant Selection	Open	1,115.27	Signed	2019-11-05	2019-11-12	2019-12-24	2020-03-19	2020-01-14	2020-03-19	2020-02-18	2020-05-15	2020-03-19
MD-PSA-142661-CS-INDV / Initial Data Collection Expert (3 local Consultants)	IDA / 63060	First Property Registration	Post	Individual Consultant Selection	Open	0.00	Canceled	2019-11-01	2019-11-11	2019-12-20		2020-01-10	2020-02-14		2021-02-08	
MD-PSA-136123-CS-INDV-2 / QA-Ground Check Consultants (5 Consultants)	IDA / 63060	First Property Registration	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-02-03	2020-06-14	2020-03-13		2020-04-03	2020-05-08		2020-11-04	
MD-PSA-142661-CS-INDV-2 / Initial Data Collection Consultants (5 Consultants)	IDA / 63060	First Property Registration	Post	Individual Consultant Selection	Open	12,318.04	Signed	2020-02-02	2020-02-06	2020-03-13	2020-03-26	2020-04-03	2020-07-01	2020-05-08	2020-07-01	2021-05-03
MD-PSA-124223-CS-INDV-2 / Environmental Specialist	IDA / 63060	Capacity Building and Project Management	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-02-27	2020-03-05	2020-04-10		2020-05-01	2020-06-05		2021-05-31	
MD-PSA-122756-CS-INDV-2 / Individual Consultant for the Development of Valuation Models	IDA / 63060	Property Valuation	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020-03-09	2020-03-13	2020-04-27		2020-05-18	2020-06-22		2021-06-17	
MD-PSA-166617-CS-INDV / Initial Data Collection Consultants (4 Consultants)	IDA / 63060	First Property Registration	Post	Individual Consultant Selection	Open	1,032.30	Signed	2020-03-30	2020-03-31	2020-05-09	2020-05-06	2020-05-30	2020-07-01	2020-07-04	2020-07-01	2021-06-29
MD-PSA-168528-CS-INDV / International Individual Consultant for Implementation of the Integrated Geospatial Information Framework (IGIF) Strategic Pathway 9, Communication and Engagement, in Moldova	IDA / 63060	Land Administration System Strengthening	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-04-15	2021-04-02	2020-06-03		2020-06-24	2020-07-29		2021-01-25	
MD-PSA-168548-CS-INDV / International Consultant for developing Capacities Building in the Spatial Data Infrastructure of Moldova	IDA / 63060	Land Administration System Strengthening	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020-04-19	2020-10-27	2020-06-07		2020-06-28	2020-08-02		2021-01-29	
MD-PSA-168549-CS-INDV / International Individual Consultant for developing a Business Model for the Spatial Data Infrastructure in Moldova	IDA / 63060	Land Administration System Strengthening	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-04-19	2020-11-03	2020-06-07		2020-06-28	2020-08-02		2020-12-30	
MD-PSA-189887-CS-INDV / Quality Control digital archive consultant (local, 6 persons)	IDA / 63060	Land Administration System Strengthening	Post	Individual Consultant Selection	Open	26,281.14	Signed	2020-08-21	2020-08-28	2020-10-09	2020-10-02	2020-10-30	2020-10-22	2020-12-04	2020-10-22	2021-11-29
MD-PSA-189890-CS-INDV / Initial Data Collection and Quality Assurance Consultant (local, 3 consultants)	IDA / 63060	First Property Registration	Post	Individual Consultant Selection	Open	28,919.76	Signed	2020-08-21	2020-08-28	2020-10-09	2020-10-01	2020-10-30	2020-10-20	2020-12-04	2020-10-20	2021-06-02
MD-PSA-197666-CS-INDV / Collection of market data and real property evaluation Consultant (6 local consultants)	IDA / 63060	Property Valuation	Post	Individual Consultant Selection	Open	9,537.69	Signed	2020-10-05	2020-11-03	2020-11-23	2020-12-09	2020-12-14	2020-12-31	2021-01-18	2020-12-30	2021-07-17

MD-PSA-202116-CS-INDV / Quality Control digital archive consultant (local, 4 persons)	IDA / 63060	Land Administration System Strengthening	Post	Individual Consultant Selection	Open	24,745.54	Signed	2020-11-02	2020-11-04	2020-12-21	2020-12-09	2021-01-11	2020-12-15	2021-02-15	2021-01-01	2021-08-14	
MD-PSA-205277-CS-INDV / Individual Consultant for the Development of Valuation Models	IDA / 63060	Property Valuation	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-11-18	2020-12-01	2021-01-08		2021-01-29	2021-03-05		2021-09-01		
MD-PSA-210230-CS-INDV / Quality Control digital archive consultant (local, 5 persons)	IDA / 63060	Land Administration System Strengthening	Post	Individual Consultant Selection	Open	60,671.87	Signed	2020-12-25	2021-01-11	2021-02-19	2021-02-03	2021-03-12	2021-02-03	2021-04-16	2021-03-02	2021-10-13	
MD-PSA-210232-CS-INDV / Individual Consultant for the Development of Valuation Models (Commercial and Industrial)	IDA / 63060	Property Valuation	Post	Individual Consultant Selection	Open	25,236.27	Signed	2020-12-25	2021-01-19	2021-02-23	2021-02-23	2021-03-16	2021-03-30	2021-04-20	2021-03-30	2021-10-17	
MD-PSA-136124-CS-INDV / QA - Receiving Data @ Cadastre (Verification Acceptance) 7 Individual Consultants	IDA / 63060	First Property Registration	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2021-03-15		2021-05-03		2021-05-24		2021-06-28		2022-06-23	
MD-PSA-122735-CS-INDV / Preparation of the TOR for development of module for Systematic Registration, QA improvement and Valuation & MODLUS Modifications	IDA / 63060	Land Administration System Strengthening	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2021-07-15		2021-09-02		2021-09-23		2021-10-28		2022-04-26	
MD-PSA-222257-CS-INDV / ICT Procurement Specialist	IDA / 63060	Capacity Building and Project Management	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-03-09	2021-03-26	2021-04-27		2021-05-18		2021-06-22		2021-12-19	
MD-PSA-213829-CS-INDV / Initial Data Collection Consultants (2 Consultants)	IDA / 63060	First Property Registration	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2021-04-30		2021-06-18		2021-07-09		2021-08-13		2022-02-09	
MD-PSA-226575-CS-INDV / Individual Consultant for the Development of the Real Estate Evaluation Methodological Framework	IDA / 63060	Property Valuation	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-04-02	2021-03-31	2021-05-28		2021-06-18		2021-07-23		2022-01-19	
MD-PSA-226665-CS-INDV / Individual Consultant to Develop the Technical Specifications for the AIS Public Utilities Register	IDA / 63060	Land Administration System Strengthening	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-04-02	2021-03-31	2021-05-21		2021-06-11		2021-07-16		2022-01-12	
MD-PSA-228085-CS-INDV / Individual Consultant for Initial Data Collection of State Owned Real Estate	IDA / 63060	First Property Registration	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2021-04-30		2021-06-18		2021-07-09		2021-08-13		2022-02-09	
MD-PSA-237390-CS-INDV / International Individual Consultant Real Property Valuation	IDA / 63060	Property Valuation	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-06-04	2021-06-04	2021-07-23		2021-08-13		2021-09-17		2022-03-16	
MD-PSA-237377-CS-INDV / INDIVIDUAL CONSULTANT FOR THE DEVELOPMENT OF VALUATION MODELS (REAL ESTATE)	IDA / 63060	Property Valuation	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-06-04	2021-06-04	2021-07-30		2021-08-20		2021-09-24		2022-03-23	
MD-PSA-239035-CS-INDV / Quality Control digital archive consultant (local, 6 persons for Digitization nr.2)	IDA / 63060	Land Administration System Strengthening	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2021-06-11		2021-08-06		2021-08-27		2021-10-01		2022-03-30	
MD-PSA-240743-CS-INDV / Individual Local Consultant to Develop the Technical Specifications for the AIS Public Utilities Register	IDA / 63060	Land Administration System Strengthening	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-06-25	2021-06-25	2021-08-13		2021-09-03		2021-10-08		2022-04-06	
MD-PSA-240745-CS-INDV / Individual International Consultant to Develop the Technical Specifications for the AIS Public Utilities Register	IDA / 63060	Land Administration System Strengthening	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-06-25	2021-06-25	2021-08-13		2021-09-03		2021-10-08		2022-04-06	
MD-PSA-241055-CS-INDV / Collection of market data and real property evaluation Consultant (4 local consultants)	IDA / 63060	Property Valuation	Post	Individual Consultant Selection	Open	0.00	Canceled	2021-06-25		2021-08-20		2021-09-10		2021-10-15		2022-04-13	
MD-PSA-246019-CS-INDV / Initial Data Collection Consultants (Taraclia, Cahul, UTAC)	IDA / 63060	First Property Registration	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2021-07-30		2021-09-24		2021-10-15		2021-11-19		2022-05-18	
MD-PSA-246021-CS-INDV / Quality Assurance Consultant (8 Consultants)	IDA / 63060	First Property Registration	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2021-07-30		2021-09-24		2021-10-15		2021-11-19		2022-05-18	
MD-PSA-253302-CS-INDV / Local Valuation Specialist	IDA / 63060	Property Valuation	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-09-17	2021-09-22	2021-11-05	2021-11-03	2021-11-26	2021-12-01	2021-12-31		2022-06-29	
MD-PSA-265062-CS-INDV / Lead Valuer (Agricultural Land)	IDA / 63060	Property Valuation	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2021-12-03		2022-01-21		2022-02-11		2022-03-18		2022-09-14	

MD-PSA-265077-CS-INDV / Local Valuation Specialist (Agricultural Land)	IDA / 63060	Property Valuation	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2021-12-03		2022-01-21		2022-02-11		2022-03-18	2022-09-14	
MD-PSA-265081-CS-INDV / Statistician (Agricultural Land)	IDA / 63060	Property Valuation	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2021-12-03		2022-01-21		2022-02-11		2022-03-18	2022-09-14	
MD-PSA-268887-CS-INDV / Collection of market data and real property evaluation Consultant (4 local consultants).	IDA / 63060	Property Valuation	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-12-17		2022-02-16		2022-03-09		2022-04-13	2023-04-13	
MD-PSA-270721-CS-INDV / Individual Consultant to develop in the framework of the GIS-Local platform THE GIS.	IDA / 63060	Land Administration System Strengthening	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-12-24		2022-02-11		2022-03-04		2022-04-08	2022-10-05	
MD-PSA-272558-CS-INDV / Consultants for development of methodology and models for assessing agricultural land for tax purposes (team leader)	IDA / 63060	Property Valuation	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2022-01-14	2022-01-12	2022-03-04		2022-03-25		2022-04-29	2022-10-26	
MD-PSA-272559-CS-INDV / Consultants for development of methodology and models for assessing agricultural land for tax purposes	IDA / 63060	Property Valuation	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2022-01-14	2022-01-12	2022-03-04		2022-03-25		2022-04-29	2022-10-26	
MD-PSA-272560-CS-INDV / Consultants for development of models for the evaluation of agricultural land (Statistician)	IDA / 63060	Property Valuation	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2022-01-14	2022-01-12	2022-03-04		2022-03-25		2022-04-29	2022-10-26	
MD-PSA-275542-CS-INDV / ICT Procurement Specialist	IDA / 63060	Capacity Building and Project Management	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2022-02-04		2022-03-25		2022-04-15		2022-05-20	2022-11-16	