

## Sample Procurement Plan

***(Text in italic font is meant for instruction to staff and should be deleted in the final version of the PP)***

*(This is only a sample with the minimum content that is required to be included in the PAD. The detailed procurement plan is still mandatory for disclosure on the Bank's website in accordance with the guidelines. The initial procurement plan will cover the first 18 months of the project and then updated annually or earlier as necessary).*

### **I. General**

- 1. Bank's approval Date of the procurement Plan** *[Original: December 2007]; Revision 15 of Updated Procurement Plan, June 2010]*
- 2. Date of General Procurement Notice:** Dec 24, 2006
- 3. Period covered by this procurement plan:** *The procurement period of project covered from year June 2010 to December 2012*

### **II. Goods and Works and non-consulting services.**

- 1. Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: *[Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist /Procurement Accredited Staff based on the assessment of the implementing agency's capacity.]*

	<b>Procurement Method</b>	<b>Prior Review Threshold US\$</b>	<b>Comments</b>
1.	ICB and LIB (Goods)	<i>Above US\$ 500,000</i>	<i>All</i>
2.	NCB (Goods)	<i>Above US\$ 100,000</i>	<i>First contract</i>
3.	ICB (Works)	<i>Above US\$ 15 million</i>	<i>All</i>
4.	NCB (Works)	<i>Above US\$ 5 million</i>	<i>All</i>
5.	(Non-Consultant Services)	<i>Below US\$ 100,000</i>	<i>First contract</i>
	<i>[Add other methods if necessary]</i>		

- 2. Prequalification.** Bidders for *Not applicable* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.

July 9, 2010

3. **Proposed Procedures for CDD Components (as per paragraph 3.17 of the Guidelines:** [*Refer to the relevant CDD project implementation document approved by the Bank or delete if not applicable*]
4. **Reference to (if any) Project Operational/Procurement Manual:** *Project Implementation Manual for World Bank Loan Project XYZ 04/01/2010 issued by <mention name of PIU>*
5. **Any Other Special Procurement Arrangements:** [*including advance procurement and retroactive financing, if applicable*] *5 ICB works packages will be financed under retroactive financing*
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness ( including those that are subject to retroactive financing and advanced procurement)**

*[List the Packages which require Bank's prior review first and then the other packages]*

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Works)	82	5	No	Prior	
	Summary of the ICB (Goods)	43.77	15	No	Prior	
	Summary of the NCB (Works)	64.53	18	No	Post	1 <sup>st</sup> contract for Prior Review
	Summary of the NCB (Goods)	1.86	4	No	Post	1 <sup>st</sup> contract for Prior Review
	Summary of the ICB (Non-Consultant Services)	0.45	1	No	Prior	

July 9, 2010

### **III. Selection of Consultants**

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	<b>Selection Method</b>	<b>Prior Review Threshold</b>	<b>Comments</b>
1.	Competitive Methods (Firms)	Above US\$ 100,000	
2.	Single Source (Firms)	All	
3.	Individual	Above US\$ 50,000	

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- 3. Any Other Special Selection Arrangements:** *[including advance procurement and retroactive financing, if applicable or delete if not applicable]*
- 4. Consultancy Assignments with Selection Methods and Time Schedule**

<b>1</b>	<b>2</b>	<b>3</b>	<b>4</b>	<b>5</b>	<b>6</b>
<b>Ref. No.</b>	<b>Description of Assignment</b>	<b>Estimated Cost US\$ million</b>	<b>Packages</b>	<b>Review by Bank (Prior / Post)</b>	<b>Comments</b>
	Summary of number of contracts that will be let under QCBS	4.17	7	Prior	
	Summary of number of contracts that will be let under other	0.83	1	Prior	CQS

	methods				
--	---------	--	--	--	--

July 9, 2010

**PROCUREMENT PLAN Tanzania : Citizen-Centric Judicial Modernization and Justice Service Delivery**

**General Information**  
**Country:** Tanzania **Bank's Approval Date of the Original Procurement Plan:** 2016-08-05  
**Revised Plan Date(s):** (comma delineated, leave blank) 2022-07-28  
**Project ID:** P155759 **GPN Date:** 2022-06-09  
**Project Name:** Citizen-Centric Judicial Modernization and Justice Service Delivery  
**Loan / Credit No.:** IDA / 57780  
**Executing Agency:** Judiciary of Tanzania

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
TZ-JUDICIARY TZ-9217-CW-DR / Construction of ten (10) courtrooms for subordinate courts Primary Court and Training room at Kisutu RMs Court.	IDA / 57780	Component 3: Access to Justice and Public Trust	Prior	Direct Selection	Direct					3,785,000.00	0.00	Canceled					2017-04-10		2017-04-15									2017-05-20	2017-11-16	
TZ-JUDICIARY TZ-18206-CW-DR / Construction of training room at Kisutu Residence Magistrate Court location in Dar es Salaam	IDA / 57780	Component 2: Skills Development, Inspection and Performance Management	Prior	Direct Selection	Direct					40,500.00	35,175.53	Completed					2017-07-14	2017-06-29	2017-07-19	2017-08-22								2017-09-06	2017-08-24	2018-03-05
TZ-JUDICIARY TZ-118965-CW-RFB / Construction of integrated Justice Centers (JCs) in Six Selected Locations of Mwanza, Morogoro, Arusha, Dodoma and Dar es Salaam-Six Lots	IDA / 57780	Component 3: Access to Justice and Public Trust	Prior	Request for Bids	Open - International	Single Stage - One Envelope				17,500,000.00	22,309,086.76	Signed					2019-06-28	2019-07-31	2019-07-03	2019-08-01			2019-08-14	2019-09-20	2019-09-13	2019-12-04	2019-10-18	2020-01-10	2020-04-15	
TZ-JUDICIARY TZ-211158-CW-RFB / Construction of Subordinate Courts in twenty five (25) Selected Locations around Tanzania.	IDA / 57780	Component 3: Access to Justice and Public Trust	Prior	Request for Bids	Open - National	Single Stage - One Envelope				8,404,987.00	7,950,439.81	Signed					2020-12-28	2021-02-04	2021-01-04	2021-02-11			2021-02-08	2021-03-23	2021-02-28	2021-08-24	2021-04-04	2021-09-10	2021-09-01	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
TZ-JUDICIARY TZ-585-GO-RFQ / Supply of office consumables	IDA / 57780	Component 1: Governance, Organization and Systems Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		40,000.00	27,167.14	Completed							2016-08-17	2016-08-17					2016-10-12	2016-10-07	2017-04-10	2016-11-08	
TZ-JUDICIARY TZ-4371-GO-RFQ / Design, Editing and Printing of Strategic plan, Brochures	IDA / 57780	Component 1: Governance, Organization and Systems Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		57,000.00	40,909.50	Completed							2016-12-18	2016-12-05					2017-02-12	2017-01-24	2017-08-11	2017-02-08	
TZ-JUDICIARY TZ-9218-GO-RFB / Supply of Two (2) Mobile Courts Van	IDA / 57780	Component 3: Access to Justice and Public Trust	Prior	Request for Bids	Open - National	Single Stage - One Envelope		500,000.00	415,669.47	Completed			2017-04-13	2017-10-09	2017-04-18				2017-05-30	2017-11-15	2017-06-29	2017-12-22	2017-08-03	2018-01-19	2018-01-30	2019-02-01	
TZ-JUDICIARY TZ-9220-GO-RFB / Supply of IT Equipment for registries & DJSE	IDA / 57780	Component 1: Governance, Organization and Systems Development	Prior	Request for Bids	Open - National	Single Stage - One Envelope		1,632,967.00	0.00	Canceled			2017-07-15		2017-07-20				2017-08-31		2017-09-30		2017-11-04		2018-05-03		
TZ-JUDICIARY TZ-9222-GO-RFB / Installation and partition of pre fabrication storage for selected courts.	IDA / 57780	Component 1: Governance, Organization and Systems Development	Prior	Request for Bids	Open - National	Single Stage - One Envelope		417,583.00	0.00	Canceled			2017-04-26		2017-05-01				2017-06-12		2017-07-12		2017-08-16		2018-02-12		
TZ-JUDICIARY TZ-9233-GO-RFQ / Procurement of Furniture for training rooms at High Court DSM & Kisutu RMs Court	IDA / 57780	Component 2: Skills Development, Inspection and Performance Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		33,829.00	58,108.56	Completed							2017-07-03	2017-11-10					2017-08-28	2017-12-14	2018-02-24	2018-04-05	
TZ-JUDICIARY TZ-9239-GO-RFB / Procurement of standby generators for High Court DSM, IDU & Kisutu RMs Court	IDA / 57780	Component 3: Access to Justice and Public Trust	Post	Request for Bids	Open - National	Single Stage - One Envelope		272,727.00	133,805.01	Completed			2017-04-28	2017-08-02	2017-05-03				2017-06-14	2017-09-19	2017-07-14	2017-10-03	2017-08-18	2017-11-23	2018-02-14	2018-06-19	
TZ-JUDICIARY TZ-9356-GO-RFB / Procurement of IT hardware and general software for Integrated Justice Centre at Mbeya.	IDA / 57780	Component 1: Governance, Organization and Systems Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		214,677.00	235,523.50	Completed			2017-03-09	2017-01-26	2017-03-14				2017-04-25	2017-02-16	2017-05-25	2017-04-22	2017-06-29	2017-03-23	2017-12-26	2017-09-15	
TZ-JUDICIARY TZ-9361-GO-RFB / Procurement of furniture for registries & Mbeya Integrated Justice Centre.	IDA / 57780	Component 3: Access to Justice and Public Trust	Post	Request for Bids	Open - National	Single Stage - One Envelope		984,264.00	0.00	Canceled			2017-06-13		2017-06-18				2017-07-30		2017-08-29		2017-10-03		2018-04-01		
TZ-JUDICIARY TZ-9364-GO-RFQ / Procurement of IT hardware and general software for a medium size Integrated Justice Centre at Kibaha	IDA / 57780	Component 1: Governance, Organization and Systems Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		86,000.00	78,159.26	Completed					2017-03-20	2017-03-22							2017-05-15	2017-05-04	2017-11-11	2017-06-30	
TZ-JUDICIARY TZ-9382-GO-RFQ / Supply of Documentary about information on judiciary constructions.	IDA / 57780	Component 3: Access to Justice and Public Trust	Post	Request for Quotations	Limited	Single Stage - One Envelope		11,364.00	11,233.54	Completed					2017-03-21	2017-02-02							2017-05-16	2017-01-28	2017-11-12	2017-05-02	
TZ-JUDICIARY TZ-9389-GO-RFB / Supply of LAN materials, installation and commission in High courts, Resident and district courts.	IDA / 57780	Component 1: Governance, Organization and Systems Development	Prior	Request for Bids	Open - National	Single Stage - One Envelope		1,031,045.00	0.00	Canceled			2017-11-08		2017-11-13				2017-12-25		2018-01-24		2018-02-28		2018-08-27		
TZ-JUDICIARY TZ-30083-GO-RFQ / Procurement of office facilities for training center at Kisutu Resident Magistrate Court-Dar es Salaam	IDA / 57780	Component 2: Skills Development, Inspection and Performance Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		18,335.00	32,612.45	Completed					2017-09-30	2017-10-04							2017-11-05	2017-11-25	2018-05-04	2018-01-23	
TZ-JUDICIARY TZ-30490-GO-RFQ / Procurement of office video conference facilities for training center at Kisutu resident magistrate court-Dar es Salaam.	IDA / 57780	Component 2: Skills Development, Inspection and Performance Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		100,000.00	83,134.05	Completed					2017-10-03	2017-10-05							2017-11-28	2017-10-31	2018-05-27	2018-04-16	









TZ-JUDICIARY TZ-50144-CS-QCBS / Consultancy Services to (i) Update Design (Redesign) of Existing Drawings (Phase 1) and (ii) Supervise the Construction Work for the Proposed Integrated Justice Centre (IJC) Court Buildings which will be Built in Six Selected Locations of Mwanza, Morogoro	IDA / 57780	Component 3: Access to Justice and Public Trust	Prior	Quality And Cost-Based Selection	Open - International		2,575,200.00	452,799.20	Signed	2018-02-26	2018-03-18	2018-03-19	2018-03-27	2018-05-02	2018-06-18	2018-05-30	2018-07-27	2018-06-29	2018-10-03	2018-08-03	2018-11-27	2018-09-07	2018-12-12	2019-09-07
TZ-JUDICIARY TZ-50194-CS-QCBS / Consultancy Services to (i) Update Design (Redesign) of Existing Drawings (Phase 1) and (ii) Supervise the Construction Work for Small Courthouses which will be Built in at least 10 Selected Locations in Tanzania (Phase 2)	IDA / 57780	Component 3: Access to Justice and Public Trust	Prior	Quality And Cost-Based Selection	Open - International		567,750.00	0.00	Canceled	2018-02-26	2018-03-18	2018-03-19	2018-04-12	2018-05-02	2018-06-18	2018-05-30	2018-06-29		2018-08-03		2018-09-07		2019-09-07	
TZ-JUDICIARY TZ-113326-CS-QCBS / Consultancy Services to (i) Update Design (Redesign) of Existing Drawings (Phase 1) and (ii) Supervise the Construction Work for Small Courthouses which will be Built in at Least 27 Selected Locations in Tanzania (Phase 2)	IDA / 57780	Component 3: Access to Justice and Public Trust	Prior	Quality And Cost-Based Selection	Open - International		750,000.00	310,611.59	Signed	2019-05-08	2019-07-27	2019-05-22	2019-07-31	2019-07-05	2019-12-28	2019-08-02	2020-01-10	2019-08-16	2020-02-18	2019-09-06	2020-03-13	2019-09-23	2020-03-31	2020-09-22
TZ-JUDICIARY TZ-291807-CS-COS / CONSULTANCY SERVICES FOR PREPARATION OF AN ENVIRONMENTAL AND SOCIAL IMPACT ASSESSMENT FOR THE PROPOSED CONSTRUCTION PROJECTS IN TANZANIA MAINLAND UNDER THE CITIZEN-CENTRIC JUDICIAL MODERNIZATION AND JUSTICE SERVICE DELIVERY PROJECT (AF)	IDA / 57780	Component 3: Access to Justice and Public Trust	Post	Consultant Qualification Selection	Open - National		300,000.00	0.00	Under Implementation	2022-04-26	2022-04-24	2022-05-10	2022-05-19	2022-05-25						2022-06-24		2022-07-15		2022-10-13

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
TZ-JUDICIARY TZ-9410-CS-CDS / Consultancy service for Court User Survey.	IDA / 57780	Component 3: Access to Justice and Public Trust	Post	Direct Selection	Direct		275,150.00	121,856.63	Completed	2017-03-29	2019-01-18	2017-04-08	2019-04-17			2017-06-12	2019-06-27	2017-12-09	2019-09-27
TZ-JUDICIARY TZ-9431-CS-INDV / Consultancy services to support the development of ADR and backlog reduction program	IDA / 57780	Component 3: Access to Justice and Public Trust	Post	Individual Consultant Selection	Open		40,000.00	0.00	Canceled	2017-05-12		2017-06-30		2017-07-21		2017-08-25		2018-02-21	
TZ-JUDICIARY TZ-9433-CS-INDV / Procurement of IT Specialist to support Project team	IDA / 57780	Component 1: Governance, Organization and Systems Development	Post	Individual Consultant Selection	Open		72,000.00	0.00	Canceled	2017-04-17		2017-06-05		2017-06-26		2017-07-31		2018-01-27	
TZ-JUDICIARY TZ-9440-CS-INDV / Consultancy Services to introduce Online interactive complaints platform	IDA / 57780	Component 3: Access to Justice and Public Trust	Post	Individual Consultant Selection	Open		173,913.00	0.00	Canceled	2017-07-18		2017-09-05		2017-09-26		2017-10-31		2018-04-29	
TZ-JUDICIARY TZ-9441-CS-INDV / Consultancy to review justice chain, identify gaps in terms of policy, strategy, reform or performance	IDA / 57780	Component 3: Access to Justice and Public Trust	Post	Individual Consultant Selection	Open		11,024.00	0.00	Canceled	2017-04-24		2017-06-12		2017-07-03		2017-08-07		2018-02-03	
TZ-JUDICIARY TZ-9445-CS-INDV / Consultancy to prepare special program on legal aid with MOJLA	IDA / 57780	Component 3: Access to Justice and Public Trust	Post	Individual Consultant Selection	Open		9,264.00	0.00	Canceled	2017-04-24		2017-06-12		2017-07-03		2017-08-07		2018-02-03	
TZ-JUDICIARY TZ-9422-CS-INDV / Procurement Specialist to Support Project Team	IDA / 57780	Component 1: Governance, Organization and Systems Development	Post	Individual Consultant Selection	Open		72,000.00	0.00	Canceled	2017-03-09	2017-02-02	2017-04-27	2017-05-11	2017-05-18		2017-06-22		2017-12-19	
TZ-JUDICIARY TZ-25713-CS-INDV / Procurement Specialist to support Project team	IDA / 57780	Component 1: Governance, Organization and Systems Development	Post	Individual Consultant Selection	Limited		96,000.00	179,040.00	Completed	2017-08-28	2017-08-28	2017-09-02	2017-08-31	2017-09-23	2017-09-06	2017-10-28	2017-09-26	2018-04-26	2020-05-20
TZ-JUDICIARY TZ-42554-CS-INDV / Provision of consultancy for information and communication services	IDA / 57780	Component 3: Access to Justice and Public Trust	Post	Individual Consultant Selection	Limited		96,000.00	67,200.00	Completed	2018-01-15	2017-11-21	2018-01-20	2018-01-23	2018-02-10	2018-02-12	2018-03-17	2018-03-29	2018-09-13	2019-03-28
TZ-JUDICIARY TZ-42596-CS-INDV / Consultancy services for preparation of Human Resource planning guideline for Judiciary of Tanzania.	IDA / 57780	Component 1: Governance, Organization and Systems Development	Post	Individual Consultant Selection	Limited		23,000.00	68,100.00	Completed	2018-01-18	2017-11-21	2018-01-23	2018-01-18	2018-02-13	2018-02-12	2018-03-20	2018-05-07	2018-09-16	2019-06-26
TZ-JUDICIARY TZ-42602-CS-INDV / Provision of consultancy services for development of database systems for Judgment, Advocates and Court Bookers and database for project MIS. E tools based on BDN.	IDA / 57780	Component 3: Access to Justice and Public Trust	Post	Individual Consultant Selection	Limited		35,000.00	31,581.00	Terminated	2018-01-15	2017-12-30	2018-01-20	2018-01-21	2018-02-10	2018-02-15	2018-03-17	2018-05-07	2018-09-13	
TZ-JUDICIARY TZ-9406-CS-CDS / Consultancy service for supervision of the construction of ten (10) courthouses for subordinate court Primary Court and training room at Kisumu RMC Court.	IDA / 57780	Component 3: Access to Justice and Public Trust	Prior	Direct Selection	Direct		567,750.00	0.00	Canceled	2017-04-02		2017-04-12		2017-06-16		2017-12-13			
TZ-JUDICIARY TZ-54811-CS-INDV / Individual Consultancy service for establishment and development of a computerized e-Library system	IDA / 57780	Component 1: Governance, Organization and Systems Development	Post	Individual Consultant Selection	Limited		31,901.00	22,980.00	Completed	2018-03-26	2018-03-26	2018-03-31	2018-07-02	2018-04-21	2018-08-21	2018-05-26	2018-11-07	2018-11-22	2019-10-04

TZ-JUDICIARY TZ-138788-CS -INDV / CLERK OF WORKS (Co Ws) FOR SUPERVISION OF CO NSTRUCTION OF INTEGRATE D JUSTICE CENTRE (IJC) IN M WANZA, Plot 768 Block. A at North Buzwale	IDA / 57780	Component 3: Access to Just ice and Public Trust	Post	Individual Consult ant Selection	Open	36,252.00	56,750.51	Signed	2019-10-21	2019-10-22	2019-11-16	2020-01-17	2019-11-23	2020-01-17	2019-12-21	2020-01-24	2020-06-18	
TZ-JUDICIARY TZ-140323-CS -INDV / CLERK OF WORKS (Co Ws) FOR SUPERVISION OF CO NSTRUCTION OF INTEGRATE D JUSTICE CENTRE (IJC) IN M ORDOGORO, Plot 430 Block. G at Kinonda	IDA / 57780	Component 3: Access to Just ice and Public Trust	Post	Individual Consult ant Selection	Open	36,252.00	31,688.28	Completed	2019-10-21	2019-10-22	2019-11-16	2020-01-17	2019-11-23	2020-01-17	2020-01-04	2020-01-24	2020-07-02	2021-02-14
TZ-JUDICIARY TZ-140325-CS -INDV / CLERK OF WORKS (Co Ws) FOR SUPERVISION OF CO NSTRUCTION OF INTEGRATE D JUSTICE CENTRE (IJC) IN AR USHA, Plot No. 123, Block 'S' sit uated at Corridor 1 in Anisha	IDA / 57780	Component 3: Access to Just ice and Public Trust	Post	Individual Consult ant Selection	Open	36,252.00	47,647.74	Signed	2019-10-21	2019-10-22	2019-11-16	2020-01-17	2019-11-23	2020-01-17	2019-12-07	2020-01-24	2020-06-04	
TZ-JUDICIARY TZ-140327-CS -INDV / CLERK OF WORKS (Co Ws) FOR SUPERVISION OF CO NSTRUCTION OF INTEGRATE D JUSTICE CENTRE (IJC) IN D ODOMA, Plot No. 4 Block C at NCC Link.	IDA / 57780	Component 3: Access to Just ice and Public Trust	Post	Individual Consult ant Selection	Open	36,252.00	46,979.73	Signed	2019-10-21	2019-10-22	2019-11-16	2020-01-17	2019-11-23	2020-01-17	2019-12-21	2020-01-24	2020-06-18	
TZ-JUDICIARY TZ-140332-CS -INDV / CLERK OF WORKS (Co Ws) FOR SUPERVISION OF CO NSTRUCTION OF INTEGRATE D JUSTICE CENTRE (IJC) IN DA RES SALAAM, Plot No. 38 Blo ck No. 20 at Kinondoni Munic	IDA / 57780	Component 3: Access to Just ice and Public Trust	Post	Individual Consult ant Selection	Open	36,252.00	53,505.92	Signed	2019-10-21	2019-10-22	2019-11-16	2020-01-17	2019-11-23	2020-02-06	2019-12-07	2020-01-24	2020-06-04	
TZ-JUDICIARY TZ-140334-CS -INDV / CLERK OF WORKS (Co Ws) FOR SUPERVISION OF CO NSTRUCTION OF INTEGRATE D JUSTICE CENTRE (IJC) IN DA RES SALAAM, Plot No. 2025 B lock D at Temeke.	IDA / 57780	Component 3: Access to Just ice and Public Trust	Post	Individual Consult ant Selection	Open	36,252.00	48,306.60	Signed	2019-10-21	2019-10-22	2019-11-16	2020-01-17	2019-11-23	2020-01-17	2019-12-07	2020-01-24	2020-06-04	
TZ-JUDICIARY TZ-152928-CS -INDV / INDIVIDUAL EXPERT T O CONDUCT AN ECONOMIC A NALYSIS OF CITIZEN-CENTRIC JUDICIAL MODERNIZATION A ND JUSTICE SERVICE DELIVE RY PROJECT	IDA / 57780	Component 1: Governance, Organization and Systems D evelopment	Post	Individual Consult ant Selection	Limited	8,000.00	8,182.54	Signed	2020-01-24	2020-02-11	2020-01-29	2020-02-12	2020-02-19	2020-02-14	2020-03-25	2020-03-03	2020-09-21	
TZ-JUDICIARY TZ-291818-CS -INDV / Procurement and Con tract Management Expert to support the project team.	IDA / 57780	Component 1: Governance, Organization and Systems D evelopment	Prior	Individual Consult ant Selection	Open	108,000.00	0.00	Under Implement ation	2022-04-26	2022-05-06	2022-05-22			2022-05-27	2022-06-13		2023-06-08	
TZ-JUDICIARY TZ-294037-CS -INDV / INDIVIDUAL CONSULT ANT (CIVIL ENGINEER) FOR T HE CITIZEN-CENTRIC JUDICIA L MODERNIZATION AND JUST ICE SERVICE DELIVERY PROJ ECT.	IDA / 57780	Component 1: Governance, Organization and Systems D evelopment	Post	Individual Consult ant Selection	Limited	108,000.00	0.00	Under Implement ation	2022-05-13	2022-05-15	2022-05-18			2022-06-08	2022-06-29		2023-06-29	
TZ-JUDICIARY TZ-295323-CS -CDS / CONSULTANCY SERVI CE TO UPDATE THE DESIGN I REDESIGN OF EXISTING DRA WINGS FOR THE PROPOSED 12 INTEGRATED JUSTICE CEN TRE (IJC).	IDA / 57780	Component 3: Access to Just ice and Public Trust	Post	Direct Selection	Direct	179,679.00	0.00	Under Review	2022-05-20	2022-05-30	2022-06-08				2022-06-22		2022-08-23	
TZ-JUDICIARY TZ-306644-CS -CDS / Consultancy service t o conduct court users' satisfi sation survey 2022	IDA / 57780	Component 3: Access to Just ice and Public Trust	Post	Direct Selection	Direct - National	163,234.28	0.00	Pending Impleme ntation	2022-07-31		2022-08-19				2022-08-31		2023-02-27	