

PROCUREMENT PLAN (Textual Part)

Project information: UGANDA: UGANDA COVID-19 RESPONSE AND EMERGENCY PREPAREDNESS PROJECT (P174041)

Project Implementation agency: Ministry of Health

Date of the Procurement Plan: September 23, 2020

Period covered by this Procurement Plan: Oct 2020-Apr 2021

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF

Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in ***the Public Procurement and Disposal of Public Assets Act, 2013***, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

The BUBU policy, Reservation or Preference Schemes shall NOT apply

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets Not Applicable

Procurement of Second Hand Goods: Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (***Goods and Works***).

Goods: is not applicable/

Works: is not applicable

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable.

Other Relevant Procurement Information.

Country procurement approaches will use the flexibility provided by the Bank's Procurement Framework for fast track emergency procurement by the countries.

Key measures to fast track procurement include: (i) use of simple and fast procurement and selection methods fit for an emergency situation including direct contracting, as appropriate; (ii) streamlined competitive procedures with shorter bidding time; (iii) use of framework agreements including existing ones; (iv) procurement from UN Agencies enabled and expedited by Bank procedures and templates; and (v) increased thresholds for Requests For Quotations and national procurement to US\$1 million for goods and services and US\$5 million for works; among others. As requested by the Borrower, the Bank will provide procurement Hands-on Expanded Implementation Support (HEIS) to help expedite all stages of procurement—from help with supplier identification, to support for bidding/selection and/or negotiations to contract signing and monitoring of implementation. Bid Securing Declaration may be used instead of the bid security. Advance payments may be increased to 40 percent, secured with the advance payment guarantee. The time for submission of bids/proposal can be shortened to 15 days in competitive national and international procedures, and to three days for the Request for Quotations. However, if bidders request an extension it should be granted. BFP will be provided at Client's request. Use will be made of the Bank's SBD for COVID-19 emergency procurements.

PROCUREMENT PLAN Uganda : Uganda COVID-19 Response and Emergency Preparedness Project

General Information

Country: Uganda **Bank's Approval Date of the Original Procurement Plan:** 2020-10-20
Revised Plan Date(s): (comma delineated, leave blank 2022-08-27)
Project ID: P174041 **GN Date:**
Project Name: Uganda COVID-19 Response and Emergency Preparedness Project
Loan / Credit No.: TF / B2865, IDA / 67620
Executing Agency: Ministry of Health

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
UG-MOH-276307-CW-RFQ / Construction of Satellite Laboratories at Lira and Fort Portal Regional Referral Hospitals under Two (02) Lots	IDA / 67620	Component 1: Case Detection, Confirmation, Contact Tracing, Recording, Reporting	Post	Request for Bids	Limited	Single Stage - One Envelope			Request for Bids - Small Works SPO (1 envelope process)	2,351,504.00	1,794,238.10	Under Implementation																			2022-11-28
UG-MOH-303063-CW-RFQ / Construction of Intensive Care Units (ICUs) at Arua, Hoima and Kabale Regional Referral Hospitals	IDA / 67620	Component 2: Strengthening Case Management and Psychological Support	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations - Small Works SPO (Emergency) SFD - Competitive	3,045,000.00	0.00	Under Implementation																			2023-03-11

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion								
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual									
UG-MOH-195305-GO-RFQ / Procurement of COVID-19 PCR Test Kits	TF / B2865	Component 1: Case Detection, Confirmation, Contact Tracing, Recording, Reporting	Post	Request for Quotations	Limited	Single Stage - One Envelope		300,000.00	0.00	Canceled																									
UG-MOH-195308-GO-RFQ / Procurement of Universal Transport Media	TF / B2865	Component 1: Case Detection, Confirmation, Contact Tracing, Recording, Reporting	Post	Request for Quotations	Limited	Single Stage - One Envelope		90,000.00	82,526.00	Signed																									
UG-MOH-195195-GO-RFQ / Procurement of Four (4) Thermal Scanners (Busia, Mutukula, Arua - Katuna)	TF / B2865	Component 1: Case Detection, Confirmation, Contact Tracing, Recording, Reporting	Post	Request for Quotations	Limited	Single Stage - One Envelope		240,000.00	189,500.00	Signed																									
UG-MOH-195307-GO-RFQ / Procurement of Reagents for Specialised Testing for Co-morbidities	TF / B2865	Component 1: Case Detection, Confirmation, Contact Tracing, Recording, Reporting	Post	Request for Quotations	Limited	Single Stage - One Envelope		363,407.00	179,471.47	Signed																									
UG-MOH-195193-GO-RFQ / Procurement of 1 Set of Bacterial Filtration Efficiency Apparatus for Face Masks	TF / B2865	Component 1: Case Detection, Confirmation, Contact Tracing, Recording, Reporting	Post	Request for Quotations	Limited	Single Stage - One Envelope		160,000.00	19,898.26	Signed																									
UG-MOH-203436-GO-RFQ / Procurement of Autoclave for NDA	TF / B2865	Component 2: Strengthening Case Management and Psychological Support	Post	Request for Quotations	Limited	Single Stage - One Envelope		24,000.00	27,000.00	Signed																									
UG-MOH-203441-GO-RFQ / Procurement of ICT Equipment	TF / B2865	Component 3: Project Management, Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		31,000.00	20,116.01	Signed																									
UG-MOH-203443-GO-RFQ / Procurement of Breathability Face Masks	TF / B2865	Component 3: Project Management, Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		60,000.00	19,898.26	Signed																									
UG-MOH-195306-GO-RFQ / Procurement of COVID-19 Reagents	TF / B2865	Component 1: Case Detection, Confirmation, Contact Tracing, Recording, Reporting	Post	Request for Quotations	Limited	Single Stage - One Envelope		700,000.00	695,495.00	Signed																									
UG-MOH-265475-GO-RFQ / Procurement of 4 Laptops and e-UCRPP	IDA / 67620	Component 3: Project Management, Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,648.00	8,838.65	Completed																									
UG-MOH-267404-GO-RFQ / Procurement of Office Stationery	IDA / 67620	Component 3: Project Management, Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,656.00	0.00	Under Implementation																									
UG-MOH-267406-GO-RFQ / Procurement of Sample Collection materials (swabs with transport media) for COVID-19 Laboratory sample collection for patient identification and management	IDA / 67620	Component 1: Case Detection, Confirmation, Contact Tracing, Recording, Reporting	Post	Request for Quotations	Limited	Single Stage - One Envelope		90,411.00	0.00	Pending Implementation																									
UG-MOH-267407-GO-RFQ / Procurement of 08 Vertical Autoclaves with 110L Capacity for RRHS Isolation facilities	IDA / 67620	Component 2: Strengthening Case Management and Psychological Support	Post	Request for Quotations	Limited	Single Stage - One Envelope		76,712.00	69,543.64	Signed																									
UG-MOH-267408-GO-RFQ / Procurement of 06 Biosafety Cabinets (BSC) for Lira - Mbale - Moroto, Mbarara, Regional Referral Hospitals, Mulago National Referral Hospital and Mulago Histopathology Lab	IDA / 67620	Component 2: Strengthening Case Management and Psychological Support	Post	Request for Quotations	Limited	Single Stage - One Envelope		76,712.00	76,696.63	Signed																									
UG-MOH-267411-GO-RFQ / Procurement of Specialized Testing for Comorbidities for 16 Regional Hospitals and 16 High Volume Facilities	IDA / 67620	Component 1: Case Detection, Confirmation, Contact Tracing, Recording, Reporting	Post	Request for Bids	Limited	Single Stage - One Envelope		143,836.00	0.00	Pending Implementation					2021-12-16							2022-02-01			2022-03-03										
UG-MOH-267416-GO-RFQ / Procurement of 40,000 COVID-19 Rapid Diagnostics Tests (RDTs) to Support COVID-19 testing	IDA / 67620	Component 1: Case Detection, Confirmation, Contact Tracing, Recording, Reporting	Post	Request for Quotations	Limited	Single Stage - One Envelope		197,260.00	169,620.84	Completed																									
UG-MOH-267419-GO-RFQ / Procurement of 12,000 PCR COVID-19 Reagents for Automated Platforms to support COVID-19 testing	IDA / 67620	Component 1: Case Detection, Confirmation, Contact Tracing, Recording, Reporting	Post	Request for Quotations	Limited	Single Stage - One Envelope		300,000.00	0.00	Pending Implementation																									

UG-MOH-276309-GO-RFO / P Procurement of Six (6) Automated PCR Equipment	IDA / 67620	Component 1: Case Detection, Confirmation, Contact Tracing, Recording, Reporting	Post	Request for Quotations	Limited	Single Stage - One Envelope		150,000.00	148,920.00	Signed					2022-02-14	2022-02-07							2022-04-11	2022-07-12	2022-10-08	
UG-MOH-277300-GO-DR / Procurement of COVID-19 Vaccines and Related Supplies and the Provision of Certain Services	IDA / 67620	Component 4: Vaccines Acquisition and Deployment	Prior	Direct Selection	Direct			79,892,970.00	79,892,970.23	Signed				2022-02-11	2022-06-10	2022-02-16	2022-06-13							2022-03-23	2022-03-16	2022-09-19
UG-MOH-287980-GO-RFO / P Procurement of 30 ICU Beds	IDA / 67620	Component 2: Strengthening Case Management and Psychosocial Support	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,290,000.00	0.00	Under Implementation						2022-04-12	2022-05-23							2022-06-07		2022-12-30
UG-MOH-296917-GO-RFO / P Procurement of Safety Boxes for used syringes and needles 5 Liters	IDA / 67620	Component 4: Vaccines Acquisition and Deployment	Post	Request for Quotations	Limited	Single Stage - One Envelope		306,422.50	220,395.41	Signed						2022-06-05	2022-05-27							2022-07-31	2022-07-12	2022-12-31
UG-MOH-296918-GO-RFO / P Procurement of Syringes, RUP (with reuse prevention feature) 2ml, with needle, sized 21 G x 40 mm	IDA / 67620	Component 4: Vaccines Acquisition and Deployment	Post	Request for Quotations	Limited	Single Stage - One Envelope		653,139.00	529,785.00	Signed						2022-06-05	2022-05-27							2022-07-31	2022-07-12	2022-12-31
UG-MOH-296939-GO-RFO / P Procurement of Auto Disable (AD) Syringes, 0.2ml with Needle 23G x 25mm	IDA / 67620	Component 4: Vaccines Acquisition and Deployment	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,931,595.00	1,590,174.00	Signed						2022-06-05	2022-05-27							2022-07-31	2022-07-12	2022-12-31
UG-MOH-296940-GO-RFO / P Procurement of Auto Disable (AD) Syringes, 0.5ml with Needle 23G x 25 MM	IDA / 67620	Component 4: Vaccines Acquisition and Deployment	Prior	Request for Quotations	Limited	Single Stage - One Envelope		2,415,266.00	0.00	Under Implementation						2022-06-05								2022-07-31		2022-12-31
UG-MOH-296941-GO-RFO / P Procurement of Injection Materials (Powder Free Examination Gloves, Surgical Masks, AEFI Kits) for Covid-19 Vaccination.	IDA / 67620	Component 4: Vaccines Acquisition and Deployment	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,351,294.00	1,105,877.00	Signed						2022-06-05	2022-05-27							2022-07-31	2022-07-12	2022-12-31
UG-MOH-303060-GO-DR / P Procurement of COVID-19 vaccine doses through COVAX	IDA / 67620	Component 4: Vaccines Acquisition and Deployment	Prior	Direct Selection	Direct			11,332,200.00	0.00	Under Implementation				2022-07-11	2022-07-20	2022-07-16	2022-08-26							2022-08-20		2022-12-31
UG-MOH-307486-GO-DR / P Procurement of Transport Items and Cold Chain Services	IDA / 67620	Component 4: Vaccines Acquisition and Deployment	Post	Direct Selection	Direct - International			1,313,659.63	0.00	Under Implementation				2022-08-05	2022-08-04	2022-08-10	2022-05-05							2022-09-14		2023-03-13

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
UG-MOH-195318-CS-INDV / Procurement of a Project Driver	TF / B2865	Component 3: Project Management, Monitoring and Evaluation	Post	Direct Selection	Direct			18,750.00	0.00	Under Implementation					2020-10-26	2020-10-23	2020-10-31									2020-12-05		2021-06-03

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
UG-MOH-204464-CS-CO5 / P PROCUREMENT OF CONSULTANCY SERVICES FOR ENVIRONMENTAL AND SOCIAL IMPACT ASSESSMENT FOR THE PROPOSED REMODELLING OF TWO LABORATORIES AT LIRA AND FORTPORTAL REGIONAL HOS	TF / B2865	Component 2: Strengthening Case Management and Psychosocial Support	Post	Consultant Qualification Selection	Limited		50,000.00	29,760.00	Signed	2020-11-19	2020-11-10			2020-11-24	2021-02-04							2020-12-14	2021-02-04	2021-01-14	2021-02-09	2021-07-13	
UG-MOH-291422-CS-CO5 / P Procurement of Consultancy Services for Supervision of Construction for the Satellite Laboratories at Lira and Fortportal Regional Referral Hospitals	IDA / 67620	Component 1: Case Detection, Confirmation, Contact Tracing, Recording, Reporting	Post	Consultant Qualification Selection	Limited		188,000.00	0.00	Under Implementation	2022-04-22	2022-05-31			2022-05-06								2022-06-05		2022-07-10		2022-12-30	
UG-MOH-300663-CS-CO5 / P Procurement of Consultancy Services (Firms) for ESA for the Proposed Remodeling of High Dependency Units, Operating Theatres, General Hospitals and Upgrade of selected Health Centres and Call and Dispatch Centers.	IDA / 67620	Component 2: Strengthening Case Management and Psychosocial Support	Post	Consultant Qualification Selection	Limited		275,000.00	0.00	Under Implementation	2022-06-24	2022-06-20			2022-07-08	2022-07-18							2022-08-07		2022-09-11		2023-03-10	
UG-MOH-311991-CS-CO5 / C CONSULTANCY SERVICES FOR DESIGN REVIEW AND CONSTRUCTION SUPERVISION FOR THE CONSTRUCTION OF ICUS AT ARUA, HORRA AND KADALE REGIONAL REFERRAL HOSPITALS.	IDA / 67620	Component 2: Strengthening Case Management and Psychosocial Support	Post	Consultant Qualification Selection	Limited		243,600.00	0.00	Pending Implementation	2022-08-29				2022-09-12								2022-10-12		2022-11-16		2023-05-15	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
UG-MOH-195312-CS-INDV / Procurement of an M&E Officer	TF / B2865	Component 3: Project Management, Monitoring and Evaluation	Post	Direct Selection	Direct		26,875.00	0.00	Under Implementation	2020-10-26	2020-10-23	2020-10-30					2020-12-02		2021-05-31
UG-MOH-195313-CS-INDV / Procurement of a Laboratory Mentor	TF / B2865	Component 3: Project Management, Monitoring and Evaluation	Post	Direct Selection	Direct		13,958.00	0.00	Under Implementation	2020-10-26	2020-10-23	2020-10-30					2020-11-24		2021-05-23
UG-MOH-195314-CS-INDV / Procurement of a Laboratory Mentor	TF / B2865	Component 3: Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Direct		13,958.00	0.00	Under Implementation	2020-10-26	2020-10-23	2020-10-30			2020-11-01		2020-12-02		2021-05-31
UG-MOH-195315-CS-INDV / Procurement of a Laboratory Mentor	TF / B2865	Component 3: Project Management, Monitoring and Evaluation	Post	Direct Selection	Direct		13,958.00	0.00	Under Implementation	2020-10-26	2020-10-23	2020-10-30					2020-12-02		2021-05-31

UG-MOH-195316-CS-INDV / Recruitment of an ICT Officer	TF / B2865	Component 3: Project Management, Monitoring and Evaluation	Post	Direct Selection	Direct		15,625.00	0.00	Under Implementation	2020-10-26	2020-10-23	2020-10-30				2020-12-02	2021-05-31
UG-MOH-205552-NC-RFP / Procurement of Project Driver	TF / B2865	Component 3: Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		18,750.00	0.00	Pending Implementation	2020-12-02		2021-01-01	2021-01-17			2021-02-17	2021-08-16
UG-MOH-216935-CS-CDS / Procurement of Project Operations Officer	TF / B2865	Component 3: Project Management, Monitoring and Evaluation	Post	Direct Selection	Direct		8,060.00	0.00	Pending Implementation	2021-02-01		2021-02-05				2021-02-11	2021-03-31
UG-MOH-216936-CS-CDS / Procurement of Project Administrator	TF / B2865	Component 3: Project Management, Monitoring and Evaluation	Post	Direct Selection	Direct		3,900.00	0.00	Under Implementation	2021-02-01		2021-02-05				2021-02-11	2021-03-31
UG-MOH-216938-CS-CDS / Procurement of a Procurement Assistant	TF / B2865	Component 3: Project Management, Monitoring and Evaluation	Post	Direct Selection	Direct		3,900.00	0.00	Pending Implementation	2021-02-01		2021-02-05				2021-02-11	2021-03-31
UG-MOH-217213-CW-DIR / Procurement of Consultancy Services for the Design and Construction Supervision of the Remodelling and Expansion of Laboratories	TF / B2865	Component 2: Strengthening Case Management and Psychosocial Support	Post	Direct Selection	Direct		100,000.00	0.00	Under Implementation	2021-02-11	2021-03-02	2021-02-15				2021-02-21	2021-03-31
UG-MOH-276308-CS-CDS / Procurement of a Consultant to undertake Environmental and Social Impact Assessment for the Three Intensive Care units of Kabale, Hoima and Arua Regional Referral Hospitals. Two Isolation units of Kisozi Hospital and Rwekubo HCV in Moroto District.	IDA / 67620	Component 2: Strengthening Case Management and Psychosocial Support	Post	Direct Selection	Direct		53,513.00	0.00	Under Implementation	2022-02-08	2022-02-02	2022-02-18	2022-02-24			2022-04-24	2022-10-21
UG-MOH-281665-CS-CDS / Recruitment of a Monitoring and Evaluation Specialist	IDA / 67620	Component 3: Project Management, Monitoring and Evaluation	Post	Direct Selection	Direct		54,600.00	0.00	Pending Implementation	2022-03-04		2022-03-14				2022-05-18	2022-12-31
UG-MOH-281671-CS-CDS / Recruitment of an ICT Officer	IDA / 67620	Component 3: Project Management, Monitoring and Evaluation	Post	Direct Selection	Direct		32,500.00	0.00	Pending Implementation	2022-03-04		2022-03-14				2022-05-18	2022-12-30
UG-MOH-281673-CS-CDS / Recruitment of Laboratory Scientist	IDA / 67620	Component 3: Project Management, Monitoring and Evaluation	Post	Direct Selection	Direct		30,160.00	0.00	Under Implementation	2022-03-04	2021-12-10	2022-03-14				2022-05-18	2022-12-30
UG-MOH-281677-CS-CDS / Recruitment of a Laboratory Scientist (Mentor)	IDA / 67620	Component 3: Project Management, Monitoring and Evaluation	Post	Direct Selection	Direct		30,160.00	0.00	Under Implementation	2022-03-04	2021-12-10	2022-03-14				2022-05-18	2022-12-31
UG-MOH-281678-CS-CDS / Recruitment of Laboratory Scientist	IDA / 67620	Component 3: Project Management, Monitoring and Evaluation	Post	Direct Selection	Direct		30,160.00	2,270.90	Signed	2022-03-04	2021-12-10	2022-03-14	2021-12-13			2022-05-18	2021-12-15
UG-MOH-281686-CS-CDS / Recruitment of a Procurement Assistant	IDA / 67620	Component 3: Project Management, Monitoring and Evaluation	Post	Direct Selection	Direct		26,000.00	1,957.67	Signed	2022-03-04	2021-12-10	2022-03-14	2021-12-10			2022-05-18	2021-12-15
UG-MOH-281688-CS-CDS / Recruitment of a Procurement Assistant	IDA / 67620	Component 3: Project Management, Monitoring and Evaluation	Post	Direct Selection	Direct		26,000.00	1,957.67	Signed	2022-03-04	2021-12-10	2022-03-14	2021-12-10			2022-05-18	2021-12-15
UG-MOH-281690-CS-CDS / Recruitment of a Procurement Assistant	IDA / 67620	Component 3: Project Management, Monitoring and Evaluation	Post	Direct Selection	Direct		26,000.00	1,957.67	Signed	2022-03-04	2021-12-10	2022-03-14	2021-12-10			2022-05-18	2021-12-15
UG-MOH-281691-CS-CDS / Recruitment of a Stores Officer	IDA / 67620	Component 3: Project Management, Monitoring and Evaluation	Post	Direct Selection	Direct		26,000.00	1,957.67	Signed	2022-03-04	2021-12-10	2022-03-14	2021-12-10			2022-05-18	2021-12-15
UG-MOH-281693-CS-CDS / Recruitment of a Project Administrator	IDA / 67620	Component 3: Project Management, Monitoring and Evaluation	Post	Direct Selection	Direct		26,390.00	0.00	Pending Implementation	2022-03-04		2022-03-14				2022-05-18	2022-12-31
UG-MOH-281694-CS-CDS / Recruitment of a Project Driver	IDA / 67620	Component 3: Project Management, Monitoring and Evaluation	Post	Direct Selection	Direct		7,410.00	0.00	Pending Implementation	2022-03-04		2022-03-14				2022-05-18	2022-12-31
UG-MOH-281699-CS-CDS / Recruitment of a Project Driver	IDA / 67620	Component 3: Project Management, Monitoring and Evaluation	Post	Direct Selection	Direct		7,410.00	0.00	Pending Implementation	2022-03-04		2022-03-14				2022-05-18	2022-12-31
UG-MOH-281700-CS-CDS / Recruitment of a Project Driver	IDA / 67620	Component 3: Project Management, Monitoring and Evaluation	Post	Direct Selection	Direct		7,410.00	0.00	Under Implementation	2022-03-04	2021-12-02	2022-03-14				2022-05-18	2022-12-31
UG-MOH-293461-CS-INDV / Recruitment of a Project Engineer	IDA / 67620	Component 3: Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		51,400.00	0.00	Under Implementation	2022-05-06	2022-05-06	2022-06-24	2022-07-15			2022-08-19	2022-12-31
UG-MOH-293463-CS-INDV / Recruitment of a Technical Officer for Refugees and Host Communities	IDA / 67620	Component 3: Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		37,520.00	0.00	Canceled	2022-05-06		2022-06-24	2022-07-15			2022-08-19	2022-12-31
UG-MOH-293465-CS-INDV / Recruitment of Monitoring and Evaluation Officer	IDA / 67620	Component 3: Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		40,000.00	3,968.25	Signed	2022-05-06	2022-05-08	2022-06-24	2022-06-17	2022-07-15	2022-07-18	2022-08-19	2022-07-18
UG-MOH-293468-CS-INDV / Recruitment of a Procurement Officer	IDA / 67620	Component 3: Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		37,520.00	0.00	Canceled	2022-05-06		2022-06-24	2022-07-15			2022-08-19	2022-12-31
UG-MOH-293469-CS-INDV / Recruitment of an Operations Officer	IDA / 67620	Component 3: Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		39,000.00	0.00	Canceled	2022-05-06		2022-06-24	2022-07-15			2022-08-19	2022-12-31
UG-MOH-293472-CS-INDV / Recruitment of an Accounts Officer	IDA / 67620	Component 3: Project Management, Monitoring and Evaluation	Post	Individual Consultant Selection	Open		37,520.00	0.00	Canceled	2022-05-09		2022-06-27	2022-07-18			2022-08-22	2022-12-31
UG-MOH-296904-CS-CDS / Recruitment of an Administrative Assistant	IDA / 67620	Component 3: Project Management, Monitoring and Evaluation	Post	Direct Selection	Direct		13,000.00	1,324.07	Under Implementation	2022-05-27	2022-06-10	2022-06-06	2022-06-17			2022-08-10	2022-12-31
UG-MOH-296908-CS-CDS / Recruitment of a Technical Officer for Refugee and Host Community Health Services	IDA / 67620	Component 3: Project Management, Monitoring and Evaluation	Post	Direct Selection	Direct		37,520.00	0.00	Under Implementation	2022-05-31	2022-06-10	2022-06-10	2022-06-10			2022-08-14	2022-12-31
UG-MOH-296910-CS-CDS / Recruitment of an Operations Officer	IDA / 67620	Component 3: Project Management, Monitoring and Evaluation	Post	Direct Selection	Direct		39,000.00	0.00	Under Implementation	2022-05-30	2022-06-10	2022-06-09				2022-08-13	2022-12-31
UG-MOH-296911-CS-CDS / Recruitment of an Administrative Officer	IDA / 67620	Component 3: Project Management, Monitoring and Evaluation	Post	Direct Selection	Direct		13,000.00	0.00	Under Implementation	2022-05-27	2022-06-10	2022-06-06				2022-08-10	2022-12-31

UG-MOH-310073-CS-CDS / Recruitment of an Accounts Officer	IDA / 67620	Component 3: Project Management, Monitoring and Evaluation	Post	Direct Selection	Direct - National		18,760.00	0.00	Under Implementation	2022-08-18	2022-08-18	2022-08-28				2022-10-05	2022-12-31	
UG-MOH-310075-CS-CDS / Recruitment of a Procurement Officer	IDA / 67620	Component 3: Project Management, Monitoring and Evaluation	Post	Direct Selection	Direct - National		18,760.00	0.00	Under Implementation	2022-08-19	2022-08-18	2022-08-29				2022-10-06	2022-12-31	
UG-MOH-310949-CS-CDS / Hire of a Project Driver	IDA / 67620	Component 3: Project Management, Monitoring and Evaluation	Post	Direct Selection	Direct - National		2,850.00	0.00	Under Implementation	2022-08-18	2022-08-22	2022-08-28				2022-10-12	2022-12-31	