

## PROCUREMENT PLAN (Textual Part)

**Project information:** Rwanda Commercialization and De-Risking for Agricultural Transformation Project (P171462)

**Project Implementation agency:** Rwanda Development Bank

**Date of the Procurement Plan:** Oct 25, 2022

**Period covered by this Procurement Plan:** The first 18 months

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in Procurement Regulation for IPF Finance for Borrowers, November 2020, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: “Not Applicable”

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations: Not Applicable

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations **(Goods and Works)**.

Goods: is applicable for those contracts identified in the Procurement Plan tables;

Works: is applicable for those contracts identified in the Procurement Plan tables

**Hands-on Expanded Implementation Support (HEIS)** as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations: Not Applicable

**Other Relevant Procurement Information.**

Not Applicable

**PROCUREMENT PLAN** Rwanda : Commercialization and De-Risking for Agricultural Transformation Project

**General Information**

**Country:** Rwanda **Bank's Approval Date of the Original Procurement Plan:** 2022-11-22  
**Revised Plan Date(s):** (comma delineated, leave blank 2022-11-22)  
**Project ID:** P171462 **GPN Date:**  
**Project Name:** Commercialization and De-Risking for Agricultural Transformation Project  
**Loan / Credit No:** IDA / 70840  
**Executing Agency:** Rwanda Agriculture and Animal Resources Development Board

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual		
RW-RAB-317599-CW-RFB / Rehabilitation works of Bugarama marshland	IDA / 70840	Value Chain and Infrastructure Development	Prior	Request for Bids	Open - International	Single Stage - One Envelope			Other (with field for explanation)	23,116,250.00	0.00	Pending Implementation																			2025-12-06		
RW-RAB-317657-CW-RFB / Rehabilitation works of Rubuyege - Burakari marshland	IDA / 70840	Value Chain and Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Works (without prequalification) SPD	1,182,500.00	0.00	Pending Implementation																			2025-10-14		
RW-RAB-317666-CW-RFB / Improvement of drainage works for Karangazi - Rwangingo marshland phase I	IDA / 70840	Value Chain and Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Works (without prequalification) SPD	700,000.00	0.00	Pending Implementation																			2024-07-19		
RW-RAB-322094-CW-RFB / Execution of irrigation development for Karangazi - Rwangingo marshland	IDA / 70840	Value Chain and Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			Other (with field for explanation)	1,650,000.00	0.00	Pending Implementation																			2025-02-25		
RW-RAB-322117-CW-RFB / Construction and development of Karambi dam and marshland located in Kayanza District - Eastern Province	IDA / 70840	Value Chain and Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	1,385,000.00	0.00	Pending Implementation																				2025-01-30	
RW-RAB-322266-CW-RFB / Development works of hillside irrigation system including construction of water diversion for Bakokwe Site located in Mulianga District - Southern province	IDA / 70840	Value Chain and Infrastructure Development	Post	Request for Bids	Open - International	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	4,980,000.00	0.00	Pending Implementation																				2025-03-18	
RW-RAB-325204-CW-RFB / Development works of Nyarubogo and Agasasa marshlands	IDA / 70840	Value Chain and Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			Other (with field for explanation)	1,647,000.00	0.00	Pending Implementation																				2025-11-03	
RW-RAB-325198-CW-RFB / Development works of Kamiranzovu marshland	IDA / 70840	Value Chain and Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			Other (with field for explanation)	373,750.00	0.00	Pending Implementation																					2025-10-06
RW-RAB-325173-CW-RFB / Rehabilitation of Rubuyege - Burakari marshlands	IDA / 70840	Value Chain and Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			Other (with field for explanation)	1,230,500.00	0.00	Pending Implementation																					2025-06-11
RW-RAB-325187-CW-RFB / Development works of Cyohoh marshland	IDA / 70840	Value Chain and Infrastructure Development	Prior	Request for Bids	Open - International	Single Stage - One Envelope			Other (with field for explanation)	41,165,231.00	0.00	Pending Implementation																					2026-12-02
RW-RAB-325194-CW-RFB / Development works of Mumumba marshland	IDA / 70840	Value Chain and Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope			Other (with field for explanation)	1,744,250.00	0.00	Pending Implementation																					2025-09-08

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion							
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual						
RW-RAB-317905-GO-RFB / Purchase of RFID microchips and scanners	IDA / 70840	Agricultural Finance and Insurance	Post	Request for Bids	Open - National	Single Stage - One Envelope		270,000.00	0.00	Pending Implementation																								
RW-RAB-317909-GO-RFB / Purchase of Project vehicles	IDA / 70840	Project Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		330,000.00	0.00	Pending Implementation																								
RW-RAB-317911-GO-RFB / Purchase of Project motorcycles	IDA / 70840	Project Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		180,000.00	0.00	Pending Implementation																								
RW-RAB-317934-GO-RFB / Purchase of fuel for project motor vehicles	IDA / 70840	Project Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		115,000.00	0.00	Pending Implementation																								
RW-RAB-317936-GO-RFB / Purchase of office equipment and stationery	IDA / 70840	Project Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		55,000.00	0.00	Pending Implementation																								
RW-RAB-319138-GO-RFB / Provision of horticulture inputs (seed, fertilizer, compost and lime)	IDA / 70840	Value Chain and Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		300,000.00	0.00	Pending Implementation																								

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion						
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual							
RW-RAB-317904-NC-RFB / Hiring insurance companies for provision of Premium co-financing for subsidies crops and livestock	IDA / 70840	Agricultural Finance and Insurance	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,000,000.00	0.00	Pending Implementation																							

RW-RAB-317938-NC-RFB / Hiring hotel services for conferences, training and workshops	IDA / 70840	Project Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		195,000.00	0.00	Pending Implementation								2023-03-26	2023-03-31					2023-04-30	2023-05-30	2023-07-04	2026-07-03	
RW-RAB-317939-NC-RFB / Provision of printing services	IDA / 70840	Project Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation									2022-12-18	2022-12-23					2023-01-22	2023-02-21	2023-03-28	2026-03-27

CONSULTING FIRMS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
RW-RAB-317879-CS-QCBS / Hiring a consultancy firm to will conduct valuation assets	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National		140,000.00	0.00	Pending Implementation	2023-12-17		2024-01-07		2024-02-20					2024-03-21		2024-04-20		2024-05-25		2024-06-29		2027-06-29
RW-RAB-317890-CS-QCBS / Hiring consultancy firm to conduct a crop value chain journey map (Need assessment of animals to be digitalised under NAIS)	IDA / 70840	Agricultural Finance and Insurance	Post	Quality And Cost-Based Selection	Open - National		150,000.00	0.00	Pending Implementation	2023-02-12		2023-03-05		2023-04-18					2023-05-18		2023-06-17		2023-07-22		2023-08-26		2023-12-22
RW-RAB-317894-CS-QCBS / Hiring the consultancy firm for situation agriculture insurance situation analysis	IDA / 70840	Agricultural Finance and Insurance	Post	Quality And Cost-Based Selection	Open - National		150,000.00	0.00	Pending Implementation	2023-05-28		2023-06-18		2023-08-01					2023-08-31		2023-09-30		2023-11-04		2023-12-09		2024-04-07
RW-RAB-321128-CS-QCBS / Hiring a consultancy firm to carry out preparation of Resettlement Action Plan (RAP) report for Cyoehoha marshland and hillside irrigation	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National		62,900.00	0.00	Pending Implementation	2023-06-03		2023-06-24		2023-08-07					2023-09-04		2023-10-04		2023-11-08		2023-12-13		2024-05-11
RW-RAB-321150-CS-QCBS / Hiring a consultancy firm for preparation of Resettlement Action Plan (RAP) report for Bugarama marshland	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National		27,900.00	0.00	Pending Implementation	2023-04-16		2023-05-07		2023-06-20					2023-07-18		2023-08-17		2023-09-21		2023-10-26		2024-03-24
RW-RAB-321325-CS-QCBS / Hiring a consultancy firm to carry out an Environmental Social Impact Assessment (ESIA) & Environmental and Social Management Plans (ESMPs) for Mwogo, Akatorwe and Gidfunu marshlands	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National		35,725.00	0.00	Pending Implementation	2023-07-16		2023-08-06		2023-09-19					2023-10-17		2023-11-16		2023-12-21		2024-01-25		2024-06-23
RW-RAB-321333-CS-QCBS / Hiring a consultancy firm to carry out an Environmental Social Impact Assessment (ESIA) & Environmental and Social Management Plans (ESMPs) for Kagayo marshland	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National		53,225.00	0.00	Pending Implementation	2023-07-30		2023-08-20		2023-10-03					2023-10-31		2023-11-30		2024-01-04		2024-02-08		2024-07-07
RW-RAB-321343-CS-QCBS / Hiring a consultancy firm for supervision of rehabilitation works for Bugarama marshland	IDA / 70840	Value Chain and Infrastructure Development	Prior	Quality And Cost-Based Selection	Open - National		2,300,000.00	0.00	Pending Implementation	2023-04-30		2023-05-21		2023-07-04					2023-08-01		2023-08-31		2023-10-05		2023-11-09		2026-02-26
RW-RAB-321378-CS-QCBS / Hiring a consultancy firm for supervision of Construction and development of Karambi Dam and marshland located in Kayonza District - Eastern Province	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - International		122,500.00	0.00	Pending Implementation	2023-03-12		2023-04-02		2023-05-16					2023-06-13		2023-07-13		2023-08-17		2023-09-21		2025-03-14
RW-RAB-321385-CS-QCBS / Hiring a consultancy firm for supervision of Development works of hillside irrigation system including construction of water diversion for Bakolewe Site located in Muhanga District - Southern province	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National		475,000.00	0.00	Pending Implementation	2023-04-16		2023-05-07		2023-06-20					2023-07-18		2023-08-17		2023-09-21		2023-10-26		2025-10-15
RW-RAB-321421-CS-QCBS / Hiring a consultancy firm for supervision of irrigation development works for Karangazi - Rwangiso marshlands	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National		340,000.00	0.00	Pending Implementation	2023-03-12		2023-04-02		2023-05-16					2023-06-13		2023-07-13		2023-08-17		2023-09-21		2025-06-12
RW-RAB-321539-CS-QCBS / Hiring a consultancy firm for preparation of Resettlement Action Plan (RAP) report for Kagayo marshland	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National		50,000.00	0.00	Pending Implementation	2024-08-25		2024-09-15		2024-10-29					2024-11-26		2024-12-26		2025-01-30		2025-03-06		2025-07-04
RW-RAB-322305-CS-QCBS / Hiring a consultancy firm to undertake feasibility and detailed design study for irrigation development works of Kanyengege marshland	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National		78,500.00	0.00	Pending Implementation	2023-01-08		2023-01-29		2023-03-14					2023-04-11		2023-05-11		2023-06-15		2023-07-20		2024-07-19
RW-RAB-322317-CS-QCBS / Hiring a consultancy firm to carry out an Environmental Social Impact Assessment (ESIA) & Environmental and Social Management Plans (ESMPs) for Nasho marshland	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National		35,500.00	0.00	Pending Implementation	2023-07-16		2023-08-06		2023-09-19					2023-10-17		2023-11-16		2023-12-21		2024-01-25		2024-06-23
RW-RAB-322319-CS-QCBS / Hiring a consultancy firm to undertake feasibility and detailed design study for irrigation development works of Nasho marshland	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National		49,000.00	0.00	Pending Implementation	2022-12-18		2023-01-08		2023-02-21					2023-03-21		2023-04-20		2023-05-25		2023-06-29		2024-06-28
RW-RAB-322361-CS-QCBS / Hiring a consultancy firm to undertake feasibility and detailed design study for irrigation development works of Mwogo marshland	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National		226,800.00	0.00	Pending Implementation	2023-01-08		2023-01-29		2023-03-14					2023-04-11		2023-05-11		2023-06-15		2023-07-20		2024-07-19

RW-RAB-322414-CS-QCBS / Hiring a consultancy firm to undertake detailed design study and rehabilitation for irrigation development works of Kiyango, Nyirakayange and Base marshlands	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National		42,563.00	0.00	Pending Implementation	2023-01-29	2023-02-19	2023-04-04		2023-05-02	2023-06-01	2023-07-06	2023-08-10	2024-08-09
RW-RAB-322424-CS-QCBS / Hiring a consultancy firm to undertake feasibility and detailed design study for irrigation development works of Nyabyogera, Kigaga, Nyakinyeti and Ruvungana marshlands	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National		32,750.00	0.00	Pending Implementation	2023-01-29	2023-02-19	2023-04-04		2023-05-02	2023-06-01	2023-07-06	2023-08-10	2024-08-09
RW-RAB-322441-CS-QCBS / Hiring a consultancy firm to undertake feasibility and detailed design study for irrigation development works of Agatorove and Gifuna marshlands	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National		101,150.00	0.00	Pending Implementation	2023-02-19	2023-03-12	2023-04-25		2023-05-23	2023-06-22	2023-07-27	2023-08-31	2024-08-30
RW-RAB-322477-CS-QCBS / Hiring a consultancy firm to undertake detailed design study for irrigation development works of Kajevuba and Gatuna marshlands	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National		148,000.00	0.00	Pending Implementation	2023-04-09	2023-04-30	2023-06-13		2023-07-11	2023-08-10	2023-09-14	2023-10-19	2024-10-18
RW-RAB-322577-CS-QCBS / Hiring a consultancy firm for detailed design study of Cyabayaga marshland	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National		100,000.00	0.00	Pending Implementation	2023-05-28	2023-06-18	2023-08-01		2023-08-29	2023-09-28	2023-11-02	2023-12-07	2024-12-06
RW-RAB-322578-CS-QCBS / Hiring a consultancy firm to carry out an Environmental Social Impact Assessment (ESI A) & Environmental and Social Management Plans (ESMP) for Rurambi marshland	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National		37,500.00	0.00	Pending Implementation	2023-07-30	2023-08-20	2023-10-03		2023-10-31	2023-11-30	2024-01-04	2024-02-08	2024-07-07
RW-RAB-322579-CS-QCBS / Hiring a consultancy firm for detailed design study of Rurambi marshland	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National		50,000.00	0.00	Pending Implementation	2023-05-28	2023-06-18	2023-08-01		2023-08-29	2023-09-28	2023-11-02	2023-12-07	2024-12-06
RW-RAB-322586-CS-QCBS / Hiring a consultancy firm for detailed design study of Matimba and Kagitumba irrigation schemes	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National		44,825.00	0.00	Pending Implementation	2023-05-28	2023-06-18	2023-08-01		2023-08-29	2023-09-28	2023-11-02	2023-12-07	2024-12-06
RW-RAB-322605-CS-QCBS / Hiring a consultancy firm for detailed design study of Kagwey marshland	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National		255,000.00	0.00	Pending Implementation	2023-09-24	2023-10-15	2023-11-28		2023-12-26	2024-01-25	2024-02-29	2024-04-04	2025-04-04
RW-RAB-322617-CS-QCBS / Hiring a consultancy firm for supervision of Rubuyenge - Burakari marshland	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National		102,500.00	0.00	Pending Implementation	2024-04-14	2024-05-05	2024-06-18		2024-07-16	2024-08-15	2024-09-19	2024-10-24	2025-12-23
RW-RAB-325176-CS-QCBS / Hiring a consultancy firm for supervision of Rubuyenge - Burakari marshland	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National		102,500.00	0.00	Pending Implementation	2023-06-04	2023-06-25	2023-08-08		2023-09-05	2023-10-05	2023-11-09	2023-12-14	2025-08-05
RW-RAB-325190-CS-QCBS / Hiring a consultancy firm for supervision of Cyohoha marshland	IDA / 70840	Value Chain and Infrastructure Development	Prior	Quality And Cost-Based Selection	Open - International		4,181,829.00	0.00	Pending Implementation	2023-05-21	2023-06-11	2023-07-25		2023-08-22	2023-09-21	2023-10-26	2023-11-30	2027-02-12
RW-RAB-325196-CS-QCBS / Hiring a consultancy firm for supervision of Muvumba marshland	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National		150,000.00	0.00	Pending Implementation	2023-05-10	2023-05-31	2023-07-14		2023-08-11	2023-09-10	2023-10-15	2023-11-19	2025-11-08
RW-RAB-325200-CS-QCBS / Hiring a consultancy firm for supervision of Kamiranzovu marshland	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National		28,750.00	0.00	Pending Implementation	2023-07-09	2023-07-30	2023-09-12		2023-10-10	2023-11-09	2023-12-14	2024-01-18	2026-01-07
RW-RAB-325205-CS-QCBS / Hiring a consultancy firm for supervision of development works of Nyarubogo and Agasasa marshland	IDA / 70840	Value Chain and Infrastructure Development	Post	Quality And Cost-Based Selection	Open - National		59,500.00	0.00	Pending Implementation	2023-07-16	2023-08-06	2023-09-19		2023-10-17	2023-11-16	2023-12-21	2024-01-25	2026-01-14

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
RW-RAB-321144-CS-QCBS / Hiring a consultancy firm to carry out an Environmental Social Impact Assessment (ESI A) & Environmental and Social Management Plans (ESMP) for Bugarama marshland	IDA / 70840	Value Chain and Infrastructure Development	Post	Direct Selection	Direct - National		52,900.00	0.00	Pending Implementation	2022-12-28		2023-01-07				2023-03-13		2023-07-11	
RW-RAB-321310-CS-QCBS / Hiring a consultancy firm to carry out an Environmental Social Impact Assessment (ESI A) & Environmental and Social Management Plans (ESMP) for Bakokwe marshland	IDA / 70840	Value Chain and Infrastructure Development	Post	Direct Selection	Direct - National		30,000.00	0.00	Pending Implementation	2022-12-06		2022-12-16				2023-02-19		2023-06-19	
RW-RAB-321519-CS-QCBS / Hiring a consultancy firm to carry out an Environmental Social Impact Assessment (ESI A) & Environmental and Social Management for Rubuyenge - Burakari marshlands	IDA / 70840	Value Chain and Infrastructure Development	Post	Direct Selection	Direct - National		17,500.00	0.00	Pending Implementation	2023-02-15		2023-02-25				2023-05-01		2023-08-29	
RW-RAB-322656-CS-INDV / Hiring individual consultant for training of Tender Committee members and Contract Managers	IDA / 70840	Value Chain and Infrastructure Development	Post	Individual Consultant Selection	Open - National		5,000.00	0.00	Pending Implementation	2022-12-27		2023-02-14		2023-03-07		2023-04-11		2025-04-10	