

PROCUREMENT PLAN (Textual Part)

Project information: [Mozambique] [Sustainable Rural Economy Program] [P-174002]

Project Implementation agency: [Ministério da Agricultura e Desenvolvimento Rural]

Date of the Procurement Plan: [2021, 01 April]

Period covered by this Procurement Plan: [18 months]

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (November 2020) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in “Regulamento de Contratação de Empreitada de Obras Públicas, Fornecimento de Bens e Prestação de Serviços ao Estado” of the Republic of Mozambique of March 8, 2016 (“the Regulation”), as per Decree No. 5/2016, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower,

such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *“Not Applicable”*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables *“Not Applicable”*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations **(Goods and Works)**. NA

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]; To be identified

Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]: To be identified

Other Relevant Procurement Information.

NA

PROCUREMENT PLAN Mozambique : Sustainable Rural Economy Program

General Information

Country: Mozambique Bank's Approval Date of the Original Procurement Plan: 2021-05-04
 Project ID: P174002 Revised Plan Date(s): (comma delineated, leave blank if non 2021-11-23
 Project Name: Sustainable Rural Economy Program GPN Date:
 Loan / Credit No: / , IDA / D8120
 Executing Agency(ies) ProAZUL Blue Economy Promotion Fund

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
MZ-PROAZUL-232391-CW-RFB / Construction of the Fisheries Monitoring, Control and Surveillance (MCS) Regional Center.	/	Enhancing natural resources management	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	1,620,000.00	0.00	Pending Implementation					2021-08-30		2021-09-04					2021-10-16		2021-11-15		2021-12-20	2023-03-15
MZ-PROAZUL-232574-CW-RFB / Conclusion of the Construction of a Fish Market in the District of Dondo in Sofala (Lot I) and Construction of CCP's Headquarter at Praia Nova,Beira (Lot II)	/	Increasing productivity and market access	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	500,000.00	0.00	Pending Implementation					2021-06-24		2021-06-29					2021-08-10		2021-09-09		2021-11-22	2022-11-22
MZ-PROAZUL-232576-CW-RFB / Lot I Conclusion of Construction of a Fish Market and Construction of CCP Headquarter in the District of Tambara in Manica, Lot II, Construction of a CCP Headquarter in the District of Chicamba in Manica.	/	Increasing productivity and market access	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	525,000.00	0.00	Pending Implementation					2021-06-24		2021-06-29					2021-08-10		2021-09-09		2021-11-22	2022-11-22
MZ-PROAZUL-232594-CW-RFB / Lot I - Construction of the CCP Headquarter in Mogicalu - Nampula Lot II - Conclusion of the Construction of the Fish Market in Lande - Nampula	/	Increasing productivity and market access	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	480,000.00	0.00	Pending Implementation					2021-05-31		2021-06-05					2021-07-17		2021-08-16		2021-10-29	2022-10-29
MZ-PROAZUL-232596-CW-RFB / Lot I - Conclusion of the Construction of a Fish Market and Construction of a CCP Headquarter in Nhacapiire - Tete, Lot II - Construction of the a CCP Headquarter in Cahora Bassa - Tete	/	Increasing productivity and market access	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	565,000.00	0.00	Pending Implementation					2021-06-07		2021-06-12					2021-07-24		2021-08-23		2021-11-05	2022-11-05
MZ-PROAZUL-232600-CW-RFB / Construction of a CCP Headquarter in Matilde District of Chinde in (Zambezia)	/	Increasing productivity and market access	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	390,000.00	0.00	Pending Implementation					2021-06-13		2021-06-18					2021-07-30		2021-08-29		2021-11-11	2022-11-11

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
MZ-PROAZUL-232392-GO-RFB / Purchase of 3 Patrol Boats for Fishery Inspection	/	Enhancing natural resources management	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,500,000.00	0.00	Under Implementation					2021-06-30	2021-09-17	2021-07-05	2021-09-17			2021-08-16	2021-10-19	2021-09-15	2021-10-26	2021-10-05		2022-02-02		
MZ-PROAZUL-232566-GO-RFB / Miscellaneous Computer Equipment and Accessories for Maputo and Provinces	/	Increasing productivity and market access	Post	Request for Bids	Open - National	Single Stage - One Envelope		150,000.00	0.00	Pending Implementation					2021-05-28		2021-06-02					2021-07-14		2021-08-13		2021-10-26		2022-10-26	
MZ-PROAZUL-232567-GO-RFB / Office furniture for Maputo and Provinces	/	Increasing productivity and market access	Post	Request for Bids	Open - National	Single Stage - One Envelope		120,000.00	0.00	Pending Implementation					2021-05-20		2021-05-25					2021-07-06		2021-08-05		2021-10-18		2022-04-16	

NON CONSULTING SERVICES																														
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
MZ-PROAZUL-261221-NC-RFQ / Charter flight rental to transport participants of the second edition of the growing blue conference	IDA / D8120	Enhancing natural resources management	Post	Request for Quotations	Limited	Single Stage - One Envelope		140,000.00	0.00	Under Implementation							2021-11-08	2021-11-03									2021-11-16		2021-12-16	

CONSULTING FIRMS																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

MZ-PROAZUL-232393-CS-QCBS / Permanent Technical Assistance to the National Directorate of Operations (DNO) in Monitoring, Control and Surveillance Strategy for Fisheries	/	Enhancing natural resources management	Prior	Quality And Cost-Based Selection	Open - International		1,500,000.00	0.00	Pending Implementation	2021-08-31	2021-09-21	2021-11-04			2021-12-02	2022-01-01	2022-02-05	2022-03-12	2025-03-11
MZ-PROAZUL-232593-CS-CDS / Implementation of a Pilot of Gender Action Learning System	/	Increasing productivity and market access	Post	Consultant Qualification Selection	Open - National		100,000.00	0.00	Pending Implementation	2021-05-21	2021-06-11	2021-07-25				2021-08-24	2021-11-06		2024-11-05
MZ-PROAZUL-232608-CS-QCBS / Supervision of works in Sofala Fish Market and CCP Headquarter	/	Increasing productivity and market access	Post	Quality And Cost-Based Selection	Open - National		150,000.00	0.00	Pending Implementation	2021-06-20	2021-07-11	2021-08-24			2021-09-21	2021-10-21	2021-11-25	2022-02-07	2024-02-07
MZ-PROAZUL-232610-CS-QCBS / Supervision of Works in Manica (Fish Market and CCP Headquarters)	/	Increasing productivity and market access	Post	Quality And Cost-Based Selection	Open - National		140,000.00	0.00	Pending Implementation	2021-06-20	2021-07-11	2021-08-24			2021-09-21	2021-10-21	2021-11-25	2022-02-07	2024-02-07
MZ-PROAZUL-232611-CS-QCBS / Supervision of Works in Tete (One Fish Market and 2 CCPs Headquarters)	/	Increasing productivity and market access	Post	Quality And Cost-Based Selection	Open - National		140,000.00	0.00	Pending Implementation	2021-06-20	2021-07-11	2021-08-24			2021-09-21	2021-10-21	2021-11-25	2022-02-07	2024-02-07
MZ-PROAZUL-232613-CS-QCBS / Supervision of Works in Namupa (CCP Headquarter and Fish Market)	/	Increasing productivity and market access	Post	Quality And Cost-Based Selection	Open - National		160,000.00	0.00	Pending Implementation	2021-06-20	2021-07-11	2021-08-24			2021-09-21	2021-10-21	2021-11-25	2022-02-07	2024-02-07
MZ-PROAZUL-232614-CS-QCBS / Supervision of the Construction of the Fisheries Monitoring, Control and Surveillance (MCS) Regional Center.	/	Increasing productivity and market access	Post	Quality And Cost-Based Selection	Open - National		180,000.00	0.00	Under Implementation	2021-06-23	2021-07-26	2021-07-14			2021-09-24	2021-10-24	2021-11-28	2022-02-10	2024-07-29
MZ-PROAZUL-232623-CS-QCBS / Technical Design of Fish Cold Rooms Storage Systems and elaboration of a proposals for a public private management model	/	Increasing productivity and market access	Post	Quality And Cost-Based Selection	Open - National		100,000.00	0.00	Pending Implementation	2021-06-20	2021-07-11	2021-08-24			2021-09-21	2021-10-21	2021-11-25	2022-02-07	2023-02-07
MZ-PROAZUL-232612-CS-QCBS / Supervision of Works in Zambezia (CCP Headquarter in Matilde-Chinde)	/	Increasing productivity and market access	Post	Consultant Qualification Selection	Open - National		50,000.00	0.00	Pending Implementation	2021-05-21	2021-06-11	2021-07-25				2021-08-24	2021-10-07		2023-10-07
MZ-PROAZUL-232879-CS-QCBS / Training of Fishing Inspectors and Patrol Boat Poles as part of the Monitoring, Control and Surveillance Strategy for Fisheries	/	Enhancing natural resources management	Post	Quality And Cost-Based Selection	Open - International		500,000.00	0.00	Pending Implementation	2021-08-02	2021-08-23	2021-10-06			2021-11-03	2021-12-03	2022-01-07	2022-03-29	2025-03-13
MZ-PROAZUL-232403-CS-QCBS / Technical Assistance for the Revision of the National Fisheries Policy	/	Strengthening institutions and policies	Post	Quality And Cost-Based Selection	Open - International		750,000.00	0.00	Pending Implementation	2021-05-20	2021-06-10	2021-07-24			2021-08-21	2021-09-20	2021-10-25	2022-01-07	2024-01-07

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MZ-PROAZUL-232306-CS-CDS / Establishment of community co-management areas, training of framers, training and revitalization of CCPs in Pebane and Moma	/	Enhancing natural resources management	Post	Direct Selection	Direct		900,000.00	0.00	Under Implementation	2021-07-01	2021-08-25	2021-07-11	2021-09-01			2021-09-14		2024-09-13	
MZ-PROAZUL-232407-CS-INDV / Provincial Matching Grants Assistant for Sofala	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		31,250.00	0.00	Under Implementation	2021-05-13	2021-06-14	2021-07-01			2021-07-22		2021-10-04		2022-10-04
MZ-PROAZUL-232408-CS-INDV / Provincial Matching Grants Assistant for Zambezia	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		31,250.00	0.00	Under Implementation	2021-05-13	2021-07-30	2021-07-01			2021-07-22		2021-10-04		2022-10-04
MZ-PROAZUL-232409-CS-INDV / Provincial Matching Grants Assistant for Namupa	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		31,250.00	0.00	Under Implementation	2021-05-13	2021-07-30	2021-07-01			2021-07-22		2021-10-04		2022-10-04
MZ-PROAZUL-232410-CS-INDV / Matching Grants Gender Issues Assistant for Zambezia	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		31,250.00	0.00	Canceled	2021-05-13		2021-07-01			2021-07-22		2021-10-04		2022-10-04
MZ-PROAZUL-232411-CS-INDV / Provincial Safeguards Assistant for Sofala	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		22,500.00	0.00	Under Implementation	2021-05-13	2021-07-30	2021-07-01			2021-07-22		2021-10-04		2022-10-04
MZ-PROAZUL-232412-CS-INDV / Provincial Safeguards Assistant for Zambezia	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		22,500.00	0.00	Under Implementation	2021-05-13	2021-06-30	2021-07-01			2021-07-22		2021-10-04		2022-10-04
MZ-PROAZUL-232413-CS-INDV / Provincial Safeguards Assistant for Namupa	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		22,500.00	0.00	Under Implementation	2021-05-13	2021-07-30	2021-07-01			2021-07-22		2021-10-04		2022-10-04

MZ-PROAZUL-232414-CS-INDV / Project Coordinator Assistant for the Blue Economy Component	/	Strengthening institutions and policies	Post	Individual Consultant Selection	Open	45,000.00	0.00	Under Implementation	2021-05-13	2021-07-22	2021-07-01	2021-07-22	2021-10-04	2022-10-04	
MZ-PROAZUL-232435-CS-INDV / Project Administrative Assistant	/	Strengthening institutions and policies	Post	Individual Consultant Selection	Limited	18,000.00	0.00	Pending Implementation	2021-05-13		2021-05-18	2021-06-08	2021-08-21	2022-08-21	
MZ-PROAZUL-232447-CS-INDV / Financial Assistant	/	Strengthening institutions and policies	Post	Individual Consultant Selection	Limited	37,500.00	0.00	Canceled	2021-05-17		2021-05-22	2021-06-12	2021-08-25	2022-08-25	
MZ-PROAZUL-232515-CS-INDV / Monitoring and Evaluation Specialist	/	Strengthening institutions and policies	Post	Individual Consultant Selection	Open	60,000.00	0.00	Under Implementation	2021-05-20	2021-06-30	2021-07-08	2021-07-29	2021-10-11	2022-10-11	
MZ-PROAZUL-232516-CS-INDV / Communication Specialist	/	Strengthening institutions and policies	Post	Individual Consultant Selection	Limited	45,000.00	0.00	Canceled	2021-05-18		2021-05-23	2021-06-13	2021-08-26	2022-08-26	
MZ-PROAZUL-232517-CS-INDV / Gender Issues Specialist	/	Strengthening institutions and policies	Post	Individual Consultant Selection	Open	52,500.00	0.00	Under Implementation	2021-05-17	2021-07-23	2021-07-05	2021-07-26	2021-10-08	2021-11-13	
MZ-PROAZUL-232556-CS-INDV / Coordination Assistant for Sofala	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open	30,000.00	0.00	Canceled	2021-05-14		2021-07-02	2021-07-23	2021-10-05	2022-10-05	
MZ-PROAZUL-232557-CS-INDV / Coordination Assistant for Nampula	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open	30,000.00	0.00	Canceled	2021-05-14		2021-07-02	2021-07-23	2021-10-05	2022-10-05	
MZ-PROAZUL-232558-CS-INDV / Coordination Assistant for Tete	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open	30,000.00	0.00	Canceled	2021-05-14		2021-07-02	2021-07-23	2021-10-05	2022-10-05	
MZ-PROAZUL-232559-CS-INDV / Coordination Assistant for Manica	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open	30,000.00	0.00	Canceled	2021-05-14		2021-07-02	2021-07-23	2021-10-05	2022-10-05	
MZ-PROAZUL-232561-CS-CDS / Coordination Assistant for Zambezia	/	Increasing productivity and market access	Post	Direct Selection	Direct	60,000.00	0.00	Canceled	2021-05-14		2021-05-24		2021-09-05	2023-09-05	
MZ-PROAZUL-232569-CS-CDS / Business Plans Specialist 1	/	Increasing productivity and market access	Post	Direct Selection	Direct	50,000.00	0.00	Under Implementation	2021-05-28	2021-08-16	2021-06-07		2021-09-19	2024-09-03	
MZ-PROAZUL-232570-CS-CDS / Business Plans Specialist 2	/	Increasing productivity and market access	Post	Direct Selection	Direct	50,000.00	0.00	Under Implementation	2021-05-28	2021-08-16	2021-06-07		2021-09-19	2024-09-03	
MZ-PROAZUL-232571-CS-INDV / Business Plans Specialist 3	/	Increasing productivity and market access	Post	Individual Consultant Selection	Limited	16,000.00	0.00	Under Implementation	2021-05-28	2021-08-16	2021-06-02	2021-06-23	2021-09-05	2022-09-05	
MZ-PROAZUL-232591-CS-CDS / Planning and Management Adviser	/	Strengthening institutions and policies	Post	Direct Selection	Direct	148,800.00	0.00	Under Implementation	2021-05-14	2021-06-14	2021-05-24	2021-07-17	2021-09-05	2023-09-05	
MZ-PROAZUL-232448-CS-INDV / Procurement Assistant	/	Strengthening institutions and policies	Prior	Individual Consultant Selection	Limited	45,000.00	0.00	Under Implementation	2021-05-16	2021-06-14	2021-05-21	2021-08-07	2021-06-11	2021-08-24	2022-08-24
MZ-PROAZUL-232405-CS-CDS / Project Coordinator for the Blue Economy Component	IDA / D8120	Strengthening institutions and policies	Prior	Direct Selection	Direct	210,000.00	306,000.00	Signed	2021-05-16	2021-06-14	2021-05-26	2021-07-17	2021-09-07	2021-11-05	2023-09-07
MZ-PROAZUL-232441-CS-CDS / Project Financial Manager	/	Strengthening institutions and policies	Post	Direct Selection	Direct	135,000.00	0.00	Under Implementation	2021-05-16	2021-06-14	2021-05-26	2021-07-17	2021-09-07	2023-09-07	
MZ-PROAZUL-232404-CS-INDV / Matching Grants Coordinator	/	Increasing productivity and market access	Post	Direct Selection	Direct	156,000.00	0.00	Canceled	2021-05-13		2021-05-23		2021-09-04	2023-09-04	
MZ-PROAZUL-232450-CS-CDS / Social and Environmental Safeguards Assistant	/	Strengthening institutions and policies	Post	Direct Selection	Direct	72,000.00	0.00	Under Implementation	2021-05-18	2021-09-13	2021-05-28		2021-09-09	2023-09-09	
MZ-PROAZUL-232606-CS-CDS / Civil Works Adviser	/	Increasing productivity and market access	Prior	Individual Consultant Selection	Open	310,000.00	0.00	Under Implementation	2021-05-31	2021-07-29	2021-07-19	2021-08-09	2021-08-29	2022-08-29	
MZ-PROAZUL-239518-CS-INDV / Gender Issues Assistant for Zambezia	/	Strengthening institutions and policies	Post	Individual Consultant Selection	Open	75,000.00	0.00	Under Implementation	2021-06-17	2021-06-14	2021-08-05	2021-08-26	2021-11-08	2024-11-07	
MZ-PROAZUL-239586-CS-CDS / Procurement Specialist	IDA / D8120	Strengthening institutions and policies	Prior	Direct Selection	Direct	315,000.00	315,000.00	Signed	2021-06-20	2021-06-17	2021-06-30	2021-09-13	2021-10-12	2021-11-05	2024-10-11
MZ-PROAZUL-239702-CS-CDS / Coordination Assistant based in Maputo	/	Increasing productivity and market access	Post	Direct Selection	Direct	113,400.00	0.00	Under Implementation	2021-06-19	2021-07-17	2021-06-29		2021-10-11	2024-10-10	
MZ-PROAZUL-239704-CS-INDV / Internal Auditor	/	Strengthening institutions and policies	Post	Individual Consultant Selection	Limited	120,960.00	0.00	Under Implementation	2021-06-19	2021-07-27	2021-06-24	2021-07-15	2021-09-27	2024-09-26	
MZ-PROAZUL-242955-CS-INDV / Specialist in natural resources and environment management for the Program for Results unit.	IDA / D8120	Strengthening institutions and policies	Post	Individual Consultant Selection	Open	132,000.00	0.00	Under Implementation	2021-07-23	2021-07-22	2021-09-10	2021-10-01	2021-12-14	2022-02-25	

MZ-PROAZUL-243207-CS-INDV / Environmental and Social Safeguards Specialist	IDA / D8120	Strengthening institutions and policies	Post	Individual Consultant Selection	Open		120,000.00	0.00	Under Implementation	2021-07-23	2021-07-22	2021-09-10		2021-10-01		2021-12-14		2023-12-04
MZ-PROAZUL-243213-CS-INDV / Coordinator of the Program for Results Unity.	IDA / D8120	Strengthening institutions and policies	Post	Individual Consultant Selection	Open		162,000.00	0.00	Under Implementation	2021-07-25	2021-07-22	2021-09-12		2021-10-03		2021-12-16		2023-12-16
MZ-PROAZUL-243215-CS-INDV / Monitoring and Evaluation Specialist for the Programs for Results Unity	IDA / D8120	Strengthening institutions and policies	Post	Individual Consultant Selection	Open		132,000.00	0.00	Under Implementation	2021-07-25	2021-07-22	2021-09-12		2021-10-03		2021-12-16		2023-12-16
MZ-PROAZUL-243217-CS-INDV / Financial Manager for the Program for Results Unity	IDA / D8120	Strengthening institutions and policies	Post	Individual Consultant Selection	Open		98,000.00	0.00	Under Implementation	2021-07-26	2021-07-22	2021-09-13		2021-10-04		2021-12-17		2023-12-17
MZ-PROAZUL-243221-CS-INDV / Agriculture and Rural Development Specialist for the Program For Results Unity	IDA / D8120	Strengthening institutions and policies	Post	Individual Consultant Selection	Open		96,000.00	0.00	Under Implementation	2021-07-26	2021-07-22	2021-09-13		2021-10-04		2021-12-17		2023-12-17
MZ-PROAZUL-244376-CS-INDV / Fisheries specialist for the Program for Results unity	IDA / D8120	Enhancing natural resources management	Post	Individual Consultant Selection	Open		156,857.00	0.00	Pending Implementation	2021-07-30		2021-09-17		2021-10-08		2021-12-21		2022-03-04
MZ-PROAZUL-232440-CS-INDV / Environmental and Social Safeguards Specialist	/	Strengthening institutions and policies	Post	Individual Consultant Selection	Open		60,000.00	0.00	Canceled	2021-05-17	2021-06-14	2021-07-05		2021-07-26		2021-10-08		2022-10-08
MZ-PROAZUL-232406-CS-INDV / Matching Grants Assistant Based in Maputo	/	Increasing productivity and market access	Post	Individual Consultant Selection	Open		43,750.00	0.00	Canceled	2021-05-13		2021-07-01		2021-07-22		2021-10-04		2022-10-04
MZ-PROAZUL-243202-CS-INDV / Matching Grants Assistant based in Maputo	IDA / D8120	Increasing productivity and market access	Post	Individual Consultant Selection	Open		87,500.00	0.00	Canceled	2021-07-23		2021-09-10		2021-10-01		2021-12-14		2023-12-14
MZ-PROAZUL-239524-CS-INDV / Communication Assistant	/	Strengthening institutions and policies	Post	Individual Consultant Selection	Limited		49,100.00	0.00	Canceled	2021-06-17	2021-06-14	2021-06-22		2021-07-13		2021-09-25		2024-09-24
MZ-PROAZUL-264511-CS-CDS / Communication Assistant	IDA / D8120	Strengthening institutions and policies	Post	Direct Selection	Direct		87,500.00	0.00	Pending Implementation	2021-11-30		2021-12-10				2022-02-13		2025-02-12
MZ-PROAZUL-264508-CS-CDS / Matching Grants Assistant based in Maputo	IDA / D8120	Increasing productivity and market access	Post	Direct Selection	Direct		87,500.00	0.00	Pending Implementation	2021-11-25		2021-12-05				2022-02-08		2025-02-07