

Appendix to Annex 3

Procurement Plan

I. General

1. Project Information

Country : India
Borrower : Government of India
Project Name : National Hydrology Project
Loan Credit No. :

2. Bank's Approval Date of the Procurement Plan :

3. Date of General Procurement Notice :

4. Period Covered by this procurement plan : 18 months

II. Goods, Works, and Non-Consulting Services

Thresholds for Method of Procurement for procurement of goods, works and non-consulting services

Procurement of Goods, Information technology and non consultancy services:

Method of Procurement	Thresholds for Methods
International Competitive Bidding (ICB)	> US Dollars 3 million
Limited Competitive Bidding (LIB)	Must meet the requirements as per Para 3.2 of the Procurement Guidelines, and with prior agreement in PP with the Bank
National Competitive Bidding (NCB)	> USD 100,000 and up to USD 3 million
Shopping	Up to USD 100,000 (INR 6.5 m)
Direct	Must meet the requirements as per Para 3.7 of the Procurement Guidelines, and with prior agreement in PP with the Bank
Framework Agreement	Must meet the requirements as per Para 3.6 of the Procurement Guidelines, and with prior agreement in PP with the Bank

Procurement of Works:

Method of Procurement	Thresholds for Methods
International Competitive Bidding (ICB)	> US Dollars 40 million
National Competitive Bidding (NCB)	> USD 100,000 and up to USD 40 million
Comparison of three quotations / Shopping	Up to USD 100,000 (INR 6.5 m)
Force Account	Must meet the requirements as per Para 3.9 of the Procurement Guidelines, and with prior agreement in PP with the Bank

Prior Review Thresholds: The following would be subject to Prior review of the Bank regardless of the Method of selection:

- (a) **Works:** First procurement under the project irrespective of value and all procurements estimated to cost more than USD 10 million
- (b) **Goods:** First procurement under the project irrespective of value and all procurements estimated to cost more than USD 2 million; and

The Prior Review Thresholds will be reviewed and updated during the implementation of the project, and modified based on the risk assessment.

1. **In the case of contracts subject to prior review,** Project Implementing Entity shall seek the Bank's no objection **before granting/agreeing to** (a) an extension of the stipulated time for performance of a contract that either increases the contract price or has an impact on the planned completion of the project; (b) any substantial modification of the scope of works, goods, non-consulting services or consulting services, other significant changes to the terms and conditions of such that the contract;; (c) any variation order or amendment (except in cases of extreme urgency) which singly or combined with all variation orders or amendments previously issued, increase the original contract amount by more than 15 percent; or (d) the proposed termination of the contract..

A copy of all amendments to the contract shall be furnished to the Bank for its record.

2. Prequalification

Not Applicable

Domestic Preference: The provision of domestic preference is applicable in the evaluation of Goods only.

3. Reference to Procurement Manual

The procurement manual for the project is presently under preparation. SBDs agreed between the Project and Bank will be used for all works, goods, and non consultancy procurements.

4. Any Other Special Procurement Arrangements

The National bidding method for procurement and goods and works according to the above value thresholds will be conducted in accordance with paragraphs 3.3 and 3.4 of the Bank's Procurement Guidelines and the following provisions:

- (a) Only the model bidding documents for NCB agreed with the GOI task force (and as amended for time to time) shall be used for bidding.
 - (b) Invitations to bid shall be advertised in at least one widely circulated national daily newspaper (or on a widely used website or electronic portal with free national and international access along with an abridged version of the said advertisement published in a widely circulated national daily, among others, giving the website/electronic portal details from which the details of the invitation to bid can be downloaded) at least 30 days before the deadline for the submission of bids.
 - (c) No special preferences will be accorded to any bidder either for price or for other terms and conditions when competing with foreign bidders, state-owned enterprises, small-scale enterprises, or enterprises from any given state.
 - (d) Extension of bid validity shall not be allowed with reference to contracts subject to Bank prior review without the prior concurrence of the Bank (i) for the first request for extension if it is longer than four weeks and (ii) for all subsequent requests for extension irrespective of the period (such concurrence will be considered by the Bank only in cases of force majeure and circumstances beyond the control of the purchaser/employer).
 - (e) Rebidding shall not be carried out with reference to contracts subject to Bank prior review without the prior concurrence of the Bank. The system of rejecting bids outside a predetermined margin or 'bracket' of prices shall not be used in the project.
 - (f) Rate contracts entered into by the DGS&D will not be acceptable as a substitute for NCB procedures unless incorporation of right to audit and fraud corruption clauses. DGS&D contracts will be acceptable, however, for any procurement under the shopping procedures.
 - (g) Two or three envelope system will not be used (except when using the e-procurement system assessed and agreed by the Bank).
 - (h) No negotiations are conducted even with the lowest evaluated responsive bidders.
5. The bid evaluation will be carried out according to the agreed timeline in the Procurement Activity Schedule.

III. Selection of Consultants

1. Methods and Prior Review Threshold

Procurement methods of procurement of Consultants' Services (Firms)

Method of Procurement	Thresholds for Methods
Quality and Cost Based Selection (QCBS)	
Quality Based Selection (QBS)	Must meet the requirements as per Para 3.2 to 3.4 of the Consultant Guidelines
Selection based on a Fixed Budget (FBS)	Must meet the requirements as per Para 3.5 of the Consultant Guidelines,
Selection Based on Least Cost Basis (LCS)	Must meet the requirements as per Para 3.6 of the Consultant Guidelines,
Selection based on Consultant's Qualification (CQ)	Estimated not to exceed USD 300,000, and must meet the requirements as per Para 3.7 of the Consultant Guidelines.
Single Source Selection (SSS)	Must meet the requirements as per Para 3.8 to 3.11 of the Consultant Guidelines, and with prior agreement in PP with the Bank.

Procurement methods for Selection of Individual Consultants (IC)

Method of Procurement	Thresholds for Methods
Competitive Selection	Must meet the requirements of Section V, Para 5.1 to 5.5 of the Consultant Guidelines.
Single Source Selection (SSS)	Must meet the requirements of Section V, Para 5.6 of the Consultant Guidelines and with prior agreement in PP with the Bank

***Shall meet the requirements as stated in Consultant Guidelines**

Prior Review Thresholds:

- (a). **Consulting Firm:** First procurement under the project irrespective of value and all procurements estimated to cost more than USD 1 million.
(b). **Individual Consultant:** all procurements estimated to cost more than USD 0.3 million

Terms of Reference (ToR) for all consultant contracts shall be furnished to the Bank for its prior review and No Objection.

Note: The Prior Review Thresholds will be reviewed during the implementation of the project and modified.

1. In the case of contracts subject to prior review, before agreeing to: (a) an extension of the stipulated time for performance of a contract; (b) any substantial modification of the scope of services, substitutions of key

experts, or other significant changes to the terms and conditions of the contract; or (c) the proposed termination of the contract, the Borrower shall seek the Bank's no objection. A copy of all amendments to the contract shall be furnished to the Bank for its record.

2. Short List comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than USD 800,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
3. The Request for Expression of Interest for consultancy services estimated to cost above USD 300,000 equivalent per contract for firms shall be advertised in UNDB online and World Bank external Website and in accordance with other provisions of Para 2.5 of the Consultant Guidelines
4. **Any other Special Selection Arrangements:** [including advance procurement and retroactive financing, if applicable]

I. Implementing Agency Capacity Building Activities with Time Schedule

No	Expected Outcome/Activity Description	Estimated Duration	Date
1.	ASCI training on Procurement Procedures arranged for Executive, Assistant Engineers who are responsible for Procurement - multiple trainings	2 weeks	Continuous
2.	Contract management training - multiple trainings	2 weeks	Continuous
3.	Customized training on Procurement Procedures arranged for Executive, Assistant Engineers who are responsible for Procurement - multiple trainings	1 week	Continuous

PROCUREMENT PLAN India : National Hydrology Project

General Information
 Country: India Bank's Approval Date of the Original Procurement Plan: 2017-11-10
 Revised Plan Date(s): (comma delineated, leave blank if non 2022-02-23
 Project ID: P152698 GPN Date: 2021-06-24
 Project Name: National Hydrology Project
 Loan / Credit No: IBRD / 87250
 Executing Agency(ies) Kerala Ground Water

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
NHP-2018-2019-KLCW-429114 / Platform construction and protective cover	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Open - National	Single Stage - One Envelope				84,615.38	0.00	Pending Implementation								2018-08-06							2018-10-01	2019-03-30			
NHP-2018-2019-KLCW-110872 / Fencing for piezometers	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Open - National	Single Stage - One Envelope				19,230.77	0.00	Pending Implementation								2018-09-06							2018-11-01	2019-04-30			
NHP-2018-2019-KLCW-746971 / Piezometer-shallow	IBRD / 87250	Water Resources Monitoring System	Post	Force Account	Direct					3,076.92	0.00	Pending Implementation								2018-09-25							2018-11-04	2018-11-14			
NHP-2019-2020-KLCW-260184 / Shallow Piezometer construction in Pathanamthitta, Idukki and Kottayam Districts	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Open - National	Single Stage - One Envelope				36,751.12	0.00	Canceled								2020-03-26							2020-05-21	2020-11-17			
NHP-2019-2020-KLCW-653047 / Shallow Piezometer construction in Ernakulam, Thrissur and Palakkad Districts	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Open - National	Single Stage - One Envelope				35,163.35	0.00	Canceled								2020-03-26							2020-05-21	2020-11-17			
NHP-2019-2020-KLCW-255957 / Shallow Piezometer construction in Malappuram and Kozhikode Districts	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Open - National	Single Stage - One Envelope				65,540.29	0.00	Canceled								2020-03-26							2020-05-21	2020-11-17			
NHP-2019-2020-KLCW-573446 / Shallow Piezometer construction in Trivandrum, Alappuzha and Kollam Districts	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Open - National	Single Stage - One Envelope				92,267.31	0.00	Canceled								2020-03-23							2020-05-18	2020-11-14			
NHP-2019-2020-KLCW-480169 / Construction of piezometers (tubewells)	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Open - National	Single Stage - One Envelope				85,852.75	0.00	Canceled								2020-03-31							2020-05-26	2020-11-22			
NHP-2019-2020-KLCW-260184_1 / Shallow piezometer construction in Pathanamthitta, Idukki, Kottayam districts	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Open - National	Single Stage - One Envelope				36,751.12	0.00	Pending Implementation								2020-07-04							2020-08-29	2021-02-25			
NHP-2019-2020-KLCW-255957_1 / Shallow piezometer construction in Malappuram and Kozhikkod districts	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Open - National	Single Stage - One Envelope				65,540.29	0.00	Pending Implementation								2020-07-05							2020-08-30	2021-02-26			
NHP-2019-2020-KLCW-480169_1 / Construction of tube wells-15 Nos	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Open - National	Single Stage - One Envelope				85,852.75	0.00	Pending Implementation								2020-07-04							2020-08-29	2021-02-25			
NHP-2019-2020-KLCW-573446_1 / Shallow piezometer construction in Trivandrum, Alappuzha Kollam districts	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Open - National	Single Stage - One Envelope				92,267.31	0.00	Pending Implementation								2020-07-05							2020-08-30	2021-02-26			
NHP-2019-2020-KLCW-653047_1 / Shallow piezometer construction in Ernakulam, Thrissur and Palakkad districts	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Open - National	Single Stage - One Envelope				35,163.35	0.00	Pending Implementation								2020-07-05							2020-08-30	2021-02-26			
NHP-2018-2019-KLCW-429114_1 / SUPPLY AND CONSTRUCTION OF 244 Nos. OF PROTECTIVE COVERS FOR PIEZOMETERS ALL OVER THE STATE EXCEPT IN KANNUR, WAYAND AND KASARAGOD	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Open - National	Single Stage - One Envelope				96,707.69	0.00	Pending Implementation								2020-12-26							2021-04-07	2021-10-04			

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IN-KERALA GW-20103-GO-RFQ / Computer Purchase	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Limited	Single Stage - One Envelope		23,000.00	0.00	Canceled																	2017-09-24	2018-03-23
NHP-2018-2019-KLCW-893280 / IT equipments-desktop computers	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Open - National	Single Stage - One Envelope		16,923.08	0.00	Pending Implementation																	2018-11-15	2019-05-14
NHP-2018-2019-KLCW-341034 / Handheld GPS	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Open - National	Single Stage - One Envelope		3,461.54	0.00	Under Implementation																2018-09-26	2019-03-25	

NHP-2018-2019-KLCW-462066 / IT equipments-Audio visual	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Open - National	Single Stage - One Envelope	2,307.69	0.00	Pending Implementation											2018-09-04					2018-10-30		2019-04-28		
NHP-2018-2019-KLCW-224157 / Lab equipments	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Open - National	Single Stage - One Envelope	46,153.85	0.00	Pending Implementation																	2018-10-16		2019-04-14	
NHP-2018-2019-KLCW-992950 / Lab equipments	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Open - National	Single Stage - One Envelope	23,076.92	0.00	Pending Implementation																	2018-09-14		2019-03-13	
NHP-2018-2019-KLCW-562650 / Pahlmets/CW year books/awareness	IBRD / 87250	Water Resources Information Systems	Post	Request for Quotations	Open - National	Single Stage - One Envelope	1,538.46	0.00	Pending Implementation																	2018-11-28		2019-05-27	
NHP-2018-2019-KLCW-912195 / IT equipments-Communication equipment	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Open - National	Single Stage - One Envelope	1,538.46	0.00	Pending Implementation																	2018-11-01		2019-04-30	
NHP-2018-2019-KLCW-679062 / IT equipments-Photocopier	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Open - National	Single Stage - One Envelope	6,153.85	0.00	Pending Implementation																	2018-11-01		2019-04-30	
NHP-2018-2019-KLCW-420492 / IT equipments-printer/plotter	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Open - National	Single Stage - One Envelope	2,307.69	0.00	Pending Implementation																	2018-11-01		2019-04-30	
NHP-2018-2019-KLCW-891308 / IT equipments-scanner	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Open - National	Single Stage - One Envelope	461.54	0.00	Pending Implementation																	2018-11-01		2019-04-30	
NHP-2018-2019-KLCW-623599 / IT equipments-storage and backup device	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Open - National	Single Stage - One Envelope	615.38	0.00	Pending Implementation																	2018-11-01		2019-04-30	
NHP-2018-2019-KLCW-810820 / IT equipments-Laptop computers	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Open - National	Single Stage - One Envelope	24,615.38	0.00	Pending Implementation																	2018-11-15		2019-05-14	
NHP-2018-2019-KLCW-365669 / IT equipments-server	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Open - National	Single Stage - One Envelope	3,846.15	0.00	Pending Implementation																	2018-11-10		2019-05-09	
NHP-2018-2019-KLCW-339117 / IT equipments-Workstation computers	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Open - National	Single Stage - One Envelope	9,230.77	0.00	Under Implementation																	2018-12-15		2019-06-13	
NHP-2018-2019-KLCW-805987 / IT equipments-UPS	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Open - National	Single Stage - One Envelope	2,307.69	0.00	Pending Implementation																	2018-12-15		2019-06-13	
NHP-2018-2019-KLCW-485006 / IT equipments-videoconferencing unit	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Open - National	Single Stage - One Envelope	4,615.38	0.00	Canceled																	2018-11-01		2019-04-30	
NHP-2018-2019-KLCW-992750 / Supply and installation of DWLR(telemetry) and Supply and installation of DWLR(telemetry)with EC probe	IBRD / 87250	Water Resources Monitoring System	Post	Request for Bids	Open - National	Single Stage - Two Envelope	369,230.77	0.00	Pending Implementation					2018-10-01							2018-10-06				2018-11-17		2019-01-30		2024-09-05
NHP-2019-2020-KLCW-503325 / Development/purchase of Data Storage/processing software	IBRD / 87250	Water Resources Operations and Planning System	Post	Direct Selection	Direct		30,769.23	0.00	Pending Implementation					2020-03-16												2020-04-25		2020-10-22	
NHP-2019-2020-KLCW-515919 / Geophysical equipments	IBRD / 87250	Water Resources Monitoring System	Post	Request for Bids	Open - National	Single Stage - Two Envelope	132,307.69	0.00	Under Implementation					2019-06-30	2020-05-17						2019-07-05				2019-08-16		2019-10-29		2020-05-31
NHP-2019-2020-KLCW-504950 / TWO-WAY RADIO COMMUNICATION DEVICE(LICENSE FREE)	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Open - National	Single Stage - One Envelope	8,846.15	0.00	Under Implementation																	2020-04-02		2020-11-24	
NHP-2019-2020-KLCW-525950 / Lab equipments PH Meter Turbidity Meter etc	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Open	Single Stage - One Envelope	13,153.85	0.00	Canceled																	2020-03-26		2020-11-17	
NHP-2019-2020-KLCW-351928 / Lab equipments Bacteriological Incubator, Laminar flow etc	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Open - National	Single Stage - One Envelope	12,153.85	0.00	Under Implementation																	2020-03-28		2020-11-19	
NHP-2019-2020-KLCW-143418 / Lab equipments Water Purification system	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Open - National	Single Stage - One Envelope	4,615.38	0.00	Pending Implementation																	2020-03-28		2020-11-19	
NHP-2019-2020-KLCW-905869 / Lab equipments Analytical Balance, Electronic Balance etc.	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Open - National	Single Stage - One Envelope	16,000.00	0.00	Canceled																	2020-03-28		2020-11-19	
NHP-2019-2020-KLCW-525950_1 / Lab equipments-pH meter, Turbidity meter, Conductivity Meter, Flame Photometer, Water Analyzer KCl ion meter with Fluoride and nitrate electrodes	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Open - National	Single Stage - One Envelope	13,153.85	0.00	Pending Implementation																	2020-09-09		2021-05-03	
NHP-2019-2020-KLCW-905869_1 / Lab equipments-Analytical balance, Balance-Monopan,Electronic balance	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Open - National	Single Stage - One Envelope	16,000.00	0.00	Pending Implementation																	2020-07-29		2021-03-22	

NHP-2020-2021-KLCW-123661 / IT equipments-Printer	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Open – National	Single Stage – One Envelope		2,307.69	0.00	Pending Implementation										2020-11-04					2020-12-30	2021-06-28
NHP-2020-2021-KLCW-172754 / Manual CW monitoring equipment	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Open – National	Single Stage – One Envelope		36,923.08	0.00	Pending Implementation										2020-11-30					2021-01-25	2021-07-24
NHP-2020-2021-KLCW-209484 / IT equipments-Documents Scanners	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Open – National	Single Stage – One Envelope		7,692.31	0.00	Pending Implementation										2020-10-20					2020-12-15	2021-06-13
NHP-2020-2021-KLCW-309986 / IT equipments-Multifunction Machines	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Open – National	Single Stage – One Envelope		13,076.92	0.00	Pending Implementation										2020-10-20					2020-12-15	2021-06-13
NHP-2020-2021-KLCW-310426 / Geophysical equipments	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Open – National	Single Stage – One Envelope		3,153.85	0.00	Pending Implementation										2020-10-05					2020-11-30	2021-05-29
NHP-2020-2021-KLCW-319381 / Various Water Quality Equipments for the PDS Ernakulam	IBRD / 87250	Water Resources Operations and Planning System	Post	Request for Quotations	Open – National	Single Stage – One Envelope		23,076.92	0.00	Pending Implementation										2020-08-21					2020-10-16	2021-04-14
NHP-2020-2021-KLCW-388449 / Various Geophysical Equipments for the PDS Thrissur	IBRD / 87250	Water Resources Operations and Planning System	Post	Request for Quotations	Open – National	Single Stage – One Envelope		15,384.62	0.00	Pending Implementation										2020-10-05					2020-11-30	2021-05-29
NHP-2020-2021-KLCW-485600 / IT equipments-Computers & Laptops	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Open – National	Single Stage – One Envelope		7,692.31	0.00	Pending Implementation										2020-12-05					2021-01-30	2021-07-29
NHP-2020-2021-KLCW-522027 / IT equipments-Storage and backup devices	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Open – National	Single Stage – One Envelope		7,692.31	0.00	Pending Implementation										2020-09-06					2020-11-01	2021-04-30
NHP-2020-2021-KLCW-705234 / Electronic total station	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Open – National	Single Stage – One Envelope		7,692.31	0.00	Pending Implementation										2020-11-02					2020-12-28	2021-06-26
NHP-2020-2021-KLCW-706170 / Various Water Quality Equipments for the PDS Idukki	IBRD / 87250	Water Resources Operations and Planning System	Post	Request for Quotations	Open – National	Single Stage – One Envelope		23,076.92	0.00	Pending Implementation										2020-10-30					2020-12-25	2021-06-23
NHP-2020-2021-KLCW-905603 / IT equipments-Video Conferencing Unit	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Open – National	Single Stage – One Envelope		61,538.46	0.00	Pending Implementation										2020-09-25					2020-11-20	2021-05-19
NHP-2020-2021-KLCW-943261 / Paines/CW Year book/Awareness workshops	IBRD / 87250	Water Resources Information Systems	Post	Request for Quotations	Open – National	Single Stage – One Envelope		2,307.69	0.00	Pending Implementation										2020-10-03					2020-11-28	2021-05-27
NHP-2019-2020-KLCW-685017 / upgradation of Arc Gis Software	IBRD / 87250	Water Resources Operations and Planning System	Post	Direct Selection	Direct			9,230.77	0.00	Pending Implementation										2019-10-30					2019-11-04	2020-06-06
NHP-2019-2020-KLCW-222272 / MUD RESISTIVITY METER- 2 Numbers	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Open – National	Single Stage – One Envelope		1,846.15	0.00	Cancelled										2020-04-02	2020-07-30				2020-05-28	2020-11-24
NHP-2021-2022-KLCW-814394 / Chemical labs in schools – Upgradation	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Open – National	Single Stage – One Envelope		43,076.92	0.00	Pending Implementation										2022-02-25					2022-04-22	2022-10-19
NHP-2021-2022-KLCW-830567 / Vehicle mounted water quality lab and sampling equipment	IBRD / 87250	Water Resources Information Systems	Post	Request for Quotations	Open – National	Single Stage – One Envelope		80,000.00	0.00	Pending Implementation										2022-02-25					2022-04-22	2022-10-19

NON CONSULTING SERVICES																																		
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion							
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NHP-2018-2019-KLCW-180325 / Mapping of CW quality in the industrial belt of Ernakulam district	IBRD / 87250	Water Resources Operations and Planning System	Post	Request for Quotations	Open – National	Single Stage – One Envelope		13,076.92	0.00	Pending Implementation																	2018-08-21	2018-10-16	2019-04-14					
NHP-2018-2019-KLCW-423895 / Digitisation of Data /Reports/Maps etc	IBRD / 87250	Water Resources Information Systems	Post	Request for Quotations	Open – National	Single Stage – One Envelope		23,076.92	0.00	Pending Implementation																	2018-08-25	2018-10-20	2019-06-17					
NHP-2018-2019-KLCW-542034 / RL survey	IBRD / 87250	Water Resources Monitoring System	Post	Request for Quotations	Open – National	Single Stage – One Envelope		11,538.46	0.00	Pending Implementation																	2018-10-06	2018-12-01	2019-05-30					
NHP-2020-2021-KLCW-294304 / Development of E-Library	IBRD / 87250	Water Resources Information Systems	Post	Request for Quotations	Open – National	Single Stage – One Envelope		7,692.31	0.00	Pending Implementation																	2021-01-02	2021-02-27	2021-08-26					

CONSULTING FIRMS																															
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion					
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NHP-2018-2019-KLCW-185873-CS-555-555 / Development of mobile APPS	IBRD / 87250	Water Resources Monitoring System	Post	Consultant Qualification Selection	Open – National		7,692.31	0.00	Cancelled	2018-11-01	2018-11-22	2019-01-05														2019-02-04	2019-03-11	2019-09-07			

NHP-2018-2019-KLCW-288382 / Management of GW pumping for irrigation with special reference to calcified zones in Palakkad district	IBRD / 87250	Water Resources Operations and Planning System	Post	Consultant Qualification Selection	Open - National		7,692.31	0.00	Pending Implementation	2018-09-24	2018-10-15	2018-11-28						2018-12-28	2019-02-01	2019-07-31
--	--------------	--	------	------------------------------------	-----------------	--	----------	------	------------------------	------------	------------	------------	--	--	--	--	--	------------	------------	------------

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
NHP-2018-2019-KLCW-131329 / Impact on GW status due to pesticide residues in cardamom cultivating areas of Idakki district	IBRD / 87250	Water Resources Operations and Planning System	Post	Direct Selection	Direct		23,076.92	0.00	Pending Implementation	2018-08-31		2018-09-10					2018-11-14		2021-05-15
NHP-2019-2020-KLCW-698684 / Development and maintenance of Mobile Apps	IBRD / 87250	Water Resources Information Systems	Post	Direct Selection	Direct		7,692.31	0.00	Pending Implementation	2020-01-27		2020-02-06					2020-04-11		2020-10-08
NHP-2020-2021-KLCW-306970 / Delineating the boundary of shallow zones encountered in Poyya, Karalam,Adat and Tholur panchayaths in Trissur District, Kerala	IBRD / 87250	Water Resources Operations and Planning System	Post	Direct Selection	Direct		46,153.85	0.00	Pending Implementation	2020-08-01		2020-08-11					2020-10-15		2023-01-03
NHP-2020-2021-KLCW-403785 / Inventory of GW abstraction structures -well census (14 districts)	IBRD / 87250	Water Resources Monitoring System	Post	Direct Selection	Direct		69,230.77	0.00	Pending Implementation	2020-09-15		2020-11-19					2021-02-02		2021-08-01
NHP-2021-2023-KLCW-779030 / Development and maintenance of hydrology project web site	IBRD / 87250	Water Resources Information Systems	Post	Individual Consultant Selection	Direct		1,538.46	0.00	Pending Implementation	2021-04-13		2021-04-23		2021-05-14			2021-06-18		2022-12-10