

## PROCUREMENT PLAN (Textual Part)

**Project information: Uzbekistan Agriculture Modernization Project (P158372)**

**Project Implementation agency: Agency for the Implementation of Projects in the field of Agroindustry and Food Security (UZEIFSA), Republic of Uzbekistan, Ministry of Agriculture (Agroindustry and Food Security Agency - UZEIFSA)**

**Date of the Procurement Plan: October 2020**

**Period covered by this Procurement Plan: October 2020 - 30 June 2026**

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank’s Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Public Procurement Law dated January 25, 2018 , such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

- a) *Open advertising of the procurement opportunity at the national level - this requirement is met - PPL January 25, 2018: Articles 8; 24; 47; 49; 52; 61.*
- b) *The procurement is open to eligible firms from any country -*

*the requirement is met - PPL January 25, 2018: Articles 17; 28; 29; 34. (c) The request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights - the requirement is met conditionally - The Bank's Anti-Corruption Guidelines and Sanctions Framework shall be*

*incorporated into the national bidding documents by adding a page entitled "Letter of Acceptance of the World Bank's Anti-Corruption Guidelines and Sanctions Framework". This condition shall be reflected under the list of applicable conditions for National Procurement Arrangements in the textual part of the procurement plan of the project to be financed by the World Bank in Uzbekistan. (d) Contracts with an appropriate allocation of responsibilities, risks, and liabilities - the requirement is met conditionally - This condition shall be reflected under the list of applicable conditions for National Procurement Arrangements in the textual part of the procurement plan of the project to be financed by the WB. (e) Publication of contract award information - the requirement is met - PPL January 25, 2018: Articles 32; 55; 64. (f) Rights for the Bank to review procurement documentation and activities - the requirement is met - PPL January 25, 2018: (g) An effective complaints mechanism - the requirement is met - PPL January 25, 2018: (h) Maintenance of records of the Procurement Process - the requirement is met - PPL January 25, 2018.*

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: **Not Applicable.**

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations - **Not Applicable.**

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

Goods: is not applicable for those contracts identified in the Procurement Plan tables;

Works: is applicable for those contracts identified in the Procurement Plan tables

**Other Relevant Procurement Information.**

**PROCUREMENT PLAN** Uzbekistan : Agriculture Modernization Project

**General Information**

Country: Uzbekistan Bank's Approval Date of the Original Procurement Plan: 2019-08-22  
 Revised Plan Date(s): (comma delineated, leave blank if non 2022-01-31  
 Project ID: P158372 GPN Date: 2020-09-26  
 Project Name: Agriculture Modernization Project  
 Loan / Credit No: TF / A9955, IDA / 65490  
 Executing Agency(ies) Agency for implementation of the project in the field of agroindustry and food security

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
AMP/C1/CW/14 / Renovation and construction of laboratory building of Center for Variety Testing of Crops	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	500,000.00	0.00	Pending Implementation							2022-04-01	2022-04-06					2022-05-18	2022-06-17	2022-07-22	2023-07-22			
AMP/C1/CW/11 / Renovation and construction works for AKIS Center in Surkhondarya region	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	800,000.00	0.00	Pending Implementation							2022-05-01	2022-05-06					2022-06-17	2022-07-17	2022-08-21	2023-08-21			
AMP/C1/CW/01 / Reconstruction of the former building of the academic lecture of the Department of Agriculture of the Fergana region in the village of Yomozar	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	4,400,000.00	3,623,707.17	Signed							2021-11-01	2021-10-07	2021-11-06	2021-11-01			2021-12-18	2021-11-10	2022-01-17	2021-12-12	2022-02-21	2021-12-28	
AMP/C1/RB/04 / Turn Key Establishment of an Intensive Nectarine Orchard in Chinoz district of Tashkent region and its Operational Management for Three Vegetation Periods	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Request for Bids	Open - International	Single Stage - One Envelope			Other (with field for explanation)	1,500,000.00	0.00	Under Implementation							2021-10-29	2021-10-22	2021-11-03	2021-10-22			2021-12-15	2021-12-10	2022-01-14	2021-12-24	2022-02-18	2025-02-17	
AMP/C1/CW/02 / Reconstruction of the existing building of AKIS Center in Andijan region in the village of Kuyam-yor in Andijan district	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	1,125,000.00	936,989.83	Signed							2021-11-30	2021-10-26	2021-12-05	2021-10-27			2022-01-16	2021-11-30	2022-02-15	2021-12-28	2022-03-22	2022-01-19	2023-03-22
AMP/C1/CW/04 / Renovation and construction works for AKIS Center in Sirdarya region	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	800,000.00	0.00	Pending Implementation							2022-06-01	2022-06-06					2022-07-18	2022-08-17	2022-09-21	2023-09-21			
AMP/C1/CW/07 / Renovation and construction works for AKIS Center in Jizzakh region	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	800,000.00	0.00	Pending Implementation							2022-03-01	2022-03-06					2022-04-17	2022-05-17	2022-06-21	2023-06-21			
AMP/C1/CW/09 / Renovation and construction works for AKIS Center in Khorezm region	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	800,000.00	0.00	Pending Implementation							2022-02-01	2022-02-06					2022-03-20	2022-04-19	2022-05-24	2023-05-24			
AMP/C1/CW/06 / Renovation and construction works for AKIS Center in Namangan region	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	800,000.00	0.00	Pending Implementation							2022-02-01	2022-02-06					2022-03-20	2022-04-19	2022-05-24	2023-05-24			
AMP/C1/CW/08 / Renovation and construction works for AKIS Center in Bukhara region	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	800,000.00	0.00	Pending Implementation							2022-03-01	2022-03-06					2022-04-17	2022-05-17	2022-06-21	2023-06-21			
AMP/C1/CW/05 / Renovation and construction works for AKIS Center in Samarkand region	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	800,000.00	0.00	Pending Implementation							2022-02-10	2022-02-15					2022-03-29	2022-04-28	2022-06-02	2023-06-02			
AMP/C1/RB/04-RB / Turn Key Establishment of an Intensive Nectarine Orchard in Chinoz district of Tashkent region and its Operational Management for Three Vegetation Periods	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Request for Bids	Open - International	Single Stage - One Envelope			Other (with field for explanation)	1,500,000.00	0.00	Pending Implementation							2022-01-31	2022-02-05					2022-03-19	2022-04-18	2022-05-23	2025-05-22			
AMP/C1/RB/11 / Turnkey establishment of an intensive apple orchard in Jomboy district of Samarkand region and its operational management for three vegetation periods	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Request for Bids	Open - International	Single Stage - One Envelope			Other (with field for explanation)	3,300,000.00	0.00	Pending Implementation							2022-01-31	2022-02-05					2022-03-19	2022-04-18	2022-05-23	2022-11-19			
AMP/C1/RB/10 / Turnkey establishment of an intensive almond orchard in Kamashi district of Kashkadarya region and its operational management for three vegetation periods	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Request for Bids	Open - International	Single Stage - One Envelope			Other (with field for explanation)	1,000,000.00	0.00	Pending Implementation							2022-01-31	2022-02-05					2022-03-19	2022-04-18	2022-05-23	2025-05-22			

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion						
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual					
AMP/C4/SH/02 / Procurement of IT equipment for Central Office and Regional Offices	IDA / 65490	4. Supporting project management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		61,000.00	52,917.09	Completed																		2020-10-17	2020-10-24	2020-12-12	2020-11-13	2021-06-10	2020-12-15





AMP/LCS/09 / AUDIT OF THE "SCABION PROJECT PREPARATION GRANT FOR THE PROPOSED AGRICULTURE MODERNIZATION PROJECT" (TFOA9955)	TF / A9955	4. Supporting project management	Post	Least Cost Selection	Open – National	10,000.00	2,541.57	Signed	2020-05-21	2020-05-27	2020-06-05	2020-06-15	2020-05-29	2020-06-30	2020-06-08	2020-07-05	2020-06-09	2020-07-15	2020-06-19	2020-07-21	2020-06-22	2020-08-20	
AMP/C1/CQ5/01 / Company laboratory to conduct soil and water analysis	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Consultant Qualification Selection	Open – National	22,000.00	21,757.97	Signed	2021-03-18	2021-03-18	2021-04-08	2021-03-19	2021-05-22	2021-04-09				2021-06-21	2021-04-20	2021-07-26	2021-05-20	2022-01-22	
AMP/C1/QCBS/01 / SELECTING AN ARCHITECT TO DEVELOP CONCEPT AND GENERAL ARCHITECTURE	IDA / 65490	3. Facilitating trade and marketing	Prior	Quality And Cost-Based Selection	Open – International	2,000,000.00	1,384,335.00	Signed	2021-06-30	2021-04-23	2021-07-21	2021-05-04	2021-09-03	2021-08-28	2021-10-01	2021-10-05	2021-10-31	2021-11-26	2021-12-05	2021-12-26	2022-01-09	2022-01-11	2023-01-09
AMP/C4/CQ5/02 / Baseline Study	IDA / 65490	4. Supporting project management	Post	Consultant Qualification Selection	Open – National	50,000.00	39,192.00	Signed	2021-06-30	2021-05-06	2021-07-21	2021-05-12	2021-09-03	2021-06-09				2021-10-03	2021-06-23	2021-11-07	2021-07-07	2022-05-06	
AMP/C1/CQ5/05 / Consulting company for development of design documentation of construction works for AKIS Center in Samarkand region	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Consultant Qualification Selection	Open – National	45,000.00	33,038.72	Signed	2021-06-30	2021-05-12	2021-07-21	2021-05-30	2021-09-03	2021-06-11				2021-10-03	2021-07-09	2021-11-07	2021-07-15	2022-05-06	
AMP/C1/CQ5/04 / Consulting company for development of design documentation of construction works for AKIS Centers	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Consultant Qualification Selection	Open – National	105,000.00	0.00	Canceled	2021-06-30		2021-07-21		2021-09-03					2021-10-03		2021-11-07		2022-05-06	
AMP/C1/CQ5/06 / Consulting company for development of design documentation of construction works for AKIS Center in Namangan region	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Consultant Qualification Selection	Open – National	35,000.00	33,714.00	Signed	2021-08-20	2021-06-10	2021-09-10		2021-10-24	2021-08-06				2021-11-23	2021-07-28	2021-12-28	2021-08-19	2022-06-26	
AMP/C1/CQ5/08 / Consulting company for development of design documentation of construction works for AKIS Center in Bukhara region	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Consultant Qualification Selection	Open – National	35,000.00	0.00	Under Implementation	2021-08-20	2021-06-10	2021-09-10		2021-10-24					2021-11-23		2021-12-28		2022-06-26	
AMP/C1/CQ5/09 / Consulting company for development of design documentation of construction works for AKIS Center in Khorezm region	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Consultant Qualification Selection	Open – National	35,000.00	33,714.00	Signed	2021-08-20	2021-06-10	2021-09-10		2021-10-24	2021-08-06				2021-11-23	2021-08-12	2021-12-28	2021-08-19	2022-06-26	
AMP/C1/CQ5/10 / Consulting company for development of design documentation of construction works for AKIS Center in Sirdarya region	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Consultant Qualification Selection	Open – National	35,000.00	0.00	Under Implementation	2021-08-20	2021-06-10	2021-09-10		2021-10-24					2021-11-23		2021-12-28		2022-06-26	
AMP/C1/QCBS/02 / Consulting company for development of design documentation for construction of Center of Excellence	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Prior	Quality And Cost-Based Selection	Open – International	2,000,000.00	0.00	Canceled	2021-09-01		2021-09-22		2021-11-05		2021-12-03	2022-01-02		2022-02-06		2022-03-13		2023-03-13	
AMP/C1/CQ5/11 / Consulting company for development of design documentation of construction works for AKIS Center in Surkhandarya region	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Consultant Qualification Selection	Open – National	35,000.00	0.00	Pending Implementation	2022-02-01		2022-02-22		2022-04-07					2022-05-07		2022-06-11		2022-12-08	
AMP/C1/FBS/01 / Construction supervision during the construction of the Agricultural Knowledge and Innovation Systems (AKIS) buildings across all regions of Republic of Uzbekistan	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Prior	Fixed Budget Selection	Open – International	1,600,000.00	0.00	Under Implementation	2021-11-30	2021-11-05	2021-12-21	2021-11-24	2022-02-03		2022-03-03	2022-04-02		2022-05-07		2022-06-11		2025-06-10	
AMP/C1/CQ5/03 / Capacity development of SPQI for pest control to perform plant protection, phytosanitary inspection, testing and certification actions	IDA / 65490	3. Facilitating trade and marketing	Post	Consultant Qualification Selection	Open – National	152,000.00	0.00	Pending Implementation	2022-03-01		2022-03-22		2022-05-05					2022-06-04		2022-07-09		2023-01-05	
AMP/C1/CQ5/12 / Consulting company for development of design documentation of construction works for AKIS Center in Karakalpakstan	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Consultant Qualification Selection	Open – National	35,000.00	0.00	Pending Implementation	2022-04-01		2022-04-22		2022-06-05					2022-07-05		2022-08-09		2023-02-05	
AMP/C1/QCBS/03 / Consulting company for preparation of bid documentation for design and supply of equipment for NARCE, and design documentation and construction supervision during the construction of NARCE.	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Prior	Quality And Cost-Based Selection	Open – International	6,000,000.00	0.00	Under Implementation	2022-02-01	2022-01-27	2022-02-22		2022-04-07		2022-05-05	2022-06-04		2022-07-09		2022-08-13		2025-08-12	
AMP/C4/LCS/01 / Audit of the project for the period of 4 financial years	IDA / 65490	4. Supporting project management	Post	Least Cost Selection	Open – National	45,000.00	0.00	Pending Implementation	2022-02-28		2022-03-21		2022-05-04		2022-06-01	2022-07-01		2022-08-05		2022-09-09		2023-03-08	





AMP/C1/IC/08 / International Consultant for development of technical specifications of laboratory equipment for Center for Variety Testing of Crops	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Individual Consultant Selection	Open		100,000.00	0.00	Under Implementation	2021-12-22	2021-08-10	2022-02-09		2022-03-02		2022-04-06		2022-10-03
AMP/C1/IC/12 / International consultant for development of technical specifications of laboratory equipment for the Center of Certification and Testing of Agricultural Machinery and Technologies	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Individual Consultant Selection	Open		100,000.00	0.00	Canceled	2021-12-22	2021-08-10	2022-02-09		2022-03-02		2022-04-06		2022-10-03
AMP/C1/DS/03 / International Advisor for R&D, Component 1 and Sub-component 1.2	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Individual Consultant Selection	Direct		125,000.00	124,670.00	Under Implementation	2021-12-07	2021-12-01	2021-12-17	2021-12-11	2022-01-07	2021-12-14	2022-02-11		2023-02-11
AMP/C1/DS/04 / International Advisor (consultant) on establishment of turnkey intensive orchards and vineyards	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Individual Consultant Selection	Direct		125,000.00	58,270.00	Under Implementation	2021-12-10	2021-12-06	2021-12-20	2021-12-28	2022-01-10	2022-01-05	2022-02-14		2023-02-14
AMP/C1/IC/10 / International Consultant for development of technical specifications of laboratory equipment for State unitary company "Service Center in the agro-industrial complex"	IDA / 65490	1. Enhancing productivity-supporting agricultural services	Post	Individual Consultant Selection	Open		100,000.00	0.00	Canceled	2021-12-22		2022-02-09		2022-03-02		2022-04-06		2022-10-03
AMP/C1/IC/11 / Local agronomist to assist PIU in establishment of turnkey intensive orchards and vineyards	IDA / 65490	4. Supporting project management	Post	Individual Consultant Selection	Open		40,000.00	0.00	Pending Implementation	2022-05-05		2022-06-23		2022-07-14		2022-08-18		2023-03-16