

PROCUREMENT PLAN (Textual Part)

Project information: Bangladesh Enhancing Digital Economy and Government Project (P161086)

Project Implementation agency: Bangladesh Computer Council

Date of the Procurement Plan: January 19, 2022

Period covered by this Procurement Plan: January 19, 2022 to December 31, 2026

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in Public Procurement Act 2006 and the Public Procurement Rules 2008, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

1. Lottery in award of contracts shall not be allowed;
2. Bidders’ qualification[s]/experience requirement[s] shall be mandatory;

3. Bids shall not be rejected based on percentage above or below the estimated cost;
4. Model Bidding Documents agreed with the Bank shall be used for all national open competitive procurement;
5. The eligibility of bidders shall be as defined under Section III of the Procurement Regulations. Accordingly, no bidder or potential bidder shall be declared ineligible for contracts financed by the Bank for reasons other than those provided in Section III of the Procurement Regulations;
6. The request for bids/request for proposals document shall require that Bidders/ Proposers submitting Bids/Proposals present a signed acceptance (in the form attached) at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights.
7. Procurement Documents include provisions, as agreed with the Bank, intended to adequately mitigate against environmental, social (including sexual exploitation and abuse and gender-based violence), health and safety ("ESHS") risks and impacts.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets: Not Applicable

Procurement of Second Hand Goods: Not applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations will be applicable for Goods procurement. The contracts applicable for Domestic Preference will be identified when Procurement Plan for specific procurement will be sent to Bank for Bank's approval.

Other Relevant Procurement Information: Nil

PROCUREMENT PLAN Bangladesh : Bangladesh: Enhancing Digital Government & Economy Project

General Information
Country: Bangladesh **Bank's Approval Date of the Original Procurement Plan:** 2022-01-22
Revised Plan Date(s): (comma delineated, leave blank) 2022-07-24
Project ID: P161086 **GPN Date:** 2022-01-26
Project Name: Bangladesh: Enhancing Digital Government & Economy Project
Loan / Credit No: IDA / 66750
Executing Agency: Bangladesh Computer Council

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
EDGE-G14E / Furniture and Fixture for DLA and C4IR	IDA / 66750	Component 3: Developing Digital Enablers	Post	Request for Bids	Open - National	Single Stage - One Envelope		500,000.00	0.00	Pending Implementation					2022-07-31		2022-08-09					2022-09-20		2022-11-04		2022-12-16		2023-03-16
EDGE-G1 / Supply, Installation, Commissioning and Maintenance of Cloud Computing Platform in National Data Center (NDC)	IDA / 66750	Component 2: Transforming Digital Government	Prior	Request for Bids	Open - International	Single Stage - One Envelope		15,000,000.00	0.00	Pending Implementation					2022-12-01		2022-12-10					2023-01-21		2023-03-22		2023-05-03		2026-04-17
EDGE-G8 / Supply, Installation, Commissioning and Maintenance of the National Job Portal	IDA / 66750	Component 2: Transforming Digital Government	Post	Request for Bids	Open - International	Single Stage - One Envelope		1,300,000.00	0.00	Pending Implementation					2022-12-31		2023-01-05					2023-02-16		2023-04-17		2023-05-29		2024-05-23
EDGE-G6A / Supply, Installation, Commissioning and Maintenance of Unified communication tools for Messaging Platform	IDA / 66750	Component 2: Transforming Digital Government	Prior	Request for Bids	Open - National	Single Stage - One Envelope		2,333,000.00	0.00	Pending Implementation					2023-10-01		2023-10-06					2023-11-17		2023-12-17		2024-01-21		2025-01-15
EDGE-G6B / Supply, Installation, Commissioning and Maintenance of Unified communication tools for Meeting Platform	IDA / 66750	Component 2: Transforming Digital Government	Prior	Request for Bids	Open - National	Single Stage - One Envelope		2,333,000.00	0.00	Pending Implementation					2023-10-01		2023-10-06					2023-11-17		2023-12-17		2024-01-21		2025-01-15

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
EDGE-NS3 / Digital Economy Survey	IDA / 66750	Component 3: Developing Digital Enablers	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,000,000.00	0.00	Pending Implementation					2022-10-01		2022-10-06					2022-11-17		2022-12-17		2023-01-21		2023-07-20

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
EDGE-IC1 / Policy Advisers and Component Leader (Digital Government and Digital Economy)	IDA / 66750	Component 4: Project Management Support	Prior	Individual Consultant Selection	Open		340,000.00	0.00	Under Implementation	2022-01-16	2022-01-29	2022-03-13		2022-04-03		2022-05-08		2026-12-30	
EDGE-IC2 / Component-1 Co-Lead	IDA / 66750	Component 4: Project Management Support	Prior	Individual Consultant Selection	Open		310,000.00	0.00	Under Implementation	2022-01-16	2022-01-29	2022-03-28		2022-04-18		2022-05-23		2026-12-08	
EDGE-IC3 / Component-2 Co-Lead	IDA / 66750	Component 4: Project Management Support	Prior	Individual Consultant Selection	Open		310,000.00	0.00	Under Implementation	2022-01-20	2022-01-29	2022-04-01		2022-04-22		2022-05-27		2026-12-12	
EDGE-IC4 / Component-3 Co-Lead	IDA / 66750	Component 4: Project Management Support	Prior	Individual Consultant Selection	Open		310,000.00	0.00	Under Implementation	2022-01-26	2022-01-29	2022-04-07		2022-04-28		2022-06-02		2026-12-08	
EDGE-IC18 / Project Manager/Specialist - Global Business Development	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open		240,000.00	0.00	Under Implementation	2022-01-30	2022-01-23	2022-04-11		2022-05-02		2022-06-06		2026-12-12	
EDGE-IC20 / Senior Procurement Consultant	IDA / 66750	Component 4: Project Management Support	Prior	Individual Consultant Selection	Open		310,000.00	0.00	Under Implementation	2022-02-01	2022-01-29	2022-04-13		2022-05-04		2022-06-08		2026-12-24	
EDGE-IC21 / Procurement Consultant (for overall PIU work)	IDA / 66750	Component 4: Project Management Support	Prior	Individual Consultant Selection	Open		240,000.00	0.00	Under Review	2022-01-16	2022-01-27	2022-03-13		2022-04-03		2022-05-08		2026-12-30	
EDGE-IC22 / Junior Procurement Consultant (for DE Hubs and RSCs)	IDA / 66750	Component 4: Project Management Support	Prior	Individual Consultant Selection	Open		130,000.00	0.00	Under Implementation	2022-01-16	2022-01-27	2022-03-13		2022-04-03		2022-05-08		2026-06-13	
EDGE-IC23 / Senior Project Accountant	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open		270,000.00	0.00	Under Implementation	2022-01-20	2022-01-23	2022-03-25		2022-04-15		2022-05-20		2026-12-25	
EDGE-IC24 / Project Accountant	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open		210,000.00	0.00	Under Implementation	2022-02-01	2022-01-23	2022-04-18		2022-05-09		2022-06-13		2026-07-19	
EDGE-IC25 / Communication Specialist	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open		260,000.00	0.00	Under Implementation	2022-01-20	2022-01-23	2022-04-01		2022-04-22		2022-05-27		2026-07-02	

EDGE-IC26 / Monitoring & Evaluation Specialist	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open			260,000.00	0.00	Under Implementation	2022-02-01	2022-01-23	2022-04-18		2022-05-09		2022-06-13	2026-07-12	
EDGE-IC27 / Policy Development Specialist	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open			260,000.00	0.00	Under Implementation	2022-02-01	2022-01-23	2022-04-03		2022-04-24		2022-05-29	2026-12-24	
EDGE-IC28 / Awareness Campaign Specialist	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open			260,000.00	0.00	Under Implementation	2022-01-16	2022-01-23	2022-03-13		2022-04-03		2022-05-08	2026-06-13	
EDGE-IC29 / Accounts Associates-1	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open			90,000.00	0.00	Under Implementation	2022-02-01	2022-01-23	2022-03-29		2022-04-19		2022-05-24	2026-09-30	
EDGE-IC30 / Accounts Associates-2	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open			90,000.00	0.00	Under Implementation	2022-02-01	2022-01-23	2022-03-29		2022-04-19		2022-05-24	2026-09-30	
EDGE-IC31 / Technical Expert-1	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open			170,000.00	0.00	Under Implementation	2022-01-20	2022-01-23	2022-03-17		2022-04-07		2022-05-12	2026-12-17	
EDGE-IC32 / Technical Expert-2	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open			170,000.00	0.00	Under Implementation	2022-01-20	2022-01-23	2022-03-17		2022-04-07		2022-05-12	2026-06-17	
EDGE-IC33 / Technical Expert-3	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open			170,000.00	0.00	Under Implementation	2022-01-20	2022-01-23	2022-03-17		2022-04-07		2022-05-12	2026-12-17	
EDGE-IC34 / Technical Expert-4	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open			170,000.00	0.00	Under Implementation	2022-01-20	2022-01-23	2022-03-17		2022-04-07		2022-05-12	2026-12-17	
EDGE-IC35 / Technical Expert-5	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open			170,000.00	0.00	Under Implementation	2022-01-20	2022-01-23	2022-03-17		2022-04-07		2022-05-12	2026-12-17	
EDGE-IC36 / Technical Expert-6	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open			170,000.00	0.00	Under Implementation	2022-01-20	2022-01-23	2022-03-17		2022-04-07		2022-05-12	2026-12-17	
EDGE-IC37 / Project Associates-1	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open			100,000.00	0.00	Under Implementation	2022-01-20	2022-01-23	2022-03-10		2022-03-31		2022-05-05	2026-12-10	
EDGE-IC38 / Project Associates-2	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open			100,000.00	0.00	Under Implementation	2022-01-20	2022-01-23	2022-03-10		2022-03-31		2022-05-05	2026-12-10	
EDGE-IC39 / Project Associates-3	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open			100,000.00	0.00	Under Implementation	2022-01-20	2022-01-23	2022-03-10		2022-03-31		2022-05-05	2026-12-10	
EDGE-IC8A / Project Manager/Specialist - Digital Platforms and Portals	IDA / 66750	Component 4: Project Management Support	Post	Direct Selection	Direct			25,000.00	24,363.38	Signed	2022-02-08	2022-02-07	2022-02-18	2022-03-02			2022-04-24	2022-03-07	2022-10-21
EDGE-IC21A / Procurement Consultant (for overall PU work)	IDA / 66750	Component 4: Project Management Support	Post	Direct Selection	Direct			25,000.00	20,875.61	Signed	2022-02-08	2022-02-07	2022-02-18	2022-03-02			2022-04-24	2022-03-07	2022-10-21
EDGE-IC23A / Senior Project Accountant	IDA / 66750	Component 4: Project Management Support	Post	Direct Selection	Direct			28,000.00	26,094.53	Signed	2022-02-08	2022-02-08	2022-02-18	2022-03-02			2022-04-24	2022-03-20	2022-10-21
EDGE-IC24A / Project Accountant	IDA / 66750	Component 4: Project Management Support	Post	Direct Selection	Direct			21,000.00	17,396.34	Signed	2022-02-08	2022-02-08	2022-02-18	2022-03-02			2022-04-24	2022-03-07	2022-10-21
EDGE-IC25A / Communication Specialist	IDA / 66750	Component 4: Project Management Support	Post	Direct Selection	Direct			28,000.00	27,834.14	Signed	2022-02-08	2022-02-08	2022-02-18	2022-03-02			2022-04-24	2022-03-07	2022-10-21
EDGE-IC28A / Awareness Campaign Specialist	IDA / 66750	Component 4: Project Management Support	Post	Direct Selection	Direct			28,000.00	27,834.14	Signed	2022-02-08	2022-02-07	2022-02-18	2022-03-02			2022-04-24	2022-03-07	2022-10-21
EDGE-IC31A / Technical Expert-Research	IDA / 66750	Component 4: Project Management Support	Post	Direct Selection	Direct			18,000.00	13,917.07	Signed	2022-02-08	2022-02-07	2022-02-18	2022-03-02			2022-04-24	2022-03-07	2022-10-21
EDGE-IC32A / Technical Expert-Portal Management	IDA / 66750	Component 4: Project Management Support	Post	Direct Selection	Direct			18,000.00	13,917.07	Signed	2022-02-08	2022-02-07	2022-02-18	2022-03-02			2022-04-24	2022-03-07	2022-10-21
EDGE-IC33A / Technical Expert-International Business Development	IDA / 66750	Component 4: Project Management Support	Post	Direct Selection	Direct			18,000.00	15,656.71	Signed	2022-02-08	2022-02-07	2022-02-18	2022-03-02			2022-04-24	2022-03-07	2022-10-21
EDGE-IC34A / Technical Expert-IT Industry Skill Development	IDA / 66750	Component 4: Project Management Support	Post	Direct Selection	Direct			18,000.00	15,662.16	Signed	2022-02-08	2022-02-07	2022-02-18	2022-03-02			2022-04-24	2022-03-07	2022-10-21
EDGE-IC37A / Project Associate 1	IDA / 66750	Component 4: Project Management Support	Post	Direct Selection	Direct			11,000.00	10,441.44	Signed	2022-02-08	2022-02-07	2022-02-18	2022-03-02			2022-04-24	2022-03-07	2022-10-21
EDGE-IC5 / Project Manager/Specialist-1 - Cloud Platform	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open			230,000.00	0.00	Pending Implementation	2022-08-31		2022-11-10		2022-12-08		2023-01-12	2026-12-27	
EDGE-IC6 / Project Manager/Specialist-2 - Cloud Platform	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open			230,000.00	0.00	Pending Implementation	2022-08-31		2022-11-10		2022-12-08		2023-01-12	2026-12-27	
EDGE-IC7 / Project Manager/Specialist - National Document Management	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open			230,000.00	0.00	Pending Implementation	2022-08-31		2022-11-20		2022-12-18		2023-01-22	2026-12-22	
EDGE-IC8 / Project Managers/Specialist - Digital Platform & Portals	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open			230,000.00	0.00	Pending Implementation	2022-08-31		2022-11-20		2022-12-11		2023-01-15	2026-12-20	
EDGE-IC9 / Project Managers/Specialist - Cybersecurity Capacity Building	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open			240,000.00	0.00	Pending Implementation	2022-11-30		2023-02-19		2023-03-12		2023-04-16	2027-02-24	
EDGE-IC10 / Project Manager/Specialist - NEA	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open			240,000.00	0.00	Pending Implementation	2022-12-20		2023-03-11		2023-04-01		2023-05-06	2027-01-15	
EDGE-IC11 / Project Managers/Specialist - Digital Economy Business Development	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open			240,000.00	0.00	Pending Implementation	2022-08-31		2022-10-01		2022-10-29		2022-12-03	2026-10-03	
EDGE-IC12 / Project Managers/Specialist - Digital Economy Skill Development	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open			240,000.00	0.00	Pending Implementation	2022-08-31		2022-11-20		2022-12-11		2023-01-15	2026-11-15	

EDGE-IC13 / Project Manager/Specialist - Center for 4IR Operational Support	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open		230,000.00	0.00	Pending Implementation	2022-10-31		2023-01-15		2023-02-05		2023-03-12		2026-11-21
EDGE-IC14 / Project Manager/Specialist - Change Management	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open		230,000.00	0.00	Pending Implementation	2022-12-20		2023-03-11		2023-04-01		2023-05-06		2026-11-06
EDGE-IC15 / Project Manager/Specialist - DE Strategy	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open		240,000.00	0.00	Pending Implementation	2022-09-30		2022-12-20		2023-01-10		2023-02-14		2026-09-06
EDGE-IC16 / Project Manager/Specialist-1 - Digital Leadership Academy	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open		230,000.00	0.00	Pending Implementation	2022-09-30		2022-12-20		2023-01-10		2023-02-14		2026-09-06
EDGE-IC17 / Project Manager/Specialist-2 - Digital Leadership Academy	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open		230,000.00	0.00	Pending Implementation	2022-09-30		2022-12-20		2023-01-10		2023-02-14		2026-09-06
EDGE-IC19 / Project Manager/Specialist - Research and Innovation	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open		240,000.00	0.00	Pending Implementation	2022-09-30		2022-12-20		2023-01-10		2023-02-14		2026-09-06
EDGE-IC40 / Project Associates-4	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open		100,000.00	0.00	Pending Implementation	2022-10-31		2023-01-13		2023-02-03		2023-03-10		2026-12-29
EDGE-IC41 / Project Associates-5	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open		100,000.00	0.00	Pending Implementation	2022-10-31		2023-01-13		2023-02-03		2023-03-10		2026-12-29
EDGE-IC42 / Project Associates-6	IDA / 66750	Component 4: Project Management Support	Post	Individual Consultant Selection	Open		100,000.00	0.00	Pending Implementation	2022-10-31		2023-01-13		2023-02-03		2023-03-10		2026-12-29