



DOCUMENT OF THE WORLD BANK

RESTRUCTURING PAPER  
ON A  
PROPOSED PROJECT RESTRUCTURING  
OF  
ETHIOPIA RURAL PRODUCTIVE SAFETY NET PROJECT  
APPROVED ON SEPTEMBER 14, 2017  
TO  
FEDERAL DEMOCRATIC REPUBLIC OF ETHIOPIA

SOCIAL PROTECTION &amp; JOBS

AFRICA EAST

|                           |   |
|---------------------------|---|
| Regional Vice President:  | Hafez M. H. Ghanem                          |
| Country Director:         | Ousmane Dione                               |
| Regional Director:        | Amit Dar                                    |
| Practice Manager/Manager: | Robert S. Chase                             |
| Task Team Leader(s):      | Michael Mutemi Munavu, Abu Yadetta<br>Hateu |



I. BASIC DATA

Product Information

|  |  |
|--|--|
| Project ID<br>P163438                          | Financing Instrument<br>Investment Project Financing |
| Original EA Category<br>Partial Assessment (B) | Current EA Category<br>Partial Assessment (B)        |
| Approval Date<br>14-Sep-2017                   | Current Closing Date<br>31-Dec-2021                  |

Organizations

|   |   |
|---|---|
| Borrower<br>FEDERAL DEMOCRATIC REPUBLIC OF ETHIOPIA | Responsible Agency<br>Ministry of Agriculture (MOA) |
|---|---|

Project Development Objective (PDO)

Original PDO

To support the Government of Ethiopia in improving the effectiveness and scalability of its rural safety net system.

Summary Status of Financing (US\$, Millions)

| Ln/Cr/Tf  | Approval    | Signing     | Effectiveness | Closing     | Net Commitment | Disbursed | Undisbursed |
|-----------|-------------|-------------|---------------|-------------|----------------|-----------|-------------|
| IDA-D2330 | 14-Sep-2017 | 29-Sep-2017 | 23-Oct-2017   | 31-Dec-2021 | 600.00         | 593.55    | 0           |

Policy Waiver(s)

Does this restructuring trigger the need for any policy waiver(s)?

No



## II. SUMMARY OF PROJECT STATUS AND PROPOSED CHANGES

The project has thus far progressed well and was initially meant to close in December 2020. However, given the COVID-19 pandemic, several high value contracts could not be completed to December 2020, and the project closing date was extended to June 2021 and then to December 2021. However, the challenges caused by COVID have persisted, and the recent crisis in Tigray and then Amhara and Afar regions, have further affected the completion of these contracts. The client has requested an extension of closing date from December 31, 2021 to June 30, 2022, in order to ensure the few outstanding deliverables for these contracts are successfully completed.

## III. DETAILED CHANGES

### LOAN CLOSING DATE(S)

| Ln/Cr/Tf  | Status    | Original Closing | Revised Closing(s)       | Proposed Closing | Proposed Deadline for Withdrawal Applications |
|-----------|-----------|------------------|--------------------------|------------------|---|
| IDA-D2330 | Effective | 31-Dec-2020      | 30-Jun-2021, 31-Dec-2021 | 30-Jun-2022      | 30-Oct-2022                                   |