

PROCUREMENT PLAN (Textual Part and Table)

Project information: Ulaanbaatar Sustainable Urban Transport Project (P174007)

Project Implementation agency or PIU: Municipality of Ulaanbaatar, Mongolia

Date of the Procurement Plan: June 21, 2022

Period covered by this Procurement Plan: June 2022-December 2022

1. Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016, revised November 2017, August 2018 and November 2020) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

2. The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

3. National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

3.1 National Open Competitive Procurement

When the Borrower uses its own national open competitive procurement arrangements as set forth in Chapter Two of the Public Procurement Law of Mongolia enacted on December 1, 2005, as amended several times with the latest amendment on April 22, 2022, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

(a) Participation in Bidding and Preferences

- (i) Government-owned enterprises in Mongolia shall be eligible to participate in bidding only if they can establish that they are legally and financially autonomous, operate under commercial law, and are not a dependent of the agency contracting them.
- (ii) A bidder declared ineligible by the World Bank, based on a determination by the World Bank that the bidder has engaged in corrupt, fraudulent, collusive, coercive or obstructive practices in competing for or in executing a World Bank-financed contract, shall be ineligible to participate and be awarded a World Bank-financed contract during the period determined by the World Bank.
- (iii) A firm which has been engaged by the Borrower to provide consulting services for the preparation or implementation of a project, and any of its affiliates, shall be disqualified from subsequently providing goods or works resulting from or directly related to the firm’s consulting services for such preparation or implementation. This provision does not apply to the various

firms which together are performing the contractor's obligations under a turnkey or design and build contract.

- (iv) Interested foreign bidders from eligible countries shall be allowed to participate without being required to associate or form joint ventures with local bidders. Foreign bidders shall be eligible to participate in bidding under the same conditions as local bidders. Mongolian bidders and goods of Mongolian origin shall be given no preference over foreign bidders, either in the bidding process or in the evaluation of bids.
- (v) Prior registration shall not be a requirement for any bidder to participate in bidding.

(b) Request for Bids / Request for Proposals Documents

(i) The request for bids/request for proposals documents shall be acceptable to the World Bank and include the WB's provisions for fraud and corruption.

(iii) In the case of contracts of more than eighteen (18) months' duration, the procurement documents and the contract shall provide for price adjustment, based on a formula acceptable to the World Bank, which shall be disclosed to the bidders in the procurement documents.

(v) Unless agreed and established in the procurement plan. There shall be no post-bidding negotiations. No bidder shall be required, as a condition for the award of contract, to change his bid price or otherwise materially alter his bid after it has been submitted.

(c) Assessment of Bidder's Qualification

Qualification criteria shall be clearly specified in the bidding documents, and only criteria so specified, shall be used to determine whether a bidder is qualified. The evaluation of the bidder's qualifications shall be conducted separately from the technical and commercial evaluation of the bid. When post qualification is applied, the assessment of bidder's qualifications shall be carried out only after the preliminary and detailed evaluation of bids has been completed by the Recipient and, in doing so, the qualifications of the bidder who has submitted the lowest evaluated substantially responsive bid or most advantageous bid shall be assessed first. The evaluation of a bidder's qualifications shall only take into account the bidder's capacity and resources to perform the contract, specifically its experience and past performance on similar contracts, capabilities with respect to personnel, equipment and construction or manufacturing facilities and financial capacity. In carrying out the bid evaluation including the post-qualification assessment, the Recipient shall exercise reasonable judgement in requesting clarifications in writing from Bidders in accordance with the provisions established in the procurement documents. No bidders shall be disqualified on the ground that the bidder has tax debt.

3.2 Other National Procurement Arrangements

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations. The request for bids / request for proposals / request for quotations documents should be acceptable to the Bank and jointly with the signed contract shall include the clauses related to World Bank's Policy in regard to corrupt and fraudulent practices. The request for bids / request for proposals / request for quotations documents and the signed contract shall also include the clauses

allowing the World Bank to inspect the site and/or all accounts and records relating to the performance of the contract and the submission of the bid or proposal, and to have such accounts and records audited. The standard text is attached hereafter.

4. Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Not applicable.

5. Procurement of Second-Hand Goods as specified under paragraph 5.11 of the Procurement Regulations: Not applicable.

6. Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works): Not applicable.

7. Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations: Not applicable.

8. Other Relevant Procurement Information: Not applicable.

9. Standard Text for Fraud & Corruption and Inspection & Audit

Fraud and Corruption

The Bank requires compliance with the Bank's Anti-Corruption Guidelines and its prevailing sanctions policies and procedures as set forth in the WBG's Sanctions Framework, as set forth in Appendix to the GC.

The Employer / Purchaser / Client requires the Contractor / Supplier / the Consultant to disclose any commissions or fees that may have been paid or are to be paid to agents or any other party with respect to the bidding /selection process or execution of the Contract. The information disclosed must include at least the name and address of the agent or other party, the amount and currency, and the purpose of the commission, gratuity or fee. Failure to disclose such commissions, gratuities or fees may result in termination of the Contract and/or sanctions by the Bank.

Inspections and Audit by the Bank

The Contractor / Supplier / Consultant shall keep, and shall make all reasonable efforts to cause its Subcontractors and Sub-consultants to keep, accurate and systematic accounts and records in respect of the Works / Goods / Services in such form and details as will clearly identify relevant time changes and costs.

Pursuant to paragraph 2.2 e. of Appendix to the General Conditions the Contractor / Supplier / Consultant shall permit and shall cause its subcontractors and sub-consultants to permit, the Bank and/or persons appointed by the Bank to inspect the Site and/or the accounts and records relating to the performance of the Contract and the submission of the bid / proposal, and to have such accounts and records audited by auditors appointed by the Bank if requested by the Bank. The Contractor's / Supplier's / Consultant's and its Subcontractors' and sub-consultants' acts intended to materially impede the exercise of the Bank's inspection and audit rights constitute a prohibited practice subject to contract termination (as well as to a determination of ineligibility pursuant to the Bank's

prevailing sanctions procedures).

APPENDIX TO GENERAL CONDITIONS

Fraud and Corruption

(Text in this Appendix shall not be modified)

1. Purpose

1.1 The Bank's Anti-Corruption Guidelines and this annex apply with respect to procurement under Bank Investment Project Financing operations.

2. Requirements

2.1 The Bank requires that Borrowers (including beneficiaries of Bank financing); bidders, consultants, contractors and suppliers; any sub-contractors, sub-consultants, service providers or suppliers; any agents (whether declared or not); and any of their personnel, observe the highest standard of ethics during the procurement process, selection and contract execution of Bank-financed contracts, and refrain from Fraud and Corruption.

2.2 To this end, the Bank:

- a. Defines, for the purposes of this provision, the terms set forth below as follows:
 - i. "corrupt practice" is the offering, giving, receiving, or soliciting, directly or indirectly, of anything of value to influence improperly the actions of another party;
 - ii. "fraudulent practice" is any act or omission, including misrepresentation, that knowingly or recklessly misleads, or attempts to mislead, a party to obtain financial or other benefit or to avoid an obligation;
 - iii. "collusive practice" is an arrangement between two or more parties designed to achieve an improper purpose, including to influence improperly the actions of another party;
 - iv. "coercive practice" is impairing or harming, or threatening to impair or harm, directly or indirectly, any party or the property of the party to influence improperly the actions of a party;
 - v. "obstructive practice" is:
 - (a) deliberately destroying, falsifying, altering, or concealing of evidence material to the investigation or making false statements to investigators in order to materially impede a Bank investigation into allegations of a corrupt, fraudulent, coercive, or collusive practice; and/or threatening, harassing, or intimidating any party to prevent it from disclosing its knowledge of matters relevant to the investigation or from pursuing the investigation; or
 - (b) acts intended to materially impede the exercise of the Bank's inspection and audit rights provided for under paragraph 2.2 e. below.
- b. Rejects a proposal for award if the Bank determines that the firm or individual recommended for award, any of its personnel, or its agents, or its sub-consultants, sub-contractors, service providers, suppliers and/ or their employees, has, directly or indirectly, engaged in corrupt, fraudulent,

collusive, coercive, or obstructive practices in competing for the contract in question;

- c. In addition to the legal remedies set out in the relevant Legal Agreement, may take other appropriate actions, including declaring mis-procurement, if the Bank determines at any time that representatives of the Borrower or of a recipient of any part of the proceeds of the loan engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices during the procurement process, selection and/or execution of the contract in question, without the Borrower having taken timely and appropriate action satisfactory to the Bank to address such practices when they occur, including by failing to inform the Bank in a timely manner at the time they knew of the practices;
- d. Pursuant to the Bank's Anti-Corruption Guidelines and in accordance with the Bank's prevailing sanctions policies and procedures, may sanction a firm or individual, either indefinitely or for a stated period of time, including by publicly declaring such firm or individual ineligible (i) to be awarded or otherwise benefit from a Bank-financed contract, financially or in any other manner;¹ (ii) to be a nominated² sub-contractor, consultant, manufacturer or supplier, or service provider of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan made by the Bank or otherwise to participate further in the preparation or implementation of any Bank-financed project;
- e. Requires that a clause be included in bidding/request for proposals documents and in contracts financed by a Bank loan, requiring (i) bidders, consultants, contractors, and suppliers, and their sub-contractors, sub-consultants, service providers, suppliers, agents personnel, permit the Bank to inspect³ all accounts, records and other documents relating to the submission of bids and contract performance, and to have them audited by auditors appointed by the Bank.

¹ For the avoidance of doubt, a sanctioned party's ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract.

² A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different names are used depending on the particular bidding document) is one which has been: (i) included by the bidder in its pre-qualification application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.

³ Inspections in this context usually are investigative (i.e., forensic) in nature. They involve fact-finding activities undertaken by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to: accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining any other documents, data and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining third party verification of information.

The procurement thresholds per method are shown below:

Procurement thresholds, per method (US\$ thousand)

International Competitive Procurement		National Competitive Procurement		Request for Quotations (RFQ)	
Works	Goods/NC	Works	Goods/NC	Works	Goods/NC
>5,000	>1,000	<5,000	< 1,000	<200	<100

Prior reviews threshold is shown below:

Category	Activity Risk			
	High	Substantial	Moderate	Low
Works, S&I, PPP etc.	>\$1.0m	>\$2.0m	>\$3.0m	>\$4.0m
Goods, IS, NCS etc.	>\$0.5m	>\$1.0m	>\$1.5m	>\$2.0m
Consulting services: firms*	>\$0.5m	>\$1.0m	>\$2.0m	>\$4.0m
Consulting services: individuals**	>\$0.2m	>\$0.3m	>\$0.4m	>\$0.5m

*All Contracts with external project auditors irrespective of value will be subject to prior review

**All contracts for key PIU positions identified in Legal Agreement irrespective of value will be subject to prior review

From the tentative procurement plan prepared based on the implementing agencies' proposals, the market analysis and Thresholds for Procurement Approaches and Methods set out by the World Bank, following procurement selection methods will be used for the project.

2022 Procurement Plan

#	Description	Reference/ Contract No.	Procurement Category	Procurement Method	Estimated Amount, USD	Bank Review	Planned Pub. Date
III COMPONENT 3: EFFECTIVE INSTITUTIONS FOR TRANSPORT PLANNING AND MANAGEMENT							
Subcomponent 3.1: Strategic studies							
1.	Consulting service for Sustainable Urban Mobility Strategy for Ulaanbaatar including institutional, financial, and technical recommendations and action plans, covering land use planning, pricing, and travel demand management (TDM) measures	STRA-C1	Consulting service	Open + International QCBS	600,000.00	Prior	July, 2022
Subcomponent 3.2: Capacity building and implementation support							
2.	Consulting service for Detailed design and Construction supervision of: (i) Rehabilitation of 5.6 km road of Bayankhoshuu street (Labor Union Street) (North-South); (ii) Rehabilitation of 2.3 km road of Unur Micro-district street (East-West);	CAPA-C1	Consulting service	Open + International QCBS	820,000.00	Prior	June, 2022
3.	Consulting services for Feasibility studies, Detailed designs, and Construction supervision of: (i) Construction of 4 km Sun road east extension (East-West); (ii) Construction of 2.5 km Selbe river road and underpass (On West side)	CAPA-C2-1	Consulting service	Open + International QCBS	1,625,000.00	Prior	June, 2022
4.	Consulting services for Feasibility studies, Detailed designs, and Construction supervision of: (i) Construction of 6.9 km Sun road west extension (East-West); (ii) Construction of 5.1 km New vertical road (Bayankhoshuu-1 st street) These two activities may be updated in September 2022, after further assessment by the MUB	CAPA-C2-2	Consulting service	Open + International QCBS	3,000,000.00	Prior	Aug, 2022
5.	Procurement of office equipment (PMO)	PMO-G1	Goods	Open+ National+ RFQ	34,500.00	Post	June, 2022
6.	Procurement of IT goods (PMO)	PMO-G2	Goods	Open+ National+	54,900.00	Post	June, 2022

				RFQ			
7.	Procurement of accounting software	PMO-G3	Goods	Open+ National+ RFQ	15,600.00	Post	June, 2022
8.	Procurement of vehicle	PMO-G4	Goods	Open+ National+ RFQ	47,000.00	Post	June, 2022
Total estimated budget					US\$ 6,197,000.00		

Note: BOQ = Bill of Quantities; QCBS=Quality and Cost-based Selection; CQS = Consultant's Qualifications-based Selection; ICP=International Competitive Procurement; NCP = National Competitive Procurement; RFP=Request for Proposals; RFB = Request for Bids; TBD=To be Defined; RFQ = Request for Quotations; and IC=Individual Consultant, C=Consulting Service, NC=Non-consulting Service, W=Work, G=Good.

PROCUREMENT PLAN Mongolia : Ulaanbaatar Sustainable Urban Transport Project

General Information

Country: Mongolia **Bank's Approval Date of the Original Procurement Plan:** 2022-06-24
Revised Plan Date(s): (comma delineated, leave blank) 2022-12-21, 2022-06-23
Project ID: P174007 **GNP Date:**
Project Name: Ulaanbaatar Sustainable Urban Transport Project
Loan / Credit No.: IBRD / 92570, TF / B8859
Executing Agency: Ulaanbaatar Sustainable Urban Transport Project

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
TYPE I-W1 / Rehabilitation work of 5.6 km road of Bayanholo shuu street (Labor Union street) - (North-South)	IBRD / 92570	Integrated Corridors	Prior	Request for Bids	Open - International	Single Stage - One Envelope			Request for Bids - Works (without prequalification) SPD	7,280,000.00	0.00	Pending Implementation																		2024-03-19		
TYPE I-W2 / Rehabilitation work of 2.3 km road of Unur Mi cro-district street(East-West)	IBRD / 92570	Integrated Corridors	Prior	Request for Bids	Open - International	Single Stage - One Envelope			Request for Bids - Works (without prequalification) SPD	2,800,000.00	0.00	Pending Implementation																		2024-02-17		
TYPE II-W1 / Corridor upgrade work of Sun road - Construction of 4 km Sun road east extension (East-West)	IBRD / 92570	Integrated Corridors	Prior	Request for Bids	Open - International	Single Stage - One Envelope			Request for Bids - Works (without prequalification) SPD	10,000,000.00	0.00	Pending Implementation																			2024-03-19	
TYPE II-W2 / Corridor upgrade work of Selbe river road - Construction of 2.5 km Selbe river road and underpass (On West side)	IBRD / 92570	Integrated Corridors	Prior	Request for Bids	Open - International	Single Stage - One Envelope			Request for Bids - Works (without prequalification) SPD	10,050,000.00	0.00	Pending Implementation																			2024-03-19	
TYPE II-W3 / Corridor upgrade work of Sun road - Corridor 3 - Construction of 8.3 Yarma g new road	IBRD / 92570	Integrated Corridors	Prior	Request for Bids	Open - International	Single Stage - One Envelope			Request for Bids - Works (without prequalification) SPD	20,750,000.00	0.00	Pending Implementation																				2024-07-19
TYPE II-W4 / Corridor upgrade work of Sun road -Construction of 4.0 km Ulaankhuan extension	IBRD / 92570	Integrated Corridors	Prior	Request for Bids	Open - International	Single Stage - One Envelope			Request for Bids - Works (without prequalification) SPD	10,000,000.00	0.00	Pending Implementation																				2024-07-19
ITS-G2 / Design, procurement, and installation of on-street equipment and hardware, including traffic lights, traffic cameras, sensors, and boards. The design will be Traffic Signal Detailed Designs on all intersections along Type I and Type II Corridors	IBRD / 92570	Integrated Corridors	Prior	Request for Bids	Open - International	Single Stage - One Envelope			Request for Bids Plant SPD (without prequalification)	10,000,000.00	0.00	Pending Implementation																				2024-07-19

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion						
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual									
PMO-G1 / Procurement of office equipment (PMO)	IBRD / 92570	Effective Institutions for Transport Planning and Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		34,500.00	18,997.56	Signed																							
PMO-G2 / Procurement of IT goods (PMO)	IBRD / 92570	Effective Institutions for Transport Planning and Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		54,900.00	29,173.71	Signed																							
PMO-G3 / Procurement of accounting software	IBRD / 92570	Effective Institutions for Transport Planning and Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		15,600.00	0.00	Pending Implementation																							
PMO-G4 / Procurement of vehicle	IBRD / 92570	Effective Institutions for Transport Planning and Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		47,000.00	0.00	Pending Implementation																							
STRA-G1 / Crash data platform installation and consulting service to develop and introduce a road crash data platform and using the data generated to implement evidence-based measures for safe users, safe speeds, safe roads, and safe vehicles, linking with	IBRD / 92570	Effective Institutions for Transport Planning and Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		50,000.00	0.00	Pending Implementation																							
ITS-G1 / Procurement and installation of off-street equipment, systems, and hardware (including video wall) for upgrade of the traffic control center.	IBRD / 92570	Integrated Corridors	Prior	Request for Bids	Open - International	Single Stage - One Envelope		4,244,186.00	0.00	Pending Implementation																							
PTS-G1 / Procurement of goods to improve infrastructure in public bus terminals and shelters for the targeted corridors	IBRD / 92570	Sustainable Public Transport System	Prior	Request for Bids	Open - International	Single Stage - One Envelope		3,000,000.00	0.00	Pending Implementation																							
PMS-G1 / Implementation of Pilot SPMS. 1) Procurement of software. 2) Procurement of hardware for selected locations. 3) Implementation and installation of hardware and software and operating of SPMS	IBRD / 92570	Integrated Corridors	Prior	Request for Bids	Open - International	Single Stage - One Envelope		6,550,000.00	0.00	Pending Implementation																							

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			

CONSULTING FIRMS

--

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
STRA-C1 / Consulting service for Sustainable Urban Mobility Strategy for Ulaanbaatar including institutional, financial and technical recommendations and action plans, covering land use planning, pricing, and travel demand management (TDM) measures	IBRD / 92570	Effective Institutions for Transport Planning and Management	Prior	Quality And Cost-Based Selection	Open - International		600,000.00	0.00	Under Implementation	2022-06-24	2022-11-03	2022-06-27	2022-12-10	2022-08-11					2022-09-08		2022-10-08		2022-11-12		2022-12-17		2023-06-30	
CAPA-C1 / Consulting Service for Detailed design and Construction supervision of Rehabilitation of 2.3 km road of Unur Micro-district street and Rehabilitation of 5.6 km road of Bayankhosuu street (Lab at Unur street) (North-South)	IBRD / 92570	Effective Institutions for Transport Planning and Management	Prior	Quality And Cost-Based Selection	Open - International		820,000.00	0.00	Under Review	2022-06-24	2022-06-27	2022-06-27	2022-06-30	2022-08-10	2022-09-26					2022-09-07	2022-12-02	2022-10-07		2022-11-11		2022-12-16		2024-06-30
CAPA-C2-2 / Consulting services for Feasibility studies, Detailed designs, and Construction supervision of: (i) Construction of 6.9 km Sunin road west extension (East-West); (ii) Construction of 5.1 km New vertical road (Bayankhosuu-1st khoroolol)	IBRD / 92570	Effective Institutions for Transport Planning and Management	Prior	Quality And Cost-Based Selection	Open - International		3,000,000.00	0.00	Pending Implementation	2022-08-21		2022-09-01		2022-10-15							2022-11-12	2022-12-12		2023-01-16		2023-02-20		2026-01-30
CAPA-C2-1 / Consulting services for Feasibility studies, Detailed designs and Construction supervision of: (i) Construction of 4 km Sunin road east extension (East-West); (ii) Construction of 2.5 km Sebe river road and underpass (On West side)	IBRD / 92570	Effective Institutions for Transport Planning and Management	Prior	Quality And Cost-Based Selection	Open - International		1,625,000.00	0.00	Under Review	2022-06-24	2022-06-27	2022-06-27	2022-06-30	2022-08-10	2022-09-26					2022-09-07	2022-11-29	2022-10-07		2022-11-11		2022-12-16		2024-12-31
ITS-C1 / Consulting services for preparation for ITS Feasibility Studies and Bidding Package (for the procurement of on-street ITS equipment and off-street system, equipment and hardware for the traffic control center).	IBRD / 92570	Integrated Corridors	Post	Quality And Cost-Based Selection	Open - International		450,000.00	0.00	Pending Implementation	2022-12-25		2023-01-04		2023-03-02							2023-03-12	2023-03-27		2023-04-21		2023-05-15		2023-12-22
PTS-C1 / Implementation of the pilot on demand transit services, including procurement of software and equipment.	IBRD / 92570	Sustainable Public Transport System	Post	Consultant Qualification Selection	Open - National		40,000.00	0.00	Pending Implementation	2023-01-01		2023-01-22		2023-03-07									2023-04-06		2023-05-11		2023-11-07	
IMP-C2 / Consulting Service for Supporting Environmental and Social activities	IBRD / 92570	Effective Institutions for Transport Planning and Management	Post	Consultant Qualification Selection	Open - International		300,000.00	0.00	Under Implementation	2022-12-25	2022-12-14	2023-01-15		2023-02-28									2023-03-30		2023-05-04		2023-10-31	
IMP-C1 / Consulting Service for supporting Monitoring and Evaluation	IBRD / 92570	Effective Institutions for Transport Planning and Management	Post	Consultant Qualification Selection	Open - International		300,000.00	0.00	Under Implementation	2022-12-18	2022-12-14	2022-12-28		2023-01-21									2023-01-31		2023-02-15		2026-12-31	
STRA-C2 / Consulting service for Development of Parking Strategy and Management Plan: 1)Diagnostics and Assessment; 2)Strategy and Planning; 3)Technical specifications of the SPMS.	TF / B8859	Integrated Corridors	Post	Quality And Cost-Based Selection	Open - International		700,000.00	0.00	Pending Implementation	2022-12-25		2023-01-15		2023-02-28							2023-03-28	2023-04-27		2023-06-01		2023-07-06		2024-07-05
CAPA-C3 / Consulting service for supporting the implementation of SPMS, reviewing the system effectiveness, and revising the Parking Strategy and Plan, including training and workshop	TF / B8859	Integrated Corridors	Post	Consultant Qualification Selection	Open - National		200,000.00	0.00	Pending Implementation	2023-04-01		2023-04-22		2023-06-05									2023-07-05		2023-08-09		2024-02-05	
CAPA-C4 / Consulting service for supporting implementation of ITS, including training and workshop	TF / B8859	Integrated Corridors	Post	Consultant Qualification Selection	Open - National		250,000.00	0.00	Pending Implementation	2023-03-01		2023-03-22		2023-05-05									2023-06-04		2023-07-09		2024-01-05	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	