

Procurement Plan

I. General

2. **Bank's approval Date of the procurement Plan: June, 2017**
3. **Date of General Procurement Notice:**
4. **Period covered by this procurement plan: July 17 to Dec 2018.**

II. Goods, Works, Consultant and Non-Consulting Services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Type of Procurement	Prior Review Threshold (PRT) US\$ (Millions)	Comments
1.	Works (Including turnkey, supply & installation of plant and equipment and PPP)	5	High
2.	(Goods; Information Technology & Non-Consulting Services)	1.5	High
3.	Consultant Services (Firms)	0.5	High
4.	Consultant Services (Individual Consultants)	0.2	High

2. **Pre-qualification** NA
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines):** NA
4. **Reference to (if any) Project Operational/Procurement Manual:**
Available in Project files
5. **Any Other Special Procurement Arrangements** NA
6. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
7. All TORs for the procurement of consultants services irrespective of the estimated cost of the assignment shall be reviewed and cleared by the TTL
8. Operating expenditures are neither subject to the Procurement and Consultant Guidelines nor prior or post reviews. Operating expenditures are normally verified by TTLs and FM specialists and obtained using the Borrower's national procurement and administrative procedures.

July 17, 2017

- 9.** Renewal or extension of individual consultants contracts hired for technical assistance and which are intended for a long-term period but signed for an initial period shorter than the duration of the project, and that have been prior reviewed, do not require procurement clearance if there is no substantial change in the terms and conditions of the contract.

PROCUREMENT PLAN Uganda : Uganda Reproductive, Maternal and Child Health Services Improvement Project

General Information

Country: Uganda Bank's Approval Date of the Original Procurement Plan: 2017-07-18
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-11-26
 Project ID: P155186 GPN Date:
 Project Name: Uganda Reproductive, Maternal and Child Health Services Improvement Project
 Loan / Credit No: IDA / 58970
 Executing Agency(ies) Ministry of Health

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
UG-MOH-155463-CW-RFB / Procurement of Contractors for the Construction of Maternal Units in Selected Districts in Uganda	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Prior	Request for Bids	Open - International	Single Stage - One Envelope				31,498,897.52	Signed					2020-02-06	2020-03-01	2020-02-16	2020-03-06			2020-03-29	2020-07-15	2020-04-28	2021-02-05	2020-05-20	2021-03-15	2020-11-16	

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
UG-MOH-23748-CO-RFB / Procurement of ICT equipment for national Identification and Registration Authority (NIRA)	IDA / 58970	Component Three: Strengthen Capacity to Scale-up Delivery of Births and Deaths Registration Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2017-08-18		2017-08-23					2017-10-04	2017-11-03	2017-12-08		2018-03-30				
UG-MOH-48482-CO-RFB / Procurement of Two(2) Mobile Communication/Workshop Trucks for NIRA	IDA / 58970	Component Three: Strengthen Capacity to Scale-up Delivery of Births and Deaths Registration Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		363,783.87	Signed					2018-03-12	2018-04-05	2018-03-17					2018-04-28	2018-05-28	2018-02-23	2018-07-02	2018-09-11	2018-12-29			
UG-MOH-51168-CO-RFB / Supply of Medicines and Commodities: Lot 1, Misoprostol 200mg tablets(3101033) and Cycle beads (81463); Lot 2, Pregnancy test kits (10707).	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		227,184.46	Signed					2018-03-30	2018-11-16	2018-04-04					2018-05-16	2019-02-08	2018-06-15	2019-05-17	2018-07-20	2019-09-02	2019-01-16		
UG-MOH-51175-CO-RFB / Supply of Family Planning Equipment: Lot 1, Implant Insertion/removal kits and Lot 2, IUD Insertion/removal kits.	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Prior	Request for Bids	Open - International	Single Stage - One Envelope		594,280.00	Signed					2018-03-30	2019-01-18	2018-04-04	2019-01-22				2018-05-16	2019-03-07	2018-06-15	2019-09-20	2018-07-20	2019-10-21	2019-01-16		
UG-MOH-67807-CO-RFB / Procurement of assorted ICT equipment for national Identification and Registration Authority (NIRA)	IDA / 58970	Component Three: Strengthen Capacity to Scale-up Delivery of Births and Deaths Registration Services	Prior	Request for Bids	Open - International	Single Stage - One Envelope		1,337,630.48	Signed					2018-07-27	2018-10-17	2018-08-01	2018-10-25				2018-09-12		2018-10-12	2019-04-26	2018-11-16	2019-06-11	2019-05-15		
UG-MOH-61856-CO-RFB / Supply of assorted RMNCAH Medicines and Commodities	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Prior	Request for Bids	Open - International	Single Stage - One Envelope		2,999,766.94	Signed					2018-07-13	2018-08-20	2018-07-18	2018-09-24				2018-08-29		2018-09-28	2019-04-23	2018-11-02	2020-01-22	2019-05-01		
UG-MOH-67813-CO-DR / Supply of Etonogestrel 68mg implant (245,000)	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Prior	Direct Selection	Direct			2,119,377.50	Signed					2018-07-13		2018-07-18								2018-08-22	2019-04-29	2019-02-18			
UG-MOH-23814-CO-RFB / Procurement of 13 vehicles (8 pick ups and 5 Station Wagons)	IDA / 58970	Component 1: Results-Based Financing for Primary Health Care Services	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2018-10-03	2018-11-07							2018-11-28		2019-05-27			
UG-MOH-79954-CO-RFB / Assorted Equipment for Connectivity between NIRA Headquarters and District Offices.	IDA / 58970	Component Three: Strengthen Capacity to Scale-up Delivery of Births and Deaths Registration Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		652,701.72	Signed					2018-11-02	2019-04-26	2018-11-07					2018-12-19	2019-05-03	2019-01-18	2019-06-14	2019-02-22	2019-11-15	2019-08-21		
UG-MOH-79997-CO-RFQ / Assorted Office Equipment for Staff and Health Service Commission (16 Laptops, 36 tablets, 01 Server, 02 Heavy duty Printers and 03 Projectors)	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2018-12-01								2019-01-26		2019-07-25			
UG-MOH-93617-CO-RFB / Supply of assorted Toner for NIRA Headquarters and Regional Offices	IDA / 58970	Component Three: Strengthen Capacity to Scale-up Delivery of Births and Deaths Registration Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation					2019-01-25		2019-01-30					2019-03-13	2019-02-22	2019-04-12	2019-02-18	2019-05-17		2019-11-13		
UG-MOH-156756-CO-RFB / Procurement of VHT Kits for Health Promotion	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		575,262.74	Signed					2020-01-31	2020-03-02	2020-02-10	2020-03-13				2020-03-23	2020-06-12	2020-04-22	2020-07-27	2020-05-27	2020-09-29	2020-07-26		
UG-MOH-156763-CO-RFB / Procurement of Toner Cartridge for National Identification and Registration Authority	IDA / 58970	Component Three: Strengthen Capacity to Scale-up Delivery of Births and Deaths Registration Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		327,071.67	Signed					2020-01-31	2020-01-30	2020-02-10					2020-03-23	2020-03-02	2020-04-22	2020-03-26	2020-05-23	2020-04-27	2020-07-22		
UG-MOH-156754-CO-RFB / Procurement of 7 Ambulances for National Level Emergency Response	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		511,188.30	Signed					2020-01-31	2020-01-30	2020-02-10					2020-03-23	2020-03-02	2020-04-22	2020-04-08	2020-05-27	2020-04-27	2020-08-20		

UG-MOH-156761-CO-RFB / Procurement of Laptops for High Volume HCWs	IDA / 58970	Component Three: Strengthen Capacity to Scale-up Delivery of Births and Deaths Registration Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Under Implementation				2020-01-31	2020-01-30	2020-02-05				2020-03-18	2020-04-17	2020-05-22	2020-07-21			
UG-MOH-156702-CO-RFB / Procurement of 20 Motorcycles for National Identification and Registration Authority	IDA / 58970	Component Three: Strengthen Capacity to Scale-up Delivery of Births and Deaths Registration Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		77,080.20	Signed				2019-10-03	2019-11-19	2019-10-08				2019-10-22	2019-12-17	2019-12-11	2020-02-03	2020-02-09	2020-03-20	2020-04-09
UG-MOH-156695-CO-RFB / Procurement of Five Motorcycles for NIRA Districts	IDA / 58970	Component Three: Strengthen Capacity to Scale-up Delivery of Births and Deaths Registration Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		190,317.66	Signed				2019-10-03	2019-10-31	2019-10-08				2019-10-22	2019-12-17	2019-10-29	2020-01-21	2019-12-03	2020-03-06	2020-02-01
UG-MOH-156755-CO-RFB / Supply, Delivery and Installation of water equipment for 81 maternity units and provision of Incidental Services	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Under Implementation				2020-02-28	2020-08-04	2020-03-09				2020-04-20	2020-05-20	2020-06-24			2020-12-21	
UG-MOH-156762-CO-RFB / Supply, Delivery and Installation of Solar equipment for 81 maternity units and provision of Incidental Services	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Prior	Request for Bids	Open - International	Single Stage - One Envelope		1,038,844.77	Signed				2020-02-28	2020-08-04	2020-03-09	2021-02-05			2020-04-20	2021-04-09	2020-05-20	2021-08-19	2020-06-24	2021-10-27	2020-12-21
UG-MOH-158158-CO-RFB / Procurement of Assorted ICT equipment for Intelligent Computer Systems (ICS)	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Request for Bids	Open - International	Single Stage - One Envelope		886,688.00	Signed				2020-02-21	2020-03-04	2020-03-02	2020-03-13			2020-04-13	2020-07-24	2020-05-13	2020-09-23	2020-06-17	2020-10-29	2020-12-14
UG-MOH-158181-CO-RFQ / Printing of Revised MPDSR Tools	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Request for Quotations	Limited	Single Stage - One Envelope		29,149.85	Signed						2020-02-24	2020-02-03							2020-04-20	2020-03-30	2020-06-19
UG-MOH-158185-CO-RFQ / Procurement of Multi Functional Printers for NIRA	IDA / 58970	Component Three: Strengthen Capacity to Scale-up Delivery of Births and Deaths Registration Services	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation						2020-02-22								2020-04-18		2020-06-17
UG-MOH-158187-CO-RFQ / Procurement of ICT Equipments (Laptops, Desktops, Printers, Scanner) Equipments for URMCHP Offices	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Request for Quotations	Limited	Single Stage - One Envelope		34,882.43	Signed							2020-02-27	2020-02-03					2020-04-23	2020-03-18	2020-06-22	
UG-MOH-48467-CO-RFB / Procurement of 40 Motorcycles	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Cancelled				2018-02-26	2018-04-04	2018-03-03				2018-04-14	2018-05-14	2018-06-18			2018-12-15	
UG-MOH-160978-CO-RFQ / Printing of Health Unit Management Committee Guidelines and Hospital Board Guidelines	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2020-02-29						2020-04-25		2020-10-22	
UG-MOH-162117-CO-RFQ / Procurement of Standards for Quality of Care for MNCH	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2020-03-09						2020-05-04		2020-10-31	
UG-MOH-162118-CO-RFQ / Procurement of Printing of Guidelines for 55 Continuous Quality Improvement	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation													2020-05-05		2020-11-01	
UG-MOH-162123-CO-RFQ / General ICT Equipment (Back UPS, Mini G4 Workstation, Wireless Access Point)	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation													2020-05-05		2020-11-01	
UG-MOH-162966-CO-RFQ / Procurement of Projectors for RBF Unit	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation													2020-03-17		2020-05-12	2020-11-08
UG-MOH-163545-CO-RFQ / Procurement of Printing of Pull up Banners and A2 Posters with BDR Registration processes and Theme Banners with BDR Messages for NIRA	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Request for Quotations	Limited	Single Stage - One Envelope		70,649.23	Signed							2020-03-16	2020-03-18					2020-05-11	2020-09-09	2020-11-07	
UG-MOH-163889-CO-RFQ / Procurement of 26 Laptops for Managers for NIRA	IDA / 58970	Component 1: Results-Based Financing for Primary Health Care Services	Post	Request for Quotations	Limited	Single Stage - One Envelope		69,053.93	Signed							2020-03-16	2020-01-17					2020-05-11	2020-06-18	2020-11-07	
UG-MOH-165311-CO-DIR / Procurement of Hand Sanitizers	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Direct Selection	Direct			949,900.00	Signed				2020-03-19	2020-03-19	2020-03-24	2020-03-17						2020-04-06	2020-03-20	2020-10-03	
UG-MOH-165058-CO-DIR / Procurement of Protective Gear	IDA / 58970	Contingent Emergency Response Component	Post	Direct Selection	Direct			1,511,719.60	Signed				2020-03-18	2020-03-18	2020-03-23	2020-03-18						2020-04-27	2020-03-20	2020-10-24	
UG-MOH-167327-CO-DIR / Procurement of Supply and Delivery of Abbott RDTs	IDA / 58970	Contingent Emergency Response Component	Post	Direct Selection	Direct			212,500.00	Signed				2020-03-23	2020-03-25	2020-03-28	2020-03-25						2020-04-07	2020-03-30	2020-05-07	
UG-MOH-167324-CO-DIR / Procurement of Supply and Delivery of Roche All Consumables	IDA / 58970	Contingent Emergency Response Component	Post	Direct Selection	Direct			33,714.00	Signed				2020-03-23	2020-03-25	2020-03-28	2020-03-25						2020-04-07	2020-03-30	2020-05-07	
UG-MOH-167326-CO-DIR / Procurement of Supply and Delivery of CensPERT Cartridges POC	IDA / 58970	Contingent Emergency Response Component	Post	Direct Selection	Direct			586,000.00	Signed				2020-03-23	2020-03-25	2020-03-28	2020-03-25						2020-04-07	2020-03-30	2020-05-07	

UG-MOH-167325-CO-DIR / Procurement of Supply and Delivery of RDT Standard Q	IDA / 58970	Contingent Emergency Response Component	Post	Direct Selection	Direct				330,650.00	Signed									2020-03-23	2020-03-25	2020-03-28	2020-03-25						2020-04-07	2020-03-30	2020-04-10
UG-MOH-167884-CO-RFQ / Procurement of 2 Double cabin pickups for transportation of Covid-19 Samples.	IDA / 58970	Contingent Emergency Response Component	Post	Request for Quotations	Limited	Single Stage - One Envelope			69,398.24	Signed											2020-04-20	2020-04-09					2020-06-15	2020-04-27	2020-12-12	
UG-MOH-168566-CO-RFQ / Procurement of 100 Motorcycles for Surveillance of Covid-19 suspected Cases	IDA / 58970	Contingent Emergency Response Component	Post	Request for Quotations	Limited	Single Stage - One Envelope			371,548.34	Signed												2020-04-20	2020-04-09				2020-06-15	2020-04-27	2020-12-12	
UG-MOH-168567-CO-RFQ / Procurement of Personal Protective Equipment- Full Kit	IDA / 58970	Contingent Emergency Response Component	Post	Request for Quotations	Limited	Single Stage - One Envelope			2,430,000.00	Signed													2020-04-21	2020-04-09			2020-06-16	2020-04-27	2020-12-13	
UG-MOH-168568-CO-RFQ / Procurement of Respirator Masks N95 or its equivalent	IDA / 58970	Contingent Emergency Response Component	Post	Request for Quotations	Limited	Single Stage - One Envelope			2,430,000.00	Signed													2020-04-20	2020-04-09			2020-06-15	2020-04-27	2020-12-12	
UG-MOH-171411-CO-DIR / Procurement of Sample Cool Boxes for Transportation of Covid-19 Samples	IDA / 58970	Contingent Emergency Response Component	Post	Direct Selection	Direct				44,250.00	Signed									2020-04-30	2020-04-03	2020-05-05	2020-04-17					2020-06-09	2020-04-27	2020-12-06	
UG-MOH-171414-CO-DIR / Procurement of Sample Collection Materials (Swabs) for Covid-19	IDA / 58970	Contingent Emergency Response Component	Post	Direct Selection	Direct				75,676.05	Signed									2020-04-30	2020-04-02	2020-05-05	2020-04-21					2020-06-09	2020-04-21	2020-12-06	
UG-MOH-171415-CO-DIR / Procurement of Universal Transport Media for Covid-19 Samples	IDA / 58970	Contingent Emergency Response Component	Post	Direct Selection	Direct				49,020.00	Signed									2020-04-30	2020-04-03	2020-05-05	2020-04-17					2020-06-09	2020-04-27	2020-12-06	
UG-MOH-174132-CO-DIR / Procurement of Bio Hazard Waste bags for COVID-19 sample transportation	IDA / 58970	Contingent Emergency Response Component	Post	Direct Selection	Direct				30,123.72	Signed									2020-05-18	2020-04-03	2020-05-23	2020-04-17					2020-06-27	2020-04-28	2020-12-24	
UG-MOH-174134-CO-DIR / Procurement of Triple Packaging Materials for transportation of COVID-19 Samples	IDA / 58970	Contingent Emergency Response Component	Post	Direct Selection	Direct				99,230.12	Signed									2020-05-18	2020-04-03	2020-05-23	2020-04-17					2020-06-27	2020-04-28	2020-12-24	
UG-MOH-177657-CO-RFB / Supply of Medical Furniture, Equipment and Instruments to 81 Maternal Centres	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Prior	Request for Bids	Open - International	Single Stage - One Envelope			0.00	Canceled									2020-06-09		2020-06-14			2020-07-26	2020-08-25	2020-09-29	2021-03-28			
UG-MOH-183205-CO-RFB / Procurement of Ertogonostrel 68 mg /rod, 1 Rod implant (Implanon NXT)	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Request for Bids	Open - International	Single Stage - One Envelope			0.00	Pending Implementation									2020-07-22		2020-08-01			2020-09-12	2020-10-12	2020-11-16	2021-05-15			
UG-MOH-187009-CO-RFB / Procurement of 20 (6x4) Double Cabin Pickups for Project Implementation and Management	IDA / 58970	Component 1: Results-Based Financing for Primary Health Care Services	Post	Request for Bids	Open - National	Single Stage - One Envelope			1,014,309.22	Signed									2020-08-09	2020-08-03	2020-08-14			2020-09-25	2020-09-16	2020-10-25	2020-11-03	2020-11-29	2020-12-23	2021-05-28
UG-MOH-188096-CO-DIR / Procurement of 10 Type B Ambulances	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Direct Selection	Direct				830,839.98	Signed									2020-08-14	2020-07-16	2020-08-19	2020-08-03					2020-09-23	2020-10-28	2021-03-22	
UG-MOH-195934-CO-RFQ / Procurement of Five(5) Printers for RBF Regional Offices	IDA / 58970	Component 1: Results-Based Financing for Primary Health Care Services	Post	Request for Quotations	Limited	Single Stage - One Envelope			0.00	Under Implementation												2020-09-30	2020-07-24			2020-11-25	2021-05-24			
UG-MOH-199259-CO-RFB / PROCUREMENT OF MEDICAL FURNITURE FOR 81 UPGRADED MATERNITY UNITS UNDER URMCHIP, 124 UGIFT MATERNITY UNITS AND SELECTED OPERATIONAL HCIII	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Prior	Request for Bids	Open - International	Single Stage - One Envelope			0.00	Under Implementation									2020-10-20	2021-02-14	2020-10-25	2021-03-26			2020-12-06	2021-05-18	2021-01-05	2021-11-17	2021-02-09	2021-08-08
UG-MOH-200635-CO-RFB / PROCUREMENT OF MEDICAL INSTRUMENTS TO 81 UPGRADED MATERNITY UNITS UNDER URMCHIP, 124 UGIFT MATERNITY UNITS AND SELECTED OPERATIONAL HCIII	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Prior	Request for Bids	Open - International	Single Stage - One Envelope			0.00	Under Review									2020-10-25	2021-02-14	2020-10-30	2021-03-26			2020-12-11	2021-08-06	2021-01-10	2021-02-14	2021-08-13	
UG-MOH-200655-CO-RFB / PROCUREMENT OF MEDICAL EQUIPMENT TO 81 UPGRADED MATERNITY UNITS UNDER URMCHIP, 124 UGIFT MATERNITY UNITS AND SELECTED OPERATIONAL HCIII	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Prior	Request for Bids	Open - International	Single Stage - One Envelope			1,253,593.76	Under Implementation									2020-10-25	2021-02-10	2020-10-30	2021-03-26			2020-12-11	2021-06-30	2021-01-10	2021-10-19	2021-02-14	2021-08-13
UG-MOH-202255-CO-RFB / PROCUREMENT OF MEDICAL EQUIPMENT TO SELECTED HEALTH CENTER IV FACILITIES	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Prior	Request for Bids	Open - International	Single Stage - One Envelope			0.00	Under Review									2020-11-10	2021-02-08	2020-11-15	2021-04-24			2020-12-27	2021-07-23	2021-01-26	2021-03-02	2021-08-29	
UG-MOH-202259-CO-RFB / Procurement of Generator Sets to Selected Health Center IV Facilities	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Request for Bids	Open - National	Single Stage - One Envelope			0.00	Under Implementation									2020-11-10	2021-01-27	2020-11-15	2021-07-29			2020-12-27	2021-08-27	2021-01-26	2021-10-25	2021-03-02	2021-08-29

UG-MOH-48475-CS-QCS / Consultancy Services for Development of a National Communication Strategy and BDM Communication Campaign Plan for NIRA.	IDA / 58970	Component Three: Strengthen Capacity to Scale-up Delivery of Births and Deaths Registration Services	Post	Consultant Qualification Selection	Open - International	100,380.88	Signed	2018-03-05	2018-03-22	2018-03-26	2018-05-09	2020-01-01							2018-06-08	2019-04-10	2018-07-13	2019-05-30	2019-01-09
UG-MOH-48478-CS-QCS / Consultancy Services for development and dissemination of National Civil Registration & Vital Statistics (CRVS) Policy and Strategy.	IDA / 58970	Component Three: Strengthen Capacity to Scale-up Delivery of Births and Deaths Registration Services	Prior	Consultant Qualification Selection	Open - International	0.00	Under Implementation	2018-03-05	2018-04-03	2018-03-26	2018-05-04	2018-05-09	2018-11-05						2018-06-08		2018-07-13		2019-01-09
UG-MOH-48472-CS-QCBS / Consultancy Services for Design Review and Supervision of Construction of Maternity units	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Prior	Quality And Cost-Based Selection	Open - International	0.00	Canceled	2018-03-05	2018-08-29	2018-03-26	2018-05-09			2018-06-06		2018-07-06		2018-08-10		2018-09-14			2019-09-14
UG-MOH-79988-CS-QCBS / Consultancy Services for Customization of Designs and Supervision of Construction of Maternity Units at Selected HCIII in Selected Districts in Eastern Uganda - Lot 1	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Prior	Quality And Cost-Based Selection	Open - International	0.00	Under Implementation	2018-10-29	2018-10-16	2018-11-19	2018-10-21	2019-01-02	2019-05-15	2019-01-30	2019-07-05	2019-03-01	2019-10-15	2019-04-05		2019-05-10			2020-05-09
UG-MOH-79990-CS-QCBS / Consultancy Services for Customization of Designs and Supervision of Construction of Maternity Units at Selected HCIII in Selected Districts in Western and Central Uganda - Lot 2	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Prior	Quality And Cost-Based Selection	Open - International	0.00	Under Implementation	2018-10-29	2018-10-16	2018-11-19	2018-10-21	2019-01-02	2019-05-15	2019-01-30	2019-07-05	2019-03-01	2019-10-15	2019-04-05		2019-05-10			2020-05-09
UG-MOH-79991-CS-QCBS / Consultancy Services for Customization of Designs and Supervision of Construction of Maternity Units at Selected HCIII in Selected Districts in Northern and West Nile Uganda - Lot 3	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Prior	Quality And Cost-Based Selection	Open - International	0.00	Under Implementation	2018-10-29	2018-10-16	2018-11-19	2018-10-21	2019-01-02	2019-05-15	2019-01-30	2019-07-05	2019-03-01	2019-10-10	2019-04-05		2019-05-10			2020-05-09
UG-MOH-93950-CS-QCBS / Consultancy services for Non for profit agencies to provide clinical skills update and mentorship in reproductive, maternal, new-born child adolescent health in selected districts in Eastern Uganda.	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Prior	Quality And Cost-Based Selection	Open - International	0.00	Canceled	2019-01-31	2019-02-24	2019-02-21		2019-04-06		2019-05-04		2019-06-03		2019-07-08		2019-08-12			2020-08-11
UG-MOH-93949-CS-QCBS / Consultancy services for Non for profit agencies to provide clinical skills update and mentorship in reproductive, maternal, new-born child adolescent health in selected districts in Central Uganda.	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Prior	Quality And Cost-Based Selection	Open - International	0.00	Canceled	2019-01-31	2019-02-24	2019-02-21		2019-04-06		2019-05-04		2019-06-03		2019-07-08		2019-08-12			2020-08-11
UG-MOH-93951-CS-QCBS / Consultancy services for Non for profit agencies to provide clinical skills update and mentorship in reproductive, maternal, new-born child adolescent health in selected districts in Northern Uganda.	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Prior	Quality And Cost-Based Selection	Open - International	0.00	Canceled	2019-01-31	2019-02-24	2019-02-21		2019-04-06		2019-05-04		2019-06-03		2019-07-08		2019-08-12			2020-08-11
UG-MOH-93952-CS-QCBS / Consultancy services for Non for profit agencies to provide clinical skills update and mentorship in reproductive, maternal, new-born child adolescent health in selected districts in Western Uganda.	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Prior	Quality And Cost-Based Selection	Open - International	0.00	Canceled	2019-01-31	2019-02-24	2019-02-21		2019-04-06		2019-05-04		2019-06-03		2019-07-08		2019-08-12			2020-08-11
UG-MOH-95484-CS-QCS / Consultancy Services to Support the Implementation of the E-Recruitment System for Health Service Commission.	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Consultant Qualification Selection	Open - National	0.00	Under Implementation	2019-01-31	2019-02-18	2019-02-21		2019-04-06						2019-05-06		2019-06-10			2019-12-07
UG-MOH-162126-CS-QCBS / Procurement of Consultancy Services for the Design of an Electronic Performance Management System	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Consultant Qualification Selection	Open - National	68,499.55	Signed	2020-03-06	2019-11-28	2020-03-27		2020-05-10	2020-05-14					2020-06-09	2020-05-11	2020-07-14	2020-07-06		2021-01-10
UG-MOH-159267-CS-QCBS / Consultancy Services for Clinical skills updates and Mentorship for RMCAH Services for South Western Region (Ankole and Kigezi)-Lot 4	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Quality And Cost-Based Selection	Open - National	0.00	Canceled	2020-02-17	2020-04-06	2020-02-27		2020-04-11		2020-05-09		2020-06-08		2020-07-13		2020-08-17			2021-06-30
UG-MOH-159265-CS-QCBS / Consultancy Services for Clinical skills, updates and Mentorship for RMCAH Services in South Eastern Region (Busoga and Bukedi)-Lot 3	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Quality And Cost-Based Selection	Open - National	0.00	Canceled	2020-02-17	2020-04-06	2020-02-27		2020-04-11		2020-05-09		2020-06-08		2020-07-13		2020-08-17			2021-06-30
UG-MOH-159262-CS-QCBS / Consultancy Services for Clinical skills updates and Mentorship for RMCAH Services in Eastern Region (Teso and Bopisi) for Lot 2	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Quality And Cost-Based Selection	Open - National	0.00	Canceled	2020-02-17	2020-04-06	2020-02-27		2020-04-11		2020-05-09		2020-06-08		2020-07-13		2020-08-17			2021-06-30

UG-MOH-159261-CS-QCBS / Consultancy Services for Clinical skills,updates and Mentor ship for RMCAH Services in Central Region (Buganda)- Lot 1	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Quality And Cost- Based Selection	Open - International	0.00	Canceled	2020-02-28	2020-03-20	2020-05-03							2020-05-31	2020-06-30	2020-08-04	2020-09-08	2021-06-30	
UG-MOH-159270-CS-QCBS / Consultancy Services for Clinical skills, updates and Mentorship for RMCAH Services in Mid-Northern Region (Lango and Acholi)- Lot 5	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Consultant Qualification Selection	Open - National	0.00	Canceled	2020-02-28	2020-04-06	2020-03-20									2020-06-02	2020-07-07	2021-01-03	
UG-MOH-159274-CS-QCBS / Consultancy Services for Clinical skills,updates and Mentorship for RMCAH Services in Mid-Western Region (Tooro and Buvyiro)- Lot 6	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Consultant Qualification Selection	Open - National	0.00	Canceled	2020-02-28	2020-04-06	2020-03-20									2020-06-02	2020-07-07	2021-01-03	
UG-MOH-159275-CS-QCBS / Consultancy Services for Clinical skills,updates and Mentorship for RMCAH Services in West Nile Region- Lot 7	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Consultant Qualification Selection	Open - National	0.00	Canceled	2020-02-28	2020-04-06	2020-03-20									2020-06-02	2020-07-07	2021-01-03	
UG-MOH-159276-CS-QCBS / Consultancy Services for Clinical skills,updates and Mentorship for RMCAH Services in North Eastern (Karamoja) Region - Lot 8	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Consultant Qualification Selection	Open - National	0.00	Canceled	2020-02-28	2020-02-05	2020-03-20									2020-06-02	2020-07-07	2021-01-03	
UG-MOH-171400-CS-CQS / Consultancy Services for Clinical skills,updates and Mentorship for RMCAH Services for South Western Region (Ankole and Kigezi)- Lot 4	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Consultant Qualification Selection	Limited	0.00	Under Implementation	2020-05-18	2020-04-13										2020-07-01	2020-08-05	2021-02-01	
UG-MOH-171419-CS-CQS / Consultancy Services for Clinical skills,updates and Mentorship for RMCAH Services in North Eastern (Karamoja) Region - Lot 8	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Consultant Qualification Selection	Limited	0.00	Under Implementation	2020-05-17	2020-04-13										2020-06-30	2020-08-04	2021-01-31	
UG-MOH-171397-CS-CQS / Consultancy Services for Clinical skills,updates and Mentorship for RMCAH Services in Eastern Region (Tooro and Bugisu) for Lot 2	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Consultant Qualification Selection	Limited	0.00	Under Implementation	2020-05-18	2020-04-13										2020-07-01	2020-08-05	2021-02-01	
UG-MOH-174144-CS-CQS / Consultancy Services for Clinical skills,updates and Mentor ship for RMCAH Services in Central Region (Buganda)- Lot 1 A	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Consultant Qualification Selection	Limited	0.00	Under Implementation	2020-05-18	2020-04-13										2020-07-01	2020-08-05	2021-02-01	
UG-MOH-171399-CS-CQS / Consultancy Services for Clinical skills, updates and Mentorship for RMCAH Services in South Eastern Region (Busoga and Bukedi)- Lot 3	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Consultant Qualification Selection	Limited	0.00	Under Implementation	2020-05-18	2020-04-13										2020-07-01	2020-08-05	2021-02-01	
UG-MOH-171416-CS-CQS / Consultancy Services for Clinical skills, updates and Mentorship for RMCAH Services in Mid-Northern Region (Lango and Acholi)- Lot 5	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Consultant Qualification Selection	Limited	411,171.26	Under Implementation	2020-05-18	2020-04-12										2020-07-01	2020-08-24	2020-08-05	2021-02-01
UG-MOH-171417-CS-CQS / Consultancy Services for Clinical skills,updates and Mentorship for RMCAH Services in Mid-Western Region (Tooro and Buvyiro)- Lot 6	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Consultant Qualification Selection	Limited	0.00	Under Implementation	2020-05-18	2020-04-12										2020-07-01	2020-08-05	2021-02-01	
UG-MOH-171418-CS-CQS / Consultancy Services for Clinical skills,updates and Mentorship for RMCAH Services in West Nile Region- Lot 7	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Consultant Qualification Selection	Limited	0.00	Under Implementation	2020-05-18	2020-04-13										2020-07-01	2020-08-05	2021-02-01	
UG-MOH-174146-CS-CQS / Consultancy Services for Clinical skills,updates and Mentor ship for RMCAH Services in Central Region (Buganda)- Lot 1 B	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Consultant Qualification Selection	Limited	0.00	Under Implementation	2020-05-18	2020-04-13										2020-07-01	2020-08-05	2021-02-01	
UG-MOH-210196-CS-CQS / Procurement of Borehole Survey and Supervision of Borehole Construction at Selected Health Facilities in Uganda	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Consultant Qualification Selection	Limited	0.00	Under Implementation	2020-12-23	2020-12-21										2021-02-05	2021-03-12	2021-09-08	
UG-MOH-211194-CS-CQS / Procurement of Consultancy Services for the Implementation of School Covid-19 Monitoring and Disease Surveillance System	IDA / 58970	Contingent Emergency Response Component	Post	Consultant Qualification Selection	Limited	0.00	Under Implementation	2020-12-24	2021-01-08										2021-02-06	2021-03-13	2021-09-09	

UG-MOH-231546-CS-COS / Provision of Consultancy for Clinical Skills Updates and Mentorship for RMNCAH for Central South Buganda – Lot 1B	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Consultant Qualification Selection	Limited			0.00	Under Implementation	2021-05-28	2021-07-17										2021-07-11		2021-08-15		2022-02-11
UG-MOH-231549-CS-COS / Procurement of Consultancy Services for Clinical Skills Updates and Mentorship for RMNCAH for TORO and Bunyoro – Lot 4	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Consultant Qualification Selection	Limited			0.00	Under Implementation	2021-05-28	2021-07-17										2021-07-11		2021-08-15		2022-02-11
UG-MOH-249465-CS-COS / Procurement of a Consultant to undertake Environmental and Social Audit Study of the Renovation works done under RBF on Selected Health Centres	IDA / 58970	Component 1: Results-Based Financing for Primary Health Care Services	Post	Consultant Qualification Selection	Limited			0.00	Under Implementation	2021-08-20	2021-08-31										2021-10-03		2021-11-07		2022-05-06
UG-MOH-255266-CS-COS / Consultancy Services to Cost Health Information and Digital Health Strategy	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Consultant Qualification Selection	Limited			0.00	Under Review	2021-09-30	2021-11-10										2021-11-13		2021-12-18		2022-06-16
UG-MOH-259789-CS-COS / Provision of Consultancy Services to Conduct the Civil Registration & Vital Statistics (CRVS) Data Analytical Survey	IDA / 58970	Component Three: Strengthen Capacity to Scale-up Delivery of Births and Deaths Registration Services	Post	Consultant Qualification Selection	Limited			0.00	Under Review	2021-10-29	2021-11-18										2021-11-12		2022-01-16		2022-07-15

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
UG-MOH-18066-CS-INDV / Recruitment of Reproductive Health Advisor	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Prior	Individual Consultant Selection	Open		150,434.40	Signed	2017-06-21	2018-03-06	2017-07-26		2017-08-09	2018-05-08	2017-08-30	2018-05-18	2019-09-23		
UG-MOH-18072-CS-INDV / Procurement of an Administrative Assistant for the Project	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Prior	Individual Consultant Selection	Open		0.00	Under Implementation	2017-06-22	2018-03-09	2017-08-01		2017-08-22		2017-09-26		2019-10-31		
UG-MOH-18074-CS-INDV / Recruitment of Project Officer for NIRA	IDA / 58970	Component Three: Strengthen Capacity to Scale-up Delivery of Births and Deaths Registration Services	Prior	Individual Consultant Selection	Open		102,928.80	Signed	2017-06-22	2018-03-06	2017-08-01		2017-08-22	2018-05-30	2017-09-26	2018-07-13	2019-10-31		
UG-MOH-18075-CS-INDV / Recruitment of accounts Assistant for NIRA	IDA / 58970	Component Three: Strengthen Capacity to Scale-up Delivery of Births and Deaths Registration Services	Prior	Individual Consultant Selection	Open		80,277.00	Signed	2017-06-22	2018-03-06	2017-08-01		2017-08-22	2018-06-14	2017-09-26	2018-07-13	2019-10-31		
UG-MOH-18071-CS-INDV / Recruitment of Results Based Financing Officer	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Individual Consultant Selection	Open		96,332.40	Signed	2017-08-18	2017-07-03	2017-09-27	2018-07-20	2017-10-18	2018-07-20	2017-11-22	2018-05-18	2019-12-27		
UG-MOH-23746-CS-INDV / Recruitment of Results based Financing Officer	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Individual Consultant Selection	Open		120,415.50	Under Implementation	2017-08-18	2018-06-09	2017-10-06	2018-07-20	2017-10-27	2018-07-20	2017-12-01		2020-01-09		
UG-MOH-46051-CS-INDV / Recruitment of Procurement Specialist	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Prior	Individual Consultant Selection	Open		129,907.20	Signed	2018-02-05	2018-04-16	2018-03-26	2019-02-18	2018-04-16	2019-05-29	2018-05-21	2019-06-20	2018-11-17		
UG-MOH-46043-CS-INDV / Recruitment of Civil Engineer to Support Project Implementation	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Prior	Individual Consultant Selection	Open		144,496.20	Signed	2017-09-08	2018-02-21	2017-10-27	2018-04-12	2017-11-17	2018-05-08	2017-12-22	2018-05-18	2018-06-20		
UG-MOH-58832-CS-CDS / Consultancy Services for Independent Verification Agent	IDA / 58970	Component 1: Results-Based Financing for Primary Health Care Services	Prior	Direct Selection	Direct		1,461,767.80	Signed	2018-05-18		2018-05-28				2018-08-01	2019-01-18	2019-01-28		
UG-MOH-61843-CS-INDV / Recruitment of Results Based Financing Officer	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Individual Consultant Selection	Open		96,332.40	Signed	2018-05-11	2018-06-09	2018-06-29	2018-07-20	2018-07-20	2018-07-20	2018-08-24	2018-05-18	2019-02-20		
UG-MOH-61843-CS-INDV / Recruitment of Results Based Financing Officer	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Individual Consultant Selection	Open		78,504.00	Signed	2018-05-11	2018-06-09	2018-06-29	2018-06-09	2018-07-20	2018-06-09	2018-08-24	2018-05-18	2019-02-20		
UG-MOH-63979-CS-INDV / Procurement of a Child Health Advisor	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Individual Consultant Selection	Open		146,505.53	Signed	2018-06-01	2018-06-05	2018-07-20	2018-07-20	2018-08-10	2018-07-20	2018-09-14	2018-07-13	2019-03-13		
UG-MOH-18067-CS-INDV / Procurement of the Monitoring and Evaluation Specialist	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Prior	Individual Consultant Selection	Open		0.00	Canceled	2017-06-22	2018-03-06	2017-08-02		2017-08-23		2017-09-27		2019-10-31		
UG-MOH-79962-CS-INDV / Recruitment of Project Internal Auditor	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Prior	Individual Consultant Selection	Open		0.00	Under Implementation	2018-10-26	2019-02-24	2018-12-14		2019-01-04		2019-02-08		2019-08-07		

UG-MOH-79992-CS-INDV / Consultancy Services for carrying out RMNCAH Resource Mapping	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Individual Consultant Selection	Direct	9,000.00	Signed	2018-10-15	2018-10-25	2018-11-15	2018-12-20	2019-04-18	2019-06-18			
UG-MOH-79996-CS-INDV / Consultancy Services for RMNCAH Resource Mapping	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Individual Consultant Selection	Direct	9,000.00	Signed	2018-10-15	2018-10-25	2018-11-15	2019-04-26	2018-12-20	2019-04-18	2019-06-18		
UG-MOH-79956-CS-INDV / Recruitment of Health Safety and Environmental Specialist	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Individual Consultant Selection	Open	0.00	Pending Implementation	2018-10-22	2018-12-10	2018-12-31		2019-02-04	2019-08-03			
UG-MOH-79963-CS-INDV / Recruitment of Monitoring and Evaluation (M & E) Specialist	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2018-10-29	2018-11-07	2018-12-17	2019-04-15	2019-01-07	2019-02-11	2019-08-10		
UG-MOH-79964-CS-INDV / Recruitment of Accounts Assistant	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2018-10-22	2018-11-07	2018-12-10		2018-12-31	2019-02-04	2019-08-03		
UG-MOH-79968-CS-INDV / Recruitment of Accounts Assistant	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2018-10-22	2018-11-07	2018-12-10		2018-12-31	2019-02-04	2019-08-03		
UG-MOH-79970-CS-INDV / Recruitment of Project Driver	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2018-11-06	2019-09-13	2018-11-11		2018-12-02	2019-01-06	2019-07-05		
UG-MOH-79975-CS-INDV / Recruitment of Project Driver	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2018-11-05	2019-09-13	2018-11-10		2018-12-01	2019-01-05	2019-07-04		
UG-MOH-79979-CS-INDV / Recruitment of Project Driver	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2018-11-05	2019-09-13	2018-11-10		2018-12-01	2019-01-05	2019-07-04		
UG-MOH-79980-CS-INDV / Recruitment of Project Driver	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2018-11-05	2019-09-13	2018-11-10		2018-12-01	2019-01-05	2019-07-04		
UG-MOH-79982-CS-INDV / Recruitment of Project Driver	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2018-11-05	2019-09-13	2018-11-10		2018-12-01	2019-01-05	2019-07-04		
UG-MOH-93649-CS-CDS / Consultancy services to develop and disseminate an adolescent health newsletter for in and out of school youth in Uganda and parenting newsletter on adolescent health issues	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Prior	Direct Selection	Direct	0.00	Under Implementation	2019-01-31	2019-02-18	2019-02-10			2019-04-16	2019-10-13		
UG-MOH-95480-CS-CDS / Recruitment of a Driver to Support NIRA	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Direct Selection	Direct	0.00	Under Implementation	2019-01-31	2019-09-13	2019-02-10			2019-04-16	2019-10-13		
UG-MOH-108641-CS-CDS / Consultancy Services to Support Implementation of E-recruitment System for HSC	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Direct Selection	Direct	0.00	Under Implementation	2019-04-22	2019-04-08	2019-05-02	2019-05-01		2019-07-06	2020-01-02		
UG-MOH-116835-CS-INDV / Recruitment of Field Based Results Based Financing Officer	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Individual Consultant Selection	Open	45,714.48	Signed	2019-07-05	2019-06-17	2019-08-23	2020-02-17	2019-09-13	2020-04-17	2019-10-18	2020-04-29	2020-04-15
UG-MOH-116841-CS-INDV / Recruitment of Field Based Results Based Financing Officers	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Individual Consultant Selection	Open	42,449.16	Under Implementation	2019-06-07	2019-06-17	2019-07-26	2020-02-17	2019-08-16	2020-04-22	2019-09-20	2020-03-18	
UG-MOH-116843-CS-INDV / Recruitment of Field Based Results Based Financing Officers	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Individual Consultant Selection	Open	45,714.48	Under Implementation	2019-06-07	2019-06-17	2019-07-26	2020-02-17	2019-08-16	2020-04-20	2019-09-20	2020-03-18	
UG-MOH-116844-CS-INDV / Recruitment of Field Based Results Based Financing Officers	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2019-06-07	2019-06-17	2019-07-26	2020-02-17	2019-08-16	2020-04-17	2019-09-20	2020-03-18	
UG-MOH-116846-CS-INDV / Recruitment of Field Based Results Based Financing Officers	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2019-06-07	2019-06-17	2019-07-26	2020-02-17	2019-08-16	2020-04-17	2019-09-20	2020-03-18	
UG-MOH-116847-CS-INDV / Recruitment of Social Safeguards Officer	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2019-06-14	2019-06-17	2019-08-02	2020-02-27	2019-08-23	2020-05-22	2019-09-27	2020-03-25	
UG-MOH-116851-CS-INDV / Recruitment of Environmental Safeguards Officer	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2019-06-14	2019-06-17	2019-08-02	2020-02-19	2019-08-23	2020-05-19	2019-09-27	2020-03-25	

UG-MOH-118172-CS-CDS / Short term Consultancy Services (Environmental Specialist) to prepare batched Project briefs	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Direct Selection	Direct	0.00	Under Implementation	2019-06-14	2019-07-08	2019-06-24					2019-08-28	2020-02-24
UG-MOH-118177-CS-CDS / Short term Consultancy Services (Environmental Specialist) to prepare batched Project briefs	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Direct Selection	Direct	0.00	Under Implementation	2019-06-14	2019-07-08	2019-06-24					2019-08-28	2020-02-24
UG-MOH-118179-CS-CDS / Short term Consultancy Services (Social Safeguards Specialist) to prepare batched Project briefs	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Direct Selection	Direct	0.00	Under Implementation	2019-06-14	2019-07-08	2019-06-24					2019-08-28	2020-02-24
UG-MOH-118181-CS-CDS / Short term Consultancy Services (Social Safeguards Specialist) to prepare batched Project briefs	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Direct Selection	Direct	0.00	Under Implementation	2019-06-14	2019-07-08	2019-06-24					2019-08-28	2020-02-24
UG-MOH-156750-CS-INDV / Recruitment of a Health Promotions Advisor	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2019-11-10	2019-11-11	2020-02-15		2020-02-17		2020-03-19	2021-06-30	
UG-MOH-156743-CS-INDV / Recruitment of a Graphics Designer	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2019-11-10	2019-11-11	2019-12-29		2020-01-19		2020-02-29	2021-06-30	
UG-MOH-156728-CS-INDV / Recruitment of An Information System Architect	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2019-11-10	2019-11-11	2020-02-15		2020-02-17		2020-03-19	2021-06-30	
UG-MOH-156713-CS-INDV / Recruitment of a Data Base Administrator	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Individual Consultant Selection	Open	2,222.24	Signed	2019-11-10	2019-11-11	2020-02-15	2020-03-13	2020-02-17	2021-02-02	2020-03-19	2021-03-12	2021-06-30
UG-MOH-156725-CS-INDV / Recruitment of a Records Officer	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Individual Consultant Selection	Open	1,565.58	Signed	2019-11-10	2019-11-11	2020-02-15	2020-03-10	2020-02-17	2020-02-28	2020-03-19	2020-03-19	2021-06-30
UG-MOH-156738-CS-INDV / Recruitment of a Procurement Officer	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Individual Consultant Selection	Open	43,126.40	Signed	2019-11-10	2019-11-11	2020-02-14	2020-02-06	2020-03-06	2020-03-05	2020-03-31	2020-03-09	2021-06-30
UG-MOH-156942-CS-INDV / Recruitment of a Procurement Officer	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Individual Consultant Selection	Open	2,580.60	Signed	2019-11-10	2019-11-11	2020-02-14	2020-02-06	2020-03-06	2020-03-02	2020-03-31	2020-03-06	2021-06-30
UG-MOH-156946-CS-CDS / Procurement of a firm to Develop a Birth, Death and Adoption Order Registration (BDAR) Solution	IDA / 58970	Component Three: Strengthen Capacity to Scale-up Delivery of Births and Deaths Registration Services	Prior	Direct Selection	Direct	0.00	Under Implementation	2020-01-31	2020-03-03	2020-02-10				2020-04-15	2021-06-30	
UG-MOH-162438-CS-CDS / Procurement of a Consultancy Services to Develop the Organizational and Functional Structures of the Pharmaceutical Functional in the Health Sector and Costing of the Developed plan	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Direct Selection	Direct	31,574.31	Signed	2020-03-10	2020-02-27	2020-03-20	2020-01-03			2020-05-24	2020-05-04	2020-11-20
UG-MOH-184104-CS-CDS / Procurement of Consultancy Services to Conduct Client Satisfaction Survey 2020 for the Health Sector	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Direct Selection	Direct	94,561.87	Signed	2020-07-17	2020-04-30	2020-07-27	2020-09-16			2020-09-30	2020-12-08	2021-03-29
UG-MOH-185039-CS-CDS / Procurement of Consultancy Services to Develop a Data Management System for RBF Digitalization	IDA / 58970	Component 1: Results-Based Financing for Primary Health Care Services	Post	Direct Selection	Direct	0.00	Under Implementation	2020-07-27	2019-05-03	2020-08-06				2020-10-10	2021-04-08	
UG-MOH-200660-CS-CDS / Consultancy Services to Coordinate Revision of the New RMNCAH Sharpened plan 2020/21-2024/25	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Direct Selection	Direct	0.00	Under Implementation	2020-10-26	2020-09-25	2020-11-05				2021-01-09	2021-07-08	
UG-MOH-204845-CS-CDS / Procurement of a Monitoring and Evaluation Expert for the National Pharmaceutical Sector Strategic Plan 2021-2025	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Direct Selection	Direct	13,961.00	Signed	2020-11-19	2020-08-28	2020-11-29	2021-01-18			2021-01-02	2021-03-17	2021-07-01
UG-MOH-204846-CS-CDS / Procurement of a Costing Expert for the National Pharmaceutical Sector Strategic Plan 2021-2025	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Direct Selection	Direct	13,961.00	Signed	2020-11-19	2020-08-28	2020-11-29	2021-01-18			2021-01-02	2021-03-17	2021-07-01
UG-MOH-205494-CS-INDV / Procurement of Project Driver for NRA	IDA / 58970	Component Three: Strengthen Capacity to Scale-up Delivery of Births and Deaths Registration Services	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020-12-02	2020-11-02	2021-01-10	2021-02-03	2021-01-24	2021-03-03	2021-02-24	2021-08-23	

UG-MOH-205496-CS-INDV / Procurement of Project Driver for NRA	IDA / 58970	Component Three: Strengthen Capacity to Scale-up Delivery of Births and Deaths Registration Services	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2020-12-03	2020-11-02	2021-01-11	2021-03-02	2021-01-25	2021-03-02	2021-02-25	2021-08-24	
UG-MOH-210194-CS-CDS / Procurement of An Integrated Birth and Adoption Order Registration (IDAR) System	IDA / 58970	Component Three: Strengthen Capacity to Scale-up Delivery of Births and Deaths Registration Services	Prior	Direct Selection	Direct	0.00	Under Implementation	2020-12-23		2021-01-02				2021-02-06	2021-08-05	
UG-MOH-218558-CS-CDS / Recruitment of Mobile Vital Records Systems (MVRK) Consultant for NRA	IDA / 58970	Component Three: Strengthen Capacity to Scale-up Delivery of Births and Deaths Registration Services	Post	Direct Selection	Direct	0.00	Under Implementation	2021-02-09	2021-03-18	2021-02-19				2021-04-25	2021-10-22	
UG-MOH-219543-CS-CDS / Provision of Consultancy Services to Implement the Interactive Voice Response (IVR) for COVID-19 Response	IDA / 58970	Contingent Emergency Response Component	Post	Direct Selection	Direct	0.00	Under Implementation	2021-02-15	2021-03-31	2021-02-25				2021-03-28	2021-09-24	
UG-MOH-220130-CS-CDS / Provision of Consultancy Services for Call for Life Response for COVID-19 Response	IDA / 58970	Contingent Emergency Response Component	Post	Direct Selection	Direct	0.00	Under Implementation	2021-02-19	2021-03-31	2021-03-01				2021-04-01	2021-09-28	
UG-MOH-229438-CS-CDS / Recruitment of one Result Based Officer	IDA / 58970	Component 1: Results-Based Financing for Primary Health Care Services	Post	Direct Selection	Direct	0.00	Under Implementation	2021-04-20	2021-04-26	2021-04-28				2021-06-08	2022-12-31	
UG-MOH-229440-CS-CDS / Recruitment of One Result Based Officer (RBF)	IDA / 58970	Component 1: Results-Based Financing for Primary Health Care Services	Post	Direct Selection	Direct	0.00	Under Implementation	2021-04-20	2021-04-26	2021-04-28				2021-06-08	2022-12-31	
UG-MOH-244387-CS-INDV / Recruitment of an Accounts Assistant	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-07-19	2021-07-17	2021-08-25		2021-09-17		2021-10-10	2022-12-30	
UG-MOH-244390-CS-INDV / Recruitment of an Accounts Assistant	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-07-19	2021-07-17	2021-08-25		2021-09-17		2021-10-10	2022-12-30	
UG-MOH-244392-CS-INDV / Recruitment of a Project Accountant	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Individual Consultant Selection	Open	0.00	Signed	2021-07-19	2021-07-17	2021-08-25	2021-08-06	2021-09-17	2021-08-13	2021-10-10	2021-08-23	2022-12-30
UG-MOH-244394-CS-INDV / Recruitment of a Quantity Surveyor	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-07-19	2021-07-23	2021-08-25		2021-09-17		2021-10-10	2022-12-30	
UG-MOH-244395-CS-INDV / Recruitment of a Monitoring and Evaluation Officer	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-07-19	2021-07-27	2021-08-25		2021-09-17		2021-10-10	2022-12-30	
UG-MOH-246494-CS-CDS / Consultancy Services to Develop and implement an integrated Module for DNIS2 and National Identification Register to Facilitate Secure Information Exchange on Medical Causes of Deaths.	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Direct Selection	Direct	0.00	Under Implementation	2021-08-05	2021-10-22	2021-08-15				2021-10-19	2022-04-17	
UG-MOH-249467-CS-CDS / Recruitment of a Human Resource Planning and Development Advisor	IDA / 58970	Component Four: Enhance Institutional Capacity to Manage Project Supported Activities	Post	Direct Selection	Direct	0.00	Under Implementation	2021-08-25	2021-09-21	2021-09-04				2022-09-20	2022-12-30	
UG-MOH-255265-CS-INDV / Procurement of an Awareness Drive Knowledge Ability Reinforcement (ADKAR) Change and Communication Specialist	IDA / 58970	Component Three: Strengthen Capacity to Scale-up Delivery of Births and Deaths Registration Services	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-09-30	2021-11-03	2021-11-18		2021-12-09		2022-01-13	2022-07-12	
UG-MOH-264552-CS-CDS / Procurement of Consultancy Services to Review the Uganda Clinical Guidelines and Essential Medicine and Health Supply List of Uganda	IDA / 58970	Component 2: Strengthen Health Systems to Deliver RMNCAH Services	Post	Direct Selection	Direct	0.00	Pending Implementation	2021-11-30		2021-12-10				2022-02-13	2022-08-12	