

Public Disclosure Authorized

PROCUREMENT PLAN (Mandatory Requirements)

Project information: Country: Bangladesh

Project Name: Bangladesh COVID-19 School
Sector response Project (CSSR)

P-number: P174268

Project Implementation agency: Directorate of Primary Education (DPE)

Period covered by this Procurement Plan: Entire Project Period

Preamble

In accordance with paragraph 5.9 of the World Bank Procurement Regulations for IPF Borrowers, July 2016, revised November 2017 and August 2018 (“Procurement Regulations”), the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to record all procurement actions for the Project, including preparing, updating and clearing its Procurement Plan, and seeking and receiving the Bank’s review and No-objection to procurement actions as required.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: The Bank’s Standard Procurement Documents (SPDs) shall be used for goods, works and non-consulting services where international competition is required and for all consulting services, including their respective forms of contract.

National Procurement Arrangements: In accordance with paragraph 5.3 of the World Bank Procurement Regulations, when approaching the national market, as agreed in the Procurement Plan, the country’s own procurement procedures may be used. These procurement procedures shall be consistent with the Bank’s Core Procurement Principles and ensure that the Bank’s Anti-Corruption Guidelines and Sanctions Framework and contractual remedies set out in its Legal Agreement apply.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Public Procurement Act 2006 and the Public

Public Disclosure Authorized

Procurement Rules 2008, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

- i. Lottery in award of contracts shall not be allowed;
- ii. Bidders' qualification[s]/experience requirement[s] shall be mandatory;
- iii. Bids shall not be rejected based on percentage above or below the estimated cost;
- iv. Model Bidding Documents agreed with the Bank shall be used for all national open competitive procurement;
- v. The eligibility of bidders shall be as defined under Section III of the World Bank Procurement Regulations for IPF Borrowers: accordingly, no bidder or potential bidder shall be declared ineligible for contracts financed by the Bank for reasons other than those provided in Section III of the Procurement Regulations.
- vi. The request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance (in the form attached) at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights.
- vii. Procurement Documents include provisions, as agreed with the Bank, intended to adequately mitigate against environmental, social (including sexual exploitation and abuse and gender-based violence), health and safety ("ESHS") risks and impacts

When other national procurement arrangements (other than national open competitive procurement) are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

As per paragraph 5.4 of the Procurement Regulations, the "*Letter of Acceptance of the World Bank's Anticorruption Guidelines and Sanctions Framework*" as attached to this document shall form part of the Model Bidding Documents.

Leased Assets: Not Applicable.

Procurement of Second Hand Goods: Not Applicable.

Domestic preference: as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**) as follows:

Goods: Applicable;

Works: Not applicable.

Hands-on Expanded Implementation Support (HEIS): Not Applicable.

Bank's Procurement Prior Review Thresholds: contracts at or above the thresholds set out in table 1 below are subject to the Bank's procurement prior review.

Table 1: Procurement Prior Review Thresholds (US\$ millions)

Type of procurement	High risk	Substantial risk	Moderate risk	Low risk
Works (including turnkey, supply & installation of plant and equipment, and PPP)	5	10	15	20
Goods, information technology and non-consulting services	1.5	2	4	6
Consulting services: firms	0.5	1	2	4
Consulting services: Individual	0.2	0.3	0.4	0.5

Notes:

1. These thresholds apply to all procurement activities regardless of their procurement/selection methods. There is no automatic requirement to undertake prior review for direct selection for value less than these

thresholds. Consultant services covers a range of services that are of an advisory or professional nature.

2. In addition to the provisions of Table 1 above, and irrespective of the contract value, the following procurement activities are subject to the Bank's procurement prior review:
 - (a) procurement processes involving contract negotiations, as described in Section VI, paragraphs 6.34-36, of the Procurement Regulations;
 - (b) competitive dialogue;
 - (c) sustainable procurement;
 - (d) selection of probity assurance providers, as described in Section III, paragraph 3.3 of the Procurement Regulations; and
 - (e) best and final offer.
3. The determination of whether a contract meets the procurement prior review threshold is based on the estimated value of the contract or the package -when the selection document contains more than one lot/slice-, including all taxes and duties payable under the contract.

Attachment 1

Letter of Acceptance of the World Bank's Anticorruption Guidelines and Sanctions Framework¹

Date: _____

Invitation of Bids/Proposals
No. _____

To: _____

¹[Drafting note: This document shall be signed by bidders/proposers/consultants and submitted as part of their bids/proposals. In addition, this document shall be signed by the winning bidder/consultant and incorporated as part of the contract.]

We, along with our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not) consultants and personnel, acknowledge and agree to abide by the World Bank's policy regarding Fraud and Corruption (corrupt, fraudulent, collusive, coercive, and obstructive practices), as set out and defined in the World Bank's Anti-Corruption Guidelines² in connection with the procurement and execution of the contract (in case of award), including any amendments thereto.

We declare and warrant that we, along our sub-contractors, sub-consultants, service providers, suppliers, agents (whether declared or not), consultants and personnel, are not subject to, and are not controlled by any entity or individual that is subject to, a temporary suspension, early temporary suspension, or debarment imposed by a member of the World Bank Group, including, inter alia, a cross-debarment imposed by the World Bank Group as agreed with other international financial institutions (including multilateral development banks), or through the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement. Further, we are not ineligible under the laws or official regulations of *[Insert name of Employer as per bidding document]* or pursuant to a decision of the United Nations Security Council.

We confirm our understanding of the consequences of not complying with the World Bank's Anti-Corruption Guidelines, which may include the following:

- a. rejection of our Proposal/Bid for award of contract;
- b. in the case of award, termination of the contract, without prejudice to any other remedy for breach of contract; and
- c. sanctions, pursuant to the Bank's Anti-Corruption Guidelines and in accordance with its prevailing sanctions policies and procedures as set forth in the Bank's Sanctions Framework. This may include a public declaration of ineligibility, either indefinitely or for a stated period of time, (i) to be awarded or otherwise benefit from a Bank-financed contract, financially or in any other manner;³ (ii) to be a nominated⁴ sub-contractor, sub-consultant, consultant, manufacturer or supplier,

²*Guidelines on Preventing and Combating Fraud and Corruption in Projects Financed by International Bank for Reconstruction and Development Loans and the International Development Agency Credits and Grants*, dated October 15, 2006, and revised in January 2011 and July 2016, as they may be revised from time to time.

³ For the avoidance of doubt, a sanctioned party's ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-qualification or initial selection), expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any existing contract.

⁴A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different names are used depending on the bidding document) is one which has been: (i) included by the bidder in its pre-qualification or initial selection application or bid because it brings specific and critical experience and know-how that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.

or service provider of an otherwise eligible firm being awarded a Bank-financed contract; and (iii) to receive the proceeds of any loan made by the Bank or otherwise to participate further in the preparation or implementation of any Bank-financed project.

We understand that we may be declared ineligible as set out above upon:

- a. completion of World Bank Group sanctions proceedings according to its prevailing sanctions procedures;
- b. cross-debarment as agreed with other international financial institutions (including multilateral development banks);
- c. the application of a World Bank Group finding of non-responsibility on the basis of Fraud and Corruption in connection with World Bank Group corporate procurement; or
- d. temporary suspension or early temporary suspension in connection with an ongoing World Bank Group sanctions proceeding.

For avoidance of doubt, the foregoing effects of ineligibility do not extend to a sanctioned firm's or individual's execution of its ongoing Bank-financed contracts (or its ongoing sub-agreements under such contracts) that are not the subject of a material modification, as determined by the Bank.

We shall permit, and shall cause our sub-contractors, sub-consultants, agents (whether declared or not), personnel, consultants, service providers or suppliers, to permit the Bank to inspect⁵ all accounts, records, and other documents relating to the procurement process and/or contract execution (in the case of award), and to have them audited by auditors appointed by the Bank.

We agree to preserve all accounts, records, and other documents (whether in hard copy or electronic format) related to the procurement and execution of the contract.

Name of the Bidder/Proposer/Consultant: _____

⁵Inspections in this context are usually investigative (i.e., forensic) in nature: they involve fact-finding activities undertaken by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such activity includes but is not limited to accessing and examining a firm's or individual's financial records and information, and making copies thereof as relevant; accessing and examining any other documents, data, and information (whether in hard copy or electronic format) deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining third-party verification of information.

Name of the person duly authorized to sign the Bid/Proposal on behalf of the Bidder/Proposer/ Consultant:

Title of the person signing the Letter: _____

PROCUREMENT PLAN Bangladesh : Bangladesh COVID 19 School Sector Response (GPE)

General Information

Country: Bangladesh **Bank's Approval Date of the Original Procurement Plan:** 2021-05-11
Revised Plan Date(s): (comma delineated, leave blank) 2022-06-26
Project ID: P174268 **GPN Date:** 2021-06-03
Project Name: Bangladesh COVID 19 School Sector Response (GPE)
Loan / Credit No.: TF / B3874
Executing Agency: Directorate of Primary Education

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned
WD-1 / Office Renovation	TF / B3874	4: Project Management, Results Monitoring and Communication	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-5 PD)	11,695.00	0.00	Pending Implementation																		2022-04-21

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual	
GD-2 / Furniture & Fixture	TF / B3874	4: Project Management, Results Monitoring and Communication	Post	Request for Bids	Open - National	Single Stage - One Envelope		16,374.00	0.00	Pending Implementation					2022-01-31		2022-02-05					2022-02-26							2022-05-16	
GD-1 / Office Equipment	TF / B3874	4: Project Management, Results Monitoring and Communication	Post	Request for Bids	Open - National	Single Stage - One Envelope		37,427.00	0.00	Canceled					2022-02-07		2022-02-12					2022-03-05							2022-05-30	
DP/ICSSR/PACKAGE GD-1/J/58 / Procurement of IT Equipment for PIU Official Uses	TF / B3874	3: Building System Resilience	Post	Request for Quotations	Limited	Single Stage - One Envelope		13,956.00	12,604.19	Signed							2022-03-24	2022-03-23											2022-12-31	
DP/ICSSR/PACKAGE GD-1/J/22 / Supplying of IT Equipment and Accessories	TF / B3874	4: Project Management, Results Monitoring and Communication	Post	Request for Quotations	Limited	Single Stage - One Envelope		20,406.00	0.00	Pending Implementation							2022-05-31													2022-12-15

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual	
NSD-1 / The Hiring of Vehicle for CSSR	TF / B3874	4: Project Management, Results Monitoring and Communication	Post	Request for Bids	Open - National	Single Stage - One Envelope		105,000.00	0.00	Canceled					2022-02-07		2022-02-10					2022-02-24								2022-12-31

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference	Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual	Planned
SD-4 / Development and Delivery of Teacher Training programs on Formative and Summative Assessment and Remedial Education; Distance Learning Strategies; and Mental Health Services	TF / B3874	2: Supporting Education Systems Recovery	Post	Consultant Qualification Selection	Limited		276,000.00	0.00	Canceled	2021-05-09	2021-10-17			2021-05-16								2021-05-30			2021-06-20			2021-10-31
SD-11 / Need Based Studies	TF / B3874	4: Project Management, Results Monitoring and Communication	Post	Consultant Qualification Selection	Limited		47,000.00	0.00	Canceled	2021-07-13				2021-07-20								2021-08-03			2021-08-17			2021-12-31
SD-7 / Delivery System Up-gradation	TF / B3874	1: Engaging in Systemic Response	Post	Consultant Qualification Selection	Limited		82,000.00	0.00	Canceled	2021-05-16				2021-05-23								2021-06-06			2021-06-20			2021-09-30
SD5 / Student Learning Assessment and Recovery	TF / B3874	2: Supporting Education Systems Recovery	Post	Consultant Qualification Selection	Limited		610,000.00	561,061.29	Signed	2022-02-07	2022-01-31			2022-02-28	2022-04-13							2022-03-21	2022-06-08	2022-03-31	2022-06-12	2022-06-12	2022-12-31	
SD-2 / Development of Communication Materials for Media Campaign and Support to Re-enrollment of Students	TF / B3874	1: Engaging in Systemic Response	Post	Consultant Qualification Selection	Limited		415,000.00	0.00	Canceled	2022-02-02	2022-01-31			2022-02-23								2022-03-09			2022-03-23			2022-12-31
SD-8 / Tracking & Assessment on BLS (Environment, effectiveness and sustainability) and Assessing impact of grant supported communication and outreach activities	TF / B3874	4: Project Management, Results Monitoring and Communication	Post	Consultant Qualification Selection	Limited		230,000.00	209,602.80	Signed	2022-02-07	2022-01-31			2022-02-28	2022-04-13							2022-03-14	2022-06-08	2022-03-28	2022-06-12	2022-06-12	2022-12-31	
SD-3 / Sustaining Capacity Development and Providing Monitoring Compliance Support to Safe School Re-Opening Activities	TF / B3874	2: Supporting Education Systems Recovery	Post	Consultant Qualification Selection	Limited		502,924.00	0.00	Canceled	2022-01-31	2022-01-31			2022-02-21								2022-03-07			2022-03-28			2022-12-31
SD-2A / Development of Communication Materials for media campaign and Support to Re-enrollment of Students.	TF / B3874	1: Engaging in Systemic Response	Post	Consultant Qualification Selection	Open - National		415,000.00	0.00	Canceled	2022-03-20	2022-03-24	2022-04-03		2022-04-20								2022-04-27			2022-05-12			2022-11-30

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
SD-12 / Procurement Specialist	TF / B3874	4: Project Management, Results Monitoring and Communication	Prior	Individual Consultant Selection	Limited		65,000.00	27,988.40	Signed	2021-04-30	2021-05-24	2021-05-07	2021-06-28	2021-05-14	2021-08-23	2021-05-28	2021-07-01	2021-12-31
SD-13 / Financial Management Specialist	TF / B3874	4: Project Management, Results Monitoring and Communication	Post	Individual Consultant Selection	Limited		65,000.00	27,623.99	Signed	2021-04-30	2021-05-09	2021-05-07	2021-06-16	2021-05-14	2021-06-17	2021-05-28	2021-06-30	2021-12-31

SD-14 / Monitoring and Evaluation Specialist	TF / B3874	4: Project Management, Results Monitoring and Communication	Post	Individual Consultant Selection	Limited		45,000.00	27,718.17	Signed	2021-05-02	2021-05-09	2021-05-09	2022-02-06	2021-05-16	2022-03-27	2021-05-30	2022-03-28	2021-12-31
SD-15 / Environment and Social Safeguard Specialist	TF / B3874	4: Project Management, Results Monitoring and Communication	Post	Individual Consultant Selection	Limited		29,000.00	26,888.91	Signed	2021-05-02	2021-05-27	2021-05-09	2022-02-07	2021-05-16	2022-01-18	2021-05-30	2022-02-13	2021-12-31
SD-1 / DEVELOP INTEGRATED REMOTE LEARNING CONTENT AND DISSEMINATE TO PREVENT LEARNING LOSS	TF / B3874	1: Engaging in Systemic Response	Prior	Direct Selection	Direct		4,800,000.00	4,779,147.00	Signed	2021-05-23	2021-06-06	2021-05-27	2021-06-06			2021-05-31	2021-11-21	2021-12-31
SD-9 / Assessment on emergency operation procedures	TF / B3874	4: Project Management, Results Monitoring and Communication	Post	Individual Consultant Selection	Limited		15,000.00	0.00	Canceled	2021-06-22		2021-06-27		2021-07-04		2021-07-16		2021-12-31
SD-12(A) / Procurement Specialist	TF / B3874	4: Project Management, Results Monitoring and Communication	Prior	Individual Consultant Selection	Limited		56,011.00	44,033.22	Signed	2022-01-27	2022-02-02	2022-02-01	2022-02-06	2022-02-08	2022-03-25	2022-03-15	2022-03-27	2022-12-31
SD-13 (A) / Financial Management Specialist	TF / B3874	4: Project Management, Results Monitoring and Communication	Post	Individual Consultant Selection	Limited		56,329.00	29,633.90	Signed	2022-01-31	2022-01-31	2022-02-05	2022-04-11	2022-02-12	2022-04-26	2022-03-19	2022-04-26	2022-12-31
SD-4A / Development of teacher training on (i) formative and summative assessments and remedial teaching, (ii) distance learning strategies and provision of (iii) mental health services	TF / B3874	2: Supporting Education Systems Recovery	Post	Direct Selection	Direct		526,000.00	520,561.65	Signed	2022-01-31	2022-01-31	2022-02-10	2022-02-06			2022-03-06	2022-05-08	2022-12-31
SD-10 / Preparation of Sustainability Plan for Remote Learning	TF / B3874	4: Project Management, Results Monitoring and Communication	Post	Individual Consultant Selection	Limited		23,392.00	0.00	Canceled	2022-02-07		2022-02-14		2022-02-28		2022-04-04		2022-12-31
SD-6 / Develop Emergency Operation Procedure	TF / B3874	3: Building System Resilience	Post	Individual Consultant Selection	Limited		23,392.00	0.00	Canceled	2022-02-07		2022-02-12		2022-02-26		2022-04-02		2022-12-31
SD-4 (A) / Development and Delivery of Teacher Training programs on Formative and Summative Assessment and Remedial Education, Distance Learning Strategies, and Mental Health Services	TF / B3874	2: Supporting Education Systems Recovery	Post	Direct Selection	Direct		526,000.00	0.00	Canceled	2022-01-12	2022-01-20	2022-01-22				2022-01-31		2022-12-31
DPE/CSSR/ICS/ SD-6/21-22 / Selection of Individual Consultant for Develop Emergency Operation Procedure	TF / B3874	3: Building System Resilience	Post	Individual Consultant Selection	Limited		21,444.00	0.00	Pending Implementation	2022-06-22		2022-06-22		2022-06-23		2022-07-25		2022-12-02
DPE/CSSR/SD-10/23-22 / Selection of Individual Consultant for Preparation of Sustainability Plan for Remote Learning	TF / B3874	4: Project Management, Results Monitoring and Communication	Post	Individual Consultant Selection	Limited		21,444.00	0.00	Pending Implementation	2022-06-22		2022-06-23		2022-06-26		2022-06-29		2022-12-26
DPE/CSSR/ PACKAGE SD-3/6 4/22 / Sustaining Capacity Development and Providing Monitoring Compliance Support to Safe School Re-Opening Activities	TF / B3874	2: Supporting Education Systems Recovery	Post	Direct Selection	Direct		461,060.00	0.00	Pending Implementation	2022-06-22		2022-06-26				2022-07-14		2022-12-30