



AFGHANISTAN HEALTH EMERGENCY RESPONSE (HER) PROJECT (P178775)

SOUTH ASIA | Afghanistan | Health, Nutrition & Population Global Practice |
 Recipient Executed Activities | Investment Project Financing | FY 2022 | Seq No: 1 | ARCHIVED on 25-Aug-2022 | ISR52686 |

Implementing Agencies: United Nations Children’s Fund (UNICEF), United Nations Children’s Fund (UNICEF)

Key Dates

Key Project Dates

Bank Approval Date: 24-May-2022	Effectiveness Date: 26-May-2022
Planned Mid Term Review Date: 03-Jul-2023	Actual Mid-Term Review Date:
Original Closing Date: 30-Jun-2024	Revised Closing Date: 30-Jun-2024

Project Development Objectives

Project Development Objective (from Project Appraisal Document)
 The Project Development Objective (PDO) is to increase the utilization and quality of essential health services in Afghanistan.
 Has the Project Development Objective been changed since Board Approval of the Project Objective?
 No

Components Table

Name
1. Urgent provision of essential primary and secondary health services:(Cost \$289.00 M)
2. Strengthening service delivery and project coordination:(Cost \$44.00 M)

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	<input type="checkbox"/> Satisfactory
Overall Implementation Progress (IP)	--	<input type="checkbox"/> Satisfactory
Overall Risk Rating	--	<input type="checkbox"/> Substantial

Implementation Status and Key Decisions

The World Bank approved US\$333 million (US\$314 million from Afghanistan Trust Fund (ARTF) and US\$19 million from Global Financing Facility (GFF)) to finance Afghanistan Health Emergency Response (HER) project which became effective on May 24, 2022. The project is being implemented by UNICEF. Implementation has started, supported by technical and operational working groups to support its implementation.



Risks

Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	High	--	High
Macroeconomic	High	--	High
Sector Strategies and Policies	Moderate	--	Moderate
Technical Design of Project or Program	Substantial	--	Moderate
Institutional Capacity for Implementation and Sustainability	Moderate	--	Moderate
Fiduciary	Substantial	--	Substantial
Environment and Social	Substantial	--	Substantial
Stakeholders	Moderate	--	Moderate
Other	Substantial	--	Substantial
Overall	Substantial	--	Substantial

Results

PDO Indicators by Objectives / Outcomes

To increase the utilization of essential health services				
► Children who have received the third dose of the Pentavalent vaccine through project-financed facilities (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	1,973,536.00
Date	01-Jul-2022	--	23-Aug-2022	30-Jun-2024
► FEMALE - Children who have received the third dose of the Pentavalent vaccine through project-financed facilities (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	986,768.00
Date	01-Jul-2022	--	23-Aug-2022	30-Jun-2024
► Births occurring at project-financed facilities (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	1,277,629.00



Date	01-Jul-2022	--	23-Aug-2022	30-Jun-2024
▶ Visits for growth monitoring and counselling on age-appropriate infant and young child feeding among children aged 0-23 months received at project-financed facilities (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	11,245,006.00
Date	01-Jul-2022	--	23-Aug-2022	30-Jun-2024
▶ FEMALE - The visits for growth monitoring and counselling on age-appropriate infant and young child feeding among children aged 0-23 months received at project-financed facilities (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	5,622,503.00
Date	01-Jul-2022	--	23-Aug-2022	30-Jun-2024

To increase the quality of essential health services				
▶ Average Quality Checklist score for BPHS and EPHS facilities (Text) (Text, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	Baseline TBD	--	0.00	Baseline + 15 points
Date	01-Jul-2022	--	23-Aug-2022	30-Jun-2024

Intermediate Results Indicators by Components

Component 1: Urgent provision of essential primary and secondary health services				
▶ Service Providers who receive timely and complete payments from UNICEF as per contractual obligations (Text) (Text, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	Not Applicable	--	0.00	80%
Date	01-Jul-2022	--	23-Aug-2022	30-Jun-2024
▶ BPHS and EPHS health facility staff who receive at least 90% of their salary on time in the past month (Text) (Text, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	Data not available	--	0.00	80%
Date	01-Jul-2022	--	23-Aug-2022	30-Jun-2024



▶ BPHS and EPHS health facilities meeting minimum female staffing requirements (Text) (Text, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	Data not available	--	0.00	95%
Date	01-Jul-2022	--	23-Aug-2022	30-Jun-2024
▶ Vaccinators and CHWs who are female (Text) (Text, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	Data no available	--	0.00	45%
Date	01-Jul-2022	--	23-Aug-2022	30-Jun-2024
▶ Female nutrition counsellors employed by Service Providers (Text, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	Data not available	--	0.00	2,000.00
Date	01-Jul-2022	--	23-Aug-2022	30-Jun-2024
▶ People who have received essential health, nutrition, and population (HNP) services (Number, Corporate)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	7,284,303.00
Date	01-Jul-2022	--	23-Aug-2022	30-Jun-2024
☐ People who have received essential health, nutrition, and population (HNP) services - Female (RMS requirement) (Number, Corporate Supplement)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	5,646,697.00
☐ Number of children immunized (Number, Corporate Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	1,973,536.00
Date	01-Jul-2022	--	23-Aug-2022	30-Jun-2024
☐ Number of women and children who have received basic nutrition services (Number, Corporate Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	4,033,138.00



Date	01-Jul-2022	--	23-Aug-2022	30-Jun-2024
☐ Number of deliveries attended by skilled health personnel (Number, Corporate Breakdown)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	1,277,629.00
Date	01-Jul-2022	--	23-Aug-2022	30-Jun-2024
▶ Family planning couple-years of protection provided at project-financed facilities (Number) (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	739,737.00
Date	01-Jul-2022	--	23-Aug-2022	30-Jun-2024
▶ Children who have received the first dose of the Pentavalent vaccine through project-financed facilities (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	2,236,360.00
Date	01-Jul-2022	--	23-Aug-2022	30-Jun-2024
▶ FEMALE - Children who have received the first dose of the Pentavalent vaccine through project-financed facilities (Number) (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	1,016,528.00
Date	01-Jul-2022	--	23-Aug-2022	30-Jun-2024

Component 2: Strengthening service delivery and project coordination				
▶ Health workers who receive training or mentorship (Number) (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	8,000.00
Date	23-Aug-2022	--	23-Aug-2022	30-Jun-2024
▶ EPHS facilities where at least one female staff member has been trained on counselling for gender-based violence, implementation of GBV referral protocols and case management. (Text, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	Data not available	--	0.00	80%





Date	01-Jul-2022	--	23-Aug-2022	30-Jun-2024
▶ Average score on the Quantified Quality Checklist sub-section for pharmaceutical products (Text) (Text, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	TBD	--	0.00	Baseline + 15 points
Date	01-Jul-2022	--	23-Aug-2022	30-Jun-2024
▶ Beneficiaries who are satisfied with services received by the project (Text, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	Baseline TBD	--	0.00	75%
Date	01-Jul-2022	--	23-Aug-2022	30-Jun-2024

Performance-Based Conditions

Data on Financial Performance


Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	% Disbursed
P178775	TF-B8512	Effective	USD	150.00	150.00	0.00	75.39	74.61	 50%
P178775	TF-B8514	Effective	USD	19.00	19.00	0.00	9.61	9.39	 51%

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P178775	TF-B8512	Effective	24-May-2022	26-May-2022	26-May-2022	30-Jun-2024	30-Jun-2024
P178775	TF-B8514	Effective	24-May-2022	26-May-2022	26-May-2022	30-Jun-2024	30-Jun-2024

Cumulative Disbursements



Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.