

Procurement Plan

1. For each contract to be financed by the Loan, the different procurement methods or consultant selection methods, the need for pre-qualification, estimated costs, prior review requirements, and time frame are agreed between the Borrower and the Bank in the Procurement Plan (Annex 6). The procurement plan, which covers the entire project, and its updates or modifications, shall be subject to the Bank's prior review and no objection before implementation. The Procurement Plan and its updates will be published in the Bank's external website.

Thresholds for Procurement Methods

2. The same procurement thresholds for SPAP will apply and this is reflected in the procurement plan (see Annex 6).

3. **Goods:** Goods and equipment estimated to cost US\$300,000 or more will be procured through International Competitive Bidding (ICB). Goods estimated to cost less than \$300,000 and more than \$100,000 will be procured through National Competitive Bidding (NCB). Readily available off-the-shelf goods estimated to cost less than US\$100,000 each may be procured through Shopping (SH) on the basis of at least three written quotations obtained from qualified suppliers.

4. **Works:** Works estimated to cost US\$4,000,000 and more will be procured through ICB. Works estimated to cost less than US\$4,000,000 and more than US\$100,000 will be procured through NCB. Contracts estimated to cost less than US\$100,000 each may be procured through Shopping (SH) procedures on the basis of at least three written quotations obtained from qualified contractors.

5. **Consultant Services:** Consultancy services to be provided by consulting firms estimated to cost US\$300,000 or more will be procured through Quality and Cost Based Selection (QCBS) method. Consultancy services to be provided by consulting firms estimated to cost less than US\$300,000 may be procured through Consultants' Qualifications (CQ) method. For assignments estimated to cost less than US\$ 100,000, the shortlist may comprise only of national firms according to the paragraph 2.7 of the Consultant Guidelines. However, if foreign firms express interest, they shall be considered. Individual Consultants will be selected in accordance with Section V of the Consultant Guidelines.

Prior Review Thresholds

6. Prior Review thresholds are proposed as follows:

- All ICB and first two NCB contracts each for Goods and Works;
- All DC contracts;
- All contracts with consulting firms estimated to cost US\$100,000 or more and all Single Source Selection contracts;
- All contracts with individual consultants estimated to cost US\$50,000 or more and all Single Source Selection contracts.

SPAP II G-2-1-2/2 / Procurement of furniture for SEA, AMS E and Malatia-Sebastia	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	0.00	Pending Implementation			2017-12-20	2017-12-24				2018-01-21	2018-03-27	2018-04-24		2018-06-23			
SPAP II G-2-1-1/1 / Procurement of printers and scanners of State Social Security Service (SSSS)	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope	0.00	55,872.35	Completed				2017-12-20	2017-12-08					2018-01-26	2018-02-21	2018-03-12	2018-04-20		
SPAP II G-2-1-1/3 / Procurement of computer equipments for AMSE TCs	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	186,000.00	58,735.93	Completed				2018-02-25						2018-06-14	2018-06-07	2018-08-13	2018-08-06		
SPAP II 2-4-3-R / Development and introduction of internal portal for MLSI management system	IDA / 53980	Strengthen MLSI Analytical Capacity and Monitoring and Evaluation Systems	Post	Request for Bids	Open - National	Single Stage - One Envelope	240,000.00	166,753.60	Terminated			2018-02-12	2018-03-20	2018-02-17			2018-03-19	2018-04-17		2018-05-16	2018-06-22	2018-12-27		
SPAP II G-2-1-1/5 / Procurement of household appliances means for Talin, Vanadzor, Amasia, Malatia-Sebastia, Hrazdan, Shengavit, Tashir, Akhuryan CSSTCs	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope	69,600.00	0.00	Canceled				2018-04-15	2018-05-21					2018-06-03		2018-08-02			
SPAP II G-2-1-1/6 / Procurement of Computer Equipment for Vanadzor, Talin, Amasia, Malatia-Sebastia, Shengavit, Hrazdan, Tashir and Akhuryan CSSTCs	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	118,800.00	113,670.78	Completed			2018-04-30	2018-04-27	2018-05-05			2018-06-02	2018-06-11	2018-07-02	2018-08-27	2018-07-30	2018-09-28	2018-09-28	2018-10-27
SPAP II G-2-1-2/3 / Procurement of furniture and other means for Hrazdan and Tashir CSSTCs	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope	63,036.00	0.00	Pending Implementation					2018-07-14						2018-09-01		2018-10-31		
SPAP II G-2-1-4-1-3/AR-II / Procurement of Air Conditioners for MLSA and SSSS	IDA / 53980	Modernization of the Pension System	Post	Request for Quotations	Open - National	Single Stage - One Envelope	60,000.00	0.00	Pending Implementation					2018-09-15						2018-10-28		2018-12-27		
SPAP II G-2-1-1/5-R / Procurement of household appliances means for Talin, Vanadzor, Amasia, Malatia-Sebastia, Hrazdan, Shengavit, Tashir, Akhuryan CSSTCs	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	69,600.00	0.00	Pending Implementation					2018-09-15						2018-10-26		2018-12-27		
SPAP II G-2-1-2/4 / Procurement of furniture and other means for Shengavit and Akhuryan CSSTCs	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope	67,414.00	0.00	Pending Implementation					2018-11-03						2018-12-29		2019-02-27		
SPAP II G-2-1-2/5 / Procurement of furniture for MLSA	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope	49,530.00	0.00	Pending Implementation					2018-11-12						2019-01-07		2019-03-08		
SPAP II G-2-1-1/4 / Procurement of Tablets and Docking Stations for the CSSTCs	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope	73,200.00	0.00	Canceled					2019-03-30						2019-05-18		2019-07-17		
SPAP II G-2-1-1/7 / Procurement of Computer Equipment for SSSS and SEA	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	601,200.00	0.00	Canceled			2018-12-10		2018-12-15			2019-01-12	2019-02-09		2019-03-23		2019-05-22		
SPAP II G-2-1-2/6 / Procurement and installation of furniture for Tsaghkahovit CSSTC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope	30,753.00	0.00	Canceled					2019-07-28	2019-08-01					2019-09-01		2019-10-31		
SPAP II 2-2-3 / Procurement of furniture for the "State Employment Service" Agency and "Professional Orientation Methodical Center" POMC	IDA / 53980	Support the Implementation of the New Employment Strategy by the Government	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	0.00	Canceled					2017-08-12						2017-10-30		2018-04-02		
SPAP II 2-2-2 / Modernization of "Gears" information system of employment sector	IDA / 53980	Support the Implementation of the New Employment Strategy by the Government	Post	Request for Bids	Open - National	Single Stage - One Envelope	0.00	0.00	Canceled			2017-05-15		2017-05-20			2017-06-17	2017-09-15		2017-10-20		2018-10-15		
SPAP II 2-2-4 / Development and introduction of information system for assuring methodical assistance to professional orientation	IDA / 53980	Support the Implementation of the New Employment Strategy by the Government	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	0.00	Canceled					2017-06-16						2017-09-03		2018-09-03		
SPAP II 2-2-5 / Drafting and introduction of online consultancy and distance-training programs implemented via the web page of "Professional Orientation Methodical Center" POMC	IDA / 53980	Support the Implementation of the New Employment Strategy by the Government	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	0.00	Canceled					2017-10-15						2018-01-02		2018-10-31		
SPAP II 2-2-6 / Development and installation of software for testing of professional orientation	IDA / 53980	Support the Implementation of the New Employment Strategy by the Government	Post	Request for Quotations	Open - National	Single Stage - One Envelope	0.00	0.00	Canceled					2017-05-06						2017-07-24		2018-05-01		
SPAP II G-2-1-1/8 / Procurement of Computer Equipment for SEA	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	441,600.00	307,705.07	Signed			2019-09-27	2019-10-24	2019-10-02			2019-10-30	2019-11-21	2019-11-29	2019-12-16	2020-01-10	2020-02-17	2020-03-10	
SPAP II G-2-1-1/9 / Procurement of Electronic Queuing Terminals and Video Surveillance and Related Equipment for the CSSTCs	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	66,000.00	54,980.72	Completed			2019-12-03	2019-12-18	2019-12-08	2020-02-14		2019-12-22	2020-02-28	2020-01-21	2020-04-03	2020-02-18	2020-04-17	2020-05-18	2020-08-14
SPAP II G-2-1-2/6-R / Procurement and installation of furniture for Tsaghkahovit CSSTC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	29,450.00	0.00	Under Implementation					2019-12-25	2020-02-14					2020-02-22		2020-05-22		
SPAP II G-2-1-2/7 / Procurement and installation of furniture for Sevän CSSTC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	31,873.00	0.00	Under Implementation					2020-03-09						2020-05-13		2020-07-12		
SPAP II G-2-1-1/10 / Procurement of Computer Equipment for SATAD	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	448,800.00	40,082.62	Signed			2020-03-25	2020-03-26	2020-03-30			2020-04-27	2020-04-27	2020-05-27	2020-08-25	2020-06-24	2020-10-05	2020-09-22	
SPAP II G-2-1-2/8 / Procurement of additional furniture items for Shengavit, Malatia-Sebastia, Talin, Vanadzor, Tashir, Akhuryan, Hrazdan CSSTCs and MSEA	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	29,139.00	20,302.41	Signed					2020-05-05						2020-06-22	2020-07-01	2020-08-21		

SPAP II G-2-1-2/9 / Procurement and installation of furniture for Martuni and Meghri CS STCs	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	82,350.00	59,021.52	Completed									2020-05-18									2020-07-22	2020-08-10	2020-09-20	2020-10-09
SPAP II G-2-1-2/10 / Procurement and installation of furniture for Dilijan and Aparan CS STCs	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	43,913.00	37,710.26	Signed									2020-07-15									2020-09-01	2020-10-05	2020-10-31	
SPAP II G-2-1-2/11 / Procurement of appliances means for Tsaghkahovit, Stepanavan, Meghri, Sevan, Martuni, Goris, Aghvan, Gavarn, Dilijan and Iljevan CSSTCs	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	37,800.00	32,417.39	Signed									2020-08-25									2020-10-22	2020-11-25	2020-12-21	
SPAP II G-2-1-2/11 / Procurement and installation of furniture for Gavarn and Goris CSSTCs	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	57,517.00	0.00	Canceled									2020-10-26									2020-11-28		2021-02-26	
SPAP II G-2-1-2/13 / Procurement of furnishing means for Gavarn and Goris CSSTCs	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	11,271.00	12,010.25	Signed									2021-02-21	2021-03-04								2021-04-04	2021-05-10	2021-06-03	
SPAP II G-2-1-2/12 / Procurement and installation of furniture for Gavarn and Goris CSSTCs	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	46,175.00	48,726.85	Signed									2021-02-20	2021-03-04								2021-04-03	2021-05-10	2021-06-02	
SPAP II 2-1-1/12 / Procurement of computer and computer related equipments for SA TADA and SSS	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	583,200.00	551,247.73	Signed				2021-04-12	2021-03-03	2021-04-17				2021-05-08	2021-05-17	2021-06-07	2021-06-07	2021-07-19	2021-07-12	2021-10-17					
SPAP II G-2-1-2/14 / Procurement and installation of furniture for Jevan, Jermuk, Kapan, Stepanavan United Social services USSS	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	73,405.00	78,703.34	Signed									2021-04-18									2021-06-09	2021-07-01	2021-08-08	
SPAP II G-2-1-2/15 / Procurement and installation of furnishing means for Jevan, Jermuk, Kapan, Stepanavan United Social services USSS	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	18,920.00	19,326.09	Signed									2021-04-20									2021-06-11	2021-07-01	2021-08-10	
SPAP II G-2-1-1/13 / Procurement of Electronic Queuing Terminals and Video Surveillance and Related Equipment for the USSTCs	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	100,800.00	73,575.40	Signed				2021-06-15	2021-06-25	2021-06-21				2021-07-12	2021-07-19	2021-08-02	2021-08-09	2021-09-03	2021-12-07	2021-12-02					
SPAP II G-2-1-2/16 / Procurement and installation of furniture for United Social services of Alaverdi and Berd territorial centers USSS	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	36,500.00	0.00	Canceled									2021-07-28									2021-09-04		2021-11-03	
SPAP II G-2-1-2/17 / Procurement and installation of furnishing means for United Social services of Alaverdi and Berd territorial centers USSS	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	10,700.00	0.00	Canceled									2021-07-28	2021-09-24								2021-09-04		2021-11-03	
SPAP II G-2-1-2/19 / Procurement and installation of interior decoration and accommodation articles for Yeghgnadz or United Social service USSS	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	5,245.00	0.00	Canceled									2021-11-03									2021-12-18		2022-02-16	
SPAP II G-2-1-2/18 / Procurement and installation of furniture for Yeghgnadz or United Social service USSS	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	18,300.00	0.00	Canceled									2021-11-03									2021-12-18		2022-02-16	
SPAP II G-2-1-1/20 / Procurement and installation of furniture and interior decoration and accommodation articles for Alaverdi, Berd and Yeghgnadz or USSTCs	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	70,750.00	77,809.08	Signed				2021-12-10	2021-12-14	2021-12-15				2022-01-05	2022-01-04	2022-02-04	2022-01-24	2022-03-11	2022-02-24	2022-05-10					
SPAP II G-2-1-1/14 / Procurement of household appliances for USSTCs	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	54,000.00	0.00	Under Implementation									2022-07-16									2022-08-27		2022-10-26	
SPAP II G-2-1-1/15 / Procurement of Medical equipment for the United Social Services Territorial Centres (USSTCs)	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Proposals	Open - National	Single Stage - One Envelope	184,000.00	0.00	Canceled				2022-09-28		2022-10-03				2022-10-31		2022-11-30						2022-12-14		2023-04-13	
SPAP II G-2-1-2/21 / Procurement and installation of furniture for Asharak, Abovyan USSTCs and procurement and installation of remaining part of the furniture for Gavarn and Goris USSTCs	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	84,000.00	0.00	Under Implementation									2022-09-27									2022-11-08		2023-01-27	
SPAP II G-2-1-2/22 / Procurement and installation of interior decoration and accommodation articles for Asharak and Abovyan United Social services USSS	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	12,000.00	0.00	Under Implementation									2022-09-28									2022-11-09		2023-01-08	
SPAP II G-2-1-1/16 / Procurement of medical equipment and support products for the United Social Services Territorial Centres (USSTCs)	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Bids	Open - National	Single Stage - One Envelope	184,000.00	0.00	Pending Implementation				2022-09-30		2022-10-05				2022-11-02		2022-12-02						2022-12-30		2023-04-29	
SPAP II G-2-1-2/23 / Procurement and installation of furniture for Gyumri and Artik USSTCs	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	82,500.00	0.00	Pending Implementation									2022-11-01									2023-01-03		2023-03-24	
SPAP II G-2-1-2/24 / Procurement and installation of interior decoration and accommodation articles for Gyumri and Artik USSTCs	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Request for Quotations	Open - National	Single Stage - One Envelope	14,450.00	0.00	Pending Implementation									2022-11-01									2023-01-03		2023-03-04	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SPAP II-C-3-4-1 / Implementation of Monitoring, Development and Introduction of Descriptions of Efficiency Evaluation and Monitoring Indicators of the Social Services Implemented Through the MoLSA	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Prior	Consultant Qualification Selection	Open - International		0.00	171,705.86	Signed														2016-01-06	2016-01-15			
3-4-3 / Assessment of needs of the primary beneficiaries of programs piloted in the SP5 system	IDA / 53980	Strengthen MLI Analytical Capacity and Monitoring and Evaluation Systems	Prior	Consultant Qualification Selection	Open - National		204,000.00	202,414.06	Signed	2016-02-24	2016-03-16	2016-07-19							2016-09-22	2016-11-13	2016-09-26	2016-09-26	2016-09-26	2016-09-26	2018-08-10		
SPAP II 3-2-2 / Fulfillment of public awareness activities on reforms and programs implemented in the sector of labor and employment	IDA / 53980	Support the Implementation of the New Employment Strategy by the Government	Post	Consultant Qualification Selection	Open - National		0.00	0.00	Pending Implementation	2017-04-03	2017-04-24	2017-06-07							2017-07-07	2017-07-07	2017-08-11	2017-08-11	2017-08-11	2017-08-11	2018-05-20		
SPAP II 3-1-2-8/1 / Implementation of technical supervision of refurbishment of Sheng avit, and Makda-Sebastia ISPCs, SEA, and AMSE	IDA / 53980	Support the Implementation of the New Employment Strategy by the Government	Post	Consultant Qualification Selection	Open - National		0.00	0.00	Pending Implementation	2016-12-29	2017-01-12	2017-02-09							2017-02-16	2017-02-16	2017-03-23	2017-03-23	2017-03-23	2017-03-23	2018-12-31		
SPAP II 3-1-7 / Development of methodical manuals and other training materials assuring the provision of integrated social protection delivery services, delivery and follow up support of distance-training system	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National		0.00	0.00	Canceled	2017-07-10	2017-07-31	2017-09-13							2017-10-13	2017-10-13	2017-11-17	2017-11-17	2017-11-17	2017-11-17	2018-05-16		
SPAP II 3-2-1 / Preparing of films about professions and cartoon animations for the professional orientation of primary school-aged children and people with mental disabilities	IDA / 53980	Support the Implementation of the New Employment Strategy by the Government	Post	Consultant Qualification Selection	Open - National		0.00	0.00	Pending Implementation	2017-11-06	2017-11-27	2018-01-10							2018-02-09	2018-02-09	2018-03-16	2018-03-16	2018-03-16	2018-03-16	2018-10-31		
SPAP II-C-3-1-8 / Preparation of Interior Designs, Specifications and Cost Estimates of Necessary Goods for Furnishing the CSSTCs renovated and built under SPAP II and follow on supervision of goods to be supplied. /23 Centers/	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National		77,424.20	0.00	Under Implementation	2018-01-30	2018-01-29	2018-02-20	2022-02-07	2018-04-05							2018-05-05	2018-05-05	2018-05-26	2018-05-26	2019-04-11		
SPAP II-C-3-1-11 / Preparation of design-cost estimate documents for refurbishment of Kentron and Erebuti CSSTCs and implementation of author's supervision	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National		75,518.60	0.00	Pending Implementation	2018-01-25	2018-02-15	2018-03-31							2018-04-30	2018-04-30	2018-05-21	2018-05-21	2018-05-21	2018-10-28			
SPAP II-C-3-1-11 / Preparation of design-cost estimate documents for refurbishment of Arak CSSTC and implementation of author's supervision	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National		18,852.00	0.00	Under Implementation	2018-03-15	2018-03-05	2018-03-29							2018-06-11	2018-06-11	2018-07-02	2018-07-02	2018-07-02	2018-12-29			
SPAP II-C-3-1-1K / Preparation of design-cost estimate documents for refurbishment of Diljan, Jevan and Berd ISPCs and implementation of author's supervision	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National		52,736.40	0.00	Pending Implementation	2018-04-09	2018-04-23	2018-06-06							2018-06-20	2018-06-20	2018-07-11	2018-07-11	2018-07-11	2018-12-30			
SPAP II-C-3-1-1L / Preparation of design-cost estimate documents for refurbishment of Gyumri and Spitak ISPCs and implementation of author's supervision	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National		32,790.00	0.00	Pending Implementation	2018-04-10	2018-04-24	2018-06-07							2018-06-21	2018-06-21	2018-07-12	2018-07-12	2018-07-12	2018-12-30			
SPAP II-C-3-1-1M / Preparation of design-cost estimate documents for refurbishment of Asharak and Vaghharshapat implementation of author's supervision	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National		39,696.00	0.00	Pending Implementation	2018-04-10	2018-04-24	2018-06-07							2018-06-21	2018-06-21	2018-07-12	2018-07-12	2018-07-12	2018-12-30			
SPAP II-C-3-1-1N / Preparation of design-cost estimate documents for refurbishment of Arabir, Nor-Nor, Qanag-Zeytun CSSTCs and implementation of author's supervision	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National		72,885.60	0.00	Pending Implementation	2018-04-10	2018-04-24	2018-06-07							2018-06-21	2018-06-21	2018-07-12	2018-07-12	2018-07-12	2018-12-30			
SPAP II C-3-1-2-E / Implementation of technical supervision of construction/rehabilitation works of Yeghebastoz, Vayq and Jermouk CSSTCs /ISPC/	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National		9,317.00	4,838.12	Signed	2018-07-30	2020-04-15	2018-08-13	2018-09-26	2020-06-17					2018-10-03	2020-07-22	2018-10-17	2020-07-21	2020-07-21	2018-12-30			
SPAP II C-3-1-2-F / Implementation of technical supervision of construction/rehabilitation works of Asharak, Aparan and Abovyan CSSTCs /ISPC/	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National		11,387.00	13,193.17	Signed	2018-07-30	2018-07-13	2018-08-13	2018-09-26	2019-10-25					2018-10-03	2019-11-28	2018-10-17	2019-11-29	2019-11-29	2018-12-30			
SPAP II C-3-1-2-G / Implementation of technical supervision of construction/rehabilitation works of Nor-Nor, Erebuti and Danag-Zeytun CSSTCs /ISPC/	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National		10,973.00	0.00	Pending Implementation	2018-07-30	2018-08-13	2018-09-26							2018-10-03	2018-10-03	2018-10-17	2018-10-17	2018-10-17	2018-12-30			
SPAP II C-3-1-2-H / Implementation of technical supervision of construction/rehabilitation works of Kentron, Arabir and Vaghharshapat CSSTCs /ISPC/	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National		16,563.00	0.00	Pending Implementation	2018-07-30	2018-08-13	2018-09-26							2018-10-03	2018-10-03	2018-10-17	2018-10-17	2018-10-17	2018-12-30			

SPAP II-C-3.1-2.4 / Implementation of technical supervision of construction/rehabilitation works of Gyumri, Artik and Spitak CSSTCs /ISPCs/	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National		16,563.00	0.00	Under Implementation	2018-07-30	2019-11-04	2018-08-13									2018-10-03	2018-10-17	2018-12-30		
SPAP II-C-3.1-2.1 / Implementation of technical supervision of construction/rehabilitation works of Goris, Kazan and Meghri CSSTCs /ISPCs/	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National		11,387.00	10,561.74	Signed	2018-07-30	2019-01-16	2018-08-13	2018-09-26	2019-03-27							2018-10-03	2019-06-12	2018-10-17	2019-07-25	2018-12-30
SPAP II-C-3.1-2-K / Implementation of technical supervision of construction/rehabilitation works of Gavar, Martuni and Sevan CSSTCs /ISPCs/	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National		12,836.00	10,445.56	Signed	2018-07-30	2019-01-17	2018-08-13	2018-09-26	2019-10-25							2018-10-03	2019-11-29	2018-10-17	2019-11-29	2018-12-30
SPAP II-C-2-2-7 / "Development and Introduction of an Information System supporting the Development of the RoA Employment Sector"	IDA / 53980		Post	Consultant Qualification Selection	Open - National		299,000.00	0.00	Canceled	2019-09-05	2019-10-10	2019-09-19	2019-12-02	2019-11-02							2019-12-02	2019-12-17	2020-11-14		
SPAP II-C-3.1-2-L / Implementation of technical supervision of construction/rehabilitation works of Dilijan, Yevan and Berd CSSTCs /ISPCs/	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National		13,359.00	0.00	Under Implementation	2019-08-26	2019-11-04	2019-09-09	2019-10-23								2019-11-06	2019-11-27	2020-11-30		
SPAP II-C-3.1-1-Q / Preparation of design-cost estimate documents and implementation of follow-on supervision for the establishment of Integrated (Complex) Social Services Central Office, Kentron and Erebuni CSSTCs	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National		48,606.00	0.00	Under Implementation	2020-10-21	2020-11-04	2020-11-04	2020-12-02								2020-12-16	2020-12-23	2022-10-31		
SPAP II-C-3.5.1/1 / Project Audit for the years 2020, 2021, 2022	IDA / 53980	Project Management	Post	Least Cost Selection	Open - National		11,200.00	8,553.22	Signed	2021-03-09	2021-03-12	2021-03-16	2021-04-06	2021-03-31			2021-04-13	2021-04-09	2021-04-20	2021-04-09	2021-05-11	2021-04-30	2021-05-18	2021-06-03	2022-10-31
SPAP II-C-3.1-1-R / Preparation of design-cost estimate documents and implementation of follow-on supervision for the establishment of Nor Norik United Social Service territorial center	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National		8,650.00	0.00	Canceled	2021-11-29	2021-12-10	2021-12-13	2022-01-31	2022-01-17							2022-01-31	2022-03-07	2022-10-31		
SPAP II-C-3.1-1-S / Preparation of design-cost estimate documents and implementation of follow-on supervision for the establishment of Arabkir United Social Service territorial center	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National		28,900.00	42,671.84	Signed	2021-12-10	2021-12-17	2021-12-24	2022-01-31	2022-01-28	2022-03-10						2022-02-11	2022-04-20	2022-02-23	2022-05-01	2022-10-31
SPAP II-C-3.1-1-R / Preparation of design-cost estimate documents and implementation of follow-on supervision for the establishment of Nor Norik United Social Service territorial center	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National		25,600.00	0.00	Canceled	2021-12-10	2021-12-10	2021-12-24	2022-01-28	2022-03-10							2022-02-18	2022-05-01	2022-03-11	2022-10-31	
SPAP II-C-3.1-2-M / Implementation of Technical Supervision of Rehabilitation/Refurbishment works of Vagharshapat USSTC	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National		6,015.00	5,983.63	Signed	2021-12-14	2021-12-15	2021-12-24	2022-01-21	2022-02-02							2022-02-11	2022-02-16	2022-02-21	2022-02-18	2022-10-31
SPAP II-NC-3-1-7 / Trainings of the staff of the United Social Service's Structural Subdivisions	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Quality Based Selection	Open - International		200,000.00	0.00	Under Implementation	2022-01-24	2022-01-27	2022-02-14	2022-02-10	2022-03-21	2022-03-31		2022-04-11		2022-05-02		2022-05-23	2022-06-13	2022-10-31		
SPAP II-C-2-1-3 / Application of Management System (AMS) of the Social Protection Sphere of the RA	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National		285,000.00	266,120.00	Signed	2022-03-23	2022-04-05	2022-04-06	2022-04-25	2022-04-22							2022-04-30	2022-06-07	2022-05-03	2022-06-07	2022-10-30
SPAP II-C-3.1-9 / Implementation of Measurement Services for the Premises/Land Plots for the Establishment of Kentron, Stepanavan, Aghaverd and Spitak Territorial Centers of the United Social Service (US	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National		3,000.00	0.00	Under Implementation	2022-06-10	2022-06-10	2022-06-20	2022-07-25	2022-07-15							2022-08-08	2022-07-28	2022-08-14	2022-10-13	
SPAP II-C-3.1-1-T / Preparation of design-cost estimate documents and implementation of follow-on supervision for the establishment of Nor Norik United Social Service territorial center	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Consultant Qualification Selection	Open - National		40,000.00	0.00	Under Implementation	2022-06-14	2022-06-16	2022-06-28	2022-07-28	2022-08-02							2022-08-12		2022-08-16	2022-10-30	
SPAP II-C-3.4.6 / PILOTING AND VALIDATION OF HYBRID MEANS TESTED TARGETING APPROACH IN ARMENIA	IDA / 53980	Strengthen MLSI Analytical Capacity and Monitoring and Evaluation Systems	Post	Quality And Cost-Based Selection	Open - International		70,000.00	0.00	Under Implementation	2022-08-26	2022-08-28	2022-09-09	2022-10-21			2022-11-04		2022-11-25			2022-12-16		2022-12-30	2023-02-28	
SPAP II-C-3.4.5 / Data Collection for the Final Evaluation of the Social Protection Administration II Project	IDA / 53980	Strengthen MLSI Analytical Capacity and Monitoring and Evaluation Systems	Post	Consultant Qualification Selection	Open - National		50,000.00	0.00	Under Implementation	2022-10-17	2022-10-12	2022-10-31	2022-12-05								2022-12-19		2023-01-02	2023-04-02	

INDIVIDUAL CONSULTANTS																								
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion						
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual					
SPAP II-C-3.5.7-b / Engineer	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Prior	Individual Consultant Selection	Open		0.00	146,365.35	Signed							2015-04-09		2015-04-11						
SPAP II-C-3.5.7-c / Engineer	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Prior	Individual Consultant Selection	Open		0.00	73,173.93	Signed							2015-04-09		2015-04-11						
CONTRACT SPAP II-C-3.5.3r / Social Protection Project Implementation Specialist	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Prior	Individual Consultant Selection	Open		0.00	113,768.81	Signed							2015-06-15		2015-06-15						
SPAP II-C-3.5.11 / Information Systems Specialist	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Prior	Individual Consultant Selection	Open		0.00	79,765.11	Signed							2015-07-28		2015-08-17						

SPAP-C-3.5.2 / Project Coordinator	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Prior	Direct Selection	Direct		96,000.00	37,748.69	Terminated										2015-03-02				
SPAP II-C-3.5.6 / Technical Support and Communication Technologies (TSCIT) Specialist	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Prior	Individual Consultant Selection	Open		0.00	72,273.39	Signed										2015-04-06		2015-04-10		
SPAP II-C-3.5.4 / Specialist on Project Monitoring and Evaluation	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Prior	Individual Consultant Selection	Open		0.00	133,874.84	Signed										2015-04-08		2015-04-10		
SPAP II-C-3.5.7-a / Engineer	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Prior	Individual Consultant Selection	Open		0.00	109,863.34	Signed										2015-04-09		2015-04-11		
3-5-13 / Social Safeguards Specialist	IDA / 53980	Project Management	Post	Individual Consultant Selection	Open		0.00	0.00	Under Implementation	2016-10-25	2016-10-25	2016-12-13		2017-01-03					2017-02-07		2017-08-06		
SPAP II C-3-5-2A / Coordinator for PCU	IDA / 53980	Project Management	Prior	Direct Selection	Direct		17,920,971.00	89,889.00	Completed	2017-09-25		2017-09-30								2017-10-14	2017-10-06	2018-12-09	2019-06-21
SPAP II-C-3-5-5(A) / Engineer - Environmental Specialist	IDA / 53980	Project Management	Post	Individual Consultant Selection	Open		0.00	49,180.63	Signed	2017-12-21	2017-12-20	2018-02-08	2018-02-26	2018-03-01	2018-02-26	2018-03-22	2018-03-01				2018-09-18		
SPAP II-C-3-5-7-D / Engineer	IDA / 53980	Project Management	Prior	Individual Consultant Selection	Open		16,666.00	47,458.54	Completed	2018-03-20	2018-03-22	2018-05-13	2018-04-17	2018-05-18	2018-08-07	2018-05-20	2018-06-13				2018-12-26	2019-09-19	
SPAP II C-3-5-14 / PCU Technical Assistant	IDA / 53980	Project Management	Post	Individual Consultant Selection	Open		2,025.00	14,158.44	Terminated	2018-05-20	2018-12-17	2018-06-22	2018-07-03	2018-07-13	2018-07-06	2018-08-02	2018-07-20				2018-12-30		
SPAP II-C-3-1-1P / Making Amendments in Design-Cost Estimate Documents for Refurbishment Works of Tashir Complex Social Services Territorial Center (CSSTC) in Lori Marz and Implementing Follow-on Supervision	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Direct Selection	Direct		4,950.00	0.00	Under Implementation	2018-06-11	2018-06-06	2018-06-16								2018-06-30		2018-12-30	
SPAP II C-3-5-9 / Assistant to Project Coordinator	IDA / 53980	Project Management	Post	Individual Consultant Selection	Open		43,767.00	0.00	Under Implementation	2018-11-05	2014-11-07	2018-11-05	2015-02-02	2018-11-05	2015-02-25	2018-11-05						2018-11-30	
SPAP II-C-3-5-13 / Software, Telecommunication Technologies and Technical Support Specialist	IDA / 53980	Project Management	Post	Individual Consultant Selection	Open		33,100.00	29,620.09	Signed	2019-01-24	2019-01-16	2019-03-14	2019-02-27	2019-03-28	2019-04-15	2019-04-09	2019-05-02				2020-11-30		
SPAP II C-3-5-2/B / Project coordinator	IDA / 53980	Project Management	Prior	Direct Selection	Direct		40,800.00	100,005.34	Completed	2019-07-15	2019-07-16	2019-07-15	2019-07-22							2019-07-20	2019-07-25	2020-11-30	2020-10-30
SPAP II-C-3-5-7-E / Engineer	IDA / 53980	Project Management	Post	Individual Consultant Selection	Open		20,415.00	9,737.98	Signed	2019-10-17	2019-10-17	2019-12-05	2019-11-29	2019-12-12	2019-11-29	2019-12-26	2019-12-02				2020-06-25		
SPAP II-C-3-5-7-F / Engineer	IDA / 53980	Project Management	Post	Individual Consultant Selection	Open		20,415.00	48,846.79	Terminated	2019-10-17	2019-10-17	2019-12-05	2019-11-29	2019-12-12	2019-11-29	2019-12-26	2019-12-02				2020-06-25		
SPAP II-C-3-5-16 / Financial management specialist	IDA / 53980	Project Management	Prior	Individual Consultant Selection	Open		21,000.00	59,741.50	Signed	2019-10-25	2019-10-28	2019-12-13	2019-12-03	2019-12-20	2019-12-04	2020-01-01	2019-12-06				2020-06-29		
SPAP II C-3-5-17 / Procurement Specialist	IDA / 53980	Project Management	Prior	Direct Selection	Direct		19,221.00	58,006.00	Signed	2019-12-24	2020-01-08	2019-12-26	2020-01-09							2020-01-18	2020-01-16	2020-11-30	
SPAP II-C-3.5.1 / Project Audit	IDA / 53980	Project Management	Post	Direct Selection	Direct		40,500.00	0.00	Under Implementation	2020-03-23	2020-03-24	2020-03-24								2020-03-24		2020-11-29	
SPAP II-C-3-5-7-G / Engineer	IDA / 53980	Project Management	Post	Individual Consultant Selection	Open		43,188.00	15,635.67	Terminated	2020-07-13	2020-07-09	2020-08-24	2020-07-31	2020-08-24	2020-07-31	2020-09-16	2020-08-06				2022-10-30		
SPAP II C-3-5-14-A / PCU Technical Assistant	IDA / 53980	Project Management	Post	Individual Consultant Selection	Open		11,123.00	8,779.40	Signed	2020-10-20	2020-10-30	2020-12-08	2021-03-19	2020-12-29	2021-03-31	2021-01-12	2021-04-01				2022-10-31		
SPAP II C-3-5-2/C / Project coordinator	IDA / 53980	Project Management	Post	Individual Consultant Selection	Limited		62,750.00	59,929.96	Signed	2020-11-06	2020-11-04	2020-11-07	2020-11-11	2020-11-09	2020-11-19	2020-11-12	2020-11-20				2022-10-31		
SPAP II C-3-1-2-N / Implementation of Technical Supervision of Rehabilitation works of the reception of the MLSA of RA (Government House 3)	IDA / 53980	Roll-Out of Integrated Social Protection Service Delivery	Post	Direct Selection	Direct		300.00	248.45	Completed	2021-12-15	2021-12-17	2021-12-19	2022-01-10							2021-12-27	2022-01-17	2022-02-25	2022-02-28
SPAP II C-3-5-18 / Unified Information System Project coordinator	IDA / 53980	Project Management	Post	Individual Consultant Selection	Limited		18,600.00	12,306.06	Terminated	2022-04-21	2022-04-22	2022-04-26	2022-05-03	2022-05-01	2022-05-05	2022-05-19	2022-05-12				2022-10-31		
SPAP II C-3-5-19 / Legal Consultant	IDA / 53980	Project Management	Post	Individual Consultant Selection	Limited		4,850.00	4,284.51	Signed	2022-06-08	2022-06-14	2022-06-13	2022-06-17	2022-06-23	2022-06-28	2022-06-27	2022-07-01				2022-10-31		
SPAP II-C-3-5-7-H / Engineer	IDA / 53980	Project Management	Post	Individual Consultant Selection	Limited		25,250.00	0.00	Under Implementation	2022-09-07	2022-09-07	2022-09-12		2022-09-26							2023-10-30		
SPAP II C-3-5-9(A) / Project Administrative Assistant	IDA / 53980	Project Management	Post	Individual Consultant Selection	Limited		10,350.00	0.00	Under Implementation	2022-10-03	2022-09-27	2022-10-08		2022-10-13							2023-10-31		