

PROCUREMENT PLAN (Textual Part)

Project information: Sint Maarten Fostering Resilient Learning Project (P172753)

Project Implementation agency: National Recovery Program Bureau

Date of the Procurement Plan: 11/19/2020

Period covered by this Procurement Plan: December 2020-December 2021

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in *[insert appropriate references to the national procurement legislation]*, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets: *“Not Applicable”*

Procurement of Second Hand Goods: *Not Applicable*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

Goods: is not applicable

Works: is not applicable

PROCUREMENT PLAN St Maarten : FOSTERING RESILIENT LEARNING PROJECT

General Information

Country: St Maarten **Bank's Approval Date of the Original Procurement Plan:** 2020-11-19
Revised Plan Date(s): (comma delineated, leave blank) 2022-09-06
Project ID: P172753 **GNP Date:**
Project Name: FOSTERING RESILIENT LEARNING PROJECT
Loan / Credit No.: TF / B4914, /
Executing Agency: National Recovery Program Bureau

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
SX-NRPB-258535-CW-RFB / Civil Works: Construction and Furnishing of Charles Leopold Bell School and Philipsburg Jubilee Library	TF / B4914	Rebuilding Inclusive Schools	Prior	Request for Bids	Open - International	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank SPD)	0.00	Canceled						2021-12-13		2021-12-18					2022-01-29		2022-02-28		2022-04-04		2022-10-01
SX-NRPB-258529-CW-RFB / Civil Works for Sister Marie Laurence School	TF / B4914	Rebuilding Inclusive Schools	Post	Request for Bids	Open - International	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank SPD)	0.00	Canceled						2022-03-15		2022-03-20					2022-05-01		2022-05-31		2022-07-05		2023-01-01
SX-NRPB-MG-279142-CW-RFB / Package for reconstruction for Sister Marie Laurence School US	TF / B4914	Rebuilding Inclusive Schools	Post	Request for Bids	Open - International	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	0.00	Pending Implementation						2022-12-06		2022-12-11					2023-01-22		2023-02-21		2023-03-28		2025-06-30
SX-NRPB-MG-279137-CW-RFB / Package for Reconstruction of Charles Leopold Bell School and Philipsburg Jubilee Library	TF / B4914	Rebuilding Inclusive Schools	Post	Request for Bids	Open - International	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	0.00	Pending Implementation						2024-01-09		2024-01-14					2024-02-25		2024-03-26		2024-04-30		2025-06-30

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
SX-NRPB-205571-GO-DIR / ICT Equipment	/	Restoring Library Services	Post	Direct Selection	Direct			0.00	Canceled					2021-01-25		2021-01-30							2021-03-06		2021-09-02				
SX-NRPB-MG-279158-GO-RFB / Package for Furniture for SML	TF / B4914	Rebuilding Inclusive Schools	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2023-07-07		2023-07-12					2023-08-23		2023-09-22		2023-10-27		2024-03-30		
SX-NRPB-MG-279238-GO-RFB / Package for Furniture for P/L/ICT and CLB School ICT/Furniture	TF / B4914	Restoring Library Services	Post	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Pending Implementation					2023-08-30		2023-09-04					2023-10-16		2023-11-15		2023-12-20		2024-05-23		

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
SX-NRPB-MG-279144-NC-RFP / Package for MMS Implementation	TF / B4914	Strengthening Management Information System of the MECYS	Post	Request for Proposals	Open - International	Single Stage - Two Envelope		0.00	Canceled	2022-07-30		2022-10-15		2022-10-15		2022-08-04					2022-12-24		2023-03-08		2023-04-12		2024-10-03

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
SX-NRPB-258510-CS-QCBS / Design Firm Works: Charles Leopold Bell School & Philipsburg Jubilee Library	TF / B4914	Rebuilding Inclusive Schools	Post	Quality And Cost-Based Selection	Open - International		0.00	Canceled	2021-10-21		2021-11-11		2021-12-25				2022-01-22		2022-02-21		2022-03-28		2022-05-02		2023-05-02		
SX-NRPB-MG-279174-CS-QCBS / Package for supervision of works at SLM and CLB schools and JB Library and Design of CLB school and JB Library	TF / B4914	Rebuilding Inclusive Schools	Post	Quality And Cost-Based Selection	Open - International		0.00	Canceled	2022-03-15		2022-04-05		2022-05-19				2022-06-16		2022-07-16		2022-08-20		2022-09-24		2023-09-24		
SX-NRPB-303758-CS-QCBS / Package for Supervision of works at SML	TF / B4914	Rebuilding Inclusive Schools	Post	Quality And Cost-Based Selection	Open - International		0.00	Pending Implementation	2022-09-15		2022-10-06		2022-11-19				2022-12-31		2023-01-30		2023-03-06		2023-04-10		2025-06-30		
SX-NRPB-303762-CS-QCBS / Package for Design and Supervision of works of CLB school and P/L	TF / B4914	Rebuilding Inclusive Schools	Post	Quality And Cost-Based Selection	Open - International		0.00	Pending Implementation	2022-09-15		2022-10-06		2022-11-19				2023-01-03		2023-02-02		2023-03-09		2023-04-13		2025-06-30		

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SX-NRPB-205589-CS-INDV / MECYS Project Manager	TF / B4914	Project Management	Post	Individual Consultant Selection	Open		87,000.00	Signed	2021-03-04	2020-12-16	2021-04-29	2021-02-22	2021-05-20	2021-05-26	2021-06-24	2021-05-26	2022-03-15	
SX-NRPB-205590-CS-CDS / ESS Cultural Heritage Consultants	TF / B4914	Restoring Library Services	Post	Direct Selection	Direct		5,000.10	Signed	2021-02-04	2021-11-01	2021-02-24	2021-11-09			2021-04-30	2022-02-21	2021-10-27	
SX-NRPB-205592-CS-INDV / Needs Assessment for Inclusive Education	TF / B4914	Restoring Library Services	Post	Individual Consultant Selection	Open		17,500.00	Signed	2021-02-04	2020-12-16	2021-04-01	2021-03-26	2021-04-22	2021-03-26	2021-05-27	2021-06-01	2022-02-15	

SX-NRPB-205415-CS-INDV / FRLP Local Consultant to work on strategy and Framework for SXM Cultural Heritage and other Learning Services	TF / B4914	Restoring Library Services	Post	Individual Consultant Selection	Open		27,000.00	Signed	2021-01-04	2020-12-16	2021-02-22	2021-03-26	2021-03-15	2021-03-26	2021-04-19	2021-05-10	2022-01-08	
SX-NRPB-205593-CS-INDV / Development MIS framework	TF / B4914	Strengthening Management Information System of the MECYS	Post	Individual Consultant Selection	Open		43,662.50	Signed	2021-03-01	2021-10-06	2021-04-26	2022-05-03	2021-05-17	2022-05-25	2021-06-21	2022-05-30	2022-03-12	
SX-NRPB-241375-CS-CDS / Project Manager RL	TF / B4914	Project Management	Post	Direct Selection	Direct		63,000.00	Signed	2021-06-25	2021-07-02	2021-07-05	2021-07-02			2021-09-08	2021-07-06	2022-03-07	
SX-NRPB-205594-CS-CDS / Design Firm Works SML - OZ Architectural Company	TF / B4914	Rebuilding Inclusive Schools	Post	Direct Selection	Direct		136,142.40	Signed	2021-03-01	2022-07-05	2021-03-11	2022-02-14			2021-05-15	2022-07-13	2021-11-11	
SX-NRPB-279132-CS-INDV / Project Assistant	TF / B4914	Project Management	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2022-03-15	2022-07-13	2022-05-03		2022-05-24		2022-06-28		2022-12-25	
SX-NRPB-271842-CS-INDV / Project Assistant FRLP	TF / B4914	Project Management	Post	Individual Consultant Selection	Open		0.00	Canceled	2022-01-31		2022-03-21		2022-04-11		2022-05-16		2022-11-12	
SX-NRPB-250980-CS-INDV / Project Engineer/ Contract Manager	TF / B4914	Project Management	Post	Individual Consultant Selection	Open		0.00	Canceled	2021-10-08	2022-01-10	2021-11-26		2021-12-17		2022-01-21		2022-07-20	
SX-NRPB-205575-CS-INDV / Technical Assistant Project Engineer	/	Restoring Library Services	Post	Individual Consultant Selection	Open		0.00	Canceled	2021-01-04		2021-03-01		2021-03-22		2021-04-26		2022-01-15	
SX-NRPB-205576-CS-INDV / Safeguards Specialist	/	Restoring Library Services	Post	Individual Consultant Selection	Open		0.00	Canceled	2021-02-04		2021-04-01		2021-04-22		2021-05-27		2022-02-15	
SX-NRPB-272516-CS-INDV / Engineer / Contract Manager	TF / B4914	Project Management	Post	Individual Consultant Selection	Open		0.00	Canceled	2022-01-13		2022-03-03		2022-03-24		2022-04-28		2022-10-25	
SX-NRPB-300355-CS-INDV / Project Manager - RL	TF / B4914	Project Management	Post	Individual Consultant Selection	Direct		0.00	Under Review	2022-06-23	2022-07-28	2022-07-03		2022-07-24		2022-08-28		2023-02-24	
SX-NRPB-300356-CS-INDV / Project Coordinator - MECYS-APFM	TF / B4914	Project Management	Post	Individual Consultant Selection	Direct		74,946.00	Signed	2022-06-23	2022-06-15	2022-07-03	2022-07-04	2022-07-24	2022-07-05	2022-08-28	2022-07-05	2023-02-24	
SX-NRPB-304290-CS-INDV / Project Engineer/ Contract Manager	TF / B4914	Project Management	Post	Individual Consultant Selection	Open - International		0.00	Under Implementation	2022-07-21	2022-07-13	2022-09-08		2022-09-29		2022-11-03		2023-11-03	
SX-NRPB-205561-CS-INDV / Procurement Specialist	TF / B4914	Project Management	Post	Individual Consultant Selection	Open		0.00	Canceled	2021-01-04		2021-03-01		2021-03-22		2021-04-26		2022-01-15	
SX-NRPB-279130-CS-INDV / Project Engineer/ Contract Manager	TF / B4914	Project Management	Post	Individual Consultant Selection	Open		0.00	Canceled	2022-03-15		2022-05-03		2022-05-24		2022-06-28		2022-12-25	