

Sample Procurement Plan

I. General

1. **Bank's approval Date of the procurement Plan** [*This is the first procurement plan*]
2. **Date of General Procurement Notice:** April 25, 2017
3. **Period covered by this procurement plan:** *September 2016 to June 2017*

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: [*Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist /Procurement Accredited Staff based on the assessment of the implementing agency's capacity.*]

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>Above US\$ 1,500,000</i>	<i>All</i>
2.	NCB (Goods)	<i>NA</i>	
3.	ICB (Works)	<i>Above US\$ 7 million</i>	<i>All</i>
4.	NCB (Works)	<i>NA</i>	
5.	ICB and LIB (Non-Consultant Services)	<i>Above US\$ 1,500,000</i>	<i>All</i>
6.	NCB (Non-Consultant Services)	<i>NA</i>	
	[<i>Add other methods if necessary</i>]		

2. **Prequalification.** Bidders for *Not applicable* shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines):** [*CDD project implementation Manual to be issued by DRDIP PIU, MoANR for Bank approval*]
4. **Reference to (if any) Project Operational/Procurement Manual:** **DRDIP Procurement Manual** *to be issued by DRDIP PIU.*
5. **Any Other Special Procurement Arrangements:** NA
6. **Summary of the Procurement Packages planned during the first 18**
July 9, 2010

months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)

[List the Packages which require Bank's prior review first and then the other packages]

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the ICB (Works)	NA	NA	NA	NA	
	Summary of the ICB (Goods)	6.69	4	No	Prior	
	Summary of the NCB (Works)	3.8	9	No	Post	All
	Summary of the NCB (Goods)	14.70	14	No	Post	All
	Summary of the ICB (Non-Consultant Services)	NA	NA	NA	NA	

III. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Commentes
1.	Competitive Methods (Firms)	Above US\$ 500,000	
2.	Single Source (Firms)	All	
3.	Individual	Above US\$ 200,000	

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- 3. Any Other Special Selection Arrangements:** NA

July 9, 2010

4. Consultancy Assignments with Selection Methods and Time Schedule

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under QCBS	0.35	2	Prior	
	Summary of number of contracts that will be let under other methods	1.4	38	Post	LCS/ IC

PROCUREMENT PLAN Eastern Africa : Development Response to Displacement Impacts Project in the HoA

General Information

Country: Eastern Africa Bank's Approval Date of the Original Procurement Plan: 2018-01-03
 Revised Plan Date(s): (comma delineated, leave blank if non 2021-11-20
 Project ID: P152822 GPN Date:
 Project Name: Development Response to Displacement Impacts Project in the HoA
 Loan / Credit No: IDA / 58320, IDA / 58210
 Executing Agency(ies) GAMBELLA - Development Response to Displacement Impacts Project

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual	
ET-GORDIP-36793-CW-RFQ / Pond Construction	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope				48,054.00	0.00	Canceled								2018-09-23							2018-11-18		2019-05-17			
ET-GORDIP-36798-CW-RFQ / Hand-dug Well Construction	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope				926.00	0.00	Canceled									2018-08-27							2018-10-22		2019-02-19		
ET-GORDIP-201507-GO-RFQ / Secondary school expansion in Itang Woreda (Itang-Kir Kebele), Gambella Bureau of Agriculture and Natural Resources	IDA / 58320	Social and Economic Services and Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope				150,000.00	0.00	Pending Implementation						2021-01-04		2021-01-09					2021-02-20		2021-03-22		2021-04-26		2021-10-23	
ET-GORDIP-211647-CW-RFB / Expansion of Human Health Center in Dimma Woreda, Gambella Bureau of Agriculture and Natural Resources	IDA / 58320	Sustainable Environmental Management	Post	Request for Bids	Open - National	Single Stage - One Envelope				150,000.00	0.00	Pending Implementation						2021-01-04		2021-01-09					2021-02-20		2021-03-22		2021-04-26		2021-10-23	
ET-GORDIP-211646-CW-RFB / Expansion of Human Health Center in Itang Woreda, Gambella Bureau of Agriculture and Natural Resources	IDA / 58320	Sustainable Environmental Management	Post	Request for Bids	Open - National	Single Stage - One Envelope				150,000.00	0.00	Under Implementation						2021-01-04	2019-10-25	2021-01-09					2021-02-20		2021-03-22		2021-04-26		2021-10-23	
ET-GORDIP-211649-CW-RFB / Expansion of high school fencing in Gog Woreda, Gambella Bureau of Agriculture and Natural Resources	IDA / 58320	Sustainable Environmental Management	Post	Request for Bids	Open - National	Single Stage - One Envelope				150,000.00	0.00	Pending Implementation						2020-12-28		2021-01-02					2021-02-13		2021-03-15		2021-04-19		2021-10-16	
ET-GORDIP-201494-CW-RFQ / Rehabilitation of Gog-Jingjor Kebele Secondary School in Gog Woreda, Gambella Bureau of Agriculture & Natural Resources	IDA / 58320	Social and Economic Services and Infrastructure	Post	Request for Quotations	Open - National	Single Stage - One Envelope				150,000.00	0.00	Pending Implementation								2021-01-09										2021-09-02		
ET-GORDIP-209456-GO-RFQ / Feeder Road Construction in Dimma Woreda (Koy Kebele), Gambella Bureau of Agriculture and Natural Resources	IDA / 58320	Social and Economic Services and Infrastructure	Post	Request for Bids	Open - National	Single Stage - One Envelope				127,500.00	0.00	Pending Implementation						2021-01-04		2021-01-09						2021-02-20		2021-03-22		2021-04-26		2021-10-23
ET-GORDIP-211648-CW-RFB / Expansion of Human Health Center in Gambella Woreda, Gambella Bureau of Agriculture and Natural Resources	IDA / 58320	Sustainable Environmental Management	Post	Request for Bids	Open - National	Single Stage - One Envelope				150,000.00	0.00	Pending Implementation						2021-01-04		2021-01-09						2021-02-20		2021-03-22		2021-04-26		2021-10-23
ET-GORDIP-235470-CW-RFB / Construction of Small Scale Irrigation (SSI) schemes in three woredas in four lots implemented by Gambella Regional Bureau of Agriculture and Natural Resources.	IDA / 58320	Sustainable Environmental Management	Post	Request for Bids	Open - National	Single Stage - One Envelope				4,488,000.00	0.00	Pending Implementation						2021-05-24		2021-05-29						2021-07-10		2021-08-09		2021-09-13		2022-03-12

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
ET-GORDIP-36909-GO-RFQ / Electronics (Scanner, HD Camera, Digital Camera)	IDA / 58320	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,148.00	7,239.37	Completed								2018-09-24	2019-04-23							2018-11-19	2019-05-28	2019-03-19	2019-06-07		
ET-GORDIP-36917-GO-RFQ / Dairy cow for Demonstration for Itang Special Woreda	IDA / 58320	Livelihoods Program	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,963.00	3,413.30	Completed								2018-08-19	2018-02-13							2018-10-14	2018-03-29	2019-02-11	2018-03-30		
ET-GORDIP-42084-GO-RFQ / Procurement of Solar light at regional level(Dimma, Gog, Gambella Zuria and Itang Special Wored)	IDA / 58320	Regional Support for Coordination, Capacity and Knowledge	Post	Request for Quotations	Limited	Single Stage - One Envelope		84,364.00	19,430.55	Completed								2018-09-30	2019-05-22							2018-11-25	2018-05-26	2019-05-24	2018-06-01		
ET-GORDIP-42005-GO-RFQ / Procurement of Solar Light for (Dimma,Ga+ambella Zuria,Gog and Itang Special) at Regional level	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		85,924.00	8,823.65	Completed								2018-08-27	2019-04-10							2018-10-22	2019-04-22	2019-04-20	2019-04-29		
ET-GORDIP-67530-GO-RFQ / Farmers Training Center (FTC) Equipment	IDA / 58320	Livelihoods Program	Post	Request for Bids	Open - National	Single Stage - One Envelope		160,925.00	2,733.78	Completed								2018-08-24	2018-12-11	2018-08-29	2019-12-02				2018-10-10	2018-12-17	2018-11-09	2018-12-24	2018-12-14	2019-06-12	2019-02-15

ET-GDRDIP-67564-CO-RFQ / Procurement of cloth and Shoes	IDA / 58320	Livelihoods Program	Post	Request for Quotations	Limited	Single Stage - One Envelope	3,710.00	0.00	Pending implementation							2018-08-27					2018-10-22	2019-04-20		
ET-GDRDIP-67569-CO-RFQ / Procurement of stationery	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	5,555.00	1,839.01	Completed							2018-08-27	2018-05-25				2018-10-22	2018-06-15	2018-12-21	2018-06-28
ET-GDRDIP-67573-CO-RFQ / Vehicles spare parts and maintenance	IDA / 58320	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	17,000.00	657.38	Completed							2018-08-27	2017-11-17				2018-10-22	2017-12-21	2018-12-21	2017-12-25
ET-GDRDIP-36931-CO-RFQ / Office Supplies (Refrigerator, TV, Fans) for Regional Coordination Unit	IDA / 58320	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	17,444.00	2,351.23	Completed							2019-01-02	2017-06-02				2019-02-27	2017-06-28	2019-04-28	2017-07-04
ET-GDRDIP-92961-CO-RFQ / Laptop Computer for RCU	IDA / 58320	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	10,949.00	3,968.91	Completed							2019-01-01	2019-07-01				2019-02-19	2019-08-07	2019-04-20	2019-08-12
ET-GDRDIP-92992-CO-RFQ / Equipping FTCS/PTCS Dima Woreda	IDA / 58320	Livelihoods Program	Post	Request for Quotations	Limited	Single Stage - One Envelope	65,693.00	2,522.68	Completed							2019-01-03	2018-12-13				2019-02-21	2018-12-19	2019-04-22	2018-12-24
ET-GDRDIP-92785-CO-RFQ / Agricultural Technologies Gog Woreda	IDA / 58320	Livelihoods Program	Post	Request for Quotations	Limited	Single Stage - One Envelope	14,599.00	180.34	Completed							2019-01-04	2018-12-13				2019-02-22	2019-02-04	2019-04-23	2019-02-20
ET-GDRDIP-92953-CO-RFQ / Equipping FTCS/PTCS Gog Woreda	IDA / 58320	Livelihoods Program	Post	Request for Quotations	Limited	Single Stage - One Envelope	16,423.00	919.43	Completed							2019-01-03	2018-12-03				2019-02-21	2019-01-11	2019-04-22	2019-02-01
ET-GDRDIP-92790-CO-RFQ / Agricultural Technologies Dima Woreda	IDA / 58320	Livelihoods Program	Post	Request for Quotations	Limited	Single Stage - One Envelope	10,219.00	89.04	Completed							2019-01-04	2019-04-10				2019-02-22	2019-04-28	2019-04-23	2019-05-10
ET-GDRDIP-93005-CO-RFQ / Equipping FTCS/PTCS Gambella Woreda	IDA / 58320	Livelihoods Program	Post	Request for Quotations	Limited	Single Stage - One Envelope	16,423.00	6,614.21	Completed							2019-01-03	2019-06-04				2019-02-21	2019-06-07	2019-04-22	2019-06-10
ET-GDRDIP-92968-CO-RFQ / Agricultural Technologies Itang Woreda	IDA / 58320	Livelihoods Program	Post	Request for Quotations	Limited	Single Stage - One Envelope	11,679.00	3,437.87	Completed							2019-01-04	2018-12-24				2019-02-22	2019-01-21	2019-04-23	2019-02-11
ET-GDRDIP-92952-CO-RFQ / Agricultural Technologies Gambella Woreda	IDA / 58320	Livelihoods Program	Post	Request for Quotations	Limited	Single Stage - One Envelope	4,839.00	1,793.17	Completed							2019-01-04	2019-01-14				2019-02-22	2019-02-04	2019-04-23	2019-02-12
ET-GDRDIP-92966-CO-RFQ / Energy panel for institutions Gog Woreda	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope	14,382.00	5,552.57	Completed							2019-01-01	2019-02-06				2019-02-19	2019-02-21	2019-04-20	2019-02-22
ET-GDRDIP-92791-CO-RFQ / Energy panel for institutions Gambella Woreda	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope	5,086.00	4,227.97	Completed							2019-01-01	2019-01-11				2019-02-19	2019-01-29	2019-04-20	2019-03-12
ET-GDRDIP-92973-CO-RFQ / Energy panel for institutions Itang Woreda	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope	8,900.00	7,964.36	Completed							2019-01-01	2019-02-26				2019-02-19	2019-07-16	2019-04-20	2019-07-19
ET-GDRDIP-93009-CO-RFQ / Energy panel for institutions Itang Woreda	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope	10,172.00	6,531.73	Completed							2019-01-01	2018-05-22				2019-02-26	2018-05-25	2019-04-27	2018-06-01
ET-GDRDIP-93001-CO-RFQ / Support Horticultural Nursery for Gambella Woreda	IDA / 58320	Livelihoods Program	Post	Request for Quotations	Limited	Single Stage - One Envelope	10,949.00	3,130.62	Completed							2019-01-03	2019-01-10				2019-02-21	2019-01-31	2019-04-22	2019-03-01
ET-GDRDIP-93008-CO-DIR / Fan for Itang Woreda	IDA / 58320	Project Management, and Monitoring and Evaluation	Post	Direct Selection	Direct		91.00	0.00	Pending implementation							2018-12-27	2019-01-01				2019-01-01		2019-01-15	
ET-GDRDIP-93126-CO-RFQ / Wood Saving stove for Dima Woreda	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope	6,131.00	4,120.10	Completed							2019-01-02	2019-01-09				2019-02-27	2019-01-14	2019-04-28	2019-02-07
ET-GDRDIP-36772-CO-RFQ / IT Equipments (Desktop Computers, Laptop Computers) for regional Sector Bureaux	IDA / 58320	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	32,444.00	9,135.44	Completed							2018-09-04	2017-06-19				2018-10-27	2018-06-30	2019-04-25	2018-06-30
ET-GDRDIP-42068-CO-RFQ / Office Supplies for Dimma Woreda such as Ventilator	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	765.00	59.95	Completed							2019-01-15	2018-04-09				2019-03-12	2018-04-24	2019-09-08	2018-04-27
ET-GDRDIP-42078-CO-RFQ / Generator for Dimma Woreda	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	1,000.00	722.21	Completed							2019-01-14	2018-04-09				2019-03-11	2018-05-10	2019-05-30	2020-05-08
ET-GDRDIP-92777-CO-RFQ / Engine Pump for irrigation Gambella Woreda	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope	7,821.00	11,444.42	Completed							2019-01-16	2018-05-15				2019-03-06	2018-05-24	2019-05-05	2018-05-28
ET-GDRDIP-92959-CO-RFQ / Office Furniture for Gambella Woreda	IDA / 58320	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope	4,194.00	2,969.26	Completed							2019-01-14	2018-05-15				2019-03-04	2018-06-18	2019-05-03	2018-08-30
ET-GDRDIP-93016-CO-RFB / Equipping Regional Seed Laboratory	IDA / 58320	Livelihoods Program	Post	Request for Quotations	Limited	Single Stage - One Envelope	54,745.00	0.00	Pending Implementation							2019-01-14					2019-03-11		2019-05-30	
ET-GDRDIP-93070-CO-RFB / Equipping Regional Plant Health Clinic	IDA / 58320	Livelihoods Program	Post	Request for Quotations	Limited	Single Stage - One Envelope	18,248.00	0.00	Pending Implementation							2019-01-14					2019-03-11		2019-09-07	
ET-GDRDIP-93071-CO-RFQ / Farm tools Gog Woreda	IDA / 58320	Livelihoods Program	Post	Request for Quotations	Limited	Single Stage - One Envelope	6,119.00	165.63	Completed							2019-01-14	2018-12-12				2019-02-17	2018-12-26	2019-05-08	2019-01-18

ET-GDRDP-92794-CO-RFQ / Farm tools Dima Woreda	IDA / 58320	Livelihoods Program	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,059.00	843.70	Completed												2019-01-16	2018-04-09					2019-03-06	2018-04-20	2019-05-05	2018-04-27					
ET-GDRDP-93081-CO-RFQ / Farm tools Itang Woreda	IDA / 58320	Livelihoods Program	Post	Request for Quotations	Limited	Single Stage - One Envelope		3,059.00	309.19	Completed																				2019-03-11	2019-03-14	2019-05-30	2019-03-15			
ET-GDRDP-42053-CO-RFQ / Procurement of Laptop computers for Gog Woreda	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,454.00	0.00	Canceled																				2019-03-11		2019-05-10				
ET-GDRDP-93002-CO-RFQ / Office Furniture for Itang Woreda	IDA / 58320	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,088.00	0.00	Canceled																					2019-03-04		2019-05-03			
ET-GDRDP-93079-CO-RFQ / Farm tools Gambella Woreda	IDA / 58320	Livelihoods Program	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,245.00	0.00	Canceled																					2019-01-14		2019-05-30			
ET-GDRDP-92967-CO-RFQ / Office Furniture fo Dima Woreda	IDA / 58320	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,495.00	0.00	Canceled																					2019-01-14		2019-05-03			
ET-GDRDP-92964-CO-RFQ / Office Furniture fo Gog Woreda	IDA / 58320	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,602.00	0.00	Canceled																					2019-01-16		2019-05-05			
ET-GDRDP-92781-CO-RFQ / GPS for RCU	IDA / 58320	Social and Economic Services and Infrastructure	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,642.00	0.00	Canceled																					2019-01-15		2019-05-04			
ET-GDRDP-92951-CO-RFQ / Digital Camera for RCU	IDA / 58320	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,825.00	0.00	Canceled																					2019-01-15		2019-05-04			
ET-GDRDP-92978-CO-RFQ / Support Hortical Nursey Dima Woreda	IDA / 58320	Livelihoods Program	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,949.00	0.00	Canceled																					2019-01-15		2019-05-04			
ET-GDRDP-93012-CO-RFQ / Refrigerator for Itang Woreda	IDA / 58320	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		547.00	0.00	Canceled																					2019-01-03		2019-04-15			
ET-GDRDP-92983-CO-RFQ / Office Chair for Itang Woreda	IDA / 58320	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		182.00	0.00	Canceled																					2019-01-01		2019-04-20			
ET-GDRDP-92999-CO-RFQ / Engine Pumps for irrigation for Gog Woreda	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		17,988.00	0.00	Canceled																					2019-01-01		2019-04-20			
ET-GDRDP-36810-CO-RFQ / Farm tools (farm tools, string, water level,)	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		35,185.00	0.00	Canceled																					2018-08-27	2018-12-28	2018-10-22	2019-02-19		
ET-GDRDP-42048-CO-RFQ / Poultry for demonstration for Itang Special Woreda	IDA / 58320	Social and Economic Services and Infrastructure	Post	Request for Quotations	Limited	Single Stage - One Envelope		740.75	0.00	Canceled																					2018-09-23		2019-05-17			
ET-GDRDP-36924-CO-RFQ / Poultry for demonstration for Dimma Woreda	IDA / 58320	Livelihoods Program	Post	Request for Quotations	Limited	Single Stage - One Envelope		740.75	0.00	Canceled																					2018-09-23		2019-03-18			
ET-GDRDP-42057-CO-RFQ / Printer for Gog Woreda	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		727.27	0.00	Canceled																					2018-08-26		2018-12-20			
ET-GDRDP-42059-CO-RFQ / Office furniture for Dimma Woreda	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,196.00	0.00	Canceled																					2018-09-02		2019-04-26			
ET-GDRDP-42055-CO-RFQ / Digital Camera for Gog Woreda	IDA / 58210	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		218.18	0.00	Canceled																					2018-08-20		2018-12-14			
ET-GDRDP-42031-CO-RFQ / Poultry for demonstratin for Gambella Zuria Woreda	IDA / 58320	Social and Economic Services and Infrastructure	Post	Request for Quotations	Limited	Single Stage - One Envelope		740.75	0.00	Canceled																					2018-08-19		2019-04-12			
ET-GDRDP-42028-CO-RFQ / Poultry for demonstration for Gog Woreda	IDA / 58320	Regional Support for Coordination, Capacity and Knowledge	Post	Request for Quotations	Limited	Single Stage - One Envelope		740.75	0.00	Canceled																					2018-08-27		2019-04-20			
ET-GDRDP-36803-CO-RFQ / GPS	IDA / 58320	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		1,852.00	0.00	Canceled																					2018-09-10		2019-03-05			
ET-GDRDP-36817-CO-RFQ / Wood-Saving Cooking Stove	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		30,074.00	0.00	Canceled																					2018-09-16		2019-03-11			
ET-GDRDP-148158-CO-RFQ / Procurement of GPS for Woredas and regional coordinating Unit	IDA / 58320	Regional Support for Coordination, Capacity and Knowledge	Post	Request for Quotations	Open	Single Stage - One Envelope		1,500.00	830.35	Completed																					2019-12-21		2020-02-15	2020-03-30	2020-08-13	2020-04-02
ET-GDRDP-148160-CO-RFQ / Procurement of Digital Camera for woredas and regional coordinating Unit	IDA / 58320	Regional Support for Coordination, Capacity and Knowledge	Post	Request for Quotations	Open	Single Stage - One Envelope		2,500.00	3,282.57	Completed																					2019-12-21		2020-02-15	2020-03-30	2020-08-13	2020-04-02
ET-GDRDP-149852-CO-RFQ / Procurement of cooking stove for Gog Woreda	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Open	Single Stage - One Envelope		39,000.00	0.00	Pending Implementation																					2019-12-25		2020-02-19		2020-08-17	
ET-GDRDP-149853-CO-RFQ / Procurement of cooking stove for Itang Woreda	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Open	Single Stage - One Envelope		7,000.00	16,925.38	Completed																					2019-12-25		2020-02-19	2020-02-21	2020-08-17	2020-07-02
ET-GDRDP-149855-CO-RFQ / Procurement of cooking stove for Dimma Woreda	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Open	Single Stage - One Envelope		17,000.00	0.00	Pending Implementation																					2019-12-25		2020-02-19		2020-08-17	

ET-GDRDP-149856-GO-RFQ / Procurement of solar light for Gog Woreda	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Open	Single Stage – One Envelope	8,000.00	0.00	Pending Implementation													2019-12-25									2020-02-19			2020-08-17												
ET-GDRDP-149857-GO-RFQ / Procurement of solar light for Dimma Woreda	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Open	Single Stage – One Envelope	9,000.00	846.04	Completed														2019-12-25											2020-02-19	2020-01-24	2020-08-17	2020-01-27									
ET-GDRDP-149858-GO-RFQ / Procurement of solar light for Itang Woreda	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Open	Single Stage – One Envelope	12,327.00	23,350.78	Completed															2019-12-25												2020-02-19	2020-02-21	2020-08-17	2020-07-02							
ET-GDRDP-149859-GO-RFQ / Procurement of Generator for Gog Woreda	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Open	Single Stage – One Envelope	1,500.00	0.00	Pending Implementation															2019-12-25												2020-02-19		2020-08-17								
ET-GDRDP-149860-GO-RFQ / Procurement of Generator for Itang Woreda	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Open	Single Stage – One Envelope	1,500.00	0.00	Pending Implementation															2019-12-25													2020-02-19		2020-08-17							
ET-GDRDP-149862-GO-RFQ / Procurement of Office Furniture for Gog Woreda	IDA / 58320	Regional Support for Coordination, Capacity and Knowledge	Post	Request for Quotations	Open	Single Stage – One Envelope	600.00	0.00	Pending Implementation															2019-12-25														2020-02-19		2020-08-17						
ET-GDRDP-149863-GO-RFQ / Procurement of IT & Office Equipments for Dimma Woreda	IDA / 58320	Regional Support for Coordination, Capacity and Knowledge	Post	Request for Quotations	Open	Single Stage – One Envelope	10,000.00	1,639.69	Completed															2019-12-25															2020-02-19	2020-01-21	2020-08-17	2020-01-27				
ET-GDRDP-149865-GO-RFQ / Procurement of IT & Office Equipments for Itang Woreda	IDA / 58320	Regional Support for Coordination, Capacity and Knowledge	Post	Request for Quotations	Open	Single Stage – One Envelope	12,500.00	0.00	Pending Implementation															2019-12-25																2020-02-19		2020-08-17				
ET-GDRDP-149866-GO-RFQ / Procurement of IT & Office Equipments for Gog Woreda	IDA / 58320	Regional Support for Coordination, Capacity and Knowledge	Post	Request for Quotations	Open	Single Stage – One Envelope	8,500.00	0.00	Pending Implementation															2019-12-25																	2020-02-19		2020-08-17			
ET-GDRDP-149867-GO-RFQ / Procurement of Solar Panel for Itang Woreda	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Open	Single Stage – One Envelope	23,334.00	15,247.66	Completed															2019-12-25																	2020-02-19	2020-06-21	2020-08-17	2020-07-02		
ET-GDRDP-149868-GO-RFQ / Procurement of Engine & Thriller pumps for Gog Woreda	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Open	Single Stage – One Envelope	22,500.00	0.00	Pending Implementation															2019-12-25																	2020-02-19		2020-08-17			
ET-GDRDP-149869-GO-RFQ / Supply of fuel wood saving stove for Itang Woreda	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Open	Single Stage – One Envelope	4,700.00	0.00	Pending Implementation															2019-12-25																	2020-02-19		2020-08-17			
ET-GDRDP-149870-GO-RFQ / Procurement of cash box machine for Itang Woreda	IDA / 58320	Regional Support for Coordination, Capacity and Knowledge	Post	Request for Quotations	Open	Single Stage – One Envelope	600.00	0.00	Pending Implementation															2019-12-25																	2020-02-19		2020-08-17			
ET-GDRDP-149871-GO-RFQ / Procurement of Dairy cows and Poultry for demonstration for Itang Woreda	IDA / 58320	Livelihoods Program	Post	Request for Quotations	Open	Single Stage – One Envelope	8,500.00	0.00	Pending Implementation															2019-12-25																		2020-02-19		2020-08-17		
ET-GDRDP-149872-GO-RFQ / Procurement of water pumps for irrigation for Itang Woreda	IDA / 58320	Livelihoods Program	Post	Request for Quotations	Open	Single Stage – One Envelope	5,000.00	0.00	Pending Implementation															2019-12-25																		2020-02-19		2020-08-17		
ET-GDRDP-149873-GO-RFQ / Procurement of Farm Tools for FTCs/PTCs for Gog Woreda	IDA / 58320	Livelihoods Program	Post	Request for Quotations	Open	Single Stage – One Envelope	1,700.00	0.00	Pending Implementation															2019-12-25																		2020-02-19		2020-08-17		
ET-GDRDP-149874-GO-RFQ / Procurement of Farm Tools for FTCs/PTCs for Dimma Woreda	IDA / 58320	Livelihoods Program	Post	Request for Quotations	Open	Single Stage – One Envelope	3,500.00	232.74	Completed															2019-12-25																		2020-02-19	2020-01-27	2020-08-17	2020-01-27	
ET-GDRDP-149875-GO-RFQ / Procurement of Farm Tools for FTCs/PTCs for Itang Woreda	IDA / 58320	Livelihoods Program	Post	Request for Quotations	Open	Single Stage – One Envelope	619.00	185.25	Completed															2019-12-25																			2020-02-19	2020-02-07	2020-08-17	2020-02-07
ET-GDRDP-149876-GO-RFQ / Procurement of FTCS equipments for Dimma Woreda	IDA / 58320	Livelihoods Program	Post	Request for Quotations	Open	Single Stage – One Envelope	3,500.00	1,725.97	Completed															2019-12-25																			2020-02-19	2020-01-20	2020-08-17	2020-01-27
ET-GDRDP-149877-GO-RFQ / Procurement of FTCS equipments for Itang Woreda	IDA / 58320	Livelihoods Program	Post	Request for Quotations	Open	Single Stage – One Envelope	30,000.00	107.66	Completed															2019-12-25																			2020-02-19	2020-07-01	2020-08-17	2020-07-03
ET-GDRDP-149878-GO-RFQ / Procurement of FTCS Furniture for Itang Woreda	IDA / 58320	Livelihoods Program	Post	Request for Quotations	Open	Single Stage – One Envelope	8,500.00	2,208.43	Completed															2019-12-25																			2020-02-19	2020-01-10	2020-08-17	2020-01-10
ET-GDRDP-149879-GO-RFQ / Procurement of Clinical Equipments for Gog Woreda	IDA / 58320	Social and Economic Services and Infrastructure	Post	Request for Quotations	Open	Single Stage – One Envelope	25,000.00	0.00	Pending Implementation															2019-12-25																			2020-02-19		2020-08-17	
ET-GDRDP-149880-GO-RFQ / Procurement of Farm tools & equipments for existing nursery sites for Dimma Woreda	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Open	Single Stage – One Envelope	7,000.00	0.00	Pending Implementation															2019-12-25																			2020-02-19		2020-08-17	
ET-GDRDP-149881-GO-RFQ / Procurement of Farm tools & equipments for horticultural nurseries for Dimma Woreda	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Open	Single Stage – One Envelope	14,000.00	115.82	Completed															2019-12-25																			2020-02-19	2020-01-20	2020-08-17	2020-01-27
ET-GDRDP-150943-GO-RFQ / Procurement of solar light for Gambella woreda.	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Open	Single Stage – One Envelope	840.00	4,531.05	Completed															2020-04-29																			2020-06-24	2020-02-03	2020-12-21	2020-02-28

ET-GDRDP-208977-GO-RFQ / Purchase of Cavendish banana planting materials(Sackers) for households (Itang Woreda)	IDA / 58320	Livelihoods Program	Post	Request for Quotations	Open - National	Single Stage - One Envelope		3,146.60	0.00	Pending Implementation								2020-12-15										2021-02-09	2021-08-08
ET-GDRDP-208978-GO-RFQ / Support Farm Tools for Itang Woreda	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		7,812.50	0.00	Pending Implementation								2020-12-15										2021-02-09	2021-08-08
ET-GDRDP-208979-GO-RFQ / IT equipments and office Furniture for RCU	IDA / 58320	Project Management, and Monitoring and Evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		12,500.00	0.00	Pending Implementation								2020-12-15										2021-02-09	2021-08-08
ET-GDRDP-201498-GO-RFQ / Procurement of Solar Panels for Gag Woreda, Gambella Bureau of Agriculture & Natural Resources	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		11,000.00	0.00	Under Implementation								2021-01-13										2021-03-10	2021-09-06
ET-GDRDP-262847-GO-RFQ / Procurement of Cooking Stove for Demonstration for Gag Woreda	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,700.00	0.00	Pending Implementation								2021-11-24										2022-01-19	2022-07-18
ET-GDRDP-262851-GO-RFQ / Procurement of Cooking Stove for Demonstration for Dimma Woreda	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,500.00	0.00	Pending Implementation								2021-11-24										2022-01-19	2022-07-18
ET-GDRDP-262853-GO-RFQ / Procurement of Cooking Stoves for Demonstration for Gambella Woreda	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,500.00	0.00	Pending Implementation								2021-11-24										2022-01-19	2022-07-18
ET-GDRDP-262854-GO-RFQ / Procurement of Cooking Stoves for Demonstration for Itang Special Woreda	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		8,500.00	0.00	Pending Implementation								2021-11-24										2022-01-19	2022-07-18
ET-GDRDP-262855-GO-RFQ / Procurement of Solar Lights for Demonstration for Gag Woreda	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		6,700.00	0.00	Pending Implementation								2021-11-24										2022-01-19	2022-07-18
ET-GDRDP-262856-GO-RFQ / Procurement of Solar Lights for Demonstration for Dimma Woreda	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,700.00	0.00	Pending Implementation								2021-11-24										2022-01-19	2022-07-18
ET-GDRDP-262857-GO-RFQ / Procurement of Solar Lights for Demonstration for Gambella Woreda	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		2,700.00	0.00	Pending Implementation								2021-11-24										2022-01-19	2022-07-18
ET-GDRDP-262858-GO-RFQ / Procurement of Solar Lights for Demonstration for Itang Special Woreda	IDA / 58320	Sustainable Environmental Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		5,400.00	0.00	Pending Implementation								2021-11-24										2022-01-19	2022-07-18

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual