

Procurement Plan

I. Goods and Works and non-consulting services.

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

2.

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	<i>Above US\$ 4,000,000</i>	<i>All</i>
2.	NCB (Goods)	<i>Above US\$ 4,000,000</i>	<i>All</i>
3.	ICB (Works)	<i>Above US\$ 15 million</i>	<i>All</i>
4.	NCB (Works)	<i>Above US\$ 5 million</i>	<i>All</i>
5.	(Non-Consultant Services)	<i>Above US\$ 4,000,000</i>	<i>All</i>

II. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comment
1.	Competitive Methods (Firms)	Above US\$ 4,000,000	All
2.	Single Source (Firms)	All	
3.	Individual	Above US\$ 400,000	All

PROCUREMENT PLAN Armenia : Third Public Sector Modernization Project

General Information
Country: Armenia **Bank's Approval Date of the Original Procurement Plan:** 2016-10-03
Revised Plan Date(s): (comma delineated, leave blank if non 2021-12-25
Project ID: P149913 **GPN Date:** 2016-10-03
Project Name: Third Public Sector Modernization Project
Loan / Credit No: IBRD / 85390
Executing Agency(ies): Office of the Prime Minister

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
PSMP3-CO-3-1 / Supply and Installation of Government Finance Management Information System (GFMS)	IBRD / 85390	Public Financial Management Information Systems	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Cancelled					2016-12-28		2017-01-12					2017-02-23		2017-04-06		2017-05-18		2020-05-02	
PSMP3-CO-3-2-8 / Supply and installation of e-Consulate System (modules) and IT equipment	IBRD / 85390	e-Governance Solutions for Improved Service Delivery	Prior	Request for Bids	Open - International	Single Stage - One Envelope		968,084.06	Completed					2016-11-30	2017-01-23	2016-12-15	2017-02-17				2017-01-26	2017-03-31	2017-03-09	2017-04-20	2017-04-20	2017-05-29	2018-10-12	2018-05-04
PSMP3-CO-2-2-9(A) / Supply and Installation of Pilot Operational Management Systems for Police (in Regions)	IBRD / 85390	e-Governance Solutions for Improved Service Delivery	Post	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Cancelled					2017-09-14		2017-09-19	2017-10-24				2017-10-31	2017-12-19	2017-11-30	2018-01-25	2017-12-28		2019-01-07	
PSMP3-CO-2-2-3/1 / Supply and installation of Upgrade and integration of C2C systems for public administration (EDMS, HRM, etc.)	IBRD / 85390	e-Governance Solutions for Improved Service Delivery	Prior	Request for Bids	Open - International	Single Stage - One Envelope		1,239,926.04	Completed					2018-01-03	2018-01-27	2018-01-08	2018-01-30				2018-02-19	2018-03-12		2018-04-18	2018-04-16	2019-04-17	2018-12-25	
PSMP3-CO-2-2-3 / Supply and installation of Upgrade and integration of C2C systems for public administration (EDMS, HRM, etc.)	IBRD / 85390	e-Governance Solutions for Improved Service Delivery	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Cancelled					2017-09-11	2017-10-23	2017-09-16	2017-10-24				2017-10-28	2017-12-04	2017-11-27	2017-12-28	2017-12-25		2019-06-18	
PSMP3-CO-2-2-9(A)-1 / SUPPLY AND INSTALLATION OF PILOT OPERATIONAL MANAGEMENT SYSTEMS FOR POLICE (IN REGIONS)	IBRD / 85390	e-Governance Solutions for Improved Service Delivery	Post	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Cancelled					2018-03-15	2018-03-20	2018-03-20	2018-05-03				2018-05-01		2018-05-31		2018-06-28		2019-06-28	
PSMP3-CO-2-2-6 / SUPPLY AND INSTALLATION OF SYSTEM FOR ELECTRONIC NORMATIVE LEGAL ACTS	IBRD / 85390	e-Governance Solutions for Improved Service Delivery	Post	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Cancelled					2018-04-12	2018-04-14	2018-04-17	2018-04-27				2018-05-29	2018-04-30	2018-06-28	2018-08-06	2018-07-26		2019-08-05	
PSMP3-CO-2-3 / Supply And Installation Of Unified Portal Of Citizens Feedback, Call Center And Mobile ID Systems	IBRD / 85390	e-Governance Solutions for Improved Service Delivery	Post	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Cancelled					2018-07-16	2018-04-18	2018-07-21	2018-04-27				2018-09-01	2018-06-08	2018-10-01	2018-07-20	2018-10-29		2019-02-26	
PSMP3-CO-2-2-6/1 / SUPPLY AND INSTALLATION OF SYSTEM FOR ELECTRONIC NORMATIVE LEGAL ACTS	IBRD / 85390	e-Governance Solutions for Improved Service Delivery	Post	Request for Bids	Open - International	Single Stage - One Envelope		780,279.89	Signed					2018-08-10	2018-08-10	2018-08-15	2018-09-20				2018-09-26	2018-10-02	2018-10-26	2018-11-02	2018-11-23	2019-01-15	2019-12-03	
PSMP3-CO-2-2-9(A)-2 / Supply and Installation of Pilot Operational Management Systems for Police (in Regions)	IBRD / 85390	e-Governance Solutions for Improved Service Delivery	Post	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Cancelled					2018-11-20	2018-12-17	2018-11-25	2019-02-18				2019-01-06	2019-03-06	2019-02-05	2019-03-19	2019-03-05		2020-03-04	
PSMP3-CO-2-3/1 / Supply And Installation Of Unified Portal Of Citizen Feedback, Call Center And Mobile ID Systems	IBRD / 85390	e-Governance Solutions for Improved Service Delivery	Post	Request for Bids	Open - International	Single Stage - One Envelope		1,097,051.30	Signed					2018-11-26	2018-12-17	2018-12-01	2018-12-18				2019-01-12	2019-02-05	2019-02-23	2019-02-25	2019-03-23	2019-03-25	2020-12-31	
PSMP3-CO-2-2-12 / Supply and Installation of Civil Service Information Platform	IBRD / 85390	e-Governance Solutions for Improved Service Delivery	Post	Request for Bids	Open - International	Single Stage - One Envelope		594,162.81	Completed					2018-12-03	2018-12-17	2018-12-08	2018-12-18				2019-01-19	2019-02-01	2019-03-02	2019-02-27	2019-03-30	2019-03-25	2020-12-30	2020-08-18
PSMP3-CO-2-2-9(A)-3 / Supply and Installation of Pilot Operational Management Systems for Police (in Regions)	IBRD / 85390	e-Governance Solutions for Improved Service Delivery	Post	Request for Bids	Open - International	Single Stage - One Envelope		1,364,348.93	Signed					2019-04-17	2019-04-23	2019-04-22	2019-05-08				2019-06-03	2019-06-10	2019-07-03	2019-07-16	2019-07-31	2019-08-16	2020-07-30	
PSMP3-CO-2-2-7/1 / Procurement of IT equipment for Government Entities	IBRD / 85390	e-Governance Solutions for Improved Service Delivery	Prior	Request for Bids	Open - International	Single Stage - One Envelope		2,526,157.17	Signed					2019-09-06	2019-10-01	2019-09-11	2019-10-14				2019-10-09	2019-11-26	2019-11-04	2019-12-13	2019-12-02	2020-01-16	2020-02-15	
PSMP3-CO-2-2-20 / Procurement of IT equipment and other office supplies for DPM office and PMG	IBRD / 85390	e-Governance Solutions for Improved Service Delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope		33,888.33	Signed							2020-01-15	2020-01-13							2020-01-31	2020-02-17	2020-04-30		
PSMP3-CO-2-2-20/2.1 / Procurement of office supplies for DPM Office and PSMP3 PMG	IBRD / 85390	e-Governance Solutions for Improved Service Delivery	Post	Request for Quotations	Limited	Single Stage - One Envelope		4,849.24	Signed							2020-02-10	2020-02-17							2020-02-26	2020-04-10	2020-04-11		

