

PROCUREMENT PLAN

Project information: Tanzania, Digital Tanzania Project P160766

Project Implementation agency: Ministry of Communication and Information Technology (MCIT)

Date of the Procurement Plan: Sep 28, 2021

Period covered by this Procurement Plan: Oct 2021- Oct 2022

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international and national competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: When approaching the national market, as agreed in the Procurement Plan, the country’s own procurement procedures may be used. These procurement procedures shall be consistent with the Bank’s Core Procurement Principles and ensure that the Bank’s Anti-Corruption Guidelines and Sanctions Framework and contractual remedies set out in its Legal Agreement apply. For national open competitive procurement the requirements as per National Procurement Procedure (5.4) of Bank’s Procurement Regulations will apply

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Not Applicable

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations –Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**). Not applicable

Other Relevant Procurement Information.

None

PROCUREMENT PLAN Tanzania : Digital Tanzania Project

General Information

Country: Tanzania Bank's Approval Date of the Original Procurement Plan: 2021-10-04
 Revised Plan Date(s): (comma delineated, leave blank if non 2022-02-23
 Project ID: P160766 GPN Date: 2021-08-17
 Project Name: Digital Tanzania Project
 Loan / Credit No: IDA / 68930
 Executing Agency(ies) Ministry of Communication and Information Technology

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
TZ-MCIT-254774-CW-RFB / Rehabilitation of Huduma Ramoja Building - Phase 1	IDA / 68930	3. Digital Platforms and Services	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	0.00	Under Implementation					2022-05-08	2022-01-06	2022-05-13					2022-06-24		2022-07-24		2022-08-28		2023-02-24
TZ-MCIT-254785-CW-RFB / Rehabilitation of Zonal Innovation Centers	IDA / 68930	1. Digital Ecosystem	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	0.00	Pending Implementation					2022-05-10		2022-05-15					2022-06-26		2022-07-26		2022-08-30		2023-02-26
TZ-MCIT-254780-CW-RFB / Expansion of Government Network- Phase 1	IDA / 68930	2. Digital Connectivity	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	0.00	Pending Implementation					2022-03-15		2022-03-20					2022-05-01		2022-05-31		2022-07-05		2023-01-01
TZ-MCIT-254784-CW-RFB / Rehabilitation of e-commerce innovation Center at TTC-HQ	IDA / 68930	1. Digital Ecosystem	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	0.00	Pending Implementation					2022-08-30		2022-09-04					2022-10-16		2022-11-15		2022-12-20		2023-06-18
TZ-MCIT-254781-CW-RFB / Construction and enhancement of Resilient network infrastructure	IDA / 68930	2. Digital Connectivity	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	0.00	Pending Implementation					2022-04-20		2022-04-25					2022-06-06		2022-07-06		2022-08-10		2022-11-08
TZ-MCIT-254764-CW-RFB / Proposed Design and Build of Digital Technology Institute (DTI)	IDA / 68930	1. Digital Ecosystem	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	0.00	Pending Implementation					2022-11-08		2022-11-13					2022-12-25		2023-01-24		2023-02-28		2023-05-31
TZ-MCIT-254771-CW-RFB / Rehabilitation of Refurb Labs	IDA / 68930	1. Digital Ecosystem	Post	Request for Bids	Open - National	Single Stage - One Envelope			National Procurement Document - 1 Envelope process (Non Bank-SPD)	0.00	Pending Implementation					2022-11-08		2022-11-13					2022-12-25		2023-01-24		2023-02-28		2023-08-27

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
TZ-MCIT-254800-CO-RFB / Supply, Installation and Commissioning of Addressing and Postcode Infrastructure - Phase 1	IDA / 68930	1. Digital Ecosystem	Prior	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2022-01-26		2022-01-31					2022-03-14		2022-04-13		2022-05-18		2022-11-14
TZ-MCIT-254806-CO-RFB / Supply, Installation and Commissioning of ICT Equipment for Digital e-Commerce Platform	IDA / 68930	1. Digital Ecosystem	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2022-04-28		2022-05-03					2022-06-14		2022-07-14		2022-08-18		2022-12-07
TZ-MCIT-254586-CO-RFB / Supply, Installation and Commissioning of Bulk computing and storage capacity for enhancement and Development of Data Center Infrastructure	IDA / 68930	3. Digital Platforms and Services	Prior	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Pending Implementation					2022-04-30		2022-05-05					2022-06-20		2022-07-04		2022-08-08		2022-12-08
TZ-MCIT-258719-CO-RFB / Supply of four Motor vehicles for the Project	IDA / 68930	4. Project Management	Post	Direct Selection	Direct			0.00	Pending Implementation					2022-02-25		2022-03-02							2022-04-06		2022-10-03		
TZ-MCIT-254575-CO-RFB / Supply, Installation and Commissioning of ICT Equipment for NISMIS	IDA / 68930	1. Digital Ecosystem	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2023-01-31		2023-02-05					2023-03-22		2023-04-21		2023-05-26		2023-09-02
TZ-MCIT-254790-CO-RFB / Supply, Installation and Commissioning of ICT Equipment for Refurbishment Center	IDA / 68930	1. Digital Ecosystem	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2022-07-12		2022-07-17					2022-08-31		2022-09-30		2022-11-04		2023-03-15
TZ-MCIT-254584-CO-RFQ / Supply of Communication working tools and promotional material for Digital Tanzania Project	IDA / 68930	3. Digital Platforms and Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2022-02-26							2022-04-23		2022-06-10		
TZ-MCIT-254797-CO-RFB / Supply, Installation and Commissioning of ICT Equipment for Zonal Centers	IDA / 68930	1. Digital Ecosystem	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2022-07-19		2022-07-24					2022-09-04		2022-10-04		2022-11-08		2023-02-20

TZ-MCIT-254810-CS-CQS / Provision of Consultancy Services to conduct feasibility study, design and supervision for establishment of refurb Labs	IDA / 68930	1. Digital Ecosystem	Post	Consultant Qualification Selection	Open - National	0.00	Canceled	2021-10-28		2021-11-18	2022-01-01							2022-01-31	2022-03-07	2022-09-03
TZ-MCIT-254811-CS-QCBS / Provision of Consultancy Services for Business Process Reengineering, Mapping and Operational mode for Huduma Pamoja Center	IDA / 68930	3. Digital Platforms and Services	Post	Quality And Cost-Based Selection	Open - International	0.00	Canceled	2021-10-20		2021-11-10	2021-12-24			2022-01-21	2022-02-20	2022-03-27	2022-05-01	2023-05-01		
TZ-MCIT-254814-CS-QCBS / Provision of Consultancy Services for scanning of ICT Policy, Legal and Regulatory Environment	IDA / 68930	1. Digital Ecosystem	Post	Consultant Qualification Selection	Open - National	0.00	Under Implementation	2022-01-10	2022-01-31	2022-01-31	2022-02-15	2022-03-16				2022-04-15	2022-05-20	2022-11-16		
TZ-MCIT-254808-CS-CQS / Provision of Consultancy Services for ICT short course Training	IDA / 68930	3. Digital Platforms and Services	Post	Consultant Qualification Selection	Open - National	0.00	Pending Implementation	2022-03-31		2022-04-21	2022-06-04					2022-07-04	2022-08-08	2023-02-04		
TZ-MCIT-254809-CS-CQS / Provision of Consultancy Services to conduct assessment for development of Digital Maps for National Addressing and Postcode system	IDA / 68930	1. Digital Ecosystem	Post	Consultant Qualification Selection	Open - National	0.00	Under Review	2022-02-21	2022-01-29	2022-03-14	2022-04-27					2022-05-27	2022-07-01	2022-12-28		
TZ-MCIT-254653-CS-QCBS / Provision of consultancy service to conduct feasibility study, design and supervision for establishment of National Center for ICT Professionals and Zonal Innovation Center	IDA / 68930	1. Digital Ecosystem	Post	Quality And Cost-Based Selection	Open - National	0.00	Canceled	2021-10-27		2021-11-17	2021-12-31			2022-01-28	2022-02-27	2022-04-03	2022-05-08	2023-05-08		

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	