

PPA PROCUREMENT PLAN

I. General

Project information: Niger Smart Villages for rural growth and digital inclusion, P167543

Project Implementation agency: UNITE DE GESTION DU PROJET (UGP) Agence Nationale de la Société d'Information (ANSI)

UGP Transitoire: Public Sector Capacity and Performance for Service Delivery (PCDS)

Date of the PPA Procurement Plan: November 16, 2018

Period covered by this Procurement Plan: The procurement period of project covered from November 2018 to August 2020.

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016, revised November 2017 and in August 2018) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Act 2011-37 of October 28, 2011 on the general principles, control and regulation of public procurement and delegations of public service in Niger and the Decree No. 2016-

641/PRN/PM of December 1, 2016 on the Public Procurement Code and delegations of public service, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

- a. open advertising of the procurement opportunity at the national level;
- b. the procurement is open to eligible firms from any country;
- c. the request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;
- d. Procurement Documents include provisions, as agreed with the Bank, intended to adequately mitigate against environmental, social (including sexual exploitation and abuse and gender-based violence), health and safety ("ESHS") risks and impacts;
- e. contracts with an appropriate allocation of responsibilities, risks, and liabilities;
- f. publication of contract award information;
- g. rights for the Bank to review procurement documentation and activities;
- h. an effective complaints mechanism; and
- i. maintenance of records of the Procurement Process.

Other national procurement arrangements (other than national open competitive procurement), that may be applied by the Borrower (such as limited/restricted competitive bidding, request for quotations/shopping, direct contracting), shall be consistent with the Bank's Core Procurement Principles and ensure that the Bank's Anti-Corruption Guidelines and Sanctions Framework and contractual remedies set out in its Legal Agreement apply.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. ***"Not Applicable"***

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables. **“Not Applicable”**

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations **(Goods and Works)**.

Goods: is applicable for those contracts identified in the Procurement Plan tables;

Other Relevant Procurement Information. “Not Applicable”

Activity Reference No. /Description	Component	Procurement Category	Review Type	Procurement Method	Market Approach	Estimated Amount (US\$)
CS-INDV-1 Préparation d'un Cadre de Gestion Environnementaux et Sociaux (CGES)	Components 1-5 (full project)	Consultant Services	Post	Selection of Individual Consultants (IC)	Open	100,000.00
CS-INDV-2 Etude d'Evaluation des pilotes « Villages Intelligents »	Component 2 - Rural Connectivity	Consultant Services	Post	IC	Open	100,000.00
CS-INDV-3 Etude réglementaire sur le partage des infrastructures et le « Roaming national »	Component 1 - Enabling Environment	Consultant Services	Post	IC	Open	100,000.00
CS-INDV-4 Consultant (spécialiste ressources humaines) pour préparer des termes de références	Components 1-5 (full project)	Consultant Services	Post	IC	Open	50,000.00
CS-INDV-5 Etude sur l'utilisation du Fond sur l'Accès Universel (FAU)	Component 1 Enabling Environment	Consultant Services	Post	IC	Open	100,000.00
CS-INDV-6 Consultant pour préparer le manuel de procédures pour le projet	Components 1-5 (full project)	Consultant Services	Post	IC	Open	50,000.00
CS-INDV-7 Evaluation des besoins en infrastructures de paiements des différentes parties : Direction du Trésor, CAIMA, et autres	Component 3 Digital and Financial Inclusion	Consultant Services	Post	IC	Open	100,000.00

CS-FIRME-8 Etude pour définir le modèle pour octroi des subventions (enchères inverses) : Préparation de documents pour l'appel aux offres / cahiers des charges et appui au processus	Component 2 Rural Connectivity	Consultant Services	Post	Quality Cost Based Selection (QCBS)	Open/National	300,000.00
CS-FIRME-9 Etude sur l'utilisation de l'argent mobile dans les zones rurales	Component 3 Digital and Financial Inclusion	Consultant Services	Post	Consultant's Qualifications Based Selection (CQS)	Open/National	200,000.00
CS-FIRME-10 Définition du concept d'un village intelligent, PPP, et programme de sensibilisation dans les villages	Components 1-5 (full project)	Consultant Services	Post	QCBS	Open/National	300,000.00
CS-FIRME-11 Etude sur les besoins numériques des camps refugies	Components 2 (Rural Connectivity) and 3 Digital and Financial Inclusion	Consultant Services	Post	CQS	Open/National	200,000.00
CS-FIRME-12 Audit Externe	Components 1-5 (full project)	Consultant Services	Post	Least Cost-based Selection	Open/National	50,000.00
CS-INDV-13 Coordinateur UGP	Component 4 Project Management	Consultant Services	Post	IC	Open	50,000.00
CS-INDV-14 Spécialiste, Passation des Marches	Component 4 Project Management	Consultant Services	Post	IC	Open	40,000.00
CS-INDV -15 Spécialiste, gestion Financière	Component 4 Project Management	Consultant Services	Post	IC	Open	40,000.00
CS-INDV-16 Spécialiste, Sauvegardes Environnementaux et Sociaux	Component 4 Project Management	Consultant Services	Post	IC	Open	40,000.00

CS-INDV-17 Spécialiste, Développement Rural	Component 4 Project Management	Consultant Services	Post	IC	Open	28,000.00
CS-INDV-18 Spécialiste, Technologies Numérique	Component 4 Project Management	Consultant Services	Post	IC	Open	28,000.00
CS-INDV-19 Spécialiste, Finance inclusive / Finance numérique	Component 4 Project Management	Consultant Services	Post	IC	Open	28,000.00
CS-INDV-20 Assistant au coordinateur	Component 4 Project Management	Consultant Services	Post	IC	Open	20,000.00
CS-INDV-21 Assistant, Passation des marches	Component 4 Project Management	Consultant Services	Post	IC	Open	20,000.00
CS-INDV-22 Assistant, Gestion Financière	Component 4 Project Management	Consultant Services	Post	IC	Open	20,000.00
Acquisition d'ordinateurs, de vidéoprojecteurs, d'imprimantes et de mobiliers	Component 4 Project Management	Goods	Post	Request for Bids	Open/National	200,000.00
Acquisition de véhicule	Component 4 Project Management	Goods	Post	Request for Quotations	Open/Limited	50,000.00

CS-INDV-7 / Evaluation des besoins en infrastructures de paiement des différentes parties : Direction du Trésor, CAMMA, etc...	IDA / V2450	3. Improving digital financial inclusion	A posteriori	Individuel	Open		100,000.00	0.00	Annulé	2019-12-20	2020-02-07	2020-02-28	2020-04-03	2020-09-30				
CS-INDV-19 / Spécialiste Finance Inclusive et Finance Numérique	IDA / V2450	4. Strengthening project management and stakeholder capacity-building	A posteriori	Individuel	Open		40,000.00	33,063.48	Signé	2020-02-24	2020-05-22	2020-04-13	2021-01-22	2020-05-04	2021-01-25	2020-06-08	2021-01-26	2020-12-05
CS-INDV-14 / Spécialiste, Passation des Marchés	IDA / V2450	4. Strengthening project management and stakeholder capacity-building	A posteriori	Individuel	Open		40,000.00	2,770.26	Signé	2020-02-28	2019-02-04	2020-04-17	2019-06-28	2020-05-08	2019-10-07	2020-06-12	2019-10-10	2020-12-09
CS-INDV-22 / Assistant, Gestion Financière	IDA / V2450	4. Strengthening project management and stakeholder capacity-building	A posteriori	Individuel	Open		20,000.00	16,251.84	Signé	2020-02-28	2020-12-11	2020-04-17	2021-06-09	2020-05-08	2021-07-01	2020-06-12	2021-07-05	2020-12-09
CS-INDV-13 / Coordonnateur UCP	IDA / V2450	4. Strengthening project management and stakeholder capacity-building	A posteriori	Individuel	Open		50,000.00	3,676.16	Signé	2020-02-28	2018-10-01	2020-04-17	2019-04-15	2020-05-08	2019-06-25	2020-06-12	2019-06-29	2020-12-09
CS-INDV-15 / Spécialiste, Gestion Financière	IDA / V2450	4. Strengthening project management and stakeholder capacity-building	A posteriori	Individuel	Open		40,000.00	2,762.37	Signé	2020-02-28	2019-02-04	2020-04-17	2019-07-01	2020-05-08	2019-09-20	2020-06-12	2019-09-20	2020-12-09
CS-INDV-20 / Assistant Coordonnateur	IDA / V2450	4. Strengthening project management and stakeholder capacity-building	A posteriori	Individuel	Open		20,000.00	0.00	Annulé	2020-02-28	2020-12-11	2020-04-17		2020-05-08		2020-06-12		2020-12-09
CS-INDV-21 / Assistant, Passation des marchés	IDA / V2450	4. Strengthening project management and stakeholder capacity-building	A posteriori	Individuel	Open		20,000.00	1,365.70	Signé	2020-02-28	2020-12-23	2020-04-17	2021-06-02	2020-05-08	2021-06-18	2020-06-12	2021-06-25	2020-12-09
CS-INDV-23 / Comptable Principal	IDA / V2450	4. Strengthening project management and stakeholder capacity-building	A posteriori	Individuel	Open		28,000.00	1,988.91	Signé	2020-02-24	2019-02-04	2020-04-13	2019-06-28	2020-05-04	2019-09-20	2020-06-08	2019-09-20	2020-12-05
CS-INDV-16 / Spécialiste, Sauvages Environnemt et Sociales	IDA / V2450	4. Strengthening project management and stakeholder capacity-building	A posteriori	Individuel	Open		40,000.00	2,781.59	Signé	2020-02-28	2019-02-21	2020-04-17	2019-07-19	2020-05-08	2019-09-17	2020-06-12	2019-09-20	2020-12-09
NE-PCU-SV-161008-CS-INDV / Recrutement d'un spécialiste en paiement numérique	IDA / V2450	4. Strengthening project management and stakeholder capacity-building	A posteriori	Individuel	Open		40,000.00	2,394.05	Signé	2020-02-28	2020-07-08	2020-04-17	2021-04-13	2020-05-08	2021-05-02	2020-06-12	2021-05-18	2020-12-09
CS-INDV-4 / Consultant Expert TDSO pour préparer des termes de référence	IDA / V2450	1. Enabling environment	A posteriori	Individuel	Open		50,000.00	28,815.21	Signé	2019-12-05	2021-03-01	2020-01-23	2021-07-27	2020-02-13	2021-08-15	2020-03-19	2021-09-06	2020-09-15
NE-PCU-SV-161006-CS-INDV / Recrutement d'un consultant individuel pour élaborer la Stratégie de Passation des Marchés du Projet Villages Intelligents (PPSD).	IDA / V2450	4. Strengthening project management and stakeholder capacity-building	A posteriori	Individuel	Open		40,000.00	13,792.81	Résilié	2020-03-16	2020-05-22	2020-05-04	2020-02-17	2020-05-25	2021-02-22	2020-06-29	2021-04-16	2020-12-26
CS-INDV-24 / Spécialiste en Suivi-Evaluation	IDA / V2450	4. Strengthening project management and stakeholder capacity-building	A posteriori	Individuel	Open		30,000.00	2,788.44	Signé	2020-05-22	2020-07-08	2020-07-10	2021-03-15	2020-07-31	2021-05-14	2020-09-04	2021-06-15	2021-03-03
CS-INDV-18 / Spécialiste, Technologies Numériques	IDA / V2450	4. Strengthening project management and stakeholder capacity-building	A posteriori	Individuel	Open		40,000.00	2,712.53	Signé	2020-05-22	2020-07-08	2020-07-10	2021-03-03	2020-07-31	2021-03-23	2020-09-04	2021-03-23	2021-03-03
NE-PCU-SV-203313-CS-INDV / Recrutement d'un (e) consultant (e) individuel (te) pour la mise en place du site Web institutionnel du Projet Villages Intelligents.	IDA / V2450	4. Strengthening project management and stakeholder capacity-building	A posteriori	Individuel	Limited		25,000.00	17,102.43	Signé	2020-11-13	2020-12-23	2020-11-18	2021-03-08	2020-12-09	2021-03-25	2021-01-13	2021-03-31	2021-07-12
CS-INDV-30 / Spécialiste de la Prospective et du Développement des Usages Numériques (SDQUN)	IDA / 66880	4. Strengthening project management and stakeholder capacity-building	A posteriori	Individuel	Open		40,000.00	0.00	En cours d'exécution	2021-02-26	2021-02-26	2021-04-16		2021-05-07		2021-06-11		2021-12-08
CS-INDV-31 / Spécialiste des Systèmes d'Information et du Numérique (SISN)	IDA / 66880	4. Strengthening project management and stakeholder capacity-building	A posteriori	Individuel	Open		40,000.00	0.00	En cours d'exécution	2021-02-26	2021-02-26	2021-04-16		2021-05-07		2021-06-11		2021-12-08
CS-INDV-25 / Etude sur la gouvernance du Fonds d'Accès Universel (FAU) au Niger	IDA / V2450	1. Enabling environment	A posteriori	Individuel	Open		20,000.00	18,932.55	Signé	2021-05-14	2021-05-16	2021-07-02	2021-08-17	2021-07-23	2021-09-10	2021-08-27	2021-09-13	2022-02-23
CS-INDV-26 / Charge de Communication	IDA / 66880	1. Enabling environment	A posteriori	Individuel	Limited		10,000.00	12,971.81	Signé	2021-05-20	2021-05-19	2021-05-25	2021-06-03	2021-06-15	2021-06-30	2021-07-20	2021-07-05	2022-01-16
CS-INDV-2 / Etude d'Evaluation des pilotes "Villages Intelligents	IDA / V2450	2. Developing rural connectivity	A posteriori	Individuel	Open		100,000.00	0.00	Annulé	2019-12-02		2020-01-20		2020-02-10		2020-03-16		2020-09-12
NE-PCU-SV-246537-CS-CQS / Recrutement d'un Consultant Individuel pour la sélection des (150) localités pour les Centres Numériques dans les zones rurales	IDA / 66880	3. Improving digital financial inclusion	A posteriori	Individuel	Open		35,000.00	25,527.45	Signé	2021-08-23	2021-08-23	2021-10-11	2021-11-15	2021-11-01	2021-12-17	2021-12-06	2021-12-21	2022-06-04
NE-PCU-SV-252171-CS-INDV / RECRUTEMENT D'UN CONSULTANT INDIVIDUEL (ARCHITECTE) CHARGÉ DE CONCEVOIR L'AMÉNAGEMENT DES CENTRES NUMÉRIQUES EN ZONES RURALES	IDA / 66880	3. Improving digital financial inclusion	A posteriori	Individuel	Open		30,000.00	0.00	En cours d'exécution	2021-09-15	2021-09-13	2021-11-03		2021-11-24		2021-12-29		2022-06-27

NE-PCU-SV-252169-CS-CDS / Recrutement d'un consultant individuel pour élaborer la stratégie de Passation des Marchés du Projet Villages Intelligents (PPSD).	IDA / 66880	4. Strengthening project management and stakeholder capacity-building	A posteriori	Sélection de consultants par entente directe	Direct		40,000.00	23,681.70	Signé	2021-10-06	2021-10-19	2021-10-16	2021-10-20			2021-12-20	2021-11-16	2022-06-18
NE-PCU-SV-256681-CS-INDV / Sélection d'un consultant individuel pour le renforcement des capacités des hauts responsables gouvernementaux et des parlementaires aux enjeux de l'Économie numérique	IDA / 66880	1. Enabling environment	A posteriori	Individuel	Open		100,000.00	0.00	En cours d'exécution	2021-10-22	2022-02-21	2021-12-10		2021-12-31		2022-02-04		2022-08-03
NE-PCU-SV-209288-CS-INDV / Recrutement d'un (e) Auditeur (e) Interne	IDA / V2450	4. Strengthening project management and stakeholder capacity-building	A posteriori	Individuel	Open		40,000.00	0.00	Annulé	2020-12-18	2020-12-23	2021-02-05		2021-02-26		2021-04-02		2021-09-29
NE-PCU-SV-260464-CS-INDV / Recrutement d'un Consultant Individuel pour la rédaction du Manuel de Procédures de la Composante 5 (CERC-Urgence)	IDA / 66880	5. Contingent Emergency Response Component	A posteriori	Individuel	Open		20,000.00	0.00	Annulé	2021-11-15		2022-01-03		2022-01-24		2022-02-28		2022-08-27
NE-PCU-SV-280408-CS-INDV / Recrutement d'un Consultant Telecom pour assister le CEI dans l'analyse des dossiers 2100 sites	IDA / 66880	2. Developing rural connectivity	A posteriori	Individuel	Limited		10,000.00	0.00	En attente d'exécution	2022-03-10		2022-03-15		2022-04-05		2022-05-10		2022-11-06
NE-PCU-SV-280416-CS-INDV / Recrutement d'un consultant en Finance pour assister le CEI dans l'analyse des dossiers 2100 sites	IDA / 66880	2. Developing rural connectivity	A posteriori	Individuel	Limited		10,000.00	0.00	En attente d'exécution	2022-03-10		2022-03-15		2022-04-05		2022-05-10		2022-11-06
NE-PCU-SV-280418-CS-INDV / Recrutement d'un consultant individuel pour le coaching dans l'analyse et l'évaluation des dossiers de 2100 sites	IDA / 66880	2. Developing rural connectivity	A posteriori	Individuel	Limited		10,000.00	0.00	En attente d'exécution	2022-03-10		2022-03-15		2022-04-05		2022-05-10		2022-11-06