

## PROCUREMENT PLAN

## I. General

## 1. Project information:

- Project Name: Innovative Private Sector Development
- Country: West Bank and Gaza
- Project Code: P164412

Date of Bank Approval: 19-Apr-18

## II. Goods, information technology and non-consulting services

## 1. Procurement Methods and Thresholds

Category	Method of Procurement	Threshold (US\$ Equivalent)	Prior Review Threshold (US\$ Equivalent)
Goods, information technology and non-consulting services	RFB/RFP-Open International	No threshold	All contracts above US\$ 2 million
	RFB-Open National	<500,000	None
	RFQ	<100,000	None
	Direct Selection	No threshold	All contracts above US\$ 2 million

## 2. Pre-qualification:

NA

## 3. Reference to Project Operational and Procurement Manual: NA

## 4. Any Other Special Procurement Arrangements:

## III. Selection of Consultants

## 1. Selection Methods and Thresholds

Category	Selection Method	Threshold (US\$ Equivalent)	Prior Review Threshold (US\$ Equivalent)
Consulting Services Firms	QCBS/QBS	No threshold	All contracts above US\$ 1 million

	FBS/LCS/CQS	<300,000	None
	Direct Selection	No threshold	All contracts above US\$ 1 million
Individuals	IC	No threshold	All contracts above \$300,000
	Direct Selection	No threshold	All contracts above \$300,000

2. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants.

**3. All TORs will be subject to the Bank's prior review**

**PROCUREMENT PLAN** West Bank and Gaza : Innovative Private Sector Development

**General Information**

Country: West Bank and Gaza Bank's Approval Date of the Original Procurement Plan: 2019-12-22  
 Revised Plan Date(s): (comma delineated, leave blank if non 2022-02-22  
 Project ID: P164412  
 Project Name: Innovative Private Sector Development  
 Loan / Credit No: TF / A7439, TF / B5149  
 Executing Agency(ies) Development Alternative Inc., Europe

**WORKS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

**GOODS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
GZ-DAI-168812-GO-CP / Tactical activities-Physical infrastructure IT security and technology Upgrade for GGateway.	TF / A7439	Building an Outsourcing Hub in Gaza	Post	Commercial Practices	Open - National	Single Stage - One Envelope		45,120.00	Completed					2020-05-28	2020-07-09	2020-06-04	2020-07-09			2020-06-28	2020-08-16	2020-07-05	2020-09-01	2020-07-12	2020-10-05	2020-10-15	2021-04-04	
GZ-DAI-199376-GO-CP / Procurement of software, licenses and hardware for Covid-19 Rapid Response beneficiaries.	TF / A7439	Entrepreneurship Ecosystem Development	Post	Commercial Practices	Limited	Single Stage - One Envelope		6,000.00	Completed					2020-10-20	2020-10-25	2020-10-25	2020-10-25			2020-11-10	2020-11-08	2020-11-15	2020-11-23	2020-11-19	2020-11-30	2020-12-13	2020-12-16	
GZ-DAI-212340-GO-CP / Procurement of Laptops for the benefit of Ggateway-UNQORR Training	TF / A7439	Building an Outsourcing Hub in Gaza	Post	Commercial Practices	Limited	Single Stage - Two Envelope		0.00	Pending Implementation					2021-01-14		2021-01-18				2021-01-25		2021-01-28		2021-01-29		2021-02-16		
GZ-DAI-252713-GO-DIR / Updating the accounting software at GGateway, and transferring from single user to network, and purchase another license for the accountant of GGateway.	TF / A7439	Building an Outsourcing Hub in Gaza	Post	Direct Selection	Direct			2,320.00	Completed					2021-09-12	2021-09-15	2021-09-14	2021-09-15							2021-09-19	2021-09-14	2021-09-30	2021-09-15	
GZ-DAI-252791-GO-RFQ / Procurement of 25 laptops for GGateway.	TF / A7439	Building an Outsourcing Hub in Gaza	Post	Request for Quotations	Limited	Single Stage - One Envelope		65,739.00	Signed							2021-10-08	2022-01-04							2021-11-23	2022-01-05	2022-04-24		
GZ-DAI-254178-GO-RFQ / Procurement of furniture and equipment for the benefit of firms that will benefit from Gaza Tech and Innovative recovery. The amount is an estimated one.	TF / B5149	Entrepreneurship Ecosystem Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Under Implementation							2021-10-10	2021-11-14							2021-11-15		2022-05-02		
GZ-DAI-276046-GO-RFQ / Procurement of 7 laptops to GGateway-VLSI training.	TF / A7439	Building an Outsourcing Hub in Gaza	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2022-02-02								2022-02-11		2022-02-20		
GZ-DAI-277957-GO-RFQ / Procurement of Laptops and IT Equipment for Pre Investment Grants Beneficiary Companies.	TF / B5149	Entrepreneurship Ecosystem Development	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Pending Implementation							2022-02-13								2022-03-01		2022-04-14		

**NON CONSULTING SERVICES**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
GZ-DAI-168505-NC-CP / IPD Website design, branding, development, registration and hosting for 5 years, and support for 1 year.	TF / A7439	Entrepreneurship Ecosystem Development	Post	Commercial Practices	Limited	Single Stage - One Envelope		4,779.20	Completed					2020-04-14	2020-04-14	2020-04-16	2020-04-14			2020-04-23	2020-04-21	2020-04-26	2020-04-28	2020-04-27	2020-05-03	2020-05-18	2020-07-19	
GZ-DAI-168728-NC-CP / conduct a home based business awareness campaign.	TF / A7439	Entrepreneurship Ecosystem Development	Post	Commercial Practices	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2020-06-01		2020-06-04				2020-06-18		2020-06-25		2020-06-30		2020-12-30		
GZ-DAI-225376-NC-CP / Redesign of IPD website.	TF / A7439	Entrepreneurship Ecosystem Development	Post	Commercial Practices	Direct			2,041.60	Signed					2021-03-21	2021-03-21	2021-03-22	2021-03-18							2021-03-25	2021-03-24	2021-05-02		

**CONSULTING FIRMS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
GZ-DAI-149973-CS-CCP / Resident Technical Advisor within the Ministry of National Economy.	TF / A7439	Entrepreneurship Ecosystem Development	Post	Commercial Practices	Direct		4,100.00	Terminated	2019-12-12	2020-01-01											2019-12-12	2019-11-01	2019-12-12	2019-10-13	2020-11-30		

GZ-DAI-14979-CS-CCP / Subcomponent Manager 1.3 and 1.4, implementing a new automated company registration system and developing home-based business framework.	TF / A7439	Entrepreneurship Ecosystem Development	Post	Commercial Practices	Direct	75,107.94	Signed	2019-12-12	2019-12-07															2019-12-12	2019-10-22	2019-12-12	2019-10-22	2020-11-23			
GZ-DAI-150492-CS-CCP / Manager Subcomponent 1.2- Developing a dynamic start-up finance ecosystem	TF / A7439	Entrepreneurship Ecosystem Development	Post	Commercial Practices	Direct	80,000.00	Completed	2019-12-15	2020-01-01																	2019-12-26	2019-10-01	2020-01-05	2019-11-10	2021-01-04	2021-01-06
GZ-DAI-150513-CS-CCP / Manager Subcomponent 1.1- Improving Market Linkages to Arab communities in regional entrepreneurship ecosystems.	TF / A7439	Entrepreneurship Ecosystem Development	Post	Commercial Practices	Direct	60,449.38	Terminated	2019-12-16	2019-12-01																	2019-12-16	2019-11-14	2019-12-16	2019-11-14	2020-11-30	
GZ-DAI-150514-CS-CCP / Procurement Specialist	TF / A7439	Project Management	Post	Commercial Practices	Direct	83,967.94	Signed	2019-12-16	2019-10-20																	2019-12-16	2019-10-23	2019-12-16	2019-10-23	2020-11-02	
GZ-DAI-150524-CS-CCP / Project Director	TF / A7439	Entrepreneurship Ecosystem Development	Post	Commercial Practices	Direct	96,000.00	Completed	2019-12-16	2019-11-01																	2019-12-16	2019-10-01	2019-12-16	2019-10-31	2020-11-16	2020-11-18
GZ-DAI-150532-CS-CCP / Coordinator for G-Gateway	TF / A7439	Building an Outsourcing Hub in Gaza	Post	Commercial Practices	Direct	56,000.00	Completed	2019-12-16	2019-10-01																	2019-12-16	2019-12-01	2019-12-16	2019-11-11	2020-11-30	2021-01-31
GZ-DAI-150533-CS-CCP / Financial Management Specialist	TF / A7439	Project Management	Post	Commercial Practices	Direct	68,427.00	Signed	2019-12-16	2020-01-01																	2019-12-17	2019-10-10	2019-12-17	2019-11-03	2020-11-02	
GZ-DAI-158953-CS-CQS / Hiring of Resident Technical Advisor to the Palestinian Ministry of National Economy.	TF / A7439	Project Management	Post	Commercial Practices	Limited	113,678.76	Signed	2020-02-11	2019-12-01				2020-02-13	2020-01-26					2020-02-16	2020-01-27	2020-02-17	2020-02-02	2020-02-20	2020-02-19	2020-03-01	2020-02-23	2021-02-28				
GZ-DAI-168624-CS-CCP / Conduct Assessment and Design of Market Access Programs for Regional and International Markets.	TF / A7439	Entrepreneurship Ecosystem Development	Post	Commercial Practices	Direct	54,667.00	Completed	2020-04-17	2020-03-16																	2020-04-30	2020-06-09	2020-05-03	2020-06-12	2020-07-16	2021-02-17
GZ-DAI-168731-CS-CCP / Design the technical and functional specifications of beneficiaries' data base /portal.	TF / A7439	Entrepreneurship Ecosystem Development	Post	Commercial Practices	Open - International	0.00	Pending Implementation	2020-08-20		2020-08-27										2020-10-01						2020-10-08		2020-10-11		2021-01-05	
GZ-DAI-168748-CS-CCP / Technical capacity building on new market technology.	TF / A7439	Building an Outsourcing Hub in Gaza	Post	Commercial Practices	Open - International	0.00	Pending Implementation	2020-08-02		2020-08-06										2020-09-03						2020-09-14		2020-09-22		2021-01-04	
GZ-DAI-168817-CS-CCP / In-Depth operational and financial assessment of G-Gateway.	TF / A7439	Building an Outsourcing Hub in Gaza	Post	Commercial Practices	Limited	0.00	Pending Implementation	2020-05-03												2020-05-31						2020-06-11		2020-06-18		2020-09-14	
GZ-DAI-168839-CS-INDV / Conduct Local Market Assessment (Supply Side)- Activity 1.	TF / A7439	Entrepreneurship Ecosystem Development	Post	Commercial Practices	Limited	0.00	Canceled	2020-05-07												2020-05-21						2020-05-28		2020-06-02		2020-07-09	
GZ-DAI-168879-CS-CCP / External consulting firm to implement qualitative and quantitative ecosystem assessment (Scope2).	TF / A7439	Entrepreneurship Ecosystem Development	Post	Commercial Practices	Direct	82,845.00	Completed	2020-04-19	2020-04-15																	2020-04-29	2020-06-09	2020-05-07	2020-06-14	2020-08-10	2021-02-03
GZ-DAI-168736-CS-CCP / Training and capacity building to conduct workshops, and develop curriculum for angel groups/syndicates/networks.	TF / A7439	Entrepreneurship Ecosystem Development	Post	Commercial Practices	Limited	0.00	Pending Implementation	2020-05-28												2020-06-26						2020-07-02		2020-07-08		2020-07-15	2021-02-07
GZ-DAI-168689-CS-CCP / Consultancy Services for Legal , Institutional, Business Process and ICT Assessment for Business Registry System at the Ministry of National Economy/Palestine.	TF / A7439	Entrepreneurship Ecosystem Development	Post	Commercial Practices	Open - National	484,750.00	Signed	2020-05-01	2020-04-18	2020-05-04	2020-07-22	2020-05-31	2020-10-12							2020-06-30	2020-11-15	2020-07-07	2020-12-09	2020-07-09	2021-01-07	2020-07-13	2021-01-07	2020-11-30			
GZ-DAI-177900-CS-CCP / Conduct Covid-19 Business Pulse Survey . The Survey will be sole sourced to the Palestinian Central Bureau of Statistics (PCBS).	TF / A7439	Entrepreneurship Ecosystem Development	Post	Commercial Practices	Direct	44,526.00	Completed	2020-06-11	2020-06-14																	2020-06-25	2020-06-22	2020-06-29	2020-06-23	2020-10-02	2020-11-12
GZ-DAI-181591-CS-CCP / Market Assessment Study- Demand and Supply side for GGateway in the MENA region.	TF / A7439	Building an Outsourcing Hub in Gaza	Post	Commercial Practices	Limited	31,100.00	Terminated	2020-08-27	2020-08-23					2020-09-07	2020-11-05					2020-10-09	2020-10-14	2020-10-23	2020-11-09	2020-10-30	2020-12-01	2020-11-12	2020-12-20	2021-03-18			
GZ-DAI-187571-CS-CCP / Improving GGateway Digital Presence and Brand.	TF / A7439	Building an Outsourcing Hub in Gaza	Post	Commercial Practices	Open - International	53,888.89	Signed	2020-08-16	2020-08-13	2020-08-20	2020-08-20	2020-09-27	2020-10-22							2020-10-20	2020-11-30	2020-10-27	2020-12-21	2020-11-04	2021-01-11	2020-11-11	2021-01-20	2021-04-30			
GZ-DAI-168752-CS-CCP / GGateway Registration in Ramallah, and provide time-based legal services.	TF / A7439	Building an Outsourcing Hub in Gaza	Post	Commercial Practices	Limited	63,005.50	Signed	2020-09-15	2020-09-15											2020-10-25	2020-10-29	2020-11-12	2020-11-24	2020-11-25	2020-11-30	2020-12-04	2020-12-06	2021-12-04	2021-02-16		
GZ-DAI-192300-CS-CCP / Conducting Business and Financial Training for Startups, Early-stage Enterprises and SMEs.	TF / A7439	Entrepreneurship Ecosystem Development	Post	Commercial Practices	Limited	46,400.00	Completed	2020-09-10	2020-09-16					2020-09-17	2020-10-05					2020-10-04	2020-11-11	2020-10-11	2020-12-06	2020-10-15	2020-12-09	2020-10-20	2020-12-15	2021-01-26	2021-06-24		

GZ-DAI-193082-CS-CCP / Digital Marketing Technical Assistance to IPSD.	TF / A7439	Entrepreneurship Ecosystem Development	Post	Commercial Practices	Limited	840.00	Terminated	2020-09-10	2020-09-16					2020-09-17	2020-09-29			2020-10-01	2020-10-26	2020-10-05	2020-11-03	2020-10-11	2020-10-29	2020-10-16	2020-11-09	2020-12-22
GZ-DAI-205831-CS-CCP / Audit of IPSD - first year. November 2019-December 2020.	TF / A7439	Project Management	Post	Commercial Practices		0.00	Canceled	2020-11-25	2020-11-27					2020-12-22				2021-01-07	2021-01-15	2021-02-04		2021-02-12			2021-04-23	
GZ-DAI-211369-CS-CCP / Conduct Home Based Businesses Assessment.	TF / A7439	Entrepreneurship Ecosystem Development	Post	Commercial Practices	Limited	0.00	Canceled	2021-01-06	2021-01-17					2021-01-20				2021-02-24	2021-03-17	2021-04-02		2021-04-13			2021-10-27	
GZ-DAI-21249-CS-CCP / Investment Readiness Advisory Services Program- Years1 and 2	TF / A7439	Entrepreneurship Ecosystem Development	Post	Commercial Practices	Limited	0.00	Canceled	2020-12-30	2020-12-24					2021-01-14				2021-02-15	2021-03-04	2021-03-12		2021-03-29			2023-03-29	
GZ-DAI-211802-CS-CCP / Register of a group of firms located in Ramallah and Gaza as the Ministry of National Economy in Ramallah.	TF / A7439	Entrepreneurship Ecosystem Development	Post	Commercial Practices	Limited	28,107.60	Signed	2020-12-31	2020-12-31					2021-01-14	2021-01-06			2021-02-04	2021-01-25	2021-02-11	2021-02-02	2021-02-14	2021-02-10	2021-02-18	2021-02-23	2021-07-18
GZ-DAI-213888-CS-CCP / Investment Readiness Advisory Services Program - Year 1.	TF / A7439	Entrepreneurship Ecosystem Development	Post	Commercial Practices	Limited	294,722.00	Signed	2021-01-14	2021-01-17					2021-01-18	2021-01-19			2021-02-18	2021-03-04	2021-03-14	2021-03-16	2021-03-21	2021-04-05	2021-03-28	2021-04-14	2022-03-27
GZ-DAI-216529-CS-CCP / Conduct Holistic Assessment of Home Based Businesses in Palestine.	TF / A7439	Entrepreneurship Ecosystem Development	Post	Commercial Practices	Open - International	148,650.00	Signed	2021-02-01	2021-02-01	2021-02-10	2021-02-07			2021-03-19	2021-03-25			2021-04-16	2021-04-27	2021-04-28	2021-05-24	2021-05-02	2021-05-25	2021-05-09	2021-06-13	2021-11-29
GZ-DAI-223680-CS-CCP / Review and reformulate CGateway's existing internal systems. Specifically, the Financial and Procurement manuals and software, to meet current and future CGateway expansion requirements.	TF / A7439	Building an Outsourcing Hub in Gaza	Post	Commercial Practices	Limited	0.00	Canceled	2021-03-10	2021-03-10					2021-03-21	2021-03-28			2021-04-22	2021-05-06	2021-05-19		2021-05-26			2022-01-09	
GZ-DAI-225389-CS-CCP / Video production service for IPSD.	TF / A7439	Entrepreneurship Ecosystem Development	Post	Commercial Practices	Limited	3,596.00	Signed	2021-03-22	2021-03-28					2021-03-24	2021-03-30			2021-04-11	2021-05-19	2021-04-18	2021-06-06	2021-04-21	2021-06-06	2021-04-24	2021-11-11	2022-05-29
GZ-DAI-227566-CS-CCP / Conduct Covid-19 Business Pulse second survey. The survey will be carried out by PCBS.	TF / A7439	Entrepreneurship Ecosystem Development	Post	Commercial Practices	Direct	47,850.00	Signed	2021-04-05	2021-04-05												2021-04-15	2021-05-10	2021-04-18	2021-05-17	2021-09-26	
GZ-DAI-228049-CS-CCP / Consulting Services for the implementation of Target Market Access Program/Internationalization Accelerator Program).	TF / A7439	Entrepreneurship Ecosystem Development	Post	Commercial Practices	Direct	335,175.00	Signed	2021-04-11	2021-04-15												2021-04-25	2021-04-20	2021-05-16	2021-04-23	2022-05-16	
GZ-DAI-242559-CS-CQS / Develop CGateway's Financial and Procurement Management Systems (LumpSum and Time based contracts)	TF / A7439	Building an Outsourcing Hub in Gaza	Post	Consultant Qualification Selection	Limited	96,512.00	Signed	2021-07-08	2021-07-14					2021-07-11	2021-07-28						2021-08-22	2021-11-14	2021-09-15	2021-11-21	2022-04-15	
GZ-DAI-246753-CS-CQS / Organizational and Human Resources (HR)Management Consultancies for CGateway.	TF / A7439	Building an Outsourcing Hub in Gaza	Post	Consultant Qualification Selection	Limited	49,825.00	Signed	2021-08-08	2021-08-18					2021-08-12	2021-08-22						2021-09-30	2022-01-11	2021-10-18	2022-02-08	2022-04-30	
GZ-DAI-264589-CS-CQS / Provide technical assistance needed to design the and implement a new governance structure for the 'Gateway' board including its mandate, structure, bylaws, qualification and selection of board members and term of service .	TF / A7439	Building an Outsourcing Hub in Gaza	Post	Consultant Qualification Selection	Limited	0.00	Under Implementation	2021-11-30	2021-11-25					2021-12-07							2022-01-06		2022-02-01		2022-08-31	
GZ-DAI-279562-CS-CQS / IPSD audit ( Two year contract 2021 and 2022).	TF / B5149	Project Management	Post	Consultant Qualification Selection	Limited	0.00	Pending Implementation	2022-02-20						2022-02-22							2022-03-15		2022-03-24		2023-06-20	

**INDIVIDUAL CONSULTANTS**

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identified/ Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GZ-DAI-168701-CS-CCP / Assessment of Home Based Businesses in West Bank (institutional and Legal Consultancy).	TF / A7439	Entrepreneurship Ecosystem Development	Post	Individual Consultant Selection	Limited	0.00	Canceled	2020-05-10		2020-05-17		2020-05-31		2020-06-07		2020-12-10		
GZ-DAI-168732-CS-CCP / External consultant to implement local qualitative eco system assessment , program design and mentoring .Scope 1	TF / A7439	Entrepreneurship Ecosystem Development	Post	Individual Consultant Selection	Limited	30,000.00	Completed	2020-04-19	2020-04-16	2020-04-26	2020-06-15	2020-04-30	2020-07-22	2020-05-07	2020-07-29	2020-08-01	2021-01-18	

GZ-DAI-168733-CS-CCP / External consultant to implement local qualitative ecosystem assessment , program design and mentoring, scope 3.	TF / A7439	Entrepreneurship Ecosystem Development	Post	Individual Consultant Selection	Limited	20,000.00	Completed	2020-04-26	2020-06-14	2020-05-03	2020-04-28	2020-05-10	2020-08-04	2020-05-14	2020-08-06	2020-08-09	2021-01-10
GZ-DAI-168735-CS-CCP / External junior local consultant to initially screen grant applications, engage entrepreneurial community and general follow up with potential beneficiaries.	TF / A7439	Project Management	Post	Individual Consultant Selection	Limited	15,400.00	Completed	2020-04-21	2020-04-20	2020-04-26	2020-05-05	2020-04-30	2020-06-01	2020-05-11	2020-06-01	2020-12-11	2020-12-16
GZ-DAI-168744-CS-CCP / Provision of capacity building for IT professionals and freelancers.	TF / A7439	Building an Outsourcing Hub in Gaza	Post	Individual Consultant Selection	Limited	0.00	Pending Implementation	2020-10-01		2020-10-08		2020-10-15	2020-10-20			2021-02-28	
GZ-DAI-199377-CS-INDV / Hire a part time M&E Specialist for IPSD.	TF / A7439	Entrepreneurship Ecosystem Development	Post	Individual Consultant Selection	Direct	15,600.00	Signed	2020-10-15	2020-10-14	2020-10-25	2020-10-29	2020-11-01	2020-11-01	2020-11-15	2020-11-01	2021-11-15	
GZ-DAI-200595-CS-INDV / IPSD Project Director Position to be advertised on jobs.ps.	TF / A7439	Entrepreneurship Ecosystem Development	Post	Individual Consultant Selection	Open	97,200.00	Signed	2020-10-23	2020-10-20	2020-11-25	2020-12-23	2020-12-16	2020-12-24	2020-12-23	2021-01-04	2021-12-21	
GZ-DAI-200827-CS-INDV / DAI Country Director Said Abu Hijleh will immediately take over the role of acting Project Director , and will dedicate 36 working days over the next three months to achieve project outcomes in coordination with Ministry of National Economy & World Bank.	TF / A7439	Project Management	Post	Individual Consultant Selection	Direct	51,879.75	Signed	2020-10-22	2020-10-22	2020-10-25	2020-10-18	2020-10-26	2020-10-18	2020-10-29	2020-10-18	2021-01-18	
GZ-DAI-200855-CS-INDV / Hire a Business Development Specialist for C-Gateway for the life of the project ( 3 years)	TF / A7439	Building an Outsourcing Hub in Gaza	Post	Individual Consultant Selection	Open	0.00	Canceled	2020-10-23	2020-10-22	2020-12-21		2021-01-11		2021-01-30		2024-01-30	
GZ-DAI-208715-CS-INDV / Issuing a new contract to Ninaru Shayyeh: revising her Terms of Reference, changing her title to: Technical Coordinator, instead of Junior Consultant, and revising her rate. Level of Effort is 110 days.	TF / A7439	Entrepreneurship Ecosystem Development	Post	Individual Consultant Selection	Direct	13,068.00	Completed	2020-12-09	2020-12-14	2020-12-12	2020-12-01	2020-12-13	2020-12-15	2020-12-16	2020-12-16	2021-05-15	2021-05-15
GZ-DAI-210436-CS-INDV / Hire Component 1.2 lead "Develop a dynamic startup finance ecosystem"	TF / A7439	Entrepreneurship Ecosystem Development	Post	Individual Consultant Selection	Limited	67,200.00	Signed	2020-12-17	2020-12-21	2020-12-20	2020-12-16	2020-12-21	2020-12-21	2020-12-23	2020-12-21	2021-12-22	
GZ-DAI-211246-CS-CCP / Hire Operations Coordinator- West Bank.	TF / A7439	Project Management	Post	Individual Consultant Selection	Limited	0.00	Terminated	2020-12-24	2020-12-24	2021-01-12	2021-01-03	2021-01-24	2021-01-19	2021-02-01	2021-01-18	2022-02-01	
GZ-DAI-211247-CS-CCP / Hire Operations Coordinator- Gaza, Full Time , split between IPSD and Techstart projects.	TF / A7439	Project Management	Post	Individual Consultant Selection	Limited	12,000.00	Signed	2020-12-24	2020-12-29	2021-01-10	2021-01-03	2021-01-21	2021-01-17	2021-02-01	2021-01-18	2022-02-01	
GZ-DAI-211801-CS-INDV / Hire Communication Officer. Allocated for both Techstart and IPSD projects.	TF / A7439	Project Management	Post	Individual Consultant Selection	Direct	16,250.00	Terminated	2020-12-31	2021-01-03	2021-01-04	2020-09-01	2021-01-05	2021-01-10	2021-01-07	2021-01-21	2022-01-06	
GZ-DAI-211800-CS-INDV / Hire Environmental and Social Officer -Split between IPSD and Techstart Projects.	TF / A7439	Project Management	Post	Individual Consultant Selection	Direct	12,000.00	Signed	2020-12-31	2021-01-03	2021-01-04	2021-01-03	2021-01-05	2021-01-20	2021-01-07	2021-01-10	2022-01-06	
GZ-DAI-216385-CS-INDV / Hire Operations Coordinator for IPSD- West Bank.	TF / A7439	Project Management	Post	Individual Consultant Selection	Limited	31,200.00	Signed	2021-01-28	2021-02-01	2021-02-04	2021-04-05	2021-02-11	2021-04-26	2021-02-18	2021-05-04	2022-02-17	
GZ-DAI-219416-CS-INDV / Contract an individual consultant to support the development of Component 1, Activity 2 of the IPSD with a particular focus on bridging the early commercialization funding gap to investment through the Pre-investment grant program.	TF / A7439	Entrepreneurship Ecosystem Development	Post	Individual Consultant Selection	Direct	25,200.00	Terminated	2021-02-17	2021-02-16	2021-02-20	2021-02-22	2021-02-22	2021-02-21	2021-02-25	2021-03-01	2022-02-24	
GZ-DAI-220261-CS-INDV / Consultant services to support the development of Component 1, Activity 2 of the IPSD with a particular focus on stimulating private investments by first-time angels and encouraging investment syndication between seasoned and less-experienced investors.	TF / A7439	Entrepreneurship Ecosystem Development	Post	Individual Consultant Selection	Direct	30,238.00	Terminated	2021-02-21	2021-02-22	2021-02-24	2021-03-03	2021-02-28	2021-02-22	2021-03-04	2021-03-03	2022-03-03	
GZ-DAI-220989-CS-INDV / Hire CGateway Managing Director as part of CGateway Expansion to external markets and presence in the West Bank. CGATEWAY WILL BE SIGNING THE CONTRACT with the selected candidate.	TF / A7439	Building an Outsourcing Hub in Gaza	Post	Individual Consultant Selection	Open	36,000.00	Signed	2021-02-25	2021-02-24	2021-03-28	2021-04-20	2021-04-04	2021-09-06	2021-04-13	2021-09-05	2022-04-12	

GZ-DAI-223418-CS-INDV / Procurement Plan for Manager component 1.1 - Improving Market Linkages to Arab communities in regional entrepreneurship ecosystems.	TF / A7439	Entrepreneurship Ecosystem Development	Post	Individual Consultant Selection	Limited	67,980.00	Signed	2021-03-11	2021-03-09	2021-03-16	2021-05-17	2021-03-25	2021-05-23	2021-04-07	2021-05-27	2022-04-06	
GZ-DAI-225401-CS-INDV / Translation Services for IPD-Retainership agreement.	TF / A7439	Entrepreneurship Ecosystem Development	Post	Individual Consultant Selection	Limited	8,000.00	Signed	2021-03-22	2021-03-28	2021-03-25	2021-04-01	2021-04-14	2021-04-07	2021-04-22	2021-04-11	2021-09-30	
GZ-DAI-234777-CS-INDV / Issue a new contract to Ninaro Shitayeh as technical coordinator, to hire her on full time bases with IPD.	TF / A7439	Entrepreneurship Ecosystem Development	Post	Direct Selection	Direct	30,680.00	Signed	2021-05-20	2021-05-24	2021-05-23	2021-05-25			2021-05-24	2021-05-25	2022-05-23	
GZ-DAI-246767-CS-INDV / Hire short term technical and Grants Support Officer.	TF / A7439	Project Management	Post	Individual Consultant Selection	Limited	0.00	Under Implementation	2021-08-11	2021-08-15	2021-08-19			2021-09-06	2021-09-19		2022-03-20	
GZ-DAI-251486-CS-INDV / Consultancy Services to support the development of Component 1, Activity 2 of the IPD with a particular focus on promoting and supporting the development of new angel groups in the WBG, while potentially linking in regional ecosystems and diaspora.	TF / A7439	Entrepreneurship Ecosystem Development	Post	Individual Consultant Selection	Limited	70,000.00	Signed	2021-09-16	2021-09-14	2021-09-23	2021-11-24	2021-10-21	2021-11-29	2021-11-04	2021-11-30	2022-11-03	
GZ-DAI-253584-CS-CDS / Hire Saba & Co. as Ggateway tax exemption consultant.	TF / A7439	Building an Outsourcing Hub in Gaza	Post	Direct Selection	Direct	24,360.00	Signed	2021-09-16	2021-09-21	2021-09-19	2021-09-26			2021-09-23	2021-09-27	2022-06-30	
GZ-DAI-264591-CS-CDS / Embedded C Programming with IMT school in Egypt.	TF / A7439	Building an Outsourcing Hub in Gaza	Post	Direct Selection	Direct	0.00	Under Implementation	2021-11-25	2021-12-13	2021-12-05				2021-12-31		2022-03-31	
GZ-DAI-266910-CS-CDS / Legal Consultancy Services for G_Gateway. Amendment of existing contract between GGateway and the Legal Firm (Al Nuto Law Firm), with regards to GGateway Legal Structure.	TF / A7439	Building an Outsourcing Hub in Gaza	Post	Direct Selection	Direct	7,620.00	Completed	2021-12-12	2021-12-08	2021-12-22	2021-12-22			2022-01-10	2021-12-23	2022-04-28	2021-12-31
GZ-DAI-266944-CS-CDS / Cooperation between GGateway and Ani Tech LLC in training resources.	TF / A7439	Building an Outsourcing Hub in Gaza	Post	Direct Selection	Direct	0.00	Under Implementation	2021-12-23	2022-01-23	2021-12-31				2022-02-05		2022-06-09	
GZ-DAI-268805-CS-INDV / This job will be split equally between IPD and Techstart (50-50).	TF / A7439	Project Management	Post	Individual Consultant Selection	Open	0.00	Under Implementation	2021-12-19	2021-12-16	2022-01-21	2022-02-01	2022-01-30		2022-02-02		2023-02-02	
GZ-DAI-276049-CS-CDS / Tax Consultancy Services for GGateway-West Bank, including opening tax file at the MoF in Ramallah. The contract will be sole sourced to Deloitte, since Saba (Branch of Deloitte in Gaza) is providing tax consultancy services to GGateway-Gaza.	TF / A7439	Building an Outsourcing Hub in Gaza	Post	Direct Selection	Direct	0.00	Under Implementation	2022-02-08	2022-02-08	2022-02-14				2022-02-23		2023-02-22	
GZ-DAI-279042-CS-INDV / Hiring Communications Lead Consultant for GGateway. GGateway will be signing the contract with the communications specialist.	TF / A7439	Building an Outsourcing Hub in Gaza	Post	Individual Consultant Selection	Direct	0.00	Pending Implementation	2022-02-17		2022-02-27		2022-02-27		2022-03-02		2023-03-01	