

**Detailed Procurement Plan
The Second Lao Environment and Social Project
(Revised as of January 5, 2018)**

I. General

1. Project information:

- Country/Borrower: Lao PDR
- Project Implementing Agency : Environment Protection Fund (EPF)

2. Bank's approval Date of the procurement Plan

- Original Plan: January 17, 2014
- First Revision: October 6, 2014
- Second Revision: October 12, 2015
- Third Revision: January 25, 2017
- Fourth Revision: May 17, 2017
- Fifth Revision: January 5, 2018

3. Date of General Procurement Notice:

- Updated on: DB Reference No. WB4800-09/14, dated September 23, 2014

4. Period covered by this procurement plan:

- January 2014 to December 2021

II. Goods and non-consulting services

- 1. Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

	Procurement Method	Procurement Method Threshold (US\$'000)	Comments (Prior Review Requirement)
1.	ICB (Goods)	>= 600	All contracts above USD1.5 million
2.	NCB (Goods)	100 - <600	None
3.	ICB (Works)	>= 2,000	All contracts above USD5 million
4.	NCB (Works)	200 - <2,000	None
5.	Shopping (Goods)	<100	None
6.	Shopping (Works)	<200	None
7.	Community procurement (Good and Works)	<10	None

- 2. Prequalification:** Not expected for the works/goods packages.

- 3. Any Other Special Procurement Arrangements:** National procurement procedures as specified in Annex 1 to this Procurement Plan

4. **Proposed Procedures for CDD Components (as per paragraph 3.19 of the Guidelines:** Community grants to about 100 communities altogether estimated at U\$4.0 million (amount will depend on sub-project proposals) will use community procurement procedures as defined in the PIM.

5. **Detailed Procurement Plan: Procurement Packages (prior & post reviews) with Methods and Time Schedule**

I) Goods (prior & post reviews):

Ref. No		Contract Description	Estimated Amount in US \$	Startup date	Procurement Method	Pre-Qualification (Yes/No)	Review by Bank	Domestic Preference (Yes/No)	Expected Bid Opening Date	Comments
G01	C001	4x4 vehicles (3)	150,000	Oct-14	NCB	No	Prior	No	Nov-14	Completed, Champa Auto Co., Ltd
G02	C002	Motorcycles (2)	3,000	Oct-14	Shopping	No	Post	No	Apr-15	Grouped with sub-project, Completed, NCX Co.,Ltd
G03	C003/4	Office equipment (desktop computer, laptop computer, printer)	12,800	Jul-14	Shopping	No	Prior	No	Aug-14	Completed, NSV Computer
G03.1	C003/4	(8 Computers, 1 color printer 1, 2 Camera, 1 scanner)	19,200	Oct-15	Shopping	No	Post	No	Dec-15	Completed, Champa IT Co.
G03.2	C003/4	(Desktops, laptops, printers)	11,200	Mar-17	Shopping	No	Post	No	Apr-17	Completed, Microinfo Import-Export Sole Co.,Ltd
G03.3	C003/4	Desktops, laptops, printers)	1,600	Mar-18	Shopping	No	Post	No	Apr-18	
G04	C006	Other office equipment	25,000	Dec-14	Shopping	No	Post	No	Jan-15	Completed, Data Com
G04.1	C006	Other office equipment (Office furniture)	5,000	Nov-17	Shopping	No	Post	No	Dec-17	
G04.2	C006	Other office equipment	5,000	Nov-18	Shopping	No	Post	No	Dec-18	
G04.3	C006	Other office equipment	5,000	Nov-19	Shopping	No	Post	No	Dec-19	
G04.4	C006	Other office equipment	5,000	Nov-20	Shopping	No	Post	No	Dec-20	
G05	C007	Server and accessories (2)	20,000	Feb-16	Shopping	No	Post	No	Apr-16	Completed, Microinfo Import-Export Sole Co.,Ltd
G06	C005	Office furniture (7 set of desks and chairs, 10 Filing cabinet)	7,000	Feb-16	Shopping	No	Post	No	Apr-16	Completed, Viengnoyom

										Furniture
G06.1		Office furniture	10,000	Feb-17	Shopping	No	Post	No	Apr-17	Completed, Viengnoyom Furniture
G06.2		Office furniture	2,000	Feb-18	Shopping	No	Post	No	Apr-18	
W01	C3.512	Office renovation	8,000	Oct-16	Shopping	No	Post	No	Dec-16	Completed, VK Survey-Design construction
W02	C3.512	Maintenance of office space	15,000	Mar-18	Shopping	No	Post	No	May-18	

II) Non Consultant Services

Ref. No		Contract Description	Estimated Amount in US \$	Startup date	Procurement Method	Pre-Qualification (Yes/No)	Review by Bank	Domestic Preference (Yes/No)	Expected Bid Opening Date	Comments
NC01	F002	Various translation	57,500	Sept-14	Shopping	No	Post	No	Oct-14	Completed, Business Consulting for Dev co.ltd
NC01.01	F002	Translation		Feb-18	Shopping	No	Post	No	Mar-18	
NC02	F014	Staff insurance	72,000	May-16	Shopping	No	Post	No	Jun-16	Completed, Alliance

III. Selection of Consultants
1. Procurement Method Thresholds

	Selection Method	Procurement Method Threshold	Prior Review Threshold (US\$'000)	Comment
1.	QCBS, QBS (Firms)	>= US\$300,000	All contracts above 500	
2.	LCS, CQS (Firms)	<US\$300,000	None	
3.	Single Source		All contracts above 500	
4.	Individual		All contracts above 200 for entire project duration. All ToRs will require World Bank clearance.	

Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than US\$ 200,000 equivalents per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

2. Detailed Procurement Plan: Consultancy Assignments with Selection Methods (prior & post reviews) and Time Schedule

Ref. No.		Description of Assignment	Estimated Cost US\$	Startup (Submit TORs)	Selection Method	Review by Bank (Prior/Post)	Expected Proposals Submission	Comments
C01	A004	Administration and Personnel Unit Head	68,100	Nov-14	IC	Post	Dec-14	Completed, Mrs. Hatthakone, resigned
C01.1				Jan-17	IC	Post	Feb-17	Completed, Chanthamany Siliya
C01.2				Sept 17	IC	Post	Dec 17	Completed, Mr. Khampasong Xayavong
C02	A006	Financial Unit Head	79,170	Jul-14	IC	Prior	Aug-14	Completed, Mrs. Khayta
C02.1				Sept 17	IC	Post	Dec 17	Completed, Mrs. Oularack
C03	A008	Operation Unit Head	60,600	Dec-16	IC	Post	Jan-17	Completed, Bounheng Southichack
C04	A013	Finance officer	112,683	Jul-14	IC	Prior	Aug-14	Completed, Mr. Houmphanh, resigned
C04.1				Oct-16	IC	Post	Nov-16	Completed, Mrs Phonemala Phounvong
C05	A017	Safeguard officer	181,500	Oct-14	IC	Post	Nov-14	Completed, Mrs. Phoukham, resigned
C05.1				Jan 16	IC	Post	Mar 16	Completed, Mr. Bounhieng
C06	A019	M&E Officer	91,087	Oct-14	IC	Post	Nov-14	Completed, Mr. Vannasith
C07	A010	Procurement Unit Head	85,200	Jan-17	IC	Post	Feb-17	Completed, Mr. Khonesavanh
C08	A032	Accountant	61,127	Aug-14	IC	Prior	Sept-14	Completed, Mr. Phetdaloun
C09		Accountant	64,277	Aug-14	IC	Prior	Sept-14	Completed, Ms. Thipkesone, resigned
C09.1	A032	Accountant		Jul-15	IC	Prior	Aug-15	Completed, Mr Kongphet
C10	A022	Sub-project coordinator	94,743	Aug-14	IC	Post	Sept-14	Completed, Mr. Phanthong, resigned
C10.1				Aug-15	IC	Post	Sept-15	Completed, Mrs. Phoukham, resigned
C10.2				Aug-15	IC	Post	Sept-15	Completed, Mr. Amphone, resigned
C10.3	A021			Aug-15	IC	Post	Sept-15	Completed, Mr. Phornsamai
C11	A022	Sub-project coordinator	87,932	Aug-14	IC	Post	Sept-14	Completed, Mr. Phansamay, resigned
C11.1				Nov-16	IC	Post	Dec-16	Completed, Souksakone
C12	A021	Sub-project coordinator	100,665	Aug-14	IC	Post	Sept-14	Completed, Ms. Chanthamany

C12.1								Completed, Mr. Saysana Sithirjvongsa
C34	A021	Sub-project coordinator	100,665	Aug-15	IC	Post	Sept-15	Completed, Mr Somphone
C13	A015	Procurement officer	133,518	May-14	IC	Prior	June-14	Completed, Mr. Khonesavanh
				Sept 17	IC	Post	Dec 17	Completed, Mr. Phonesavanh
C14	A016	Procurement officer	125,173	May-14	IC	Prior	June-14	Completed. Mr. Phonepaseuth, resigned
C14.1								Completed, Mr. Kinnakone
C15	A024	Communication and fund raising officer	64,638	Jan-17	IC	Post	Feb-17	Completed, Mr Phoxai Vongphasith
C16	A026	Communication assistant	42,561	Jan-15	IC	Post	Feb-15	Completed, Mr. Viengsone, resigned
C16.1		Communication and fund raising assistant		Jan-16	IC	Post	Mar-16	Completed, Ms. Fengthong Lattana
C18	A030	M&E assistant	48,344	Jan-15	IC	Post	Feb-15	Completed, Mr. Saysana Sithirjvongsa
C18.1		M&E assistant						Completed, Chansamai
C19		Procurement Assistant	45,149	Jan-15	IC	Prior	Feb-15	Completed, Mr. Phonesavanh, resigned
C19.1	A035			Oct-16	IC	Prior	Nov-16	Completed, Mr. Phongsouk
C20	A035	Procurement Assistant	45,149	Jan-15	IC	Prior	Feb-15	Completed, Mr. Sengphachanh
C21		Data Entry Clerk	47,969	May-14	IC	Post	June-14	Completed, Mr. Keomany, resigned
C21.1	A037	Data Entry Clerk		Jun-15	IC	Post	Jul-15	Completed, Mr.Soulivanh
C22	B003	Project Tech Mgmt Advisor (LENS PPA)	355,500	Nov-14	SSS	Post	Dec-14	Continuation SSS under LENS PPA.
C23	B005	Int'l M & E Advisor	60,000	Apr-17	IC	Post	May-17	Completed, Mr. Hiromi, contract terminated
				Feb-18	IC	Post	Apr-18	Revise ToR
C24	B006	Communication and Fund raising Advisor	22,500	May-18	IC	Post	Jul-18	
C25	B007	Financial Mgmt Capacity Building Advisor	22,500	Jul-14	IC	Prior	Aug-14	Completed, Mr. ROCH, closed
C26	B008	Procurement Mgmt Capacity Bldg Advisor	7,500	Dec-14	IC	Prior	Jan-15	Completed, Ms. Oithip
C28	B014	Expert in various sector	78,000	Mar-18	IC	Post	Apr-18	
C29	A042	Upgrade FM Hard/Software, Training LENSPPA	14,000	Nov-14	SSS	Prior	Apr-15	Continuation under LENS PPA, closed
C38	A042	Develop FM software	14,000	Apr-18	SSS	Post	May-18	

C30	B001	Auditors	166,000	Sept-14	CQS	Prior	Oct-14	Completed, E&Y, closed
C30.1				Aug-15	CQS	Prior	Dec-15	Completed, PWC
C31	D009*	Review, develop, implement CEF manual	50,000	Sept-14	SSS	Prior	Oct-14	Completed, Village focus Intl, closed
C32	002.C3.202	SDA in sub-project design PAW PPA	5,000	NA	Competitive	Prior	NA	Completed (Dr. Phaivanh), closed
C33	A043	Ecosystem mgmt guidelines PAW PPA	21,000	NA	SSS	Prior	NA	PPA closed before last payment. New contract with EPF needed to proceed last payment (WCS), closed
C35	B013	Consultant for operationalizing EPF Revenue Sources and prioritization mechanism . (Int'l Consultant)	30,000	Jul-18	IC	Post	Sept-18	
C36		Procurement Advisor	30,000	Feb-18	IC	Post	Feb-18	
C37		Advisor to design training package	33,750	Feb-18	IC	Post	Feb-18	
C38		Safeguard Advisor	21,000	Jun-17	IC	Post	Aug-17	Cancelled
C39	B012	Nat'l consultant, M&E project completion	30,000	Apr-20	IC	Post	May-20	
	B004	Epf Business Plan Consultant LENS2 PPA	4,000	Dec-14	IC	Post	Jan-15	Closed (Thai consultant)
	B016	Environmental Quality Management Specialist LENS2 PPA	13,200	Dec-14	IC	Post	Jan-15	Closed Mr. Sirithan
	B017	NREHR Devel. Specialist LENS2 PPA	17,000	Dec-14	IC	Post	Jan-15	Closed Ms. Veronia

Annex 1 - Additional National Procurement Provisions.

Procurement under National Procurement Procedures will be carried out in accordance with national regulations including the Procurement Decree #03, dated January 9, 2004 and Implementation Rule and Regulations (IRR) #0063 issued by MOF on March 12, 2004 and #0861/MOF, dated May 5, 2009 (amended version); Procurement Manual dated May 2009 and harmonized bidding documents for national competitive bidding and request for quotations agreed between Government of Lao PDR, World Bank and Asia Development Bank. In addition to the provisions stipulated in the above documents, Government and Implementing agencies for Bank financed projects shall implement the following additional provisions:

- i. The request for bids/request for proposals document shall require that bidders/proposers submitting bids/proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, Bank Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;
- ii. Information related to award of contract including reasons for rejection of unsuccessful bidders shall be published on the implementing agency websites and/or newspaper of wide circulation.
- iii. All complaints on procurement related matters including complaints arising from procurement under Bank financed Projects whilst using National Procurement Procedures shall be dealt with in accordance with Article 33 of the Procurement Decree. Borrower shall put in place an effective complaints review mechanism for dealing with procurement related complaints, and shall disclose the details in all the bidding documents. All complaints shall be recorded by the Borrower in the appropriate tracking and monitoring system, as agreed between the Bank and the Borrower.

PROCUREMENT PLAN Lao People's Democratic Republic : Second Lao Environment & Social Project (formerly Protected Area and Wildlife Project)

General Information

Country: Lao People's Democratic Republic **Bank's Approval Date of the Original Procurement Plan:** 2017-05-08
Revised Plan Date(s): (comma delineated, leave blank 2022-09-22)
Project ID: P128393 **GPN Date:**
Project Name: Second Lao Environment & Social Project (formerly Protected Area and Wildlife Project)
Loan / Credit No.: IDA / 53830, IDA / H9150
Executing Agency: Environment Protection Fund

WORKS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
W02 / Maintenance of office space	IDA / H9150	Project Administration and EPP Capacity Building	Post	Request for Quotations	Open - National	Single Stage - One Envelope				15,000.00	0.00	Canceled																		2019-02-11
W03 / Maintenance of office space	IDA / H9150	Project Administration and EPP Capacity Building	Post	Request for Quotations	Open - National	Single Stage - One Envelope				10,000.00	0.00	Canceled																		2021-06-13
W04 / Maintenance of office space	IDA / H9150	Project Administration and EPP Capacity Building	Post	Request for Quotations	Open - National	Single Stage - One Envelope				24,984.00	7,413.69	Signed																		2022-05-29

GOODS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual							
G03 / Procurement of IT equipment	IDA / H9150	National Institution Development and Capacity Building	Prior	Request for Quotations	Open - International		0.00	11,106.53	Signed																					2014-12-22	
G01 / Procurement of Vehicle (3 Pick-up)	IDA / 53830	National Institution Development and Capacity Building	Prior	Request for Bids	Open - National	Single Stage - One Envelope		0.00	102,280.46	Signed																				2015-06-07	
Sub-Project Vehicles / Procurement of Vehicles for Sub-Project	IDA / 53830	National Institution Development and Capacity Building	Prior	Request for Bids	Open - National	Single Stage - One Envelope		0.00	455,696.02	Signed																				2015-11-09	
G04-2 / Other office equipment	IDA / H9150	Project Administration and EPP Capacity Building	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,000.00	4,872.59	Signed																				2019-01-25	
G04-3 / Other office equipment	IDA / H9150	Project Administration and EPP Capacity Building	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,000.00	1,458.96	Completed																				2019-07-23	
G04-4 / Other office equipment	IDA / H9150	Project Administration and EPP Capacity Building	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,000.00	11,186.44	Completed																				2020-10-02	
G03.4 / Desktops, laptops, printers	IDA / H9150	Project Administration and EPP Capacity Building	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,500.00	15,995.86	Signed																					2021-01-01
G03.5 / Desktops, laptops, printers and photocopy	IDA / H9150	Project Administration and EPP Capacity Building	Post	Request for Quotations	Open - National	Single Stage - One Envelope		32,500.00	23,326.73	Signed																					2021-10-25
G04.5 / Other office equipment	IDA / H9150	Project Administration and EPP Capacity Building	Post	Request for Quotations	Open - National	Single Stage - One Envelope		10,000.00	10,654.65	Signed																					2022-02-26
G05.1 / Server and accessories	IDA / H9150	Project Administration and EPP Capacity Building	Post	Request for Quotations	Open - National	Single Stage - One Envelope		6,000.00	0.00	Canceled																					2022-02-21

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual							
NC01-01 / Translation	IDA / H9150	Project Administration and EPP Capacity Building	Post	Request for Quotations	Open - National	Single Stage - One Envelope		57,500.00	0.00	Canceled																				2019-02-21	
NC01.02 / Translation	IDA / H9150	Project Administration and EPP Capacity Building	Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,000.00	0.00	Canceled																					2020-12-31

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion					
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual								
C30 / PROJECT FINANCIAL STATEMENTS AUDIT	IDA / 53830	National Institution Development and Capacity Building	Prior	Consultant Qualification Selection	Open - International		0.00	6,750.00	Signed																					2015-08-05	
C30.1 / Project Auditing	IDA / 53830	National Institution Development and Capacity Building	Prior	Consultant Qualification Selection	Open - International		0.00	55,875.00	Signed																						2016-02-22
C29.1 / New FM software for one EPF one agenda	IDA / H9150	Project Administration and EPP Capacity Building	Post	Consultant Qualification Selection	Open - National		35,000.00	38,050.00	Signed	2020-07-15	2020-07-21	2020-08-05		2020-09-18	2020-10-14															2021-05-21	
C28.1 / Firm to develop IMS for MSE	IDA / H9150	Project Administration and EPP Capacity Building	Post	Consultant Qualification Selection	Open - National		32,500.00	0.00	Canceled	2021-07-30		2021-08-20		2021-10-03																	2022-06-05

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion														
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual															
IC - 08 / Accountant	IDA / 53830	National Institution Development and Capacity Building	Prior	Individual Consultant Selection	Open		0.00	10,200.00	Signed																							2014-12-19

IC - 25 / Financial Management Capacity Building Advisor	IDA / 53830	National Institution Development and Capacity Building	Prior	Individual Consultant Selection	Open		0.00	11,507.00	Signed									2014-11-17	2014-11-19			
IC - 26 / Procurement Management Capacity Building Advisor	IDA / 53830	National Institution Development and Capacity Building	Prior	Individual Consultant Selection	Open		7,500.00	8,673.00	Signed										2014-12-04	2014-12-12		
IC - 19 / Procurement Assistant	IDA / 53830	National Institution Development and Capacity Building	Prior	Individual Consultant Selection	Open		0.00	7,800.00	Signed										2015-01-20	2015-02-02		
IC - 20 / Procurement Assistant	IDA / 53830	National Institution Development and Capacity Building	Prior	Individual Consultant Selection	Open		0.00	7,800.00	Signed										2015-01-20	2015-02-02		
IC - 09 / Accountant	IDA / 53830	National Institution Development and Capacity Building	Prior	Individual Consultant Selection	Open		0.00	10,800.00	Signed										2014-12-19	2014-12-22		
C22 / Project Technical Management Advisor (PTMA)	IDA / 53830	National Institution Development and Capacity Building	Prior	Direct Selection	Direct		0.00	185,955.00	Signed											2015-03-06		
IC - C02 / Financial Management Head (Senior FM Consultant)	IDA / 53830	National Institution Development and Capacity Building	Prior	Individual Consultant Selection	Open		0.00	21,000.00	Signed										2015-03-10	2015-03-13		
C31 / Consultant services for development of effective Community Engagement Framework (CEF) operation manual	IDA / 53830	National Institution Development and Capacity Building	Prior	Direct Selection	Direct		0.00	57,640.00	Signed											2015-06-04		
C29 / Update FM Software and Training	IDA / 53830	National Institution Development and Capacity Building	Prior	Direct Selection	Direct		0.00	13,700.00	Signed											2015-08-21		
WMPA - C01 / National Consultant Subproject preparation coordinator	IDA / 53830	National Institution Development and Capacity Building	Prior	Direct Selection	Direct		0.00	24,000.00	Signed											2015-12-15		
DFRM-C03 / International Technical Advisor (ITA) for Protected Areas Management	IDA / 53830	National Institution Development and Capacity Building	Prior	Individual Consultant Selection	Open		0.00	457,500.00	Signed										2015-12-08	2016-01-06		
DOFI - C04 / The International Law Enforcement Specialist	IDA / 53830	National Institution Development and Capacity Building	Prior	Individual Consultant Selection	Open		0.00	255,000.00	Signed										2015-12-16	2015-12-23		
DOFI - C01 / Accountant Clerk	IDA / 53830	National Institution Development and Capacity Building	Prior	Individual Consultant Selection	Open		0.00	9,600.00	Signed										2015-12-22	2016-01-04		
NOUL-FFS/C01 / Project Coordinator	IDA / 53830	National Institution Development and Capacity Building	Prior	Individual Consultant Selection	Open		0.00	30,000.00	Signed										2015-12-17	2015-12-21		
DFRM/C05 / Accountant	IDA / 53830	National Institution Development and Capacity Building	Prior	Individual Consultant Selection	Open		0.00	5,400.00	Signed										2015-12-20	2015-12-18		
C09.1 / Accountant	IDA / 53830	National Institution Development and Capacity Building	Prior	Individual Consultant Selection	Open		0.00	9,000.00	Signed										2015-12-22	2016-01-04		
NOUL-FFS/C02 / Accountant Clerk 01	IDA / 53830	National Institution Development and Capacity Building	Prior	Individual Consultant Selection	Open		0.00	10,380.00	Signed										2016-03-17	2016-03-17		
C20.1 / Procurement Assistant	IDA / 53830	National Institution Development and Capacity Building	Prior	Individual Consultant Selection	Open		0.00	8,804.60	Signed										2016-11-15	2016-11-14		
WMPA - C.02 / National Fiduciary Administration Consultant	IDA / 53830	National Institution Development and Capacity Building	Prior	Direct Selection	Direct		0.00	15,000.00	Signed											2016-06-23		
WMPA - C04 / Environmental and Social Management Plan Preparation Consultant	IDA / 53830	National Institution Development and Capacity Building	Prior	Individual Consultant Selection	Open		0.00	14,980.00	Signed										2016-08-09	2016-08-11		
C01 / Finance Officer	IDA / 53830	National Institution Development and Capacity Building	Prior	Individual Consultant Selection	Open		0.00	25,200.00	Signed										2014-09-16	2014-09-22		
C23 / International M&E Advisor	IDA / H9150	Project Administration and E PF Capacity Building	Post	Individual Consultant Selection	Open		60,000.00	46,250.00	Signed	2018-02-13	2018-04-03	2018-04-19	2018-04-24	2018-04-20	2018-05-29	2018-04-20	2018-11-25					
C34-1 / Sub-Project Coordinator	IDA / H9150	Project Administration and E PF Capacity Building	Post	Individual Consultant Selection	Open		30,600.00	11,199.27	Signed	2018-05-21	2018-05-21	2018-07-09	2018-05-22	2018-07-30	2018-06-01	2018-09-03	2018-06-04	2019-03-02				
C15-1 / Communication and fund raising officer	IDA / H9150	Project Administration and E PF Capacity Building	Post	Individual Consultant Selection	Open		64,638.00	4,701.02	Signed	2018-05-25	2018-06-22	2018-07-13	2018-06-22	2018-08-03	2018-06-25	2018-09-07	2018-09-17	2019-03-06				
C29-1 / Develop FM software	IDA / H9150	Project Administration and E PF Capacity Building	Post	Direct Selection	Direct		22,500.00	0.00	Canceled	2018-06-29	2018-07-09					2018-09-12		2019-03-11				
C30-2 / Auditors	IDA / H9150	Project Administration and E PF Capacity Building	Post	Direct Selection	Direct		166,000.00	59,998.00	Signed	2018-05-25	2018-05-25	2018-06-04	2018-05-31			2018-08-08	2018-06-07	2019-02-04				
C35 / Consultant for operationalizing EPF Revenue Sources and prioritization mechanism	IDA / H9150	Project Administration and E PF Capacity Building	Post	Individual Consultant Selection	Open		75,000.00	0.00	Canceled	2018-09-19	2018-11-07		2018-11-28			2019-01-02		2019-07-01				
C22-2 / project Technical Management Advisor	IDA / H9150	Project Administration and E PF Capacity Building	Prior	Direct Selection	Direct		325,869.00	182,900.00	Signed	2018-05-21	2018-06-25	2018-05-31	2018-06-28			2018-08-04	2018-08-17	2019-01-31				
C04-2 / Finance officer	IDA / H9150	Project Administration and E PF Capacity Building	Post	Individual Consultant Selection	Open		112,683.00	3,901.45	Signed	2018-07-06	2018-07-06	2018-08-24	2018-09-18	2018-09-14	2018-09-25	2018-10-19	2018-10-01	2019-04-17				
C28 / Expert in various sectors	IDA / H9150	Project Administration and E PF Capacity Building	Post	Individual Consultant Selection	Open		16,900.00	0.00	Canceled	2018-11-30	2019-01-18		2019-02-08			2019-03-15		2019-09-11				
C04-3 / Finance officer	IDA / H9150	Project Administration and E PF Capacity Building	Post	Individual Consultant Selection	Open		112,683.00	1,200.00	Signed	2019-05-16	2019-05-16	2019-07-04	2020-02-12	2019-07-25	2020-02-18	2019-08-29	2020-04-01	2020-02-25				
C08-1 / Accountant	IDA / H9150	Project Administration and E PF Capacity Building	Post	Individual Consultant Selection	Open		61,127.00	650.00	Terminated	2019-05-16	2019-05-16	2019-07-04	2019-09-05	2019-07-25	2019-09-05	2019-08-29	2019-09-16	2020-02-25				
C38 / M&E specialist	IDA / H9150	Project Administration and E PF Capacity Building	Post	Individual Consultant Selection	Open		45,000.00	32,120.00	Signed	2019-08-15	2019-05-06	2019-10-03	2020-05-18	2019-10-24	2020-05-22	2019-11-28	2020-06-01	2020-05-26				

C41 / MONRE Advisor	IDA / H9150	Project Administration and E PF Capacity Building	Post	Direct Selection	Direct		70,000.00	60,000.00	Signed	2019-12-08	2019-11-29	2019-12-18	2019-12-12			2020-02-21	2019-12-13	2020-08-19	
C08.2 / Accountant	IDA / H9150	Project Administration and E PF Capacity Building	Post	Individual Consultant Selection			61,127.00	4,659.06	Signed	2020-04-05	2020-02-27	2020-04-05	2020-04-20	2020-04-05	2020-04-28	2020-04-05	2020-06-01	2020-04-05	
C42 / Project Assistant	IDA / H9150	Project Administration and E PF Capacity Building	Post	Individual Consultant Selection	Open		17,550.00	4,659.06	Signed	2020-02-03	2020-03-18	2020-03-23	2020-05-19	2020-04-13	2020-05-19	2020-05-18	2020-06-01	2020-11-14	
C43 / Accountant Assistant	IDA / H9150	Project Administration and E PF Capacity Building	Post	Individual Consultant Selection	Open		6,300.00	5,558.98	Signed	2020-02-03	2020-09-08	2020-03-23	2020-10-06	2020-04-13	2020-10-06	2020-05-18	2020-10-09	2020-11-14	
C44 / Communication Officer	IDA / H9150	Project Administration and E PF Capacity Building	Post	Individual Consultant Selection	Open		27,000.00	7,329.30	Signed	2020-02-03	2019-12-13	2020-03-23	2020-01-28	2020-04-13	2020-01-30	2020-05-18	2020-01-31	2020-11-14	
C-39 / Safeguard Specialist	IDA / H9150	Project Administration and E PF Capacity Building	Post	Individual Consultant Selection	Open		13,000.00	0.00	Canceled	2020-06-01		2020-07-20		2020-08-10		2020-09-14		2021-03-13	
C36 / Advisor to design training package	IDA / H9150	Project Administration and E PF Capacity Building	Post	Individual Consultant Selection	Open		7,500.00	0.00	Canceled	2020-05-15		2020-07-03		2020-07-24		2020-08-28		2021-02-24	
C09.2 / Accountant	IDA / H9150	Project Administration and E PF Capacity Building	Post	Individual Consultant Selection	Open		64,277.00	12,116.16	Signed	2020-07-08	2020-09-08	2020-08-26	2020-10-01	2020-09-16	2020-10-05	2020-10-21	2020-10-09	2021-04-19	
C-40 / National FM Specialist	IDA / H9150	Project Administration and E PF Capacity Building	Post	Individual Consultant Selection	Open		22,500.00	0.00	Canceled	2021-07-30	2021-08-13	2021-09-17		2021-10-08		2021-11-12		2022-05-11	
C49 / Accountant Assistant (2)	IDA / H9150	Project Administration and E PF Capacity Building	Post	Individual Consultant Selection	Open		5,000.00	1,659.47	Signed	2021-08-06	2021-08-13	2021-09-24	2021-11-26	2021-10-15	2021-11-29	2021-11-19	2021-11-29	2022-05-18	
C48 / Accountant Assistant (1)	IDA / H9150	Project Administration and E PF Capacity Building	Post	Individual Consultant Selection	Open		5,000.00	1,387.50	Signed	2021-08-06	2021-08-13	2021-09-24	2021-08-04	2021-10-15	2021-08-05	2021-11-19	2021-08-10	2022-05-18	
C47 / Consulting Firm for data collection and Preparation of Action Plan on Toxic and Hazardous Waste Management in Lao PDR	IDA / H9150	Project Administration and E PF Capacity Building	Post	Direct Selection	Direct		100,000.00	90,127.00	Signed	2021-08-31	2021-11-02	2021-09-10	2021-12-16			2021-11-14	2022-04-25	2022-05-13	
C46 / Consulting Firm for Preparation of Proposal for Green Climate Fund (GCF) Microproject	IDA / H9150	Project Administration and E PF Capacity Building	Post	Direct Selection	Direct		100,000.00	96,942.00	Signed	2021-08-27	2021-10-11	2021-09-06	2021-10-21			2021-11-10	2022-03-28	2022-05-09	
C51 / Project Preparation Consultant for EWMP project	IDA / H9150	Project Administration and E PF Capacity Building	Post	Individual Consultant Selection	Open		24,000.00	19,311.49	Signed	2022-03-31	2021-12-15	2022-05-19	2022-02-04	2022-06-09	2022-02-04	2022-07-14	2022-02-07	2023-01-10	
C56 / Project Preparation Assistant (PPA)	IDA / H9150	Project Administration and E PF Capacity Building	Post	Direct Selection	Direct		20,000.00	0.00	Canceled	2022-01-02		2022-01-12				2022-03-18		2022-09-14	
C45 / Consulting Firm for Communication and Stakeholder Engagement Consultant (CEC)	IDA / H9150	Project Administration and E PF Capacity Building	Post	Direct Selection	Direct		50,000.00	41,205.00	Signed	2022-02-28	2022-04-10	2022-03-10	2022-04-12			2022-05-14	2022-09-05	2022-11-10	
C22.1 / Project Tech Mgmt Advisor	IDA / H9150	Project Administration and E PF Capacity Building	Post	Individual Consultant Selection	Direct		45,000.00	45,000.00	Signed	2022-01-02	2021-12-17	2022-01-12	2021-12-13	2022-02-02	2021-12-24	2022-03-09	2021-12-31	2022-09-05	
C52 / Preparation of Environmental and Social Framework (ESF) instruments - International Environment Consultant (IEC)	IDA / H9150	Project Administration and E PF Capacity Building	Post	Individual Consultant Selection	Direct		60,000.00	60,008.00	Signed	2022-02-28	2021-12-15	2022-03-10	2022-02-02	2022-03-31	2022-02-02	2022-05-05	2022-02-14	2022-11-01	
C53 / Preparation of Environmental and Social Framework (ESF) instruments - International Social Consultant (ISC)	IDA / H9150	Project Administration and E PF Capacity Building	Post	Individual Consultant Selection	Direct		60,000.00	36,637.50	Signed	2022-02-28	2021-12-16	2022-03-10	2022-02-04	2022-03-31	2022-02-02	2022-05-05	2022-02-14	2022-11-01	
C54 / The Preparation of Environmental and Social Framework (ESF) instruments - National Environment Consultant (NEC)	IDA / H9150	Project Administration and E PF Capacity Building	Post	Individual Consultant Selection	Direct		40,000.00	22,125.00	Signed	2022-03-31	2021-12-17	2022-04-10	2022-02-04	2022-05-01	2022-02-02	2022-06-05	2022-02-14	2022-12-02	
C40.1 / Regional/National FM Management Advisor	IDA / H9150	Project Administration and E PF Capacity Building	Post	Individual Consultant Selection	Direct		22,400.00	18,290.00	Signed	2022-02-28	2022-02-07	2022-03-10	2022-03-23	2022-03-31	2022-03-23	2022-05-05	2022-04-26	2022-11-01	
C55 / Preparation of Environmental and Social Framework (ESF) instruments - National Social Consultant (NSC)	IDA / H9150	Project Administration and E PF Capacity Building	Post	Individual Consultant Selection	Direct		40,000.00	22,000.00	Signed	2022-03-31	2021-12-17	2022-04-10	2022-02-07	2022-05-01	2022-02-07	2022-06-05	2022-02-14	2022-12-02	
C50 / Hiring a consulting firm to support the development of regulation for fundraising for EPF	IDA / H9150	Project Administration and E PF Capacity Building	Post	Direct Selection	Direct		100,000.00	0.00	Canceled	2021-12-24		2022-01-03				2022-03-09		2022-09-05	
C28.2 / Firm to develop IMS for MSE	IDA / H9150	Project Administration and E PF Capacity Building	Post	Direct Selection	Direct		46,779.00	0.00	Canceled	2022-04-29		2022-05-09				2022-07-13		2023-01-09	
C38.1 / International consultant for Project Completion Report Specialist (PCRS1)	IDA / H9150	Project Administration and E PF Capacity Building	Post	Individual Consultant Selection	Direct - International		33,900.00	0.00	Pending Implementation	2022-09-09		2022-09-19		2022-10-10		2022-11-14		2023-05-13	
C50.1 / Individual international consultant for Development of Fundraising Strategy and Action Plan for EPF	IDA / H9150	Project Administration and E PF Capacity Building	Post	Individual Consultant Selection	Open - International		50,000.00	0.00	Pending Implementation	2022-09-09		2022-10-28		2022-11-18		2022-12-23		2023-06-21	
C50.2 / Development of Fundraising Strategy and Action Plan for EPF	IDA / H9150	Project Administration and E PF Capacity Building	Post	Individual Consultant Selection	Direct - National		20,000.00	0.00	Pending Implementation	2022-09-09		2022-09-19		2022-10-10		2022-11-14		2023-05-13	
C57 / Gender Advisor	IDA / H9150	Project Administration and E PF Capacity Building	Post	Individual Consultant Selection	Direct - National		25,000.00	0.00	Pending Implementation	2022-09-09		2022-09-19		2022-10-10		2022-11-14		2023-05-13	
C58 / International for Project Completion Report (PCRS2)	IDA / H9150	Project Administration and E PF Capacity Building	Post	Individual Consultant Selection	Direct - International		30,100.00	0.00	Pending Implementation	2022-09-09		2022-09-19		2022-10-10		2022-11-14		2023-05-13	
C59 / National Matching grant Advisor	IDA / H9150	Project Administration and E PF Capacity Building	Post	Individual Consultant Selection	Direct - National		20,000.00	0.00	Pending Implementation	2022-09-09		2022-09-19		2022-10-10		2022-11-14		2023-05-13	

C60 / International HR Advisor	IDA / H9150	Project Administration and E PF Capacity Building	Post	Individual Consultant Selection	Direct - International		30,000.00	0.00	Pending Implementation	2022-09-09		2022-09-19		2022-10-10		2022-11-14		2023-05-13	
C61 / National HR Advisor	IDA / H9150	Project Administration and E PF Capacity Building	Post	Individual Consultant Selection	Direct - National		12,000.00	0.00	Pending Implementation	2022-09-09		2022-09-19		2022-10-10		2022-11-14		2023-05-13	