PROCUREMENT PLAN

EMPLOYMENT SUPPORT PROJECT FOR SYRIANS UNDER TEMPORARY PROTECTION AND HOST COMMUNITIES

V3.0 P161670

I. General

1. Project Information

Country : Turkey

Recipient : Republic of Turkey

Project Name : Employment Support Project for Syrians Under Temporary Protection

and Host Communities

F No : TF0A5478

Implementing Agency : Ministry of Labour and Social Security & ISKUR

2. Bank's Approval Date of the Procurement Plan: Original: October 31, 2017

3. Date of General Procurement Notice: 31-Oct-2017

4. Period Covered with this procurement plan: 1 January 2018 - 30 June 2019

5. TF Closing Date: 6/30/2019

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

Mandatory Provisions for Procurement under Bank-Financed Contracts

Subject to National Procurement Procedures

The procedures to be followed for National Open Competitive Bidding shall be those set forth in the Public Procurement Law of the Borrower (Law No. 4734), as amended from time to time, with the latest amendment dated July 01, 2017 (the "PPL") notwithstanding anything to the contrary in the Borrower's Law on Public Procurement Contracts (Law No. 4735), as amended from time to time, with the latest amendment dated April 23, 2015, and subject to the following provisions:

A. Eligibility

The eligibility of bidders shall be as defined under Section III of the World Bank Procurement Regulations for IPF Borrowers; accordingly, no bidder or potential bidder shall be declared ineligible for contracts financed by the Bank for reasons other than those provided in Section III of the Procurement Pagulations

Bidding shall not be restricted to domestic bidders. No restrictions in respect of eligibility to participate in bidding for contracts shall be placed on the basis of nationality of the bidder and/or the origin of goods other than those set forth in paragraph 3.23 of the Procurement Regulations. No restriction of any kind shall be applied to foreign bidders who wish to submit a bid.

Bidding shall not be restricted to pre-registered firms, and foreign bidders shall not be required to be registered with local authorities as a prerequisite for submitting bids.

Participation shall be allowed from joint ventures on the condition that such joint venture partners will be jointly and severally liable under the contract. Procuring entities shall use bidding documents agreed by the Bank.

B. Fraud and Corruption

The request for bids/request for proposals document shall require that Bidders/Proposes submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights.

C. Debarment

The Bank may recognize, if requested by the Borrower, exclusion from participation as a result of debarment under the national system, provided that the debarment is for offenses involving fraud and corruption and further provided that the Bank confirms that the particular debarment procedure afforded due process and the debarment decision is final.

Procurement of Second Hand Goods. Not Applicable

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works). Not applicable.

II. Goods and Non-ConsultingTechnical Services

1. Hands-on Support Threshold: Hands-on support will be received from the Bank for the Implementing Agency to familiarize with the Bank's Procurement Regulations with the below defined thresholds

Procurement Method	Procurement Method Threshold	Hands-on Support Threshold
ICB / Open International	Default Method (No procurement method threshold)	Goods Contracts Valued ≥ \$ 2,000,000
NPP / Open National	Contracts valued < US\$2,000,000 - Goods and Non-consulting Services	First Contract
RFQ	Contracts valued < US\$100,000 - Goods and Non-consulting Services Contracts valued < US\$200,000 - Small Works	First Contract
Direct Contracting	No threshold	All contracts are subject to prior review

III. Selection of Consultants

1. Hands-on Support Threshold: Hands-on support will be received from the Bank for the Implementing Agency to familiarize with the Bank's Procurement Regulations with the below defined thresholds

Selection Method	Selection Method Threshold*	Hands-on Support Threshold
Quality and Cost Based Selection (QCBS)	Default Method (No selection method threshold)	
Least Cost Selection (LCS)	No selection method threshold	Contracts valued ≥\$ 1,000,000 and irrespective
Quality Based Selection (QBS)	No selection method threshold	of contract amount first contract of each selection method
Selection Based on Consultants Qualification (CQS or CQ)	Contracts valued <\$ 300,000	ie 2
Single Source Selection of Firms (SSS)	No selection method threshold	All contracts are subject to review
Individual Consultants (IC)	No selection method threshold	Contracts valued ≥ \$ 300,000 and, the first individual consultant contract and all single source individual contracts. ToRs for individual consultant contracts will be shared with the Bank for comments.

The selection of any audit, procurement or legal consultants financed by the project shall be sent to the Bank for its comments.

2. Short list comprising entirely of national consultants: Short list of consultants for services estimated to cost less than US\$ 500,000 equivalent per contract, may comprise entirely of national consultants.

IV. Any Other Special Procurement Arrangements:

Single Source Contracting would be possible for Skills and Language Training Activities based on justifications reflecting current implementation arrangements and legal basis.

CQS thresholds may be increased on a case by case basis to respond to the needs on the speed of the implementation

V. Procurement Packages with Methods and Time Schedule

- The estimated costs in the attached tables (sheets) include all the taxes (including VAT).

^{*} Increased thresholds may be used for individual cases to respond to the needs of the project for the fast track delivery of the required services.

Country: Turkey Bank's Approval Date of the Original Procurement Plan: 2018-05-25
Project ID: P161670 Revised Plan Date(s): (comma delineated, leave blank if non 2021-12-27
GPN Date: 2018-04-13
Loan / Credit No: TF / A5478
Executing Agency(ies CSGB

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procureme nt Document Type	Actual Amount (US\$)	Process Status	Draft Pre-q Docur	ualification nents	Prequali Evaluatio	fication n Report	Draft I Docur Justifi	Bidding ment / ication	Specific Pr Notice /		Bidding Do		Proposal Su Opening	ubmission / / Minutes	Bid Evaluati and Recomm for Av	mendation ward	Signed C		Cont
FRIT1-ACSHB-WB-Y-01 / Establisment of IT Center and	TF / A5478	Institutional Support for Delivery of Employment	Post	Request for	Limited	Single Stage - One	1			426,817.50	Signed	Planned	Actual	Planned	Actual	Planned	Actual	Planned 2019-07-29	Actual 2019-08-01	Planned	Actual	Planned	Actual	Planned		Planned 2019-08-25		Planned 2019-11-
Help Desk Center.	11 / 25470	Services and ALMP	l rost	Quotations	Chinted	Envelope				420,017.30	Signed							2015-07-25	2019-00-01							2019-00-23	2019-09-00	23

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-c		Prequali Evaluatio		Docu Justif	ication	Specific Pr Notice /		Bidding Doo Issu		Proposal Su Opening	ibmission /	Bid Evaluation and Recom	mendation	Signed C	Contract	Contract C	Completio
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
FRIT1-ACSHB-WB-M-01 / Procurement of server and storage	TF / A5478	Institutional Support for Delivery of Employment Services and ALMP	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2019-08-27								2019-10-08		2020-04-05	
FRIT1-ACSHB-WB-M-02 / Procurement of network infrastructure.	TF / A5478	Institutional Support for Delivery of Employment Services and ALMP	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2019-08-27	П							2019-10-08		2019-12-07	
FRIT-ACSHB-WB-M-03 / Purchase of Desktop PC	TF / A5478	Institutional Support for Delivery of Employment Services and ALMP	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2019-08-27								2019-10-22		2019-12-21	
FRIT1-ACSHB-WB-M- 01 / Procurement of Server and External Disk	TF / A5478	Institutional Support for Delivery of Employment Services and ALMP	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2019-10-11								2019-11-11		2020-01-25	
FRIT1-ACSHB-WB-M- 02 / Setting Up Network Infrastructure	TF / A5478	Institutional Support for Delivery of Employment Services and ALMP	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2019-10-18								2019-11-14		2020-01-28	
FRIT-ACSHB-WB-M- 04 / Uninterruptible Power Supply, Generator Supply and Installation Works	TF / A5478	Institutional Support for Delivery of Employment Services and ALMP	Post	Request for Quotations	Open – National	Single Stage - One Envelope		0.00	Canceled							2019-10-14								2019-11-01		2020-01-30	

NON CONSULTING S																											
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status		qualification iments	Prequal Evaluation		Draft Docu Justif			rocurement Invitation		cuments as ued	Proposal S Opening	ubmission / / Minutes	and Recor	ition Report nmendation Award	Signed (Contract	Contract	Completi
										Planned	Actual	Planned	Actual		Actual	Planned	Actual	Planned	Actual	Planned	Actual		Actual	Planned	Actual	Planned	Actual
FRIT-ACSHB-WB-DDH-01 / Procurement of Software for Servers and Infrastructure.	TF / A5478	Institutional Support for Delivery of Employment Services and ALMP	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2019-08-23								2019-10-18		2019-10-24	
FRIT-ACSHB-WB-DDH-02 / Purchase of Statistical and Geographic Data Software.	TF / AS478	Institutional Support for Delivery of Employment Services and ALMP	Post	Request for Quotations	Limited	Single Stage – One Envelope		0.00	Canceled							2019-09-23								2019-11-11		2020-01-10	
FRIT-ACSHB-WB-DDH-04 / Establishment of ISO / IEC- 27001 Information Security Management Information System.	TF / A5478	Institutional Support for Delivery of Employment Services and ALMP	Post	Request for Quotations	Limited	Single Stage - One Envelope		0.00	Canceled							2019-10-15								2019-12-10		2020-05-18	
FRIT-ACSHB-WB-DDH- 01 / Purchasing System Software for Network and Servers	TF / AS478	Institutional Support for Delivery of Employment Services and ALMP	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2019-10-15								2019-11-11		2020-01-25	
FRIT-ACSHB-WB-DDH- 02 / Procurement of Statistical and Geographical Data Software	TF / AS478	Institutional Support for Delivery of Employment Services and ALMP	Post	Request for Quotations	Open – National	Single Stage - One Envelope		0.00	Canceled							2019-10-18								2019-11-14		2020-01-28	
FRIT-ACSHB-WB-DDH- 03 / Operation and Maintenance of the Work Permit Automation System within the Administration	f TF / AS478	Institutional Support for Delivery of Employment Services and ALMP	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2019-11-29								2019-12-26		2020-12-20	
FRIT-ACSHB-WB-DDH- 04 / Process-Based Development of Work Permit Automation System in the Framework of New Regulations	TF / A5478	Institutional Support for Delivery of Employment Services and ALMP	Post	Request for Bids	Open – National	Single Stage - One Envelope		0.00	Canceled					2019-10-31		2019-11-05				2019-11-30		2019-12-15		2019~12-30		2020-12-24	
FRIT-ACSHB-WB-DDH- 05 / Browsing, Indexing Files of Past Work Permits	TF / A5478	Institutional Support for Delivery of Employment Services and ALMP	Post	Request for Quotations	Open – National	Single Stage - One Envelope		0.00	Canceled							2020-01-05								2020-02-01		2020-07-30	

CONSULTING FIRMS																										
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of	Reference	Expression Not		Short List Request fo	and Draft r Proposals	as Is		Proposals	/ Minutes	Technical	Proposal	Combined Report a Negotiated	d Contract	Signed C		Contract Co	
-									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
																		4								

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of		Identified	tion to d/Selected ultant	Cor	egotiated htract	La Commontante	Contract	Contract C	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
FRIT1-MOLSS-WB-DH01 / Information technology consultation support services for the new work permit automation system.	TF / AS478	Institutional Support for Delivery of Employment Services and ALMP	Prior	Individual Consultant Selection	Limited		36,000.00	Signed	2018-05-30	2018-06-11	2018-06-04	2018-06-29	2018-06-09	2018-09-17	2018-06-29	2018-09-18	2019-06-30	
FRIT1-ACSH8-W8-DH-02 / Recruitment Consultancy to support the operation of the IT Center.	TF / A5478	Institutional Support for Delivery of Employment Services and ALMP	Post	Individual Consultant Selection	Limited		0.00	Canceled	2019-09-13		2019-09-18		2019-10-09		2019-11-13		2020-11-07	
FRIT1-MOLSS-WB-DH04 / Recruitment Consultancy to support the operation of the IT Center. (Software Development Consultant)	TF / A5478	Institutional Support for Delivery of Employment Services and ALMP	Post	Individual Consultant Selection	Open		3,518.90	Signed	2021-07-05	2021-07-12	2021-07-22	2021-08-13	2021-07-23	2021-08-20	2021-07-25	2021-08-20	2021-12-31	
FRIT1-MOLSS-W8-DH07 / Recruitment Consultancy to support the operation of the IT Center. (Frontend Software Development Consultant)	TF / AS478	Institutional Support for Delivery of Employment Services and ALMP	Post	Individual Consultant Selection	Open		13,867.73	Signed	2021-07-05	2021-07-12	2021-07-22	2021-08-13	2021-07-23	2021-08-15	2021-07-25	2021-09-10	2021-12-31	
FRIT1-MOLSS-W8-DH08 / Recruitment Consultancy to support the procurement and contract management of project.	TF / AS478	Institutional Support for Delivery of Employment Services and ALMP	Post	Individual Consultant Selection	Open		10,895.80	Signed	2021-07-05	2021-07-12	2021-07-22	2021-08-16	2021-07-23	2021-08-20	2021-07-25	2021-09-01	2021-12-31	
FRIT1-MOLSS-W8-DH09 / Recruitment Consultancy to support the financial management of the project.	TF / A5478	Institutional Support for Delivery of Employment Services and ALMP	Post	Individual Consultant Selection	Open	0	10,455.57	Signed	2021-07-05	2021-07-12	2021-07-22	2021-08-26	2021-07-23	2021-09-06	2021-07-25	2021-09-06	2021-12-31	
FRIT1-MOLSS-WB-DH10 / Recruitment of JAVA SOFTWARE DEVELOPMENT CONSULTANT for the technical support to work permit automation system.	TF / AS478	Institutional Support for Delivery of Employment Services and ALMP	Post	Individual Consultant Selection	Open		13,867.73	Signed	2021-07-29	2021-07-12	2021-08-16	2021-09-01	2021-08-17	2021-09-02	2021-08-20	2021-09-10	2021-12-31	
FRIT1-MOLSS-WB-DH11 / Recruitment of JAVA SOFTWARE DEVELOPMENT CONSULTANT for the technical support to work permit automation system.	TF / A5478	Institutional Support for Delivery of Employment Services and ALMP	Post	Individual Consultant Selection	Open		13,867.73	Signed	2021-07-30	2021-07-12	2021-08-17	2021-09-01	2021-08-18	2021-09-10	2021-08-21	2021-09-10	2021-12-31	
FRIT1-MOLSS-WB-DH06 / Recruitment Consultancy to support the operation of the IT Center. (Database Consultant)	TF / A5478	Institutional Support for Delivery of Employment Services and ALMP	Post	Individual Consultant Selection	Open		0.00	Canceled	2021-07-05		2021-07-22		2021-07-23		2021-07-25		2021-12-31	
FRIT1-MOLSS-WB-DH02 / Recruitment Consultancy to support the operation of the IT Center. (Software Architect)	TF / A5478	Institutional Support for Delivery of Employment Services and ALMP	Post	Individual Consultant Selection	Open		0.00	Canceled	2021-07-05		2021-07-22		2021-07-23		2021-07-25		2021-12-31	
FRIT1-MOLSS-W8-DH03 / Recruitment Consultancy to support the operation of the IT Center. (Software Development Consultant)	TF / AS478	Institutional Support for Delivery of Employment Services and ALMP	Post	Individual Consultant Selection	Open		0.00	Canceled	2021-07-05		2021-07-23		2021-07-24		2021-07-26		2021-12-31	
FRIT1-MOLSS-WB-DH05 / Recruitment Consultancy to support the operation of the IT Center. (Software Development Consultant)	TF / A5478	Institutional Support for Delivery of Employment Services and ALMP	Post	Individual Consultant Selection	Open		0.00	Canceled	2021-07-05		2021-07-22		2021-07-27		2021-07-29		2021-12-31	
FRIT1-MOLLS-WB-DH-12 / Recruitment Consultancy to support of the operation of the IT Center (Business Analyst on Software Development)	TF / A5478	Institutional Support for Delivery of Employment Services and ALMP	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-12-24	2021-12-27	2022-02-11		2022-03-04		2022-04-08		2022-10-05	
FRIT1-MOLLS-WB-DH-13 / Recruitment Consultancy to support of the operation of the IT Center (Software Development Consultant)	TF / AS478	Institutional Support for Delivery of Employment Services and ALMP	Post	Individual Consultant Selection	Open		0.00	Under Implementation	2021-12-24	2021-12-27	2022-02-11		2022-03-04		2022-04-08		2022-10-05	
FRIT1-MOLSS-WB-DH03-2 / Recruitment Consultancy to support of the operation of the IT Center (Software Development Consultant)	TF / AS478	Institutional Support for Delivery of Employment Services and ALMP	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2021-12-24		2022-01-11		2022-01-12		2022-01-14		2022-06-21	
FRIT1-MOLSS-W8-DH02-2 / Recruitment Consultancy to support of the operation of the IT Center (Software Architect)	TF / AS478	Institutional Support for Delivery of Employment Services and ALMP	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2021-12-24		2022-01-10		2022-01-11		2022-01-13		2022-06-21	
FRIT1-MOLSS-WB-DH05-2 / Recruitment Consultancy to support the operation of the IT Center. (Software Development Consultant)	TF / AS478	Institutional Support for Delivery of Employment Services and ALMP	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2021-12-24		2022-01-10		2022-01-11		2022-01-13		2022-06-17	