

PROCUREMENT PLAN (Textual Part)

Project information: Ethiopia, National Quality Infrastructure Development Project,

P 160279

Project Implementation agency: Ministry of Science and Technology

Date of the Procurement Plan: March 14, 2017

Period covered by this Procurement Plan: March 29, 2018

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Public Procurement Proclamation 649/2009 of the Federal Democratic Republic of Ethiopia, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

- a. open advertising of the procurement opportunity at the national level;
- b. the procurement is open to eligible firms from any country;

- c. the request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding, to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights;
- d. contracts with an appropriate allocation of responsibilities, risks and liabilities;
- e. publication of contract award information;
- f. rights for the Bank to review procurement documentation and activities;
- g. an effective complaints mechanism; and
- h. maintenance of records of the procurement Process.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *Not Applicable*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations - is allowed for those contracts identified in the Procurement Plan tables: *Not Applicable*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations **(Goods and Works)**.

Goods: is applicable for those contracts identified in the Procurement Plan tables;

Works: is applicable for those contracts identified in the Procurement Plan tables.

PROCUREMENT PLAN Ethiopia : Ethiopia: National Quality Infrastructure Development Project

General Information
Country: Ethiopia **Bank's Approval Date of the Original Procurement Plan:** 2017-03-21
Project ID: P160279 **Revised Plan Date(s): (comma delineated, leave blank if non GPN Date:** 2022-02-28
Project Name: Ethiopia: National Quality Infrastructure Development Project **GPN Date:** 2017-08-17
Loan / Credit No: IDA / 59830, /
Executing Agency(ies) Ministry of Science and Technology

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
ET-MOST-43007-CW-RFB / Laboratory and office upgrades and refurbishment	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope				2,170,000.00	0.00	Canceled						2019-07-07						2019-08-23			2019-09-22			2019-10-27	2020-04-24

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual				
ET-MOST-27858-CO-RFB / Procurement of office furniture and office equipment for Ethiopian Standards Agency.	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		250,000.00	493,028.73	Completed					2017-10-31	2017-11-24	2017-11-05	2017-11-24					2017-12-17	2018-03-06	2018-01-16	2018-04-24	2018-02-20	2018-05-10	2018-08-19	2018-05-10
ET-MOST-10798-CO-UN / Procurement of Calibration service and other vehicles.	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Prior	UN Agencies (Direct)	Direct			2,300,000.00	0.00	Canceled					2017-03-27	2017-04-06	2017-04-01	2017-09-07									2017-05-06		2017-11-02	
ET-MOST-32012-CO-DIR / procurement of Software for Online Accreditation Application and Accreditation Solution.	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Post	Direct Selection	Direct			180,000.00	0.00	Canceled					2017-10-31		2017-11-05										2017-12-10		2018-06-08	
ET-MOST- 10798- CO-UN / Calibration Service and other Vehicles	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Prior	Direct Selection	Direct			2,300,000.00	325,945.50	Completed					2017-03-27		2017-04-01									2017-05-06	2017-11-27	2017-11-02	2017-11-27	
ET-MOST-37136-CO-RFQ / Office furniture and office equipment for NQI-PIU	IDA / 59830	Component 3: Project Management and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		50,000.00	15,818.73	Completed							2017-11-22	2018-01-02								2018-01-17	2018-03-01	2018-07-16	2018-03-01	
ET-MOST-38417-CO-RFB / Procurement of Inductively Coupled Plasma Mass Spectroscopy (ICP-MS), Microwave digester and ION ANALYZER for Ethiopian Conformity Assessment Enterprise (ECAE).	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Post	Request for Bids	Open - International	Single Stage - One Envelope		1,000,000.00	379,581.39	Completed					2017-11-29	2018-01-10	2017-12-04	2018-01-15					2018-01-15	2017-03-06	2018-02-14	2018-05-22	2018-03-21	2018-07-19	2018-09-17	2021-05-30
ET-MOST-51048-CO-RFB / Procurement of calibration equipment in the areas of light, color, time and frequency measurement.	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Post	Request for Bids	Open - International	Single Stage - One Envelope		1,000,000.00	129,594.24	Completed					2018-03-07	2018-03-10	2018-03-12	2018-03-12					2018-04-23		2018-05-23	2018-07-12	2018-06-27	2018-07-25	2018-12-24	2020-06-10
ET-MOST-54969-CO-RFB / Procurement of Measuring equipment and Standards for National Metrology Institute of Ethiopia (NMIE)	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Prior	Request for Bids	Open - International	Single Stage - One Envelope		3,000,000.00	4,351,588.46	Signed					2018-03-28	2018-09-21	2018-04-02	2018-09-25					2018-05-14	2018-12-21	2018-06-13	2019-05-17	2018-07-18	2019-07-01	2019-01-14	2021-07-13
ET-MOST-55451-CO-DIR / Procurement of spare parts for Maintenance and repair of major test equipment of ECAE from Toni Technik Baustoffprufsysteme GmbH	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Prior	Direct Selection	Direct			20.00	4,475.11	Completed					2018-03-30	2018-04-30	2018-04-04	2018-06-14								2018-05-09	2018-06-27	2018-11-05	2021-06-11	
ET-MOST-46838-CO-DIR / Procurement of spare parts for Maintenance and repair of major test equipment of ECAE from Agilent Technologies International	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Prior	Direct Selection	Direct			40,000.00	11,539.61	Completed					2018-03-21	2018-04-30	2018-03-26	2018-06-19								2018-04-30	2018-07-17	2018-10-27	2019-04-25	
ET-MOST-46941-CO-DIR / Procurement of spare parts for Maintenance and repair of major test equipment of ECAE from LMT Lichtmesstechnik GmbH	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Prior	Direct Selection	Direct			40,000.00	5,249.52	Completed					2018-03-21	2018-04-30	2018-03-26	2018-06-19								2018-04-30	2018-09-24	2018-10-27	2020-12-15	
ET-MOST-23208-CO-RFB / Procurement of testing and calibration laboratory equipment and standards	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Prior	Request for Bids	Open - International	Single Stage - One Envelope		19,840,000.00	0.00	Canceled					2017-10-30		2017-11-04						2017-12-16		2018-01-15		2018-02-19		2018-08-18	
ET-MOST-59628-CO-RFB / Procurement of laboratory equipment for food and agricultural product, textile and leather product testing	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Prior	Request for Bids	Open - International	Single Stage - One Envelope		8,747,000.00	0.00	Canceled					2018-04-30		2018-05-05						2018-06-16		2018-07-16		2018-08-20		2019-02-16	
ET-MOST-62379-CO-RFQ / Procurement of office furniture and equipment	IDA / 59830	Component 3: Project Management and Monitoring and Evaluation	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	609.08	Completed							2018-06-04	2018-07-19								2018-07-30	2018-07-25	2019-01-26	2019-08-23	

ET-MOST-73979-CS-QCBS / Recruitment of a consulting firm to support for the development and installation of software for online accreditation application and accreditation solution of ENAO.	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Post	Quality And Cost-Based Selection	Open - International	180,000.00	207,000.00	Signed	2018-08-22	2018-08-24	2018-09-12	2018-10-12	2018-10-26	2019-03-01	2018-11-23	2019-10-22	2018-12-23	2019-10-22	2019-01-27	2019-10-22	2019-03-03	2019-10-07	2020-03-02	
ET-MOST-68549-CS-CQS / Recruitment of a consulting firm for the Establishment of internationally recognized or accredited, environmental, management system certification for textile and leather sector.	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Post	Consultant Qualification Selection	Open - International	70,000.00	0.00	Cancelled	2018-07-14	2018-07-17	2018-07-21	2018-08-15	2018-09-03						2018-10-03		2018-11-07		2019-05-06	
ET-MOST-68548-CS-CQS / Recruitment of a consulting firm for the Establishment of internationally recognized or accredited food safety management system certification for food agro processing sector.	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Post	Consultant Qualification Selection	Open - International	170,000.00	0.00	Cancelled	2018-07-14	2018-07-18	2018-07-21	2018-08-15	2018-09-03						2018-10-03		2018-11-07		2019-05-06	
ET-MOST-88794-CS-QCBS / Recruitment of a consulting firm to support selected private and public calibration laboratories in Ethiopia for international accreditation as per ISO/IEC 17025:2017	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Post	Quality And Cost-Based Selection	Open - International	200,000.00	241,566.13	Signed	2018-12-07	2018-12-20	2018-12-28	2018-12-31	2019-02-10	2019-03-01	2019-03-10	2019-08-15	2019-04-09	2019-08-15	2019-05-14	2019-08-26	2019-06-18	2019-10-10	2020-06-17	
ET-MOST-55464-CS-QCBS / Scope expansion in Inspection accreditation sub scopes of food, vehicle, pharmaceutical products, construction, textile and leather, cargo labor, mechanical equipment, and lift (ENAO).	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Prior	Quality And Cost-Based Selection	Open - International	750,000.00	0.00	Cancelled	2018-06-01	2018-06-29	2018-06-22	2018-07-30	2018-08-05		2018-09-02	2018-10-02			2018-11-06		2018-12-11		2019-12-11	
ET-MOST-55470-CS-QCBS / Scope expansion in Certification accreditation sub scopes of Food Safety Management System (FSMS), Environmental Management System (EMS) and sub scopes of product for ENAO	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Prior	Quality And Cost-Based Selection	Open - International	1,000,000.00	0.00	Cancelled	2018-07-01	2018-08-20	2018-07-22	2018-08-28	2018-09-04		2018-10-02	2018-11-01			2018-12-06		2019-01-10		2020-01-10	
ET-MOST-89912-CS-QCBS / Recruitment of a consulting firm to support selected private testing laboratories in Ethiopia for international accreditation as per ISO/IEC 17025:2017	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Post	Quality And Cost-Based Selection	Open - International	300,000.00	448,580.50	Completed	2018-12-21	2019-01-15	2019-01-11	2019-02-20	2019-02-24	2019-07-25	2019-03-24	2019-09-06	2019-04-23	2019-11-08	2019-05-28	2019-12-10	2019-07-02	2020-01-24	2020-07-01	2021-11-01
ET-MOST-93431-CS-QCBS / Recruitment of a consulting firm for the Preparation of an Environmental and Social Impact Assessment (ESIA) for National Metrology Institute of Ethiopia (NMIE) and Ethiopian Conformity Assessment Enterprise (ECAD)	IDA / 59830	Component 3: Project Management and Monitoring and Evaluation	Post	Quality And Cost-Based Selection	Open - International	120,000.00	97,993.22	Completed	2019-01-15	2019-01-08	2019-02-05	2019-01-11	2019-03-21	2019-04-03	2019-04-18	2019-05-03	2019-05-18	2020-01-13	2019-06-22	2019-06-10	2019-07-27	2019-07-05	2020-07-26	2019-11-19
ET-MOST-69934-CS-QCBS / Recruitment of a consulting firm for ENAO Assessor training in selected fields of ISO/IEC 17025 Traceability, flexible scope, validation and verification, proficiency testing	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Post	Quality And Cost-Based Selection	Open - International	250,000.00	0.00	Cancelled	2018-08-16	2018-09-04	2018-09-06	2018-10-03	2018-10-20		2018-11-17	2018-12-17			2019-01-21		2019-02-25		2020-02-25	
ET-MOST-51019-CS-CQS / Recruitment of a consulting firm for industry needs assessment (TA to industry and Private NQI service providers)	IDA / 59830	Component 2: Enhancing Private Sector Engagement	Prior	Consultant Qualification Selection	Open - International	250,000.00	0.00	Cancelled	2018-03-07	2018-03-20	2018-03-28	2018-04-10	2018-05-11	2018-08-10					2018-06-10		2018-07-15		2019-01-11	
ET-MOST-10555-CS-CQS / Recruitment of a consulting firm for industry needs assessment (TA to industry and Private NQI service providers)	IDA / 59830	Component 2: Enhancing Private Sector Engagement	Post	Consultant Qualification Selection	Open - International	250,000.00	250.00	Completed	2019-03-15	2019-03-15	2019-04-05		2019-05-19	2019-03-20					2019-06-18	2019-03-20	2019-07-23	2019-03-01	2020-01-19	2019-10-25
ET-MOST-55466-CS-QCBS / Scope expansion testing sub scopes of Forensic testing, Biotechnology labs, radiation labs, calibration and verification labs (ENAO)	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Prior	Quality And Cost-Based Selection	Open - International	750,000.00	0.00	Cancelled	2018-07-01		2018-07-22		2018-09-04		2018-10-02	2018-11-01			2018-12-06		2019-01-10		2020-01-10	
ET-MOST-43015-CS-CQS / Consultancy service for the Establishment of internationally recognized or accredited occupational, health and safety management system certification for textile and leather sector	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Post	Consultant Qualification Selection	Open - International	60,000.00	0.00	Cancelled	2018-09-11		2018-10-02		2018-11-15						2018-12-15		2019-01-19		2019-07-18	
ET-MOST-43016-CS-CQS / Consultancy service for the Establishment of internationally recognized or accredited Product certification systems- in food and agro-processing sector	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Post	Consultant Qualification Selection	Open - International	270,000.00	0.00	Cancelled	2018-09-11		2018-10-02		2018-11-15						2018-12-15		2019-01-19		2019-07-18	

ET-MOST-43019-CS-CQS / Consultancy service for the Establishment of internationally recognized or accredited Product certification system- in textile sector	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Post	Consultant Qualification Selection	Open - International	250,000.00	0.00	Canceled	2018-09-11	2018-10-02	2018-11-15								2018-12-15	2019-01-19	2019-07-18							
ET-MOST-43021-CS-CQS / Consultancy service for the Establishment of internationally recognized or accredited Product certification system- in leather sector	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Post	Consultant Qualification Selection	Open - International	180,000.00	0.00	Canceled	2018-09-11	2018-10-02	2018-11-15								2018-12-15	2019-01-19	2019-07-18							
ET-MOST-126948-CS-QCBS / Consultancy Services for Preparation of an Environmental and Social Impact Assessment (ESIA) for Design and Construction and Operation of NME Laboratories, ECAL, ENAO and ERPA offices, and Customer Property Stores	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Post	Quality And Cost-Based Selection	Open - International	120,000.00	23,516.91	Completed	2019-08-19	2019-08-19	2019-09-09	2019-08-23	2019-10-23	2019-11-12				2019-11-20	2019-12-06	2019-12-20	2020-02-28	2020-01-24	2020-03-19	2020-02-28	2020-04-10	2021-02-27	2020-10-30	
ET-MOST-128130-CS-QCBS / Recruitment of a consulting firm to assess needs for National Quality Infrastructure (NQI) curriculum in universities	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Post	Quality And Cost-Based Selection	Open - International	120,000.00	0.00	Canceled	2019-08-27	2019-09-11	2019-09-17	2019-09-24	2019-10-31	2019-12-24				2019-11-28	2020-01-28	2019-12-28	2020-03-03	2020-02-01	2020-04-13	2020-03-07		2021-03-07		
ET-MOST-128075-CS-QCBS / Expansion of Accreditation scope and Training & capacity building programme of Ethiopian Conformity Assessment Enterprise (ECAD) through contractual arrangement with internationally recognised CABs	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Prior	Quality And Cost-Based Selection	Open - International	500,000.00	630,559.00	Signed	2019-09-11	2019-09-25	2019-10-02	2019-09-29	2019-11-15	2020-02-19				2019-12-13	2020-04-27	2020-01-12	2020-11-09	2020-02-16	2021-05-18	2020-03-22	2021-05-31	2021-03-22		
ET-MOST-60300-CS-CQS / Preparation of equipment technical specification for National Equipment Training Center	IDA / 59830	Component 3: Project Management and Monitoring and Evaluation	Post	Consultant Qualification Selection	Open - International	120,000.00	0.00	Canceled	2018-05-24	2018-09-14	2018-06-14	2018-09-18	2018-07-28								2018-08-27		2018-10-01		2019-03-30			
ET-MOST-42088-CS-QCBS / Recruitment of a consulting firm for Green building Construction design (layout and specifications) of establishment of new agro processing testing laboratory.	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Post	Quality And Cost-Based Selection	Open - International	200,000.00	0.00	Canceled	2018-01-03	2018-02-16	2018-01-24	2018-02-24	2018-03-09	2018-05-04				2018-04-06		2018-05-06		2018-06-10		2018-07-15		2019-07-15		
ET-MOST-130583-CS-QCBS / Develop National Standards Detail implementation business plan for Ethiopian Standards Agency	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Post	Quality And Cost-Based Selection	Open - International	125,000.00	0.00	Canceled	2019-09-12	2019-09-16	2019-10-03	2019-11-01	2019-11-16					2019-12-14		2020-01-13		2020-02-17		2020-03-23		2021-03-23		
ET-MOST-167395-CS-QCBS / Recruitment of a consulting firm for Gender Mainstreaming Guideline Development	IDA / 59830	Component 3: Project Management and Monitoring and Evaluation	Post	Quality And Cost-Based Selection	Open - International	10,000.00	56,470.76	Signed	2020-04-13	2020-05-02	2020-05-04	2020-05-24	2020-06-17	2020-10-06				2020-07-15	2020-11-16	2020-08-14	2021-01-22	2020-09-18	2021-03-27	2020-10-23	2021-04-27	2021-10-23		
ET-MOST-168414-CS-QCBS / Recruitment of a consulting firm to assess needs for National Quality Infrastructure (NQI) curriculum in universities	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Post	Quality And Cost-Based Selection	Open - International	120,000.00	0.00	Under Implementation	2020-04-30	2020-05-02	2020-05-21	2020-05-24	2020-07-04	2020-10-06				2020-08-01	2020-11-17	2020-08-31	2021-02-23	2020-10-05	2022-01-18	2020-11-09		2021-11-09		
ET-MOST-144279-CS-QCBS / Training and technical assistance for Ethiopian Standards Agency (ESA) through Contractual arrangement with other competent National Standards body	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Post	Quality And Cost-Based Selection	Open - International	350,000.00	0.00	Canceled	2019-11-19	2019-11-29	2019-12-10	2019-12-04	2020-01-23					2020-02-20		2020-03-21		2020-04-25		2020-05-30		2021-05-30		
ET-MOST-191788-CS-QCBS / Training on ISO/IEC 17043:2010	IDA / 59830	Component 2: Enhancing Private Sector Engagement	Post	Quality And Cost-Based Selection	Open - International	20,000.00	0.00	Under Review	2020-09-20	2020-09-23	2020-10-11		2020-11-24						2020-12-22		2021-01-21		2021-02-25		2021-04-01		2022-04-01	
ET-MOST-192091-CS-LCS / Recruitment of external auditor	IDA / 59830	Component 3: Project Management and Monitoring and Evaluation	Post	Least Cost Selection	Open - National	10,000.00	4,466.97	Signed	2020-09-30	2020-09-23	2020-10-21		2020-12-04	2021-02-18				2021-01-01	2021-06-30	2021-01-31	2021-03-18	2021-03-07	2021-11-01	2021-04-11	2021-11-30	2021-10-08		
ET-MOST-196413-CS-QCBS / Training of Trainers (ToT) for Improving the Technical Skills across the Cotton Value Chain.	IDA / 59830	Component 2: Enhancing Private Sector Engagement	Post	Quality And Cost-Based Selection	Open - International	40,000.00	29,200.41	Signed	2020-10-11	2020-10-02	2020-11-01	2020-10-14	2020-12-15	2021-03-23				2021-01-12	2021-09-08	2021-02-11	2021-09-08	2021-03-18	2021-10-01	2021-04-22	2021-11-09	2022-04-22		
ET-MOST-196414-CS-QCBS / Training of Trainers (ToT) for Improving the Technical Skills across Leather Value Chain.	IDA / 59830	Component 2: Enhancing Private Sector Engagement	Post	Quality And Cost-Based Selection	Open - International	110,000.00	106,072.55	Signed	2020-10-11	2020-10-02	2020-11-01	2020-10-14	2020-12-15	2021-02-20				2021-01-12	2021-09-08	2021-02-11	2021-09-08	2021-03-18	2021-10-10	2021-04-22	2021-11-14	2022-04-22		
ET-MOST-196415-CS-QCBS / Training of Trainers (ToT) for Improving the Technical Skills across the Textiles and Garments Value Chain.	IDA / 59830	Component 2: Enhancing Private Sector Engagement	Post	Quality And Cost-Based Selection	Open - International	120,000.00	108,231.67	Signed	2020-10-11	2020-10-02	2020-11-01	2020-10-14	2020-12-15	2021-03-23				2021-01-12	2021-09-08	2021-02-11	2021-09-08	2021-03-18	2021-09-08	2021-04-22	2021-11-11	2022-04-22		
ET-MOST-204260-CS-QCBS / Training on Accreditation Software of ENAO	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Post	Quality And Cost-Based Selection	Open - International	50,000.00	0.00	Under Implementation	2020-11-30	2020-11-17	2020-12-21	2021-08-09	2021-02-03					2021-03-03		2021-04-02		2021-05-07		2021-06-11		2022-06-11		

ET-MOST-17718-CS-QCBS / Training on inspection of textiles, garments, leather and leather products (excluding foot wear), honey, fruit and vegetables for inspection bodies	IDA / 59830	Component 2: Enhancing Private Sector Engagement	Post	Quality And Cost-Based Selection	Open - International			100,000.00	0.00	Canceled	2020-06-19	2020-08-20	2020-07-10	2020-08-30	2020-08-23			2020-09-20	2020-10-20	2020-11-24	2020-12-29	2021-12-29				
ET-MOST-218309-CS-QCBS / Support selected Textile and leather industries in Ethiopia for Certification of Business Social Compliance Initiative (BSCI)	IDA / 59830	Component 2: Enhancing Private Sector Engagement	Post	Quality And Cost-Based Selection	Open - International			125,000.00	40,920.32	Signed	2021-02-28	2021-04-02	2021-03-21	2021-04-11	2021-05-04	2021-07-30		2021-06-01	2021-09-07	2021-07-01	2021-11-11	2021-08-05	2021-12-27	2021-09-09	2022-02-04	2022-09-09
ET-MOST-218316-CS-QCBS / Support selected Textile and leather industries in Ethiopia for Certification of Worldwide Responsible Accredited Production (WRAP)	IDA / 59830	Component 2: Enhancing Private Sector Engagement	Post	Quality And Cost-Based Selection	Open - International			125,000.00	93,505.14	Signed	2021-02-28	2021-04-02	2021-03-21	2021-04-11	2021-05-04	2021-07-30		2021-06-01	2021-09-02	2021-07-01	2021-11-12	2021-08-05	2021-12-27	2021-09-09	2022-02-08	2022-09-09
ET-MOST-218319-CS-QCBS / Support selected Textile and leather industries in Ethiopia for Certification of OEKO-TEX 100	IDA / 59830	Component 2: Enhancing Private Sector Engagement	Post	Quality And Cost-Based Selection	Open - International			80,000.00	106,844.39	Signed	2021-02-28	2021-04-02	2021-03-21	2021-04-11	2021-05-04	2021-07-31		2021-06-01	2021-09-07	2021-07-01	2021-11-10	2021-08-05	2021-12-27	2021-09-09	2022-02-28	2022-09-09
ET-MOST-218322-CS-QCBS / Support selected Textile industries in Ethiopia for Certification of Sustainable Textile Production (STEP) By OEKO-TEX	IDA / 59830	Component 2: Enhancing Private Sector Engagement	Post	Quality And Cost-Based Selection	Open - International			70,000.00	14,621.87	Signed	2021-02-28	2021-04-02	2021-03-21	2021-04-11	2021-05-04	2021-07-31		2021-06-01	2021-09-06	2021-07-01	2021-11-12	2021-08-05	2021-12-27	2021-09-09	2022-02-04	2022-09-09
ET-MOST-218322-CS-QCBS / Support selected Textile and leather industries in Ethiopia for Certification of Better Cotton Initiative (BCI)	IDA / 59830	Component 2: Enhancing Private Sector Engagement	Post	Quality And Cost-Based Selection	Open - International			150,000.00	52,357.49	Signed	2021-02-28	2021-04-02	2021-03-21	2021-04-11	2021-05-04	2021-07-31		2021-06-01	2021-09-08	2021-07-01	2021-11-11	2021-08-05	2021-12-27	2021-09-09	2022-02-04	2022-09-09
ET-MOST-218320-CS-QCBS / Support selected Textile and leather industries in Ethiopia for Certification of Leather Working Group (LWG)	IDA / 59830	Component 2: Enhancing Private Sector Engagement	Post	Quality And Cost-Based Selection	Open - International			90,000.00	0.00	Under Implementation	2021-02-28	2021-04-02	2021-03-21	2021-09-14	2021-05-04	2021-11-17		2021-06-01	2021-07-01	2021-08-05	2021-09-09	2021-09-09	2022-09-09			
ET-MOST-228380-CS-QCBS / Recruitment of a consulting firm to support selected private organizations in Ethiopia for Certification against Global Gap standards	IDA / 59830	Component 2: Enhancing Private Sector Engagement	Post	Quality And Cost-Based Selection	Open - International			110,000.00	0.00	Under Implementation	2021-04-22	2021-04-22	2021-05-13	2021-05-20	2021-06-26	2021-09-22		2021-07-24	2021-11-01	2021-08-23	2022-02-19	2021-09-27	2021-11-01	2022-11-01		
ET-MOST-228394-CS-QCBS / Recruitment of a consulting firm to support selected private organizations in Ethiopia for Certification against Food Safety Systems Standards	IDA / 59830	Component 2: Enhancing Private Sector Engagement	Post	Quality And Cost-Based Selection	Open - International			100,000.00	0.00	Under Implementation	2021-04-22	2021-04-22	2021-05-13	2021-05-16	2021-06-26	2021-09-29		2021-07-24	2021-11-09	2021-08-23	2022-02-19	2021-09-27	2021-11-01	2022-11-01		
ET-MOST-228395-CS-QCBS / Recruitment of a consulting firm to support selected private organizations in Ethiopia for Certification against ISO 9001:2015 and ISO 14001:2015	IDA / 59830	Component 2: Enhancing Private Sector Engagement	Post	Quality And Cost-Based Selection	Open - International			70,000.00	0.00	Under Implementation	2021-04-21	2021-04-22	2021-05-12	2021-05-15	2021-06-25	2021-09-22		2021-07-23	2021-11-02	2021-08-22	2022-02-19	2021-09-26	2021-10-31	2022-10-31		
ET-MOST-231185-CS-QCBS / Lead Auditors Training on EMS, Global Gap, FSC, ISO, BRC, SA 8000 and OHS For Supporting Certification Bodies Develop their Auditing Skills	IDA / 59830	Component 2: Enhancing Private Sector Engagement	Post	Quality And Cost-Based Selection	Open - International			140,000.00	0.00	Under Implementation	2021-04-29	2021-04-26	2021-05-20	2021-05-19	2021-07-03	2021-10-01		2021-07-31	2021-11-10	2021-08-30	2022-02-19	2021-10-04	2021-11-08	2022-11-08		
ET-MOST-196416-CS-QCBS / Training of Trainers (TOT) for improving Technical skill across honey, fruits and vegetables producers value chain	IDA / 59830	Component 2: Enhancing Private Sector Engagement	Post	Quality And Cost-Based Selection	Open - International			350,000.00	0.00	Canceled	2020-10-11	2020-10-02	2020-11-01	2020-10-14	2020-12-15	2021-03-23		2021-01-12	2021-09-08	2021-02-11	2021-09-08	2021-03-18	2021-10-09	2021-04-22	2022-04-22	
ET-MOST-266135-CS-QCBS / Training of Trainers (TOT) for improving Technical skill across fruits and vegetables processors value chain	IDA / 59830	Component 2: Enhancing Private Sector Engagement	Post	Quality And Cost-Based Selection	Open - International			120,000.00	0.00	Under Implementation	2021-12-15	2022-02-18	2022-01-05		2022-02-18			2022-03-18	2022-04-17	2022-05-22	2022-06-26	2022-06-26	2023-06-26			
ET-MOST-266136-CS-QCBS / Training of Trainers (TOT) for improving Technical skill across fruits and vegetables producer value chain	IDA / 59830	Component 2: Enhancing Private Sector Engagement	Post	Quality And Cost-Based Selection	Open - International			115,000.00	0.00	Under Implementation	2021-12-15	2022-02-18	2022-01-05	2022-02-25	2022-02-18			2022-03-18	2022-04-17	2022-05-22	2022-06-26	2022-06-26	2023-06-26			
ET-MOST-266141-CS-QCBS / Training of Trainers (TOT) for improving Technical skill across honey value chain	IDA / 59830	Component 2: Enhancing Private Sector Engagement	Post	Quality And Cost-Based Selection	Open - International			115,000.00	0.00	Under Implementation	2021-12-15	2022-02-18	2022-01-05		2022-02-18			2022-03-18	2022-04-17	2022-05-22	2022-06-26	2022-06-26	2023-06-26			

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
ET-MOST-9966-CS-INDV / Recruitment of Financial Management Specialist for the Project Implementation unit (PMU)	IDA / 59830	Component 3: Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		66,430.00	3,221.94	Signed	2017-03-21	2017-03-27	2017-04-11	2017-07-21	2017-04-14	2017-07-21	2017-05-01	2017-08-01	2018-04-29	2017-08-01

ET-MOST-10128-CS-INDV / Recruitment of Monitoring and Evaluation Specialist for PIU under Ethiopian NQI Development Project	IDA / 59830	Component 3: Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open	66,430.00	3,221.94	Signed	2017-03-21	2017-03-27	2017-04-11	2017-07-19	2017-04-14	2017-07-21	2017-05-01	2017-08-01	2018-04-29	2018-02-16
ET-MOST-10129-CS-INDV / Recruitment of Safeguard Specialist	IDA / 59830	Component 3: Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open	53,144.00	2,577.54	Signed	2017-03-21	2017-03-27	2017-04-11	2017-07-19	2017-04-14	2017-07-21	2017-05-01	2017-08-01	2018-04-29	2017-08-01
ET-MOST-10135-CS-INDV / Recruitment of project officer	IDA / 59830	Component 3: Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open	39,858.00	1,933.17	Signed	2017-03-21	2017-03-27	2017-04-11	2017-07-19	2017-04-14	2017-07-21	2017-05-01	2017-08-01	2018-04-29	2017-08-01
ET-MOST-10136-CS-INDV / Recruitment of an Accountant	IDA / 59830	Component 3: Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open	31,887.00	1,546.53	Signed	2017-03-21	2017-03-27	2017-04-11	2017-07-19	2017-04-14	2017-07-21	2017-05-01	2017-08-01	2018-04-29	2017-08-01
ET-MOST-10727-CS-INDV / Recruitment of project Coordinator	IDA / 59830	Component 3: Project Management and Monitoring and Evaluation	Prior	Individual Consultant Selection	Open	106,289.00	1,710.68	Completed	2017-03-23	2017-04-03	2017-05-06	2017-07-24	2017-05-09	2017-08-21	2017-05-23	2017-08-01	2018-05-23	2017-08-01
ET-MOST-9966-CS-INDV / Recruitment of Procurement Specialist for Ethiopian NQI Development Project Implementation Office	/	Component 3: Project Management and Monitoring and Evaluation	Prior	Individual Consultant Selection	Open	66,430.00	0.00	Canceled	2017-03-21	2017-04-06	2017-04-11		2017-04-14		2017-05-01		2018-04-29	
ET-MOST-23206-CS-INDV / Recruitment of private engagement specialist	IDA / 59830	Component 3: Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open	66,430.00	917.09	Completed	2017-08-08	2017-08-09	2017-09-26	2017-10-14	2017-10-17	2017-10-14	2017-11-21	2017-10-23	2018-11-21	2020-10-31
ET-MOST-23184-CS-INDV / Recruitment of a procurement specialist	IDA / 59830	Component 3: Project Management and Monitoring and Evaluation	Prior	Individual Consultant Selection	Open	66,430.00	920.29	Signed	2017-07-31		2017-09-14	2017-10-20	2017-10-05	2017-11-02	2017-11-09	2017-11-03	2018-05-08	
ET-MOST-23209-CS-INDV / Recruitment of an individual consultant to prepare a FM manual	IDA / 59830	Component 3: Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open	10,000.00	10,000.00	Completed	2017-08-09	2017-08-15	2017-09-27	2017-10-10	2017-10-18	2017-10-18	2017-11-22	2017-10-23	2018-05-21	2017-11-01
ET-MOST-27864-CS-INDV / Recruitment of short term local expert for standards implementation strategy development	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Post	Individual Consultant Selection	Open	50,000.00	24,898.94	Completed	2017-09-30	2017-10-19	2017-11-18	2018-01-16	2017-12-09	2018-02-02	2018-01-13	2018-02-02	2018-07-12	2018-02-05
ET-MOST-31514-CS-CQS / To recruit a local consultant that develops baseline document on general environment & social issues consideration of NQI institutions to help know the current status for the NQID project.	IDA / 59830	Component 3: Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open	20,000.00	16,411.50	Completed	2017-10-19	2017-11-01	2017-12-07	2018-02-03	2017-12-28	2018-03-16	2018-02-01	2018-03-19	2018-07-31	2018-03-19
ET-MOST-34974-CS-CDS / Preparation of technical specification for chemical metrology (NMI) with training arrangement with National Metrology Institute (NMI) of South Africa.	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Post	Direct Selection	Direct	25,000.00	13,447.64	Completed	2017-11-08	2017-11-24	2017-11-18	2017-11-28			2018-01-22	2018-03-10	2018-07-21	2018-06-01
ET-MOST-34981-CS-CDS / Consultancy service for procurement of Torque Measurement Training by Experts in NMI's laboratory facility.	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Post	Direct Selection	Direct	10,000.00	7,201.29	Completed	2017-11-08	2017-12-01	2017-11-18	2017-12-01			2018-01-22	2018-10-27	2018-07-21	2018-12-14
ET-MOST-23184-CS-INDV / Recruitment of Procurement Specialist	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Prior	Individual Consultant Selection	Open	132,860.00	0.00	Under Implementation	2017-07-31		2017-09-18		2017-10-09	2018-01-02	2017-11-13		2018-05-12	
ET-MOST-34883-CS-INDV / Recruitment of resident Adviser for Ethiopian Conformity Assessment Enterprise (ECAE).	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Post	Individual Consultant Selection	Open	96,000.00	96,000.00	Completed	2017-11-08	2017-12-01	2017-12-27	2018-02-01	2018-01-17	2018-04-14	2018-02-21	2018-04-17	2018-08-20	2018-04-17
ET-MOST-34884-CS-INDV / Recruitment of Resident Adviser to Ethiopian National Accreditation Office (ENAO).	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Post	Individual Consultant Selection	Open	96,000.00	96,000.00	Completed	2017-11-08	2017-12-01	2017-12-27	2018-02-01	2018-01-17	2018-03-02	2018-02-21	2018-03-14	2018-08-20	2018-03-29
ET-MOST-34902-CS-INDV / Recruitment of resident adviser for Ethiopian Standards Agency (ESA)	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Post	Individual Consultant Selection	Open	96,000.00	96,000.00	Completed	2017-11-08	2017-12-01	2017-12-27	2018-02-01	2018-01-17	2018-02-15	2018-02-21	2018-02-28	2018-08-20	2018-04-11
ET-MOST-37138-CS-INDV / Recruitment of resident advisor to NMI	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Post	Individual Consultant Selection	Open	120,000.00	120,000.00	Completed	2017-11-17	2018-01-01	2018-01-05	2018-02-01	2018-01-26	2018-02-08	2018-03-02	2018-02-28	2018-08-29	2018-03-10
ET-MOST-31998-CS-INDV / Recruitment of consultants For the Scope expansion in inspection accreditation sub scopes of Pharmaceutical products inspection	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Post	Individual Consultant Selection	Open	48,000.00	0.00	Canceled	2018-01-01		2018-02-19		2018-03-12		2018-04-16		2018-10-13	
ET-MOST-31999-CS-INDV / Recruitment of consultants For the Scope expansion in inspection accreditation sub scopes of Abattoirs inspection.	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Post	Individual Consultant Selection	Open	48,000.00	0.00	Canceled	2018-01-01		2018-02-19		2018-03-12		2018-04-16		2018-10-13	

ET-MOST-32000-CS-INDV / Recruitment of consultants For the Scope expansion in inspection accreditation sub scopes of Construction inspection.	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Post	Individual Consultant Selection	Open	48,000.00	0.00	Canceled	2018-01-01	2018-02-19	2018-03-12	2018-04-16	2018-10-13					
ET-MOST-32001-CS-INDV / Recruitment of consultants For the Scope expansion in inspection accreditation sub scopes of Textile and leather inspection	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Post	Individual Consultant Selection	Open	48,000.00	0.00	Canceled	2018-01-01	2018-02-19	2018-03-12	2018-04-16	2018-10-13					
ET-MOST-32002-CS-INDV / Recruitment of consultants For the Scope expansion in inspection accreditation sub scopes of Cargo inspection.	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Post	Individual Consultant Selection	Open	48,000.00	0.00	Canceled	2018-01-01	2018-02-19	2018-03-12	2018-04-16	2018-10-13					
ET-MOST-32006-CS-INDV / Recruitment of a consultant For Training on traceability, fixed scope, method validation and verification, proficiency testing.	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Post	Individual Consultant Selection	Open	50,000.00	0.00	Canceled	2018-01-30	2018-07-06	2018-03-20	2018-04-10	2018-05-15	2018-11-11				
ET-MOST-39506-CS-INDV / Short term consultant to design communication materials and media engagements.	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Post	Individual Consultant Selection	Open	40,000.00	34,949.28	Completed	2017-12-13	2018-01-01	2018-01-31	2018-04-06	2018-02-21	2018-05-08	2018-03-28	2018-05-09	2018-09-24	2018-05-09
ET-MOST-39652-CS-INDV / Recruitment of individual consultant to conduct gender impact analysis of existing and upcoming policies and strategies and gender responsiveness of NQI institutions	IDA / 59830	Component 3: Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open	10,000.00	9,117.23	Completed	2017-12-14	2018-01-08	2018-02-01	2018-03-30	2018-02-22	2018-04-17	2018-03-29	2018-04-11	2018-09-25	2018-04-17
ET-MOST-39653-CS-INDV / Recruitment individual consultant to develop the participatory communication and implementation strategies for men and women during project activity and channels that address and capture the need and interest of the gender	IDA / 59830	Component 3: Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open	8,000.00	6,541.11	Completed	2017-12-14	2018-01-08	2018-02-01	2018-03-30	2018-02-22	2018-04-17	2018-03-29	2018-05-01	2018-09-25	2018-05-08
ET-MOST-31515-CS-CQS / Recruitment of a local consultant to develop Safeguard Operational Manual (SOM) to use as reference for safeguard tools development necessary during project life span and beyond for the project.	IDA / 59830	Component 3: Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open	30,000.00	0.00	Canceled	2017-10-19	2017-11-07	2017-12-07		2017-12-28		2018-02-01		2018-07-31	
ET-MOST-42980-CS-CDS / Recruit individual consultant to support the technical evaluation of Green building Code of Practice (layout and specifications) of establishment of new agro processing testing laboratory	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Post	Individual Consultant Selection	Open	20,000.00	1,814.03	Completed	2018-01-23	2018-03-29	2018-03-13	2018-07-12	2018-04-01	2018-07-20	2018-05-08	2018-07-24	2018-11-04	2019-04-09
ET-MOST-49989-CS-INDV / Recruitment of Monitoring and evaluation specialist for NQI project office	IDA / 59830	Component 3: Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open	66,430.00	12,253.49	Completed	2018-02-28	2018-03-08	2018-04-18	2018-04-07	2018-05-09	2018-04-19	2018-06-13	2018-04-19	2018-12-10	2018-04-19
ET-MOST-38427-CS-INDV / Recruitment of consultant for industry needs assessment (TA to Private NQI service providers	IDA / 59830	Component 2: Enhancing Private Sector Engagement	Prior	Individual Consultant Selection	Open	250,000.00	0.00	Canceled	2017-12-04		2018-01-22		2018-02-12		2018-03-19		2018-09-15	
ET-MOST-38426-CS-INDV / Recruitment of consultant for industry needs assessment (TA to industry)	IDA / 59830	Component 2: Enhancing Private Sector Engagement	Prior	Individual Consultant Selection	Open	250,000.00	0.00	Canceled	2017-11-29		2018-01-17		2018-02-07		2018-03-14		2018-09-10	
ET-MOST-55476-CS-INDV / Recruitment of Project assistant	IDA / 59830	Component 3: Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open	66,430.00	66,430.00	Terminated	2018-03-31	2018-04-04	2018-05-19	2019-01-08	2018-06-09	2019-01-08	2018-07-14	2019-01-21	2019-01-10	
ET-MOST-55480-CS-INDV / Recruitment of a procurement Specialist	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Prior	Individual Consultant Selection	Open	66,430.00	0.00	Canceled	2018-03-31	2018-04-03	2018-05-19	2018-05-30	2018-06-09		2018-07-14		2019-01-10	
ET-MOST-35144-CS-INDV / Short term expert for developing National Quality Policy (NQP) and to conduct related consultation for its implementation	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Post	Individual Consultant Selection	Open	60,000.00	0.00	Canceled	2017-11-09	2017-12-01	2017-12-28	2018-02-24	2018-01-18		2018-02-22		2018-08-21	
ET-MOST-60298-CS-INDV / Recruitment of individual consultant to support the establishment of regional and Ethiopian Consumer association	IDA / 59830	Component 3: Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open	75,000.00	0.00	Canceled	2018-04-24	2018-06-07	2018-06-12		2018-07-01		2018-08-07		2019-02-03	
ET-MOST-42989-CS-INDV / Recruitment of consultants that carry out client engagement and satisfaction survey	IDA / 59830	Component 3: Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open	50,000.00	0.00	Canceled	2019-07-07	2018-04-05	2019-08-25		2019-09-15		2019-10-20		2020-04-17	

ET-MOST-66236-CS-INDV / Recruitment of a procurement specialist	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Prior	Individual Consultant Selection	Open		107,000.00	17,318.64	Signed	2018-06-19	2018-07-10	2018-07-26	2018-09-12	2018-08-16	2018-09-21	2018-09-20	2018-09-25	2019-03-19	
ET-MOST-32004-CS-INDV / Recruitment of consultants For the Scope expansion in certification accreditation sub scopes of product certification.	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Post	Individual Consultant Selection	Open		48,000.00	0.00	Canceled	2018-01-30		2018-03-20		2018-04-10		2018-05-15		2018-11-11	
ET-MOST-73788-CS-INDV / Recruitment of individual consultant to support WINNER technical workshop and METEC Quality Engineering Center to become accredited body for mass calibration laboratory Services	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Post	Individual Consultant Selection	Open		80,000.00	0.00	Canceled	2018-08-20	2018-08-24	2018-10-08		2018-10-29		2018-12-03		2019-06-01	
ET-MOST-73791-CS-INDV / Recruitment of individual consultant to support METEC Quality Engineering Center to become accredited body for electrical calibration laboratory Services	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Post	Individual Consultant Selection	Open		60,000.00	0.00	Canceled	2018-08-20	2018-08-23	2018-10-08		2018-10-29		2018-12-03		2019-06-01	
ET-MOST-73795-CS-INDV / Recruitment of individual consultant to support METEC Quality Engineering Center to become accredited body for pressure calibration laboratory Services	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Post	Individual Consultant Selection	Open		60,000.00	0.00	Canceled	2018-08-20	2018-08-23	2018-10-08		2018-10-29		2018-12-03		2019-06-01	
ET-MOST-73796-CS-INDV / Recruitment of individual consultant to support METEC Quality Engineering Center to become accredited body for temperature calibration laboratory Services	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Post	Individual Consultant Selection	Open		60,000.00	0.00	Canceled	2018-08-20	2018-08-23	2018-10-08		2018-10-29		2018-12-03		2019-06-01	
ET-MOST-73988-CS-INDV / Recruitment of individual consultant to support BLESS agro testing laboratory to become accredited body for honey testing laboratory Services	IDA / 59830	Component 2: Enhancing Private Sector Engagement	Post	Individual Consultant Selection	Open		80,000.00	0.00	Canceled	2018-08-29	2018-08-30	2018-10-17		2018-11-07		2018-12-12		2019-06-10	
ET-MOST-93425-CS-INDV / Recruitment of Gender and Social Safeguard Specialist	IDA / 59830	Component 3: Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		66,410.00	14,788.73	Signed	2019-01-15	2019-01-08	2019-03-05	2019-02-07	2019-03-26	2019-02-14	2019-04-30	2019-02-18	2019-10-27	
ET-MOST-93429-CS-INDV / Recruitment of Industrial Parks Quality Assurance Service Consultant	IDA / 59830	Component 2: Enhancing Private Sector Engagement	Post	Individual Consultant Selection	Open		50,000.00	8,525.25	Completed	2019-01-15	2019-05-15	2019-03-05	2019-07-24	2019-03-26	2019-08-01	2019-04-30	2019-08-07	2019-10-27	2020-09-01
ET-MOST-101122-CS-CDS / Expansion of Accreditation scope and Training & capacity building programme of ENAQ through training arrangement with ILAC/IAF MSA signatories	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Prior	Direct Selection	Direct		3,470,000.00	540,097.50	Signed	2019-04-03	2019-05-15	2019-04-13	2019-06-06			2019-06-17	2019-11-27	2019-12-14	
ET-MOST-109077-CS-INDV / Recruitment of individual consultant for training on ISO/IEC 17025 laboratory Management system for National Metrology Institute of Ethiopia (NMIE)	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Post	Individual Consultant Selection	Limited		60,000.00	9,580.00	Completed	2019-04-11	2019-05-28	2019-04-16	2019-05-30	2019-05-07	2019-08-19	2019-06-11	2019-08-17	2019-12-08	2019-12-30
ET-MOST-111270-CS-INDV / Recruitment of individual consultant to support the technical evaluation for Procurement of chemical metrology Standards & equipment for NMIE	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Post	Individual Consultant Selection	Limited		20,000.00	7,589.00	Completed	2019-06-04	2019-06-14	2019-06-09	2019-07-24	2019-06-30	2019-08-20	2019-08-04	2019-08-18	2020-01-31	2019-11-06
ET-MOST-127173-CS-INDV / Procurement of NQI technical adviser to Ministry of Trade and Industry to NQI and Regulatory function	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Post	Individual Consultant Selection	Open		70,000.00	18,326.21	Terminated	2019-08-23	2019-12-09	2019-10-11	2020-03-20	2019-11-01	2020-03-30	2019-12-06	2020-04-13	2020-06-03	
ET-MOST-111276-CS-INDV / Recruitment of a procurement specialist	IDA / 59830	Component 3: Project Management and Monitoring and Evaluation	Prior	Individual Consultant Selection	Open		20,000.00	0.00	Canceled	2019-06-07	2019-06-18	2019-07-26		2019-08-16		2019-09-20		2020-03-18	
ET-MOST-117349-CS-CDS / Expansion of Accreditation scope and Training & capacity building programme of ECAC through contractual arrangement with internationally recognised CABs	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Post	Direct Selection	Direct		500,000.00	0.00	Canceled	2019-06-10	2019-06-18	2019-06-20	2019-07-10			2019-08-24		2020-02-20	
ET-MOST-111292-CS-INDV / Recruitment of an Individual Consultant to Develop National Standards detail Implementation Business plan	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Post	Individual Consultant Selection	Open		75,000.00	0.00	Canceled	2019-04-26		2019-06-14		2019-07-05		2019-08-09		2020-02-05	
ET-MOST-143008-CS-INDV / Recruitment of Textile and leather expert to support the NQI Development Project	IDA / 59830	Component 2: Enhancing Private Sector Engagement	Post	Individual Consultant Selection	Open		60,000.00	1,098.90	Signed	2019-11-08	2019-11-18	2019-12-27	2019-12-27	2020-01-17	2020-01-27	2020-02-21	2020-01-27	2020-08-19	

ET-MOST-144680-CS-INDV / Recruitment of IT expert to support NQI institutions (NMIE, ESA and ECAC)	IDA / 59830	Component 3: Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		60,000.00	9,588.04	Completed	2019-11-25	2019-11-29	2020-01-13	2020-03-10	2020-02-03	2020-03-20	2020-03-09	2020-04-14	2020-09-05	2021-08-06
ET-MOST-149191-CS-INDV / Recruitment of Monitoring and Evaluation specialist	IDA / 59830	Component 3: Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		40,000.00	1,288.45	Signed	2019-12-16	2020-01-10	2020-02-03	2020-02-26	2020-02-24	2020-02-28	2020-03-30	2020-03-02	2020-09-26	
ET-MOST-151115-CS-INDV / Recruitment of individual consultant for Local Intensive Training and Cleaner Production Implementation techniques and Cleaner production tools	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Post	Individual Consultant Selection	Limited		25,000.00	9,897.22	Completed	2020-01-15	2020-01-16	2020-01-20	2020-02-05	2020-02-10	2020-05-20	2020-03-16	2020-05-27	2020-09-12	2020-09-23
ET-MOST-151326-CS-INDV / Recruitment of Food and agro expert to support the NQI Development Project	IDA / 59830	Component 3: Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		60,000.00	13,186.81	Signed	2019-12-20	2020-01-14	2020-02-07	2020-02-21	2020-02-28	2020-02-23	2020-04-03	2020-02-24	2020-09-30	
ET-MOST-159781-CS-CDS / Training and Technical assistance for Leather Industry Development Institute (LIDI) for SATRA accreditation	IDA / 59830	Component 2: Enhancing Private Sector Engagement	Post	Direct Selection	Direct		150,000.00	135,260.80	Signed	2020-03-14	2020-03-27	2020-03-24	2020-04-21			2020-05-28	2021-02-22	2020-11-24	
ET-MOST-172582-CS-CDS / Training and technical assistance for Ethiopian Standards Agency (ESA) through Contractual arrangement with other competent National Standards body	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Post	Direct Selection	Direct		485,000.00	494,881.00	Signed	2020-05-29	2020-05-20	2020-06-08	2020-06-08			2020-08-12	2021-05-17	2021-02-08	
ET-MOST-151113-CS-INDV / Recruitment of individual consultant to develop Academic Training programme for ESA	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Post	Individual Consultant Selection	Limited		20,000.00	0.00	Canceled	2020-01-08	2020-02-12	2020-01-13	2020-02-27	2020-02-03		2020-03-09		2020-09-05	
ET-MOST-144273-CS-INDV / Training on producing certified reference materials (CRMs) and testing their stability and homogeneity in accordance with the relevant international standards	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Post	Individual Consultant Selection	Limited		11,000.00	0.00	Canceled	2019-11-12	2019-11-18	2019-11-17	2019-12-06	2019-12-08		2020-01-12		2020-07-10	
ET-MOST-201360-CS-INDV / Recruitment of an individual consultant for Gender strategy Development	IDA / 59830	Component 3: Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		20,000.00	23,079.82	Signed	2020-11-17	2020-11-13	2021-01-05	2021-08-09	2021-01-26	2021-09-21	2021-03-02	2021-10-22	2021-08-29	
ET-MOST-212458-CS-INDV / Procurement of technical adviser to Ministry of Trade and Industry on Regulatory function	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Post	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2021-02-04	2021-01-30	2021-03-25		2021-04-15		2021-05-20		2021-11-16	
ET-MOST-212456-CS-INDV / Recruitment of technical adviser on National Quality Infrastructure (NQI) to Ministry of Trade and Industry	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Post	Individual Consultant Selection	Open		30,000.00	1,410.60	Signed	2021-02-04	2021-01-30	2021-03-25	2022-01-11	2021-04-15	2022-01-11	2021-05-20	2021-12-25	2021-11-16	
ET-MOST-208231-CS-INDV / Recruitment of deputy project coordinator	IDA / 59830	Component 3: Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		36,000.00	0.00	Canceled	2021-01-20	2021-01-22	2021-03-10		2021-03-31		2021-05-05		2021-11-01	
ET-MOST-250905-CS-INDV / Contract Management Expert	IDA / 59830	Component 3: Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		24,000.00	0.00	Under implementation	2021-09-05	2021-09-15	2021-10-24		2021-11-14		2021-12-19		2022-06-17	
ET-MOST-241466-CS-INDV / Recruitment of Contract Management Expert	IDA / 59830	Component 3: Project Management and Monitoring and Evaluation	Post	Individual Consultant Selection	Open		48,000.00	0.00	Canceled	2021-07-09	2021-08-22	2021-08-27		2021-09-17		2021-10-22		2022-04-20	
ET-MOST-278328-CS-CDS / Training and technical assistance for National Metrology Institute of Ethiopia (NMIE) through Contractual arrangement with a competent other. ANMs	IDA / 59830	Component 1: Strengthening Institutional Capacity for National Quality Infrastructure Development	Post	Direct Selection	Direct		150,000.00	0.00	Pending Implementation	2022-02-28		2022-01-10				2022-05-14		2022-11-10	