## **PROCUREMENT PLAN (Textual Part)**

Project information: Georgia - Georgia Relief and Recovery for Micro,

Small, and Medium Enterprises Project - P173975

Project Implementation agency: LEPL National Bank of Georgia

**Date of the Procurement Plan:** 28/10/2021

**Period covered by this Procurement Plan**: 2021-2022

## **Preamble**

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (November 2020) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank's Standard Procurement Documents**: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements**: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in **[Not applicable]**, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations *Not applicable* 

**Leased Assets** Not Applicable

Procurement of Second-Hand Goods Not Applicable

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).

Goods: **Not Applicable** 

Works: **Not Applicable** 

PROCUREMENT
PLAN
Georgia : Georgia Relief and Recovery for Micro, Small, and Medium Enterprises
General Information
Country: Georgia
Bank's Approval Date of the Original Procurement Plan:

NON CONSULTING SERVICES

PROCUREMENT PLAN	Georgia : Ge	eorgia Relief and R	ecovery for Mi	icro, Small, a	nd Medium E	nterprises																						
General Informati	ion																											
Country:	Georgia		Bank's Approva Revised Plan Da				2021-11-23																					
Project ID: Project Name: Loan / Credit No: Executing Agency(ie	IBRD / 92390	and Recovery for Micr	GPN Date: o, Small, and Med	dium Enterprise	es		2021-10-27																					
WORKS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procureme nt Document Type	Actual Amount (US\$)	Process Status	Docu	qualification ments	Evaluatio	n Report	Doc	tification		rocurement Invitation	Iss	ued	Opening	/ Minutes	and Reco	uation Report ommendation r Award	Signed (		Contract Completion
												Planned	Actual	Planned	Actual	Planned	d Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned Actual

l	Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-q Docur	ualification nents	Prequal Evaluation		Draft E Docun Justific	nent / cation	Specific Pro Notice /		Bidding Doo Issu	ed	Proposal Su Opening		and Recom for A	ward	Signed C	Contract		Completion
1											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
Γ																												

Activity Reference Description	No. / Loan /	/ Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qu Docum		Prequal Evaluation	n Report	Docu Justif	Bidding ment / ication	Specific Pro Notice / I		Bidding Do Issi			/ Minutes	I IOI A	mendation ward	Signed (			Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
											•				-		•								•			

CONSULTING FIRMS																										
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of	Reference	Expression Not		Short List Request for	and Draft r Proposals	Request fo as Is		Proposals	f Technical / Minutes	Technical		Combined Report as Negotiated		Signed (	Contract	Contract Co	ompletion
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of I	Reference	Identified	ion to /Selected	Draft Ne Cont	gotiated tract	Signed (	Contract	Contract C	:ompletio
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GE-NBG-259229-CS-INDV / Preparation of a Request for Bids (RFB) of an Information System following World Bank's Procurement Regulations.	IBRD / 92390	Component 2: Digital payments and financial infrastructure upgrading	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2021-11-04		2021-11-17		2021-11-24		2021-11-30		2022-11-30	